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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission amend the Trade Corridors Improvement Fund (TCIF) project baseline 
agreement for TCIF Project 10, State Route 4 Crosstown Freeway Extension (PPNO 0284) in San 
Joaquin County. 

 
ISSUE: 
 
The Department proposes to amend the TCIF project baseline agreement for Project 10, State Route 
4 Crosstown Freeway Extension (PPNO 0284) to revise the project schedule and split off a follow-
up landscaping project. 
 
BACKGROUND: 

 
Revise Project Schedule 
 
The project has been delayed four months due to the unexpected presence of hazardous materials on 
parcels that are proposed for acquisition.  The proposed schedule is shown in the table below. 
 

 
Milestone 

Baseline 
(PPNO 0284) 

Proposed  
(PPNO 0284) 

Proposed  
(PPNO 0284Y) 

Begin Design 6/1/10 10/1/10 10/1/15 
End Design 2/1/13 6/1/13 3/1/16 
Begin Right of Way 8/1/10 10/1/10 10/1/10 
End Right of Way 1/1/13 5/1/13 5/1/13 
Begin Construction 6/1/13 11/1/13 10/1/16 
End Construction 6/1/16 12/1/16 6/1/17 
Begin Closeout 8/1/16 12/1/16 6/1/17 
End Closeout 8/1/17 12/1/17 6/1/18 
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Follow-up Landscaping Project (PPNO 0284Y) 
 
It is the Department’s policy to split off a separate landscaping project if the value of the landscaping 
exceeds $200,000.  Because landscaping projects have long establishment periods, and the 
landscaping project will be funded solely with local funds, it is proposed to remove the landscaping 
project from the TCIF regular reporting requirements. 
 
RESOLUTION TCIF-P-1112-24: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund project baseline agreement for Project 10, State Route 4 Crosstown 
Freeway Extension (PPNO 0284) to reflect the changes described above and shown in the following 
tables. 

 
REVISE:  Project 10, State Route 4 Crosstown Freeway Extension (PPNO 0284) 
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ADD:  State Route 4 Crosstown Freeway Extension Landscaping project (PPNO 0284Y) 
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