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ESTIMATED TIMED AGENDA 
  

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 

May 7, 2013 

Los Angeles, California 
  
 
 
 

 Monday, May 6, 2013 
 
  1:30 p.m.  Commissioners’ Tour 
      Los Angeles County Metropolitan Transportation Authority 
      1 Gateway Plaza 
      Highland Park Conference Room, 25th Floor 
      Los Angeles, CA 
 

 
 6:30 p.m.  Commissioners’ Dinner 
    Wokcano Restaurant 
    800 West 7th Street 
    Los Angeles, CA 

 
 Tuesday, May 7, 2013 
 
  9:00 a.m.  Commission Meeting 
      Los Angeles County Metropolitan Transportation Authority 
      1 Gateway Plaza 
      Boardroom 
      Los Angeles, CA 
    

    To view the live webcast of this meeting, please visit: 
http://livemsmedia.dot.ca.gov/channel2  

 
 
 

 
 
NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out 
of sequence and on either day of the two-day Commission meeting, except for those agenda items bearing the notation “TIMED ITEM.” 
TIMED ITEMS may not be heard prior to the Time scheduled but may be heard at, or anytime after, the Time scheduled.  The 
Commission may adjourn earlier than estimated on either day. 
 
  

A copy of this meeting notice and agenda will be posted 10 days prior to the meeting and related book items will be posted 5 days 
prior to the meeting on the California Transportation Commission Website:  www.catc.ca.gov 
 
Questions or inquiries about this meeting may be directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), 
Sacramento, CA  95814.  If any special accommodations are needed for persons with disabilities, please contact Sarah Skallet at 
(916) 654-4245.  Requests for special accommodations should be made as soon as possible but at least five days prior to the 
scheduled meeting. 
 
Persons attending the meeting who wish to address the California Transportation Commission on a subject to be considered at this 
meeting are asked to complete a Speaker Request Card and give it to the Executive Assistant prior to the discussion of the item.  If 
you would like to present handouts/written material to the California Transportation Commission at the meeting, please provide a 
minimum of 25 copies labeled with the agenda item number.  

http://livemsmedia.dot.ca.gov/channel2
http://www.catc.ca.gov/
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*  “A” denotes an “Action” item; “I” denotes an “Information” item; “B” denotes a Business, Transportation and Housing 
(BTH) Agency item; “C” denotes a “Commission” item; “D” denotes a “Department” item; and “R” denotes a Regional 
Agency item. 
 
FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of 
Transportation (Department or Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program (SHOPP), Traffic 
Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and Transportation Improvement Act 
of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic 
Reduction, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account 
(CMIA), State Route 99 Bond Program (RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors 
Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account (HRCSA), State-Local Partnership Program 
(SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase (PA&ED), 
Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 
 
9:00 am GENERAL BUSINESS 
1 Roll Call 1.1 James Ghielmetti I C 
 Resolutions of Necessity 
2 
 
8 Ayes 

Resolution of Necessity – Appearance 
--Victor J. Miller, et al. 
08-SBd-10-PM 26.51 
Resolution C-21044 

2.4a.(4) Stephen Maller 
Basem Muallem 

A D 

3 
 
8 Ayes 

Resolution of Necessity – Appearance 
--Sears Development Co., a Delaware Corporation 
07-LA-10-PM 35.0 
Resolution C-21038 

2.4a.(1) Stephen Maller 
Mike Miles 

A D 

4 
 
8 Ayes 

Resolution of Necessity – Appearances 
--Plaza West Covina, LP, a Delaware limited partnership 
07-LA-10-PM 35.0 
Resolution C-21039 
 
--Plaza West Covina, LP, a Delaware limited partnership 
07-LA-10-PM 35.0 
Resolution C-21040 
 
--Plaza West Covina, LP, a Delaware limited partnership 
07-LA-10-PM 35.0 
Resolution C-21041 

2.4a.(2) Stephen Maller 
Mike Miles 

A D 

5 
 
8 Ayes 

Resolution of Necessity – Appearances 
--Successor Agency to the Redevelopment Agency of the City 
of West Covina 
07-LA-10-PM 35.0 
Resolution C-21042 
 
--Successor Agency to the Redevelopment Agency of the City 
of West Covina 
07-LA-10-PM 35.6 
Resolution C-21043 

2.4a.(3) Stephen Maller 
Mike Miles 

A D 

 GENERAL BUSINESS 
6 Approval of Minutes for March 5, 2013 1.2 James Ghielmetti A C 
7 Executive Director’s Report 1.3 Andre Boutros A C 
8 Commission Reports 1.4 James Ghielmetti A C 
9 Commissioners’ Meetings for Compensation 1.5 James Ghielmetti A C 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
10 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 
 CALTRANS REPORT 
11 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
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 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
12 Report by US Department of Transportation  1.11 Vincent Mammano I R 
 LOCAL REPORTS 
13 Welcome to Region 1.12 Michael Antonovich I R 
14 Report by Regional Agencies Moderator 1.8 Wil Ridder I R 
15 Report by Rural Counties Task Force Chair 1.9 Sharon Scherzinger I R 
16 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 POLICY MATTERS 
17 State and Federal Legislative Matters 4.1 Susan Bransen A C 
18 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Steven Keck 
I D 

19 2014 STIP Fund Estimate – Assumptions 4.3 Mitchell Weiss 
Steven Keck 

A D 

20 Workgroup Update - California Transportation Infrastructure 
Priorities 

4.20 Brian Kelly I B 

21 LA Metro Express Lanes Presentation 4.10 Stephanie Wiggins I R 
22 Local Streets and Roads Needs Assessment 4.5 Susan Bransen 

Margot Yapp 
I C 

 PROGRAM STATUS 
23 San Francisco Bay Area Toll Bridge Seismic Retrofit Program 

– 2013 First Quarter Project Progress and Financial Update 
3.7 Stephen Maller I C 

 INFORMATION CALENDAR  Stephen Maller   
24 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $11,345,000 for 

nine projects.  
-- SHOPP Safety G-03-10 Allocations (2.5f.(3)):  $10,796,000 

for seven projects. 
-- Minor G-05-05 Allocations (2.5f.(4)):  $10,210,000 for 14 

District minor projects. 

2.5f.  I D 

25 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

26 Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a.  I D 

27 Monthly Status of Construction Contract Award for Local 
Assistance STIP Projects, per FY 2005-06 Allocation Plan and 
Criteria and Resolution G-06-08 

3.2b.  I D 

28 Quarterly Report – Local Assistance Lump Sum Allocation for 
the period ending December 31, 2012. 

3.3  I D 

29 First Quarter – Balance Report on AB 1012 “Use It or Lose It” 
Provision for FFY 2011 Unobligated CMAQ and RSTP Funds 

3.6  I D 

 CONSENT CALENDAR  Stephen Maller   
30 The City of Thousand Oaks and the Ventura County 

Transportation Commission are requesting an AB 3090 cash 
reimbursement in order to use local funds to replace 
$20,000,000 in FY  2015-16 Regional Improvement Program 
funds for construction of the Los Angeles County Line to 
Route 23 – US 101 Improvements Phase 1 project (PPNO 
2291).  The City and VCTC propose reimbursement of 
$15,764,000 in FY 2015-16, with the remaining $4,236,000 
returning to Ventura County’s share balance.  
STIP Amendment 12S-013 

2.1a.(1)  A D 
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31 The Department and the Transportation Agency for Monterey 
County propose to amend the 2012 STIP to delay IIP and RIP 
Construction and Construction Support from FY 2013-14 to 
FY 2014-15 for the Prunedale Improvement Project 
Landscape Mitigation project (PPNO 0058Y) in Monterey 
County. 
STIP Amendment 12S-016 

2.1a.(2)  A D 

32 The Lake County/City Area Planning Council proposes to 
amend the 2012 STIP to reprogram the Construction from 
Fiscal Year 2013-14 to FY 2014-15 for the South Main Street 
Rehabilitation (PPNO 3032R) and the Soda Bay Road 
Rehabilitation projects (PPNO 3033R) in Lake County. 
STIP Amendment 12S-017 

2.1a.(3)  A D 

33 The Department proposes to amend the 2012 STIP to delay 
IIP Environmental from FY 2013-14 to FY 2014-15 for the 
Sidings in Santa Barbara and Ventura Counties project 
(PPNO 2089) in Santa Barbara and Ventura Counties. 
STIP Amendment 12S-019 

2.1a.(5)  A D 

34 The Department proposes to amend the 2012 STIP to delay 
IIP Environmental from FY 2013-14 to FY 2014-15 for the 
Santa Barbara County Siding Upgrade and Extension project 
(PPNO 2087) in Santa Barbara County. 
STIP Amendment 12S-020 

2.1a.(6)  A D 

35 Financial Allocation Amendment:  Reduce the original SR 99 
Corridor allocation to reflect award savings, reduce 
construction by $1,072,000, from $9,600,000 to $8,528,000, 
for the North Bakersfield Widening project (PPNO 6267) in 
Kern County, and revise the project funding plan. 
Resolution R99-AA-1213-18 
Amending Resolution R99-A-1213-02 
Resolution R99-PA-1213-19 
Amending Resolution R99-P-1213-02 

2.1c.(2a)/ 
2.5g.(2b) 

 A D 

36 Financial Allocation Amendment:  Reduce the original SR 99 
Corridor allocation to reflect final expenditures savings, reduce 
design by a combined total of $2,192,000, from $6,300,000 to 
$4,108,000, from four projects located in Sutter, Fresno, 
Tulare and Merced Counties, and revise the project funding 
plans. 
Resolution R99-AA-1213-19  
Amending Resolution R99-A-0809-001 
Resolution R99-PA-1213-20 
Amending Resolutions R99-PA-1011-001, R99-PA-1112-002, 
R99-PA-1112-003, and R99-PA-1112-001 

2.1c.(2b)/ 
2.5g.(2c) 

 A D 

37 Financial Allocation Amendment:  Reduce the original SR 99 
Corridor allocation to reflect final expenditures savings, reduce 
environmental by $7,000, from $500,000 to $493,000, and 
reduce the original SR 99 Corridor allocation for design by 
$1,000, from $1,500,000 to $1,499,000, for the North Fresno 
6-Lane project (PPNO 6274A) in Fresno County, and revise 
the project funding plan. 
Resolution R99-AA-1213-20 
Amending Resolution R99-AA-1112-001 
Resolution R99-PA-1213-21 
Amending Resolution R99-PA-0910-005 

2.1c.(2c)/ 
2.5g.(2d) 

 A D 



CTC MEETING  ESTIMATED TIMED AGENDA May 7, 2013 
 
Tab # / 
Time Item Description Ref. # Presenter Status* 
 

   Page 5 
     

 

38 Financial Allocation Amendment:  Reduce the original SR 99 
Corridor allocation to reflect final expenditures saving, reduce 
design by $8,000, from $500,000 to $492,000, for the Goshen 
to Kingsburg Landscape project (PPNO 6480Y) in Tulare 
County, and revise the project funding plan. 
Resolution R99-AA-1213-21  
Amending Resolution R99-A-1112-003 
Resolution R99-PA-1213-22 
Amending Resolution R99-PA-1213-02 

2.1c.(2d)/ 
2.5g.(2e) 

 A D 

39 The City of Los Angeles proposes to amend the TLSP 
baseline amendments for seven projects, to update the project 
schedules. 
Resolution TLSP-PA-1213-05 

2.1c.(6)  A D 

40 Submittal of Notice of Four Documents Available for Comment 
(DEIRs): 
 
03-Sac-5, PM 9.7/22.5 
Interstate 5 Bus/Carpool Lanes Project 
Add bus/carpool lanes to a portion of I-5 in Sacramento 
County.     
(DEIR) (PPNO 5835) (STIP)   
 
07-LA-57, PM R4.3/R4.5, R4.5/R4.8,  
07-LA-60, PM R23.3/R26.5 
State Route 57/State Route 60 Confluence at Grand Avenue 
Project 
Construct freeway improvements at the confluence of SR-57 
and SR-60 in Los Angeles County.    
(DEIR) (EA 27910) (Federal, Local) 
 
08-SBd-58, PM 22.2/31.1 
Hinkley Expressway Project 
Widen a portion of SR-58 from two lanes to four lanes in San 
Bernardino County.    
(DEIR) (PPNO 0217F) (STIP) 

2.2b.(1)  A D 

41 Submittal of Notice of Availability for Comments:
07-LA-5  PM R45.4/R59.0 
I-5 HOT Lane Project 
Implement High Occupancy Toll (HOT) lanes on a portion of 
Interstate 5 in and near the city of Santa Clarita. 
(DSEIR)  (EA 2332E) 

2.2b.(2)  A D 

42 Approval of Project for Future Consideration of Funding: 
03 – El Dorado County El Dorado Trail: Ray Lawyer Drive to 
Main Street and Clay Street to Bedford Avenue Projects  
Construction of two segments of Class I Bike Path in the City 
of Placerville.  (MND) (STIP-TE) (PPNO 3575) 
Resolution E-13-20 
(Related Item under Tab 136.)  

2.2c.(1)  A C 

43 Approval of Project for Future Consideration of Funding: 
03 – Placer County Blue Oaks Widening Project 
Widen Blue Oaks Boulevard from four to six lanes from 
Crocker Ranch Road to Industrial Boulevard in the City of 
Roseville.   (FEIR) (SLPP) 
Resolution E-13-21 

2.2c.(2)  A C 
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44 Approval of Project for Future Consideration of Funding: 
03 – Placer County Nelson Lane Bridge 
Replacement/Widening Project Replace existing bridge and 
widen Nelson Lane from two to four lanes in the City of 
Lincoln. 
(MND) (SLPP)    
Resolution E-13-22 

2.2c.(3)  A C 

45 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County Old Florin Town Streetscape 
Improvements Project  
Construction of various street improvements on Florin Road 
near Pritchard Road and McCurdy lane in Sacramento 
County.    (MND) (STIP-TE) (PPNO 3190) 
Resolution E-13-23 

2.2c.(4)  A C 

46 Approval of Project for Future Consideration of Funding: 
05 – Santa Cruz County Broadway-Brommer Bike/Pedestrian 
Path Project  
Construction of a multi-use bike and pedestrian path in the 
City of Santa Cruz.     (FEIR) (STIP-TE) (PPNO1822) 
Resolution E-13-24 
(Related Item under Tab 137.)  

2.2c.(5)  A C 

47 Approval of Project for Future Consideration of Funding: 
06 – Fresno County Temperance Avenue Improvements 
Project 
Completion of the outside travel lanes on Temperance 
Avenue from the Enterprise Canal to Shepherd Avenue 
in the City of Clovis.       (MND) (SLPP) 
Resolution E-13-25 

2.2c.(6)  A C 

48 Approval of Project for Future Consideration of Funding: 
06 – Fresno County Sunnyside/Shepherd Trailhead Project 
Construct a 2.5 acre trailhead at the corner of Sunnyside and 
Shepherd Avenues in the City of Clovis.    (MND) (STIP-TE) 
Resolution E-13-26 
(Related Item under Tab 136.)  

2.2c.(7)  A C 

49 Approval of Project for Future Consideration of Funding: 
06 – Fresno County Shields/Temperance Traffic Signal 
Project 
Installation of a traffic signal at the intersection of East Shields 
Avenue and North Temperance Avenue in the City of Fresno. 
(FEIR) (SLPP) 
Resolution E-13-27 

2.2c.(8)  A C 

50 Approval of Project for Future Consideration of Funding: 
06 – Fresno County Audubon/Cole Traffic Signal Project 
Installation of a traffic signal at the intersection of Audubon 
Drive and Cole Avenue in the City of Fresno.    (FEIR) (SLPP) 
Resolution E-13-28 

2.2c.(9)  A C 

51 Approval of Project for Future Consideration of Funding: 
06 – Friant Road Widening at Shepherd Avenue Project 
Widen the northbound and southbound approaches of Friant 
Road at Shepherd Avenue to accommodate three through 
lanes and two turning lanes in the City of Fresno. 
(FEIR) (SLPP) 
Resolution E-13-29 

2.2c.(10)  A C 
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52 Approval of Project for Future Consideration of Funding: 
06 – Fresno County Highway 180 Frontage Road Project 
Construction of a frontage road for Highway 180 from 
Hughes/West Diagonal Avenue to Marks Avenue in the City of 
Fresno.    (FEIR) (SLPP) 
Resolution E-13-30 

2.2c.(11)  A C 

53 Approval of Project for Future Consideration of Funding: 
06 – Fresno County Herndon Avenue Eastbound Widening 
Project 
Construct additional travel lane and improvements on the 
south side of Herndon Avenue from Brawley Avenue to Blythe 
Avenue in the City of Fresno.     (FEIR) (SLPP) 
Resolution E-13-31 

2.2c.(12)  A C 

54 Approval of Project for Future Consideration of Funding: 
06 – Kings County Campus Drive Extension Project 
Construction of a new at-grade UPRR crossing and 
extension of Campus Drive from Sixth Street to the new 
crossing in the City of Hanford.        (ND) (SLPP) 
Resolution E-13-32 

2.2c.(13)  A C 

55 Approval of Project for Future Consideration of Funding: 
07 – Los Angeles County North County Bikeway Project  
Construction of 3.18 miles of Class II Bike Route and 3.18 
miles of Class III Bike Route in the unincorporated Santa 
Clarita area of Los Angeles County. 
(FPEIR) (STIP-TE) (PPNO 4302) 
Resolution E-13-33 
(Related Item under Tab 136.)  

2.2c.(14)  A C 

56 Approval of Project for Future Consideration of Funding: 
08 – Riverside County Cactus Avenue Widening Project 
Widen Cactus Avenue from four to six lanes in the City 
of Moreno Valley.    (MND) (SLPP) 
Resolution E-13-34 
(Related Item under Tab 149.)  

2.2c.(15)  A C 

57 Approval of Project for Future Consideration of Funding: 
08 – Riverside County Jefferson Street/Varner Road 
Intersection Improvement Project 
Widen Varner Road from two to four lanes and construct 
intersection improvements in the City of Indio. 
(MND) (SLPP) 
Resolution E-13-35 
(Related Item under Tab 149.)  

2.2c.(16)  A C 

58 Approval of Project for Future Consideration of Funding: 
09 – Inyo County Dehy Park Improvement Project 
Construction of various improvements to Dehy Park in the 
community of Independence in Inyo County. 
(MND) (STIP-TE) (PPNO 2517C) 
Resolution E-13-36  

2.2c.(17)  A C 

59 Approval of Project for Future Consideration of Funding: 
09 – Inyo County Warren Street Improvements Project 
Construction of various improvements to North Warren and 
South Warren Streets in the City of Bishop in Inyo County. 
(ND) (STIP) (PPNO 09-2588) 
Resolution E-13-37 

2.2c.(18)  A C 
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60 Approval of Project for Future Consideration of Funding: 
12 – Orange County Oso Parkway Widening Project 
Widen Oso Parkway from six to eight lanes in the City of 
Mission Viejo.               (MND) (SLPP) 
Resolution E-13-38 
(Related Item under Tab 149.)  

2.2c.(19)  A C 

61 Approval of Project for Future Consideration of Funding: 
12 – Orange County Katella Avenue Widening Project 
Widen Katella Avenue to eight lanes between South Lewis 
Street and State College Boulevard in the City of Anaheim. 
(FSEIR) (SLPP) 
Resolution E-13-39 

2.2c.(20)  A C 

62 Approval of Projects for Future Consideration of Funding 
and/or New Public Road Connection: 
 
02-Sha-299, PM 30.3/40.7 
Bella Diddy Roadway Rehabilitation Project 
Roadway improvements on SR-299 in Shasta County 
 (MND) (PPNO 3017)  (SHOPP) 
Resolution E- 13-40 
 
04-CC-Rail                                                                        
Richmond Rail Connector Project 
Install new connector track between the BNSF tracks and the 
UPRR tracks in the City of Richmond. 
 (MND) (PPNO 0241B)  (TCIF) 
Resolution E-13-41 
 
08-Riv-60, PM 28.03/30.42 
State Route 60/ Potrero Blvd. New Interchange Project 
Construct new interchange on SR-60 at Potrero Boulevard in 
Riverside County.     
(MND) (EA 34140) (Federal, Local) (NPRC) 
Resolution E-13-42 
(Related Item under Tab 66.)  

2.2c.(21)  A D 

63 Approval of Project for Future Consideration of Funding: 
08 – Greenspot Road Bridge Replacement Project 
Construct roadway improvements on Greenspot Road and a 
new bridge across the Santa Ana River and in the City of 
Highlands. (MND) (SLPP) 
Resolution E-13-45 

2.2c.(24)  A C 

64 Route Adoption as a controlled access highway 
6-Fre-180-PM R3.5/R53.6 
From Interstate Route 5 to Brawley Avenue in the county of 
Fresno 
Resolution HRA 13-01 
(Related Item under Tab 93.)  

2.3a.(1)  A D 

65 Rescission of Freeway Adoption From Valley Home Road to 
2.8 miles east of Lancaster Road in the county of Stanislaus 
10-STA-120-PM 3.0/R13.3 
Resolution HRU 13-01 

2.3a.(2)  A D 

66 Two New Public Road Connections 
-- New Public Road Connection to State Route 60 at Potrero 
Boulevard in the county of Riverside 
8-Riv-60-PM 29.0 
Resolution S-756 
(Related Item under Tab 62. )  

2.3b.(1)  A D 
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67 -- New Public Road Connection to State Route 180 at 
proposed frontage roads (five locations) in the county of Kern 
6-Ker-14 PM 48.9, 50.2, 53.5, 58.9 and 61.2 
Resolution S-757 

2.3b.(2)  A D 

68 Three Relinquishment Resolutions 
 
-- 04-SCl-152-PM R22.7/R22.8, 
Right of way along Route 152 at Walnut Avenue, in the county 
of Santa Clara. 
Resolution R-3872 
 
-- 04-Ala-580-PM 13.2/14.3, 
Right of way along Route 580 on Kitty Hawk Road and Portola 
Avenue, in the city of Livermore. 
Resolution R-3873 
 
-- 12-Ora-55-PM 0.0/0.2, 
Right of way on Route 55 between Finley Avenue and the 
Newport channel bridge, in the city of Newport Beach. 
Resolution R-3874 

2.3c.  A D 

69 
8 Ayes 

18 Resolutions of Necessity  
Resolutions C-21045 through C-21061 and C21063 

2.4b.  A D 

70 Director’s Deeds  
Items 1 through 24 
Excess Lands - Return to State:  $4,041,223 
Return to Others: $0 

2.4d.  A D 

71 Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $1,047,000, from $6,000,000 to 
$4,953,000, for Project 42 (Columbia Avenue Grade 
Separation [PPNO TC42]), in Riverside County. 
Resolution TCIF-AA-1213-16, 
Amending Resolution TCIF-A-0708-01 

2.5g.(5f)  A D 

72 Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $2,712,000, from $20,000,000 to 
$17,288,000, for Project 44 (Magnolia Avenue Grade 
Separation [PPNO TC44]), in Riverside County. 
Resolution TCIF-AA-1213-17, 
Amending Resolution TCIF-A-0809-04 

2.5g.(5g)  A D 

73 Financial Allocation Amendment:  Revise the original TLSP 
allocation for construction by $500, from $6,515,000 to 
$6,515,500 for the Santa Monica Freeway Corridor Phase 1 
project, in Los Angeles County. 
Resolution TLS1B-AA-1213-03, 
Amending Resolution TLS1B-A-1112-005 

2.5g.(7)  A D 

74 Financial Allocation Amendment:  Rescind the SLPP 
allocation for $20,268,000, originally approved on January 25, 
2012, from $20,268,000 to $0, for the locally administered 
Blue Line Station Rehabilitation SLPP Transit project in San 
Diego County. 
Resolution SLP1B-AA-1213-14, 
Amending Resolution SLP1B-A-1112-14 
(Related Items under Tabs 84 & 150.)  

2.5g.(10e)  A D 
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75 Financial Allocation Amendment:  Reduce the SLPP allocation 
by $22,000, originally approved on January 20, 2011, from 
$49,000 to $27,000, for Project 1, the locally administered 
Two Medium Buses for Expansion of ADA Paratransit SLPP 
Transit project, in San Mateo County. 
Resolution SLP1B-AA-1213-15, 
Amending Resolution SLP1B-A-1011-05 

2.5g.(10f)  A D 

76 Financial Allocation Amendment:  Reduce the SLPP allocation 
by an additional $8,000,000, approved on August 22, 2012, 
from $25,600,000 to $17,600,000 for the Los Angeles-San 
Fernando Valley Transit Extension SLPP Transit project in Los 
Angeles County. 
Resolution SLP1B-AA-1213-16, 
Amending Resolution SLP1B-AA-1213-04 

2.5g.(10g)  A D 

77 Financial Allocation Amendment:  Rescind the SLPP 
allocation of $800,000, from $800,000 to $0, originally 
approved on August 22, 2012, for Project 1 - Peyton Drive 
Widening project, in the city of Chino Hills. 
Resolution SLP1B-AA-1213-17,  
Amending Resolution SLP1B-A-1213-01 

2.5g.(10h)  A D 

78 Financial Allocation Amendment:  Reduce the SLPP allocation 
by $2,000 of SLPP funds, from $500,000 to $498,000, 
originally approved for on April 7, 2010, for the White Rock 
Road project in Sacramento County. 
Resolution SLP1B-AA-1213-18 
Amending Resolution SLP1B-A-0910-03 

2.5g.(10i)  A D 

79 Financial Allocation Amendment:  Reduce the SLPP allocation 
by $713,000 in SLPP funds, from $2,876,000 to $2,163,000, 
originally approved on December 6, 2012, for the Union Valley 
Parkway Phase III project in Santa Barbara County. 
Resolution SLP1B-AA-1213-19 
Amending Resolution SLP1B-A-1213-10 

2.5g.(10j)  A D 

80 Technical correction to Resolution TCIF-A-1213-02, originally 
approved on October 24, 2012, for $91,700,000 for two locally 
administered Proposition 1B TCIF Rail projects.  A technical 
correction is needed for Project 2 (Southline Rail Improvement 
Yard Extension [PPNO 0854]) to correct the Project ID number 
from “1100020247” to “0013000054” in the vote box. 

2.9a.  A D 

81 Technical correction to Resolution TCIF-P-1213-39, originally 
approved on January 8, 2013, which amended the TCIF 
Project Baseline Amendment for Project 65 (Vineyard Avenue 
Grade Separation Project.  A technical correction is needed to 
correct the Measure I construction funds contribution amount 
from $19,080,000 to $19,808,000. 

2.9b.  A D 

82 Technical correction to Resolution FP-12-32, originally 
approved on January 8, 2013, for $19,715,000 for six SHOPP 
projects.  A technical correction is needed for Project 6 to 
correct the Budget Year from “2011-12” to “2012-13”. 

2.9c.  A D 

 END OF CONSENT CALENDAR 
11:30 am BREAK FOR LUNCH 
12:30 pm POLICY MATTERS 
83 State-Local Partnership Competitive Program Amendment 

Resolution SLP1B-P-1213-11 
(Related Item under Tabs 74, 150, & 152.)  

4.6 Laurel Janssen A C 

84 State-Local Partnership Formula Program Amendment
Resolution SLP1B-P-1213-12 
(Related Item under Tabs 74, 150, & 152.)  

4.7 Laurel Janssen A C 
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 PROGRAM STATUS     
85 Status Update on Trade Corridor Improvement Fund (TCIF) 

Projects 
3.5 Stephen Maller 

Jose Nuncio 
Patricia Chen 
Kenneth Kao 

A D/R 

 POLICY MATTERS 
86 Trade Corridor Improvement Fund Program - Program 

Amendment to reduce scope, update schedule and funding 
plan for the Tehachapi Trade Corridor Rail Project 
Resolution TCIF-P-1213-60  

4.18 Stephen Maller 
Bill Bronte 

A C 

87 Trade Corridor Improvement Fund Program - Baseline 
Amendment approval for the Tehachapi Trade Corridor Rail 
Project 
Resolution TCIF-P-1213-63 

4.19 Stephen Maller 
Bill Bronte 
 

A D 

88 Trade Corridor Improvement Fund Program - Add Project 93, 
Sorrento Valley Double Track Project; Amend the following 
projects: Project 68.1, SR11/Otay Mesa East Port of Entry; 
Project 75.4, South Line Mainline Freight Improvement Project 
Phase 4; Project 51 Riverside Avenue Grade Separation; 
Project 87.2, POLA Cargo Transportation Improvements 
Emission Reduction Program-Phase 2. 
Resolution TCIF-P-1213-61 

4.14 Stephen Maller A C 

89 Trade Corridors Improvement Fund Program - Baseline 
Agreement approval - Project 93, Sorrento Valley Double 
Track Project 
Resolution TCIF P-1213-62 

4.15 Stephen Maller A C 

90 State Route 99 Corridor Bond Program - Add Elkhorn 
Boulevard Interchange Improvement Project 
Resolution R99-P-1213-07 

4.16 Stephen Maller A C 

91 State Route 99 Corridor Bond Program - Baseline Agreement 
approval - Elkhorn Boulevard Interchange Improvement 
Project 
Resolution R99-P-1213-08 

4.17 Stephen Maller A C 

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption 
or New Public Road Connection (Final Negative Declaration or EIR)  

92 Approval of Project for Future Consideration of Funding: 
08 – Riverside County Downtown San Bernardino Passenger 
Rail and Transit Center Project 
Extension of Metrolink one mile east from current terminus at 
Santa Fe Depot and construction of a new terminus and 
various improvements near Rialto Avenue and E Street in the 
San Bernardino.     (FEIR) (SLPP) 
Resolution E-13-43 

2.2c.(22) Laura Pennebaker A C 

93 Approval of Project for Route Adoption 
06-Fre-180, PM R3.5/R54.2 
State Route 180 Westside Expressway Route Adoption Study 
Proposed route adoption to provide a corridor for future 
transportation projects in Fresno County. 
(FEIR) (PPNO T0930) (TCRP)  
Resolution E-13-44 
(Related Item under Tab 64.)  

2.2c.(23) Laura Pennebaker 
Bruce April 

A D 
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 Amendment for Action 
94 Placer County is requesting an AB 3090 cash reimbursement 

to use local funds to replace $5,168,000 in FY 2014-15 RIP 
funds for construction of the Kings Beach Commercial Core 
Improvement project (PPNO 4679), with later reimbursement 
in FY 2015-16, 2016-17 and 2017-18. 
STIP Amendment 12S-018 

2.1a.(4) Mitchell Weiss 
Rachel Falsetti 

A D 

 Amendments for Notice 
95 The Plumas County Transportation Commission proposes to 

amend the 2012 STIP to delete the Big Creek Road Rock 
Slope Protection project (PPNO 2232) and the Bucks Lake 
Road Pavement Rehabilitation project (PPNO 2348) and add 
a new project, Bucks Lake Road Pavement Rehabilitation 
(Snake Lake Road to Slate Creek Road) (PPNO 2542) in 
Plumas County.  
STIP Amendment 12S-022 

2.1b.(1) Mitchell Weiss 
Rachel Falsetti 

I D 

96 The Tuolumne County Transportation Council proposes to 
amend the 2012 STIP to delete RIP funding for construction 
and program $244,000 RIP for Environmental in FY 2013-14, 
$80,000 RIP for Design in FY 2014-15, and $192,000 RIP for 
Right of Way in FY 2016-17 for the Mono Way Operational 
and Safety project (PPNO 0235) in Tuolumne County. 
STIP Amendment 12S-023 

2.1b.(2) Mitchell Weiss 
Rachel Falsetti 

I D 

97 The Tulare County Association of Governments proposes to 
amend the 2012 STIP to reduce the scope and decrease the 
construction budget of the Santa Fe Trail Connection project 
(PPNO 6565), and program the City of Woodlake Downtown 
Enhancements Phase 4 project (PPNO 6658), the Garden 
Avenue Pedestrian Walkway project (PPNO 6659), and the 
City of Dinuba Class II and Class III Bike Lanes project 
(PPNO 6660) in Tulare County. 
STIP Amendment 12S-024 

2.1b.(3) Mitchell Weiss 
Rachel Falsetti 

I D 

98 The Department and Santa Barbara County Association of 
Governments propose to amend the 2012 STIP to delay RIP 
funds for construction from FY 2013-14 to FY 2014-15 and 
reduce the scope of the Route 246 Passing Lanes project 
(PPNO 6400) in Santa Barbara County. 
STIP Amendment 12S-025 

2.1b.(4) Mitchell Weiss 
Rachel Falsetti 

I D 

99 The Mendocino Council of Governments proposes to amend 
the 2012 STIP to delay $3,150,000 in RIP construction from 
FY 2014-15 to FY 2015-16 for the East Side Potter Valley 
Road Widening and Reconstruction project (PPNO 4073P) in 
Mendocino County. 
STIP Amendment 12S-026 

2.1b.(5) Mitchell Weiss 
Rachel Falsetti 

I D 

100 The Mendocino Council of Governments (MCOG) proposes to 
amend the 2012 STIP to de-program $604,000 in RIP funds 
from the Blosser Lane Elementary School Enhancements 
project (PPNO 4516) in Mendocino County.  MCOG also 
proposes to program $604,000 in RIP funds to two existing 
RIP TE --the Branscombe Road Bridge project (PPNO 4517) 
and the Ukiah Downtown Streetscape Improvement Phase 1 
project (PPNO 4563) both in Mendocino County. 
STIP Amendment 12S-027 

2.1b.(6) Mitchell Weiss 
Rachel Falsetti 

I D 
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101 The Department and the Alameda County Transportation 
Commission propose to amend the 2012 STIP to reprogram 
$400,000 in RIP funds from PA&ED to PS&E for the Follow-up 
Landscaping contract (PPNO 0057J) of the State Route 24 
Caldecott Tunnel 4th Bore project in the Alameda and Contra 
Costa Counties. 
STIP Amendment 12S-028 

2.1b.(7) Mitchell Weiss 
Rachel Falsetti 

I D 

102 The Department, the Solano Transportation Authority and the 
Napa County Transportation and Planning Agency propose to 
amend the 2012 STIP to delay, from FY 2013-14 to FY 2014-
15, the delivery of the Follow-up Landscaping contract (PPNO 
0367J) of the State Route 12 – Jameson Canyon Widening – 
Phase 2 project in Solano and Napa Counties. 
STIP Amendment 12S-029 

2.1b.(8) Mitchell Weiss 
Rachel Falsetti 

I D 

103 The Department proposes to amend the 2012 STIP to delete 
the Oakley to Port Chicago Double Track (Segment 2, Phase 
2) project (PPNO 2099) and program a new project – Stockton 
to Escalon (Segment 3) project (PPNO 2030A) in Contra 
Costa and San Joaquin Counties.  
STIP Amendment 12S-030 

2.1b.(9) Mitchell Weiss 
Rachel Falsetti 

I D 

104 The County of Lassen proposes to amend the 2012 STIP to 
de-program $50,000 RIP construction funds from the 
Riverside Drive Reconstruction and Class I Pedestrian/Bike 
Lane project (PPNO 2480) and to increase RIP PS&E from 
$50,000 to $100,000 for the Skyline Road Extension- Phase 2 
project (PPNO 2121A) in Lassen County.  
STIP Amendment 12S-031 

2.1b.(10) Mitchell Weiss 
Rachel Falsetti 

I D 

105 The Transportation Agency for Monterey County proposes to 
amend the 2012 STIP to delay RIP funding for construction 
from FY 2013-14 to FY 2014-15 for the Route 68 Safety and 
Operations Corral de Tierra project (PPNO 1813A) in 
Monterey County. 
STIP Amendment 12S-032 

2.1b.(11) Mitchell Weiss 
Rachel Falsetti 

I D 

106 The Department and Transportation Agency for Monterey 
County propose to amend the 2012 STIP to move RIP funding 
for construction from FY 2013-14 to FY 2015-16 for the Coast 
Daylight/Caltrain Track Improvements project (PPNO 1971) in 
Monterey County. 
STIP Amendment 12S-033 

2.1b.(12) Mitchell Weiss 
Rachel Falsetti 

I D 

107 The Santa Barbara County Association of Governments 
proposes to amend the 2012 STIP to delay RIP funding for 
construction from FY 2013-14 to FY 2014-15 for the Fowler 
Road and Ekwill Street Extension project (PPNO 4611) in 
Santa Barbara County. 
STIP Amendment 12S-034 

2.1b.(13) Mitchell Weiss 
Rachel Falsetti 

I D 

108 The Transportation Agency for Monterey County proposes to 
amend the 2012 STIP to delay RIP TE funding for 
construction from FY 2013-14 to FY 2014-15 and change the 
scope of the Castroville Bicycle/Pedestrian Path and Railroad 
Crossing project (PPNO 2296) in Monterey County. 
STIP Amendment 12S-035 

2.1b.(14) Mitchell Weiss 
Rachel Falsetti 

I D 

109 The Modoc County Transportation Commission proposes to 
amend the 2012 STIP to program $19,000 of RIP TE funds 
programmed in FY 2014-15 by Modoc County (PPNO 2437) 
to the construction phase in FY 2013-14 for the East 
Connector Road project (PPNO 2138) in Trinity County. 
STIP Amendment 12S-036 

2.1b.(15) Mitchell Weiss 
Rachel Falsetti 

I D 
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110 The Santa Cruz County Regional Transportation Commission 
proposes to amend the 2012 STIP to delay RIP funding for 
Right of Way from FY 2013-14 to FY 2014-15, and delay RIP 
funding for construction from FY 2014-15 to FY 2015-16, for 
the Watsonville-Harkins Slough Road Interchange project 
(PPNO 0413) in Santa Cruz County. 
STIP Amendment 12S-037 

2.1b.(16) Mitchell Weiss 
Rachel Falsetti 

I D 

111 The Santa Cruz County Regional Transportation Commission 
proposes to amend the 2012 STIP to delay RIP TE funding for 
Design from FY 2013-14 to FY 2014-15 for the Monterey Bay 
Sanctuary Scenic Trail Network project (PPNO 1872) in Santa 
Cruz County. 
STIP Amendment 12S-038 

2.1b.(17) Mitchell Weiss 
Rachel Falsetti 

I D 

112 The Santa Cruz County Regional Transportation Commission 
proposes to amend the 2012 STIP to delay RIP TE funding for 
Environmental from FY 2013-14 to FY 2014-15, delay RIP TE 
funding for Design and Right of Way from FY 2014-15 to FY 
2016-17, and delay RIP TE funding for construction from FY 
2015-16 to FY 2016-17 for the Mar Vista Bike/Pedestrian 
Overcrossing project (PPNO 1968) in Santa Cruz County. 
STIP Amendment 12S-039 

2.1b.(18) Mitchell Weiss 
Rachel Falsetti 

I D 

113 The Department and the Orange County Transportation 
Authority propose to amend the 2012 STIP for the Interstate 5 
HOV Lane - South of Avenida Vista Hermosa to South of 
Pacific Coast Highway project (PPNO 2531E) to reduce RIP 
construction by $10,000,000, from $56,779,000 to 
$46,779,000 and backfill with CMAQ funding. It is also 
proposed to reprogram the $10,000,000 in RIP funds to the 
design phase of a new STIP project, Interstate 5 Widening – 
El Toro Road to State Route 73 (PPNO 2640B) in Orange 
County.  
STIP Amendment 12S-040 

2.1b.(19) Mitchell Weiss 
Rachel Falsetti 

I D 

114 The Orange County Transportation Authority proposes to 
amend the 2012 STIP to delay $224,000 in RIP PA&ED from 
FY 2013-14 to FY 2014-15 for the Route 405 Southbound 
Auxiliary Lane – University to Sand Canyon project (PPNO 
4956) in Orange County.   
STIP Amendment 12S-041 

2.1b.(20) Mitchell Weiss 
Rachel Falsetti 

I D 

115 The County of Sacramento proposes to amend the 2012 STIP 
to increase the scope and cost of the Fair Oaks Boulevard, 
Phase 2 Improvements project (PPNO 6579) in Sacramento 
County.  It is also proposed to delay $1,600,000 in RIP TE 
construction from FY 2013-14 to FY 2014-15.   
STIP Amendment 12S-042 

2.1b.(21) Mitchell Weiss 
Rachel Falsetti 

I D 

116 The Department and the Mendocino Council of Governments 
propose to amend the 2012 STIP to delay RIP funding from 
FY 2013-14 to FY 2015-16 for construction of the Willits 
Bypass – Ryan Creek / Coho Salmon Mitigation project 
(PPNO 0125Y) in Mendocino County.  
STIP Amendment 12S-043 

2.1b.(22) Mitchell Weiss 
Rachel Falsetti 

I D 
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117 The Department, the City of Alturas and the Modoc County 
Transportation Commission propose to amend the 2012 STIP 
to reduce the scope of the Alturas Route 299 Improvements 
project (PPNO 3368), decreasing the programmed RIP 
funding by $1,010,000, from $3,244,000 to $2,234,000 and 
removing $1,052,000 of programmed RIP TE funds.  It is also 
proposed to program $1,173,000 of RIP funding to a new 
Pedestrian Improvements project along the Alturas Central 
Business District (PPNO 2534) in Modoc County.  
STIP Amendment 12S-044 

2.1b.(23) Mitchell Weiss 
Rachel Falsetti 

I D 

118 The Santa Barbara County Association of Governments 
proposes to amend the 2012 STIP to delete $1,477,000 of 
RIP TE funding from Santa Barbara County’s TE Reserve 
(PPNO 1834) in FY 2013-14, and program the Cabrillo 
Boulevard Pedestrian Improvements project (PPNO 1834B) in 
Santa Barbara County in FY 2014-15. 
STIP Amendment 12S-045 

2.1b.(24) Mitchell Weiss 
Rachel Falsetti 

I D 

119 The Mono County Local Transportation Commission proposes 
to amend the 2012 STIP to delete the RIP TE funding for 
Design and construction for the Waterford Avenue Gap 
Closure project (PPNO 2596), and change the scope and 
increase the RIP TE funding for Design and construction for 
the Mammoth Creek Gap Closure project (PPNO 2597) in 
Mono County. 
STIP Amendment 12S-046 

2.1b.(25) Mitchell Weiss 
Rachel Falsetti 

I D 

120 The Tehama County Transportation Commission proposes to 
amend the 2012 STIP for the Evergreen Road Bridge project 
(PPNO 2379) in Tehama County to increase RIP funding by 
$233,000 ($183,000 for PS&E and $50,000 for R/W) and to 
delay construction from FY 2013-14 to 2014-15 
STIP Amendment 12S-047 

2.1b.(26) Mitchell Weiss 
Rachel Falsetti 

I D 

 Multi-Program Amendment for Notice 
121 The Department and the Los Angeles County Metropolitan 

Transportation Authority (LACMTA) propose to amend the 
2012 STIP, the CMIA Baseline Agreement, and TCRP Project 
#42 for the Route 5 Carpool Lane-Orange County Line to I-
605 project (I-5 South Corridor project) in Los Angeles County 
to program an additional $35,709,000 from Los Angeles 
County’s share balance and to update the project funding plan 
and schedule for the corridor.   
STIP Amendment 12S-048 
Resolution CMIA–PA-1213-18,  
Amending CMIA-PA-1011-015 
Resolution TAA-12-08, Amending Resolution TAA-10-03 

2.1b.(27)/ 
2.1c.(1a) 

Mitchell Weiss 
Rachel Falsetti 

I D 

 Proposition 1B TCIF Project Amendments for Action  
122 The Department and the San Diego Association of 

Governments propose to amend the TCIF Baseline 
Agreement for Segment 1 of Project 68 (SR 11/SR 905 
Freeway to Freeway Connectors project [PPNO 0999A]) to 
update the project funding plan. 
Resolution TCIF-P-1213-52,  
Amending Resolution TCIF-P-1213-31 
(Related item under Tab 88.)   

2.1c.(5a) Stephen Maller 
Rachel Falsetti 

A D 
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123 The City of Los Angeles Harbor Department (Port of Los  
Angeles) proposes to amend the TCIF Baseline Agreement 
for Project 20 (I-110 Freeway & C Street Interchange 
Improvements project [PPNO TC20]) to update the project 
funding plan and schedule.  
Resolution TCIF-P-1213-53,  
Amending Resolution TCIF-P-1112-49 
(Related item under Tab 144.)   

2.1c.(5b) Stephen Maller 
Rachel Falsetti 

A D 

124 The Orange County Transportation Authority proposes to 
amend the TCIF baseline agreement for Project 35 (State 
College Boulevard Grade Separation [PPNO TC35]) to update 
the funding plan. 
Resolution TCIF-P-1213-54 
Amending Resolutions TCIF-P-1213-34 
(Related item under Tab 143.)   

2.1c.(5c) Stephen Maller 
Katie Benouar 

A D 

125 The City of Riverside proposes to amend the TCIF baseline 
agreement for Project 51 (Riverside Avenue Grade Separation 
[PPNO 1127]) to update the cost and funding plan. 
Resolution TCIF-P-1213-55 
Amending Resolution TCIF-P-1213-24 
(Related items under Tabs 88 & 143.)   

2.1c.(5d) Stephen Maller 
Katie Benouar 

A D 

126 The San Bernardino Association of Governments and the 
County of San Bernardino propose to amend the TCIF 
baseline agreement for Project 64 (Lenwood Road Grade 
Separation [PPNO 1135]) to update the delivery schedule, 
cost, and funding plan. 
Resolution TCIF-P-1213-57 
Amending Resolution TCIF-P-1213-12 
(Related item under Tab 143.)   

2.1c.(5f) Stephen Maller 
Katie Benouar 

A D 

127 The San Diego Association of Governments proposes to 
amend the TCIF baseline agreement for Project 75 (Southline 
Rail Improvements – Phase 4 – Final Palomar Siding and 
System Upgrades [PPNO 2104]) to reduce the scope, update 
the delivery schedule, cost, and funding plan for Phase 4. 
Resolution TCIF-P-1213-58 
Amending Resolution TCIF-P-1213-06 
(Related items under Tab 88 & 142.)   

2.1c.(5g) Stephen Maller 
Katie Benouar 

A D 

 Financial Allocations for Minor Projects 
128 Financial Allocation:  $1,000,000 for one Minor project in 

Ventura County. 
Resolution FP-12-43 

2.5a. Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for SHOPP Projects 
129 Financial Allocation:  $88,840,000 for 23 SHOPP projects, as 

follows: 
--$87,325,000 for 20 SHOPP projects. 
--$1,515,000 for three projects amended into the SHOPP 

by Departmental action. 
Resolution FP-12-44 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

130 Advance Financial Allocation:  $856,000 for two SHOPP 
projects programmed in FY 2013-14 and FY 2014-15. 
Resolution FP-12-45 

2.5b.(2) Juan Guzman 
Rachel Falsetti 

A D 

131 Financial Allocation:  $3,200,000 for the replacement of native 
vegetation damaged during construction of the Devil’s Slide 
tunnel project in San Mateo County. 
Resolution FP-12-46 

2.5b.(3) Juan Guzman 
Rachel Falsetti 

A D 
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 Financial Allocations for STIP Projects  
132 Financial Allocation:  $30,986,000 for wetland/Riparian 

Mitigation, Monitoring and Endowment for the State 
administered Willits Bypass (PPNO 0125X) STIP project in 
Mendocino County, on the State Highway System. 
Resolution FP-12-47 

2.5c.(1a) Mitchell Weiss 
Rachel Falsetti 

A D 

133 Financial Allocation:  $1,037,000 for the State administered 
Sacramento 99 Corridor Native Planting (PPNO 6911) STIP 
TE project in Sacramento County, on the State Highway 
System. 
Resolution FP-12-48 

2.5c.(1b) Mitchell Weiss 
Rachel Falsetti 

A D 

134 Financial Allocation:  $973,000 for the locally administered 
Woodlake Downtown Enhancements (PPNO 6633) STIP TE 
project, in Tulare County, on the State Highway System. 
Resolution FP-12-49 

2.5c.(2b) Mitchell Weiss 
Rachel Falsetti 

A D 

135 Advance Financial Allocation:  $550,000 for the locally 
administered Main Street Sidewalks and Landscaping (PPNO 
0016C) STIP TE project, in Calaveras County, on the State 
Highway System programmed in FY 2012-13 and FY 2014-
15. 
Resolution FP-12-__ 

2.5c.(2c) Mitchell Weiss 
Rachel Falsetti 

A D 

136 Financial Allocations:  $11,170,000 for 31 locally administered 
STIP projects off the State Highway System, as follows: 

--$3,943,000 for six STIP projects. 
--$5,923,000 for 18 STIP TE projects. 
--$1,304,000 for seven STIP Planning, Programming, and 

Monitoring projects. 
Contributions from other sources:  $894,603. 
Resolution FP-12-51 

2.5c.(3) Mitchell Weiss 
Rachel Falsetti 

A D 

137 Advance Financial Allocation:  $2,695,000 for two locally 
administered STIP TE projects off the State Highway System, 
programmed in FY 2013-14 and FY 2014-15. 
Contributions from other sources:  $3,330,211. 
Resolution FP-12-_ 

2.5c.(4) Mitchell Weiss 
Rachel Falsetti 

A D 

138 Financial Allocation Adjustment:  Reduce the original RIP 
construction allocation by $215,000, from $970,000 to 
$755,000, per AB 608, for the Hayfork II Bike Lane project 
(PPNO 2399A) on Route 3 in Trinity County. 
Resolution FP-12-53, Amending Resolution FP-12-11 

2.5c.(5) Mitchell Weiss 
Rachel Falsetti 

A D 

 Financial Allocations for Supplemental Funds 
139 Financial Allocation:  $2,000,000 in STIP supplemental funds 

for Segment 2 (Napa County contract) of the State Route 12 
Jameson Canyon Widening – Phase 1 project in Napa and 
Solano Counties to complete construction. The Department 
also proposes to amend the CMIA baseline to update the 
project funding plan.  
Resolution FA-12-25 
Resolution CMIA-PA-1213-19,  
Amending Resolution CMIA-PA-1011-023 

2.1c.(1b)/ 
2.5e.(1) 

Mitchell Weiss 
Bijan Sartipi 

A D 

140 Financial Allocation:   $55,000 in supplemental funds for the 
previously voted SHOPP Permanent Restoration (PPNO 
4469) project in Mendocino County to close-out the 
construction contract.  The current SHOPP allocation is 
$3,095,200.  This request for $55,000 results in an increase of 
1.8 percent over the current allocation. 
Resolution FA-12-24 

2.5e.(2) Mitchell Weiss 
Charles Fielder 

A D 
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 Financial Allocations for Proposition 1B RTE 99 Projects  
141 Financial Allocation:  $1,500,000 for the locally administered 

State Route 99/Elkhorn Boulevard Improvements (PPNO 
6917) Route 99 project, in Sacramento County, on the State 
Highway System.   
Contributions from other sources:  $300,000. 
Resolution R99-A-1213-06 
Related item under Tab 90.)    

2.5g.(2a) Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B TCIF Projects  
142 Financial Allocation:  $212,275,000 for three locally 

administered TCIF Rail projects.   
Contributions from other sources:  $88,937,000. 
Resolution TCIF-A-1213-08 
(Related Item under Tab 127.)  

2.5g.(5b) Stephen Maller 
Rachel Falsetti 

A D 

143 Financial Allocation:  $97,215,000 for six locally administered 
TCIF projects, off the State Highway System. 
Contributions from other sources:  $48,721,610. 
Resolution TCIF-A-1213-07 
(Related Item under Tabs 124, 125, & 149.)  

2.5g.(5a) Stephen Maller 
Rachel Falsetti 

A D 

144 Financial Allocation:  $8,300,000 for the locally administered  
I-110 Freeway & C Street Interchange Improvements (PPNO 
TC20) TCIF project, in Los Angeles County, on the State 
Highway System. 
Contributions from other sources:  $19,493,000. 
Resolution TCIF-A-1213-09 
(Related Item under Tab 123.)  

2.5g.(5c) Stephen Maller 
Rachel Falsetti 

A D 

145 Financial Allocation:  $92,818,000 for two State administered 
TCIF projects, on the State Highway System. 
Contributions from other sources:  $30,382,000. 
Resolution TCIF-A-1213-10 
(Related Item under Tab 122.)  

2.5g.(5d) Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B SHOPP Projects 
146 Financial Allocation:  $49,539,000 for three SHOPP projects.  

Resolution SHOP1B-A-1213-01 
2.5g.(6) Juan Guzman 

Rachel Falsetti 
A D 

 Financial Allocations for Proposition 1B HRCSA Projects 
147 Financial Allocation:  $1,160,000 for two locally administered 

HRCSA projects.  Contributions from other sources:  
$4,351,000. 
Resolution GS1B-A-1213-02 

2.5g.(9a) Teresa Favila 
Bill Bronte 

A D 

148 Financial Allocation:  $5,000,000 for the locally administered 
Lathrop Road Grade Separation with UPRR (PPNO 75-Rail) 
HRCSA project, in San Joaquin County. 
Contributions from other sources:  $15,087,000. 
Resolution GS1B-A-1213-03 

2.5g.(9b) Teresa Favila 
Bill Bronte 

A D 

 Financial Allocations for Proposition 1B SLPP Projects  
149 Financial Allocation:  $22,348,000 for 31 locally administered 

SLPP projects, off the State Highway System. 
Contributions from other sources:  $91,768,993. 
Resolution SLP1B-A-1213-22 
(Related Items under Tabs 56, 57,60, & 143.)  

2.5g.(10a) Laurel Janssen 
Denix Anbiah 

A D 

150 Financial Allocation:  $99,578,000 for six locally administered 
SLPP transit projects. 
Contributions from other sources:  $431,332,000. 
Resolution SLP1B-A-1213-23 
(Related Items under Tabs 74, 83, & 84.)  

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 
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151 Financial Allocation:  $3,800,000 for two locally administered 
SLPP projects on the State Highway System. 
Contributions from other sources:  $28,418,000 
Resolution SLP1B-A-1213-24 

2.5g.(10c) Laurel Janssen 
Denix Anbiah 

A D 

152 Financial Allocation:  $8,000,000 for the State administered  
I-5/Genesee Avenue Interchange Reconstruction (PPNO 
0129D) SLPP project, in San Diego County, on the State 
Highway System.  Contributions from other sources:  
$46,837,000. 
Resolution SLP1B-A-1213-25 
(Related Item under Tab 83.)  

2.5g.(10d) Laurel Janssen 
Denix Anbiah 

A D 

 Financial Allocations for STIP Transit Projects  
153 Financial Allocation:  $45,441,000 for the locally administered 

78 Light Rail Vehicles Acquisition (PPNO 4025) STIP transit 
project, in Los Angeles County. 
Resolution MFP-12-07 

2.6a. Juan Guzman 
Jane Perez 

A D 

 Financial Allocations for Other Transit Projects 
154 Financial Allocation:  $3,148,000 for the Waterborne Ferry 

Program in the San Francisco Bay Area for FY 2013-14 
Resolution MFP-12-08 

2.6d. Juan Guzman 
Jane Perez 

A D 

 Financial Allocations for Proposition 1A High Speed Passenger Train Bond Projects - Intercity 
155 Financial Allocation:  $40,750,000 for the Proposition 1A 

HSPTB- Intercity program San Joaquin Merced to Le Grand 
Double Track, Segment 1 project. 
Resolution HST1A-A-1213-05 

2.6f.(1) Laurel Janssen 
Bill Bronte 

A D 

 Financial Allocations for Proposition 1A High Speed Passenger Train Bond Projects – Urban and 
Commuter 

156 Financial Allocation:  $180,479,000 for two Proposition 1A 
HSPTB – Urban/Commuter program projects. 
Contributions from other sources:  $126,681,000 
Resolution HST1A-A-1213-06 

2.6f.(2) Laurel Janssen 
Jane Perez 

A D 

 Request to Extend the Period of Project Allocation 
157 Request to extend the period of allocation for six locally 

administered STIP projects for $3,557,000 per STIP 
Guidelines. 
Waiver 13-11 

2.8a. Juan Guzman 
Denix Anbiah 

A D 

 Request to Extend the Period of Contract Award 
158 Request to extend the period of contract award for the locally 

administered Santa Cruz Branch Line Improvements project 
(PPNO 0932) for $5,350,000 in Santa Cruz County, per 
Resolution G-06-08. 
 Waiver 13-12 

2.8b.(1) Juan Guzman 
Jane Perez 

A D 

159 Request to extend the period of contract award for the locally-
administered Palos Verdes Drive North Bike Lanes project in 
the City of Rolling Hills Estates (PPNO 07-4087), Los Angeles 
County, for $1,803,000 per Resolution G-06-08 
Waiver 13-13 

2.8b.(2) Juan Guzman 
Denix Anbiah 

A D 

160 Request to extend the period of contract award for the state 
administered Baldwin Park - Soundwalls project (PPNO 
0309S) in Los Angeles County, per Resolution G-06-08. 
Waiver 13-14 

2.8b.(3) Juan Guzman 
Rachel Falsetti 

A D 

161 Request to extend the period of contract award for the Blue 
Line Station Rehabilitation SLPP Transit project in San Diego 
County, per SLPP Guidelines. 
 Waiver 13-15 

2.8b.(4) Juan Guzman 
Jane Perez 

A D 
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162 Request to extend the period of contract award for two locally-
administered Proposition 1A HSPTB – Urban/Commuter 
transit projects, per HSPTB Guidelines. 
 Waiver 13-16 

2.8b.(5) Juan Guzman 
Jane Perez 

A D 

163 Post fact request to extend the period of contract award for 
one SHOPP project to construct concrete barrier in San 
Bernardino County for $1,988,000, per Resolution G-06-08. 
Waiver 13-20 

2.8b.(6) Juan Guzman 
Rachel Falsetti 

A D 

 Request to Extend the Period of Project Development Expenditures  
164 Request to extend the period of project development 

expenditures for the Wagon Trail Bypass project (PPNO 3067) 
in Calaveras County, per STIP Guidelines. 
Waiver 13-18 

2.8d.(2) Juan Guzman 
Rachel Falsetti 

A D 

165 Request to extend the period of project development 
expenditure for four locally administered STIP projects totaling 
$4,162,000 per STIP Guidelines  
Waiver 13-19 

2.8d.(3) Juan Guzman 
Denix Anbiah 

A D 

166 Post fact request to extend the period of project development 
expenditure for the East Connector Road, State Route 299 to 
State Route 3 project (PPNO 02-2138) in Trinity County for 
$1,650,000 per STIP Guidelines  
Waiver 13-21 

2.8d.(4) Juan Guzman 
Denix Anbiah 

A D 

 OTHER MATTERS / PUBLIC COMMENT 
2:30 pm Adjourn 
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Highway Financial Matters 
 
$ 93,896,000 Total SHOPP/Minor Requested for Allocation 
$  47,411,000 Total STIP Requested for Allocation 
$ 601,533,000 Total Proposition 1B Bond Requested for Allocation 
$   2,055,000 Total Supplemental Funds Requested for Allocation 
$ 744,895,000 Sub-Total Project Funds Requested for Allocation 
 
$    32,351,000 Delegated Allocations  
$  777,246,000 Sub-Total, Highway Project Allocations 
 
$ 809,852,417 Contributions from Other Sources  
$  1,587,098,417    Total Value 
 
Total Jobs Created: 28,568 (Includes Direct, Indirect, and Induced) 
 
($   36,843,000) Total Proposition 1B Bond De-Allocations Requested. 
($        215,000) Total STIP De-Allocations Requested per AB 608 
 

 

 

Mass Transportation Financial Matters 
 
$ 45,441,000 Total STIP Requested for Allocation 
$ 3,148,000 Total Requested for Other Transit Projects (Waterborne Ferry) 
$ 221,229,000 Total Proposition 1A Requested for Allocation 
$ 269,818,000 Total State Allocations 
 
Total Jobs Created: 4,842 (Includes Direct, Indirect, and Induced) 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

Program 
Project ID 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5a. Minor Projects Resolution FP-12-43 

1 
$1,000,000 

 
Ventura 

07-Ven-1 
15.1/21.1 

 
In the city of Oxnard from Pleasant Valley Road to Route 101, 
from Oxnard Boulevard to Rice Avenue, and from Oxnard 
Boulevard to Route 101.   
Outcome/Outputs:  Relinquish roadway. 
 
(Financial Contribution Only) 
 
(Project will be funded from the savings in the Minor A 
program) 

 
SHOPP 

0712000452 
4T6504 

 

 
2012-13 

302-0042 
SHA 

20.20.201.160 

 
 

$1,000,000  
  
 
 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects   Resolution FP-12-44 

1 
$1,883,000 

 
Mendocino 
01-Men-20 
13.8/R32.0 

 
Near Whiskey Springs and Willits, from south of South Fork 
Noyo River to west of Cropley Lane; also on Route 1 (PM 
3.9/47.2) and on Route 101 (PM 48.9)  
Outcome/Output:  Rehabilitate culverts, replace deteriorated 
culverts and place standard drainage inlet and outlet 
structures at various locations. 

 
01-0161D 

SHOPP/12-13 
$1,883,000 

0100000125 
4 

364324 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.151 

 
 

$38,000 
 

$1,845,000 

2 
$1,315,000 

 
El Dorado 
03-ED-50 
17.8/19.6 

 
In Placerville, at the Coloma Street Pedestrian Overcrossing 
#25-0050 and at the Smith Flat Road Undercrossing  #25-
0064.  Outcome/Output:  Seismic retrofit two bridges to 
maintain structural integrity and reduce the risk to lives and 
properties during seismic events. 

 
03-3293 

SHOPP/12-13 
$4,960,000 

0300000077 
4 

0F3004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
 

$26,000 
 

$1,289,000 

3 
$6,600,000 

 
El Dorado 
03-ED-50 
67.6/72.9 

 

 
Near South Lake Tahoe, from Johnson Pass Road to Incline 
Road.  Outcome/Output:  Construct water quality collection 
and treatment facilities to comply with California Regional 
Water Quality Control Board.    

 
03-3233A 

SHOPP/12-13 
$13,139,000 
0300000213 

4 
1A7314 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

    $132,000 
 

$6,468,000 

4 
$29,925,000 

 
Sacramento 
03-Sac-50 

1.6 
 

 
In Sacramento, at Camellia City Viaduct. (Bridge #24-0248 
R/L.)  Outcome/Output:  Rehabilitate 2 bridges to maintain 
structural integrity, reduce the risk to lives and properties, and 
to comply with the Bridge Inspection Report recommendation. 
 
 

 
03-6226 

SHOPP/12-13 
$36,600,000 
0300000073 

4 
0F2304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

    $598,000 
 

$29,327,000 

5 
$507,000 

 
Alameda 

04-Ala-580 
Var. 

 

 
In Alameda County on Routes 84 , 580 and 680 at various 
locations; also in Contra Costa County, on Routes 4 and 80 at 
various locations..  Outcome/Output:  Install and upgrade 
metal beam guard railing to reduce the number and severity 
of the run-off-road collisions and to comply with the 
recommendations of the Traffic Investigations Report. 
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$3,000,000) 

 
04-0107F 

SHOPP/12-13 
$4,225,000 

0400001122 
4 

4A2604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$10,000 
 

$497,000 

6 
$3,484,000 

 
Napa 

04-Nap-121 
20.2/20.4 

 

 
Near Napa, at Capell Creek Bridge (Bridge #21-0009.)  
Outcome/Output:  Replace one scour damaged bridge with a 
single-span structure to maintain structural integrity, reduce 
the risk to lives and properties, and to comply with the Bridge 
Inspection Report recommendation. 

 
04-0384G 

SHOPP/12-13 
$6,200,000 

0400000808 
4 

2A1104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.111 

 
 

    $70,000 
 

$3,414,000 
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Dist-Co-Rte 
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PPNO 
Program/Year 

Prgm’d Amount 
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EA 

Budget Year 
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Program Code 
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Fund Type 

2.5b.(1) SHOPP Projects   Resolution FP-12-44 

7 
$234,000 

 
Santa Clara 
04-SCl-101 

5.1 
 

 
Near Gilroy, 0.1 mile north of Monterey Road.  
Outcome/Output:  Reconstruct slope and install rock slope 
protection (RSP) at one location damaged by heavy 
rainstorms. 

 
04-0485L 

SHOPP/12-13 
$1,565,000 

0400001204 
4 

4S0704 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
 

$234,000 

8 
$240,000 

 
Santa Clara 
04-SCl-101 

36.8 

 
Near Santa Clara, 0.1 mile east of Taylor Street. 
Outcome/Output:  Reconstruct slope and repair cracked wing 
wall at one location damaged by heavy rainstorms 

 
04-0485J 

SHOPP/12-13 
$975,000 

0400001205 
4 

4S0804 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
 
      

$240,000 

9 
$503,000 

 
Sonoma 
04-Son-1 

21.7 

 
Near Jenner, 0.1 mile south of Burke Avenue. 
Outcome/Output:  Stabilize slide, replace wood retaining 
structure with new soldier pile wall and upgrade drainage 
system damaged by heavy rainfall.   

 
04-0753M 

SHOPP/12-13 
$1,404,000 

0400001213 
4 

4S1604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

      $10,000 
 

$493,000 

10 
$597,000 

 
Kern 

06-Ker-178 
14.3/15.7 

 
Near Bakersfield, at 0.6 mile east of Sidehill Viaduct and at 
0.6 mile east of Edison Powerhouse.  Outcome/Output:  
Place concrete structure slab on roadway slope to minimize 
the potential for slope erosion at two highway locations. 

 
06-6551 

SHOPP/12-13 
$1,180,000 

0600020650 
4 

0N3804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

      $68,000 
  

$529,000 

11 
$245,000 

 
Los Angeles 

07-LA-10 
41.4/41.5 

 
In and near San Dimas, east of Via Verde Street.    
Outcome/Output:  Install soil nails, place geosynthetic fabric, 
and hydroseed to stabilize the slope and prevent further 
erosion.   

 
07-4480 

SHOPP/12-13 
$1,500,000 

0712000192 
4 

3X6604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

      $5,000 
 

$240,000 

12 
$565,000 

 
Los Angeles 
07-LA-101 
1.0/11.0 

 
In the city of Los Angeles, between Figueroa Street and Los 
Angeles River Bridge.  Outcome/Output:  Upgrade bridge rails 
on 5 structures to comply with current safety standards. 
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$2,000,000) 

 
07-3981 

SHOPP/12-13 
$3,241,000 

0700000497 
4 

265904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.112 

 
 

      $11,000 
 

$554,000 

13 
$3,396,000 

 
Los Angeles 
07-LA-405 

4.3 

 
In Long Beach, at Temple Avenue Overcrossing (Bridge #53-
1198).  Outcome/Output:  Rehabilitate one structure to repair 
concrete and steel corrosion damage and restore bridge load 
capacity. 

 
07-4211 

SHOPP/12-13 
$9,200,000 

0700000539 
4 

278304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

      $68,000 
 

$3,328,000 

14 
$15,309,000 

 
Riverside 
08-Riv-62 
0.0/R6.7 

 
Near Desert Hot Springs, from Route 10 to Indian Avenue.   
Outcome/Output:  Overlay 25.6 lane miles of pavement, 
widen 12 lane miles of inside shoulder, overlay bridge decks 
with polyester concrete, reconstruct metal beam guardrail, 
and make drainage improvements.  Project will improve 
safety and ride quality.   

 
08-0048S 

SHOPP/12-13 
$15,309,000 
0800020104 

4 
491804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

$306,000 
 

$15,003,000  

15 
$418,000 

 
San Bernardino 

08-SBd-40 
R140.7 

 
In Needles, at Roadrunner Wash Bridges (#54-0707L/R).   
Outcome/Output:  Seismic retrofit to maintain the structural 
integrity of two bridges by installing slab bridge seat 
extenders at the hinges on both eastbound and westbound 
structures. 
 

 
08-0213C 

SHOPP/12-13 
$1,175,000 

0800000531 
4 

0N570 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
 

$8,000 
 

  $410,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects   Resolution FP-12-44 

16 
$433,000 

 
Amador 

10-Ama-104 
2.2 

 
Near Ione, at Edwin Railroad Crossing.  Outcome/Output:  
Upgrade railroad crossing warning devices to meet current 
California standards and repair the pavement on the 
approaches and at the railroad crossing to improve traffic 
safety at this location.     

 
10-0269 

SHOPP/12-13 
$433,000 

1000000743 
4 

0T0404 

 
2012-13 

302-0042 
SHA 

20.20.201.325 

 
 

$433,000 

17 
$2,587,000 

 
San Joaquin 

10-SJ-12 
0.0 

 
Near Rio Vista, at the Mokelumne River Bridge (Bridge #29-
0043).  Outcome/Output:  Replace existing concrete bridge 
deck and joint seals to extend bridge service life, reduce the 
cost and frequency of bridge maintenance, and improve traffic 
safety and operation.  
 

 
10-0295 

SHOPP/12-13 
$2,200,000 

1000000354 
4 

0U6104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$52,000 
 

$2,535,000 
 
 

18 
$8,423,000 

 
San Diego 
11-SD-5 

R29.1/R30.5 

 
In the city of San Diego, from 0.4 mile south of Genesse 
Avenue to Roselle Street.  Outcome/Output:  Realign and 
widen Genesee southbound off-ramp. 
 
(Combined with SLPP project EA 0223U4 for construction 
purposes.)  

 
11-0129D 

SHOPP/12-13 
$8,220,000 

1112000102 
4 

0223U4 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$168,000 
 

$8,225,000 
 
 

19 
$8,419,000 

 
San Diego 
11-SD-Var. 

Var. 

 
In San Diego County, at various locations.  Outcome/Output:  
Remove existing metal beam guardrails and replace with 
concrete barrier and upgrade crash cushion to reduce the 
number and severity of collisions. 
 

 
11-1024 

SHOPP/12-13 
$8,450,000 

1100000531 
4 

401404 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$168,000 
 

$8,251,000 
 
 

20 
$2,242,000 

 
Orange 

12-Ora-39 
1.1/19.2 

 
In multiple cities from Huntington Beach to La Habra, from 
Indianapolis Avenue to Imperial Highway (Route 90).   
Outcome/Output:  Upgrade curb ramps, sidewalks, signs, 
drainage inlets and signals at 30 locations to comply with 
Americans with Disabilities Act (ADA) requirements. 
 

 
12-3097A 

SHOPP/12-13 
$3,090,000 

1200000647 
4 

0L3804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.361 

 
 

$45,000 
 

$2,197,000 
 
 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action    Resolution FP-12-44 

21 
$919,000 

 
Mendocino 
01-Men-101 

21.4/26.3 
 

 
Near Ukiah, from the South State Street Overcrossing to the 
North State Street Undercrossing.  Outcome/Output:  Apply 
High Friction Surface Treatment (HFST) to increase surface 
friction and reduce the frequency of run-off-road collisions. 
 

 
01-4575 

SHOPP/12-13 
$919,000 

0112000254 
4 

0C3604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$18,000 
 

$901,000 

22 
$119,000 

 
San Luis Obispo 

05-SLO-101 
36.9/37.2 

 
Near Atascadero, from 0.1 mile north of Tassajara Creek 
Road to 0.6 mile south of Route 58.  Outcome/Output:  
Replant and maintain oak trees and native shrubs in the 
highway median as mitigation to the construction of concrete 
median barrier under EA 0Q6304.  

 
05-1994Y 

SHOPP/12-13 
$200,000 

0512000121 
4 

0Q6314 

 
2012-13 

302-0042 
SHA 

20.20.201.010 

 
 

    $119,000 

23 
$477,000 

 
San Bernardino 

08-SBd-95 
57.1/R57.3 

 
In Needles, from Safari Drive to Route 40.    
Outcome/Output:  Construct sidewalks, curbs, ramps and 
retaining walls to comply with Americans with Disabilities 
(ADA) standards. 

 
08-0238M 

SHOPP/12-13 
$835,000 

0800000493 
4 

0M6904 

 
2012-13 

302-0042 
SHA 

20.20.201.378 

 
 

$477,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
AdvPhase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 

Amount by  
Fund Type 

2.5b.(2) SHOPP Projects (ADVANCEMENTS) Resolution FP-12-45 

1 
$410,000 

 
Humboldt 

01-Hum-101 
123.8/124.3 

 

 
Near Orick, at Davidson Road; also in Del Norte County on 
Route 199 at 1.4 and 1.8 miles east of Route 101.  
Outcome/Output:  Apply High Friction Surface Treatment 
(HFST) to increase surface friction and reduce the severity and 
frequency of run-off-road collisions. 
  

 
01-7010 

SHOPP/13-14 
$805,000 

0112000290 
4 

0C5104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$8,000 
 

$402,000  

2 
$446,000 

 
Fresno 

06-Fre-180/41 
57.9 

 

 
In the city of Fresno, on Route 41 from Route 180 to Olive 
Avenue, and on Route 180 from Blackstone Avenue to Route 
41.  Outcome/Output:  Replace metal beam guardrail with 
concrete barriers, widen shoulders, and replace existing 
roadside trees with ground plant cover to reduce the severity 
and frequency of traffic collisions and reduce future 
maintenance costs at this location.      
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$900,000) 

 
06-6547 

SHOPP/14-15 
$1,100,000 
0600000964 

4 
0M4204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$9,000 
 

$437,000  

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5b.(3) Project Allocation for Devil’s Slide   Resolution FP-12-46 

1 
3,200,000 

 
San Mateo 
04-SM-1 
38.2/39.7 

 

 
In San Mateo County, from 4.7 miles to 0.6 mile south of 
Linda Mar Boulevard.  Outcome/Output:  Replace native 
coastal scrub vegetation damaged during construction of the 
Devil’s Slide tunnel project and repair irrigation system to 
comply with the environmental permits. 

 
04-0626 

SHOPP/12-13 
$3,200,000 

0400000374 
4 

1123H4 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130 

 
 

$64,000 
 

$3,136,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
 Fund Type 

2.5c.(1a) State Administered STIP Projects on the State Highway System  Resolution FP-12-47 

1 
$30,986,000 

 
Department of 
Transportation 

MCOG 
Mendocino 
01-Men-101 
T43.5/51.3 

 

 
Willits Bypass.  Near Willits (Willits Bypass), Haehl Creek 
Overhead to Reynolds Highway. Wetland/Riparian Mitigation, 
Monitoring & Endowment.  
 
Final Project Development: N/A 
  
Final Right of Way (IIP) 
 Right of Way Estimate: $15,621,000 
 Programmed Amount: $15,621,000 
 Adjustment: $   0 (Credit) 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $5,909,000 
 Programmed Amount: $5,909,000 
 Adjustment: $  0 (Credit) 
 
(IIP Con increase of $3,992,000 to come from Interregional 
shares and RIP Con increase of $704,000 to come from 
Mendocino County share balance.) 
 
(Project includes Grandfathered Support.)  
 
(Future Consideration of Funding under Resolution E-07-15; 
July 2007.) 
 
Outcome/Output:  Project will provide 2,033 acres of 
compensatory mitigation of wetlands and other waters of the 
U.S., including establishment (creation), re-establishment 
(restoration) and rehabilitation (enhancement). 

 
01-0125X 
IIP / 12-13 
CONST 

$22,346,000 
$26,338,000 

 
 
 

RIP / 12-13 
CONST 

$3,944,000 
$4,648,000 
0112000202 

4 
262024 

 

 
2011-12 

301-0890 
FTF 

20.20.025.700 
 
 
 
 

2011-12 
301-0890 

FTF 
20.20.075.600 

 
 
 
 
 
 

 
 

$26,338,000 
 
 
 
 
 
 
 

$4,648,000 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5c.(1b) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-48 

1 
$1,037,000 

 
Department of 
Transportation 

SACOG 
Sacramento 
03-Sac-99 
0.0/17.7 

 

 
Sacramento 99 Corridor Native Planting.  From the San 
Joaquin County line to Mack Road.  Install native plants at 
various locations. 
 
Final Project Development 
 Support Estimate: $150,000 
 Programmed Amount: $150,000 
 Adjustment: $  0 
 
Final Right of Way 
 Right of Way Estimate: $  3,000 
 Programmed Amount: $10,000 
 Adjustment: $  7,000   (Credit) 
 
Outcome/Output:  Installation of 51 acres of native plants. 
 

 
03-6911 

IIP TE / 12-13 
CON ENG 
$287,000 
CONST 

$750,000 
0300020406 

4 
4E4804 

 
001-0042 

SHA 
 

2011-12 
301-0042 

SHA 
 

2011-12 
301-0890 

FTF 
20.20.025.700 

 

 
$287,000 

 
 
 

$15,000 
 
 
 

$735,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5c.(2b) Locally Administered STIP Transportation Enhancement Projects on the Resolution FP-12-49
 State Highway System  

1 
$973,00 

 
City of Woodlake 

TCAG 
Tulare 

06-Tul-245 
7.1/7.3 

 
Woodlake Downtown Enhancements.  In Woodlake, on 
Valencia Boulevard from Naranjo Boulevard to Lakeview 
Avenue, and on Antelope Avenue from Valencia Boulevard to 
Magnolia Street.  Construct curb, gutter, sidewalks, curb 
ramps, and bulbouts, and install landscaping, irrigation, lighted 
bollards, street lights, benches, and trash receptacles. 
 
Final Project Development Adjustment:  N/A 
 
Final Right of Way Share Adjustment:  N/A 
 
($575,000 of CON allocation funded from FY 2012-13 TE 
Reserve PPNO D006.) 
 
Outcome/Output:  Construct 0.25 mile of ADA compliant 
sidewalks and curb ramps with landscaping. 
  

 
06-6633 

RIP TE / 12-13 
CON 

$398,000 
$973,000 

0612000354 
4CONL 
0Q2004 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$19,000 
 

$954,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5c.(2c) Locally Administered STIP Transportation Enhancement Projects on the    Resolution FP-12-__
 State Highway System (ADVANCEMENT) 

1 
$550,000 

 
City of Angels Camp 

Calaveras COG 
Calaveras 

10N-Cal-49 
7.8/8.2 

 
Main Street Sidewalks and Landscaping.  In Angels Camp, 
from 0.1 mile south of Mark Twain Road to Lee Lane.  
Construct sidewalks and landscaping. 
 
($61,000 of allocation funded from FY 2012-13 Reserve and 
$201,000 of allocation funded from FY 2014-15 TE Reserve 
PPNO 0016.) 
 
Outcome/Output:  Construct 735 linear feet of curb and 
gutter and 4,410 square feet of sidewalk. 
  

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
10-0016C 

RIP TE / 12-13 
CON 

$288,000 
$550,000 

1000000745 
4CONL 
0T3504 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$11,000 
 

$539,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System        Resolution FP-12-51 

1 
$560,000 

 
City of Arcata 

HCAOG 
01-Humboldt 

 
Foster Avenue to Sunset Avenue Extension.  In Arcata on 
Foster Avenue to Sunset Avenue.  Construct sidewalks, bicycle 
lanes, and turn outs for buses. 
 
(Future Consideration of Funding – Resolution E-09-47, June 
2009.) 
 
Outcome/Output:  This project will secure necessary right of 
way to the project may enter the construction phase. 

 
01-2071 

RIP / 12-13 
R/W 

$560,000 
0100000042 

 
2012-13 

101-0890 
FTF 

20.30.600.620 

 
 

$560,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System        Resolution FP-12-51 

2 
$140,000 

 
Mendocino County 

MCOG 
01-Mendocino 

 

 
Brooktrails Second Access.  Near Willits, between US 101 and 
Brooktrails Township.  Construct new two-lane road.  (Cost 
increase.) 
 
Outcome/Output:  To provide an alternate ingress/egress for 
Brooktrails Township, ease current traffic conditions, and 
provide an emergency evacuation route during natural and 
manmade disasters.  Brooktrails Second Access will 
significantly enhance the County Maintained Road System. 

 
01-4099P 

RIP / 12-13 
PA&ED 

$0 
$140,000 

PS&E 
$140,000 

$0 
0100020292 

 
2012-13 

101-0042 
SHA 

20.30.600.620 

 
 

$140,000 

3 
$170,000 

 
Lassen County 

LCTC 
02-Lassen 

 
Janesville Main Street Bike path and Overlay.  In Janesville, 
along Main Street from the intersection of Route 395 to the 
intersection of Route 36. Construct bike path and overlay Main 
Street. 
 
Outcome/Output:  Construct Class I bikeway and complete 
asphalt concrete overlay of the existing roadway to improve 
drainage and extend the service life of the facility. 

 
02-2261 

RIP / 12-13 
PA&ED 

$170,000 
0212000003 

 
2012-13 

101-0890 
FTF 

20.30.600.621 

 
 

$170,000 

4 
$2,990,000 

 
Colusa County 

CCTC 
03-Colusa 

 
Old Highway 99W Rehabilitation (North of Maxwell).  Near 
Maxwell, to the Glenn County line. Rehabilitate roadway. 
 
Outcome/Output:  Rehabilitation of Old 99W will extend the 
service life of the facility by at least 10 years. 

 
03-3186 

RIP / 12-13 
CON 

$2,990,000 
0313000168 

 
2012-13 

101-0890 
FTF 

20.30.600.621 

 
 

$2,990,000 

5 
$54,000 

 
City of Willows 

Glenn CTC 
03-Glenn 

 
Sacramento Street Reconstruction.  Within the city limits of 
Willows, at Sacramento Street from Sycamore Street to Wood 
Street. Reconstruct roadway. 
 
Outcome/Output:  This project will coordinate with other 
infrastructure upgrades and maintenance.  Reconstructed 
roadway will provide improved access to pedestrians from the 
street to curb and sidewalk.  Road slope will be more favorable 
for bicycle traffic.  Traffic flow will be more efficient. 

 
03-1315 

RIP / 12-13 
PS&E 

$54,000 
0313000169 

 
2012-13 

101-0890 
FTF 

20.30.600.620 

 
 

$54,000 

6 
$29,000 

 
City of Willows 

Glenn CTC 
03-Glenn  

 
Butte Street South Reconstruction.  Within the city limits of 
Willows, on Butte Street South from Willow Street to Wood 
Street.  Reconstruct roadway, curb/gutter and sidewalk. 
 
Outcome/Output:  Pedestrian usage will be enhanced by repair 
of curb, gutter and sidewalk at various locations within the 
project area.  Storm water drainage will also be improved, 
reducing standing water.  Traffic improvements will be more 
efficient and road will interface better with Wood Street (State 
Highway 162) as the road is at a maximum slope for crowning. 

 
03-1316 

RIP / 12-13 
PS&E 

$29,000 
0313000170 

 
2012-13 

101-0890 
FTF 

20.30.600.620 

 
 

$29,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
 Fund Type 

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects off the  Resolution FP-12-51 
 State Highway System  

7 
$39,000 

 
City of Blue Lake 

HCAOG 
01-Humboldt 

 
I Street Pedestrian Improvements.  In downtown Blue Lake on I 
Street between Blue Lake Boulevard and First Street.  
Construct sidewalks and pedestrian improvements.            
 
Outcome/Output:  This project will complete the plans, 
specifications, and estimates necessary for the project. 

 
01-2289 

RIP TE / 12-13 
PS&E 

$32,000 
$39,000 

R/W 
$7,000 

$0 
0112000100 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$39,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
 Fund Type 

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects off the  Resolution FP-12-51 
 State Highway System  

8 
$5,000 

 
Mendocino County 

MCOG 
01-Mendocino 

 
Pedestrian Safety Improvement - Grace Hudson School.  In 
Ukiah near Grace Hudson School on State Street, (County 
Road 104A).  Construct bulb-outs at crosswalks, improved 
traffic control signage and striping.    
 
Outcome/Output:  This project will improve pedestrian safety in 
the school zone. 

 
01-4518 

RIP TE / 12-13 
PS&E 
$5,000 

0112000168 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$5,000 
 
 

9 
$50,000 

 
City of Ukiah 

MCOG 
01-Mendocino 

 
 

 
Ukiah Downtown Streetscape Improvement, Phase I.  In Ukiah, 
on State Street, Perkins Street, Standley Street, and Henry 
Street.  Provide streetscape improvements including sidewalk 
widening, curb ramps and bulb outs, street lights, street 
furniture and tree planting.   
 
Outcome/Output:  Complete environmental studies and permits.  
Ultimately complete plans, specifications and estimate and 
construct Ukiah Downtown Streetscape Improvement Project, 
Phase 1. 

 
01-4563 

RIP TE / 12-13 
PA&ED 
$50,000 

0112000225 

 
2012-13 

101-0042 
SHA 

20.30.600.731 
 

2012-13 
101-0890 

FTF 
20.30.600.731 

 

 
 

$5,735 
 
 
 
 

$44,265 

10 
$64,000 

 
Karuk Tribe 

HCAOG 
01-Humboldt 

 
Red Cap Road Bicycle and Pedestrian Improvements.  In 
Orleans, from the intersection of Red Cap Road and SR 96 to 
the intersection of Red Cap Road and Shivshaneen Road. 
Construction Class II bikeway/pedestrian-way. 
 
(Contributions from other sources:  $8,000.) 
 
Outcome/Output:  This project will provide better sight lines, 
stopping distance and vehicle recovery areas for drivers and 
increase pedestrian safety in this rural area. 

 
01-0302G 

RIP TE / 12-13 
PS&E 

$64,000 
0113000065 

 
2012-13 

101-0042 
SHA 

20.30.600.731 
 

2012-13 
101-0890 

FTF 
20.30.600.731 

 

 
 

$7,341 
 
 
 
 

$56,659 

11 
$130,000 

 
City of Dunsmuir 

SCLTC 
02-Siskiyou 

 
Tauhindauli River Park.  In Dunsmuir, below the Route 5 north 
and southbound overcrossing adjacent to the Upper 
Sacramento River.  Construct accessible trail and concrete 
viewing platform with removable rails.         
 
(Future Consideration of Funding – Resolution E-10-86, 
September 2010.) 
 
(Time extension for FY 11-12 CON expires on June 30, 2013.) 
 
Outcome/Output:  This project will construct approximately 100 
feet of bike/pedestrian accessible path/trail and an accessible 
viewing platform. 

 
02-2478 

RIP TE / 11-12 
CON 

$130,000 
0200000622 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$130,000 
 

12 
$25,000 

 
City of Placerville 

EDCTC 
03-El Dorado 

 
 

 
El Dorado Trail Class I Bike Path.  In the city of Placerville, from 
Forni Road/Lower Main Street to Ray Lawyer Drive and within 
the former Southern Pacific Railroad right of way.  Construct an 
8-foot wide Class I bike path.   
 
(Future Consideration of Funding – Resolution E-12-16; April 
2012.) 
 
Outcome/Output:  This project will offer a viable transportation 
alternative to bicycle commuters and recreational opportunity to 
pedestrians, cyclists, and equestrians by providing a safe and 
direct route between residence and major activity centers, 
including restaurants, shopping centers, the Main County 
Library, a skateboard park, the County Fair site, and proposed 
location of the El Dorado County Justice Center. 

 
03-3575 

RIP TE / 12-13 
PS&E 

$25,000 
0312000051 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$25,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
 Fund Type 

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects off the  Resolution FP-12-51 
 State Highway System  

13 
$452,000 

 
City of Gridley 

BCAG 
03-Butte 

 
Hazel Street Rehabilitation Project.  In the city of Gridley on 
Hazel Street from Virginia Street to Vermont Street.  Construct 
intersection and roadway improvements, pavement striping as 
well as landscaped areas and bicycle/pedestrian facilities at the 
Kentucky Street intersection.   
 
(Contributions from other sources: $227,000.) 
 
Outcome/Output:  The intersection and roadway improvements 
will enhance pedestrian accessibility, add bicycle facilities, and 
create a pedestrian friendly “complete street” atmosphere in a 
key downtown historic location.  The project will provide surface 
transportation access to downtown.  Signage will target 
travelers on the surface transportation system, namely motor 
vehicle drivers, transit passengers and bicycles/pedestrians. 

 
03-2431 

RIP TE / 12-13 
CON 

$452,000 
0313000015 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$452,000 
 
 

14 
$851,000 

 
San Francisco 

Municipal 
Transportation 

Agency 
MTC 

04-San Francisco 
 

 
San Francisco Pedestrian Safety and Encouragement 
Campaign.  In San Francisco. Broadcast an 18-month 
pedestrian safety and encouragement campaign to target the 
San Francisco neighborhoods with the highest rates of severe 
and fatal pedestrian injuries. 
 
Outcome/Output:  Each year, an estimated 800 people are hit 
by cars and other motor vehicles as they are walking the streets 
of San Francisco.  This project will complement infrastructure 
and enforcement solutions with a series of targeted 
communications and outreach campaigns designed to address 
the very behaviors that are leading to injuries, fatalities, and 
near-misses. 

 
04-9098L 

RIP TE / 12-13 
CON 

$851,000 
0413000245 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$851,000 
 
 

15 
$115,000 

 
City of Fresno 

COFCG 
06-Fresno 

 
Sugar Pine Trail Improvement.  In the city of Fresno, on the 
Sugar Pine Trail between Nees Avenue and Chestnut Avenue.  
Improve trail amenities, lighting and shade structures. 
 
(Allocation funded from 2012-13 TE Reserve PPNO B002.) 
 
(Contributions from other sources:  $14,900.) 
 
Outcome/Output:  Add trail amenities to improve services for 
trail users. 

 
06-B002M 

RIP TE / 12-13 
CON 

$115,000 
0600000560 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$115,000 
 
 

16 
$118,000 

 
City of Visalia 

TCAG 
06-Tulare 

 
Packwood Creek Waterway Trail.  Packwood Creek Waterway 
Trail along County Center from Visalia Parkway to Cameron 
Avenue.  Construct bicycle trail. 
 
(Contributions from other sources:  $152,000.) 
 
Outcome/Output:  Construct 0.25 mile of bike/pedestrian path 
to extend the Visalia Trail system. 

 
06-6563 

RIP TE / 12-13 
CON 

$118,000 
0612000113 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$118,000 
 
 

17 
$1,107,000 

 
City of Kingsburg 

COFCG 
06-Fresno 

 
Railroad Depot Restoration.  In Kingsburg, on California Street, 
between Draper Street and Earl Street.  Renovate existing train 
depot adjacent to Union Pacific Railroad tracks. 
 
(Allocation funded from 2012-13 TE Reserve PPNO B002.) 
 
Outcome/Output:  This project renovates existing train 
depot/preservation of historic resource and transportation 
structure.  

 
06-B002Q 

RIP TE / 12-13 
CON 

$1,107,000 
0612000353 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$1,107,000 
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Project # 
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District-County 

Project Title 
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Project Description 

PPNO 
Program/Year 
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Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 
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2.5c.(3) Locally Administered STIP Transportation Enhancement Projects off the  Resolution FP-12-51 
 State Highway System  

18 
$100,000 

 
City of Dinuba 

TCAG 
06-Tulare 

 
Downtown Plaza Streetscape Alta Heritage Square.  In Dinuba, 
at Alta Heritage Square and the Downtown Entertainment 
Plaza. Install decorative sidewalks, street lights, tree wells and 
irrigation.     
 
(A time extension for FY 11-12 CON expires on June 30, 2013.) 
 
(Contributions from other sources:  $68,000.) 
 
Outcome/Output:  This project will connect the Alta Heritage 
Square Complex to the Entertainment Plaza which are the two 
major attractions in the city of Dinuba’s downtown business 
districts. 

 
06-6537 

RIP TE / 11-12 
CON 

$100,000 
0613000019 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$100,000 
 
 

19 
$350,000 

 
City of Clovis 

COFCG 
06-Fresno 

 

 
Sunnyside/Shepherd Trail Head Rest Area.  At the southwest 
corner of Sunnyside and Shepherd Avenues in the city of 
Clovis.  Construct a trail head/rest area that covers about 2.5 
acres and includes a parking lot, seating wall, landscape 
plantings, irrigation system, table and benches, lights, 
pedestrian trails, drinking fountain, bike racks, and restroom 
facilities. 
 
(Concurrent Consideration of Funding request – Resolution E-
13-26, May 2013.) 
 
(Allocation funded from 2012-13 TE Reserve PPNO B002.) 
 
Outcome/Output:  This project designed as a streetscape 
improvement benefiting bicyclists and pedestrians. 

 
06-B002S 

RIP TE / 12-13 
R/W 

$350,000 
0613000156 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$350,000 
 
 

20 
$17,000 

 
City of Fowler 

COFCG 
06-Fresno 

 
Merced Street Improvements.  On Merced Street, between 3rd 
and 5th Streets.  Landscaping & sidewalks. 
 
(Allocation funded from 2012-13 TE Reserve PPNO B002.) 
 
(Contributions from other sources:  $2,203.) 
 
Outcome/Output:  The current sidewalks do not meet current 
standards and are in poor condition.  Sidewalk improvements 
will encourage further pedestrian travel and improve safety for 
pedestrians to commute to the nearby City Park and Fowler 
High School. 

 
06-B002R 

RIP TE / 12-13 
PS&E 

$17,000 
0613000233 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$17,000 
 
 

21 
$550,000 

 
Los Angeles 

County 
LACMTA 

07-Los Angeles 
 
 

 
Willowbrook Area Access Improvements to MLK MACC.  
Located in the unincorporated community of Willowbrook on 
Wilmington Avenue, between Imperial Highway and 122nd 
Street. The project included design & construction of pedestrian 
enhancements and landscape.       
 
(Contributions from other sources:  $309,000.) 
 
Outcome/Output:  This project will encourage use of nearby 
transit facilities to reduce individual vehicle trip, thereby 
reducing peak hour delays and greenhouse gas emissions and 
encourage walking by improving pedestrian access. 

 
07-4310 

RIP TE / 12-13 
PS&E 

$550,000 
0700021070 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$550,000 
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2.5c.(3) Locally Administered STIP Transportation Enhancement Projects off the  Resolution FP-12-51 
 State Highway System  

22 
$454,000 

 
Los Angeles 

County 
LACMTA 

07-Los Angeles 
 

 
North County Bikeways. Various roadways near the city of 
Santa Claria.  Install four Class II & two Class III bikeway 
segments, including signage, striping, road widening & road 
shoulder improvements.  The total length of the proposed 
bikeways is 8.64 miles.    
 
(Contributions from other sources:  $113,500.) 
 
Outcome/Output:  This project will promote bicycling within the 
surrounding neighborhoods by improving accommodations for 
bicyclists and providing connectivity to major attractions and 
other existing bikeways.  The selected roads will be more 
appealing for the general public to ride their bicycle for the daily 
commute, which will reduce their dependency on cars.  This will 
result in improved mobility, air quality, and access within the 
surrounding neighborhoods. 

 
07-4302 

RIP TE / 12-13 
PS&E 

$454,000 
0713000362 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$454,000 
 
 

23 
$272,000 

 
Calaveras County 
Calaveras COG 

10-Calaveras 
 

 
Arnold Rim Trail Cedar Center Bikeway Connection.  Near 
Arnold, from Oak Circle to Pine Drive.  Construct bicycle trail. 
 
(Future Consideration of Funding – Resolution E-12-73, August 
2012.) 
 
Outcome/Output:  This Arnold Rim Trail Center Bikeway 
Connection Project will improve mobility within the community 
of Arnold and to improve connectivity with the existing Arnold 
Rim Trail.  It is needed to provide a safer walking environment 
for the pedestrians of Arnold. 

 
10-0016D 

RIP TE / 12-13 
CONST 

$272,000 
1000020195 

 
2012-13 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 
 

 

 
 

$31,198 
 

$240,802 

24 
$1,224,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Sweetwater Bikeway - Plaza Bonita Segment.  In the city of 
National City and unincorporated San Diego County, from 
approximately 2,000 feet north of the intersection of Bonita 
Mesa Road and Plaza Bonita Road to approximately 400 feet 
south of the same intersection.  Construct Class I Bike Path. 
 
Outcome/Output:  The proposed project is a missing 0.45 mile 
segment of a regional Class I Bike Path known as the 
Sweetwater Bikeway.  The Sweetwater Bikeway will serve both 
recreational and commuter bicyclists needs. 

 
11-7421X 

RIP TE / 12-13 
CON 

$1,224,000 
1112000056 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$1,224,000 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects     Resolution FP-12-51 

25 
$157,000 

 
Tehama County 
Transportation 
Commission 

Tehama CTC 
02-Tehama 

 

 
Planning, Programming and Monitoring 
 

 
02-2063 

RIP / 12-13 
CONST 

$157,000 
0213000088 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$157,000 
 

26 
$50,000 

 
Lassen County 
Transportation 
Commission 

LCTC 
02-Lassen 

 

 
Planning, Programming and Monitoring 
 

 
02-2124 

RIP / 12-13 
CONST 
$50,000 

0213000089 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$50,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects     Resolution FP-12-51 

27 
$63,000 

 
Modoc County 

Local 
Transportation 
Commission 

MCTC 
02-Modoc 

 
Planning, Programming and Monitoring 
 

 
02-2051 

RIP / 12-13 
CONST 
$63,000 

0213000092 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$63,000 
 

28 
$88,000 

 
Madera County 
Transportation 
Commission 
Madera CTC 
06-Madera 

 
Planning, Programming and Monitoring 
 

 
06-6L05 

RIP / 12-13 
CONST 
$88,000 

0613000212 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$88,000 
 

29 
$664,000 

 
Riverside County 

Transportation 
Commission 

Riverside CTC 
08-Riverside 

 
Planning, Programming and Monitoring 
 

 
08-9803 

RIP / 12-13 
CONST 

$664,000 
0813000157 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$664,000 
 

30 
$35,000 

 
Mariposa County 

Local 
Transportation 
Commission 

Mariposa LTC 
10-Mariposa 

 
Planning, Programming and Monitoring 
 

 
10-4957 

RIP / 12-13 
CONST 
$35,000 

1013000113 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$35,000 
 

31 
$247,000 

 
Stanislaus 
Council of 

Governments 
StanCOG 

10-Stanilaus 

 
Planning, Programming and Monitoring 
 

 
10-9953 

RIP / 12-13 
CONST 

$247,000 
1013000124 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$247,000 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5c.(4) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System (ADVANCEMENTS) Resolution FP-12-__ 

1 
$2,430,000 

 
City of Santa Cruz 

SCCRTC 
05-Santa Cruz 

 

 
Broadway-Brommer Street Bike/Pedestrian Path.  In the city of 
Santa Cruz, from Broadway to Brommer Street through Arana 
Gulch.  Construct Class I bicycle and pedestrian path  
 
(Contributions from other sources:  $3,330,211.) 
 
Outcome/Output:  Accessibility, fill gaps in bicycle and 
pedestrian network; improve safety, reduce auto-bicycle and 
auto-pedestrian collisions; reduce VMT and emissions-mode 
shift to bike/walk. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
05-1822 

RIP TE/13-14 
CONST 

$2,430,000 
0512000208 

 

 
2012-13 

101-0890 
FTF 

20.30.600.731 

 
 

$2,430,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5c.(4) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System (ADVANCEMENTS) Resolution FP-12-__ 

2 
$265,000 

 
San Luis Obispo 

County 
SLOCOG 

05-San Luis 
Obispo 

 
San Juan Creek Pedestrian Bridge.  In Shandon, at San Juan 
Creek just south of Center Street (Route 41). Construct 
pedestrian bridge. 
 
Outcome/Output:  This project will eliminate an existing 
community safety hazard of trying to cross the 260 foot long 
bridge that does not have proper sidewalks or bridge-width to 
add sidewalks. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
05-2375 

RIP TE/14-15 
PA&ED 

$265,000 
0512000217 

 

 
2012-13 

101-0890 
FTF 

20.30.600.731 

 
 

$265,000 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
 Fund Type 

2.5c.(5) Allocation Adjustment - State Administered STIP Transportation Resolution FP-12-53 
  Enhancement Projects on the State Highway System (AB 608) Amending Resolution FP-12-11 

1 
$970,000 
$755,000 

 
Department of 
Transportation 

Trinity LTC 
Trinity 

02-Tri-3 
7.1/7.7 

 

 
Hayfork II.  In Hayfork, on Route 3.  Extend existing sidewalk, 
curb and gutter, and bike lanes. 
 
Final Project Development 
 Support Estimate: $307,000 
 Programmed Amount: $190,000 
 Adjustment: $117,000  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $ 16,000 
 Programmed Amount: $ 70,000 
 Adjustment:                     ($ 54,000) (Credit) 
 
Outcome/Output:  Construct 1.3 miles of class II bike lanes. 
 
(Amended allocation reflects award savings of $215,000 in 
RIP TE CONST to be returned to Trinity County shares.) 
 

 
02-2399A 

RIP TE / 12-13 
CON ENG 
$120,000 
CONST 

$970,000 
$755,000 

0200000487 
4 

4C9604 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$19,000 
 

$951,000 
$736,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/ 

Funding Year 
Budget Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by  
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects    Resolution FA-12-25 

1 
$2,000,000 

 
Department of 
Transportation 

MTC 
Napa 

04-Nap-12 
0.0/3.2 

 
SR 12 Jameson Canyon Widening - Phase 1 
(Segment #2).  Near Fairfield, On Route 12 in 
Napa County, from State Route 29 junction to 0.1 
mile west of Napa/Solano County line. Construct 
two lanes and add a median barrier. (TCRP 157) 
 
(Concurrent CMIA baseline agreement 
amendment under Resolution CMIA-PA-1213-19; 
May 2013.) 
 
Outcome/Outputs: When combined with PPNO 
0367D, the overall Jameson Canyon Project will 
result in daily vehicle hours of delay savings of 
about 3,898 hours. 
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount:  $26,541,000 
 

 
04-0367I 

CMIA / 2010-11 
304-6055 

CMIA 
20.20.721.000 

 
RIP / 2011-12 

(Solano) 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
RIP / 2011-12 

(Napa) 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
IIP / 2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 
0400002022 

4 
264134 

 
 
 

$18,518,000 
 

 
 
 
 

 
 

$1,942,000 
 
 
 
 
 

 
 

$998,000 
 
 
 
 
 

 
$3,083,000 

 
 
 
 
 

 

 
 
 
 
 
 
 
 
 

$12,900 
 

$632,100 
 

 
 

 
 

$6,600 
 

$324,400 
 
 
 

 
$20,500 

 
$1,003,500 

 
 
 
 
 
 

 
 

 
$18,518,000 

 
 
 
 
 

$12,900 
 

$2,574,100 
 
 
 
 
 

$6,600 
 

$1,322,400 
 

 
 

 
$20,500 

 
$4,086,500 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by  
Fund Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects     Resolution FA-12-24 

1 
$55,000 

 
Department of 
Transportation 

 
Mendocino 

01N-Men-101 
82.0/R84.0 

 
Near Leggett, at various locations 0.5 mile south of 
Empire Camp Rest Area to Rattlesnake Creek 
Bridge.  Outcome/Output:  Rebuild shoulder; 
remove debris and place rock lined ditch; construct 
retaining wall at three locations to prevent further 
deterioration of the roadway. 
 
Supplemental Funds needed to close out contract. 
 
Total Revised Amount:  $3,150,200 
 

 
01-4469 
SHOPP 
2009-10 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 
0100000358 

4 
477704 

 
SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 
 

SHOPP 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
 
 
      

   $357,000 
 

  $2,672,000 
 
 
 
 
 
 
 
 

         $7,600 
 

       $58,600 
 
 

 
 
 
 
      
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 

       $55,000 

 
 
 
 

$357,000 
 

$2,672,000 
 
 
 
 
 
 
 
 

           $7,600 
 

         $58,600 
 
 
 
 
 

       $55,000 

 
Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$500,000 

 
Del Norte 

01-DN-101 
21.8 

 
Near Crescent City at 0.9 mile south of Hamilton Road.  Heavy 
rain in late November 2012 caused a landslide at this location that 
covered and closed the northbound lane of traffic.  The slope 
remained unstable with debris and trees continued to fall on the 
roadway.  The initial allocation was to remove and dispose of slide 
debris, stabilize the slope, repair the roadway surface, place 
erosion control measures, and provide traffic control as 
necessary.  This supplemental is due to the slide becoming active 
again on January 29, 2013 after the completion of the initial 
repairs resulting in additional removal of slide material and 
roadway repairs.   
 
Initial G-11 Allocation   12/05/12:                         $  500,000 
Supplemental G-11 Allocation 02/19/13:             $   500,000 
Revised Allocation                                               $1,000,000 

 
01-1096 

SHOPP/12-13 
0113000052 

4 
0C7804 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$500,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

2 
$900,000 

 
Humboldt 

01-Hum-96 
27.0 

 
Near Somes Bar, 1.1 miles west of Aiken Creek Bridge.  Heavy 
rain in late March 2012 caused a slipout at this location resulting 
in complete roadway loss.  Initial allocation was to construct a 
100-foot retaining structure, de-water roadway slope, and place 
erosion control measures.  First supplemental allocation was due 
to the finding that the slipout was nearly three times longer than 
was originally observed when the initial estimate was made and 
wall length was revised to 266 feet.  This supplemental allocation 
is mainly due to unforeseen geological conditions (fracture zone, 
underground water, and lack of competent rock base) that caused 
an increase in equipment cost and time delays to perform the task 
of constructing the retaining structure. 
 
Initial G-11 Allocation   04/13/12:                         $2,100,000 
Supplemental G-11 Allocation   06/18/12:           $2,100,000 
Supplemental G-11 Allocation   03/13/13:           $   900,000 
Revised Allocation                                               $5,100,000 

 
01-2359 

SHOPP/12-13 
0112000247 

4 
0C3004 

 
Emergency 

 
2011-12 

302-0890 
FTF 

20.20.201.130 

 
 

$900,000 

3 
$1,500,000 

 
Mendocino 
01-Men-1 

37.3 

 
Near Elk, at 1.5 miles south of Navarro Bridge Road 517a.  Heavy 
rain in late December 2012 caused a slipout to occur on the 
southbound edge of the travel way at this location.  This project is 
to install vertical soil nails along the scarp to support the 
remaining roadway, reconstruct cross culverts, install a deep 
under-drain, retreat the roadway and pave into the northbound 
shoulder to acquire two lanes, install metal beam guardrail 
adjacent to the scarp to protect the travelling public from the drop, 
repair roadway surface, place erosion control, and provide traffic 
control as necessary.   
 
Initial G-11 Allocation   01/22/13:                         $1,500,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-4582 

SHOPP/12-13 
0113000068 

4 
0C8604 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$1,500,000 

4 
$4,000,000 

 
Alameda 
04-Ala-24 

5.9/6.2 
 

 
In and near Oakland, at Caldecott Tunnel Bores 1, 2, and 3 (at the 
Alameda/Contra Costa County line).  Recent testing of the 
existing fire water lines in Bores 1, 2, and 3 revealed that the 
system is unable to function under both, current or ultimate flow 
and pressure requirements.  Water flows and pressures were well 
below acceptable minimum operating standards with substantial 
leaks and blocked flow at several locations.  This project is to 
upgrade the interconnected existing fire water lines in Bores 1-3 
to 2004 fire code standards similar to the new 8-inch line installed 
in the newly constructed Bore 4.   
 
Initial G-11 Allocation   02/26/13:                         $4,000,000 

 
04-0058P 

SHOPP/12-13 
0413000279 

4 
4H8004 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$4,000,000 

5 
$550,000 

 
San Mateo 
04-SM-1 

16.4 

 
Near San Gregorio, at 1.7 miles south of Route 84.  Recent winter 
rain and a failed drainage system caused a washout to develop 
along the west side of the highway at this location.  The washout 
has eroded to the point of undermining roadway stability.  This 
project is to repair the drainage system and reconstruct roadway 
embankment. 
 
Initial G-11 Allocation   03/26/13:                         $550,000 
(Additional $5,000 was allocated for right of way purposes). 

 
04-0623Z 

SHOPP/12-13 
0413000278 

4 
4H7904 

 
Emergency 

 
2011-12 

302-0890 
FTF 

20.20.201.130 

 
 

$550,000 

6 
$950,000 

 
San Mateo 
04-SM-1 
16.8/17.1 

 
Near San Gregorio, from 0.4 mile to 0.7 mile north of Pomponio 
Creek.  Due to recent winter rain, three washouts developed 
along the east side of the highway.  The washouts have eroded 
the roadway support to the point of causing lane loss.  This 
project is to repair the washouts by adding rock slope protection 
(RSP) and repairing the drainage system.     
 
Initial G-11 Allocation   02/11/13:                         $950,000 

 
04-0623Q 

SHOPP/12-13 
0413000226 

4 
4H6204 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$950,000 



CTC Financial Vote List  May 7, 2013 
2.5 Highway Financial Matters   
 

  Page 17 of 47 
 

Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

7 
$600,000 

 
Monterey 

05-Mon-101 
66.4 

 
In Soledad, at the Soledad Prison Overcrossing (Bridge #44-116).  
On January 26, 2013, a truck travelling on southbound Route 101 
carrying a backhoe, struck the Overcrossing.  Considerable 
damage to two of five girders and spalling of two others prompted 
the closure of the structure to traffic.  This project is to remove 
unsound concrete, straighten or replace damaged tension bars, 
replace broken stirrups, recast the concrete, and inject epoxy to 
seal cracks.   
 
Initial G-11 Allocation   01/04/13:                         $600,000 

 
05-2416 

SHOPP/12-13 
0512000184 

4 
1C6404 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$600,000 

8 
$1,095,000 

 
San Benito 
05-SBt-101 

0.7 

 
Near Prunedale, at 0.2 mile north of Cole Road.  A series of 
storms in late 2012 and early 2013 caused a landslide to occur 
above this heavily traveled section of Route 101 along the inside 
of a horizontal curve.  The rock and slide material encroached on 
the shoulder and continued to move causing a reduction in 
highway sight distance and threatening to block the highway 
travel way.  This project is to remove the rock and slide material, 
flatten the slope to 2:1, install an under-drain system, and provide 
erosion control and landscaping as necessary.   
 
Initial G-11 Allocation   01/28/13:                         $1,095,000 
(Additional $20,000 was allocated for right of way purposes). 

 
05-2346 

SHOPP/12-13 
0512000042 

4 
1A9304 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$1,095,000 

9 
$1,250,000 

 
Orange 

12-Ora-22 
0.3/0.4 

 
Near Seal Beach at the connector of Routes 22, 405 and 605 
(Bridge #55-0428G).  On March 15, 2013, a truck transporting a 
“rock crusher” lost its load while the truck was maneuvering a turn 
on the bridge deck.  The crusher slipped off its platform and 
landed on the bridge barrier rail and bridge deck causing severe 
structural damage.  This project is to provide temporary shoring to 
brace the bridge; restripe and provide temporary K-rails to 
transition traffic; remove and replace the damaged portion and 
section of bridge deck, exterior girder, soffit and bridge barrier rail.   
 
Initial G-11 Allocation   03/21/13:                         $1,250,000 

 
12-2864A 

SHOPP/12-13 
1213000171 

4 
0N2004 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$1,250,000 

 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$1,200,000 

 
Humboldt 

01-Hum-101 
54.3/56.8 

 
Near Rio Dell, from the Eel River Bridge to 0.3 mile south of Van 
Duzen River Bridge.  Outcome/Output:  Install cable median 
barrier to reduce the severity and number of cross median 
collisions. 
 
Allocation date:  03/26/2013 

 
01-2331 

SHOPP/12-13 
$1,105,000 

0112000109 
4 

0B1904 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$24,000 
 

$1,176,000 

2 
$2,205,000 

 
Tehama 

02-Teh-32 
22.3/22.8 

 
Near Forest Ranch, from east of Deer Creek Bridge (Bridge #08-
0072) to Deer Creek Bridge.  Outcome/Output:  Widen existing 
roadbed by adding paved shoulders and adjust roadway curve 
super-elevation in order to meet current design standards and 
reduce the number and severity of traffic collisions. 
 
Allocation date:  02/13/2013 

 
02-3429 

SHOPP/12-13 
$1,900,000 

0200000599 
4 

2E7304 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$44,000 
 

$2,161,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

3 
$2,580,000 

 
Tehama 

02-Teh-36 
39.7/40.3 

 
Near Red Bluff, from Baker Road to 0.5 mile east of Baker Road.  
Outcome/Output:  Increase horizontal curve radius, widen 
shoulders, and improve super-elevation to improve roadway 
geometrics, increase sight distance and increase clear recovery 
zone to reduce the number and severity of accidents. 
 
Allocation date:  02/12/2013 

 
02-3423 

SHOPP/12-13 
$2,500,000 

0200000588 
4 

2E6204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$52,000 
 

$2,528,000 

4 
$2,330,000 

 
Trinity 

02-Tri-299 
0.4/0.8 

 
Near Salyer, from 0.7 to 0.2 mile west of Cambel Ridge Road. 
Outcome/Output:  Widen existing roadbed by adding paved 
shoulders and adjust roadway curve super-elevation in order to 
meet current design standards and reduce the number and 
severity of traffic collisions. 
 
Allocation date:  03/05/2013 

 
02-3421 

SHOPP/12-13 
$2,385,000 

0200000211 
4 

2E3504 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$47,000 
 

$2,283,000 

5 
$1,168,000 

 
Santa Clara 

04-SCl-9 
0.0/7.0 

 
Near Saratoga, from Route 35 Junction to 0.1 mile south of 6th 
Street Intersection.  Outcome/Output:  Widen existing shoulder 
at 33 locations to reduce the number and severity of traffic 
collisions. 
 
Allocation date:  03/18/2013 

 
04-0882 

SHOPP/12-13 
$2,633,000 

0400002013 
4 

1G0704 

 
2011-12 

302-0890 
FTF 

20.20.201.010 

 
 

$1,168,000 
 

 

6 
$1,090,000 

 
Kern 

06-Ker-99 
24.6 

 
In Bakersfield, at California Avenue.  Outcome/Output:  Realign 
the westbound California Avenue-to southbound Route 99 entry 
to the existing loop on-ramp, and lengthen merge distance on 
the loop ramp to reduce the frequency and severity of traffic 
collisions at one location. 
 
Allocation date:  03/06/2013 

 
06-6486 

SHOPP/12-13 
$1,136,000 

0600000306 
4 

0L3904 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$22,000 
 

$1,068,000 

7 
$223,000 

 
Amador 

10-Ama-88 
3.1/4.4 

 
At and near Sunnybrook, from 0.4 mile west of west Junction 
Route 104 to 0.8 mile west of Ridge Road. 
Outcome/Output:  Install centerline rumble strips along 4.5 
centerline miles to reduce the frequency and severity of cross 
median collisions.  
 
Allocation date:  03/11/2013 

 
10-0344 

SHOPP/12-13 
$652,000 

1000020354 
4 

0U2804 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$4,000 
 

$219,000 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Las 147 0.5/1.2 
 

Remove and construct structural 
section, replace drainage system and 
construct shoulders. 

4E3404 201.120 $1,000,000 $1,000,000 

2  04 CC 80 10.7  Digouts, grind and replace asphalt 
concrete and construct curb ramps.  

4G3904 201.121 $1,000,000 $929,000 

3 04 SM 280 9.6/10.8 Rehabilitate roadway to extend the life 
of the pavement and improve ride 
quality. 

4G4104 201.121 $1,000,000 $998,000 

4 06 Ker 99 19.5 Widen off-ramp and construct auxiliary 
lane. 

0N6904 201.310 $1,000,000 $996,000 

5 07 LA 1 20.7/20.8 Install left-turn phasing and upgrade 
traffic signal, modify existing pedestrian 
crosswalk and install Americans with 
Disabilities curb ramps. 

4T5404 201.310 $400,000 $413,000 

6 08 Riv 10 Var Install median barrier gate system to 
reduce traffic congestions and provide 
access to maintenance and emergency 
vehicles. 

0R5804 201.310 $970,000 $954,000 
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# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

7 08 Riv 74 22.6/23.5 Install traffic signal to reduce the 
number and severity of broadside 
collisions. 

0R1904 201.310 $375,000 $273,000 

8 08 Riv 74 35.9 Install traffic signal, loop detectors and 
reconstruct curb ramp to comply with 
Americans with Disabilities Act (ADA). 

0R1804 201.310 $364,000 $152,000 

9 08 Riv Var Var Install three changeable message signs 
at various locations. 

0Q9204 201.315 $1,000,000 $974,000 

10 09 Mno L5710    Construct new crew structure at the 
existing Lee Vining Maintenance 
Station. 

354404 201.352 $800,000 $800,000 

11 10 SJ 32.7/49.
8 

 Install inside and outside shoulder 
rumble strips at various locations to 
alert inattentive motorists. 

0T7904 201.015 $780,000 $586,000 

12 10 Sta 132 27.7 Construct a two-way left- turn pocket to 
provide a safe environment for 
pedestrians and bicyclists. 

0N1804 201.310 $580,000 $655,000 

13 10 Tuo 49 18.0/18.3 Overlay rubberized asphalt concrete to 
improve ride quality and extend 
pavement service life. 

0K1504 201.120 $915,000 $915,000 

14 11 Imp 8 R73.1/R73.9 Rehabilitate pavement and replace dike 
and drains. 

410004 201.120 $950,000 $565,000 

    
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2a) Proposition 1B –Locally Administered Route 99 Projects on the State Highway System Resolution R99-A-1213-06 

1 
$1,500,000 

 
City of Sacramento 

SACOG 
Sacramento 
03-Sac-99 
33.0/34.0 

  

 
State Route 99 / Elkhorn Boulevard Improvements.   In the 
city of Sacramento, at the Elkhorn Boulevard interchange.  
Widen northbound off ramp and signalize northbound ramp 
intersection.     
 
(CEQA – CE; 03/05/2012.) 
 
(Entire allocation is for CONST.  CON ENG will be funded with 
local funds.) 
 
(Concurrent R99 programming under Resolution R99-P-
1213-07 and R99 baseline amendment under Resolution 
R99-P-1213-08; May 2013.) 
 
(Contributions from other sources:  $300,000.) 
 
Outcome/Output:  Construct one traffic signal.  Widen one 
interchange ramp. 

 
03-6917 

SR-99/12-13 
CONST 

$1,500,000 
0312000038 

4CONL 
2F9404 

 

 
2011-12 

304-6072 
SR-99 

20.20.722.000 

 
 

$1,500,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2b) Allocation Amendment - Proposition 1B –State Administered  Resolution R99-AA-1213-18, 
 Route 99 Projects on the State Highway System           Amending Resolution R99-A-1213-02 

1 
$11,300,000 
$10,228,000 

 
Department of 
Transportation 

KCOG 
Kern 

06-Ker-99 
27.0/R28.4 

 

 
North Bakersfield Widening.  In Bakersfield, from Route 204 
to Beardsley Canal Bridge.  Widen from 6 lanes to 8 lanes.         
 
Final Project Development:  (RIP) 

Support Estimate:           $1,213,000 
Programmed Amount:    $1,200,000 
Adjustment:                     $              0   (<20%) 

 
Final Right of Way:  N/A 
 
(Future Consideration of Funding - Resolution E-04-16; 
October 2011.) 
 
(SR 99 Program Amendment / Baseline Agreement under 
Resolution R99-P-1213-02 and Resolution R99-P-1213-03; 
October 2012.)        
 
Outcome/Output:  Daily Travel Time Savings: 1,510 hours. 
 
Amend Resolution R99-A-1213-02 to de-allocate 
$1,072,000 SR99 CONST to reflect award savings. 
 

 
06-6267 

SR-99/12-13 
CON ENG 
$1,700,000 

CONST 
$9,600,000 
$8,528,000 
0600020166 

4 
0G8404 

 

 
004-6072 

SR99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 
$1,700,000 

 
 

 
$9,600,000 
$8,528,000 

 
 

 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2c)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1213-19, 
 Route 99 Projects on the State Highway System Amending Resolution R99-A-0809-001 

1 
$500,000 

$0 
 

Department of 
Transportation 

BCAG 
Butte 

03N-But-99 
11.0/14.3 

 
 

 
Sutter 99 Segment 2.  From 0.2 mile north of Power Line 
Road to 0.6 mile north of Sacramento Avenue.  Widen 
highway to a 4 lane expressway with a continuous 12 foot 
wide median left turn lane. 
 
(Concurrent R99 baseline amendment under Resolution 
R99-PA-1213-20; May 2013.) 
 
(Future Consideration of Funding – Resolution E-04-17, 
August 2004.) 
 
Outcome/Output:  New miles of mixed flow lanes: 5.5.  New 
structures: 1.  Daily Peak Person Minutes saved: 85.   
 
Amend Resolution R99-A-0809-001 to de-allocate 
$500,000 SR 99 PS&E to reflect actual expenditures. 

 
03-8361B 

SR 99/08-09 
PS&E 

$500,000 
$0 
 

0300000206 
1 

1A432 
 

 
 

004-6072 
SR99 

 
 

 
 

$500,000 
$0 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2c)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1213-19, 
 Route 99 Projects on the State Highway System Amending Resolution R99-A-0809-001 

2 
$2,000,000 
$1,178,000 

 
Department of 
Transportation 
TCAG, COFCG 
Tulare, Fresno 
06S-Tul, Fre-99 

41.3/R53.9, 
R0.0/R1.2 

 
Goshen to Kingsburg 6-Lane.  Between Goshen and 
Kingsburg, from the Goshen Overhead to Route 201.  Widen 
4-lane freeway to 6-lane freeway. 
 
(Concurrent R99 baseline amendment under Resolution 
R99-PA-1213-20; May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-01, 
February 2007.) 
 
Outcome/Output:  This project proposes to construct 20.5 
mixed flow lane miles, 4 new bridges, 14 modified bridges, 
40.4 restoration lane miles and 5,000 linear feet of 
soundwalls. This improvement will save 1,564 daily vehicle 
hours of delay and provide 124,574 minutes of peak period 
time savings. 
 
Amend Resolution R99-A-0809-001 to de-allocate 
$822,000 SR 99 PS&E to reflect actual expenditures. 

 
06-6480 

SR 99/08-09 
PS&E 

$2,000,000 
$1,178,000 

 
0600000366 

1 
32450 

 

 
 

004-6072 
SR99 

 
 

 
 

$2,000,000 
$1,178,000 

 
 
 
 
 

 

3 
$2,500,000 
$1,971,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
0.0/4.6 

 
Freeway Upgrade & Plainsburg Road I/C.  Near the city of 
Merced, from north of the Madera County line to Buchanan 
Hollow Road.  Convert to 6 lane freeway and construct 
interchange at Plainsburg Road. 
 
(Concurrent R99 baseline amendment under Resolution 
R99-PA-1213-20; May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-04, March 
2007.) 
 
Outcome/Output:  Daily travel time savings of 66 hours, peak 
period time savings of 5,285 minutes, and 9.2 lane-miles of 
new lanes.   
 
Amend Resolution R99-A-0809-001 to de-allocate 
$529,000 SR 99 PS&E to reflect actual expenditures. 

 
10-5401 

SR 99/08-09 
PS&E 

$2,500,000 
$1,971,000 

 
1000000431 

1 
41580 

 

 
 

004-6072 
SR99 

 
 

 
 

$2,500,000 
$1,971,000 

 
 
 
 
 

 

4 
$1,300,000 
$959,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
4.6/10.5 

 
Arboleda Road Freeway.  From Buchanan Hollow Road to 
Miles Creek overflow.  Convert to 6 lane freeway and 
construct interchange at Arboleda Road. 
 
(Concurrent R99 baseline amendment under Resolution 
R99-PA-1213-20; May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-04, March 
2007.) 
 
Outcome/Output:  Daily travel time savings of 87 hours.  Peak 
period time savings of 6,951 minutes.   
 
Amend Resolution R99-A-0809-001 to de-allocate 
$341,000 SR 99 PS&E to reflect actual expenditures. 

 
10-5414 

SR 99/08-09 
PS&E 

$1,300,000 
$959,000 

 
1000000430 

1 
41570 

 

 
 

004-6072 
SR99 

 
 
 

 
 

$1,300,000 
$959,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

 
 
 
 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 
Fund 

TypeProgram 
Code 

Amount by  
Fund Type 

2.5g.(2d)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1213-20, 
 Route 99 Project on the State Highway System Amending Resolution R99-AA-1112-001 

1 
$22,770,000 
$22,762,000 

 
Department of 
Transportation 

COFCG 
Fresno 

06S-Fre-99 
26.7/30.6 

 

 
North Fresno 6-Lane.  In and near the city of Fresno, from 
Ashlan Avenue to 0.2 mile north of Grantland Avenue.  Widen 
4-lane freeway to 6-lane freeway. 
 
Final Project Development Adjustment:  N/A 
Final Right of Way Share Adjustment:  N/A 
 
(Concurrent R99 baseline amendment under Resolution 
R99-PA-1213-21; May 2013.) 
 
(CEQA – Exempt [PRC21080(b)]) 
 
Outcome/Output:  This project proposes to construct 7.8 new 
miles of lanes.  This improvement will save 1,795 daily vehicle 
hours of delay. 
 
Amend Resolution R99-AA-1112-001 to de-allocate $7,000 
SR 99 PA&ED and $1,000 SR 99 PS&E to reflect actual 
expenditures. 

 
06-6274A 

SR 99 / 09-10 
CONST ENG 
$3,500,000 

 
CONST 

$17,270,000 
 
 

PA&ED 
$500,000 
$493,000 

 
PS&E 

$1,500,000 
$1,499,000 

 
0600000971 

0, 1, 3, 4 
44261 

 
 

2009-10 
004-6072 

SR99 
 

2009-10 
304-6072 

SR99 
 
 
 

 
 
 

$3,500,000 
 
 
 

$17,270,000 
 
 
 

$500,000 
$493,000 

 
 

$1,500,000 
$1,499,000 

 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2e)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1213-21, 
 Route 99 Projects on the State Highway System Amending Resolution R99-A-1112-003 

1 
$500,000 
$492,000 

 
Department of 
Transportation 
TCAG, COFCG 
Tulare, Fresno 
06S-Tul, Fre-99 

41.3/R53.9, 
R0.0/R1.2 

 
Goshen to Kingsburg Landscape.  Between Goshen and 
Kingsburg, from 0.3 mile south of Merritt Drive in Tulare 
County to 0.7 mile north of Bethel Avenue in Fresno County.  
Install landscaping. 
 
(Concurrent R99 baseline amendment under Resolution 
R99-PA-1213-22; May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-01, 
February 2007.) 
 
(This project will provide mitigation landscaping for the 
Goshen to Kingsburg 6-Lane project (PPNO 6480), which 
received a construction allocation in May 2010 under 
Resolution R99-A-0910-006.) 
 
Outcome/Output:  40 acres of landscape planting.   
 
Amend Resolution R99-A-1112-003 to de-allocate $8,000 
SR 99 PS&E to reflect actual expenditures. 

 
06-6480Y 

SR 99/11-12 
PS&E 

$500,000 
$492,000 

 
0612000051 

1 
32451 

 

 
 

004-6072 
SR99 

 
 
 

 
 

$500,000 
$492,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5a)   Proposition 1B – Locally Administered TCIF Projects off the State Highway System Resolution TCIF-A-1213-07 

1 
$1,462,000 

City of Oxnard 
VCTC 

07-Ventura 

 
Road and Bridge Widening. In Oxnard, between Saviers 
Road and Arcturus Road.  Widen Hueneme Road from two 
to four lanes. (TCIF Project 90) 
 
(CEQA – CE, 03/06/2013.) 
(NEPA – CE, 03/05/2012.) 
 
(The TCIF allocation is split as follows:  $0 for construction 
engineering and $1,462,000 for construction capital.) 
 
(Contributions from other sources:  $961,610.) 
 
Outcome/Output:  This project will improve safety by a 25 
percent reduction in truck involved accidents; improve traffic 
operation from LOS E to C, increase the traffic capacity by 
50 percent, a 10 percent reduction in daily vehicle hours of 
delay, and reduce emissions by 2 percent. 

 
07-TC90 

TCIF/12-13 
CONST 

$1,462,000 
0712000343 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$1,462,000 
 
 
 
 
 

2 
$6,694,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
Lenwood Road Railroad Grade Separation.  In the city of 
Barstow. Construct a grade separation for BNSF lines at 
Lenwood Road   (TCIF Project 64).       
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1213-57; May 2013.) 
 
(The TCIF allocation is split as follows:  $0 for construction 
engineering and $6,694,000 for construction capital.) 
 
(Related SLPP Allocation under Resolution SLP1B-A-1213-
22 for $2,161,000; May 2013.) 
 
(Contributions from other sources:  $15,658,000.) 
 
Outcome/Output:  This project will eliminate the at-grade 
crossing, mitigate the impact of freight movement in the 
communities, eliminate gate down time, increase travel 
reliability, eliminate potential conflicts between vehicular and 
train traffic, increase safety and improve air quality. 

 
08-1135 

TCIF/12-13 
CONST 

$6,694,000 
0800020269 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$6,694,000 
 
 
 
 
 

3 
$12,100,000 

 
City of Riverside 

RCTC 
08-Riverside 

 
Riverside Avenue Grade Separation.  In the city of 
Riverside.  Construct a four-lane grade separation for UPRR 
lines at Riverside Avenue (TCIF Project 51).      
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1213-55; May 2013.) 
 
(The TCIF allocation is split as follows:  $2,000,000 for 
construction engineering and $10,100,000 for construction 
capital.) 
 
(Contributions from other sources:  $12,328,000.) 
 
Outcome/Output:  This project will separate the Union Pacific 
Railroad (UPRR) Los Angeles Subdivision Mainline at 
Riverside Avenue in the City of Riverside.  This project will 
increase reliability, velocity and throughput on the UPRR 
system, elimination of the greenhouse gases and PM 2.5 
generated by idling vehicles delayed by passing trains, 
improved vehicle response, increase vehicular and 
pedestrian safety and reduce community impacts from train 
horn, traffic congestion and air pollution. 

 
08-1127 

TCIF/12-13 
CONST 

$12,100,000 
0800020364 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$12,100,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5a)   Proposition 1B – Locally Administered TCIF Projects off the State Highway System Resolution TCIF-A-1213-07 

4 
$1,550,000 

 
City of San Diego 

SANDAG 
11-San Diego 

 

 
10th Avenue Marine Terminal/Harbor Drive At-Grade 
Improvements.  In the City of San Diego.  Construct at-
grade improvements at Harbor Drive and Cesar E. Chavez 
Parkway.  (TCIF Project 70)       
 
(CEQA – CE, 01/17/2013.) 
(NEPA – CE, 09/08/2011.) 
 
(The TCIF allocation is split as follows:  $0 for construction 
engineering and $1,550,000 for construction capital.) 
 
(Contributions from other sources:  $1,616,000.) 
 
Outcome/Output:  At-grade operational improvements 
increases safety by removing/diverging trucks from 
residential areas and removing the at-grade rail crossing for 
trucks. 

 
11-TC70 

TCIF/12-13 
CONST 

$1,550,000 
1100000412 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$1,550,000 
 
 
 
 
 

5 
$39,519,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Lakeview Avenue Grade Separation.  In Placentia at the 
Lakeview Avenue at-grade crossing. Construct overpass of 
the BNSF mainline tracks, including a connection road from 
Orangethorpe Avenue to the new overpass of Lakeview Ave. 
(TCIF Project 40)    
 
(Future Consideration of Funding – Resolution E-10-74, July, 
2010.) 
 
(Related TCIF Programming Amendment under Resolution 
TCIF-P-1213-42; March 2013. 
 
(Related TCIF Baseline Amendment under Resolution  
TCIF-P-1213-44; March 2013.) 
 
(The TCIF allocation is split as follows:  $6,241,000 for 
construction engineering and $33,278,000 for construction 
capital.) 
 
 (Contributions from other sources:  $16,058,000.) 
 
Outcome/Output:  This project will decrease in traffic 
congestion and travel time.  The elimination of potential 
collision points will improve goods movement and provide 
greater driver safety. 

 
12-TC40 

TCIF/12-13 
CONST 

$39,519,000 
1212000004 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$39,519,000 
 
 
 
 
 

6 
$35,890,000 

 
City of Fullerton 

OCTC 
12-Orange 

 
State College Boulevard Grade Separation.  In Fullerton at 
the State College Blvd/Burlington Northern Santa Fe railroad 
track.  Construct grade separation from Santa Fe Avenue at 
the northerly terminus to approx 700 feet south of E Valencia 
Drive at the southerly terminus. (TCIF Project 35)    
 
(CEQA – SE, 05/20/2010.) 
(NEPA – CE, 04/14/2011.) 
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1213-24; May 2013.) 
 
(The TCIF allocation is split as follows:  $6,174,000 for 
construction engineering and $29,716,000 for construction 
capital.) 
 
(Contributions from other sources:  $2,100,000.) 
 
Outcome/Output:  This grade separation project will eliminate 
delay and traffic congestion associated with the existing at-
grade crossing.  The project would also provide safety 
benefits due to the elimination of conflicts between trains and 
vehicles that would reduce potential accidents. 

 
12-TC35 

TCIF/12-13 
CONST 

$35,890,000 
1200020336 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$35,890,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b)    Proposition 1B – Locally Administered TCIF Rail Projects  Resolution TCIF-A-1213-08 

1 
$176,341,000 

 
City of Oakland 

MTC 
04-Alameda 

 

 
Oakland Outer Harbor Intermodal Terminals (OHIT) - 
Segment 3.  In Oakland at the Port of Oakland.  Project will  
facilitate the development of new trade and logistics facilities, 
the site will be cleared and prepared for development. The 
work scope includes building demolition, earthwork & soil 
stabilization, replacement of utilities, grading & drainage, 
circulation, roadway improvements, landscaping and wharf 
improvements storage tank. (TCIF Project 3.3) 
 
(Original programming under Resolution TCIF-P-0708-01; 
April 2008.) 
 
(Future Consideration of Funding under Resolution E-12-56;  
August 2012) 
 
(Contributions from other sources:  $70,900,000.) 
 
Outcome/Output:  The project will improve site grading and 
drainage, landscaping, public roadway access to port, 
circulation, utility systems to sustain full build out of OHIT, 
and wharf repair for bulk shipping activities. 

 
04-TC03 

TCIF/12-13 
CONST 

$176,341,000 
0013000184 

S 
 
 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 
 

$176,341,000 
 
 
 
 

2 
$21,621,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
South Line Mainline, Phase 4.  In San Diego, National City 
and Chula Vista on the SDAE Railroad between Commercial 
Street in San Diego and the San Ysidro Rail Yard.  The 
fourth phase includes installation of a powered crossover; 
final modifications to the Palomar siding; installation of a 
freight bridge; improvements for the final signaling system; 
completion of Central Train Control (CTC) and separation 
functions. (TCIF Project 75) 
 
(Original programming under Resolution TCIF-P-1112-007; 
February 2012.) 
 
(Concurrent TCIF baseline amendment under TCIF-P-1213-
06; May 2013.) 
 
(Future Consideration of Funding - Resolution E-10-30; April 
2010) 
 
Outcome/Output:  Phase 4 completes CTC on the Palomar 
Siding and replaces PTS with increased throughput of freight 
system capacity. 

 
11-2104 

TCIF/12-13 
CONST 

$21,621,000 
0013000197 

S 
 
 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 
 

$21,621,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b)    Proposition 1B – Locally Administered TCIF Rail Projects  Resolution TCIF-A-1213-08 

3 
$14,313,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
Sorrento Valley Double Track.  In San Diego, between post 
mile 247.6 and 249.4 on the San Diego Subdivision of the 
LOSSAN Corridor. The Project will construct 1.1 miles of new 
double track from post mile 247.8 to 248.9, raise elevation of 
the tracks, replace two timber trestles, and construct 
improvements required for the double track alignment.  (TCIF 
Project 93) 
 
(CEQA – CE; Section 21080 (b)(11)(12).) 
(NEPA – CE; Section 23 CFR 77.117(d)(9).) 
 
(Contributions from other sources:  $18,037,000.) 
 
Outcome/Output:  Safety- public safety will improve by 
reducing truck trips on the regional and inter-regional 
highway network.  Velocity- train speeds expected to 
increase from 20 mph to 24 mph.  Throughput- LOSSAN 
Corridor freight train capacity will increase from four to five 
trains per day, equivalent to an increase of 5,627 car loads 
per year.  Reliability- on average, fewer unanticipated train 
meets, track maintenance and work window conflict will 
reduce the travel time variability by at least 10 minutes per 
freight train.  Congestion Reduction- The increased rail 
capacity will eliminate up to 9,540 truck trips annually and 
reduce 1,144,880 truck VMTs.  Emissions Reduction- The 
projected reduction of 9,540 trucks by 2030 will result in the 
following emissions reductions: NO2 200 pounds/day, PM10 
260 pounds/day, and CO2 500 pounds/day. 

 
11-TC93 

TCIF/12-13 
CONST 

$14,313,000 
0013000256 

S 
 
 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 
 

$14,313,000 
 
 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5c)     Proposition 1B – Locally Administered TCIF Projects on the State Highway System Resolution TCIF-A-1213-09 

1 
$8,300,000 

 
Port of Los Angeles 

LACMTA 
07-LA-110 

2.5/3.0 
 

 
I-110 Freeway & C Street Interchange Improvements.  In 
Wilmington on the C Street/Harbor Freeway (I-110) off ramp. 
Modifications to the northbound on-ramp and off-ramp; 
realign Harry Bridges Boulevard. (TCIF Project 20)        
 
(Future Consideration of Funding - Resolution E-12-54; 
August 2012.) 
 
(Concurrent TCIF Baseline Amendment under Resolution 
TCIF-P-1213-53; May 2013.) 
 
(The TCIF allocation is for construction capital only.) 
 
(Contributions from other sources:  $19,493,000.) 
 
Outcome/Output:  The project will improve existing poor level 
of service, non-standard weaving distance, and traffic 
circulation and operation in the area; daily reduction of 2,580 
vehicle-hours.   

 
TC20 

TCIF/12-13 
CONST 

$8,300,000 
0700000494 

4CONL 
264804 

 
 

 
2011-12 

304-6056 
TCIF 

20.20.723.000 

 
 

$8,300,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5d)    Proposition 1B – State Administered TCIF Projects on the State Highway System Resolution TCIF-A-1213-10 

1 
$13,118,000 

 
Department of 
Transportation 

VCTC 
07-Ven-101 

0.1/4.5 
 

 
LA County Line to Route 23 – US 101 Improvements 
Phase 1.  Near Thousand Oaks, from the Ventura county 
line to Route 101/23 Interchange.  Widen and improve the 
connectors (Route 23 and 101), the Moorpark Road off ramp 
and median, soundwall at southbound Hampshire Road.  
(TCIF Project 91)  
 
Final Project Development (RIP) 
 Support Estimate: $1,351,000 
 Programmed Amount: $1,600,000 
 Adjustment: $               0    (< 20 %) 
 
(Future Consideration of Funding - Resolution E-05-13; May 
2005.) 
 
(Concurrent STIP Amendment under STIP 12S-013; May 
2013.) 
 
(Contributions from other sources:  $28,882,000.) 
 
Outcome/Output:  The project will update to current safety 
standards, improve operational capacity, alleviate current 
congestion with anticipated increase in throughput volume of 
11 percent; Daily vehicle hour reduction of 2 percent.   

 
07-2291 

TCIF/12-13 
CON ENG 
$1,803,000 

CONST 
$11,315,000 
0700000201 

4 
1952U4 

 
 

 
004-6056 

TCIF 
 

2012-13 
304-6056 

TCIF 
20.20.723.000 

 
$1,803,000 

 
 
 

$11,315,000 
 
 
 
 

2 
$79,700,000 

 
Department of 
Transportation 

SANDAG 
11-SD-11/905 

0.0/1.6  
R9.9/10.7 

 

 
SR 11/SR 905 Freeway to Freeway Connectors.  In San 
Diego County, in and near San Diego on Route 11 from the 
Route 11/905 Separation to Enrico Fermi Drive and on Route 
905 from 0.1 mile East of the La Media Road Undercrossing 
to 0.2 mile West of the Airway Road Undercrossing.  
Segment 1 includes construction of SR 905/SR 11 freeway 
to freeway connectors.  (TCIF Project 68)      
 
(Concurrent TCIF Programming Amendment under 
Resolution TCIF-P-1213-61 & TCIF Baseline Amendment 
under Resolution TCIF-P-1213-52; May 2013) 
 
(Future Consideration of Funding - Resolution E-12-35; June 
2012.) 
 
(Contributions from other sources:  $1,500,000.) 
 
Outcome/Output:  The overall project will provide better 
access from the cargo side of the existing Otay Mesa Port of 
Entry to the U.S. by providing 2.4 miles of new highway with 
freeway to freeway connectors and one local interchange.   

 
11-0999A 

TCIF/12-13 
CON ENG 

$12,600,000 
CONST 

$67,100,000 
1100020519 

4 
056324 

 
 

 
004-6056 

TCIF 
 
 

2012-13 
304-6056 

TCIF 
20.20.723.000 

 
$12,600,000 

 
 
 

 
$67,100,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5g.(5f) Allocation Amendment - Proposition 1B – Locally Administered                                                 Resolution TCIF-AA-1213-03, 
TCIF Projects off the State Highway System                                                                        Amending Resolution TCIF-A-0708-01 

1 
$6,000,000 
$4,953,000 

 
City of Riverside 

RCTC  
08-Riverside  

 
Columbia Avenue Grade Separation.  In the city of Riverside, 
on Columbia Avenue from Chicago Avenue to Iowa Avenue.  
Construct a four-lane bridge and overhead across the 
Burlington Northern Santa Fe (BNSF) Railroad tracks.  
(TCIF Project 42.) 
 
(CEQA – SE; 04/05/06.) 
  
Outcome/Output:  This project will increase reliability, velocity, 
and throughput on the BNSF and UPRR rail systems.  There 
should be a decrease in the greenhouse gases and emissions 
generated by idling vehicles delayed by passing trains. 
 
Amend Resolution TCIF-A-0708-01 to de-allocate 
$1,047,000 in TCIF Bond Program CONST to reflect 
contract savings. 

 
TC42 

TCIF/08-09  
CONST  

$6,000,000  
$4,953,000 

0800000179  
0G0364L  

 
2008-09 

104-6056 
TCIF 

20.30.210.300 
 
 
 

 
 

$6,000,000 
$4,953,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5g.(5g) Allocation Amendment - Proposition 1B – Locally Administered                                                 Resolution TCIF-AA-1213-04, 
TCIF Projects off the State Highway System                                                                        Amending Resolution TCIF-A-0809-04 

1 
$20,000,000 
$17,288,000 

 
City of Riverside 

RCTC  
08-Riverside  

 
Magnolia Avenue Grade Separation.  Magnolia Avenue from 
Central Avenue to Jurupa Avenue.  Construct a 4-lane 
underpass and dual track railroad bridge. 
(TCIF Project 44.) 
 
(Contributions from local sources:  $6,800,000 $5,878,000.) 
 
(CEQA – CE, 06/28/06.) 
 
Outcome/Output:  Increased reliability, velocity, and throughput 
on the BNSF and UPRR rail systems.  There should be a 
decrease in the greenhouse gases and emissions generated by 
idling vehicles delayed by passing trains.  Cross-traffic 
movements will be reduced for greater safety to eliminate 
potential collision points. 
 
Amend Resolution TCIF-A-0809-04 to de-allocate 
$2,712,000 in TCIF Bond Program CONST to reflect 
contract savings. 

 
TC44 

TCIF/08-09  
CONST  

$20,000,000 
$17,288,000 
0800001005  

0G0484L  

 
2008-09 

104-6056 
TCIF 

20.30.210.300 
 
 
 

 
 

$20,000,000 
$17,288,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(6) Proposition 1B – SHOPP Project Allocations Resolution SHOP1B-A-1213-01 

1 
$36,797,000 

 
San Bernardino 

08-SBd-15 
177.3/181.1 

 
Near Wheaton Springs, from 1.2 miles north of Nipton Road 
to 0.5 miles south of Yates Well Road.  .  Outcome/Output:  
Construct commercial vehicle enforcement facility.   

 
08-0179B 

SHOPP/12-13 
$40,233,000 
0800000628 

4 
368504 

 
2012-13 

302-0890 
FTF 

20.20.201.321 
 

2012-13 
304-6064 
HSRPA 

20.20.201.321 

 
 

$10,000,000 
 

 
 
 

$26,797,000 
 
 

2 
$9,773,000 

 
Imperial 

11-Imp-86 
M5708 

 
In El Centro, at the El Centro Maintenance Station (M5708) at 
1102 Montenegro Way.  Outcome/Output:  Construct 
maintenance facility to replace existing outdated facility and 
relocate away from residential area. 

 
11-0972 

SHOPP/13-14 
$9,158,000 
1100000035 

4 
076704 

 
2012-13 

304-6064 
HSRPA 

20.20.201.352 

 
 

$9,773,000 
 
 

3 
$2,969,000 

 
San Diego 

11-SD-L5506 

 
In the city of San Diego, at the Kearney Mesa Material Lab 
(L5506).  Outcome/Output:  Upgrade Materials Lab Facility to 
comply with building code seismic standards, energy 
efficiency code standards, and Americans with Disabilities 
(ADA) standards for fire and safety.   

 
11-0729 

SHOPP/13-14 
$3,248,000 
1100000345 

4 
287704 

 
2012-13 

304-6064 
HSRPA 

20.20.201.354 

 
 

$2,969,000 
 
 

 
Project # 

Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7)  Allocation Amendment – Proposition 1B Traffic Light Synchronization  Resolution TLS1B-AA-1213-03,   
 Program (TLSP) Amending Resolution TLS1B-A-1112-005 

1 
$6,515,000 
$6,515,500 

 
City of Los Angeles 

ATCS 
07-Los Angeles 

 

 
City of Los Angeles ATCS –Santa Monica Freeway Corridor 
Phase 1.  
 
(CEQA – CE; 03/29/12) 
 
Total Construction cost:  $7,507,800 
 
(June 2012- At time of allocation, allocation amount did 
not correctly reflect the programmed amount of 
$6,515,500 for this project.) 
 
 Outcome/Output:  The proposed ATCS is a traffic signal 
control system which provides fully traffic responsive 
adaptive signal control based on real time traffic conditions.  
As traffic patterns change.  ATCS has the advantage over 
existing systems in that traffic signal timing is automatically 
changed in real time to match the current conditions.  This 
immediately leads to an improvement in the Level of Service 
(LOS) and reduced traffic congestions, fuel consumption, 
and air pollution.  Results have shown that ATCS provides a 
minimum of 3 percent of added capacity as compared to the 
existing ATSAC system.   

 
TLSP 

$6,515,000 
$6,515,500 

0712000346 
4U4754 

 
 

 
2010-11 

104-6064 
TLSP 

 
2012-13 

104-6064 
TLSP 

 
 

$6,515,000 
 
 
 

$500 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1213-02 
(HRCSA) Projects 

1 
$580,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 
 
 

 
Grandview Avenue Grade Crossing Safety Improvements.  
In Los Angeles County in the city of Glendale on Grandview 
Avenue.  Crossing improvements, roadway widening, 
pedestrian improvements and advanced timing preemption. 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(CEQA -CE – 08/03/2007) 
 
(Contributions from other sources:  $2,239,000.) 
 
Outcome/Output:  This project will improve safety at the 
crossing due to a reduction in collisions; improve operations 
and better flow; reduce train delays; reduce emissions and air 
pollutants, including particulates, as a result of less engine idle 
times when incidents do occur. 

 
75-Rail 

HRCSA/12-13 
CONST 

$580,000 
0013000151 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$580,000 
 
 
 
 
 

2 
$580,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 
 
 

 
Sonora Avenue Grade Crossing Safety Improvements.  In 
Los Angeles County in the city of Glendale on Sonora Avenue. 
Crossing improvements, roadway widening, pedestrian 
improvements and advanced timing preemption. 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(CEQA -CE – 08/03/2007) 
 
(Contributions from other sources:  $2,112,000.) 
 
Outcome/Output:  This project will improve safety at the 
crossing due to a reduction in collisions; improve operations 
and better flow; reduce train delays; reduce emissions and air 
pollutants, including particulates, as a result of less engine idle 
times when incidents do occur. 

 
75-Rail 

HRCSA/12-13 
CONST 

$580,000 
0013000154 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$580,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(9b) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account      Resolution GS1B-A-1213-03 
(HRCSA) Projects 

1 
$5,000,000 

 
City of Lathrop 

SJCOG 
10-San Joaquin 

 

 
Lathrop Road Grade Separation with UPRR.  In Lathrop, on 
Lathrop Road from 7th Street to McKinley Avenue. Construct a 
4- lane overpass over the railroad.                
 
(CEQA -MND – 11/03/2010) 
 
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.) 
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(Contributions from other sources:  $15,087,000.) 
 
Outcome/Output:  The benefits to this project are improved 
safety at the crossing due to a reduction in collisions; improved 
operations and better flow; reduction of train delays; reduced 
emissions and air pollutants, including particulates, as a result 
of less engine idle times when incidents do occur. 

 
75-Rail 

HRCSA/12-13 
CONST 

$5,000,000 
0013000252 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$5,000,000 
 
 
 
 
 

 
Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

1 
$116,000 

 
City of Willits 

MCOG 
01-Mendocino 

 

 
Storm Drain Improvements.  In the city of Willits, on East 
Mendocino Avenue, between Main Street and Humboldt Street 
and on Humboldt Street, between East Mendocino Avenue 
and Tuttle Lane.  Also on Pearl Street and East Wood Street.  
Replace and upsize existing metal storm drain pipe and 
replace storm drain structures. 
 
(CEQA – CE, 02/05/2013.) 
 
Outcome/Output:  Replacement of existing failing corrugated 
metal storm drain will allow the street to adequately drain and 
prevent future road failure. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$116,000 

0113000084 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$116,000 

2 
$163,000 

 
City of Fort Bragg 

MCOG 
01-Mendocino 

 

 
Road Rehabilitation – Various Locations.   On various 
streets including portions of the following streets: Bush, 
Cypress, Eddy, Fern, Florence, Kemppe Way, Laurel, Lincoln, 
Madrone, Manzanita, McPherson, Morrow, Ocean View Drive, 
Park, Redwood Avenue, River Drive, Sanderson Way, Spruce, 
Stewart, Wall and Walnut.  Install asphalt micro-surface, a 
rubberized chip seal, followed by a slurry seal, to level existing 
conditions of the streets.  Raise manholes and valve boxes to 
grade.  Install new striping. 
 
(CEQA – CE, 03/22/2013.) 
 
Outcome/Output:  Triple layer rehabilitation of existing local 
streets.  Extend life of the street surface for as long as 15 
years.  This project will improve street surfacing and reduce 
traffic noise and maintenance cost. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$163,000 

0113000088 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$163,000 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

3 
$242,000 

 
City of Half Moon 

Bay 
MTC 

04-San Mateo 

 
Road Rehabilitation – Various Locations.  In the city of Half 
Moon Bay at various locations.  Asphalt pavement 
rehabilitation by grinding existing pavement, overlay of asphalt 
concrete sections, striping work on grading, sidewalk, curb and 
gutter. 
 
(CEQA – CE, 08/18/2011.) 
 
(Contributions from other sources:  $242,000.) 
 
Outcome/Output:  This project will improve the streets and 
extend the useful life by more than 15 years.  Travel time and 
furl saving benefits are anticipated from this improvement. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$242,000 

0413000293 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$242,000 
 
 

4 
$411,000 

 
City of 

Burlingame 
MTC 

04-San Mateo 
 

 
Street Resurfacing – Various Locations.  In the city of 
Burlingame at various locations.  Grind existing pavement and 
overlay with asphalt concrete and other miscellaneous work. 
 
(CEQA – CE, 01/21/2013.) 
 
(Contributions from other sources:  $539,000.) 
 
Outcome/Output:  This project will increase the PCI levels for 
these streets with an average of 60 to 100 and extend the 
pavement life by 15+ years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$411,000 

0413000303 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$411,000 
 
 

5 
$502,000 

 
City of South San 

Francisco 
MTC 

04-San Mateo 
 
 
 

 
Street Rehabilitation – Various Locations.  In the city of 
South San Francisco at various locations.  Grind existing 
pavement, overlay with asphalt concrete, construct accessible 
ramps, and striping work. 
 
(CEQA – CE, 10/22/2012.)  
 
(Contributions from other sources:  $552,000.) 
 
Outcome/Output:  This project will address the current state of 
disrepair of the subject streets and extend their useful life for 
15+ years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$502,000 

0413000304 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$502,000 
 
 

6 
$431,000 

 
City of San Bruno 

MTC 
04-San Mateo 

 
 

 
Road Rehabilitation – Various Locations. In the city of San 
Bruno at various locations.  Cold milling of existing pavement, 
overlay of asphalt concrete, complete reconstruction of 
pavement section, installation of necessary ramps, 
replacement of deteriorated curb and gutter, adjustment of 
utility covers and frames to grade, application of traffic striping 
and legends. 
 
(CEQA – CE, 01/18/2013.)  
 
(Contributions from other sources:  $606,000.) 
 
Outcome/Output:  This project is expected to improve the 
Pavement Condition Index of the streets to 100, and the 
pavement life is also expected to be extended by 15+ years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$431,000 

0413000322 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$431,000 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 
 7 

$60,000 
 

City of Brisbane 
MTC 

04-San Mateo 
 

 
Bayshore Drive Rehabilitation.  In the city of Brisbane, on 
Bayshore Boulevard from Geneva Avenue to Industrial Way 
and 1,000 feet north to the southern limits, both in the 
southbound direction.  Replace AC surfacing where failed, 
edge grinding, resurfacing with asphalt concrete and restriping.  
 
(CEQA – CE, 01/29/2013.)  
 
(Contributions from other sources:  $60,000.) 
 
Outcome/Output:  This project will extend pavement life 20 
years and raise the pavement Condition Index from 
approximately 60 to 100, as well as reduce congestion and air 
and storm water pollution. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$60,000 

0413000323 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$60,000 
 
 

8 
$495,000 

 
City of East Palo 

Alto 
MTC 

04-San Mateo 
 

 
Street Resurfacing – Various Locations.  In the city of East 
Palo Alto at various locations.  Roadway improvements 
including dig-out repair, rehabilitation grinding of existing 
pavement, roadway section reconstruction and/or overlay of 
asphalt concrete, and striping work. 
 
(CEQA – CE, 04/02/2013.)  
 
(Contributions from other sources:  $495,000.) 
 
Outcome/Output:  This project will raise PCI on the streets 
from 25 to 90 and is expected to extend the life of the 
pavement by 15+ years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$495,000 

0413000336 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$495,000 
 
 

9 
$37,000 

 
City of Brisbane 

MTC 
04-San Mateo 

 

 
School Crossing Safety Systems.  In the city of Brisbane at 
the intersection of Visitacion Avenue and Mariposa Street and 
at the intersection of San Bruno Avenue and Santa Clara 
Street.  Remove and replace or upgrade traffic calming and 
traffic control devices. 
 
(CEQA – CE, 01/29/2013.)  
 
(Contributions from other sources:  $37,000.) 
 
Outcome/Output:  This project will create safe, navigable 
crossings at busy intersections on school routes with 
significant pedestrian use.  The improvements will increase 
safety and encourage children to walk to school as well as 
increase all other types of pedestrian travel. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$37,000 

0413000337 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$37,000 
 
 

10 
$50,000 

 
City of Brisbane 

MTC 
04-San Mateo 

 

 
Sidewalk Improvement.  In the city of Brisbane at various 
locations.  Remove and replace concrete curb, gutter, sidewalk 
and driveways that constitute trip hazards. 
 
(CEQA – CE, 01/29/2013.)  
 
(Contributions from other sources:  $50,000.) 
 
Outcome/Output:  This project will create safe, navigable 
crossings at busy sidewalks that increase safety and 
encourage children to walk to school as well as increase all 
other types of pedestrian travel. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$50,000 

0413000338 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$50,000 
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Amount by 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

11 
$267,000 

 
Town of 

Woodside 
MTC 

04-San Mateo 
 

 
Road Rehabilitation – Various Locations.  In the town of 
Woodside at various locations. Roadway overlay, patching and 
incidental work. 
 
(CEQA – CE, 02/27/2013.)  
 
(Contributions from other sources:  $267,000.) 
 
Outcome/Output:  This project will extend the useful life of the 
road and provide increased level of service to users. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$267,000 

0413000344 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$267,000 
 
 

12 
$605,000 

 
County of San 

Mateo 
MTC 

04-San Mateo 
 

 
Street Resurfacing – Various Locations.  At various streets 
in the El Granada, Emerald Lake Hills, Moss Beach, North Fair 
Oaks, Princeton by the Sea, Sequoia Tract, and West Menlo 
areas.  Asphalt concrete overlay on existing pavement. 
 
(CEQA – CE, 01/28/2013.)  
 
(Contributions from other sources:  $1,545,000.) 
 
Outcome/Output:  This project will improve the Pavement 
Condition Index of the various streets for the benefit of the 
traveling public and extend the useful life of the facility by at 
least 15 years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$605,000 

0413000346 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$605,000 
 
 

13 
$88,000 

 
County of San 

Mateo 
MTC 

04-San Mateo 
 

 
Alpine Road at Highway 280 Resurfacing.  On Alpine Road, 
from the north end of the Highway 280 interchange to the 
south end of the Highway 280 interchange.  Planning and 
placing an asphalt concrete overlay on existing pavement, 
adjusting utility frames, replacing pavement markers, striping, 
pavement markings and legends, and placement of a green 
slurry seal. 
 
(CEQA – CE, 01/28/2013.)  
 
(Contributions from other sources:  $537,000.) 
 
Outcome/Output:  This project will improve the Pavement 
Condition Index of the various streets for the benefit of the 
traveling public and extend the useful life of the facility by at 
least 15 years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$88,000 

0413000347 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$88,000 
 
 

14 
$174,000 

 
County of San 
Luis Obispo 
SLOCOG 

05-San Luis 
Obispo 

 
Los Osos Valley Road Widening.  In the city of Los Osos, 
between Pine Avenue and Doris Avenue.  Provide two-way left 
turn lane and Class II bike lanes. 
 
(CEQA – CE, 09/24/2012.)  
 
Outcome/Output:  The project will improve safety and turning 
movements. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$300,000 
$174,000 

0513000104 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$174,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

15 
$77,000 

 
City of Lompoc 

SBCAG 
05-Santa Barbara 

 

 
Laurel Avenue Rehabilitation. In the city of Lompoc, from M 
Street to O Street.  Roadway excavation and reconstruction. 
 
(CEQA – CE, 06/20/2012.)  
 
(Contributions from other sources:  $223,000.) 
 
Outcome/Output:  This project will provide new asphalt 
pavement for smoother and safer surface for motorists by 
eliminating existing deteriorating/aging pavement and potholes 
that make it unsafe for those traveling along the roadway.  
Additionally, this project will address storm water drainage 
issues by allowing the conveyance of storm water. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$77,000 

0513000123 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$77,000 
 
 

16 
$54,000 

 
City of Goleta 

SBCAG 
05-Santa Barbara 

 
 

 
Patterson Avenue Improvements. In the city of Goleta, along 
the west side of Patterson Avenue between Debbie Street and 
Hollister Avenue.  Construct new curb, gutter and sidewalk. 
 
(CEQA – CE, 03/15/2013.)  
 
(Contributions from other sources:  $281,000.) 
 
Outcome/Output:  Pedestrians walking this section of 
Patterson Avenue tend to walk in the street due to a gap in the 
sidewalk at this location.  This project will install 750 linear feet 
of new sidewalks, driveways, curb and gutter to eliminate this 
gap in the sidewalk. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$54,000 

0513000122 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$54,000 
 
 

17 
$160,000 

 
City of Santa 

Barbara 
SBCAG 

05-Santa Barbara 
 

 
Carrillo Streets Rehabilitation. In the city of Santa Barbara 
on Carrillo Street between San Andres Street and La Coronilla 
Street.  Grind and overlay existing pavement. 
 
(CEQA – CE, 03/05/203.)  
 
(Contributions from other sources:  $160,000.) 
 
Outcome/Output:  This project will provide a new street surface 
and increase the pavement life of the roadway by up to 15 
years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$160,000 

0513000124 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$160,000 
 
 

18 
$180,000 

 
City of Santa 

Maria 
SBCAG 

05-Santa Barbara 
 

 
East Central Avenue Reconstruction. In the city of Santa 
Maria between South Miller Street and South College Drive.  
Rehabilitate roadway. 
 
(CEQA – CE, 03/08/203.)  
 
(Contributions from other sources:  $420,000.) 
 
Outcome/Output This project will rehabilitate existing 2-lane 
Central Avenue and 4-lane Stowell Road and increase the 
useful life of 1.24 miles of roadway 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$180,000 

0513000125 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$180,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

19 
$242,000 

 
County of Santa 

Barbara 
SBCAG 

05-Santa Barbara 
 

 
Road Rehabilitation – Various Locations. Project locations 
are determined using the County’s pavement management 
system to apply treatment to the most cost effective areas.  
Road rehabilitation. 
 
(CEQA – CE, 06/19/2012.)  
 
(Contributions from other sources:  $724,000.) 
 
Outcome/Output:  This project will provide necessary 
maintenance to roads identified to benefit the most from a cost 
effective pavement treatment using pavement maintenance 
best management practices.  The project will help reduce the 
large deferred maintenance backlog and help preserve the 
County’s infrastructure investments. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$242,000 

0513000126 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$242,000 
 
 

20 
$1,000,000 

 
City of Highland 

SANBAG 
08-San 

Bernardino 
 

 
Greenspot Road Bridge. In the City of Highland, on Greenspot 
Road between Santa Paula Street and the City Limits south of 
the Santa Margarita River.  Construct new bridge across Santa 
Ana River, realign 0.45 mile of Greenspot Road with bike lanes 
and turn lanes, rehabilitate existing Greenspot Road and 
historical bridge for trail use. 
 
(Concurrent Consideration of Funding request under 
Resolution E-13-45; May 2013.) 
 
(Contributions from other sources:  $12,533,993.) 
 
Outcome/Output:  This project will eliminate transportation 
safety hazards and facilitate economic development. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$1,000,000 
0800000849 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
 
 

21 
$2,161,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San 

Bernardino 

 
Lenwood Road Railroad Grade Separation.  In the city of 
Barstow. Construct a grade separation for BNSF lines at 
Lenwood Road   (TCIF Project 64).       
 
(CEQA – CE, 07/28/2011.) 
(NEPA – CE, 07/27/2011.) 
 
(Related TCIF Allocation under Resolution TCIF-A-1213-07 for 
$6,694,000; May 2013.) 
 
(Contributions from other sources:  $20,191,000.) 
 
Outcome/Output:  This project will eliminate the at-grade 
crossing, mitigate the impact of freight movement in the 
communities, eliminate gate down time, increase travel 
reliability, eliminate potential conflicts between vehicular and 
train traffic, increase safety and improve air quality. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$2,161,000 
0800020269 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$2,161,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

22 
$1,000,000 

 
City of Redlands 

SANBAG 
08-San 

Bernardino 
 

 
Intersection Improvements. In the city of Redlands, at the 
intersection of Redlands Boulevard and Alabama Street.  
Widen intersection to add through-lanes and left-turn lanes 
including traffic signals upgrades. 
 
(CEQA – MND, 09/01/2006.)  
 
(Contributions from other sources:  $4,581,000.) 
 
Outcome/Output:  This project will widen the intersection of 
Redlands Boulevard and Alabama Street to relieve congestion 
and improve traffic safety. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$1,000,000 
0813000078 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
 
 

23 
$560,000 

 
City of Moreno 

Valley 
RCTC 

08-Riverside 

 
Cactus Avenue Third Lane Widening.  In the city of Moreno 
Valley, from Interstate 215 east bound off ramp to 1,000 feet 
east of Veterans Way. 
 
(Concurrent Consideration of Funding request under 
Resolution E-13-34; May 2013.) 
 
(Contributions from other sources:  $560,000.) 
 
Outcome/Output:  This project will provide 0.65 mile of 
improvements which will increase the level of service. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$560,000 

0813000096 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$560,000 
 
 

24 
$2,253,000 

 
City of Indio 

RCTC 
08-Riverside 

 

 
Varner Road Improvements. In the City of Indio, 700 feet 
west of Jefferson Street to 1,700 feet east of Jefferson Street.  
Widen road from two lanes to four lanes in each direction 
including curb, gutter, sidewalk, and new traffic signals. 
 
(Concurrent Consideration of Funding request under 
Resolution E-13-35; May 2013.) 
 
(Contributions from other sources:  $2,253,000.) 
 
Outcome/Output:  This project will close a 0.25 mile gap to 
relieve congestion and improve circulation. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$2,253,000 
0813000128 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$2,253,000 
 
 

25 
$283,000 

 
City of La Quinta 

RCTC 
08-Riverside 

 

 
Highway 111 and Washington Street Intersection 
Widening. In the city of La Quinta at the intersection of the 
former Highway 111 and Washington Street.  Widen 
intersection to add left-turn lanes including curb, curb ramps, 
sidewalk, median landscaping, and traffic signals upgrades. 
 
(CEQA – CE, 10/02/2012.)  
 
(Contributions from other sources:  $283,000.) 
 
Outcome/Output:  This project will relive peak-hour congestion 
and improve traffic and pedestrian safety. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$283,000 

0813000132 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$283,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

26 
$180,000 

 
City of Montclair 

SANBAG 
08-San 

Bernardino 

 
Monte Vista Avenue Widening.  In the city of Montclair, 
between 10900-11000 blocks along Monte Vista Avenue 
(Mission Boulevard to Howard Street).  Widen from 3-lane to 4-
lane.  Construct concrete asphalt pavement, new sewer 
laterals, curb, gutter, sidewalk, street lighting, traffic stripping 
and relocation of utilities. 
 
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $180,000.) 
 
Outcome/Output:  This project will improve 0.24 mile of 
roadway, provide additional travel options for commuters, 
reduce traffic and time delays for commuters in Inland Valley 
that commutes between I-71, I-60, I-10 and I-210 freeways. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$180,000 

0813000156 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$180,000 
 
 

27 
$318,000 

 
City of Villa Park 

OCTA 
12-Orange 

 

 
Road Rehabilitation – Various Locations. In the city of Villa 
Park at various locations.  Rehabilitate the asphalt concrete 
roadway including the adjusting of utilities to grade. 
 
(CEQA – CE, 09/19/2012.)  
 
(Contributions from other sources:  $333,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 2- 
lane facilities and increase the useful life of 2.7 miles of 
roadway. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$318,000 

1213000114 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
 
 

28 
$3,393,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Brookhurst Street Improvements. In the city of Anaheim, on 
Brookhust Street from Katella Avenue to Ball Road.  Widen 
from a four lane facility to a six lane facility.  Install a 
northbound and southbound six-foot wide Class II bikeway.  
Construct new access ramps, raised and landscaped medians, 
asphalt concrete, bus pad, sidewalk/parkway, driveway, 
replacement of curb ramps, curb and gutter, and adjusting 
utilities to grade. 
 
(Future Consideration of Funding - Resolution E-11-79; 
October 2011.) 
 
(Contributions from other sources:  $5,930,000.) 
 
Outcome/Output:  This project will relieve congestion by 
widening and improving the existing 4-lane to 6-lane facility 
within the 1 mile roadway segment. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$3,393,000 
1213000166 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$3,393,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

29 
$1,204,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Oso Parkway Widening. In the city of Mission Viejo, along 
Oso Parkway from I-5 Easterly to Country Club Drive.  Street 
widening, sidewalks, traffic signal modifications, median and 
parkway improvements, adjustments to grade the street cross 
section and profile, modification of Oso Street overcrossing, 
installation of retaining wall, new right turn pocket, and 
adjusting utilities to grade. 
 
(Concurrent Consideration of Funding request under 
Resolution E-13-38; May 2013.) 
 
(Contributions from other sources:  $1,976,000.) 
 
Outcome/Output:  This project will relieve congestion by 
widening and improving the existing 6-lane facility within the 
0.4 mile roadway segment. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$1,204,000 
1213000168 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,204,000 
 
 

30 
$1,482,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Harbor Boulevard and Adams Avenue Intersection 
Improvements. In the city of Costa Mesa, on Harbor 
Boulevard between Ponderosa Avenue and Mesa Verde Drive 
East; Adams Avenue between Royal Pine Drive and 600 feet 
east of the intersection.  Construct a third eastbound left-turn 
lane, a southbound right-turn lane, add a bus turnout and 
consolidate bus stops and driveways.  Mobilization, clearing 
and grubbing, traffic control/signal, landscaping and irrigations, 
striping/signing and relocate utilities. 
 
(CEQA – CE, 01/25/2011.)  
 
(Contributions from other sources:  $2,470,000.) 
 
Outcome/Output:  This project will improve traffic flow and 
relieve congestion by reconfigures and widen intersection. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$1,482,000 
1213000169 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,482,000 
 
 

31 
$4,160,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Cow Camp Road, Segment 1. In Orange County, from 
Antonio Parkway to I Street.  Construct new 6 lanes graded, 
paved as 3 lanes and striped as 2 lanes and a 3-lane bridge. 
 
(Future Consideration of Funding under Resolution E-11-42; 
June 2011.) 
 
(Contributions from other sources:  $33,740,000.) 
 
Outcome/Output:  This project will relieve congestion and add 
capacity on the parallel segment of Ortega Highway by 
building approximately 1.2 miles of new 6-lane highway. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$4,160,000 
1213000170 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$4,160,000 
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Project # 
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RTPA/CTC 

District-County 
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Adv Phase 

Budget Year 
Item # 
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Program 

Code 

 
Amount by 
Fund Type 

2.5g.(10b)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-23 
    Transit Projects    

1 
$1,000,000 

 
Sacramento 

Regional Transit 
District 
SACOG 

03-Sacramento 

 
Cosumnes River College Transit Station.  Construction of 
the Cosumnes River College transit station, including 
installation of station platform, ramps for ADA access, 
lighting, signage and other ancillary facilities.   
 
(Future Consideration of Funding – Resolution E-09-27; April 
2009.) 
 
(Concurrent SLPP programming request under Resolution 
SLP1B-P-1213-11: May 2013.) 
 
(Contributions from other sources:  $88,823,000.) 
 
Outcome/Output:  Improve public transit, enhance regional 
connectivity, improve regional air quality and alleviate traffic 
congestion on State Highway 99. 

 
SLPP/12-13 

CONST 
$1,000,000 

0313000238 
S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.00
0 

 
 

$1,000,000 
 
 

2 
$34,865,000 

 
San Francisco 

Bay Area Rapid 
Transit District 

MTC 
04-Santa Clara 

 

 
BART Vehicles.   
Acquisition of 60 heavy rail BART vehicles for the Valley 
Transportation Authority’s portion of the BART to San Jose 
Phase 1 project. 
 
(Future Consideration of Funding – Resolution E-11-58; 
March 2010.) 
 
(Contributions from other sources:  $67,332,000.) 
 
(Concurrent SLPP programming amendment request under 
Resolution SLP1B-P-1213-11; May 2013.) 
 
Outcome/Output:  Provide public rail service, relieve traffic 
congestion and improve regional air quality. 

 
SLPP/11-12 

CONST 
$26,814,000 

 
SLPP/12-13 

CONST 
$8,051,000 

0412000445 
S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.00
0 

 
 

$34,865,000 
 
 

3 
$101,000 

 
San Mateo 

County Transit 
District 
MTC 

04-San Mateo 
 

 
Advanced Communications System Upgrade 
Replace aging communication and computer aided dispatch 
mobile equipment on SamTrans vehicles. 
 
(CEQA – CE, 15301.) 
 
(Contributions from other sources:  $2,261,000.) 
 
(Concurrent SLPP programming request under Resolution 
SLP1B-P-1213-11; May 2013.) 
 
Outcome/Output:   Improve system communications between 
dispatchers and scheduling information. 

 
SLPP/12-13 

CONST 
$101,000 

0413000352 
S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$101,000 
 
 

4 
$3,800,000 

 
Peninsula 

Corridor Joint 
Powers Board 

MTC 
04-San Mateo 

 

 
Caltrain Advanced Signal System (CBOSS/PTC) 
Implement Positive Train Control (PTC), which is an 
integrated command, communication and information system 
to control train movements along the Caltrain corridor in 
various Bay Area counties. 
 
(CEQA – CE, 15301.) 
 
(Contributions from other sources:  $81,865,000.) 
 
Outcome/Output:   Enhanced safety and elimination of train-
to-train collisions, speeding, over-speed derailments, 
incursions into track work zones and movement of a train. 

 
SLPP/12-13 

CONST 
$3,800,000 

0413000354 
S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$3,800,000 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program 

Code 

 
Amount by 
Fund Type 

2.5g.(10b)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-23 
    Transit Projects    

5 
$49,529,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Crenshaw/LAX Transit Corridor. 
Light rail extension of 8.5 miles beginning at the 
Exposition/Crenshaw Boulevard intersection south to the 
Metro Green Line Aviation/LAX stations. 
 
(Future Consideration of Funding – Resolution E-11-92; 
December 2011.) 
 
(Contributions from other sources:  $152,550,000.) 
 
(Concurrent SLPP programming request under Resolution 
SLP1B-P-1213-11; May 2013.) 
 
Outcome/Output:  Improve access to LAX and passenger 
mobility within the entire Metro rail system. 

 
SLPP/12-13 

CONST 
$8,000,000 
$49,529,000 
0713000382 

S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$49,529,000 
 
 

6 
$10,283,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
 

 
Blue Line Station Rehabilitation. 
Reconstruct light rail stations including raising platforms to 
accommodate new low-floor vehicles, replacing worn track 
and shelters, site work and communication upgrades and 
replacing 17 miles of existing track. 
 
(CEQA – SE: 15275(a).) 
 
(Contributions from other sources:  $38,501,000.) 
 
(Concurrent SLPP Programming Amendment under 
Resolution SLP1B-P-1213-12; May 2013)  
 
(Concurrent SLPP amendment request under Resolution 
SLP1B-P-1213-11; May 2013.) 
 
Outcome/Output:  Reduce wait times and improve overall 
on-time system performance.  Increase parking capacity and 
improve access to stations. 

 
SLPP/12-13 

CONST 
$10,283,000 
1113000137 

S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$10,283,000 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10c)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-24 
 Projects on the State Highway System   

1 
$1,000,000 

 
Placer County 

PCTPA 
Placer 

03-Pla-28 
9.2/10.3 

 

 
Kings Beach Commercial Core Improvement Project.  
In Kings Beach, along Route 28 from Route 267 to 
Chipmunk Avenue.   Enhance pedestrian/bicycle mobility 
and provide water quality improvements. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-12-47; 
June 2012.) 
  
(Concurrent STIP Amendment under STIP 12S-018; May 
2013.) 
 
(Contributions from other sources:  $22,857,000) 
 
Outcome/Output:  Construct one mile of pedestrian/bicycle 
and water quality improvements. 

 
03-4679 

SLPP/12-13 
CONST 

$1,000,000 
0300000020 

4CONL 
0C9304 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 
 
 
 
 
 
 
 

 

 
 

$1,000,000 
 
 

  



CTC Financial Vote List  May 7, 2013 
2.5 Highway Financial Matters   
 

  Page 42 of 47 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10c)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-24 
 Projects on the State Highway System   

2 
$2,800,000 

 
City of Palm Desert 

RCTC 
Riverside 
08-Riv-10 

44/45 
 

 
I-10/Monterey Avenue Interchange Ramp Modification. 
In the city of Palm Desert.  Reconstruct I-10/Monterey 
Avenue interchange. 
 
(Future Consideration of Funding - Resolution E-13-10; 
March 2013.) 
 
(Contributions from other sources:  $5,561,000.) 
 
Outcome/Output:  Reconstruct westbound ramp. 

 
08-0007J 

SLPP/12-13 
CONST 

$2,800,000 
0800000110 

4CONL 
0F0504 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 

 
 

$2,800,000 
 
 

  

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
 Fund Type 

2.5g.(10d)  Proposition 1B – State Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-25 
 Projects on the State Highway System   

1 
$8,000,000 

 
Department of 
Transportation 

SANDAG 
San Diego 
11-SD-5 

R29.1/R30.5 
 

 
I-5 / Genesee Avenue Interchange Reconstruction.  In 
San Diego, from 0.4 mile south of Genesee Avenue 
Overcrossing to Sorrento Viaduct.  Reconstruct I-5 
Genesee Bridge and interchange including ramps and 
retaining walls; add Type 1 bicycle facility between Voigt 
and Sorrento Valley Road. 

 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-11-66; 
September 2011.) 
  
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-12; May 2013)  
 
(Concurrent SHOPP allocation under SHOPP EA 11-
065004; May 2013.) 
 
(Contributions from other sources:  $46,837,000) 
 
Outcome/Output:  Daily vehicle hours delay saved is 
anticipated to be 200.   

 
11-0129D 

SLPP/12-13 
CON ENG 
$1,000,000 

CONST 
$7,000,000 

1112000102 
4 

0223U4 

 
004-6060 

SLPP 
 

2011-12 
304-6060 

SLPP 
20.20.724.000 

 
$1,000,000 

 
 
  

$7,000,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10e)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-14, 
 Projects off  the State Highway System Amending Resolution SLP1B-A-1112-14 

1 
$20,268,000 

$0 
 

San Diego 
Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Blue Line Station Rehabilitation. 
Reconstruct stations along the entire corridor with 
platforms from the 12th and Imperial Transfer Station to 
San Ysidro, including ADA upgrade access, rail and bus 
shelter replacement/additions, fiber optic 
communications and message signage installation and 
increased parking. 
 
(CEQA –SE, 15275(a).) 
 
(Contributions from other sources:  $55,033,000.) 
 
Outcome/Output:  Reduce wait times and improve 
overall on-time system performance. Increase parking 
capacity and improve access to stations. 
 
Amend Resolution SLP1B-A-1112-14 to rescind 
$20,268,000 in SLPP CONST. 

 
 

SLPP/11-12 
CONST 

$20,268,000 
$0 

1112000094 
R308GA 

 
 

2011-12 
104-6060 

SLPP 
 

 
 
 

$20,268,000 
$0 

 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10f)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-15, 
 Projects off  the State Highway System Amending Resolution SLP1B-A-1011-05 

1 
$49,000 
$27,000 

 
San Mateo 

County Transit 
District 
MTC 

07-San Mateo 
 

 
Two Medium Buses for Expansion of ADA Paratransit. 
Purchase (2) medium size, 22-foot, 9-passenger seat, 
gasoline fuel with one wheelchair tie-down buses. 
 
(CEQA – CE, 15301.) 
 
(Contributions from other sources:  $166,000.) 
 
Outcome/Output:  Project will result in a 4 percent increase in 
peak fleet capacity.  
 
Amend Resolution SLP1B-A-1011-05 to de-allocate 
$22,000 in SLPP CONST to reflect project savings. 

 
 

SLPP/10-11 
CONST 
$49,000 
$27,000 

0400020714 
T267GA 

 
 
 

 
 

2010-11 
104-6060 

SLPP 
 

 
 
 

$49,000 
$27,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10g)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-16, 
 Projects off  the State Highway System Amending Resolution SLP1B-AA-1213-04 

1 
$34,480,000 
$25,600,000 
$17,600,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Los Angeles-San Fernando Valley Transit Extension. 
Extend the existing Bus Rapid Transit Metro Orange Line 
route four miles to the north on a dedicated right-of-way. 
 
(Future Consideration of Funding – Resolution E-09-102, 
December 2009.) 
 
(Contributions from other sources:  $78,214,000.) 
 
(Original allocation of $34,480,000 under Resolution SLP1B-
A-1011-02; January 2011.) 
 
(Allocation Amendment for $8,880,000 for contract award 
savings under Resolution SLP1B-AA-1213-04; August 2012.) 
 
Outcome/Output:  Provide new and enhanced bus rapid 
transit service that will help relieve surface street congestion 
and improve mobility for residents. 
 
Amend Resolution SLP1B-AA-1213-04 to de-allocate an 
additional $8,000,000 SLPP CONST to reflect additional 
project savings. 

 
 

SLPP/09-10 
CONST 

$34,480,000 
$25,600,000 
$17,600,000 
0700021056 

T244GB 
 
 
 

 
 

2010-11 
104-6060 

SLPP 
 

 
 
 

$34,480,000 
$16,720,000 
$17,600,000 

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by  
Fund Type 

2.5g.(10h)     Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-17,
     Projects off the State Highway System  Amending Resolution SLP1B-A-1213-01  

1 
$800,000 

$0 
 

City of Chino Hills 
SANBAG 
08-San 

Bernardino 
 

 
Peyton Drive Widening.  In Chino Hills, on Peyton Drive 
from Chino Hills Parkway (State Route 142) to Eucalyptus 
Avenue. Widen from two to four lanes in each direction 
including, curb, gutter, sidewalk, bicycle lanes, raised 
median, and landscaping. 
 
(Concurrent Future Consideration of Funding – Resolution 
E-12-58, August 2012.) 
 
(Contributions from other sources:  $3,800,000.) 
 
A correction to the project location was made through a 
Technical Correction at the December 2012 CTC Meeting. 
 
Outcome/Output:  This project will reduce traffic congestion 
and improve pedestrian and bicycle access safety. 
 
Amend Resolution SLP1B-A-1213-01 to rescind 
$800,000 in CONST due to the project being removed 
from SLPP program. 

 
SLPP/11-12 

CONST 
$800,000 

$0 
0812000173 

 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$800,000 
$0 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(10i)   Allocation Amendment - Proposition 1B – Locally Administered SLP  Resolution SLP1B-AA-1213-18, 
   Projects off the State Highway System  Amending Resolution SLP1B-A-0910-03 

1 
$500,000 
$498,000 

 
El Dorado County 

El Dorado LTC 
03-El Dorado 

 

 
White Rock Road Widening and Signalization.  In El Dorado 
Hills in the vicinity of the El Dorado Hills Boulevard/Latrobe 
Road Interchange and the planned Silva Valley Parkway 
Interchange.  Widen Roadway, improve sidewalks and Class 
II bicycle lanes, improve bus turnout, install traffic signal and 
provide intersection improvements. 
 
(Contributions from local sources:  $500,000.) 
 
 (Future Consideration of Funding – Resolution – E-09-104, 
December 2009.)  
 
Outcome/Output:  Improve mobility and operation of 
pedestrians, bicycles and motorized vehicles, increase 
capacity on White Rock Road, and improve safety, reliability 
and air quality. 
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$2,000 CONST due to award savings. 

 
0L2254 

SLPP / 09-10 
 

CONST 
$500,000 
$498,000 

0300020251 
0L2254 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$500,000 
$498,000 

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10j) Allocation Amendment _ Proposition 1B – Locally Administered SLPP   Resolution SLP1B-AA-1213-19, 
  Projects off the State Highway                                                                                       Amending Resolution SLP1B-A-1213-10 

1 
$2,876,000 
$2,163,000 

 
City of Santa 

Maria 
SBCAG 

05-Santa Barbara 

 
Union Valley Parkway Phase III.  In the cities of Santa Maria 
and Orcutt, project will connect the Santa Maria Airport and the 
Community of Orcutt with US 101 at the new interchange.  
Project includes excavation, grading drainage, pavement and 
striping and signage. 
 
(CEQA – CE, 03/18/2009.) 
 
(Contributions from other sources:  $2,876,000.) 
 
Outcome/Output:  The project will improve local traffic 
circulation, reduce congestion at adjacent interchanges, support 
existing and planned development and promote economic 
vitality of the region. 
 
Amend Resolution SLP1B-A-1213-10 to de-allocate 
$713,000 CONST due to award savings. 

 
SLPP/12-13 

CONST 
$2,876,000 
$2,163,000 
0513000053 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$2,876,000 
$2,163,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.6a. Locally Administered STIP Transit Projects  Resolution MFP-12-07 

1 
$45,441,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles  

 
78 Light Rail Vehicles Acquisition. 
Acquisition of 78 light rail vehicles for fleet expansion. 
 
Outcome/Output:  Increase light rail fleet, relieve traffic 
congestion and improve regional air quality. 

 
07-4025 

RIP/12-13 
CONST 

$45,441,000 
0713000383 

S 
R241TC 

 
2012-13 

101-0890 
FTF 

30.10.070.626 
 

 
 

$45,441,000 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 

Project Title 
Location 

Project Description 

Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.6f.(1) Proposition 1A – High-Speed Passenger Train Bond Program - Intercity Resolution HST1A-A-1213-05 

1 
$40,750,000 

 
Department of 
Transportation 

Caltrans 
75-Merced 

 
San Joaquin Merced to Le Grand Double Track, 
Segment 1.  Merced to Le Grand.  Construction of a 
second track built to mainline standards and 8.4 miles of 
double track main line, including two sets of double 
crossovers and all necessary signal and grade crossing 
work. 
 
(Future Consideration of Funding – Resolution E-10-71; 
August 2010.) 
 
Outcome/Output: Project will have independent utility with 
the proposed capital improvements providing enhanced 
efficiency of rail traffic flow on the main track, which is a 
requirement of continuing to accommodate increased levels 
of passenger demand in a way that meets the on-time 
expectations of intercity passenger rail riders.  The project 
benefits include increased average speed and trip time 
reductions, on-time performance as well as better reliability.  
The project will improve the San Joaquin Corridor intercity 
rail connections to the California High Speed Rail System.  
The project is part of the Northern California Blended 
Passenger Rail Memorandum of Understanding (MOU) that 
currently is being developed in connection with the 2012 
California High-Speed Rail Business Plan. 

 
 

HSR/12-13 
CONST 

$40,750,000 
0013000186 

S 
 
 

 
 

2012-13 
304-6043 
HSPTBF 

30.20.100.000 
 

 

 
 
 

$40,750,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 

Project Title 
Location 

Project Description 

Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.6f.(2) Proposition 1A–High-Speed Passenger Train Bond Program – Urban/Commuter Resolution HST1A-A-1213-06  

1 
$65,605,000 

 
Peninsula Corridor 

Joint Powers 
Board 
MTC 

04-San Francisco, 
04-San Mateo,  
04-Santa Clara 

 
 

 
Caltrain Advanced Signal System (CBOSS/PTC).  
Implement Positive Train Control (PTC), which is an 
integrated command, communication and information system 
to control train movements along the Caltrain corridor, in 
various Bay Area counties. 
 
(CEQA – CE, 15301.) 
 
(Contributions from other sources:  $21,060,000.) 
 
Outcome/Output:  Enhanced safety and elimination of train-to-
train collisions, speeding, over-speed derailments, incursions 
into track work zones and movement of a train. 

 
HSR/13-14 

CONST 
$65,605,000 
0413000353 

S 
 
 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

 
 

$65,605,000 
 
 
 
 

2 
$114,874,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 
 

 
Regional Connector Transit Corridor.   
Downtown Los Angeles.  Construct a two mile extension that 
will connect the Metro light rail system to high speed rail 
through downtown Los Angeles, including construction of 
three new underground stations.   
 
(Future Consideration of Funding – Resolution E-12-41; June 
2012.) 
 
(Contributions from other sources:  $105,621,000.) 
 
Outcome/Output:  Minimize the need for passenger transfers, 
increase regional mobility, improve air quality and reduce the 
region’s carbon footprint.  

 
HSR/12-13 

CONST 
$114,874,000 
0713000384 

S 
 

 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

 
 

$114,874,000 
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  May 7, 2013 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.: 2.4a.(4) 
  Action Item 
 
 

From: NORMA ORTEGA Prepared by: Brent L. Green 
Chief Financial Officer   Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY – APPEARANCE 
  

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-21044 
summarized on the following page.  This Resolution is for reconstruction of the interchange at the 
Interstate 10 Freeway and Tippecanoe Avenue in District 8, in San Bernardino county. 
 
ISSUE: 
 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned or located in the manner that will be most compatible 

with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 7267.2 

has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested an appearance before 
the Commission.  The primary concerns and objections expressed by the property owner is that the 
property sought to be acquired is not necessary for the proposed project, and that the Department’s 
offer to acquire the property does not comply with Government Code Section 7267.2.  The owner’s 
objections and the Department’s responses are contained in Attachment B. 
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BACKGROUND: 
 
Discussions have taken place with the property owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
they may subsequently be entitled.  Adoption of the Resolution will not interrupt the Department’s 
efforts to secure an equitable settlement.  In accordance with statutory requirements, the owner has 
been advised that the Department is requesting the Resolution at this time.  Adoption will assist the 
Department in the continuation of the orderly sequence of events required to meet construction 
schedules. 
 
Discussions have been ongoing between the property owner and the Department to address and 
resolve the issues.  Progress has been made but in order to keep the project schedule, the Department 
is requesting that this appearance proceed to the May 7, 2013 Commission meeting.  Legal 
possession will allow the construction activities on the parcel to commence, thereby avoiding and/or 
mitigating considerable right of way delay costs that will accrue if efforts to initiate the 
condemnation process are not taken immediately. 
 
C-21044 - Victor J. Miller, et al. 
08-SBd-10-PM 26.51 - Parcel 21745-1 - EA 448129. 
Right of Way Certification Date:  09/03/13; Ready To List Date:  09/04/13.  Freeway - Reconstruct 
interchange at Interstate 10 and Tippecanoe Avenue.  Authorizes condemnation of land in fee for a 
State highway.  Located in the city of San Bernardino at 1309 East Rosewood Drive.   
Assessor Parcel Number 0281-161-44. 
 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 through A3 - Project Maps 
Attachment B - Parcel Panel Report 
Exhibit B1 through B4 - Parcel Maps 
Exhibit B5 - Property Owner’s Alternative Alignment 
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PROJECT INFORMATION 
 
 
PROJECT DATA 08-SBd-10-PM 26.0/27.3 
 Expenditure Authorization 448129 
 
Location: Interstate 10 (I-10) in San Bernardino County in the cities 
 of Loma Linda and San Bernardino at Tippecanoe Avenue 
 
Limits: From 0.3 mile west of Tippecanoe Avenue to 1.02 miles 
 east of Tippecanoe Avenue 
 
Contract Limits: From 0.3 mile west of Tippecanoe Avenue to 0.6 mile 
 east of Tippecanoe Avenue 
 
Cost: Programmed construction cost:  $17,806,000.00 
 Current right of way cost estimate:  $32,143,000.00 
 
Funding Source:  Safe, Accountable, Flexible and Efficient Transportation 

Equity Act:  A Legacy for Users, Transportation Equity 
Act for the 21st Century, Interstate Maintenance 
Discretionary, Federal Demonstration Funds, City and 
Measure I 

 
Number of Lanes:  Existing:  Eight lanes 
 Proposed:  Eight lanes plus one auxiliary lane in the 
        eastbound direction 
 
Proposed Major Features: Modify/Construct westbound ramps, widen Tippecanoe 

Avenue and Redlands Boulevard, construct new local 
Street (Laurelwood Drive), construct soundwalls, drainage 
and landscape improvements 

 
Traffic:   Existing I-10 (year 2009):  Between Waterman and 

Tippecanoe Avenues:  232,900 Annual Daily Traffic 
(ADT); between Tippecanoe and Mountain View Avenues: 
225,500 ADT   

 
 Proposed I-10 (year 2035):  Between Waterman and 

Tippecanoe Avenues:  353,100 ADT; between Tippecanoe 
and Mountain View Avenues:  330,100 
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NEED FOR THE PROJECT 
 
The purpose of the I-10 Tippecanoe Avenue Interchange Improvement project is to 
improve operational deficiencies and increase capacity at the interchange due to rapidly 
increasing traffic demand generated by the substantial growth and development that has 
occurred, and will continue to occur, in the cities of Loma Linda and San Bernardino.  It 
is also designed to provide adequate access to local businesses, residences, and major 
facilities served by the interchange (e.g., Loma Linda University Medical Center, Loma 
Linda University, the Jerry Pettis Veterans Administration Hospital, San Bernardino 
International Trade Center, and the San Bernardino International Airport). 
 
The existing I-10 Tippecanoe Avenue interchange is a compact diamond interchange with 
single-lane entrance and exit ramps.  The interchange consists of three closely spaced 
signalized intersections along Tippecanoe Avenue/Anderson Street.  These intersections 
include the westbound (WB) I-10 ramps intersection, the eastbound (EB)  
I-10 ramps intersection, and the Redlands Boulevard intersection.  Traffic queuing 
spillover at these closely spaced intersections results in deficient operations.  Without 
improvements, they would operate at inadequate levels of service (LOS) in both the AM 
and PM peak hours in 2035:  WB I-10 ramps/Tippecanoe Avenue (LOS E), EB I-10 
ramps/Tippecanoe Avenue (LOS F), and Anderson Street/Redlands Boulevard (LOS F). 
 
Ramp accident data indicated that the actual rate of accidents on the WB on-ramp at 
Tippecanoe Avenue exceeds the average rates for similar type of facilities.  The primary 
collision factor was failure to yield. 
 
In the existing and 2035 conditions, the peak demand on I-10 on the vicinity of 
Tippecanoe Avenue is in the east bound direction during the PM peak hour.  Demand 
volumes are projected to increase 50 percent in 2035 when compared to the existing 
condition.  Heavy weaving occurs between the eastbound on-ramp at Waterman Avenue 
and the eastbound off-ramp at Tippecanoe Avenue in both AM and PM peak hours. 
 
Unless improvements are implemented at the I-10 Tippecanoe Avenue interchange, 
traffic congestion is expected to worsen over time, resulting in increased commuter 
delays and frustration, higher travel costs, and increased air pollution.  In addition, 
inadequate LOS at intersections are expected to increase demand on adjacent 
interchanges and the local street network as motorist seek less congested alternate routes.  
The elevated levels of traffic congestion exacerbate emergency vehicle access problems 
to Loma Linda University Medical Center.   
 
The proposed improvements include realignment of the WB I-10 off-ramp and the 
addition of a new WB I-10 loop on-ramp, both of which will terminate at the Tippecanoe 
Avenue/Harriman Place intersection.  The off-ramp realignment would eliminate the  
signalized intersection at the existing WB ramps location, which will reduce congestion 
at the ramp intersections and along Tippecanoe Avenue. 
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PROJECT PLANNING AND LOCATION 
 
The Project Report and Environmental Document were approved in January 2011.  In 
February of 2012, a Supplemental Project Report was approved to document the 
acceptance of the original project being constructed in two phases to accelerate the start 
of construction.  This project is programmed in the Southern California Association of 
Governments adopted 2011 Federal Transportation Improvement Program.  Construction 
cost is currently estimated at $17,806,000.00 for this project, which will be funded by 
Federal, Local, and Measure I funds.  The current Right of Way Certification date is 
September 3, 2013, Ready to List is September 4, 2013, and advertising is targeted for 
November 25, 2013, with construction anticipated to start in February of 2014. 
 
The current design proposes to minimize right of way impacts and reduce congestion at 
the ramp intersections at the I-10 Tippecanoe Avenue interchange, which resulted from 
the analysis of a number of different project alternatives as well as a value analysis study.  
The project proposes to modify the existing tight diamond configuration to a partial 
cloverleaf interchange for the north half of the interchange and includes the following 
improvements: 

 
• Reconfigure the WB off-ramp from a tight diamond to a partial cloverleaf 

configuration, increasing the intersection spacing by over 400 feet.  The ramp 
intersection would align with the existing Harriman Place/Tippecanoe Avenue 
intersection. 
 

• Add a Tippecanoe Avenue WB loop on-ramp.  Addition of this ramp would allow for 
the removal of the existing left-turn lane for traffic heading NB on Tippecanoe 
Avenue to access WB I-10.  This would provide the room needed to add double left-
turn lanes for SB traffic on Tippecanoe Avenue onto the EB on-ramp and EB 
Redlands Boulevard. 
 

• Widen the existing I-10 bridge structure over Tippecanoe Avenue in the WB direction 
to accommodate the WB loop on-ramp. 
 

• Widen Tippecanoe Avenue from I-10 to just north of Lee Street to provide lane taper 
length. 
 

• Widen Anderson Street from I-10 to south of Court Street to accommodate additional 
turn lanes at the Anderson Street/EB ramps intersection and  
Anderson Street/Redlands Boulevard intersection. 
 

• Widen Redlands Boulevard to accommodate a six-lane facility with dual left-turn 
lanes, striped medians, and sidewalks between approximately 450 feet west and  
800 feet east of the intersection at Anderson Street. 
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• Modify and interconnect traffic signals at the intersection of Anderson Street and 
Redlands Boulevard; the intersection of Anderson Street and the EB on and  
off-ramps; and the intersection of Tippecanoe Avenue and the WB on and  
off-ramps/Harriman Place. 
 

• Add a local road, Conejo Drive, connecting East Coulston Street,  
East Lee Street, and East Laurelwood Drive. 
 

• Eliminate the South Ferree Street connection to East Rosewood Drive by providing a 
cul-de-sac at East Laurelwood Drive and South Ferree Street. 
 

• Relocate utility facilities to accommodate street widening and realignment. 
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PARCEL PANEL REPORT 

 
PARCEL DATA 
 
Property Owners: Victor J. Miller and Craig R. Miller 
 
Parcel Location: 1309 East Rosewood Drive in the city of San Bernardino 
 Assessor Parcel Number 0281-161-44 
 
Present Use: Billboard Advertising Site 
 
Zoning: CG-1/ FCOD – Commercial General / Freeway Corridor Overlay 
                           District 
 
Area of Property: 4,649 Square Feet (SF)  
 
Area Required: Parcel 21745-1:  4,649 SF - Fee 
  
 
PARCEL DESCRIPTION 
 
The subject property is triangular in shape and is 4,649 SF.  Based on the survey and 
records documents it is 42.06 feet deep at the western end tapering to a point at the 
eastern end.  The overall length of the parcel is 221.10 feet.  At the northerly end adjacent 
to Rosewood Drive, the parcel is encumbered by a ten-foot street and highway easement 
to the City of San Bernardino.  As such, the net usable area along the northern end is 
reduced by 10 feet.  The dimensions of the net usable area are 168.5 feet along Rosewood 
Drive, 32.06 feet along the west side facing Rosewood Drive, and 224.94 feet along the 
Interstate 10 right of way.  The subject property is improved with full flag, twin-V, vinyl 
wrap illuminated bulletin (advertising billboard).  The approximate height of the 
billboard above ground level is 50 feet.  The westbound bulletin is 14 by 42 feet and the 
eastbound bulletin is 14 by 48 feet. 
 
NEED FOR THE SUBJECT PROPERTY  
 
The existing compact diamond interchange configuration is being replaced by a partial 
cloverleaf configuration in the northeast quadrant of the I-10 Tippecanoe Avenue 
interchange.  The reconfiguration includes realignment of the westbound off-ramp and 
the addition of a new westbound loop on-ramp, both of which will terminate at the 
Tippecanoe Avenue/Harriman Place intersection.  The reconfiguration would eliminate 
the signalized intersection at the existing WB ramps location, which will reduce 
congestion at the ramp intersections and along Tippecanoe Avenue.  The subject parcel is 
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located in the northeast quadrant of the I-10 Tippecanoe Avenue interchange, 
immediately adjacent to the existing westbound off-ramp.  To accommodate the proposed  
project and specifically the realignment of the westbound off-ramp, a full acquisition of 
the subject parcel is required and cannot be avoided. 
 
RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in San Bernardino on December 13, 2012.  
The Panel members included Donald Grebe, Panel Chair, Department of Transportation 
(Department) Headquarters (HQ’s) Division of Right of Way and Land Surveys;  
Eric Fleetwood, Department Los Angeles Legal Division; Linda Fong, Department HQ's 
Division of Design; and Mark Zgombic, Department HQ's Division of Right of Way and 
Land Surveys, Secretary to the Panel.  Representing the property owners at the meeting 
was attorney, Michael Reiter. 
 
This report summarizes the findings of the Panel with regard to the four criteria required 
for a Resolution of Necessity and makes a recommendation to the Department’s Chief 
Engineer.  The primary concerns and objections expressed by the property owners is that 
the property sought to be acquired is not necessary for the proposed project, and that the 
Department’s offer to acquire the property does not comply with Government Code 
Section 7267.2. 
 
The following is a description of the concerns/contentions expressed by the owners’ 
representatives, followed by the Department’s response: 
 
Owners Contend: 
The Department’s offer of just compensation does not comply with the requirements of 
Government Code Section 7267.2, as it did not consider or include an offer for Loss of 
Business Goodwill. 
 
Department Response: 
The Department has complied with Government Code Section 7267.2 by having a fair 
market value appraisal prepared which determines the just compensation for the real 
property, and has made an offer to the owners of record to acquire the property in the full 
amount of that appraisal.  Government Code Section 7267.2 pertains to “real property” 
interest and not “loss of business goodwill”.  Loss of Business Goodwill is not real 
property and is not a required element of Government Code Section 7267.2.  
Additionally, the owners have been provided with a “Notification of Right to Claim Loss 
of Business Goodwill” package.  Upon receipt of this package and the required 
documentation, the Department will consider and evaluate the owners’ claim for Loss of 
Business Goodwill, separate from the offer made for the real property.   
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It should be noted as a result of the proposed project, there is excess land just north of the 
subject property outside the proposed right of way.  The Department has identified a 
comparable portion of this excess land as a potential replacement site for the owners’ 
advertising billboard (See Exhibit B4).  In an attempt to mitigate and/or reduce project  
impacts, the Department has offered this land to the property owners as a replacement 
site.  To date the property owners have not accepted the Department’s offer. 
 
Owners Contend: 
The Department has wrongly denied the owners’ applications for an Outdoor Advertising 
(ODA) permit to upgrade to an electronic sign at the existing location. 
 
Department Response: 
In 2010 the owners’ request was denied due to the area being classified as a Landscaped 
Freeway and due to a future construction project.  Recently, this section of I-10 has been 
declassified as a Landscaped Freeway and is currently zoned for commercial use.   
 
As previously stated, the Department has offered a portion of excess land as an exchange 
for the owners’ property and for the relocation of their advertising billboard.  The owners 
can apply for a permit to install an electronic signboard at this proposed replacement site, 
and the Department’s ODA Program will consider the approval of a complete and 
accurate permit application.        
 
The property owners would also be responsible for obtaining the appropriate advertising 
sign permits from the City of San Bernardino.  The City of San Bernardino has indicated 
they are amenable to an electronic signboard upgrade at the proposed replacement site. 
 
Owners Contend: 
The Department’s project could be designed to avoid the subject property by using an 
alternative alignment by shifting the westbound off-ramp to the west (See Exhibit B5).  
  
Department Response: 
The alternative alignment as proposed by the property owners’ attorney is a non-standard 
ramp design.  There are no standard alternative alignments for the westbound off-ramp 
that would eliminate impacts to the subject property.  The alternative design proposed is 
not in the greatest public good and least private injury, as the alternative alignment does 
not meet driver’s expectations, and jeopardizes safety.  This alternative would direct 
vehicles at too sharp of an angle, into a sequence of two reversing curves, at a speed that 
is too fast for the curve geometry.   
 
The following is a list of non-standard features associated with the owners’ proposed 
alternative alignment:   
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• Standard exit ramp geometry has not been provided resulting in unsafe exits from 
westbound I-10.  The Department’s Highway Design Manual (HDM) requires a 
standard ramp exit angle of just under five degrees, while the proposed alternative 
provides an exit angle of approximately 30 degrees.  This far exceeds the angle 
for a smooth transition, resulting in unsafe and unexpected geometrics.   

• Adequate deceleration length is not provided from the point of the ramp exit to 
the beginning of the first horizontal curve, which may result in hard braking or 
steering to stay on the ramp. 

• A minimum design speed of 50 miles per hour (mph) is required at the exit gore 
area.  The proposed alternative alignment only provides for a design speed of  
38 mph, substantially less than driver expectations. 

• Adequate tangent length is not provided for between the two reversing horizontal 
curves to develop the necessary superelevation transition, requiring the driver to 
perform quick steering maneuvers to stay on the ramp. 

 
DEPARTMENT CONTACTS 
 
The following is a summary of contacts made with the property owners: 
 

Type of Contact Number of Contacts 
Mailing of information 5+ 
E-Mail of information 36+ 
Telephone contacts 7+ 
Personal/meeting contacts 7 

 
 
STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the 
appraisal to the owners of record as required by Government Code Section 7267.2.  The 
property owners have been notified that issues related to compensation are outside the 
purview of the California Transportation Commission (Commission). 
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the 
Code of Civil Procedure in that: 

• The public interest and necessity require the proposed project.  

• The proposed project is planned or located in the manner that will be most 
 compatible with the greatest public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has 
 been made to the owners of record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
 
 ____________________________________ 
 DONALD E. GREBE 
 Chief 
 Office of Project Delivery 
 Division of Right of Way and Land Surveys 
 Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 ____________________________________ 
 KARLA SUTLIFF 
 Chief Engineer 
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PERSONS ATTENDING THE CONDEMNATION PANEL REVIEW  
MEETING ON DECEMBER 13, 2012 

 
 

Donald E. Grebe, HQ’s Division of Right of Way and Land Surveys, Panel Chair 
Eric Fleetwood, Los Angeles Legal Office Attorney, Panel Member 
Linda Fong, HQ’s Division of Design, Panel Member 
Mark Zgombic, HQ’s Division of Right of Way and Land Surveys, Panel Secretary 
 
Michael Reiter, Attorney for the Property Owners  
 
Christy Connors, District 8, Deputy District Director, Design 
Jon Bumps, District 8, Design Oversight 
Michael Han, Transystems, Design Consultant  
Meardey Tim, District 8, Project Manager 
Jamal Elsaleh, District 8, Program Project Management 
Jerone Edwards, Southern Area Manager, Outdoor Advertising Program 
Chris Jimenez, District 8, Outdoor Advertising Program 
Brenda Morrison, District 8, Supervising Right of Way Agent 
Anthony Rizzi, District 8, Senior Right of Way Agent 
Rita Harris, District 8, Right of Way Agent 
Steve McClaury, District 8, Right of Way Project Coordinator 
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M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  May 7, 2013 
CALIFORNIA TRANSPORTAION COMMISSION  
 Reference No.: 2.4a.(1) 
  Action Item 
 

From: NORMA ORTEGA Prepared by:  Brent L. Green 
Chief Financial Officer  Chief 

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-21038 
summarized on the following page.  This Resolution is for a transportation project on Interstate 10 in 
District 7, in the cities of Baldwin Park and West Covina. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned or located in the manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

In this case, the property owner is contesting the adoption of the Resolution and has requested an 
appearance before the Commission.  The primary concern and objection expressed by the property 
owner is that the proposed project is not planned or located in the manner that will be most 
compatible with the greatest public good and the least private injury.  The owner’s objections and 
the Department’s responses are contained in Attachment B.   

 
BACKGROUND:   

 
Discussions have taken place with the property owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
they may subsequently be entitled.  Adoption of the Resolution will not interrupt the Department’s 
efforts to secure an equitable settlement.  In accordance with statutory requirements, the owner has 
been advised that the Department is requesting the Resolution at this time.  Adoption of the 
Resolution will assist the Department in the continuation of the orderly sequence of events required 
to meet construction schedules. 
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Discussions have been ongoing between the property owner and the Department to address and 
resolve the issues.  Progress has been made but in order to keep the schedule, the Department is 
requesting that this appearance proceed to the May 7, 2013 Commission meeting.  Legal possession 
will allow the construction activities on the parcels to commence, thereby avoiding and/or mitigating 
considerable right of way delay costs that will accrue if efforts to initiate the condemnation process 
are not taken immediately to secure legal possession on the subject property. 
 
C-21038 - Sears Development Co., a Delaware Corporation 
07-LA-10-PM 35.0 - Parcel 79814 -1, 2, 3 - EA 1170U9. 
Right of Way Certification Date:  05/30/13; Ready To List Date:  05/31/13.  Freeway - construct 
high occupancy vehicle lanes and soundwalls.  Amends Resolution No. C-20679, adopted December 
14, 2011, which authorized condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, and a temporary easement for construction purposes.  This Amendment 
reduces the area described for sub-parcel 79814-2, and adds sub-parcel 79814-3 which is a 
temporary demolition easement for the purpose of removing improvements.  Located in the city of 
West Covina at  
10 Fashion Plaza (Westfield Mall).  Assessor Parcel Number 8474-003-081. 
 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 through A3 - Project Maps  
Attachment B - Parcel Panel Report  
Exhibits B1 and B2 - Parcel Maps  
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 PROJECT INFORMATION 
 
 
PROJECT DATA  07-LA-10-PM 33.2/37.2 
    Expenditure Authorization 1170U9 
 
Location: Interstate 10 (I-10) in Los Angeles county, in the cities of  
 Baldwin Park and West Covina 
 
Limits: From 0.1 mile west of Puente Avenue Undercrossing to 0.2 mile east 

of Hollenbeck Street Undercrossing 
 
Cost:  Programmed construction cost:  $134,760,000.00 

Current right of way cost estimate:  $20,980,000.00 
 
Funding Source: Construction Mitigation and Air Quality Improvement Program 

(CMAQ), Traffic Congestion Relief Program (TCRP), and  
 State Transportation Improvement Program (STIP) 
 
Number of Lanes:  Existing:  eight mixed-flow lanes and two auxiliary lanes  

Proposed:  eight mixed-flow lanes, two high occupancy  
vehicle (HOV) lanes, and two auxiliary lanes 

 
Proposed Major Features: Freeway widening, constructing retaining walls, soundwalls, 

widening seven bridges, constructing two new bridges, realigning 
affected ramps, and removal and relocation of eastbound I-10 off-
ramp to northbound Vincent Avenue  

 
Traffic:   Existing (year 2001):  205,000 to 258,000 Annual Daily Traffic 

(ADT)   
    Proposed (year 2031):  328,000 to 412,800 ADT  
 
 
NEED FOR THE PROJECT 
 
I-10 is an east-west freeway which provides commuter access from Riverside County,  
San Bernardino County, and the San Gabriel Valley, to the Los Angeles Central Business 
District.  This project is part of a larger effort to extend HOV lanes from the existing  
El Monte Busway terminus at Baldwin Avenue in El Monte east to the Los Angeles/San 
Bernardino County line and beyond to Interstate 15.  The extension of the HOV lanes in each 
direction is intended to reduce congestion by encouraging ridesharing, thus increasing the 
person-carrying capacity of the freeway and potentially decreasing the number of cars present on 
the freeway. 
 
Within the project limits, I-10 currently is an eight-lane freeway with auxiliary lanes in both 
directions between local interchanges, with a concrete barrier median.  Peak-hour operating 
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conditions are currently at level of service which exceeds capacity, and travel demand forecasts 
indicate that traffic volumes are expected to increase by almost 60 percent by the year 2031 if no 
improvements are made. 

The I-10 corridor presently operates over capacity, resulting in traffic congestion, increased 
energy consumption, air quality impacts, increased traffic accidents, and general deterioration of 
commuter comfort levels.  Projected growth in the region will exacerbate these problems, 
resulting in anticipated drops in the level of service in both the westbound direction of I-10 
during the morning peak hours and the eastbound direction of I-10 during the afternoon peak 
hours. 
 
The project will reduce congestion by encouraging ridesharing, thus increasing the  
person-carrying capacity of the freeway and improving the mobility. Additionally, the HOV 
lanes will improve traffic operations along the entire I-10 corridor, including the mixed flow 
lanes and local arterials while minimizing environmental and economic impacts. With projected 
population growth trends indicating increased transportation demand, the need for the HOV lane 
improvements along I-10 will continue to increase.  
 
PROJECT PLANNING AND LOCATION 
 
The Project Report and initial Environmental Document were approved on 12/31/02,  
National Environmental Policy Act revalidation was approved on 05/24/12 and  
California Environmental Quality Act Environmental Impact Report was approved on 06/15/12.  
The current programmed construction cost is $134,760,000.00 with the primary sources of 
funding coming from state (STIP and TCRP) and federal (CMAQ) funds.  The project has a 
tentative date for Right of Way Certification of 05/30/13, with a Ready to List Date of 05/31/13 
and a tentative Advertising date of 09/16/13.   
 
The Preferred Alternative selected for this project is the “Non-Standard” HOV alternative.  This 
alternative provides for the construction of an HOV lane in each direction along I-10.  The 
typical features associated with this alternative are:  ten foot left shoulder, eleven foot HOV lane, 
two foot buffer, eleven foot No. 1 mixed-flow lane, three-twelve foot mixed-flow outside lanes, a 
twelve-foot auxiliary lane where applicable, and a ten-foot outside shoulder in each direction.  
This alternative was selected as it maintains safety, operation benefits, and provides flexibility in 
the future, while minimizing right of way impact and project costs.  The project also includes the 
widening of seven existing undercrossings, the construction of two new undercrossings, 
realignment of affected on/off ramps, and construction of retaining walls and soundwalls.      
 
The following Alternatives were considered for this project, but were rejected for the reasons as 
stated below: 

• “No Action” 
This alternative represents future baseline conditions in the year 2031 and provides a 
baseline scenario for comparison with the proposed alternative.   
The “No Action” (No Build) alternative assumes no changes will be made to the existing 
facility.  This Alternative was eliminated because it is not consistent with local and 
regional plans of the Metropolitan Transportation Agency (MTA) and the  
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Department of Transportation (Department), as additional traffic demands will not be 
satisfied.  Without improvements to I-10, safety, travel times, fuel consumption, and air 
quality will deteriorate throughout the project area. 

 
• “Standard HOV” 

The Standard HOV alternative also provides for the construction of a HOV lane in each 
direction, however, it proposes a standard ten foot median and twelve foot lanes. This 
will require typical mainline widening of approximately twenty-three feet in each 
direction.  This would result in the a minimum acquisition of a ten foot sliver of right of 
way along Garvey Avenue, which in turn will result in the full acquisition of many 
residential and commercial properties.  It would also have substantial utility impacts, 
and construction disturbances.  In addition to the sliver acquisition along Garvey 
Avenue, significant right of way impacts are likely to happen at the local interchanges, 
as the ramps would have to be reconfigured to provide acceptable geometrics. Vertical 
clearance constraints would be magnified and, in turn, so would the drainage and utility 
work associated with the profile lowering. When compared to the Non-Standard HOV 
alternative (the preferred alternative), the Standard HOV alternative provides only 
nominal operational benefits and safety improvements, yet has a substantially higher 
cost and right of way impacts.  For these reasons, this alternative was eliminated from 
further consideration. 

 
• “Additional General Purpose Lanes” 

This alternative adds one mixed flow lane in each direction instead of a HOV lane, and 
was discussed in the Project Study Report (PSR).  It is no longer being considered as it is 
not compatible with the Federal Highway Administration (FHWA), Department, MTA, 
and the Southern California Associated Governments (SCAG’s) policies to increase the 
people carrying capacity of freeway widening. 

 
•  “Elevated Facility” 

This alternative would have utilized the existing median to construct a viaduct over the 
existing freeway.  It was discarded in the PSR because of excessive right of way costs for 
the elevated HOV viaduct especially at the egress ingress areas. 

 
• “Traffic System Management (TSM)” 

TSM measures such as ramp metering and auxiliary lanes have been or are being 
implemented. However, major construction would be necessary to improve traffic level 
of service significantly. Additionally, this alternative is not compatible with the FHWA, 
Department, MTA and SCAG’s policies to increase the people carrying capacity of 
freeway widening. 
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PARCEL PANEL REPORT 

 
PARCEL DATA 
 
Property Owner: Sears Development Co., a Delaware Corporation 
 
Parcel Location: 10 Fashion Plaza (Westfield Mall) in the city of West Covina   

Assessor Parcel Number:  8474-003-081 
 
Present Use: Commercial Retail   
 
Zoning:  Regional Commercial  
  
Area of Property: 640,290 Square Feet (SF)  
 
Area Required: Parcel 79814-1:  13,685 SF, - Fee   
   Parcel 79814-2:    7,942 SF, - Temporary Construction Easement (TCE) 
   Parcel 79814-3:       140 SF, - Temporary Demolition Easement (TDE) 
    
 
PARCEL DESCRIPTION 
 
The subject parcel is located in the City of West Covina adjacent to Interstate 10 (I-10) and has a 
physical address of 10 Fashion Plaza (Westfield Mall).  The site is irregular in shape with an 
approximate size of 640,290 SF.  The subject parcel is utilized by Sears, but is also used by the 
Westfield Mall’s consumers/visitors, as well as employees of the adjacent commercial 
establishments.  Sear’s main store and primary improvement is a three story building containing 
approximately 137,820 SF, located outside the proposed right of way.  However, it should be 
noted that there is a large “Westfield” pylon sign that is located within the proposed right of way.  
The parcel is zoned commercial (retail). 
 
NEED FOR SUBJECT PROPERTY 
 
The subject property is impacted as a result of the I-10 freeway widening to accommodate the 
addition of HOV lanes, and is primarily needed due to the realignment of the eastbound  
I-10 off-ramp to Vincent Avenue.  The project requirements consist of a 13,685 SF fee 
acquisition and a 7,942 SF TCE which encompasses an elongated strip of land consisting of 
landscaping and asphalt paved areas.  There is also a 140 SF temporary demolition easement 
which is required for the removal of the large “Westfield” pylon sign that is located within the 
proposed right of way.   As a result of discussions with the property owners, the Department did 
reduce the width of the TCE in order to maintain a three lane configuration to the parking access 
road along the freeway.  Although this right of way requirement has been reduced to minimize 
impacts to the subject property, overall project impacts to the property cannot be avoided.  
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RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in Los Angeles on February 13, 2013.  The Panel 
members included Robert Dauffenbach, Panel Chair, Department of Transportation 
(Department) Headquarters (HQ’s) Division of Right of Way and Land Surveys; Linda Harrel, 
Department’s Los Angeles Legal Division; Linda Fong, Department HQ's Division of Design; 
and Mark Zgombic, Department HQ's Division of Right of Way and Land Surveys, Secretary to 
the Panel.  Representing the property owner at the meeting was Ivor Samson (via telephone) and 
Sarah Chui from the law firm of SNR Denton, and Marten Anderson and Brian Stephenson from 
Rick Engineering Company. 
  
This report summarizes the findings of the Panel with regard to the four criteria required for a 
Resolution of Necessity and makes a recommendation to the Department’s Chief Engineer.  The 
primary concern and objection expressed by the property owner is that the proposed project is 
not planned or located in the manner that will be most compatible with the greatest public good 
and the least private injury.  
 
The following is a description of the concerns/contentions expressed by the owner’s 
representatives, followed by the Department’s response: 
 
Owner Contends: 
The proposed project will result in the temporary removal of the left turn lane of the internal ring 
road on the subject property. 
  
Department Response: 
The Department reduced the width of the temporary construction easement from ten to four feet 
to perpetuate the existing three lane configuration of the internal ring road, including the left turn 
lane.  
 
Owner Contends: 
The eastbound lane of the internal ring road will include the drainage gutter as part of the lane, 
which creates an unsafe condition for traffic circulation. 
 
Department Response: 
The Department’s design is adequate and allows for safe traffic circulation within the subject 
property.  The eastbound lane will be consistent with other existing segments of the internal ring 
road that include the drainage gutter as part of the lane. 
 
As an option to help alleviate the owner’s concern, the Department did offer to provide 
compensation to the property owners, in the event they feel they need to reconfigure their 
parking and/or site improvements.  To date the owners have not responded to the Department 
regarding this option.       
 
Owner Contends: 
Ramp closures and construction scheduling will impact their business by making access to their 
property difficult for their customers. 
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Department Response: 
Written specifications have been added to the project that prohibits the highway contractor from 
closing any two consecutive off-ramps at the same time, as well as performing construction 
activities on eastbound I-10 in the vicinity of the Westfield Mall during the peak holiday season 
between the Monday proceeding the Thanksgiving holiday weekend and January 2nd.   
 
DEPARTMENT’S CONTACTS 
 
The following is a summary of contacts made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 4+ 
E-Mail of information 9+ 
Telephone contacts 10 
Personal / meeting contacts 4 

 
 
STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to 
the owners of record as required by Government Code Section 7267.2.  The property owner has 
been notified that issues related to compensation are outside the purview of the California 
Transportation Commission (Commission). 
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the  
Code of Civil Procedure in that: 
 
• The public interest and necessity require the proposed project.  
 
• The proposed project is planned or located in the manner that will be most compatible with 

the greatest public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has been made to 

the owners of record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
 
                      ______________________________________ 
     ROBERT W. DAUFFENBACH  

Acting Chief 
     Office of Project Delivery 
     Division of Right of Way and Land Surveys 
     Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 
     _____________________________________ 
     KARLA SUTLIFF 
     Chief Engineer 
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PERSONS ATTENDING CONDEMNATION PANEL REVIEW MEETING 
HEARING ON FEBRUARY 13, 2013 

 
 
Robert Dauffenbach, HQ’s Division of Right of Way and Land Surveys, Panel Chair  
Linda Harrel, Los Angeles Legal Office Attorney, Panel Member    
Linda Fong, HQ’s Division of Design, Panel Member 
Mark Zgombic, HQ’s Division of Right of Way and Land Surveys, Panel Secretary 
 
Ivor Samson, SNR Denton, Attorney for Sears (participation via telephone)  
Sarah Chui, SNR Denton  
Marten Anderson, Rick Engineering Company 
Brian Stephenson, Rick Engineering Company 
 
Michael Miles, District 7, District Director 
Gregg Magaziner, District 7, Acting Deputy District Director, Design 
Nader Gobran, District 7, Design Manager 
Andrew P. Nierenberg, District 7, Deputy District Director, Right of Way 
Yoshiko Henslee, District 7, Supervising Right of Way Agent 
James Marsella, District 7, Senior Right of Way Agent 
Edward Francis, District 7, Senior Right of Way Agent 
Stan Jacobs, District 7, Right of Way Agent 
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  May 7, 2013 
CALIFORNIA TRANSPORTAION COMMISSION  
 Reference No.: 2.4a.(2) 
  Action Item 
 

From: NORMA ORTEGA Prepared by:  Brent L. Green 
Chief Financial Officer  Chief 

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-21039,  
C-21040, and C-21041 summarized on the following page.  These Resolutions are for a transportation 
project on Interstate 10 in District 7, in the cities of Baldwin Park and West Covina. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned or located in the manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

In this case, the property owners are contesting the adoption of the Resolutions and have requested 
an appearance before the Commission.  The primary concern and objection expressed by the 
property owners is that the proposed project is not planned or located in the manner that will be most 
compatible with the greatest public good and the least private injury.  The owners’ objections and 
the Department’s responses are contained in Attachments B, C, and D.   

 
BACKGROUND:   

 
Discussions have taken place with the property owners, who have been offered the full amount of 
the Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which they may subsequently be entitled.  Adoption of the Resolutions will not interrupt the 
Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the owners have been advised that the Department is requesting the Resolutions at this time.  
Adoption of the Resolutions will assist the Department in the continuation of the orderly sequence 
of events required to meet construction schedules. 
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“Caltrans improves mobility across California” 

 
Discussions have been ongoing between the property owners and the Department to address and 
resolve the issues.  Progress has been made but in order to keep the schedule, the Department is 
requesting that these appearances proceed to the May 7, 2013 Commission meeting.  Legal 
possession will allow the construction activities on the parcels to commence, thereby avoiding 
and/or mitigating considerable right of way delay costs that will accrue if efforts to initiate the 
condemnation process are not taken immediately to secure the subject properties. 
 
C-21039 - Plaza West Covina, LP, a Delaware limited partnership 
07-LA-10-PM 35.0 - Parcel 79817-1 - EA 1170U9. 
Right of Way Certification (RWC) Date:  05/30/13; Ready to List (RTL) Date:  05/31/13.   
Freeway - construct high occupancy vehicle (HOV) lanes and soundwalls.    Authorizes 
condemnation of land in fee for a State highway.  Located in the city of West Covina at  
100 South California Avenue.  Assessor’s Parcel Number (APN) 8474-007-030.  Attachment B 
 
C-21040 - Plaza West Covina, LP, a Delaware limited partnership 
07-LA-10-PM 35.0 - Parcel 79818-1, 2, 3, 01-01 - EA 1170U9. 
RWC Date:  05/30/13; RTL Date:  05/31/13.  Freeway - construct HOV lanes and soundwalls.  
Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s rights of 
access, a temporary easement for construction purposes , a temporary easement for the purpose of 
removing existing improvements which straddle the right of way line, and land in fee which is a 
remnant and would be of little market value.  Located in the city of West Covina at  
110 South California Avenue.  APN 8474-007-031.  Attachment C 
 
C-21041 - Plaza West Covina, LP, a Delaware limited partnership  
07-LA-10-PM 35.0 - Parcel 80160-1 - EA 1170U9. 
RWC Date:  05/30/13; RTL Date:  05/31/13.  Freeway - construct HOV lanes and soundwalls.  
Authorizes condemnation of a temporary easement for construction purposes.  Located in the city of 
West Covina near 100A and 100B South California Avenue.  APN 8474-007-040.  Attachment D 
 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 through A5 - Project Maps  
Attachment B - Parcel Panel Report for Resolution C-21039 
Exhibit B1 - Parcel Map for Resolution C-21039  
Attachment C - Parcel Panel Report for Resolution C-21040 
Exhibit C1 - Parcel Map for Resolution C-21040 
Attachment D - Parcel Panel Report for Resolution C-21041 
Exhibit D1 - Parcel Map for Resolution C-21041 
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 PROJECT INFORMATION 
 
 
PROJECT DATA  07-LA-10-PM 33.2/37.2 
    Expenditure Authorization 1170U9 
 
Location: Interstate 10 (I-10) in Los Angeles county, in the cities of Baldwin 

Park and West Covina 
 
Limits: From 0.1 mile west of Puente Avenue Undercrossing to 0.2 mile  
 east of Hollenbeck Street Undercrossing 
 
Cost:  Programmed construction cost:  $134,760,000.00 

Current right of way cost estimate:  $20,980,000.00 
 
Funding Source: Construction Mitigation and Air Quality Improvement Program 

(CMAQ), Traffic Congestion Relief Program (TCRP), and  
 State Transportation Improvement Program (STIP) 
 
Number of Lanes:  Existing:  eight mixed-flow lanes and two auxiliary lanes  

Proposed:  eight mixed-flow lanes, two high occupancy  
vehicle (HOV) lanes, and two auxiliary lanes 

 
Proposed Major Features: Freeway widening, constructing retaining walls, soundwalls, 

widening seven bridges, constructing two new bridges, realigning 
affected ramps, and removal and relocation of eastbound I-10 off-
ramp to northbound Vincent Avenue  

 
Traffic:   Existing (year 2001):  205,000 to 258,000 Annual Daily  
       Traffic (ADT)   
    Proposed (year 2031):  328,000 to 412,800 ADT  
 
NEED FOR THE PROJECT 
 
I-10 is an east-west freeway which provides commuter access from Riverside County,  
San Bernardino County, and the San Gabriel Valley, to the Los Angeles Central Business 
District.  This project is part of a larger effort to extend HOV lanes from the existing  
El Monte Busway terminus at Baldwin Avenue in El Monte east to the  
Los Angeles/San Bernardino County line and beyond to Interstate 15.  The extension of the  
HOV lanes in each direction is intended to reduce congestion by encouraging ridesharing, thus 
increasing the person-carrying capacity of the freeway and potentially decreasing the number of 
cars present on the freeway. 
 
Within the project limits, I-10 currently is an eight-lane freeway with auxiliary lanes in both 
directions between local interchanges, with a concrete barrier median.  Peak-hour operating 
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conditions are currently at level of service which exceeds capacity, and travel demand forecasts 
indicate that traffic volumes are expected to increase by almost 60 percent by the year 2031 if no 
improvements are made. 

The I-10 corridor presently operates over capacity, resulting in traffic congestion, increased 
energy consumption, air quality impacts, increased traffic accidents, and general deterioration of 
commuter comfort levels.  Projected growth in the region will exacerbate these problems, 
resulting in anticipated drops in the level of service in both the westbound direction of I-10 
during the morning peak hours and the eastbound direction of I-10 during the afternoon peak 
hours. 
 
The project will reduce congestion by encouraging ridesharing, thus increasing the  
person-carrying capacity of the freeway and improving the mobility. Additionally, the  
HOV lanes will improve traffic operations along the entire I-10 corridor, including the mixed 
flow lanes and local arterials while minimizing environmental and economic impacts. With 
projected population growth trends indicating increased transportation demand, the need for the 
HOV lane improvements along I-10 will continue to increase.  
 
PROJECT PLANNING AND LOCATION 
 
The Project Report and initial Environmental Document were approved on 12/31/02, National 
Environmental Policy Act revalidation was approved on 05/24/12 and California Environmental 
Quality Act Environmental Impact Report was approved on 06/15/12.  The current programmed 
construction cost is $134,760,000.00 with the primary sources of funding coming from State 
(STIP and TCRP) and Federal (CMAQ) funds.  The project has a tentative date for Right of Way 
Certification of 05/30/13, with a Ready to List Date of 05/31/13 and a tentative Advertising date 
of 09/16/13.   
 
The Preferred Alternative selected for this project is the “Non-Standard” HOV alternative.  This 
alternative provides for the construction of an HOV lane in each direction along I-10.  The 
typical features associated with this alternative are:  ten-foot left shoulder, eleven-foot HOV 
lane, two-foot buffer, eleven-foot No. 1 mixed-flow lane, three-twelve foot mixed-flow outside 
lanes, a twelve-foot auxiliary lane where applicable, and a ten-foot outside shoulder in each 
direction.  This alternative was selected as it maintains safety, operation benefits, and provides 
flexibility in the future, while minimizing right of way impact and project costs.  The project also 
includes the widening of seven existing undercrossings, the construction of two new 
undercrossings, realignment of affected on/off ramps, and construction of retaining walls and 
soundwalls. 
 
The following Alternatives were considered for this project, but were rejected for the reasons as 
stated below: 
 

• “No Action” 
This alternative represents future baseline conditions in the year 2031 and provides a 
baseline scenario for comparison with the proposed alternative.   

 
 



       Reference No.:  2.4a.(2) 
                                                                                                                                May 7, 2013 
                                                                                                             Attachment A 
                                                                                                        Page 3 of 3 
 

 
 

The “No Action” (No Build) alternative assumes no changes will be made to the existing 
facility.  This Alternative was eliminated because it is not consistent with local and 
regional plans of the Metropolitan Transportation Agency (MTA) and the Department of 
Transportation (Department), as additional traffic demands will not be satisfied.  Without 
improvements to I-10, safety, travel times, fuel consumption, and air quality will 
deteriorate throughout the project area. 

 
• “Standard HOV” 

The Standard HOV alternative also provides for the construction of a HOV lane in each 
direction, however, it proposes a standard ten-foot median and twelve-foot lanes.  This 
will require typical mainline widening of approximately twenty-three feet in each 
direction.  This would result in the a minimum acquisition of a ten-foot sliver of right of 
way along Garvey Avenue, which in turn will result in the full acquisition of many 
residential and commercial properties.  It would also have substantial utility impacts, and 
construction disturbances.  In addition to the sliver acquisition along Garvey Avenue, 
significant right of way impacts are likely to happen at the local interchanges, as the 
ramps would have to be reconfigured to provide acceptable geometrics.  Vertical 
clearance constraints would be magnified and, in turn, so would the drainage and utility 
work associated with the profile lowering.  When compared to the Non-Standard HOV 
alternative (the preferred alternative), the Standard HOV alternative provides only 
nominal operational benefits and safety improvements, yet has a substantially higher cost 
and right of way impacts.  For these reasons, this alternative was eliminated from further 
consideration. 

 
• “Additional General Purpose Lanes” 

This alternative adds one mixed-flow lane in each direction instead of a HOV lane, and 
was discussed in the Project Study Report (PSR).  It is no longer being considered as it is 
not compatible with the Federal Highway Administration (FHWA), Department, MTA, 
and the Southern California Associated Governments (SCAG’s) policies to increase the 
people carrying capacity of freeway widening. 

 
•  “Elevated Facility” 

This alternative would have utilized the existing median to construct a viaduct over the 
existing freeway.  It was discarded in the PSR because of excessive right of way costs for 
the elevated HOV viaduct especially at the egress ingress areas. 

 
• “Traffic System Management (TSM)” 

TSM measures such as ramp metering and auxiliary lanes have been or are being 
implemented.  However, major construction would be necessary to improve traffic level 
of service significantly.  Additionally, this alternative is not compatible with the FHWA, 
Department, MTA and SCAG’s policies to increase the people carrying capacity of 
freeway widening. 
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PARCEL PANEL REPORT 
 

PARCEL DATA 
 
Property Owner: Plaza West Covina, LP, a Delaware limited partnership/Westfield LLC 
 
Parcel Location: 100 South California Avenue (Westfield Mall) in the city of West Covina.  

Assessor Parcel Number:  8474-007-030 
 
Present Use: Commercial retail (AT&T Wireless) and a vacant restaurant (Bob’s Big 

Boy)   
 
Zoning:  Regional Commercial  
  
Area of Property: 11,258 Square Feet (SF)  
 
Area Required: Parcel 79817-1:  11,258 SF - Fee   
    
    
PARCEL DESCRIPTION  
 
The subject parcel is located at 100 South California Avenue in the city of West Covina, directly 
adjacent to the eastbound Interstate 10 (I-10) off-ramp to Vincent Avenue.  Irregular in shape 
and consisting of 11,258 SF, the subject property is categorized as a “pad”, which is defined as 
separate building site within a shopping center (the Westfield Mall).  Access to the site and use 
of the surrounding common areas for parking, sidewalks, landscaping, etc., is provided via a 
Reciprocal Easement Agreement (REA) with the surrounding property owners.  The REA in part 
sets forth the easements and restrictive covenants for use of the property as part of the overall 
shopping center.  The property is improved with an 8,962 SF single story Class D Structure, 
which has been segregated into two separate units.  The current mixed use structure encompasses 
both a restaurant and a commercial retail space.  The restaurant previously occupied by  
Bob’s Big Boy is currently vacant, and the retail space is currently occupied by AT&T Wireless.   
 
NEED FOR SUBJECT PROPERTY 
 
The subject property is impacted as a result of the I-10 freeway widening to accommodate the 
addition of HOV lanes, and is primarily needed due to the realignment of the eastbound I-10  
off-ramp to Vincent Avenue.  The existing eastbound off-ramp and cloverleaf/loop ramp to 
northbound Vincent Avenue located in the southeast quadrant of the I-10/Vincent Avenue 
interchange will be eliminated, and the new eastbound I-10 off-ramp to both north and 
southbound Vincent Avenue will be constructed in the southwest quadrant of the interchange.  
As a result, the subject property cannot be avoided and the entire property must be acquired. 
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RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in Los Angeles on February 13, 2013.  The Panel 
members included Robert Dauffenbach, Panel Chair, Department of Transportation 
(Department) Headquarters (HQ’s) Division of Right of Way and Land Surveys; Linda Harrel, 
Department’s Los Angeles Legal Division; Linda Fong, Department HQ's Division of Design; 
and Mark Zgombic, Department HQ's Division of Right of Way and Land Surveys, Secretary to 
the Panel.  Representing the property owner at the meeting was attorney John Murphy, and 
Westfield representatives John Goodwin and James Clark.  
 
This report summarizes the findings of the Panel with regard to the four criteria required for a 
Resolution of Necessity and makes a recommendation to the Department’s Chief Engineer.  The 
primary concern and objection expressed by the property owner’s representative is that the 
proposed project is not planned or located in the manner that will be most compatible with the 
greatest public good and the least private injury.  
 
The following is a description of the primary concern/contention expressed by the owner’s 
representatives, followed by the Department’s response: 
 
Owner Contends: 
Ramp closures and construction scheduling will impact their business by making access to the 
Westfield Mall difficult for their customers. 
 
Department Response: 
Written specifications have been added to the project that prohibits the highway contractor from 
closing any two consecutive off-ramps at the same time, as well as performing construction 
activities on eastbound I-10 in the vicinity of the Westfield Mall during the peak holiday season 
between the Monday proceeding the Thanksgiving holiday weekend and January 2nd.   
 
 
DEPARTMENT’S CONTACTS 
 
The following is a summary of contacts made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 4+ 
E-Mail of information 25+ 
Telephone contacts 25+ 
Personal / meeting contacts 8+ 

 
 
STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to 
the owners of record as required by Government Code Section 7267.2.  The property owner has 
been notified that issues related to compensation are outside the purview of the California 
Transportation Commission (Commission). 
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the  
Code of Civil Procedure in that: 
 
• The public interest and necessity require the proposed project.  
 
• The proposed project is planned or located in the manner that will be most compatible with 

the greatest public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has been made to 

the owners of record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
 
                      ______________________________________ 
     ROBERT W. DAUFFENBACH  

Acting Chief 
     Office of Project Delivery 
     Division of Right of Way and Land Surveys 
     Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 
     _____________________________________ 
     KARLA SUTLIFF 
     Chief Engineer 
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PERSONS ATTENDING CONDEMNATION PANEL REVIEW MEETING 
HEARING ON FEBRUARY 13, 2013 

 
 
Robert Dauffenbach, HQ’s Division of Right of Way and Land Surveys, Panel Chair  
Linda Harrel, Los Angeles Legal Office Attorney, Panel Member    
Linda Fong, HQ’s Division of Design, Panel Member 
Mark Zgombic, HQ’s Division of Right of Way and Land Surveys, Panel Secretary 
 
John Murphy, Murphy & Evertz, Attorney for Westfield  
John Goodwin, Westfield  
James Clark, Westfield 
 
Michael Miles, District 7, District Director 
Gregg Magaziner, District 7, Acting Deputy District Director, Design 
Nader Gobran, District 7, Design Manager 
Andrew P. Nierenberg, District 7, Deputy District Director, Right of Way 
Yoshiko Henslee, District 7, Supervising Right of Way Agent 
James Marsella, District 7, Senior Right of Way Agent 
Edward Francis, District 7, Senior Right of Way Agent 
Stan Jacobs, District 7, Right of Way Agent 
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PARCEL PANEL REPORT 

 
PARCEL DATA 
 
Property Owner: Plaza West Covina, LP, a Delaware limited partnership/Westfield LLC 
 
Parcel Location: 110 South California Avenue (Westfield Mall) in the city of West Covina.  

Assessor Parcel Number:  8474-007-031 
 
Present Use: Restaurant (California Pizza Kitchen)   
 
Zoning:  Regional Commercial  
  
Area of Property: 6,549 Square Feet (SF)  
 
Area Required: Parcel 79818-1:         2,848 SF - Fee   
   Parcel 79818-2:         1,015 SF - Temporary Construction Easement (TCE)  
   Parcel 79818-3:         2,686 SF - Temporary Demolition Easement (TDE) 
   Parcel 79818-01-01:  3,701 SF - Excess  
 
 
PARCEL DESCRIPTION  
 
The subject parcel is located at 110 South California Avenue in the city of West Covina, directly 
adjacent to the eastbound Interstate 10 (I-10) off-ramp to Vincent Avenue.  Irregular in shape 
and consisting of 6,549 SF, the subject property is categorized as a “pad”, which is defined as 
separate building site within a shopping center (the Westfield Mall).  Access to the site and use 
of the surrounding common areas for parking, sidewalks, landscaping, etc., is provided via a 
Reciprocal Easement Agreement (REA) with the surrounding property owner.  The REA in part 
sets forth the easements and restrictive covenants for use of the property as part of the overall 
shopping center.  The property is improved with a 6,006 SF single story Class D Restaurant 
Structure, which is separately owned and occupied by California Pizza Kitchen.   
 
NEED FOR SUBJECT PROPERTY 
 
The subject property is impacted because of the I-10 freeway widening to accommodate the 
addition of high occupancy vehicle lanes, and is primarily needed due to the realignment of the 
eastbound I-10 off-ramp to Vincent Avenue.  The existing eastbound off-ramp and 
cloverleaf/loop ramp to northbound Vincent Avenue located in the southeast quadrant of the I-
10/Vincent Avenue interchange will be eliminated, and the new eastbound I-10 off-ramp to both 
north and southbound Vincent Avenue will be constructed in the southwest quadrant of the 
interchange.   
 
The project requirements consist of a 2,848 SF fee acquisition and an adjacent 1,015 SF TCE 
which is ten feet wide, located south of the fee acquisition.  The purpose of the fee acquisition is 
for the reconstruction of the Vincent Avenue interchange, specifically the eastbound on and  
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off-ramps to and from southbound Vincent Avenue.  The TCE is required in part to 
accommodate grading and construction of the ramps.  The fee acquisition severs the entire 
northerly (rear) perimeter of the subject property, encompassing over 47 percent (%) of primary 
improvements, and 43% of the total land area.  As a result, remaining property (3,701 SF of 
excess land) is incapable of independent development, and considered to be an uneconomic 
remnant.  Therefore, a 2,686 SF temporary demolition easement is also required for the removal 
the subject’s primary improvements which straddle the right of way line.  Given the above, the 
subject property cannot be avoided and the entire property must be acquired. 
  
RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in Los Angeles on February 13, 2013.  The Panel 
members included Robert Dauffenbach, Panel Chair, Department of Transportation 
(Department) Headquarters (HQ’s) Division of Right of Way and Land Surveys; Linda Harrel, 
Department’s Los Angeles Legal Division; Linda Fong, Department HQ's Division of Design; 
and Mark Zgombic, Department HQ's Division of Right of Way and Land Surveys, Secretary to 
the Panel.  Representing the property owner at the meeting was attorney John Murphy, and 
Westfield representatives John Goodwin and James Clark.  
 
This report summarizes the findings of the Panel with regard to the four criteria required for a 
Resolution of Necessity and makes a recommendation to the Department’s Chief Engineer.  The 
primary concern and objection expressed by the property owner’s representative is that the 
proposed project is not planned or located in the manner that will be most compatible with the 
greatest public good and the least private injury.  
 
The following is a description of the primary concern/contention expressed by the owner’s 
representatives, followed by the Department’s response: 
 
Owner Contends: 
Ramp closures and construction scheduling will impact their business by making access to the 
Westfield Mall difficult for their customers. 
 
Department Response: 
Written specifications have been added to the project that prohibits the highway contractor from 
closing any two consecutive off-ramps at the same time, as well as performing construction 
activities on eastbound I-10 in the vicinity of the Westfield Mall during the peak holiday season 
between the Monday proceeding the Thanksgiving holiday weekend and January 2nd.   
 
DEPARTMENT’S CONTACTS 
 
The following is a summary of contacts made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 4+ 
E-Mail of information 25+ 
Telephone contacts 25+ 
Personal / meeting contacts 8+ 
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STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to 
the owners of record as required by Government Code Section 7267.2.  The property owner has 
been notified that issues related to compensation are outside the purview of the California 
Transportation Commission (Commission). 
 
PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the Code 
of Civil Procedure in that: 
 
• The public interest and necessity require the proposed project.  
 
• The proposed project is planned or located in the manner that will be most compatible with 

the greatest public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has been made to 

the owners of record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
 
                      ______________________________________ 
     ROBERT W. DAUFFENBACH  

Acting Chief 
     Office of Project Delivery 
     Division of Right of Way and Land Surveys 
     Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 
     _____________________________________ 
     KARLA SUTLIFF 
     Chief Engineer 
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Linda Fong, HQ’s Division of Design, Panel Member 
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PARCEL PANEL REPORT 

 
PARCEL DATA 
 
Property Owner: Plaza West Covina, LP, a Delaware limited partnership/Westfield LLC 
 
Parcel Location: Adjacent to 100A and 100B South California Avenue (Westfield Mall) in the 

city of West Covina.  Assessor Parcel Number:  8474-007-040 
 
Present Use: Commercial retail parking area   
 
Zoning:  Regional Commercial  
  
Area of Property: 6,931 Square Feet (SF)  
 
Area Required: Parcel 80160-1:  39 SF, - Temporary Construction Easement (TCE)   
    
    
PARCEL DESCRIPTION  
 
The subject parcel is located in the city of West Covina adjacent to Interstate 10 (I-10) and 
identified as assessor parcel number 8474-007-040.  The site is a small triangular shaped piece of 
land consisting of approximately 6,931 SF.  The site includes frontage along California Avenue 
which curves and runs into the mall road, which is parallel to I-10.  The site is basically paved 
and striped for parking, with other miscellaneous site improvements such as landscaped areas 
and a large pylon sign, which supports the adjoining retail uses for the Westfield Mall.  The large 
pylon sign is located outside the proposed right of way and will not be affected by the project. 
The site is utilized by consumers, visitors and workers of the surrounding commercial/retail 
establishments. 
 
NEED FOR SUBJECT PROPERTY 
 
The subject property is impacted as a result of the I-10 freeway widening to accommodate the 
addition of high occupancy vehicle lanes, and is primarily needed due to the realignment of the 
eastbound I-10 off-ramp to Vincent Avenue.  The project requirements consist of a 39 SF TCE 
which cannot be avoided as it is part of a much larger TCE which encumbers the adjacent 
properties.  The TCE is needed to allow access and working room for the Department of 
Transportation’s (Department) highway contractor.  The TCE area is improved with asphalt 
paving and will not be excavated.  Any disruption of the site improvements within the area will 
be replaced in kind by the highway contractor. 
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RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in Los Angeles on February 13, 2013.  The Panel 
members included Robert Dauffenbach, Panel Chair, Department Headquarters (HQ’s) Division 
of Right of Way and Land Surveys; Linda Harrel, Department’s Los Angeles Legal Division; 
Linda Fong, Department HQ's Division of Design; and Mark Zgombic, Department HQ's 
Division of Right of Way and Land Surveys, Secretary to the Panel.  Representing the property 
owner at the meeting was attorney John Murphy, and Westfield representatives John Goodwin 
and James Clark.  
 
This report summarizes the findings of the Panel with regard to the four criteria required for a 
Resolution of Necessity and makes a recommendation to the Department’s Chief Engineer.  The 
primary concern and objection expressed by the property owner’s representative is that the 
proposed project is not planned or located in the manner that will be most compatible with the 
greatest public good and the least private injury.  
 
The following is a description of the primary concern/contention expressed by the owner’s 
representatives, followed by the Department’s response: 
 
Owner Contends: 
Ramp closures and construction scheduling will impact their business by making access to the 
Westfield Mall difficult for their customers. 
 
Department Response: 
Written specifications have been added to the project that prohibits the highway contractor from 
closing any two consecutive off-ramps at the same time, as well as performing construction 
activities on eastbound I-10 in the vicinity of the Westfield Mall during the peak holiday season 
between the Monday proceeding the Thanksgiving holiday weekend and January 2nd.   
 
DEPARTMENT’S CONTACTS 
 
The following is a summary of contacts made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 4+ 
E-Mail of information 25+ 
Telephone contacts 25+ 
Personal / meeting contacts 8+ 

 
STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to 
the owners of record as required by Government Code Section 7267.2.  The property owner has 
been notified that issues related to compensation are outside the purview of the California 
Transportation Commission (Commission). 
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the Code 
of Civil Procedure in that: 
 
• The public interest and necessity require the proposed project.  
 
• The proposed project is planned or located in the manner that will be most compatible with 

the greatest public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has been made to 

the owners of record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
 
                      ______________________________________ 
     ROBERT W. DAUFFENBACH  

Acting Chief 
     Office of Project Delivery 
     Division of Right of Way and Land Surveys 
     Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 
     _____________________________________ 
     KARLA SUTLIFF 
     Chief Engineer 
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  May 7, 2013 
CALIFORNIA TRANSPORTAION COMMISSION  
 Reference No.: 2.4a.(3) 
  Action Item 
 

From: NORMA ORTEGA Prepared by:  Brent L. Green 
Chief Financial Officer  Chief 

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-21042 and 
C-21043 summarized on the following page.  These Resolutions are for a transportation project on 
Interstate 10 in District 7, in the cities of Baldwin Park and West Covina. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned or located in the manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

In this case, the property owners are contesting the adoption of the Resolutions and have requested 
an appearance before the Commission.  The primary concern and objection expressed by the 
property owners is that the Department’s offer to acquire the property does not comply with 
Government Code Section 7267.2.  The owners’ objections and the Department’s responses are 
contained in Attachments B, C, D, and E.   

 
BACKGROUND:   

 
Discussions have taken place with the property owners, who have been offered the full amount of 
the Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which they may subsequently be entitled.  Adoption of the Resolutions will not interrupt the 
Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the owners have been advised that the Department is requesting the Resolutions at this time.  
Adoption of the Resolutions will assist the Department in the continuation of the orderly sequence 
of events required to meet construction schedules. 
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Discussions have been ongoing between the property owners and the Department to address and 
resolve the issues.  Progress has been made but in order to keep the schedule, the Department is 
requesting that these appearances proceed to the May 7, 2013 Commission meeting.  Legal 
possession will allow the construction activities on the parcels to commence, thereby avoiding 
and/or mitigating considerable right of way delay costs that will accrue if efforts to initiate the 
condemnation process are not taken immediately to secure the subject properties. 
 
C-21042 - Successor Agency to the Redevelopment Agency of the City of West Covina 
07-LA-10-PM 35.0 - Parcel 79816-1, 2, 3, 4 - EA 1170U9. 
Right of Way Certification (RWC) Date:  05/30/13; Ready to List (RTL) Date:  05/31/13.   
Freeway - construct high occupancy vehicle (HOV) lanes and soundwalls.  Authorizes 
condemnation of land in fee for a State highway, extinguishment of abutter's rights of access, 
temporary easements for construction purposes, and a temporary easement for the purpose of 
removing existing improvements which straddle the right of way.  Located in the city of West 
Covina adjacent to 
100 South California Avenue.  Assessor’s Parcel Number (APN) 8474-007-929.  Attachment B 
 
C-21043 - Successor Agency to the Redevelopment Agency of the City of West Covina 
07-LA-10-PM 35.6 - Parcel 79820-1, 2 - EA 1170U9. 
RWC Date:  05/30/13; RTL Date:  05/30/13.  Freeway - construct HOV lanes and soundwalls.  
Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s rights of 
access, and a temporary easement construction purposes.  Located in the city of West Covina 
adjacent to 1000 and 1050 Lakes Drive.  APNs 8474-011-942, -943.  Attachment C 
 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 through A4 - Project Maps  
Attachment B - Parcel Panel Report for Resolution C-21042 
Exhibit B1 - Parcel Map for Resolution C-21042  
Attachment C - Parcel Panel Report for Resolution C-21043 
Exhibit C1 and C2 - Parcel Maps for Resolution C-21043 
Attachment D - Owners written concerns and objections dated February 28, 2013   
Attachment E - Department response dated March 15, 2013 
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 PROJECT INFORMATION 
 
PROJECT DATA  07-LA-10-PM 33.2/37.2 
    Expenditure Authorization 1170U9 
 
Location: Interstate 10 (I-10) in Los Angeles county, in the cities of Baldwin 

Park and West Covina 
 
Limits: From 0.1 mile west of Puente Avenue Undercrossing to 0.2 mile east 

of Hollenbeck Street Undercrossing 
 
Cost:  Programmed construction cost:  $134,760,000.00 

Current right of way cost estimate:  $20,980,000.00 
 
Funding Source: Construction Mitigation and Air Quality Improvement Program 

(CMAQ), Traffic Congestion Relief Program (TCRP), and  
 State Transportation Improvement Program (STIP) 
 
Number of Lanes:  Existing:  eight mixed-flow lanes and two auxiliary lanes  

Proposed:  eight mixed-flow lanes, two high occupancy  
vehicle (HOV) lanes, and two auxiliary lanes 

 
Proposed Major Features: Freeway widening, constructing retaining walls, soundwalls, 

widening seven bridges, constructing two new bridges, realigning 
affected ramps, and removal and relocation of eastbound I-10  

 off-ramp to northbound Vincent Avenue  
 
Traffic:   Existing (year 2001):  205,000 to 258,000 Annual Daily Traffic 

(ADT)   
    Proposed (year 2031):  328,000 to 412,800 ADT  
 
NEED FOR THE PROJECT 
 
I-10 is an east-west freeway which provides commuter access from Riverside County,  
San Bernardino County, and the San Gabriel Valley, to the Los Angeles Central Business 
District.  This project is part of a larger effort to extend HOV lanes from the existing  
El Monte Busway terminus at Baldwin Avenue in El Monte east to the  
Los Angeles/San Bernardino County line and beyond to Interstate 15.  The extension of the HOV 
lanes in each direction is intended to reduce congestion by encouraging ridesharing, thus 
increasing the person-carrying capacity of the freeway and potentially decreasing the number of 
cars present on the freeway. 
 
Within the project limits, I-10 currently is an eight-lane freeway with auxiliary lanes in both 
directions between local interchanges, with a concrete barrier median.  Peak-hour operating 
conditions are currently at level of service which exceeds capacity, and travel demand forecasts 
indicate that traffic volumes are expected to increase by almost 60% by the year 2031 if no 
improvements are made. 
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The I-10 corridor presently operates over capacity, resulting in traffic congestion, increased 
energy consumption, air quality impacts, increased traffic accidents, and general deterioration of 
commuter comfort levels.  Projected growth in the region will exacerbate these problems, 
resulting in anticipated drops in the level of service in both the westbound direction of I-10 
during the morning peak hours and the eastbound direction of I-10 during the afternoon peak 
hours. 
 
The project will reduce congestion by encouraging ridesharing, thus increasing the  
person-carrying capacity of the freeway and improving the mobility.  Additionally, the HOV 
lanes will improve traffic operations along the entire I-10 corridor, including the mixed flow 
lanes and local arterials while minimizing environmental and economic impacts.  With projected 
population growth trends indicating increased transportation demand, the need for the HOV lane 
improvements along I-10 will continue to increase.  
 
PROJECT PLANNING AND LOCATION 
 
The Project Report and initial Environmental Document were approved on 12/31/02, National 
Environmental Policy Act revalidation was approved on 05/24/12 and California Environmental 
Quality Act Environmental Impact Report was approved on 06/15/12.  The current programmed 
construction cost is $134,760,000.00 with the primary sources of funding coming from  
State (STIP and TCRP) and Federal (CMAQ) funds.  The project has a tentative date for  
Right of Way Certification of 05/30/13, with a Ready to List Date of 05/31/13 and a tentative 
Advertising date of 09/16/13.   
 
The Preferred Alternative selected for this project is the “Non-Standard” HOV alternative.  This 
alternative provides for the construction of a HOV lane in each direction along I-10.  The typical 
features associated with this alternative are:  ten foot left shoulder, eleven foot HOV lane, two 
foot buffer, eleven foot No. 1 mixed-flow lane, three - twelve foot mixed- flow outside lanes, a 
twelve-foot auxiliary lane where applicable, and a ten-foot outside shoulder in each direction.  
This alternative was selected as it maintains safety, operation benefits, and provides flexibility in 
the future, while minimizing right of way impact and project costs.  The project also includes the 
widening of seven existing undercrossings, the construction of two new undercrossings, 
realignment of affected on/off ramps, and construction of retaining walls and soundwalls. 
 
The following Alternatives were considered for this project, but were rejected for the reasons as 
stated below: 
 

• “No Action” 
This alternative represents future baseline conditions in the year 2031 and provides a 
baseline scenario for comparison with the proposed alternative.  The “No Action” (No 
Build) alternative assumes no changes will be made to the existing facility.  This 
Alternative was eliminated because it is not consistent with local and regional plans of 
the Metropolitan Transportation Agency (MTA) and the Department of Transportation 
(Department), as additional traffic demands will not be satisfied.  Without improvements 
to I-10, safety, travel times, fuel consumption, and air quality will deteriorate throughout 
the project area. 
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• “Standard HOV” 
The Standard HOV alternative also provides for the construction of a HOV lane in each 
direction, however, it proposes a standard ten foot median and twelve foot lanes.  This 
will require typical mainline widening of approximately twenty-three feet in each 
direction.  This would result in the a minimum acquisition of a ten foot sliver of right of 
way along Garvey Avenue, which in turn will result in the full acquisition of many 
residential and commercial properties.  It would also have substantial utility impacts, and 
construction disturbances.  In addition to the sliver acquisition along Garvey Avenue, 
significant right of way impacts are likely to happen at the local interchanges, as the 
ramps would have to be reconfigured to provide acceptable geometrics.  Vertical 
clearance constraints would be magnified and, in turn, so would the drainage and utility 
work associated with the profile lowering.  When compared to the Non-Standard HOV 
alternative (the preferred alternative), the Standard HOV alternative provides only 
nominal operational benefits and safety improvements, yet has a substantially higher cost 
and right of way impacts. For these reasons, this alternative was eliminated from further 
consideration. 

 
• “Additional General Purpose Lanes” 

This alternative adds one mixed flow lane in each direction instead of a HOV lane, and 
was discussed in the Project Study Report (PSR).  It is no longer being considered as it is 
not compatible with the Federal Highway Administration (FHWA), Department, MTA, 
and the Southern California Associated Governments (SCAG’s) policies to increase the 
people carrying capacity of freeway widening. 

 
•  “Elevated Facility” 

This alternative would have utilized the existing median to construct a viaduct over the 
existing freeway.  It was discarded in the PSR because of excessive right of way costs for 
the elevated HOV viaduct especially at the egress ingress areas. 

 
• “Traffic System Management (TSM)” 

TSM measures such as ramp metering and auxiliary lanes have been or are being 
implemented. However, major construction would be necessary to improve traffic level 
of service significantly. Additionally, this alternative is not compatible with the FHWA, 
Department, MTA and SCAG’s policies to increase the people carrying capacity of 
freeway widening. 
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PARCEL PANEL REPORT 

 
PARCEL DATA 
 
Property Owner: Successor Agency to the Redevelopment Agency of the City of West 

Covina 
 
Parcel Location: Land adjacent to 100 South California Avenue (Westfield Mall) in the city of 

West Covina.  Assessor Parcel Number:  8474-007-929 
 
Present Use: Commercial retail parking area   
 
Zoning:  Regional Commercial  
  
Area of Property: 128,670 Square Feet (SF)  
 
Area Required: Parcel 79816-1:  24,238 SF, - Fee 
   Parcel 79816-2:    5,551 SF, - Temporary Construction Easement (TCE)   
   Parcel 79816-3:       779 SF, - Temporary Construction Easement (TCE) 
   Parcel 79816-4:    5,368 SF, - Temporary Demolition Easement (TDE) 
 
PARCEL DESCRIPTION 
 
The subject parcel is located in the city of West Covina adjacent to Interstate 10 (I-10) and 
identified as assessor parcel number 8474-007-929.  The site is irregular in shape and consists of 
approximately 128,670 SF.  The site includes frontage along California Avenue which curves 
and runs into the mall road, which is parallel to I-10.  The site is basically paved and striped for 
parking, with other miscellaneous site improvements such as landscaped areas and concrete 
walkways which supports the adjoining retail uses for the Westfield Mall.  The site is utilized by 
consumers, visitors and workers of the surrounding commercial/retail establishments. 
 
NEED FOR SUBJECT PROPERTY 
 
The subject property is impacted as a result of the I-10 freeway widening to accommodate the 
addition of high occupancy vehicle lanes, and is primarily needed due to the realignment of the 
eastbound I-10 off-ramp to Vincent Avenue.  The existing eastbound off-ramp and 
cloverleaf/loop ramp to northbound Vincent Avenue located in the southeast quadrant of the  
I-10/Vincent Avenue interchange will be eliminated, and the new eastbound I-10 off-ramp to 
both north and southbound Vincent Avenue will be constructed in the southwest quadrant of the 
interchange.   
 
The project requirements include a 24,238 SF fee acquisition and two adjacent TCE’s which 
encompass 5,551 SF and 779 SF respectively, which primarily consist of open, asphalt paved 
parking areas.  The purpose of the fee acquisition is for the reconstruction of the Vincent Avenue 
interchange, specifically the eastbound on and off-ramps to and from southbound  
Vincent Avenue.  The TCE’s are required in part to accommodate access and working room for 
the Department of Transportation’s (Department) highway contractor for construction of the 
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ramps.  Lastly, a 5,368 SF temporary demolition easement is also required for the removal of the 
separately owned and occupied by California Pizza Kitchen building which straddles the right of 
way line.  Given the above-mentioned project requirements, impacts to the subject property 
cannot be avoided.  
 
RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in Los Angeles on February 20, 2013.  The Panel 
members included Robert Dauffenbach, Panel Chair, Department Headquarters (HQ’s) Division 
of Right of Way and Land Surveys; Mark Berkebile, Department’s Los Angeles Legal Division; 
Linda Fong, Department HQ's Division of Design; and Mark Zgombic, Department HQ's 
Division of Right of Way and Land Surveys, Secretary to the Panel.  Representing the property 
owner at the meeting was attorney Glen Block, and City of West Covina representatives 
Christopher Chung and Mike Lee.  
 
This report summarizes the findings of the Panel with regard to the four criteria required for a 
Resolution of Necessity and makes a recommendation to the Department’s Chief Engineer.  The 
primary concern and objection expressed by the property owners’ representative is that the 
Department’s offer to acquire the property does not comply with Government Code  
Section 7267.2.  
 
The following is a description of the primary concern/contention expressed by the owners’ 
representatives, followed by the Department’s response: 
 
Owner Contends: 
The Department’s offer of just compensation does not comply with the requirements of 
Government Code Section 7267.2, as our appraisal did not properly account for severance 
damages, which includes loss of parking.  
 
Department Response: 
A written offer to acquire the subject parcel has been made to the property owner for the full 
amount of the Department’s approved fair market value appraisal on June 20, 2011 in full 
compliance with Government Code Section 7267.2.  An analysis of severance damages was 
included in the Department’s appraisal, which included loss of parking that result from the 
proposed project.  
 
DEPARTMENT’S CONTACTS 
 
The following is a summary of contacts made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 5+ 
E-Mail of information 10+ 
Telephone contacts 10+ 
Personal / meeting contacts 4+ 
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STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to 
the owners of record as required by Government Code Section 7267.2.  The property owners have 
been notified that issues related to compensation are outside the purview of the California 
Transportation Commission (Commission). 
 
PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the Code 
of Civil Procedure in that: 
 
• The public interest and necessity require the proposed project.  
 
• The proposed project is planned or located in the manner that will be most compatible with 

the greatest public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has been made to 

the owners of record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
 
                      ______________________________________ 
     ROBERT W. DAUFFENBACH  

Acting Chief 
     Office of Project Delivery 
     Division of Right of Way and Land Surveys 
     Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 
     _____________________________________ 
     KARLA SUTLIFF 
     Chief Engineer 
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PERSONS ATTENDING CONDEMNATION PANEL REVIEW MEETING 
HEARING ON FEBRUARY 20, 2013 

 
 
Robert Dauffenbach, HQ’s Division of Right of Way and Land Surveys, Panel Chair  
Mark Berkebile, Los Angeles Legal Office Attorney, Panel Member    
Linda Fong, HQ’s Division of Design, Panel Member 
Mark Zgombic, HQ’s Division of Right of Way and Land Surveys, Panel Secretary 
 
Glenn Block, California Eminent Domain Group, Attorney for City of West Covina and 
            Successor Agency to the Redevelopment Agency of the City of West Covina  
Christopher Chung, City of West Covina  
Mike Lee, City of West Covina 
 
Michael Miles, District 7, District Director 
Gregg Magaziner, District 7, Acting Deputy District Director, Design 
Nader Gobran, District 7, Design Manager 
Andrew P. Nierenberg, District 7, Deputy District Director, Right of Way 
Yoshiko Henslee, District 7, Supervising Right of Way Agent 
James Marsella, District 7, Senior Right of Way Agent 
Stan Jacobs, District 7, Right of Way Agent 
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PARCEL PANEL REPORT 

 
PARCEL DATA 
 
Property Owner: Successor Agency to the Redevelopment Agency of the City of West 

Covina 
 
Parcel Location: Land adjacent to 1000-1050 Lakes Drive, (The Lakes of West Covina) in the 

city of West Covina.  Assessor Parcel Numbers:  8474-011-942, -943 
 
Present Use: Commercial retail parking area   
 
Zoning:  Regional Commercial  
  
Area of Property: 175,967 Square Feet (SF)  
 
Area Required: Parcel 79820-1:  7,718 SF, - Fee 
   Parcel 79820-2:  8,297 SF, - Temporary Construction Easement (TCE)   
    
 
PARCEL DESCRIPTION 
 
The subject parcel is located in the city of West Covina adjacent to Interstate 10 (I-10) and 
identified as assessor parcel numbers 8474-011-942, -943.  The site is irregular in shape and 
consists of approximately 175,957 SF, with access off of Lakes Drive near the eastbound I-10 
off-ramp at South Vincent Avenue.  The subject ownership consists of paved parking areas  
along with two multi-level parking structures which support the adjoining office towers/retail 
uses, and partially to the Edwards Movie Theater, all of which are under separate ownership 
within the commercial complex known as “The Lakes at West Covina”.  Use of the subject 
parking areas/facilities, etc., is provided via a Reciprocal Easement Agreement (REA) with the 
surrounding property owners.  The REA in part sets forth the easements and restrictive covenants 
for use of the property as part of the overall shopping complex.  Overall, the property is level 
with freeway visibility, although the adjoining I-10 freeway is raised at this location.  The 
subject site consists of paved and striped parking spaces (surface parking) and two  
multi-level parking structures (located outside the proposed right of way), along with other 
miscellaneous site improvements such as landscaped areas and lighting standards.    
 
NEED FOR SUBJECT PROPERTY 
 
The project requirements include a 7,718 SF fee acquisition and 8,297 SF TCE which are located 
along the northern boundary of the subject property adjacent to I-10.  The fee acquisition area is 
an elongated sliver of land which primarily consists of open, asphalt paved parking spaces 
(surface parking) and miscellaneous site improvements.  The TCE area which consists of surface 
parking areas and landscaped medians with palm trees and lighting standards, is needed to 
provide access and working room for the Department of Transportation’s (Department) highway 
contractor.  It should be noted that although located within the TCE area, the following items 
will be worked around and “protected-in-place” by the highway contractor:  stairwell to the 
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parking structure located at western end of the site, a large Edison electrical box, and an on-site 
sign located at the eastern end of the site.  
 
RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in Los Angeles on February 20, 2013.  The Panel 
members included Robert Dauffenbach, Panel Chair, Department Headquarters (HQ’s) Division 
of Right of Way and Land Surveys; Mark Berkebile, Department’s Los Angeles Legal Division; 
Linda Fong, Department HQ's Division of Design; and Mark Zgombic, Department HQ's 
Division of Right of Way and Land Surveys, Secretary to the Panel.  Representing the property 
owner at the meeting was attorney Glen Block, and City of West Covina representatives 
Christopher Chung and Mike Lee.  
 
This report summarizes the findings of the Panel with regard to the four criteria required for a 
Resolution of Necessity and makes a recommendation to the Department’s Chief Engineer.  The 
primary concern and objection expressed by the property owner’s representative is that the 
Department’s offer to acquire the property does not comply with Government Code Section 
7267.2.  
 
The following is a description of the primary concern/contention expressed by the owner’s 
representatives, followed by the Department’s response: 
 
Owner Contends: 
The Department’s offer of just compensation does not comply with the requirements of 
Government Code Section 7267.2, as our appraisal did not properly account for severance 
damages, which includes loss of parking.  
 
Department Response: 
A written offer to acquire the subject parcel has been made to the property owner for the full 
amount of the Department’s approved fair market value appraisal on July 21, 2011 in full 
compliance with Government Code Section 7267.2.    An analysis of severance damages was 
included in the Departments appraisal, which included loss of parking that results from the 
proposed project.  
 
 
 
 
 
 
DEPARTMENT’S CONTACTS 
 
The following is a summary of contacts made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 5+ 
E-Mail of information 15+ 
Telephone contacts 10+ 
Personal / meeting contacts 4+ 

 
 



         Reference No.:  2.4a.(3) 
  May 7, 2013 
  Attachment C 
  Page 3 of 5 
 
 
STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to 
the owners of record as required by Government Code Section 7267.2.  The property owner has 
been notified that issues related to compensation are outside the purview of the California 
Transportation Commission (Commission). 
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the Code 
of Civil Procedure in that: 
 
• The public interest and necessity require the proposed project.  
 
• The proposed project is planned or located in the manner that will be most compatible with 

the greatest public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has been made to 

the owners of record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
 
                      ______________________________________ 
     ROBERT W. DAUFFENBACH  

Acting Chief 
     Office of Project Delivery 
     Division of Right of Way and Land Surveys 
     Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 
     _____________________________________ 
     KARLA SUTLIFF 
     Chief Engineer 
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PERSONS ATTENDING CONDEMNATION PANEL REVIEW MEETING 
HEARING ON FEBRUARY 20, 2013 

 
 
Robert Dauffenbach, HQ’s Division of Right of Way and Land Surveys, Panel Chair  
Mark Berkebile, Los Angeles Legal Office Attorney, Panel Member    
Linda Fong, HQ’s Division of Design, Panel Member 
Mark Zgombic, HQ’s Division of Right of Way and Land Surveys, Panel Secretary 
 
Glenn Block, California Eminent Domain Group, Attorney for City of West Covina and 
            Successor Agency to the Redevelopment Agency of the City of West Covina  
Christopher Chung, City of West Covina  
Mike Lee, City of West Covina 
 
Michael Miles, District 7, District Director 
Gregg Magaziner, District 7, Acting Deputy District Director, Design 
Nader Gobran, District 7, Design Manager 
Andrew P. Nierenberg, District 7, Deputy District Director, Right of Way 
Yoshiko Henslee, District 7, Supervising Right of Way Agent 
James Marsella, District 7, Senior Right of Way Agent 
Stan Jacobs, District 7, Right of Way Agent 
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MINUTES 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 

March 5, 2013 

San Francisco, California 
 
 
  9:00 a.m.  Commission Meeting 
      Courtyard by Marriott Downtown 
      299 2nd Street, Rincon Hill Room 
      San Francisco, CA 
 
9:00 am GENERAL BUSINESS 
1 Roll Call 1.1 Jim Ghielmetti I C 
CHAIR JIM GHIELMETTI Present 
COMMISSIONER BOB ALVARADO Present 
COMMISSIONER DARIUS ASSEMI Present (Departed at 11:30 AM) 
COMMISSIONER YVONNE B. BURKE Present 
COMMISSIONER LUCETTA DUNN Present 
COMMISSIONER JIM EARP Present 
COMMISSIONER DARIO FROMMER Absent (Arrived at 9:50 AM) 
COMMISSIONER CARL GUARDINO Present 
COMMISSIONER FRAN INMAN Present 
COMMISSIONER JOE TAVAGLIONE Present 

TOTAL Present: 9 
Absent: 1 

Senator Mark DeSaulnier, Ex-Officio Absent 
Assembly member Bonnie Lowenthal, Ex-Officio Absent 
 
 CLOSED SESSION 

The Commission will meet in closed session pursuant to Government Code Section 11126, Subdivisions (a)(1)  
(a)(4), and (b), for the purpose of taking actions concerning the selection of an Executive Director. 

 
NOTE:  The Commission will convene in Open Session and then move immediately into Closed Ses-
sion.  Following the Closed Session, the Commission will reconvene in Open Session. 
 

 
Commissioner Ghielmetti announced that former Executive Director Bimla Rhinehart had passed away that morning.  He 
added that the meeting would be adjourned in Ms. Rhinehart's memory. 
 
In response to the closed session, Andre Boutros was nominated as CTC Executive Director. 
 
Recommendation: Approval of Andre Boutros as CTC Executive Director 
Action Taken: Approved  
Motion: Assemi 
Second: Dunn 

Vote result: 10-0 
Absent:  

 
 



CTC MEETING  MINUTES March 5, 2013 
 

2 
 

 Resolutions of Necessity 
2 
 

8 Ayes 

Resolution of Necessity – Appearance 
--Cattey, et al. 
04-Sol-12-PM 22.8 
Resolution C-20989 

2.4a.(1) Stephen Maller 
Bijan Sartipi 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Earp 
Second: Assemi 

Vote result: 9-0 
Absent: Frommer 

 
Public Speakers: 
Assembly member Jim Frazier 
Robert Cattey 
Mayor Norman Richardson 
Daryl Halls 
 
 WELCOME TO REGION 
3 Welcome to the Region 1.12 Steve Heminger 

 
I R 

 
Metropolitan Transportation Commission Executive Director, Steven Heminger, welcomed the Commissioners and staff to 
San Francisco. 
 
 GENERAL BUSINESS 
4 Approval of Minutes for January 8, 2013 1.2 James Ghielmetti A C 
 
Recommendation: Approval 
Action Taken: Approved  
Motion: Alvarado 
Second: Assemi 

Vote result: 9-0 
Absent: Frommer 

 
5 Executive Director’s Report 

- 2013 Meeting Schedule 
1.3 Andre Boutros A C 

 
Recommendation: Approval of 2013 meeting location changes. 
Action Taken: Approved  
Motion: Earp 
Second: Assemi 

Vote result: 9-0 
Absent: Frommer 

 
6 Commission Reports 1.4 James Ghielmetti A C 
 
Commissioner Dunn commended CFEE (California Foundation on the Environment and the Economy) for an outstanding 
conference. 
 
7 Commissioners’ Meetings for Compensation 1.5 James Ghielmetti A C 
 
Recommendation: Approval 
Action Taken: Approved  
Motion: Guardino 
Second: Earp 

Vote result: 9-0 
Absent: Frommer 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Commissioners’ Meetings for Compensation  PINK SUPPLEMENTAL ITEM 
 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
8 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 
 
Business, Transportation and Housing Secretary Brian Kelly briefly discussed the Toll Bridge Oversight Committee, 
thanked CTC Chair and staff on the Needs Assessment, and Cap and Trade Revenue. 
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 CALTRANS REPORT 
9 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 
Caltrans Director Malcolm Dougherty discussed the activities within Caltrans including the appointment of Katie Benouar 
as Chief, Transportation and Planning and Melanie Perron as Legislative Affairs Director. He also discussed the construc-
tion groundbreakings and ribbon cuttings; Gama testing; Caltrans was recognized as 2013 Transportation Owner of the 
Year by Design Build Institute of America and Project Finance Magazine recognized the Presidio Parkway as the P3 
Project of the Year. 
 
 UNITED STATES DEPARTMENT OF TRANSPORTATION REPORT 
10 Report by US Department of Transportation  1.11 Vincent Mammano I R 
 
Vincent Mammano gave brief overview of the FHWA activities including the Sequestration, Map 21 and Buy America. 
 
 LOCAL REPORTS 
11 Report by Regional Agencies Moderator 1.8 Wil Ridder I R 
 
Wil Ridder reported on the RTPA activities. 
 
12 Report by Rural Counties Task Force Chair 1.9 Sharon Scherzinger I R 
 
Sharon Scherzinger, Chair of the Rural Counties Task Force briefly discussed the RCTF activities. 
 
13 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 
Keith Dunn briefly discussed the activities of the Self-Help Counties Coalition. 
 
 POLICY MATTERS 
14 State and Federal Legislative Matters 4.1 Susan Bransen 

 
A C 

 
CTC Deputy Director Susan Bransen update on current transportation legislation staff is monitoring. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
State and Federal Legislative Matters  PINK REVISED ITEM 
 
15 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Steven Keck 
I D 

 
Caltrans, Division of Budgets, Chief Steven Keck gave the Budget and Allocation Capacity Update. 
 
16 Discussion of the 2014 Fund Estimate – Draft Assumptions 4.11 Mitchell Weiss 

Steven Keck 
I D 

 
Caltrans, Division of Budgets, Chief Steven Keck gave the 2014 Fund Estimate Overview. 
 
17 Design-Build Demonstration Program -  Request for Project 

Authorization:  SBd-15 Cajon Pass Rehabilitation Project and 
Yol/Sac-50 & Sac-5 Rehabilitate Viaduct Bridge Decks 
Resolution G-13-02 

4.14 Stephen Maller A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Earp 
Second: Alvarado 

Vote result: 9-0 
Absent: Assemi 

 
18 Update on Corridor Mobility Improvement Account Program 

Savings 
4.15 Stephen Maller 

Rachel Falsetti 
I D 

 
No report was given per the request of the Commission. 
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19 Update on Proposition 1B Intercity Rail Improvement project – 

Procure New Railcars 
4.12 Juan Guzman 

Bill Bronte 
I D 

 
Caltrans Division of Rail Chief Bill Bronte gave an update on Proposition 1B Intercity Rail Improvement project – Procure 
New Railcars. 
 
Public Speakers: 
Mike Barnbaum, Passengers of California Intercity Rail Services 
 
20 Commission Comments on 2013 Ten-Year SHOPP Plan 4.21 Juan Guzman A C 
 
Recommendation: Approval 
Action Taken: Approved  
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Commission Comments on 2013 Ten-Year SHOPP Plan  YELLOW BOOK ITEM 
 
21 Comments to the Draft Interregional Transportation 

Strategic Plan 
4.17 Susan Bransen A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Dunn 
Second: Frommer 

Vote result: 8-0 
Absent: Assemi, Inman 

 
22 Comments to the California Interregional Blueprint Interim 

Report 
4.20 Susan Bransen A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Guardino 
Second: Earp 

Vote result: 8-0 
Absent: Assemi, Inman 

 
 MULTI -MODAL ISSUES 
23 Overview of the Draft California State Rail Plan 2013 5.1 Susan Bransen 

Kome Ajise 
I D 

 
Caltrans Deputy Director for Planning and Modal Programs, Kome Ajise, gave an Overview of the Draft California State 
Rail Plan 2013. 
 
 PROGRAM STATUS 
24 Status Update on Trade Corridor Improvement Fund (TCIF) 

Projects 
3.5 Stephen Maller 

Kenneth Kao 
Patricia Chen 
Jose Nuncio 

A D/R 

 
Kenneth Kao, Metropolitan Transportation Commission, Patricia Chen, Los Angeles Metropolitan Transportation Authority, 
Jose Nuncio San Diego Association of Governments, gave a status update on Trade Corridor Investment Fund (TCIF) 
Projects. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Status Update on TCIF Projects  YELLOW BOOK ITEM 
 
 POLICY MATTERS 
25 TCIF Project 6 - Tehachapi Trade Corridor Rail Improvement 

Project Status Report 
4.19a. Stephen Maller 

Bill Bronte 
I D 
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CTC Deputy Director Stephen Maller and Caltrans Division of Rail Chief Bill Bronte gave a status report on the TCIF 
Project 6 - Tehachapi Trade Corridor Rail Improvement Project. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
TCIF Project 6 – Tehachapi Trade Corridor Rail Improvement Project Status Report  YELLOW BOOK ITEM 
 
26 TCIF Project 6 – Tehachapi Trade Corridor Rail Improvement 

Project Deprogramming  
4.19b. Stephen Maller 

Kenneth Kao 
A C 

 
This Item was deferred to a future meeting. 
 
Public Speaker: 
Juan Acosta, BNSF Railway 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
TCIF Project 6 – Tehachapi Trade Corridor Rail Improvement Project Deprogramming  YELLOW BOOK ITEM 
 
27 Approval of the submittal of the Definitive Agreements and 

Summaries for TCIF Project 6:  Tehachapi Trade Corridor to 
the Legislature in accordance with Assembly Bill 105 

4.13 Stephen Maller 
Bill Bronte 

A D 

 
This Item was deferred to a future meeting. 
 
 PROGRAM STATUS 
28 Second Quarter FY 2012-13 – Rail Operations Report 3.7 Juan Guzman 

Bill Bronte 
I D 

 
Caltrans Division of Rail Chief Bill Bronte gave the Second Quarter FY 2012-13 – Rail Operations Report. 
 
29 Second Quarter FY 2012-13 – Project Delivery Report 3.8 Stephen Maller 

Joe Caputo 
I D 

 
No report was given per the request of the Commissioners. 
 
30 Proposition 1B – Quarterly Reports 

--Corridor Mobility Improvement Account (3.9a.) 
--Route 99 Corridor (3.9b.) 
--Local Bridge Seismic Retrofit Program (3.9c.) 
--State-Local Partnership Program (3.9d.) 
--Traffic Light Synchronization Program (3.9e.) 
--Highway-Rail Crossing Safety Account (3.9f.) 
--Intercity Rail Improvement Program (3.9g.) 
--Trade Corridor Improvement Fund (3.9h.) 

3.9 Stephen Maller 
Rachel Falsetti 

I D 

 
This Item was presented as an Information Item. 
 
31 San Francisco Bay Area Toll Bridge Seismic Retrofit Program - 

2012 Fourth Quarter Project Progress and Financial Update 
3.10 Stephen Maller I C 

 
CTC Deputy Director Stephen Maller informed the Commission that the Bay Bridge Bay lights would be turned on tonight. 
 
 INFORMATION CALENDAR  Stephen Maller   
32 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $32,952,000 for 19 

projects.  
-- SHOPP Safety G-03-10 Allocations (2.5f.(3)): $5,570,000 for 

four projects. 
Contributions from local sources:  $500,000  

-- Minor G-05-05 Allocations (2.5f.(4)):  $5,442,000 for eight 
District minor projects. 

2.5f.  I D 
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This Item was presented as part of the Information Calendar. 
 
33 Monthly Report on Projects Amended into the SHOPP by 

Department Action 
3.1  I D 

 
This Item was presented as part of the Information Calendar. 
 
34 Monthly Status of Construction Contract Award for State 

Highway Projects, per Resolution G-06-08 
3.2a  I D 

 
This Item was presented as part of the Information Calendar. 
 
35 Monthly Status of Construction Contract Award for Local 

Assistance STIP Projects, per FY 2005-06 Allocation Plan and 
Criteria and Resolution G-06-08 

3.2b  I D 

 
This Item was presented as part of the Information Calendar. 
 
36 Update on Implementation of the Recovery Act of 2009 3.3  I D 
 
This Item was presented as part of the Information Calendar. 
 
37 Second Quarter FY 2012-13 – Finance Report 3.6  I D 
 
This Item was presented as part of the Information Calendar. 
 
 CONSENT CALENDAR  Stephen Maller   
38 The Ventura County Transportation Commission proposes to 

amend the 2012 STIP to delete the Metrolink Infrastructure 
Annual Replace, Upgrade project (PPNO 2921) in Ventura 
County. 
STIP Amendment 12S-014 

2.1a.(1)  A D 

 
 
Recommendation: Approval of Consent Calendar with noted changes. 
Action Taken: Approved with changes 
Motion: Ghielmetti 
Second: Burke 

Vote result: 10-0 
Absent: Frommer 

 
39 The Los Angeles County Metropolitan Transportation 

Authority is requesting an AB 3090 cash reimbursement to 
use local funds to replace $34,400,000 in Fiscal Year 2016-17 
Regional Improvement Program funds for construction of the 
Crenshaw/LAX Transit Corridor project (PPNO 4027), with 
later reimbursement in FY 2017-18, FY 2018-19 and FY 2019-
20.  
STIP Amendment 12S-015 

2.1a.(2)   A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
40 The City of Inglewood and the Orange County Transportation 

Authority propose to amend the TLSP baseline agreements 
for two projects to update the project schedules.  
Resolution TLSP-PA-1213-04 

2.1c.(6)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
TLSP project amendments 
 Project 2 (Countywide TLSP)   Withdrawn prior to the CTC Meeting 
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41 The Orange County Transportation Authority proposed to 
amend the HRCSA baseline agreement for the San Clemente 
Beach Trail Crossings Safety Enhancement project to update 
the project schedule. 
Resolution GS1B-P-1213-11, 
Amending Resolution GS1B-P-1112-11 

2.1c.(7)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
42 Submittal of Two Notices of Preparation for Comments 

 
08-SBd-10, PM 46.2/33.8 
Construct improvements along an existing 24 mile segment 
of Interstate 10 near and in the city of Redlands and 
Pomona.  
(NOP) 
 
03-Pla-65, PM R4.8/R7.3 
03-Pla-80, PM 1.9/6.1,  
Interchange improvements at I-80 and SR 65 in Placer County. 
(NOP) 

2.2a.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
43 Submittal of Notice of Preparations for Comments: 

04- Santa Clara, San Mateo and San Francisco Counties  
Caltrain Peninsula Corridor Electrification Project 
Electrification of the Caltrain Peninsula Corridor for a distance 
of approximately 51 miles from the City of San Francisco 
Caltrain Station at Fourth and King Streets to the Tamien 
Station in the City of San Jose. 
(NOP) 

2.2a.(2)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
44 Notice of Availability of a Draft Environmental Impact Report: 

08- Riverside County  
Mid County Parkway Project 
Construction of a divided highway between I-215 and SR-79 
between the cities of Perris and San Jacinto in Riverside 
County 
(RDEIR/RDEIS) 

2.2b.  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
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45 Approval of Five Projects for Future Consideration of Funding:  
 
03-Yub-65, PM 2.21 
Bridge Scour Mitigation and Rehabilitation Project 
Perform scour mitigation at the Dry Creek Bridge in Yuba 
County     
(MND) (PPNO 9730) (SHOPP)   
Resolution E-13-07 
 
07-Ven-150, PM 27.37/29.4 
Ven-150 Slope Stabilization and Erosion Control Project 
Construct slope stabilization and erosion control project on SR 
150 near the city of Santa Paula.  
(MND) (PPNO 4404)  (SHOPP) 
Resolution E-13-08 
 
08-SBd-95, PM 51.22/51.65  
United States Route 95 Vertical Profile and Realignment 
Project. 
Roadway improvements along a 0.43 mile section of US 95 
south of the city of Needles.   (MND) (PPNO 0238L) (SHOPP)   
Resolution E-13-09 
 
08-Riv-10, PM 44.0/45.0  
Interstate 10/ Monterey Avenue Interchange Improvement 
Project. 
Intersection improvements on I-10 at Monterey Avenue near 
the city of Thousand Palms.   (MND) (PPNO 0007J) (SLPP)   
Resolution E-13-10 
 
08-Riv-215, PM R17.4/R19.3   
Interstate 215/Newport Road Interchange Improvement 
Project. 
Roadway and Interchange improvements on I-215 and 
Newport Road in the city of Menifee.    
(MND) (EA 0J440) (Local)  
Resolution E-13-11 

2.2c.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
46 Approval of Project for Future Consideration of Funding: 

08 – Riverside County Fred Waring Drive Improvement 
Project 
Widen Fred Waring Drive from four to six lanes and add a 
raised median with left turn lane near the City of La Quinta.  
(MND) (SLPP) 
Resolution E-13-12 

2.2c.(2)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
47 Approval of Project for Future Consideration of Funding: 

08 – Riverside County Highway 111 Improvements Project 
Widen Highway 111 from four to six lanes in the City of Indian 
Wells.   (MND) (SLPP)  
Resolution E-13-13 
(Related Item under Tab 112.)  

2.2c.(3)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
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48 Approval of Project for Future Consideration of Funding: 
01 – Lake County South Main Street and Soda Bay Road 
Widening and Bike Lanes Project 
Widen South Main Street and Soda Bay Road to add center 
turning lane, construct Class II Bicycle Lanes near the City of 
Lakeport.     (MND) (STIP) (PPNO 3032R and 3033R) 
Resolution E-13-14 
(Related Item under Tab 97.)         

2.2c.(4)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
49 Approval of Project for Future Consideration of Funding: 

03 – Yolo County Pioneer Bluff Bridge Project 
Construct a new bridge over the Barge Canal on South River 
Road in the City of West Sacramento.   (MND) (TCIF)      
Resolution E-13-15 

2.2c.(5)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
50 Approval of Project for Future Consideration of Funding: 

03 – Sacramento County Folsom Lake Trail Bike/Pedestrian 
Bridge Project 
Construct a bike/pedestrian overcrossing at Folsom Lake 
Crossing Road in the City of Folsom.   
(MND) (STIP) (PPNO 6575) 
Resolution E-13-16 

2.2c.(6)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
51 Approval of Project for Future Consideration of Funding: 

08 – San Bernardino County 
Maple Lane Drainage and Slope Improvements Project 
Install drainage improvements and sidewalks in San 
Bernardino County.  (MND) (SLPP) 
Resolution E-13-18 
(Related Item under Tab 112.)  

2.2c.(8)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
52 Approval of Project for Future Consideration of Funding: 

06- Fresno County North Willow Avenue Widening Project 
Widen North Willow Avenue from four to six lanes between 
East Barstow and Escalon Avenues in the City of Fresno. 
(FEIR) (SLPP) 
Resolution E-13-19 

2.2c.(9)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
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53 Four Relinquishment Resolutions – 
 
-- 03-Gle-32-PM 0.41, 
Right of way along Route 32 at 8th Street, in the city of 
Orland. 
Resolution R-3865 
 
-- 04-SCl-85-PM 6.2, 
Right of way along Route 85 at Alameda Plaza Way, in the 
county of Santa Clara. 
Resolution R-3866 
 
-- 07-LA-14-PM R26.9/R27.1, 
Right of way along Route 14 at Newhall Avenue, in the city of 
Santa Clarita. 
Resolution R-3867 
 
-- 10-SJ-99-PM R22.9, 
Right of way along Route 99 at Hammer Lane, in the county of 
San Joaquin. 
Resolution R-3868 

2.3c.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
54 Three Relinquishment Resolutions –  

 
-- 07-Ven-1-PM 15.1/21.1, 
Right of way on Route 1 from Pleasant Valley Road to Route 
101, in the city of Oxnard. 
Resolution R-3869 
 
-- 07-Ven-34-PM 4.3/6.3, 
Right of Way on Route 34 from Oxnard Boulevard (Route 1) to 
Rice Avenue, in the city of Oxnard. 
Resolution R-3870  
 
-- 07-Ven-232-PM 0.0/0.4, 
Right of Way on Route 232 from Oxnard Boulevard (Route 1) 
to Route 101, in the city of Oxnard. 
Resolution R-3871  

2.3c.(2)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Relinquishment Resolutions 
--Revise Book Item; make the following changes in the paragraphs under each of the three resolutions:  
→ …under terms and conditions as stated in the relinquishment agreement dated February 20, 2013, determined to be in the best 

interest of the State. 
→ Target date for a fully executed relinquishment agreement is February 28, 2013. 

 
55 One Vacation Resolution – 

-- 05-SB-135-PM 13.0 
Right of way along Route 135 at Santa Maria Way, in the city 
of Santa Maria. 
Resolution A-892 

2.3d  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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56 
8 Ayes 

14 Resolutions of Necessity  
Resolutions C-21019 through C-21020, C-21023, C-201026, 
and Resolution C-21028 through C-21037 

2.4b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
57 Director’s Deeds  

Items 1 through 12 
Excess Lands - Return to State: $2,852,500 
Return to Others: $0 

2.4d.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
58 Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $10,807,435 from $33,200,000 
to $22,392,565; $5,892,040 from Project 75 – South Line 
Mainline project - Phase 1 (PPNO 2101) and $4,915,395 from 
Project 75 – South Line Mainline project – Phase 2 (PPNO 
2102), both in San Diego County, to reflect contract award 
savings. 
Resolution TCIF-AA-1213-15,  
Amending Resolution TCIF-A-1011-002 

2.5g.(5d)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment for TCIF Project 75 - South Line Mainline project – Phase 1 (PPNO 2101) and Phase 2 (PPNO 2102) 
--Revise Book Item; change the amendment amount in line 4 under “Resolution” as:  $10,807,435 $10,808,040. 
--Revise Attachment and Vote List for Project 2 (Phase 2, PPNO 11-2102); change the last sentence to read as:  Amend Resolution 

TCIF-A-1011-002 to de-allocate $4,915,395 $4,916,000 in TCIF... 
 
59 Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $6,388,000, from $48,020,000 to 
$41,632,000, from Project 37 – Orangethorpe Avenue Grade 
Separation (PPNO TC37) project in Orange County, to reflect 
contract award savings. 
Resolution TCIF-AA-1213-12, 
Amending Resolution TCIF-A-1112-12 

2.5g.(5e)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
60 Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $3,552,000, from $34,414,000 to 
$30,862,000, from Project 41 – Tustin Avenue/Rose Drive 
Undercrossing (PPNO TC41) project in Orange County, to 
reflect contract award savings. 
Resolution TCIF-AA-1213-13, 
Amending Resolution TCIF-A-1112-13 

2.5g.(5f)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
61 Financial Allocation Amendment: Reduce the original TCIF 

allocation for construction by $7,723,000, from $34,950,000 to 
$27,227,000, for the TCIF Project 34 - Route 91 Auxiliary 
Lane Connection project (PPNO 4516A) in Orange County, to 
reflect contract award savings. 
Resolution TCIF-AA-1213-14, 
Amending Resolution TCIF-A-1213-01 

2.5g.(5g)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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62 Financial Allocation Amendment: Revise the de-allocation 
amount of two TLSP projects from a combined amount of 
$180,420 to $116,487, located in the city of Santee. 
Resolution TLS1B-AA-1213-01, 
Amending Resolution TLS1B-AA-1112-005 and Resolution 
TLS1B-A-0809-006 

2.5g.(7)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
63 Financial Allocation Amendment:  Reduce the original HRCSA 

allocation for construction by $550,000, from $11,293,000 to 
$10,743,000, for the Cartmill Avenue Grade Separation 
project located in Tulare County, to reflect contract award 
savings. 
Resolution GS1B-AA-1213-01,  
Amending Resolution GS1B-A-0910-006 

2.5g.(9b)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
64 Financial Allocation Amendment:  Reduce the original SLPP 

Competitive fund allocation for construction by a combined 
total of $135,000 from the DeWolf/Nees Avenue project and 
Shaw Avenue Improvements project, both located in Fresno 
County, to reflect contract award savings. 
Resolution SLP1B-AA-1213-12, 
Amending Resolution SLP1B-A-1112-08 

2.5g.(10e)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
65 Financial Allocation Amendment:  Reduce the original SLPP 

Competitive fund allocation for construction by $62,000, from 
$710,000 to $648,000, from the Durock Rock project in El 
Dorado County, to reflect contract award savings.  
Resolution SLP1B-AA-1213-13, 
Amending Resolution SLP1B-A-0910-03 

2.5g.(10f)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
66 Technical correction to Resolution TCIF-A-1213-03, originally 

approved on December 6, 2012, for $12,705,000 for Project 87 
- Cargo Transportation Improvements – Emission Reduction 
Program – Phase 1 TCIF Rail project in Los Angeles County.  
A technical correction is needed to correct the PPNO and 
Project ID in the vote box. 

2.9a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
67 Technical correction to Resolution FP-12-23, originally 

approved on October 24, 2012, for $1,948,000 for four locally 
administered STIP projects.  A technical correction is needed 
for Project 2 – San Mateo County Smart Corridor (PPNO 
2140U) to change the fund type of the $1,200,000 project 
allocation from federal funds to state funds. 

2.9c.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
 END OF CONSENT CALENDAR 
 POLICY MATTERS 
68 State Route 99 Corridor Bond Program – Prudent Reserve 

Policy 
Resolution R99-P-1213-04 

4.10 Stephen Maller 
Rachel Falsetti 

A D 
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Recommendation: Approval of Items 68, 69, 70 and 106 
Action Taken: Approved  
Motion: Tavaglione 
Second: Assemi 

Vote result: 9-0 
Absent: Guardino 

 
Public Speakers: 
Carlos Yamzon, Executive Director, Stanislaus Council of Governments 
Stephanie Burnside, City of Modesto, Stanislaus Council of Governments 
 
69 State Route 99 Corridor Bond Program - Add Atwater-Merced 

Expressway Phase 1A Project and Elk Grove Boulevard 
Interchange Modification Project 
Resolution R99-P-1213-05 

4.8 Stephen Maller A C 

 
Recommendation: Approval of Items 68, 69, 70 and 106 
Action Taken: Approved  
Motion: Tavaglione 
Second: Assemi 

Vote result: 9-0 
Absent: Guardino 

 
70 State Route 99 Corridor Bond Program - Baseline Agreement 

- Atwater-Merced Expressway Phase 1A Project and Elk 
Grove Boulevard Interchange Modification Project 
Resolution R99-P-1213-06 

4.9 Stephen Maller A C 

 
Recommendation: Approval of Items 68, 69, 70 and 106 
Action Taken: Approved  
Motion: Tavaglione 
Second: Assemi 

Vote result: 9-0 
Absent: Guardino 

 
71 State-Local Partnership Competitive Program Amendment 

Resolution SLP1B-P-1213-09 
4.3 Laurel Janssen A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Earp 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
Public Speakers: 
David McClure 
 
72 State-Local Partnership Formula Program Amendment 

Resolution SLP1B-P-1213-10 
4.4 Laurel Janssen A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Guardino 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
73 Trade Corridors Improvement Fund Program - Amend:  

Project 40, Lakeview Avenue Grade Separation; Project 35, 
State College Boulevard Grade Separation; Project 91, Route 
101 Improvements;  Project 92, Pioneer Bluff Bridge 
Resolution TCIF-P-1213-42 

4.5 Stephen Maller A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Guardino 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
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74 Trade Corridors Improvement Fund Program - Baseline 
Agreement - Project 92, Pioneer Bluff Bridge 
Resolution TCIF-P-1213-48 

4.16 Stephen Maller A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Alvarado 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 

 
75 Highway Railroad Crossing Safety Account Program - Amend 

Program amount - Santa Fe Trail Grade Separation 
Resolution GS1B-P-1213-09 

4.6 Teresa Favila A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Guardino 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 

 
76 Highway Railroad Crossing Safety Account Program - 

Baseline Agreement - Santa Fe Trail Grade Separation 
Resolution GS1B-P-1213-10 

4.7 Teresa Favila A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Guardino 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 

 
 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption 

or New Public Road Connection (Final Negative Declaration or EIR)  
77 Approval of Project for Future Consideration of Funding: 

03 – Placer County Auburn-Folsom Road Widening Project 
Widen Auburn-Folsom Road from two to four lanes in Placer 
County.   (FEIR) (SLPP) 
Resolution E-13-17 

2.2c.(7) Laura Pennebaker A C 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Earp 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
 STIP Amendments for Action 
78 The Department and Modoc County Transportation 

Commission propose to amend the 2012 STIP to delete the 
Route 299/139 Canby Highway Advisory Radio project (PPNO 
3382) in Modoc County. 
STIP Amendment 12S-012A 
(Related item under Tab 79.)   

2.1a.(3a) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Inman 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 
79 The Modoc County Transportation Commission proposes to 

amend the 2012 STIP to delete the Alturas Route 299 
Improvements project (PPNO 3368) in Modoc County. 
STIP Amendment 12S-012B 
(Related item under Tab 78.)   

2.1a.(3b) Mitchell Weiss 
Rachel Falsetti 

A D 

 
This Item has been deferred to a future meeting. 
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 STIP Amendments for Notice 
80 The Department and the Transportation Agency for Monterey 

County propose to amend the 2012 STIP to delay IIP and RIP 
Construction and Construction Support from FY 2013-14 to 
FY 2014-15 for the Prunedale Improvement Project 
Landscape Mitigation project (PPNO 0058Y) in Monterey 
County. 
STIP Amendment 12S-016 

2.1b.(1) Mitchell Weiss 
Rachel Falsetti 

I D 

 
CTC Deputy Director Mitchell Weiss noticed this item and will be placed on the agenda at a future meeting. 
 
81 The Lake County/City Area Planning Council proposes to 

amend the 2012 STIP to reprogram the Construction from 
Fiscal Year 2013-14 to FY 2014-15 for the South Main Street 
Rehabilitation (PPNO 3032R) and the Soda Bay Road 
Rehabilitation projects (PPNO 3033R) in Lake County. 
STIP Amendment 12S-017  

2.1b.(2) Mitchell Weiss 
Rachel Falsetti 

I D 

 
CTC Deputy Director Mitchell Weiss noticed this item and will be placed on the agenda at a future meeting. 
 
82 Placer County is requesting an AB 3090 cash reimbursement 

to use local funds to replace $5,168,000 in FY 2014-15 RIP 
funds for construction of the Kings Beach Commercial Core 
Improvement project (PPNO 4679), with later reimbursement 
in FY 2015-16, 2016-17 and 2017-18. 
STIP Amendment 12S-018 

2.1b.(3) Mitchell Weiss 
Rachel Falsetti 

I D 

 
CTC Deputy Director Mitchell Weiss noticed this item and will be placed on the agenda at a future meeting if funding is-
sues are resolved. 
 
83 The Department proposes to amend the 2012 STIP to delay 

IIP Environmental from FY 2013-14 to FY 2014-15 for the 
Sidings in Santa Barbara and Ventura Counties project 
(PPNO 2089) in Santa Barbara and Ventura Counties. 
STIP Amendment 12S-019 

2.1b.(4) Mitchell Weiss 
Rachel Falsetti 

I D 

 
CTC Deputy Director Mitchell Weiss noticed this item and will be placed on the agenda at a future meeting. 
 
84 The Department proposes to amend the 2012 STIP to delay 

IIP Environmental from FY 2013-14 to FY 2014-15 for the 
Santa Barbara County Siding Upgrade and Extension project 
(PPNO 2087) in Santa Barbara County. 
STIP Amendment 12S-020 

2.1b.(5) Mitchell Weiss 
Rachel Falsetti 

I D 

 
CTC Deputy Director Mitchell Weiss noticed this item and will be placed on the agenda at a future meeting. 
 
 Proposition 1B TCIF Project Amendments for Action  
85 The City of Commerce proposes to amend the TCIF baseline 

agreement for Project 21 (Washington Boulevard Grade 
Separation [PPNO TC21]) to update the project delivery 
schedule and funding plan. 
Resolution TCIF-P-1213-43, 
Amending Resolution TCIF-P-1011-09 

2.1c.(5a) Stephen Maller 
William Mosby 

A D 

 
Recommendation: Approval of Items 85, 86, 87 and 89 
Action Taken: Approved  
Motion: Frommer 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 
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86 The Orange County Transportation Authority proposes to 
amend the TCIF baseline agreement for Project 40 (Lakeview 
Avenue Overcrossing [PPNO TC40]) to update the project 
delivery schedule and funding plan. 
Resolution TCIF-P-1213-44, 
Amending Resolutions TCIF-P-1112-34 
(Related item under Tab 107.)  

2.1c.(5b) Stephen Maller 
William Mosby 

A D 

 
Recommendation: Approval of Items 85, 86, 87 and 89 
Action Taken: Approved  
Motion: Frommer 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 

 
87 The Riverside County Transportation Commission and the 

County of Riverside propose to amend the TCIF baseline 
agreement for Project 46 (Sunset Avenue Grade Separation 
[PPNO 1122]) to update the project delivery schedule, cost 
and funding plan. 
Resolution TCIF-P-1213-45, 
Amending Resolution TCIF-P-0809-04B 

2.1c.(5c) Stephen Maller 
William Mosby 

A D 

 
Recommendation: Approval of Items 85, 86, 87, and 89 
Action Taken: Approved  
Motion: Frommer 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 

 
88 The San Bernardino Association of Governments proposes to 

amend the TCIF baseline agreement for Project 84 (Laurel 
Street/BNSF Grade Separation [PPNO 1141]) to update the 
project delivery schedule and funding plan. 
Resolution TCIF-P-1213-47, 
Amending Resolution TCIF-P-1011-16B 

2.1c.(5e) Stephen Maller 
William Mosby 

A D 

 
This Item was pulled from the agenda. 
 
89 The Department and the Port of Los Angeles propose to 

amend the TCIF baseline agreement for Project 19 (State 
Route 110 Freeway/Route 47 Interchange project [PPNO 
TC19]) in Los Angeles County to revise the project funding 
plan. 
Resolution TCIF-P-1213-50, 
Amending Resolution TCIF-P-1112-48 
(Related Item under Tab 109.)   

2.1c.(5f) Stephen Maller 
Rachel Falsetti? 

A D 

 
Recommendation: Approval of Items 85, 86, 87, and 89 
Action Taken: Approved  
Motion: Frommer 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
TCIF project amendment for Project 19 (SR110 Freeway/Route 47 Interchange  YELLOW REPLACEMENT ITEM 
project [PPNO TC19]) (Page 2 only.) 
 
 Financial Allocations for District Projects 
90 Financial Allocation:  $676,000 for one District Minor project. 

Resolution FP-12-34 
2.5a. Juan Guzman 

Rachel Falsetti 
A D 

 
Recommendation: Approval of Items 90, 91, and 92 
Action Taken: Approved  
Motion: Guardino 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 
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 Financial Allocations for SHOPP Projects 
91 Financial Allocation:  $65,142,000 for seven SHOPP projects, 

as follows: 
--$62,996,000 for five SHOPP projects. 
--$2,146,000 for two projects amended into the SHOPP by 
Departmental action. 
Resolution FP-12-35 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 90, 91, and 92 
Action Taken: Approved  
Motion: Guardino 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
92 Advance Financial Allocation:  $13,687,000 for four SHOPP 

projects, programmed in FY 2013-14. 
Resolution FP-12-36 

2.5b.(2) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 90, 91, and 92 
Action Taken: Approved  
Motion: Guardino 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
 Financial Allocations for STIP Projects  
93 Financial Allocation:  $3,597,000 for four State administered 

STIP TE projects on the State Highway System. 
Resolution FP-12-37 

2.5c.(1) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation for State Administered STIP TE Projects on the SHS 
--Revise Attachment and Vote List for Project 4 (Merced County 99 Corridor Bridge Enhancement [PPNO 10-0196]) to adjust the Final 

Project Development costs, as follows: 
Final Project Development 

Support Estimate: $306,000 $360,000 
Programmed Amount: $181,000 
Adjustment:  $125,000 $179,000 (Debit) 

 
94 Financial Allocation:  $38,000 for the locally administered 

STIP TE Alpine County Bike and Pedestrian Signing and 
Striping (PPNO 0144) project in Alpine County, on the State 
Highway System. 
Resolution FP-12-38 

2.5c.(2a) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
95 Advance Financial Allocation:  $56,000 for the locally 

administered STIP TE Route 43 Corridor Beautification Phase 
2 (PPNO 6618) project in Kern County, programmed in FY 
2013-14, on the State Highway System. 
Contributions from other sources:  $7,000 
Resolution FP-12-39 

2.5c.(2b) Mitchell Weiss 
Rachel Falsetti 

A D 

 
This Item was pulled from the agenda. 
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96 Financial Allocations:  $4,859,000 for nine locally administered 

STIP projects off the State Highway System, as follows: 
--$205,000 for three STIP projects. 
--$4,654,000 for six STIP TE projects. 
Contributions from other sources:  $1,890,566 
Resolution FP-12-40 

2.5c.(3a) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval as revised 
Action Taken: Approved as revised 
Motion: Tavaglione 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial allocations for locally administered STIP projects off the SHS  
 Project 1 (Sacramento River Bridge [#08C-0043])  Withdrawn prior to the CTC Meeting 
 
97 Financial Allocation:  $1,416,000 for two locally administered 

STIP/ STIP TE projects off the State Highway System. 
Contributions from other sources:  $91,000 
Resolution FP-12-41 
(Related Item under Tab 48.)  

2.5c.(3b) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
 Financial Allocations for Supplemental Funds 
98 Financial Allocation:  $840,000 in supplemental funds for one 

previously voted multi-funded project to complete construction 
of the La Barr Meadows Widening project (PPNO 4107) in 
Nevada County. The current total allocation is $9,607,000 in 
CMIA/STIP funds.  The request for $840,000 ($420,000 IIP 
and $420,000 RIP) is an increase of 8.7 percent over the 
current budget. 
Resolution FA-12-16 
Resolution CMIA-PA-1213-17,  
Amending Resolution CMIA-AA-1112-015 

2.1c.(1b)/
2.5e.(1) 

Mitchell Weiss 
Jody Jones 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Alvarado 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 

 
Public Speaker: 
Daniel Landon, Executive Director, Nevada County Transportation Commission 
 
99 Financial Allocation:   $409,000 in supplemental funds for the 

previously voted SHOPP Collision Severity Reduction (PPNO 
0075C) project in Alameda County to award the construction 
contract.  The current SHOPP allocation is $795,000.  This 
request for $409,000 results in an increase of 7.7 percent over 
the total project cost. 
Resolution FA-12-17 

2.5e.(2) Mitchell Weiss 
Bijan Sartipi 

A D 

 
Recommendation: Approval of Items 99 and 100 
Action Taken: Approved  
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 
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100 Financial Allocation:   $712,000 in supplemental funds for the 

previously voted SHOPP Collision Severity Reduction (PPNO 
0716F) project in San Mateo County to award the construction 
contract.  The current SHOPP allocation is $3,453,000.  This 
request for $712,000 results in an increase of 20.6 percent 
over the current allocation. 
Resolution FA-12-18 

2.5e.(3) Mitchell Weiss 
Bijan Sartipi 

A D 

 
Recommendation: Approval of Items 99 and 100 
Action Taken: Approved  
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
101 Financial Allocation:   $2,961,000 in supplemental funds for 

the previously voted SHOPP Bridge Seismic Restoration 
(PPNO 2269) project in Butte County to award the 
construction contract.  The current SHOPP allocation is 
$4,040,000.  This request for $2,961,000 results in an 
increase of 73.3 percent over the current allocation. 
Resolution FA-12-19 

2.5e.(4) Mitchell Weiss 
Jody Jones 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Guardino 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
102 Financial Allocation:   $550,000 in supplemental funds for the 

previously voted SHOPP Major Damage (Emergency 
Opening) (PPNO 2324) project in Humboldt County to close-
out the construction contract.  The current SHOPP allocation 
is $8,000,000.  This request for $550,000 results in an 
increase of 6.9 percent over the current allocation. 
Resolution FA-12-20 

2.5e.(5) Mitchell Weiss 
Charlie Fielder 

A D 

 
Recommendation: Approval of Items 102 through 105 
Action Taken: Approved  
Motion: Dunn 
Second: Tavaglione 

Vote result: 9-0 
Absent: Assemi 

 
103 Financial Allocation:  $230,000 in supplemental funds for the 

previously voted SHOPP Safety Improvements (PPNO 4519) 
project in Mendocino County to close-out the construction 
contract.  The current SHOPP allocation is $2,719,000.  This 
request for $230,000 results in an increase of 8.5 percent over 
the current allocation. 
Resolution FA-12-21 

2.5e.(6) Mitchell Weiss 
Charlie Fielder 

A D 

 
Recommendation: Approval of Items 102 through 105 
Action Taken: Approved  
Motion: Dunn 
Second: Tavaglione 

Vote result: 9-0 
Absent: Assemi 

 
104 Financial Allocation:   $310,000 in supplemental funds for the 

previously voted SHOPP Major Damage (Permanent 
Restoration) (PPNO 0148) project in Alpine County to close-
out the construction contract.  The current SHOPP allocation 
is $2,246,000.  This request for $310,000 results in an 
increase of 13.8 percent over the current allocation. 
Resolution FA-12-22 

2.5e.(7) Mitchell Weiss 
Carrie Bowen 

A D 
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Recommendation: Approval of Items 102 through 105 
Action Taken: Approved  
Motion: Dunn 
Second: Tavaglione 

Vote result: 9-0 
Absent: Assemi 

 
105 Financial Allocation:   $150,000 in supplemental funds for the 

previously voted SHOPP Major Damage (Emergency 
Opening) (PPNO 0636I) project in San Mateo County to close-
out the construction contract.  The current SHOPP allocation 
is $500,000.  This request for $150,000 results in an increase 
of 30.0 percent over the current allocation. 
Resolution FA-12-23 

2.5e.(8) Mitchell Weiss 
Bijan Sartipi 

A D 

 
Recommendation: Approval of Items 102 through 105 
Action Taken: Approved  
Motion: Dunn 
Second: Tavaglione 

Vote result: 9-0 
Absent: Assemi 

 
 Financial Allocations for Proposition 1B RTE 99 Projects  
106 Financial Allocation:  $57,000,000 for two locally administered 

Route 99 projects on the State Highway System.   
Contributions from other sources:  $1,896,000 
Resolution R99-A-1213-05 

2.5g.(2a) 
 

Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 68, 69, 70 and 106 
Action Taken: Approved  
Motion: Tavaglione 
Second: Assemi 

Vote result: 9-0 
Absent: Guardino 

 
 Financial Allocations for Proposition 1B TCIF Projects  
107 Financial Allocation:  $51,251,000 for three locally 

administered TCIF projects off the State Highway System. 
Contributions from other sources:  $36,441,000 
Resolution TCIF-A-1213-04 

2.5g.(5a) Stephen Maller 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 107 through 109 as revised 
Action Taken: Approved as revised 
Motion: Frommer 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial allocation for locally administered TCIF projects off the SHS 
 Project 3 (Lakeview Avenue Grade Separation [PPNO 12-TC40])  Withdrawn prior to CTC Meeting 
 
108 Financial Allocation:  $10,512,000 for the locally administered 

TCIF Project 32-POLA Alameda Corridor Terminus/West 
Basin Railyard – Berth 200 Rail Yard Track Connections – 
Phase 2 Rail project in Los Angeles County. 
Contributions from other sources:  $15,188,000 
Resolution TCIF-A-1213-05 

2.5g.(5b) Stephen Maller 
Bill Bronte 
 

A D 

 
Recommendation: Approval of Items 107 through 109 as revised 
Action Taken: Approved as revised 
Motion: Frommer 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 
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109 Financial Allocation:  $14,700,000 for the locally administered 
TCIF Project 19 - Route 110 Freeway/Route 47 Interchange 
(PPNO TC19) project, in Los Angeles County, on the State 
Highway System. 
Contributions from other sources:  $15,300,000 
Resolution TCIF-A-1213-06   
(Related Item under Tab 89.)  

2.5g.(5c) Stephen Maller 
Rachel Falsetti 
 

A D 

 
Recommendation: Approval of Items 107 through 109 as revised 
Action Taken: Approved as revised 
Motion: Frommer 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 
 Financial Allocations for Proposition 1B Intercity Rail (ICR) Improvement Projects  
110 Financial Allocation:  $30,051,000 for State administered 

multi-funded San Onofre to Pulgas Double Track – Phase 1 
(PPNO 2094) STIP/Intercity Rail project in San Diego County. 
Resolution ICR1B-A-1213-01 
Resolution MFP-12-06 

2.5g.(8) Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 

 
 Financial Allocations for Proposition 1B HRCSA Projects 
111 Financial Allocation:  $10,390,000 for four locally administered 

HRCSA projects.  Contributions from other sources:  
$67,676,000. 
Resolution GS1B-A-1213-01 

2.5g.(9a) Teresa Favila 
Bill Bronte 

A D 

 
Recommendation: Approval as revised 
Action Taken: Approved as revised 
Motion: Alvarado 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial allocation for locally administered HRCSA projects  PINK REVISED ITEM 
 Project 3 (Grand Avenue Grade Crossing Safety Improvements)  Withdrawn at the CTC Meeting 
 Project 4 (Sonora Avenue Grade Crossing Safety Improvements)  Withdrawn at the CTC Meeting 
 
 Financial Allocations for Proposition 1B SLPP Projects  
112 Financial Allocation:  $30,827,000 for 47 locally administered 

SLPP projects off the State Highway System.  Contributions 
from other sources:  $46,221,390. 
Resolution SLP1B-A-1213-18 

2.5g.(10a) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 112 through 115 
Action Taken: Approved as revised 
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
113 Financial Allocation:  $28,492,000 for two locally administered 

SLPP transit projects. 
Contributions from other sources:  $700,711,000. 
Resolution SLP1B-A-1213-19 

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 112 through 115 
Action Taken: Approved as revised 
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 
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114 Financial Allocation:  $1,300,000 for two locally administered 

SLPP projects on the State Highway System. 
Contributions from other sources:  $8,985,000 
Resolution SLP1B-A-1213-20 

2.5g.(10c) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 112 through 115 
Action Taken: Approved as revised 
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
 Financial Allocations for Proposition 1B Multi-Funded SLPP Project – Design/Build 
115 Financial Allocation:  $39,173,000 for the locally administered 

multi-funded SR-91 Corridor Improvement STIP/SLPP project 
(PPNO 0077J) in Riverside County, on the State Highway 
System.  Contributions from other sources:  $645,315,878 
Resolution FP-12-42 
Resolution SLP1B-A-1213-21 

2.5g.(10d) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 112 through 115 
Action Taken: Approved as revised 
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
 Lump Sum Allocation 
116 Financial Allocation:  $798,720,733 for the balance of the 

Federal Fiscal Year 2012-13 Local Assistance Lump Sum 
allocation. 
Resolution FM-12-03, Amending Resolution FM-12-02 

2.5h. Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Tavaglione 
Second: Frommer 

Vote result: 9-0 
Absent: Assemi 

 
 Financial Allocations for STIP Rail Projects  
117 Financial Allocation:  $3,350,000 for the locally administered 

Oakland to San Jose Double Track – Phase II (PPNO 2090) 
STIP Rail project. 
Contributions from other sources:  $250,900,000 
Resolution MFP-12-07 

2.6a. Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Frommer 
Second: Tavaglione 

Vote result: 9-0 
Absent: Assemi 

 
Public Speaker: 
Mike Barnbaum, Passengers of California Intercity Rail Services 
 
 Financial Allocations/Amendments for TCRP Projects 
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118 The Department and the City of Santa Fe Springs propose to 
amend the TCIF baseline agreement for TCIF Project 17 and 
TCRP Project 35.4 – Valley View Grade Separation Project 
(PPNO TC17) and TCRP Project 35.2 - L.A.-Fullerton Triple 
Track and Grade Separation project (PPNO 2002) to 
redistribute $3,622,000 in previously allocated TCRP funds 
from TCRP 35.4 (PPNO TC17) Construction to TCRP 35.2 
(PPNO 2002) Construction. 
Resolution TAA-12-07, Amending Resolution TAA-12-03  
Resolution TFP-12-08, Amending Resolution TFP-12-06 
Resolution TCIF-P-1213-49, 
Amending Resolution TCIF-AA-1213-05 

2.1a.(4)/ 
2.6e.(2) 

Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Guardino 
Second: Earp 

Vote result: 9-0 
Absent: Assemi 

 
 Financial Allocations for Proposition 1A High Speed Passenger Train Bond Projects – Urban and 

Commuter 
119 Financial Allocation:  :  $7,333,000 for the Proposition 1A 

Positive Train Control – San Onofre to San Diego HSPTB 
program (Urban/Commuter) project in San Diego County. 
Contributions from other sources:  $35,243,422. 
Resolution HST1A-A-1213-04 

2.6f.(2b) Laurel Janssen 
Jane Perez 

A D 

 
Recommendation: Approval 
Action Taken: Approved 
Motion: Earp 
Second: Tavaglione 

Vote result: 9-0 
Absent: Assemi 

 
 Request to Extend the Period of Project Allocation 
120 Request to extend the period of project allocation for the 

locally administered West Third Pedestrian Improvements 
(PPNO 4305) project in Los Angeles County for $486,000, per 
Resolution G-06-08. 
Waiver 13-04 

2.8a. Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 120 through 123 
Action Taken: Approved 
Motion: Tavaglione 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
07-4305  LA  Los Angeles  12 months  12 months  12 months  

Time to secure 
local Prop 218 
approval 

 
 Request to Extend the Period of Contract Award 
121 Request to extend the period of contract award for six SHOPP 

projects for $73,031,000, per Resolution G-06-08. 
Wavier 13-05 

2.8b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 120 through 123 
Action Taken: Approved 
Motion: Tavaglione 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 

        Extension  Recommendations   
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Proj 
#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  

04-
0029B  

CC-
580  

Caltrans-
SHOPP  6 months  6 months  Withdrawn 

  
prior to 
meeting - 
awarded 

2  04-0066  
ALA-
880  

Caltrans-
SHOPP  9 months  9 months  9 months   

Conflict with 
adjacent 
project 

3  
04-

0716G  
SM-
101  

Caltrans-
SHOPP  6 months  6 months  6 months   

Supplemental 
before award 
to 4th bidder 

4  07-3712  LA-405  
Caltrans-
SHOPP  6 months  6 months  6 months   

Delay in ad-
vertising due 
to ADA rede-
sign 

5  
07-

3725C  LA-5  
Caltrans-
SHOPP  6 months  6 months  6 months   

Delay in ad-
vertising due 
to ADA rede-
sign 

6  11-0840  SD-75  
Caltrans-
SHOPP  6 months  6 months  6 months   

Only one bid, 
repackage 
and readver-
tise 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Request to extend the period of contract award for SHOPP Projects 
 Project 1 (Replace three bridge decks on Interstate 580 [PPNO 04-0029B])  Withdrawn prior to CTC Meeting 
122 Request to extend the period of contract award for the 

Metrolink High Speed Rail Readiness Program project in Los 
Angeles, Ventura, San Bernardino, Orange, Riverside, San 
Diego Counties, per HSPTB Guidelines. 
Waiver 13-07 

2.8b.(3) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: Approval of Items 120 through 123 
Action Taken: Approved 
Motion: Tavaglione 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 

        Extension  Recommendations   
Proj 

#   PPNO   Coun-
ty   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  07-xxxx  VAR  SCRRA  10 months  Accept  Accept   Provide time for 

Department and 

          and Defer  and Defer   
CTC staff to de-
velop recom-
mendation 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Request to extend the period of contract award for the Metrolink High Speed Rail YELLOW BOOK ITEM 
Readiness Program project 
 
123 Request to extend the period of contract award for three 

locally administered STIP projects for $1,298,000, per 
Resolution G-06-08. 
Waiver 13-10 

2.8b.(6) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 120 through 123 
Action Taken: Approved 
Motion: Tavaglione 
Second: Dunn 

Vote result: 9-0 
Absent: Assemi 

 

        Extension  Recommendations   



CTC MEETING  MINUTES March 5, 2013 
 

25 
 

Proj 
#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  

12-
2136A  ORA  Irvine  3 months  3 months  3 months   

E-76 delayed 
by Fed shut-
down 

2  
12-

2136B  ORA  Santa Ana  6 months  6 months  6 months   
Delayed E-76 
required DBE 
resubmittal 

3  
12-

2136C  ORA  Orange County  4 months  4 months  Withdrawn   
prior to 
meeting - 
awarded 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Request to extend the period of contract award for locally administered STIP Projects 
 Project 3 (San Juan Creek Bikeway Trail Undercrossing of Pacific Coast Highway TE project [PPNO 12-2136C]) 
  Withdrawn prior to the CTC Meeting 
 
 OTHER MATTERS / PUBLIC COMMENT 
 
2:30 pm Adjourn 
 
The California Transportation Commission adjourned the meeting in memory of former Executive Director Bimla G. 
Rhinehart who passed away that morning. 
 
Chair Ghielmetti adjourned the meeting at 1:13 PM. 
 
 
 

_____________________________________________ 
 ANDRE BOUTROS, EXECUTIVE DIRECTOR 
 
 
 _____________________________________________ 
 DATE 
 



 
1.3 

 
 

EXECUTIVE DIRECTOR’S REPORT 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.4 

 
 

COMMISSION REPORTS 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 

 



STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION 
COMMISSION 

Memorandum 
 
 
To: CHAIR AND COMMISSIONERS Date: 4/23/2013 
 
 
 
 
 
From: Andre Boutros File: 1.5 
 Executive Director  Action 
   
  
Subject: Meeting for Compensation for March 2013 (March 1-30) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive a compensation of one hundred dollars ($100) per day, but not to exceed 
eight hundred dollars ($800) for any commission business authorized by the commission during any 
month, when a majority of the commission approves the compensation by a recorded vote, plus the 
necessary expenses incurred by the member in the performance of the member’s duties.  The need for up 
to eight days per diem per month is unique to the commission in that its members must evaluate projects 
and issues throughout the state in order to prioritize projects for the state transportation improvement 
program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only of individual portions of the program. 
 
The following list of meetings is being submitted for Commission approval. 
 

Regular Commission Meeting Activities: 
 
• March 5 - Commission Meeting in San Francisco (All Commissioners in attendance all or part of the 

meeting) 
 

Additional Meetings: 
 
Bob Alvarado 

• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 
other subjects. San Francisco 

 
Darius Assemi 

• March 1 – Teleconference with Juan Acosta Re: Tehachapi Project. Fresno 
• March 1 - March 1 – Teleconference with CTC Staff Re: Agenda Briefing. Fresno 
• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 

other subjects. San Francisco 
 
 



Yvonne Burke 
• March 1 – Conference Call with CTC Staff. Re: Agenda Briefing, MAP 21 ECT…. Los Angeles  
• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 

other subjects. San Francisco 
 
Lucetta Dunn 

• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 
other subjects. San Francisco 

 
Jim Earp 

• March 1 – Teleconference with CTC Staff Re: Agenda Briefing. Irvine 
• March 1 – Teleconference with OCTA and Caltrans Re: Monthly Briefing. Irvine 
• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 

other subjects. San Francisco 
• March 20 – Meeting with Curt Pringle and Jerry Amante Re: TCA/OCTA. Tustin 
• March 21 – Speaker at BDAOC. Tustin 
• March 25 – Meeting with Congressman Darrell Issa Re: UPS/OCBC federal highway 

Reauthorization and MAP 21. Irvine 
• March 28 – Meeting with Assembly Member Sharon Quirk Re: MAP 21. Fullerton 

 
Dario Frommer 

• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 
other subjects. San Francisco 

 
James Ghielmetti 

• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 
other subjects. San Francisco 

• March 19 – Teleconference with Andre Boutros Re: CTC Business Pleasanton 
• March 25 – Attended Devil’s Slide Project Grand Opening. Pacifica 
• March 28 – Meeting with Bill Gray, Mike Evanhoe and Bill Ristow Re: SR152. Pleasanton 

 
Carl Guardino 

• March 1 – Conference Call with CTC staff Re: CTC Agenda Briefing. City of Industry 
• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 

other subjects. San Francisco. 
• March 8 – Meeting with State Senate Budget Committee Chair Mark Leno. Re: CalTrain 

Electrification. San Francisco 
• March 18 – Meeting with State Senator Jerry Hill. Re: CalTrain Electrification and Regulatory 

Streamlining. Sacramento. 
• March 26 – Meeting with Mayo Ed Lee’s Transportation Task Force 2030 Re: Local and 

Regional Priorities. San Francisco. 
• March 29 – Meeting with CTC/MTC/VTA/City of San Jose Re: Regional Transportation 

Priorities. San Jose. 
• March 30 – Tour and Discussion on Chip Seal Application on the PCH form Ragged Point to 

Cambria with Aileen Lo and Rachel Falsetti. Cambria 



 
Fran Inman 

• March 1 – Conference Call with CTC staff Re: CTC Agenda Briefing. City of Industry 
• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 

other subjects. San Francisco 
• March 7 – Attended SCIG Hearing Re: Goods Movement & RTP & SCS. Long Beach 
• March 11 – Attended Department of Commerce Meeting Re: Council on Chain Supply Chain 

Competitiveness. Washington DC 
• March 18 – Attended Meeting with John Barna Re: Oakland Project. Sacramento 
• March 19 – Attended Devil’s Slide Project Tour with CTC Staff. Pacifica.  
• March 26 - Speaker Green Port Rail Project Groundbreaking. Long Beach 

 
Joseph Tavaglione 

• March 4 – CTC Retreat with CTC Staff. Re: Replacing Executive Director Bimla Rhinehart and 
other subjects. San Francisco 

 
 
 



STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION 
COMMISSION 

Memorandum 
Addendum 

 
 
To: CHAIR AND COMMISSIONERS Date: 4/23/2013 
 
 
 
 
From: Andre Boutros  File: 1.5 
 Executive Director  Action 
   
  
Subject: $100 PER DAY ATTENDANCE ALLOWANCE FEBRAURY ( JAN 31-FEB 28) 

MEETINGS FOR COMPENSATION 
 
In accordance with the in-house procedure adopted for identifying Commission activities eligible for 
compensation pursuant to SB 2168, the following list of meetings is being submitted for Commission 
approval (Commissioners are allowed to be reimbursed for up to eight meetings per month): 
 
Additional Meetings: 
 
Bob Alvarado 

• February 20 – Met with Manuel Diaz Re; Tehachapi Funding. Oakland  
• February 22 – Met with Bijan Sartipi Re: Highway 12 Widening. Oakland 

 
Darius Assemi 

• February 8 – Speaker at Caltrans SR99 San Joaquin River six-lane Project Groundbreakings 
Ceremony. Fresno 

• February 27 – Teleconference with Carrie Bowne, Caltrans District 10 Re: Alpine 88 Project. 
Fresno 

 
James Ghielmetti 

• February 7 – Met with Bill Gray Re: SR-152. Pleasanton 
• February 7 – Met with Carl Guardino Re: CTC 2013 workload. Pleasanton 
• February 7 – Teleconference Re; Hayward By-Pass. Pleasanton 
• February 14 – Met with Mark Watts Re: Iron Horse Trail. Pleasanton 
• February 15 – Met with Mayor Jean Quan and Libby Schaaf Re: 1-880/23rd/29th Ave. 

Interchange Project. Oakland 
• February 21 - Teleconference with Andre Boutros Re: CTC Retreat Agenda. Pleasanton 
• February 25 – Teleconference with Bijan Sartipi Re: Hwy. 12 Cattey Solutions 
• February 27 – Teleconference Re: Right-Of-Way Briefing. Pleasanton 
• February 27 – Teleconference with CTC staff Re: Chair Briefing. Pleasanton 

 
 



Joseph Tavaglione  
• February 1 - Teleconference with Bimla Rhinehart Re: Transportation Issues. Riverside 
• February 2 - Met with Dennis Green Re: 91/ Arlington HOV lanes. Riverside 
• February 12 – Met with Janet, Andre Boutros, and Norma Ortega Re: Transportation Projects. 

Sacramento 
• February 13 – Met with Brian Kelly and Bimla Rhinehart Re: Transportation Related Discussion. 

Sacramento 
• February 14 - Met with Contractor and Interested Businesses Re: 91 HOV Lanes. Riverside  
• February 22 Met with Mike Rossi Re: Legislative Summit / Community Meeting Re: 91/ 

Arlington Improvements. Riverside 
• February 27 – Teleconference Re: ROW and Chari Briefing. Riverside 
• February 28 – Met with Anne Mayer Re: Pre CTC Meeting discussion of Transportation Issues. 

Riverside 
 

Frances Inman 
• February 1 – Speaker groundbreaking ceremony for Baldwin Ave. Grade Separation. Irwindale 
• February 8 - Teleconference Re: Assembly Transportation Hearing and National Freight 

Network. City of Industry 
• February 11 – Attended Assembly Bill hearing Re: Assembly Bill 14. Sacramento  
• February 14 – Teleconference with Juan Acosta Re: BNSF Tehachapi. City of Industry 
• February 27 – Attended ARB Hearing re; Cap and Trade Investment. Los Angeles 

 
Lucetta Dunn 

• February 4 – Attended Ontario Airport Authority Meeting. Ontario 
• February 4 – Teleconference with GLUE Council Meeting Re: Transportation funding for 

SCAG. Irvine 
• February 6 – Meeting with Borja Leon with L.A. Mayor Antonio Villaraigosa’s office Re: Port, 

LAX and 405. Costa Mesa 
• February 6 - Meeting with Peter Buffa Barclay’s Bank Re: TCA and OCTA. Irvine 
• February 7 – Attended CFEE Transportation Infrastructure Conference. Sonoma 
• February 8 - Attended CFEE Transportation Infrastructure Conference. Sonoma 
• February 8 – Speaker on behalf of CTC, Retirement of Jose Luis Moscovich, SFCTA. San 

Francisco 
• February 14 – Speaker Fullerton Chamber of Commerce Re: Ontario Airport, HSR, and 

Fullerton Airport. Fullerton 
• February 15 – Teleconference with Mobility 12 Joint Board/Advisory Meeting for 2013 Re: 

Washington DC Trip, Summit, MetroLink and other Transportation issues. Irvine 
• February 21 – Attended WTS event for OCTA’s Will Kempton. Irvine 

 
Carl Guardino  

• February 7 – Meeting with CTC Chair James Ghielmetti Re 2013 Priorities. Pleasanton 
• February 12 – Meeting with Bijan Sartipi and Monte Sereno Re: Hwy 9 Safety Improvements. 

Monte Sereno 
• February 13 – Teleconference with MTC, VTA, City of San Jose and County of Santa Clara Re: 

regional transportation Issues. San Jose 



• February 25 – Meeting with Mountain View Mayor, Vice Mayor and City Manager Re: Caltrain 
and High Speed Rail. San Jose 

• February 26 – Meeting with SF Director of Transportation Ed Reskin Re: regional 
Transportation Priorities and Downtown extension. San Francisco 

• February 27 – Teleconference with CTC Staff re: Chair Briefing. San Jose 
• February 28 –Teleconference with Celis McAdams and David Kotrowski Re: TCIF, Donner and 

Tehachapi. San Jose 
• February 28 – Teleconference with Juan Acosta and BNSF Re: TCIF, Donner and Tehachapi 
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REPORT BY AGENCY SECRETARY  
AND/OR DEPUTY SECRETARY 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY UNITED STATES  
DEPARTMENT OF TRANSPORTATION 

 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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WELCOME TO REGION 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY REGIONAL  
AGENCIES MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY RURAL COUNTIES  
TASK FORCE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
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TRANSPORTATION COMMISSION MEETING. 
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REPORT BY SELF-HELP COUNTIES  
COALITION MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



  STATE OF CALIFORNIA               CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013  

 Reference No.: 4.1  
 Action 

 
 

 
From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: STATE AND FEDERAL LEGISLATION 
 

 ISSUE: 
 
Does the California Transportation Commission (Commission) have comments to the legislation 
identified and monitored by staff, as depicted in Attachment A?   

 
RECOMMENDATION: 

 

Staff recommends that the Commission accept the staff report and provide direction to staff on 
legislation of interest to it. 

 
SUMMARY: 

May 3, 2013 is the last day for policy committees to hear and report to fiscal committees fiscal 
bills introduced in their house.   May 10, 2013 is the last day for policy committees to meet and 
report to the floor non-fiscal bills introduced in their house.   May 31, 2013 is the last day for bills 
to pass out of the house of origin.   

Forty-two bills, identified in Attachment A, met the criteria approved by the Commission.   The 
following bills are summarized below for purposes of identifying proposed legislation that may be 
of greater impact or interest to the Commission: 

Senate Bill 110 (Steinberg) 
This bill would establish specific procedures that the Commission would be required to utilize 
when it adopts guidelines, except as specified, and would exempt the adoption of those guidelines 
from the requirements of the Administrative Procedures Act.  
 
Senate Bill 486 (DeSaulnier) 
This bill would create the Office of Legal Compliance and Ethics (Office) within the 
Transportation Agency (Agency) and require the Director of the Office to organize the office with 
the approval of the Audit Committee, as defined. The bill would vest the Office with responsibility 
for, among other things, acting to prevent and detect serious breaches of Department of 
Transportation (Department) policy, fraud, waste, and abuse within the Department, including any 
acts of criminal conduct within the Department. The bill would require the Office to conduct 
internal audits of the Department, and would provide that the Office have access to specified 
records and personnel, and other material necessary to conduct audits and investigations. The bill 
would require the Director of the Office to report quarterly, at a noticed public hearing of the  
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Commission, regarding performance of and activities related to investigations and to report 
annually to the Governor and the Legislature with a summary of his or her investigations. The bill 
would require the summary to be posted on the Agency' s Internet Web site. The bill would require 
the Director to provide information and evidence relating to criminal acts to the State Auditor' s 
office and appropriate law enforcement officials and to refer matters for further civil, criminal, and 
administrative action to appropriate administrative and prosecutorial agencies, including the 
Attorney General. 
 
Assembly Bill 14 (Lowenthal) 
This bill would require the Agency to prepare a State Freight Plan with specified elements to 
govern the immediate and long-range planning activities and capital investments of the state with 
respect to the movement of freight. The bill also requires the Agency to establish a Freight 
Advisory Committee which will include participation from the Commission. The initial State 
Freight Plan would be submitted to the Legislature, the Governor, and certain state agencies, 
including the Commission, by December 31, 2014, and updated every 5 years thereafter.   
 
Assembly Bill 582 (Lowenthal)  
Existing law requires the Department of Transportation to prepare a 10 year State Rail Plan 
biennially for submission to the Legislature, Governor, and specified entities including the 
Commission. This bill would remove the requirement that the Department submit the State Rail 
Plan to the Commission for advice and consent.  This bill would instead require the Final State 
Rail Plan to be submitted to the Transportation Agency for approval, and would require the final 
approved plan to be submitted to the Legislature, the Governor, the Public Utilities Commission, 
the High Speed Rail Authority and the Commission on or before March 17, 2017.  
 
The plan consists of two elements, a passenger rail element and a freight rail element, and sets 
forth various items that are required to be included in each element.  Existing law requires the 
High Speed Rail Authority to prepare, publish, adopt, and submit to the Legislature, not later than 
January 1, 2012, and every 2 years thereafter, a specified business plan, with specified elements, 
and to publish, at least 60 days prior to the publication of the plan, a draft business plan for public 
review and comment, as specified. This bill would revise and recast the items required to be 
included in the two elements of the State Rail Plan and would change the date to May 1, 2014, by 
which the High-Speed Rail Authority is required to prepare, publish, adopt, and submit to the 
Legislature, and every 2 years thereafter, a specified business plan. The bill would make changes 
to the specified elements required to be included in the business plan. 
 
Assembly Bill 574 (Lowenthal) 
This bill would require the Air Resources Board to establish standards for the use of moneys 
allocated in the Greenhouse Gas Reduction Fund for sustainable communities projects. This bill 
would require the Air Resources Board to establish the criteria for the development and 
implementation of regional grant programs. This bill would also require the Commission to 
designate the regional granting authority within each region of the state to administer the allocated 
moneys for regional grant programs. 
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Assembly Bill 1290 (J. Perez)  
This bill would: 
• Provide 2 additional voting members of the Commission to be appointed by the Legislature, 

and for the Secretary of the Transportation Agency, the Chairperson of the State Air Resources 
Board, and the Director of Housing and Community Development to serve as ex officio 
members without a vote. 

• Require the Governor to make every effort to assure that expertise in the transportation 
community that has not traditionally been represented on the Commission is reflected in future 
appointments to the Commission with a particular emphasis on stakeholders involved and 
engaged in efforts to make the State's transportation system more sustainable. 

• Require the Commission’s Planning Committee to monitor land use and transportation 
outcomes in accordance with regional Sustainable Communities Strategies.  

• Require Regional Transportation Plan Guidelines to contain minimum requirements relating to 
alternative land use scenarios and corresponding transportation systems.  

• Require each Metropolitan Planning Organization to make a biennial report to the Commission 
describing progress in implementing the Sustainable Communities Strategy and in attaining 
greenhouse gas emissions reductions, beginning on or before October 15, 2014. 

• Require the Commission to include in the Annual Report, the Commission and the Strategic 
Growth Council’s assessment of state progress in achieving greenhouse gas emissions 
reductions from land use and transportation planning.  

• Require transportation planning agencies to provide reports that include an assessment of the 
region's progress made and challenges faced in implementing policies and projects in the 
Sustainable Communities Strategy. 

• Require Regional Transportation Improvement Plans to identify the relationship of each project 
and include a discussion of how the program relates to the Sustainable Communities Strategy.  

 
BACKGROUND:  
 
The Commission approved criteria to guide Commission staff in monitoring legislation and 
selecting bills that should be brought forward for Commission consideration. An over-arching 
criterion is that a bill must directly affect transportation on a statewide basis.  Bills meeting one or 
more of the criteria, provided below, will be brought forward to the Commission for consideration. 
 
• Funding/Financing - funding or a funding mechanism for transportation (capital and 

operations) 
• Environmental Mitigation - implementation of greenhouse gas emissions reduction and 

transportation (e.g., AB 32), and/or involve the environmental process and transportation (e.g., 
CEQA) 

• Planning - implementation of transportation and land use and planning (e.g., SB 375) 
• Project Delivery - changes to the way transportation projects are delivered 
 
Additional criteria for bringing a bill forward include: 
 
• Direct Impact to Commission - changes in Commission responsibility, policy impact or 

operations  
• Commissioner Request - recommended by a Commissioner for consideration by the 

Commission at its next regularly scheduled meeting 
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The Commission adopted policy to 1) consider legislation in relation to its overall policy by topic 
area prior to taking a position on legislation addressing that topic; and 2) remain selective in its use 
of watch, support or opposition on a bill. The rationale for a policy by topic area is it permits the 
Commission to address a suite of legislative proposals dealing with the same topic by commenting 
to the author(s) without necessarily taking a position.  Rather than taking specific positions on bills 
in their initial state, the Commission can advise the Legislature on a bill’s policy and/or technical 
aspects, as well as how it helps or hinders transportation.  The intent of the Commission’s 
comments is to alert the Author of the bill’s impact on a policy and/or technical aspect related to 
transportation planning, programming, financing, mitigation, or project delivery. 
 
Further direction will be provided to staff, by the Chair, on bills that meet the aforementioned 
criteria. 

 
Attachment A - Status of State and Federal Legislation  
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Bill # Author Title Subject Description Status
AB 14 Lowenthal State Freight Plan Direct Impact to CTC         

Planning
This bill would require the Business Transportation and Housing Agency 
(Agency) to prepare a state freight plan with specified elements to govern the 
immediate and long-range planning activities and capital investments of the 
state with respect to the movement of freight. The bill also requires the 
Agency to establish a freight advisory committee which will include 
participation from the Commission. The initial state freight plan would be 
submitted to the Legislature, the Governor, and certain state agencies, 
including the Commission, by December 31, 2014, and updated every 5 years 
thereafter.

Last Action              
Referred to Committee 

February 14, 2013            
Current Location 

Assembly Transportation 
Committee                  

Heard in Committee 
April 29, 2013     

AB 204 Wilk Green Vehicles: Fees Funding/Financing This bill would express the intent of the Legislature to enact legislation to 
impose a fee in conjunction with registration on green vehicles to address the 
costs of those vehicles using public roads and highways.

Last Action              
Introduced in Assembly           

January 30, 2013                  
Current Location           

Not Yet Assigned to 
Committee                      

AB 243 Dickinson Local Government: 
Infrastructure Financing 
Districts

Funding/Financing This bill would authorize the creation of an infrastructure and revitalization 
financing district and the issuance of debt with 55% voter approval. The bill 
would authorize a district to finance projects in redevelopment project areas, 
former redevelopment project areas and former military bases if special 
conditions are met. The bill would authorize a district to fund various 
projects including: highways, interchanges, ramps and bridges, arterial 
streets, parking facilities and transit facilities.

Last Action              
Passed from Assembly 

Local Government 
Committee April 17, 

2013                        
Current Location 

Assembly Appropriations 
Committee                  

AB 317 Hall Transportation: State 
Highways

Direct Impact to CTC         This bill would make a non-substantive change to provisions requiring the 
Transportation Commission to program interregional and regional 
transportation capital improvement projects through the State Transportation 
Improvement Program process.

Last Action              
Introduced in Assembly           

February 12, 2013                  
Current Location           

Not Yet Assigned to 
Committee                      

AB 401 Daly Public Contracts: Design 
Build: Highway Route 405

Project Delivery This bill would authorize the Orange County Transportation Authority, until 
January 1, 2018 to utilize the design-build procurement for the Interstate 
Highway 405 Improvement Project. Requires the Department of 
Transportation to provide inspection services. Requires the reimbursement of 
the Department of Industrial Relations for performing prevailing wage 
monitoring and enforcement of a public works project. 

Last Action              
Amended and re-referred 

to Committee            
April 3, 2013                  

Current Location           
Assembly Accountability 
& Administrative Review 

Committee                      
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AB 431 Mullin Transportation: Sustainable 

Communities Funding
Funding/Financing                   
Planning

This bill would authorize a Metropolitan Planning Organization to impose a 
transaction and use t ax, as specified, at a rate of no more than 0.5% even if 
the  combined rate of this tax and other specified taxes imposed in the county 
exceeds 2%, if certain requirements are met. This bill would require an 
expenditure plan to be prepared with the revenues of the plan to be available 
for transportation, affordable housing, and parks and open space, with the 
remainder of funding to be spent to help attain the goals of the Sustainable 
Communities Strategy.

Last Action                    
In Assembly, passed first 
committee, read second 
time and amended, re-
referred to Committee 

April 15, 2013                  
Current Location           

Assembly Transportation  
Committee                      

AB 528 Lowenthal State Rail Plan: High 
Speed Rail Authority 
Business Plan

Direct Impact to CTC           
Planning

Existing law requires the Department of Transportation to prepare a 10 year 
State Rail Plan biennially for submission to the Legislature, Governor, and 
specified entities including the Commission. This bill would remove the 
requirement that the Department submit the State Rail Plan to the 
Commission for advice and consent, this bill would instead require the Final 
State Rail Plan to be submitted to the Transportation Agency for approval, 
and would require the final approved plan to be submitted to the  Legislature, 
the Governor, the Public Utilities Commission, the High Speed Rail 
Authority and the Commission on or before March 17, 2017. The plan 
consists of 2 elements, a passenger rail element and a freight rail element, and 
sets forth various items that are required to be included in each element.  
Existing law requires the High Speed Rail Authority to prepare, publish, 
adopt, and submit to the Legislature, not later than January 1, 2012, and 
every 2 years thereafter, a specified business plan, with specified elements, 
and to publish, at least 60 days prior to the publication of the plan, a draft 
business plan for public review and comment, as specified. This bill would 
revise and recast the items required to be included in the 2 elements of the 
State Rail Plan and would change the date to May 1, 2014, by which the 
High-Speed Rail Authority is required to prepare, publish, adopt, and submit 
to the Legislature, and every 2 years thereafter, a specified business plan. The 
bill would make changes to the specified elements required to be included in 
the business plan.

Last Action              
From Assembly 
Transportation 

Committee, do pass as 
amended                                                                 

April 22, 2013                        
Current Location 
Assembly Second 

Reading File, 
Appropriations 

Committee                             
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AB 574 Lowenthal Greenhouse Gas Reduction 

Fund: Sustainable 
Communities

Direct Impact to CTC         
Planning                                        
Environment

This bill would require the Air Resources Board to establish standards for the 
use of moneys allocated in the Greenhouse Gas Reduction Fund for 
sustainable communities projects. This bill would require the Air Resources 
Board to establish the criteria for the development and implementation of 
regional grant programs. This bill would also require the Commission to 
designate the regional granting authority within each region of the state to 
administer the allocated moneys for regional grant programs.

Last Action              
From Assembly 
Transportation 

Committee, do pass April 
22, 2013                        

Current Location 
Assembly Natural 

Resources Committee                
Heard in Committee 

April 29, 2013                    

AB 603 Cooley Public Contracts: Design 
Build: Capitol Southeast 
Connector Project

Project Delivery Existing law, until January 1, 2014, authorizes certain state and local 
transportation entities, if authorized by the California Transportation 
Commission, to use a design-build process for contracts on transportation 
projects, as specified. Existing law establishes a procedure for submitting 
bids that includes a requirement that design-build entities provide a 
statement of qualifications submitted to the transportation entity that is 
verified under oath, subject to penalty of perjury. This bill would authorize 
the Capitol Southeast Connector Joint Powers Authority to utilize design-
build procurement for the Southeast Connector Project in Sacramento 
County, subject to authorization by the commission. The bill would require a 
transportation entity, as defined, awarding a contract for a public works 
project pursuant to these provisions, to reimburse the Department of 
Industrial Relations for costs of performing prevailing wage monitoring and 
enforcement of the public works project and would require moneys collected 
to be deposited into the State Public Works Enforcement Fund, a 
continuously appropriated fund. By depositing money in a continuously 
appropriated fund, the bill would make an appropriation. This bill would 
make legislative findings and declarations as to the necessity of a special 
statute for Sacramento County.

Last Action              
Amended April 16, 2013                        

Current Location 
Assembly Transportation 
Committee               Not 

Heard in Committee 
April 22, 2013 as 

scheduled             
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AB 680 Salas Transportation Funds 

Transportation: 
Interregional Road System

As amended, no longer 
impacting 
Funding/Financing                

This bill would make a technical, non-substantive change to provisions of 
existing law requiring funds in the State Highway Account to be 
programmed, budgeted, and expended to maximize the use of federal funds 
and according to specified sequence of priorities, and to provide information 
to the Legislature to substantiate the department's proposed capital outlay 
support budget. Existing law requires certain transportation funds made 
available for transportation capital improvement projects to be programmed 
and expended in specified amounts for interregional improvements and 
regional improvements. Existing law specifies the state highway routes that 
are included in the interregional road system and the state highway routes 
that are eligible interregional and intercounty routes. This bill would 
include State Highway Route 43 as an eligible interregional and intercounty 
route.

Last Action                      
From Assembly 
Transportation 

Committee, do pass to 
Appropriations  April 15, 

2013                        
Current Location 

Assembly Appropriations 
Committee                             

AB 690 Campos Jobs and Infrastructure 
Financing Districts: Voter 
Approval

Funding/Financing This bill would revise and recast the provisions governing infrastructure 
financing districts and provide for the creation of jobs and infrastructure 
financing districts (JIDs) with 55% voter approval. This bill would authorize 
a public financing authority to enter into joint powers agreements with 
affected taxing entities with regard to non-taxing authority or powers only. 
This bill would authorize a district to fund various projects including: 
highways, interchanges, ramps and bridges, arterial streets, parking facilities 
and transit facilities. 

Last Action                    
In Assembly, read second 

time and amended. Re-
referred to Local 

Government Committee            
Current Location 
Assembly Local 

Government Committee             
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AB 737 Fox                                 

Assembly  Co-Authors: 
Bonilla, Brown, Daly, 

Garcia, Harkey, Roger, 
Hernandez, Muratsuchi, 
Perea, Torres, Wagner, 
Wieckowski, Williams                 

Senate Co-Author: 
Berryhill

Unmanned Aircraft 
Systems: Test Sites

Aeronautics This bill would require the director to prepare a proposal to establish a test 
site in California and would authorize the director to consult with the 
Governor's Military Council and other  specified state departments and 
private entities in developing the proposal. This bill would require a local 
government that submits a proposal to the FAA to also send a copy of the 
proposal to specified state entities, thereby imposing a state‑mandated local 
program. This bill would require the director to submit the proposal to the 
FAA if a local government does not submit a proposal to the FAA by a 
specified date. The bill would create the Unmanned Aircraft Systems Test 
Site Account in the State Treasury to accept public and private contributions 
to the Governor's Office of Business and Economic Development for the 
purposes of the bill, and would continuously appropriate the moneys in the 
account to the office to fund the development and completion of the 
application and designation process for a test site in California, with any 
moneys remaining in the account after test sites are designated to be allocated 
by the office to the infrastructure and development of the test site in the event 
a test site is designated in California. The bill would provide that no moneys 
may be allocated after 2 years from the enactment of the bill. This bill would 
require the director to coordinate with any local government that submits a 
proposal.

Last Action                     
In Assembly, read third 

time, urgency clause 
adopted, passed to Senate                       

April 3, 2013                             
Current Location           

Senate                    

AB 749 Gorell Public Private Partnerships Project Delivery This bill would delete the reference to the Public Infrastructure Advisory 
Commission established by the Business, Transportation and Housing 
Agency and create a new Public Infrastructure Advisory Commission. This 
bill would require the new commission to establish best practices for public-
private partnerships, and to identify other state departments that would 
benefit from similar contracting authority. This bill would also extend the 
sunset provision from January 1, 2017 to January 1, 2019.

Last Action                      
In Assembly, read second 

time and amended, re-
referred to Committee 

April 11, 2013                      
Current Location 

Assembly Transportation 
Committee                  

Heard in Committee 
April 29, 2013     
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AB 823 Eggman California Farmland 

Protection Act
Environment This bill would enact the California Farmland Protection Act, which would 

require that an applicant for a lead agency reviewing a development project, 
as defined, that involves the conversion of agricultural land to a permanent or 
long-term nonagricultural use, including a residential, commercial, civic, 
industrial, infrastructure, or other similar use, at a minimum, mitigate the 
identified environmental impacts associated with the conversion of those 
lands through the permanent protection and conservation of land suitable for 
agricultural uses, and would require that an adopted mitigation measure 
providing for the protection of agricultural land meet specified requirements. 
The act would require that any lands identified and proposed for conservation 
and protection meet specified criteria. The act would provide that a project is 
deemed to have fully mitigated all identified significant project-level and 
cumulative impacts on agricultural resources and no further mitigation is 
required if specified conditions are met. The act would require the Office of 
Planning and Research, no later than December 31, 2014, to promulgate 
regulations covering projects subject to the act. require that all feasible 
mitigation of the identified significant environmental impacts associated 
with the conversion of agricultural lands be completed by the project 
applicant, as prescribed, and would require the lead agency to consider the 
permanent protection or replacement of agricultural land as feasible 
mitigation for identified significant effects on agricultural land caused by a 
development project . By imposing new duties on a lead agency with regard 
to the review and approval of the mitigation measures required by the act, the 
bill would impose a state-mandated local program.

Last Action              
Amended and re-referred 

to Committee            
April 23, 2013                  

Current Location           
Assembly Natural 

Resources Committee               
Heard in Committee 

April 29, 2013

AB 863 Torres Transit Projects: 
Environmental Review 
Process

Environment Authorizes the Department of Transportation to assume responsibilities for 
federal review and clearance under the National Environmental Policy Act 
for a transit project that is subject to the act. Provides that the state consents 
to the jurisdiction of the federal courts in that regard, and provides that the 
department may not assert immunity from suit under the U.S. Constitution 
with regard to actions brought relative to those responsibilities under federal 
law.

Last Action              
Referred to Committee 

March 4, 2013            
Current Location 

Assembly Transportation 
and Natural Resources 

Committees                 
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AB 886 T. Allen California Transportation 

Finance Authority: Tax 
credit certificates for 
exporters and importers: 
Income tax credit

Funding/Financing This bill would authorize the California Transportation Financing Authority 
to award tax credit certificates to exporters and importers that demonstrate 
that they have increased their cargo tonnage or value through state ports and 
airports by specified amounts or have a net increase in qualified full-time 
employees hired in the state or have incurred capital costs for cargo facilities 
in the state. The bill would require the authority to provide a report to the 
Legislature regarding the tax credit certificate program, as provided. This 
bill would allow credits under the Personal Income Tax and Corporation Tax 
laws.

Last Action                      
In Assembly, read second 

time and amended, re-
referred to Committee 

April 16, 2013                      
Current Location 

Assembly Revenue and 
Taxation Committee                     

AB 963 Levine State Contracts: 
RFP Procedures

Project Delivery                              
Environment

This bill would require a bidder's record of environmentally preferable 
purchasing to be a factor in awarding a contract under a request for proposal.

Last Action                                
In Assembly, passed first 

committee                      
April 17, 2013                  

Current Location           
Assembly Appropriations 
Committee Suspense File

AB 1002 Bloom Vehicles: Registration Fees Funding/Financing                   
Planning

This bill would, in addition to any other taxes and fees specified in the 
Vehicle Code and the Revenue and Taxation Code, impose a tax of $6 to be 
paid at the time of registration or renewal of registration of every vehicle 
subject to registration under the Vehicle Code in a county that is in a 
metropolitan planning organization required to prepare a sustainable 
communities strategy as part of its regional transportation plan, except as 
specified. This bill would require the Department of Motor Vehicles, after 
deducting all reasonable administrative costs, to remit the money generated 
by the tax for deposit in the Sustainable Communities Strategy Subaccount, 
which the bill would establish in the Motor Vehicle Account. The bill would 
make funds in the subaccount available, upon appropriation by the 
Legislature, for specified purposes.

Last Action                       
In Assembly, read second 

time and amended, re-
referred to Local 

Government Committee                       
April 23, 2013                  

Current Location           
Assembly Local 

Government Committee               
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AB 1046 Gordon Department of 

Transportation: Innovative 
Delivery

Project Delivery

States the intent of the Legislature to enact legislation that would facilitate 
the implementation of the master agreement executed by the Department of 
Transportation and the Santa Clara Valley Transportation Authority for the 
Innovative Delivery Team Demonstration Program. This bill would authorize 
the department's District 4 director to direct existing District 4 resources to 
the Innovative Delivery Team Demonstration Program and to authorize 
department staff to perform reimbursed work for projects on and off the state 
highway system within the boundaries of the County of Santa Clara 
pursuant to the master agreement, as defined, and accompanying work 
programs, as defined.

Last Action              
From Assembly 
Transportation 

Committee, do pass to 
Appropriations 

Committee                      
April 22, 2013                  

Current Location           
Assembly Appropriations 

Committee                                             

AB 1070 Frazier California Transportation 
Financing Authority

Funding/Financing This bill relates to the Transportation Financing Authority Act and the 
Transportation Financing Authority. This bill would provide for the roles of 
the authority and an issuer of bonds under the act if the project sponsor, 
rather than the authority, is the issuer of bonds.

Last Action              
From Assembly 
Transportation 

Committee, do pass to 
Appropriations 

Committee                      
April 22, 2013                  

Current Location           
Assembly Appropriations 

Committee                                             

AB 1081 Medina Economic Development: 
Goods-Movement 
Infrastructure

Funding/Financing                   
Planning

Existing law requires the Governor, in conjunction with the Governor's 
Budget, to submit annually to the Legislature a proposed 5-year infrastructure 
plan containing specified information concerning infrastructure needed by 
state agencies, public schools, public post secondary educational institutions 
and a proposal for funding the needed infrastructure. This bill would require 
the infrastructure plan to include information related to infrastructure 
identified by state and federal transportation authorities and 
recommendations for private sector financing as specified. 

Last Action                   
Passed from Jobs, 

Economic Development 
and the Economy 
Committee to the 

Transportation 
Committee             April 

9, 2013                  
Current Location           

Assembly Transportation 
Committee                                       
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AB 1179 Bocanegra Regional Transportation 

Plan: Sustainable 
Communities Strategy

Planning This bill would additionally require the sustainable communities strategy to 
identify, in consultation with each local educational agency in the region, 
future facilities sites, or existing facilities that may be modernized or 
expanded how the sustainable communities strategy  may impact school 
enrollments and capacities and the need for new schoolsite or expansion or 
modernization of existing schoolsites, as specified.

Last Action              
Amended and re-referred 

to Committee            
March 21, 2013                  

Current Location           
Assembly Local 

Government Committee               

AB 1194 Ammiano and V.M Perez Safe Routes to School 
Program

Funding/Financing This bill would provide that the program may fund both construction and 
noninfrastructure activities, as specified.  The bill would require the program 
to be funded by an annual appropriation in the budget act of not less than 
$46,000,000, consisting of federal and state transportation funds eligible to 
be expended for this purpose. The bill would require 20% of program funds 
to be used for noninfrastructure activities, as specified.  The bill would 
authorize the transfer of the responsibility for selecting projects and awarding 
grants from the Department of Transportation to the California 
Transportation Commission, at the discretion of the Transportation Agency. 
The bill would require the Department of Transportation to employ a full 
time coordinator to administer the program.  The bill would also delete 
references to a superseded federal transportation act.

Last Action              
From Assembly 
Transportation 

Committee, do pass to 
Appropriations 

Committee                     
April 15, 2013                  

Current Location           
Assembly Appropriations 

Committee               
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AB 1290 J. Perez Transportation Planning Direct Impact to the 

Commission
This bill would provide 2 additional voting members of the California 
Transportation Commission to be appointed by the Legislature, and for the 
Secretary of the Transportation Agency, the Chairperson of the State Air 
Resources Board, and the Director of Housing and Community Development 
to serve as ex officio members without a vote. This bill would also require 
the Governor to make every effort to assure that expertise in the 
transportation community that has not traditionally been represented on the 
Commission is reflected in future appointments to the Commission with a 
particular emphasis on stakeholders involved and engaged in efforts to make 
the State's transportation system more sustainable. Would require the 
Planning Committee to monitor land use and transportation outcomes in 
accordance with regional Sustainable Communities Strategies. Would require 
the Regional Transportation Plan Guidelines to contain minimum 
requirements relating to alternative land use scenarios and corresponding 
transportation systems. Would require each Metropolitan Planning 
Organization to make an biennial  report to the Commission describing 
progress in implementing the Sustainable Communities Strategy and in 
attaining greenhouse gas emissions reductions, beginning on or before 
October 15, 2014 . Would require the Commission to include in the Annual 
Report, the Commission and the Strategic Growth Council's assessment  of 
state progress in achieving greenhouse gas emissions reductions from land 
use and transportation planning. The bill would require each transportation 
planning agency's report to include an assessment of the region's progress 
made and challenges faced in implementing policies and projects in the 
Sustainable Communities Strategy. Would require the Regional 
Transportation Improvement Plan to identify the relationship of each project 
include a discussion of how the program relates to the Sustainable 
Communities Strategy. 

Last Action                     
In Assembly, read second 

time and amended, re-
referred to Committee                      

April 23, 2013            
Current Location 

Assembly Transportation 
Committee                  

AB 1369 Patterson Achadijan Transportation Capital 
Projects: Intercity Rail 
Vehicles: Farm Pickup 
Trucks

As amended, no longer 
impacting 
Funding/Financing                

This bill would make a non-substantive change to existing law that provides 
for programming of various transportation funds that are available for 
transportation capital projects through the state transportation improvement 
program process administered by the California Transportation Commission. 
Amended to relate to farm pick-up truck registration, inspections weight 
limits and emissions inspections. 

Last Action              
Amended and re-referred 

to Transportation 
Committee            March 

21, 2013                  
Current Location           

Assembly Transportation 
Committee                      
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ACA 8 Blumenfield Local Government 

Financing: Voter Approval
Funding/Financing This measure would lower to 55% the voter-approval threshold for a city, 

county, or city and county to incur bonded indebtedness in the form of 
general obligation bonds to fund specified public improvements and facilities 
including transportation infrastructures, streets and roads, sidewalks, transit 
systems, highways, freeways etc.

Last Action              
Amended and re-referred 

to Committee            
April 4, 2013                  

Current Location           
Assembly Local 
Government and 
Appropriations 

Committees                     

AJR 6 Fox                               Unmanned Aircraft 
Systems: Test Sites

Aeronautics This measure would request the Federal Aviation Administration to consider 
California as one of the 6 planned test sites for unmanned aircraft systems 
and integration of those systems into the next generation air transportation 
system. 

Last Action                           
In Assembly, passed first 
committee, from consent 
calendar to third reading 

April 18, 2013                      
Current Location 

Assembly Third Reading 
File                     

SB 1 Steinberg Sustainable Communities 
Investment Authority

Funding/Financing                   
Planning

This bill would authorize certain public entities of a Sustainable 
Communities Investment Area, as described, to form a Sustainable 
Communities Investment Authority (authority) to carry out the Community 
Redevelopment Law in a specified manner. The bill would require the 
authority to adopt a Sustainable Communities Investment Plan for a 
Sustainable Communities Investment Area and authorize the authority to 
include in that plan a provision for the receipt of tax increment funds 
provided that certain economic development and planning requirements are 
met. The bill would authorize the legislative body of a city or county forming 
an authority to dedicate any portion of its net available revenue, as defined, to 
the authority through its Sustainable Communities Investment Plan. The bill 
would require the authority to contract for an independent financial and 
performance audit every 5 years.

Last Action                    
Do pass as amended from 

Senate Transportation 
and Housing Committee 

to Appropriations 
Committee                      

April 23, 2013                  
Current Location           

Senate Appropriations 
Committee                                   
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SB 15 Padilla Aviation: Unmanned 

Aircraft Systems
Aeronautics This bill would, under existing civil and criminal provisions, provide that 

engaging in the prohibited activities with devices or instrumentalities affixed 
to or contained within an unmanned aircraft system is included within the 
prohibitions. With respect to the criminal provisions, the bill would impose a 
state mandated local program by changing the definition of a crime. This bill 
would also provide that an unmanned aircraft system may not be equipped 
with a weapon. This bill would define "unmanned aircraft system" for all of 
these purposes. This bill would additionally require that an application for a 
search warrant specify if an unmanned aircraft system, as defined, will be 
used in the execution of the search warrant, and the intended purpose for 
which the unmanned aircraft system will be used.

Last Action                     
In Senate, read second 
time, amended, and re-
referred to Committee 

April 22, 2013                  
Current Location                               

Senate Committee Public 
Safety                                      

SB 33 Wolk and Frazier Infrastructure Financing 
Districts: Voter Approval

Funding/Financing This bill would revise provisions governing infrastructure financing districts. 
This bill would eliminate the requirement of voter approval for creation of 
the district and for bond issuance, and would authorize the legislative body to 
create the district subject to specified procedures. This bill would authorize 
the creation of such district subject to specified procedure and would 
authorize a district to finance specified actions and projects including: : 
highways, interchanges, ramps and bridges, arterial streets, parking facilities 
and transit facilities. 

Last Action                     
In Senate, read third 

time, passed to Assembly                     
April 11, 2013                  

Current Location           
Assembly                      

SB 110 Steinberg California Transportation 
Commission: Guidelines

Direct Impact to the 
Commission

This bill would establish specific procedures that the commission would be 
required to utilize when it adopts guidelines, except as specified, and would 
exempt the adoption of those guidelines from the requirements of the 
Administrative Procedures Act. Similar Bills:  SB 1348 (Steinberg, 2010) – 
Vetoed by Governor on September 30, 2010  and SB 126 (Steinberg, 2011) – 
Amended to relate to agriculture labor relations

Last Action                     
In Senate, read third 

time, passed to Assembly 
April 22, 2013                     

Current Location 
Assembly    

SB 408 De Leon Transportation Funds  Funding/Financing This bill relates to transportation funds available for capital improvement 
projects. This bill would provide that remaining funds are available for the 
study of, and development and implementation of, capital improvement 
projects.

Last Action              
Referred to Committee 

February 28, 2013            
Current Location Senate 

Rules Committee                  
SB 444 De Leon State Highway Route 86: 

Relinquishment
Direct Impact to the 
Commission

This bill would authorize the Commission to relinquish to the cities of 
Brawley, El Centro, and Imperial and the County of Imperial, specified 
portions of State Route 86 under certain conditions. This bill redesignates a 
specified portion of such route as part of State Route 78 following 
relinquishment and requires the relinquishments to be done at no cost to the 
state, unless the Commission makes a finding of need. 

Last Action              
Referred to Committee 

April 11, 2013            
Current Location Senate 

Transportation and 
Housing Committee                  
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SB 486 DeSaulnier Office of Legal Compliance 

and Ethics
Direct Impact to the 
Commission

This bill would create the Office of Legal Compliance and Ethics (office) 
within the agency and require the director of the office to organize the office 
with the approval of the audit committee, as defined. The bill would vest the 
office with responsibility for, among other things, acting to prevent and 
detect serious breaches of Department of Transportation (department) policy, 
and fraud, waste, and abuse within the department, including any acts of 
criminal conduct within the department. The bill would require the office to 
conduct internal audits of the department, and would provide that the office 
have access to specified records and personnel, and other material necessary 
to conduct audits and investigations. The bill would require the director of 
the office to report quarterly, at a noticed public hearing of the commission, 
regarding performance of and activities related to investigations and to report 
annually to the Governor and the Legislature with a summary of his or her 
investigations. The bill would require the summary to be posted on the 
agency' s Internet Web site. The bill would require the director to provide 
information and evidence relating to criminal acts to the State Auditor' s 
office and appropriate law enforcement officials and to , and refer matters for 
further civil, criminal, and administrative action to appropriate administrative 
and prosecutorial agencies, including the Attorney General.

Last Action                     
In Senate, read second 
time and amended. Re-

referred to Transportation 
and Housing Committee            

April 15, 2013                  
Current Location           

Senate Transportation 
and Housing Committee                         

Heard in Committee 
April 30, 2013

SB 731 Steinberg Environment: California 
Environmental Quality Act

Environment States the intent of the Legislature to enact legislation revising the California 
Environmental Quality Act to, among other things, provide greater certainty 
for smart infill development. States the intent of the Legislature to provide 
funds annually to the Strategic Growth Council for the purposes of providing 
planning incentive grants to local and regional agencies to update and 
implement general plans.

Last Action                         
In Senate, read second 
time and amended, re-
referred to committee 

April 23, 2013            
Current Location Senate 

Rules Committee                  

SB 791 Wyland Motor Vehicle Fuel Tax: 
Rate Adjustment

Funding/Financing This bill would eliminate the requirement that the State Board of 
Equalization adjust the rate of the excise tax on motor vehicle fuel and would 
require the Department of Finance to annually calculate that rate and report 
that calculated rate to the Joint Legislative Budget Committee. Provides the 
rate for the state's next fiscal year would remain the same as the rate of the 
current fiscal year or would decrease. Provides the rate may increase upon a 
future act by the Legislature.

Last Action              
Referred to Committee 

April 11, 2013            
Current Location Senate  

Committees on 
Transportation and 

Housing and Governance 
and Finance                      

Heard in Transportation 
and Housing Committee 

April 30, 2013                                    
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SB 810 Price California Transportation 

Financing Authority                                              
Franchise Tax Board

As amended, no longer 
addresses Funding/Financing 
under purview of the 
Commission

Authorizes the Franchise Tax Board to award tax credit certificates to 
exporters and importers that demonstrate they have increased their cargo 
tonnage or value through state ports and airports by specified amounts or had 
a net increase in full-time employees. Amends the Personal Income Tax Law 
and the Corporation Income Tax Law. Allows a credit against the taxes 
imposed by those laws if a taxpayer receives a tax credit certificate.

Last Action                    
Withdrawn from Senate 

Committees on 
Government and Finance 
and Transportation and 
Housing, re-referred to 

Rules Committee            
April 23, 2013                  

Current Location           
Senate Rules Committee

SB 811 Lara California Transportation 
Commission                                                                           
State Highway Route 710

Direct Impact to the 
Commission                                          
Project Delivery

This bill would make a non-substantive change to provisions of existing law 
creating the Transportation Commission as the successor to the Highway 
Commission. The bill would impose various requirements on the 
Department of Transportation with respect to the proposed program of 
improvements for the State Highway Route 710 Corridor in Los Angeles 
County. The bill would require a public transportation plan, comprehensive 
pedestrian and bicycle improvement elements, certain program and projects 
regarding the Los Angeles River and its tributaries, community benefits to 
schools and other facilities, certain job training, workforce development and 
hiring activities.

Last Action                              
Re-referred to Committee 

April 11, 2013                                 
Current Location Senate 

Committees on 
Transportation and 

Housing and 
Appropriations                  

SCA 1 Wyland State Auditor: Duties Direct Impact to the 
Commission

This measure would require the California State Auditor to biennially 
conduct a specified financial audit and performance evaluation of each state 
program, including the administration or oversight of that program by the 
department or agency that is responsible for the program, and submit a report 
of the results of that financial audit and performance evaluation to the 
Legislature, as prescribed. This measure would require the committee that 
considers the budget in each house of the Legislature to meet and consider 
recommendations made in each performance evaluation within 90 days of 
submission by the California State Auditor. This measure would require the 
California State Auditor to make each financial audit and performance 
evaluation available to the public on an Internet Web site and in hardcopy 
format and require the Legislature to appropriate to the California State 
Auditor's Office funds as necessary to implement these provisions

Last Action                              
Re-referred to Committee 

February 7, 2013                                 
Current Location Senate 

Committees on 
Governmental 

Organization and 
Elections & 

Constitutional 
Amendments                  
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SCA 4 Liu                                                 

Senate Co-Author: 
Pavley                                                   

Assembly Co-Author: 
Bonilla

Local Government 
Transportation Projects: 
Special Taxes: Voter 
Approval

Funding/Financing This measure would provide that the imposition, extension, or increase of a 
special tax by a local government for the purpose of providing funding for 
local transportation projects requires the approval of 55% of its voters voting 
on the proposition. This measure would prohibit a local government from 
expending any revenues derived from a special transportation tax approved 
by 55% of the voters at any time prior to the completion of a statutorily 
identified capital project funded by revenues derived from another special 
tax of the same local government that was approved by a 2/3 vote. The 
measure would also make conforming and technical, non-substantive 
changes.

Last Action              
Amended and re-referred 

to Committee            
March 19, 2013                  

Current Location           
Senate Governance & 
Finance Committee               

Heard in Committee May 
8, 2013 Commission 

Adopted Position
Support position adopted 

1-8-13 Support letter 
issued       1-14-13

SCA 6 DeSaulnier Initiative Measures: 
Funding Source

Funding/Financing This measure would prohibit an initiative measure that would result in a net 
increase in state or local government costs, other than costs attributable to the 
issuance, sale or repayment of bonds, from being submitted to the electors or 
having any effect unless and until the Legislative Analyst and the Director of 
Finance jointly determine that the initiative measure provides for additional 
revenues in an amount that meets or exceeds the net increase in costs.

Last Action              
Moved to Suspense File                                 

April 8, 2013                  
Current Location           

Senate Appropriations 
Committee                                                     

SCA 8 Corbett Transportation Projects: 
Special Taxes: Voter 
Approval

Funding/Financing This measure would provide that the imposition, extension, or increase of a 
special tax by a local government for the purpose of providing funding for 
transportation projects requires the approval of 55% of its voters voting on 
the proposition. The measure would also make conforming and technical, non-
substantive changes.

Last Action              
Referred to Committee            

February 14, 2013                  
Current Location           
Senate Rules and 

Governance & Finance 
Committees               

Heard in Governance & 
Finance Committee May 

8, 2013 Commission 
Adopted Position

Support position adopted 
1-8-13 Support letter 
issued       1-14-13
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Subject: 2014 STIP FUND ESTIMATE FINAL ASSUMPTIONS 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the assumptions for the 2014 State Transportation Improvement 
Program (STIP) Fund Estimate and the 2014 Aeronautics Account Fund Estimate.   
 
ISSUE: 
 
The assumptions for the 2014 STIP Fund Estimate provide the basis for forecasting available 
capacity for the 2014 STIP and the 2014 State Highway Operation and Protection Program, while 
the assumptions for the 2014 Aeronautics Account Fund Estimate determine available capacity for 
the Aeronautics Account.     
 
On March 5, 2013, the Department presented the 2014 STIP Fund Estimate Draft Assumptions and 
requested the Commission to consider an alternative from the assumptions in Section One: Options.  
At the May 7, 2013, Commission meeting, the Department will be requesting the Commission to 
approve an alternative from the following assumptions located in Section One of the attachment 
titled “2014 STIP Fund Estimate Final Assumptions”: 
 

 Economic Recovery and Impact on Revenues 
 Federal Revenues 
 Motor Vehicle Account Transfers 

 
Once the Commission approves the assumptions for the 2014 Fund Estimates, the Department will 
present the two Draft 2014 Fund Estimates on June 11, 2013, and the final version of both  
2014 Fund Estimates for adoption on August 6, 2013.  Should any budgetary action require the 
Department to update any assumptions between now and the next two presentations, the 
Department will inform the Commission staff and present the changes during the upcoming 
Commission meetings.     
 
BACKGROUND: 
 
On March 5, 2013, the Department presented the “2014 STIP Fund Estimate Draft Assumptions,” 
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 “Caltrans improves mobility across California” 

to the Commissioners and Commission staff for their review.  Since the presentation, the 
Department has worked with Commission staff to update and make any necessary changes to the 
assumptions and methodologies.  The revised assumptions, except for the three key assumption 
options on the preceding page, are located in the attachment titled “2014 STIP Fund Estimate Final 
Assumptions.” 
 
Attachments:  

2014 STIP Fund Estimate Final Assumptions 
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INTRODUCTION 

This report contains key assumptions and methodologies to be adopted during the California 
Transportation Commission (Commission) meeting on May 7, 2013, and contains three separate 
sections: Options, Significant Issues, and Assumptions.  The purpose of sections one and two is 
to solicit discussion and obtain the Commission’s feedback on various areas that influence the 
2014 Fund Estimate (FE) as required by statute.  The purpose of section three is to list all the 
various draft assumptions that are not considered key assumptions but still impact the 2014 FE. 
 
Section one contains key assumptions and will include multiple alternatives with one 
recommendation from the Department.  In this section, the Department is seeking guidance from 
the Commission on the preferred assumption for each topic discussed.  The Commission may 
select the Department recommended option, another listed alternative, elect to recommend an 
option not included in this document, or suggest a combination of such options. 
 
Section two contains key assumptions known as “significant issues” and will provide a 
background regarding an assumption that the Department is required to include in order to be in 
compliance with Section 14524(c) of the Government Code (GC).  This code requires the 
Department to assume there will be no changes in existing state and federal statutes for display in 
the 2014 FE.  The Department has no control over these assumptions, which will have inherent 
risks that may impact available funding and capacity as a result of complying with state and 
federal statute.   
 
Section three contains all the draft assumptions being included in the 2014 FE, including 
placeholders for assumptions derived in sections one and two of this report. 
 
Between now and August 6, 2013, presentation date for the adoption of the 2014 FE, the 2013-
14 Budget Act, trailer bills, and/or initiatives may be enacted that will affect these assumptions 
(see the estimated timeline below).  The Department will update these assumptions as required 
by statute.   Once the methodology and assumptions are approved, the Department will use these 
assumptions in determining the available program capacity for the State Transportation 
Improvement Program (STIP) and the State Highway Operation and Protection Program 
(SHOPP) over the next five years. 
   
 
 

   

Date Objective
 May 7  FE Assumptions approved by Commission.
 June 11  Draft of FE presented to Commission.
 August 6  Final FE presented to Commission for adoption.
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CHANGES TO DRAFT ASSUMPTIONS 

The Department has worked with the Commission staff to update and make any necessary 
changes to the 2014 STIP FE Draft Assumptions.  The following items summarize the significant 
changes since the March 5, 2013 Commission meeting: 
 
SECTION ONE: OPTIONS 
 

 Economic Recovery and Impact on Revenues (Pages 5-6) – On February 28, 2013, the 
State Board of Equalization approved a $0.035 increase to the price-based excise tax for 
the period July 1, 2013 through June 30, 2014.  This approval increases the total price-
based excise tax for 2013-14 to $0.215.  The Department has updated the analysis in 
scenarios B and C to include the new price-based excise tax rate for 2013-14.  
Furthermore, scenario C was updated to include the Department of Finance (DOF) 
projections for price-based excise tax rates over the FE period and a minor adjustment to 
the assumption pertaining to annual vehicle miles traveled. 

 Federal Revenues (Pages 7-8) – The scenarios in this category were originally 
developed using FFY 2011-12 federal funding data because apportionment and obligation 
authority (OA) information was unavailable for FFY 2012-13.  However, the Department 
has received updated information for FFY 2012-13 and estimates that OA will be 
approximately $3.16 billion.  The Department updated the analysis in scenarios A and B 
to reflect the FFY 2012-13 OA estimates, and to be consistent with the new Federal 
Highway Act, Moving Ahead for Progress in the 21st Century (MAP-21). 

 
SECTION TWO: SIGNIFICANT ISSUES 
 

 Section 183.1 Revenues (Page 14) – Language was updated in the “Background” 
subsection to include additional historical information regarding Section 183.1 of the 
Streets & Highways Code. 

 Active Transportation Program (ATP) (Pages 15-16) – Updated to include a chart 
showing the Administration’s proposal for the funding distribution and consolidation of 
five transportation programs into the new ATP. 

 
SECTION THREE: ASSUMPTIONS 
 

 State Highway Account (SHA): 
O SHA 13 Federal Emergency Relief (Page 23) – The Department added an 

assumption to clarify that the 2014 FE does not include any reservation for federal 
emergency relief funding. 

O SHA 16 TMS Inventory (Page 24) – DELETED. The Department determined 
that the separate line item for TMS inventory may have resulted in double 
counting. 

O SHA 16 BCP/FL Reservation (Page 24) – The 2014 FE will include a total 
budget change proposal reservation of $75 million over the five-year FE period. 

 Public Transportation Account (PTA): 
O PTA 6A (Page 28) – Language was added to subsection A to define Section 209 

costs. 
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ECONOMIC RECOVERY AND IMPACT ON REVENUES 
 

Option:  What should the 2014 FE display as an assumption for the economic recovery in 
California and its impact on excise tax on fuel and weight fee revenues? 
 
Background:  Many of the revenues forecasted in the FE fluctuate with the status of the 
California economy.  During the economic growth associated with 2003 through 2006, 
California recognized slight increases in gasoline and diesel consumption (despite improved fleet 
fuel economy) and record rises in weight fee revenues.  However, during the housing market 
crisis from 2007 through present, there have been moderate decreases in both fuel consumption 
and weight fees collected.   
 
The economy of California has been in a downturn for the past six years.  Predicting when the 
economy will level-off or recover to pre-2007 levels is nearly impossible.  Historically, there will 
be a point when the economy rebounds, but the timing of the recovery may not occur over the FE 
period.  Two benchmarks that indicate an economy is recovering include: the unemployment rate 
decreases below 10 percent and the housing market shows increases in home pricing and 
building permit valuations.  
 
The UCLA Anderson Forecast is one of the most widely watched and often-cited economic 
outlooks for California.  The December 2012 forecast is for continued slow, steady gains in 
employment over the next two years, with growth expected to increase 1.3 percent in 2013 and 
2.4 percent in 2014.  Similarly, the unemployment rate is expected to fall throughout 2013, 
averaging approximately 9.7 percent, and dropping to 8.4 percent in 2014.  Real personal income 
growth is forecast to be 1.8 percent in 2013 followed by 3.1 percent in 2014. 
 
In November 2012, a similar economic analysis for California was released by the Legislative 
Analyst Office (LAO).  According to the LAO economic forecast, employment will increase by 
2.3 percent in 2013 and the unemployment rate will linger around 9.6 percent.  Transportation 
revenues are often a good indicator of job growth as fuel consumption and weight fees would 
increase due to more people commuting to work and a greater need for interstate shipping.  
Furthermore, the LAO forecast estimates that California’s housing market hit bottom in 2009 and 
California is in its third year of housing recovery. 
 
Alternative A:  Assume a “no revenue growth” scenario.  This would result in no change to 
consumption levels of gasoline and diesel, and no change in weight fee revenues from 2013-14 
through 2018-19.  Both the excise rate on diesel and the increase to excise tax on gasoline from 
the fuel tax swap will create slight year-to-year fluctuations based on nominal rate changes.  See 
the table titled “No Revenue Growth” on the next page. 
 
Alternative B:  Assume the economy will immediately recover and consumption of gasoline and 
diesel will increase by about 1.3 percent and 4.4 percent, respectively, as estimated in the  
2013-14 Governor’s Budget from 2012-13 to 2013-14.  Assume weight fee revenues will 
increase each year by their 10-year growth rate of 2.3 percent from 2013-14 through 2018-19.  
See the table titled “Immediate Recovery” on the next page. 
 
Alternative C (Recommended Alternative):  Assume a blended approach.  Assume that the 
annual vehicle miles traveled will increase over the FE period, taking into account the new 
Corporate Average Fuel Economy standards, their corresponding penetration rate into the market, 
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and their impact on fuel consumption.  Specifically, this would result in slight increases in total 
consumption from 2013-14 to 2016-17, but the rate of increase slows in 2017-18 due to the 
CAFE standards phasing in.  Assume weight fee revenues will grow at the rate given in the 2013-
14 Governor’s Budget, prepared by the DOF.  See table titled “VMT & CAFE Standards” below. 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 
 

Revenues 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18 2018‐19 5 Year Total

State Base Excise Taxes on Fuel (Non‐STIP) 1,763   1,763   1,763   1,763   1,763   1,763     8,816           

Price‐Based Excise Tax on Gas (Non‐STIP) 1,130   1,130   1,130   1,130   1,130   1,130     5,648           

Weight Fees 943       943       943       943       943       943         4,715           

Subtotal: Non‐STIP 3,836   3,836   3,836   3,836   3,836   3,836     19,179         

Price‐Based Excise Tax on Gas (STIP) 685       685       685       685       685       685         3,423           

ALTERNATIVE A (NO REVENUE GROWTH)

Revenues 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18 2018‐19 5 Year Total

State Base Excise Taxes on Fuel (Non‐STIP) 1,822   1,851   1,882   1,913   1,945   1,978     9,569           

Price‐Based Excise Tax on Gas (Non‐STIP) 1,215   1,235   1,253   1,284   1,315   1,341     6,428           

Weight Fees 986       1,009   1,031   1,055   1,079   1,103     5,276           

Subtotal: Non‐STIP 4,022   4,095   4,167   4,252   4,339   4,422     21,274         

Price‐Based Excise Tax on Gas (STIP) 837       832       813       839       866       873         4,224           

ALTERNATIVE B (IMMEDIATE RECOVERY)

Revenues 2013‐14 2014‐15 2015‐16 2016‐17 2017‐18 2018‐19 5 Year Total

State Base Excise Taxes on Fuel (Non‐STIP) 1,777   1,781   1,784   1,785   1,783   1,783     8,916           

Price‐Based Excise Tax on Gas (Non‐STIP) 1,182   1,178   1,191   1,216   1,239   1,258     6,082           

Weight Fees 946       967       988       1,011   1,032   1,054     5,052           

Subtotal: Non‐STIP 3,904   3,926   3,962   4,012   4,054   4,095     20,050         

Price‐Based Excise Tax on Gas (STIP) 864       774       743       751       759       749         3,776           

ALTERNATIVE C (VMT & CAFE STANDARDS)
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FEDERAL REVENUES 
 

Option:  How much OA should the FE display over the 2014 FE period (2014-15 through 2018-
19)? 
 
Background:  Since 2003-04, Federal revenues have represented the majority of total resources 
available for the SHOPP.  These revenues are transferred from the Federal Highway Trust Fund 
(FHTF), which is primarily funded from the federal excise tax on gasoline of  
18.4 cents/gallon and 24.4 cents/gallon on diesel.   
 
The state receives apportionments that are ultimately governed by California’s contributions to 
federal excise tax as a percentage share of the total contributions into the FHTF.  These 
apportionments are set by the Acts that are enacted by Congress.  The actual amount of federal 
funds the state can use each year on projects is governed by the OA set by Congress in its annual 
Federal Appropriation Act.    
 
On July 6, 2012, a new Federal Highway Act, MAP-21, was signed into law.  MAP-21 is the 
first long-term highway authorization enacted since 2005 and funds surface transportation 
programs at over $105 billion for federal fiscal years (FFY) 2013 and 2014.  Funding levels are 
maintained at FFY 2012 levels, plus minor adjustments for inflation. 
 
The 2014 FE covers fiscal years (FY) 2014-15 through 2018-19, which is outside of MAP-21’s 
funding horizon.  Without a new Act in place, Congress has historically issued continuing 
resolutions to keep transportation funding at levels consistent with the most recent Act.  
However, there is a possibility that a new Federal Highway Act could be signed into law within 
the 2014 FE period. 
 
If OA assumptions are set too low, the Department risks not having enough projects to use all 
available OA; especially if a reservation of projects is not created.  This problem occurred in 
2009-10 when federal stimulus required the Department to shift funding from OA to stimulus 
dollars.  Federal stimulus projects depleted those projects ready to use OA and placed a strain on 
transportation agencies to avoid loss of federal funding. 
 
Earlier this year, the Congressional Budget Office (CBO) released its semi-annual estimate of the 
status of the FHTF, based on the revenue it is receiving and the anticipated expenditures 
according to current law requirements.  The CBO estimated that the highway account and the 
transit account will be able to meet obligations through the end of FFY 2014, but will not have 
sufficient revenue to meet all obligations for FFY 2015.  Furthermore, the FHTF is not directly 
subject to sequestration on March 1, 2013, but the general fund revenue that MAP-21 provided 
for the FHTF will be reduced if a sequester is triggered. 
 
At this point and time, MAP-21 is currently providing federal funding for surface transportation 
programs.  What should the 2014 FE display as an assumption for the level of OA over the next 
five year STIP period? 
 
Alternative A (Recommended Alternative):  Assume OA is equal to the FFY 2012-13 
estimated level of $3.16 billion and held constant each year over the FE period.  This would 
result in $15.79 billion in OA over the five-year FE period.   
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Alternative B:  Assume OA is equal to the FFY 2012-13 estimated level of $3.16 billion, but 
escalate based on inflation at 2.2% over the FE period.  This would result in $16.76 billion in OA 
over the five-year FE period.   
 
Alternative C:  Assume OA is equal to what California paid into the FHTF for FFY 2011-12, 
which was $3.09 billion, and held constant each year over the FE period.  This would result in 
$15.46 billion in OA over the five-year period. 
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MOTOR VEHICLE ACCOUNT (MVA) TRANSFERS 
 
Option:  What should the 2014 FE display as an assumption for the transfer of excess MVA 
funds to the State Highway Account (SHA)?     
 
Background:  Section 42273 of the Vehicle Code requires the State Controller’s Office 
(Controller) to transfer the MVA balance remaining on the last day of the preceding month to the 
SHA, unless there is an immediate need of MVA funding.  The 2013-14 Governor’s Budget 
displays an estimated fund balance of about $237 million in the MVA for 2013-14.  From this 
balance, the unneeded portion should be calculated and transferred to the SHA.  In at least the 
past ten years, the Controller has not transferred these funds to the SHA.      
 
It would be beneficial to display a transfer to the SHA as this would increase available funding 
for the SHOPP.  However, if transfers are not made by the Controller and the 2014 FE displays 
an assumption that transfers would occur, SHA resources would be overstated. 
 
In the 2012 FE, an assumption of $10 million was chosen, but the SHA failed to receive any 
transfers from the MVA for Section 42273 of the Vehicle Code. 
 
Alternative A:  Assume the Controller will not make any transfers to the SHA over the FE 
period.     
 
Alternative B:  Assume the Controller will transfer $35 million each year for the FE period, 
based on an analysis of the average transferrable amounts remaining in the MVA annually. 

 
Alternative C (Recommended Alternative):  Assume the Controller will transfer $10 million 
each year for the FE period.  A transfer of $10 million represents a low risk option.       
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SECTION TWO: 
SIGNIFICANT ISSUES 
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GENERAL FUND RELIEF AND  
TRANSPORTATION LOAN REPAYMENTS 

 
Issue:  Repayment of transportation loans may be delayed and/or the Department may not realize 
revenues until the last day of the FY.  This could result in the overstatement of SHA resources 
and the over-programming of the SHOPP.  The Department will take timing of payments into 
account during the development of the fund estimate cash flows. 
 
Background:  In recent years, Budget Acts and trailer bills have authorized the following loans 
from transportation accounts to the General Fund (GF) in order to backfill deficits created by a 
struggling economy:  
 

 2008-09 Budget Act - Authorized $231 million in loans from the SHA ($200 million) 
and other transportation accounts to the GF with repayment due by June 30, 2012.  
However, the 2012-13 Budget Act deferred repayment of $150 million of the $200 
million as scheduled: $50 million was repaid in 2011-12, $50 million is scheduled to 
be repaid in 2012-13, and the remaining $100 million is scheduled to be repaid by 
June 30, 2014. 

 2009-10 Budget Act - Authorized a $135 million loan from the SHA to the GF.  This 
loan was required to be repaid no later than June 30, 2012.  However, the 2012-13 
Budget Act deferred repayment of the $135 million until June 30, 2015.  
Subsequently, AB 105 declared this a weight fee loan. 

 2010-11 Budget Act - Authorized an $80 million loan from the SHA to the GF, and a 
$29 million loan from the PTA to the GF.  Both repayments were due by  
June 30, 2014, but have been deferred by AB 115 until June 30, 2021.  Additionally, 
AB 115 authorized another $147 million loan from the SHA to the GF. 

 In 2011-12, pursuant to Vehicle Code Section 9400.4, the GF was loaned $249 
million from the SHA (weight fees). 

 ABX3 20 of 2009-10 authorized a $310 million loan from the American Recovery 
and Reinvestment Act (ARRA) funds, repaid by bond funds. 

 
Contingent upon the state of the economy, the GF is forecasted to have a projected $1.9 billion 
shortfall through June 30, 2013, according to the Legislative Analyst’s Office.  In response to the 
spending gap, trailer bills to the 2012-13 Budget Act delayed repayment of approximately $285 
million in transportation funded loans to the GF.  If the economy continues to struggle, future 
Budget Acts and trailer bills could delay transportation loan repayments as a possible alternative 
to keep the GF solvent. 
 
ABX3 20 of 2009-10 authorized a $310 million loan from the ARRA to backfill Proposition 1B 
projects due to a poor bond market.  Repayment of this loan is expected to occur in 2013-14, 
which coincides with and offsets a $300 million project to demolish the east span of the San 
Francisco Oakland Bay Bridge (SFOBB).  If the economy continues to struggle, the 2013-14 
Budget Act could delay repayment of this loan to the SHA.  If the repayment is not made 
available to the SHA, the demolition of the SFOBB would reduce resources outside of normal 
SHOPP projects, but should be considered low risk because the repayment is from bond 
proceeds.     
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The 2014 FE is required to include a methodology that assumes current state statute, assuming 
loan repayments to occur on time.  If repayments are delayed, funds may be over-programmed 
and could be threatened with insolvency.  In addition, future budget actions may propose 
additional loans.  Furthermore, the due date of these loan repayments from the GF could pose 
additional risk.  Due dates in statute are on June 30, the last date of the state’s FY.  For example, 
the $135 million loan repayment to the SHA is due on June 30, 2015.  Statute requires the 2014 
FE to display that this loan will be repaid and available in 2014-15 even though repayment may 
not be made until the last day of the state FY.  The Department will take timing of payments into 
account during the development of the fund estimate cash flows. 
 

Status of Outstanding Transportation Loans, as of December 31, 2012 
($ in millions) 

FUND 
Original 

Loan 

Loans / 
Interest 
Paid-to-

Date 
Remaining 

Balance 

Pre-Proposition 42 (Tribal Gaming Revenue):   

  State Highway Account (SHA)1 $473 $341 $132

  Public Transportation Account (PTA) 275 10 265

  Traffic Congestion Relief Fund (TCRF) 482 0 482

  Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $351 $879

Proposition 42:       

  Public Transportation Account (PTA)7 $220 $218 $2

  Transportation Investment Fund (TIF)7 440 440 0

  Transportation Congestion Relief Fund (TCRF)2 1,066 817 249

  Locals5 440 440 0

  Subtotal Proposition 42 Loans: $2,167 $1,916 $251

General Fund Loan:    

  State Highway Account (SHA)3 $335 $50 $285

  State Highway Account - Weight Fee Revenues4 $227 $0 $227

  State Highway Account - Weight Fee Revenues4a $249 $0 $249

  Highway User Tax Account (HUTA)5 $328 $0 $328

  Public Transportation Account6 $29 $0 $29

  Other transportation accounts $31 $1 30
  Subtotal General Fund Loan: $1,199 $51 $1,148
  Totals: $4,596 $2,318 $2,278
Note: Numbers may not add due to rounding. 

1The remaining balance of $132 million will be directed to debt service per AB 115 of 2010. 

2The remaining amount due to TCRF under Proposition 42 suspension will be repaid in equal annual installments ending in FY 2015-16. 

3The SHA is expected to be repaid $150 million by FY 2013-14, $135 million by FY 2014-15 

4The $80 and $147 million was authorized by Budget Act of 2010 and subsequently characterized as weight fees via AB 115 
4aPost AB115 weight fee transfers-Budget Act of 2011-$43.7 million loan, $139 million-excess weight fee loan to GF, $24.7 million fee loan to GF from SHA, 
VC9400.4(b)(2) - $42 million  

5The HUTA is expected to be repaid $328 million in 2020-21. 

6The PTA is expected to be repaid $29 million in 2020-21.  
7Includes interest payments $8 million for PTA, $16 million for TIF and Locals. 
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TRANSFER TO STATE TRANSIT ASSISTANCE (STA) 
 
Issue:  There are two sales taxes on diesel fuel in California.  Current law requires the base sales 
tax on diesel (4.75 percent) to be split 50 percent to the PTA and 50 percent to STA.  It also 
requires the second sales tax (the increase) to be redirected from PTA to STA at 100 percent.  In 
2013-14, this will result in STA receiving approximately 64 percent of total sales tax on diesel 
revenues.  Furthermore, sales tax revenues can be volatile because they are based on the price of 
fuel.  For example, the average annual price per gallon of diesel fuel in 2009-10, 2010-11, and 
2011-12 was $2.61, $3.16, and $4.08 respectively. 
 
Background: On March 22, 2010, ABX8 9 was signed into law, which among other items, 
required a 75 percent transfer of sales tax revenues deposited in the PTA to STA. Currently, this 
only applies to the state portion of sales tax on diesel fuel. 
 
On November 2, 2010, voters approved Proposition 22, which amended Article XIXA of the 
California Constitution to require a 50 percent transfer of spillover, Proposition 111, and sales 
tax on diesel fuel revenues from the PTA to STA. In addition, Proposition 22 also amended 
Article XIXB of the California Constitution to require a 50 percent transfer of Proposition 42 
revenues from the PTA to STA. 
 
On November 2, 2010, voters approved Proposition 26, which amended Section 3 of Article 
XIIIA of the California Constitution. This new law requires that any change in state statute that 
results in any taxpayer paying a higher tax must be passed by a two-thirds vote in the 
Legislature. Further, this law also requires that any bill passed between January 1, 2010 and 
November 3, 2011. On September 29, 2010, the Legislative Analyst's Office concluded that the 
fuel tax swap (ABX8 6 and ABX8 9) was not in compliance with Proposition 26 and would be 
voided on November 3, 2011. 

 
On March 24, 2011, AB 105 of 2011 re-enacted the fuel tax swap, created a weight fee swap, a 
redirected the state portion of sales tax on diesel from the PTA to STA, which funds local transit 
operations and capital.  The bill created an increase to sales tax on diesel (i.e. 1.87 percent in 
2011-12, 2.17 percent in 2012-13, 1.94 percent in 2013-14, and 1.75 percent in 2014-15 and 
thereafter) and required all of the additional increase to be directed from the PTA to STA.  
Combined with other existing statues, STA receives the majority of sales tax on diesel revenues. 
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SECTION 183.1 REVENUES 
 
Issue:  According to current statute (beginning in 2013-14), Section 183.1 revenues shall remain 
in the SHA until appropriated by the Legislature.  However, the 2013-14 Governor’s Budget 
proposes a permanent transfer of the Section 183.1 revenues to the Transportation Debt Service 
Fund (TDSF) for debt service on certain mass transportation bonds.  There will be deliberation at 
the Legislature regarding the issue and the 2014 FE will include the final legislation.  In the 
interim, the Draft 2014 FE will be based on the Governor’s proposal.  
 
Background:  On July 6, 2000, AB 2928 was signed in to law, which among other items, added 
Section 183.1 to the Streets and Highways Code (S&H).  Section 183.1 of the S&H requires that 
miscellaneous revenues not subject to Article XIX of the State Constitution should be deposited 
into the SHA.  These revenues include, but not limited to, the sale of documents, charges for 
miscellaneous services to the public, condemnation deposits fund investments, rental of state 
property, or any other miscellaneous uses of property or money.  Section 183.1 was originally 
created during a period when PTA funding was in short supply.  The revenues associated with 
the statute were transferred from the SHA to the PTA to help the fund remain solvent. 
 
Current statute requires that in 2010-11 through 2012-13, Section 183.1 revenues are to be 
transferred to the TDSF.  Starting in 2013-14, the Section 183.1 revenues are scheduled to 
remain in the SHA until appropriated by the Legislature.  Since these revenues are not protected 
by the State Constitution, the Legislature may continue to divert Section 183.1 resources to aid 
the GF shortfall and/or to offset future transportation bond debt service. 
 
The 2012 FE assumed that the Legislature would not appropriate Section 183.1 transfers and 
prior year revenues remained in the SHA. 
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ACTIVE TRANSPORTATION PROGRAM (ATP) 
 
Issue:  According to current statute, the five programs proposed to be consolidated into the new 
ATP remain as separate programs.  However, the 2013-14 Governor’s Budget proposes a shift of 
$134.2 million in state and federal resources into a single program (the ATP).   There will be 
deliberation at the Legislature regarding the issue and the 2014 FE will include the final 
legislation.  In the interim, the Draft 2014 FE will be based on the Governor’s proposal. 
 
Background:  The 2013-14 Governor’s Budget proposes a shift of $134.2 million in state and 
federal resources to consolidate five existing transportation programs into a single ATP.  Active 
transportation refers to any method of travel that is human-powered, such as walking and 
bicycling. 
 
Currently, there are five separate programs that fund bicycle, pedestrian, and mitigation projects, 
including the federal Transportation Alternatives Program (TAP), federal Safe Routes to Schools 
Program (SRTS), state Safe Routes to Schools Program (SR2S), state Environmental 
Enhancement and Mitigation Program (EEM), and the state Bicycle Transportation Account 
Program (BTA).  Furthermore, some projects are eligible for grants under several programs, and 
project sponsors find it necessary to submit multiple applications for the same project.  The new 
consolidated ATP will streamline this process and fund high-priority projects that reduce 
greenhouse gas emissions consistent with the objectives of Chapter 728, Statutes of 2008 (SB 
375), as well as provide safety benefits. 
 
The programs subject to consolidation are described in greater detail below: 

 The EEM was originally established by state statute in 1989 to provide grants to state, 
local, federal and non-profit entities for environmentally based projects.  

 The BTA was originally established by state statute in 1972.  The grant program was 
created to support allocations for bikeways and related facilities, planning, safety, and 
education, in accordance with Streets and Highway Code, Section 891.4.   

 The state SR2S, established in 2000 by state statute, served as a model for other state and 
federal safe routes programs.  The SR2S was created to provide transportation funds for 
improvement projects to sidewalks, crosswalks, and traffic signals placed around school 
zones.  These projects prioritize bicycle and pedestrian safety, and traffic congestion 
relief around schools.   

 The federal SRTS was included in the previous federal authorization, patterned after 
California’s Safe Routes to School program.  Future funding will consist of federal safety 
and surface transportation program funds. 

 Transportation Enhancement was included in the previous federal authorization and has 
been superseded by the Transportation Alternatives Program (TAP) in the current federal 
authorization.  Transportation Enhancement projects included pedestrian, bicycle, 
beautification, mitigation, scenic byways and other transportation related activities.  The 
new Transportation Alternatives Program includes most, but not all, of these activities. 

 The Recreational Trails Program (RTP) was continued in the federal reauthorization as an 
optional part of the Transportation Alternatives funding.  RTP funding was provided to 
the states in order to develop and maintain recreational trails and their related facilities 
for both motorized and non-motorized trail use. 
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SECTION THREE: 
ASSUMPTIONS 
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METHODOLOGY 

The FE is based on assumptions and methodologies to forecast revenues and expenditures in 
order to determine the estimated remaining cash available for programming. This section 
includes the general methodologies used in the development of the FE.   
 
Statutory Guidance 
 
Section 14525(c) of the GC requires the FE to be based on current state and federal statutes for 
estimating revenues. Section 163 of the Streets & Highways Code (S&HC) provides guidance 
for the use of all transportation funds available to the state, including the priority of expenditures 
for administration, maintenance and operation, rehabilitation, local assistance, and the STIP. 
 
Unless otherwise noted, the most recent California DOF Price Letter will be used to determine an 
annual price escalation rate for state operations expenditures per Section 14525.1 of the S&HC.  
This does not include escalation rates for capital outlay support. 
 
Section 14529.7 of the GC regulates reimbursement projects covered by Assembly Bill (AB) 
3090 where the Commission, Department, region, and local agency may enter into a financing 
arrangement.  Under the cash reimbursement scenario, the local agency receives a direct, future 
cash reimbursement for early delivery of a programmed STIP project, with its own local funds.   
 
Revenue & Expenditure Projections 
 

A. For each fund, the beginning cash balance will be calculated from the cash balance report 
from the Controller on July 1, 2013, plus that fund’s share of advances in the 
Transportation Revolving Account (TRA). 

 
B. Interest income to those funds with balances in the Surplus Money Investment Fund 

(SMIF) will be based on the most current published SMIF rate from the Controller. 
 

C. Revenue forecasts that cover the FE period (2014-15 through 2018-19) are based on 
historical trends, the economic outlook, and consultation with the DOF. 

 
D. The FE assumes usage of local assistance federal funding in the year received. 

 
E. The Department developed program expenditures and cash flow estimates by working 

with each respective Department Division. 
 

F. The FE displays an assumption that federal funding will be distributed to the state and 
local agencies based on a historical allocation of a 61/39 split of available resources, 
respectively.  This also includes the allocation for the August Redistribution. 

 
G. On March 22, 2010, Governor Schwarzenegger signed the fuel tax swap that eliminated 

the state portion of sales tax on gasoline and Proposition 42 revenues, which is the sole 
funding source of the Transportation Investment Fund (TIF).  With the loss of this sole 
revenue source, the TIF is no longer required to fund new projects.  AB 9 of the eighth 
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extraordinary session in 2009-10 required that all obligations that cannot be funded from 
the TIF will instead be funded from the SHA. 

 
H. The Transportation Deferred Investment Fund (TDIF) was established by AB 1751 

(Chapter 224, Statutes of 2003), in response to the suspension of the General Fund (GF) 
transfer to the TIF in 2003-04.  The TDIF was created to facilitate the repayment of TIF 
funds not transferred from the GF.  Senate Bill (SB) 1098 (Chapter 212, Statutes of 2004) 
added Section 7106 to the Revenue & Taxation Code (R&TC), which established a 
repayment schedule of the suspension from the GF to TIF in 2004-05.  SB 79 (Chapter 
173, Statutes of 2007) amended Section 7106 of the R&TC to require repayment in the 
form of equal, annual installments with payback due by June 30, 2016.  The Controller 
will initiate transfers to move the remaining $83 million in annual repayments from the 
GF to the TDIF and then to the Traffic Congestion Relief Fund (TCRF).  Thus, the TDIF 
is no longer funding new projects. 

 
Conversion to Capacity 
 

I. The 2014 FE will display a “cash flow” model that schedules funding capacity based 
upon defined commitments and is consistent with the method used to manage the 
allocation of capital projects. 

 
 Each FE table will display forecasted revenue estimates, less commitments (as 

defined by the approved assumptions) in order to determine the cash available for 
programming.   
 

 Conversion of cash available for programming to capacity is based on linear 
programming to optimize capacity, while maintaining a prudent cash balance and 
minimizing annual fluctuations of program levels. Methodology assumes that 
capital projects liquidate based on historical spending patterns.  

 
 Program capacity represents the total value of projects that can be funded, and 

includes support, local assistance, right-of-way (R/W), and construction. 
 

J. The county share system established by SB 45 (Chapter 622, Statutes of 1997) defines 
the methodology for determining the level of programming. The FE displays this system 
to identify the funds available for programming over the FE period.  
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STATE HIGHWAY ACCOUNT ASSUMPTIONS 
  

Operating Cash Balance: 
The Department recognizes that the State Highway Account (SHA) needs to maintain a 
minimum level of operating cash sufficient to meet monthly operating commitments, daily 
fluctuations, and the revenue and expenditure cycles that occur during the year.  In addition, the 
SHA balance must also cover monthly expenditures during delays in the adoption of state and 
federal budgets. 
SHA 1. Based on an updated analysis of monthly SHA receipts less expenditures, a 

minimum level of operating cash of $415 million would sufficiently cover 95 percent of the 
monthly volatility in the SHA. 

 
SHA Revenues & Transfers 

 
State Excise Tax on Fuel Revenues: 
California last raised its excise tax on gasoline, diesel, liquefied petroleum gas, natural gas, 
ethanol, and methanol in 1994 to 18 cents per gallon.  In addition, the fuel tax swap eliminated 
the state portion of gasoline for an additional 18 cent/gallon excise tax on gasoline.  These 
consumption-based revenues are transferred from the Highway Users Tax Account (HUTA) to 
the SHA per Sections 2103, 2104.1, 2107.6, and 2108 of the Streets & Highways Code (S&HC) 
on a monthly basis.  Given the uncertainty of the economic outlook and recent declines in fuel 
consumption, the 2014 STIP FE must make an assumption regarding state fuel excise tax 
revenues over the FE period. 
SHA 2. See Section One – Economic Recovery and Impact on Revenues 
 
Weight Fee Revenues:  
Section 9400 of the Vehicle Code (VC) authorizes the use of Motor Vehicle Registrations 
(Weight Fees) for transportation purposes.  These revenues are derived from registration and 
renewal fees charged to commercial vehicles and pick-up trucks based on weight.   
SHA 3. See Section One – Economic Recovery and Impact on Revenues 
 
Other State Revenues:  
Other SHA revenues include interest received from the Surplus Money Investment Fund (SMIF) 
and revenues from Other Regulatory Licenses and Permits.  
SHA 4. Revenues from Other Regulatory Licenses and Permits will total approximately 

$51 million over the FE period based on revenue model projections. 
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S&HC Section 194 Transfers:  
Section 194 of the S&HC requires the Controller to transfer funds for the pro-rata share of 
highway planning and exclusive public mass transit guideway planning from the SHA to the 
PTA.   
SHA 5. Section 194 transfers are based on PTA state operations expenditures, which are 

subject to the DOF’s price letter.  The transfers total approximately $139 million over the FE 
period. 

Forecast S&HC Section 194 Transfers  
($ millions) 

 2012-13   2013-14    2014-15    2015-16   2016-17      2017-18      2018-19 

          2012 FE      $27      $27       $28      $28      $29   
          2014 FE          $27      $27      $28 $28 $29 

 
Toll Bridge Seismic Retrofit Program (TBSRP):  
In 2001, the Legislature authorized a transfer from the SHA to the Toll Bridge Seismic Retrofit 
Account (TBSRA) under AB 1171 (Chapter 907, Statutes of 2001). In 2005, AB 144 (Chapter 
71, Statutes of 2005) identified additional funding to meet the revised program costs for the 
TBSRP.  The Commission adopted a revised schedule of state contributions to the TBSRP in 
December 2005 based on AB 1171 (Chapter 907, Statutes of 2001) and AB 144 (Chapter 71, 
Statutes of 2005). 
SHA 6. The Commission’s December 2005 adopted plan scheduled transfers from the 

SHA to the TBSRA and contributions to the program.  All seismic retrofit projects and 
scheduled contributions will be completed prior to the FE period. 

 
S&HC Section 183.1 Transfers:  
Pursuant to Section 183.1 of the S&HC, miscellaneous revenues not subject to Article XIX of 
the State Constitution have been traditionally transferred annually from the SHA into the PTA by 
November 1 of each year.  AB 105 (Chapter 6, Statutes of 2011), enacted on March 24, 2011, 
amended Section 183.1 of the S&HC, which now requires the Controller to transfer prior year 
miscellaneous revenues from the SHA to the Transportation Debt Service Fund for 2010-11 
through 2012-13.  In 2013-14 and thereafter, miscellaneous revenues shall remain in the SHA 
until appropriated by the Legislature.  
SHA 7. See Section Two – Section 183.1 Revenues 
 
MVA Transfers:  
Pursuant to Section 42273 of the VC, the Controller mandates transfer of the MVA balance 
remaining on the last day of the preceding month, unless there is an immediate use of MVA 
funding.   
SHA 8. See Section One – Motor Vehicle Account (MVA) Transfers 

Remaining SHA Contributions to the Toll Bridge Seismic Retrofit Program 
($ in millions) 

 2012-13   2013-14    2014-15    2015-16   2016-17      2017-18      2018-19 

  2012 FE      $165    $300 $0 $0      $0   

  2014 FE    $0 $0      $0 $0 $0 
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Pre-Proposition 42 Loan Repayments:  
In 2004, compacts were negotiated with Native American tribes to secure bond financing backed 
by tribal gaming revenues for the purpose of repaying GF Pre-Proposition 42 loans.  However, a 
lawsuit challenging these compacts has held up the issuance of these bonds.  In the absence of 
the bond sale, partial loan repayments have been authorized from annual compact revenues.  The 
GF is required to repay a total of $879 million: 
 $132 million to the SHA 
 $265 million to the PTA 
 $482 million to the TCRF 
The last repayment occurred in 2007-08 and was a $100 million repayment to the SHA.  
Furthermore, the 2011-12 Governor’s Budget Summary indicated that the repayments would 
begin no earlier than 2016-17; however, there is no statutory repayment schedule. 
SHA 9. The 2014 FE will display that no repayments will occur over the FE period based 

on the 2011-12 Governor’s Budget Summary and no statutory repayment schedule.    
 
Transportation Loan Repayments: 
In recent years, Budget Acts and trailer bills have authorized the following loans from 
transportation accounts to the GF in order to backfill deficits created by a struggling economy:  
 2008-09 Budget Act - Authorized $231 million in loans from the SHA ($200 million) and 

other transportation accounts to the GF with repayment due by June 30, 2012.  However, 
the 2012-13 Budget Act deferred repayment of $150 million of the $200 million as 
scheduled: $50 million was repaid in 2011-12, $50 million is scheduled to be repaid in 
2012-13, and the remaining $100 million is scheduled to be repaid by June 30, 2014. 

 2009-10 Budget Act - Authorized a $135 million loan from the SHA to the GF.  This loan 
was required to be repaid no later than June 30, 2012.  However, the 2012-13 Budget Act 
deferred repayment of the $135 million until June 30, 2015.  Subsequently, AB 105 
declared this a weight fee loan. 

 2010-11 Budget Act - Authorized an $80 million loan from the SHA to the GF, and a $29 
million loan from the PTA to the GF.  Both repayments were due by June 30, 2014, but 
have been deferred by AB 115 until June 30, 2021.  Additionally, AB 115 authorized 
another $147 million loan from the SHA to the GF. 

 In 2011-12, pursuant to Vehicle Code Section 9400.4, the GF was loaned $249 million 
from the SHA (weight fees). 

 ABX3 20 of 2009-10 authorized a $310 million loan from the American Recovery and 
Reinvestment Act (ARRA) funds, repaid by bond funds. 

Repayment of transportation loans may be delayed and/or the Department may not realize 
revenues until the last day of the fiscal year.  This could result in the overstatement of SHA 
resources and the over-programming of the State Highway Operation and Protection Program 
(SHOPP).          
SHA 10. See Section Two – Transportation Loan Repayments 
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Federal Revenues:   
Federal revenue accounts for the majority of total SHA resources, excluding those that are 
dedicated to the STIP.  These revenues come from the Federal Highway Trust Fund (FHTF), 
which is primarily funded from the federal excise tax on gasoline of 18.4 cents per gallon and 
24.4 cents per gallon on diesel.  The state receives apportionments set by the Federal Highway 
Act (FHA), which are ultimately governed by California’s contribution as a percentage share of 
total contribution into the FHTF. 
 
The most recent FHA: Moving Ahead for Progress in the 21st Century Act (MAP-21), was 
signed into law on July 6, 2012.  MAP-21 will provide federal transportation funding for federal 
fiscal years 2013 and 2014 at the same levels as 2012 SAFETEA-LU levels.    
SHA 11. See Section One – Federal Revenues 
SHA 12. The 2014 FE assumes an August Redistribution of $118 million per year based on 

the average amount received by California from 2007-08 through 2011-12.  The state will 
retain $72 million (61 percent) and locals will receive a $46 million apportionment  
(39 percent). 

SHA 13. The 2014 FE does not include any supplemental funding received under the 
Federal-aid Highway Emergency Relief Program.  This program, commonly referred to as 
the emergency relief program, supplements the commitment of resources by States, their 
political subdivisions, or other Federal agencies to help pay for unusually heavy expenses 
resulting from extraordinary conditions. 

 
Advanced Construction (AC):   
AC is a federal guideline that allows the Department to authorize project expenditures against 
future federal funds.  AC will be used as a cash management tool to minimize the impact of 
project delays by being able to start work on other projects designated as AC and converting the 
AC into Obligation Authority (OA).  This can be performed without impact to the SHA.  AC will 
also be used to create a reservation of federal eligible projects to hedge against project award 
savings and any unforeseen increases to federal or state revenues that would impact the SHOPP 
capacity.        
SHA 14. The Department will gradually accumulate an AC level that is equivalent to one 

year’s worth of OA by the end of the FE period.  AC will be used as a cash management tool 
and as a reservation of federal eligible projects to hedge against increases to available 
federal resources.  

    
Advanced Project Development Element (APDE):  
Beginning with the 2000 STIP, Section 14529.01 of the GC (AB 1012, Chapter 783, Statutes of 
1999) requires the Department to estimate the APDE.  These are available funds in two years 
following the FE period. The APDE authorized 25 percent of these additional resources toward 
the STIP by building a reservation of projects ready for construction.   
SHA 15. The 2014 STIP FE will not include the APDE because the 2014 FE is expected to 

show the need for the reprogramming of STIP projects.   
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SHA Expenditures 
 
BCP Reservation: 
A Budget Change Proposal (BCP) and Finance Letter (FL) are proposals to change the level of 
service or funding sources for activities authorized by the State Budget or to request new 
program activities not currently authorized.  Executive Order B-13-11 directed the DOF to 
modify the state budget process to increase efficiency and focus on accomplishing program 
goals.  Pursuant to the Executive Order, the DOF and the Department developed a four-year plan 
to conduct a zero-base analysis of all the programs within the Department. 
SHA 16. The 2014 STIP FE will include a total reservation of $75 million over the five-

year FE period.  
 

State Funds for Local Assistance:  
State funds for local assistance are used for Railroad Grade Separation, Railroad Grade Crossing 
Maintenance, Regional Surface Transportation Program Match and Exchange, and Safe Routes 
to School Exchange per Commission Resolution G-06-15. 
SHA 17. State expenditures assume allocation for the Railroad Crossing Protection 

Maintenance Program at $2 million per year over the FE period, consistent with 
Commission Resolution G-06-15. 

 
Environmental Enhancement and Mitigation (EEM) Program:  
Section 164.56(a) of the S&HC acknowledges that it is the intent of the Legislature to transfer 
$10 million to the EEM.  The 2013-14 Governor’s Budget displays no transfer to the EEM 
because of the newly proposed ATP.  
SHA 18. See Section Two – Active Transportation Program (ATP) 
 
SHA STIP Commitments:  
Section 163 of the S&HC identifies the priorities for the use of all transportation funds available 
to the state.  These priorities include expenditures for administration, maintenance and 
operations, rehabilitation, and local assistance.  Prior to calculation of resources available for 
new STIP, the FE sets aside resources for existing STIP commitments.   
SHA 19. Capital outlay support (COS) expenditures are based on programmed STIP 

projects allocated prior to 2012-13, construction engineering for programmed 2013-14 STIP 
projects, and pre-construction engineering and R/W support for projects currently 
programmed in 2013-14. 

SHA 20. Capital expenditures are based on a continuation of all existing SHA STIP project 
allocations prior to 2012-13, allocations in 2012-13, projects programmed to begin in  
2013-14, and STIP Grant Anticipation Revenue Vehicles (GARVEE) debt service payments.   

SHA 21. Prior R/W is defined as all R/W projects in the 2012 STIP that are programmed 
for 2013-14 and prior years.   

SHA 22. Non-programmed SHA STIP R/W includes an annual estimate based on 
forecasted R/W lump sum allocations of non-programmed R/W components for post-
certification, and project development costs. 
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SHA 23. Capital project costs shall be escalated at 3.7 percent according to the Price 
Index for Selected California Construction Items.  

 
GARVEE Bond Financing:   
SB 928 of 1999-00 added Section 14550 to the GC authorizing the State Treasurer’s Office 
(Treasurer) to issue federal highway GARVEE bonds.  This bill also authorized the Commission 
to select and designate projects to be funded for accelerating construction from bond proceeds.   
SHA 24. The 2014 FE displays GARVEE debt service payments of about $73 million for 

STIP and $57 million for SHOPP for the entire FE period.  GARVEE debt service payments 
for STIP proceeds will end in 2014-15.  GARVEE debt service payments for SHOPP 
proceeds will end in 2019-20, which is outside of the 2014 FE period.           

 
Prior SHOPP Commitments & SHOPP Program Capacity:  
Prior to calculating resources available for the SHOPP, the SHA FE table will display a set aside 
of resources for existing SHOPP commitments.   
SHA 25. COS expenditures are based on programmed SHOPP projects allocated 2012-13 

and prior, construction engineering for programmed 2013-14 SHOPP projects, and pre-
construction engineering and R/W support for projects currently programmed in 2013-14.  

SHA 26. Prior R/W commitments are defined as R/W projects in the SHOPP that are 
programmed for 2013-14 and prior years.   

SHA 27. Non-programmed SHOPP R/W includes an annual estimate based on forecasted 
R/W lump sum allocations of non-programmed R/W components for inverse condemnation 
and post-certification costs. 

SHA 28. Capital expenditures are based on a continuation of all SHOPP projects 
allocated in 2012-13 and prior, all programmed 2013-14 SHOPP projects, and SHOPP 
GARVEE debt service payments.  

SHA 29. Total program capacity of the 2012 FE SHOPP will be based on total SHA 
resources remaining after existing commitments. 

SHA 30. Capital project costs shall be escalated at 3.7 percent according to the Price 
Index for Selected California Construction Items. 
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PUBLIC TRANSPORTATION ACCOUNT ASSUMPTIONS 
 
Minimum Operating Cash:   
The PTA requires a minimum level of operating cash sufficient to meet its monthly operating 
commitments, daily fluctuations, and the revenue and expenditure cycles that occur during the 
year.  
PTA 1. Based on historical data and projected expenditures from updated analysis of 

monthly PTA receipts less expenditures, a minimum level of operating cash of $100 million 
would sufficiently cover 95 percent of the monthly volatility in the PTA.   

 
PTA Revenues 

 
Sales Tax on Diesel:   
Sales tax on diesel revenues will result from a 6.50 percent sales tax/gallon of diesel fuel sold, 
beginning in 2011-12.  However, the rate in excess of 4.75 percent varies by fiscal year and is 
dedicated to STA as a result of the fuel tax swap of 2010.  The increase in revenue from the 
previous fund estimate is due primarily to increases in diesel fuel prices. 
 
PTA 2. Consumption of diesel is assumed to experience slight growth from 2013-14 

through 2018-19 and will increase by less than 1 percent each year.  The 2014 FE will 
display that retail diesel prices will increase by 1 percent each year over the FE period. 

Sales Tax on Diesel Fuel Revenues 
($ millions) 

    2012-13   2013-14    2014-15    2015-16   2016-17      2017-18      2018-19 

2012 FE      $570    $572     $580     $602     $624   

2014 FE        $731     $739     $746       $754       $762 

 
Transfer from the Aeronautics Account (AA):   
PTA 3. Section 21682.5 of the Public Utilities Code requires an annual transfer of 

$30,000 from the AA. 
 

PTA Expenditures 
 
Transfers to STA:   
The 2014 FE will include a 64 percent transfer of the sales tax on diesel revenues from the PTA 
to STA, resulting in approximately $494 million of transfers in 2013-14.  Starting in 2014-15 and 
thereafter, the sales tax on diesel revenues will be split approximately 63 percent to STA and 37 
percent will stay in PTA.  However, the 2013-14 Governor’s Budget proposes to transfer an 
equivalent of 67 percent of the sales tax on diesel revenues from the PTA to STA, resulting in 
about $392 million of transfers in 2013-14. 
PTA 4. See Section Two – Transfer to State Transit Assistance (STA)                                         
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State Operations: 
A Budget Change Proposal (BCP) and Finance Letter (FL) are proposals to change the level of 
service or funding sources for activities authorized by the State Budget or to request new 
program activities not currently authorized.  Executive Order B-13-11 directed the DOF to 
modify the state budget process to increase efficiency and focus on accomplishing program 
goals.  Pursuant to the Executive Order, the DOF and the Department developed a four-year plan 
to conduct a zero-base analysis of all the programs within the Department. 
PTA 5. Assume no reservations for budget change proposals or finance letters over the 

FE period due to the implementation of zero-based budgeting. 
 
Intercity Rail Operations: 
PTA 6. Intercity rail is part of the state operations expenditures in the PTA. 
A. Intercity rail and bus operations base expenditures for existing services are forecast at 

$113 million for 2013-14, based on the 2013-14 Governor’s Budget, and will increase to 
$117 million in 2014-15, incorporating Section 209 costs.  Pursuant to Section 209 of the 
Passenger Rail Investment and Improvement Act of 2008 (PRIIA), Amtrak and affected 
states developed a single, nationwide standardized methodology for establishing and 
distributing the operating and capital costs associated with the trains operated on state-
supported Amtrak routes.  Amtrak has assumed an annual escalation of 3 percent in 
2015-16 and thereafter.  Intercity rail and bus operations expenditures will total $620 
million over the FE period. 

B. The Department’s estimated need for Rail equipment, heavy maintenance and overhaul 
over the FE period is $86 million. 

C. Maintenance and operations costs include the newly proposed blended system.  
Expenditures include two additional round trips over the Initial Construction Segment 
(ICS) as outlined in the California High-speed Rail Authority’s 2012 Business Plan. 

D. Maintenance expenditures for the ICS were estimated using the following formula: 148 
miles multiplied by the rate of maintenance cost per mile. 

E. The ICS will include additional maintenance costs for ICS equipment. 
F. The Coast Daylight new train service, on a new route, is anticipated to begin in 2015-16 

and will total $21 million over the FE period. 
 
Local Assistance: 
PTA 7. Bay Area Ferry operations expenditures will escalate by one percent per year 

based on historical expenditures. 
 
Prior PTA STIP Commitments:   
Prior to calculating resources available for new STIP, the FE will display a set-aside of resources 
for existing STIP commitments.   
PTA 8. Capital expenditures are based on a continuation of all STIP projects allocated in 

2012-13 and prior, all PTA programmed 2013-14 STIP projects, and non-highway AB 
3090s.   
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GENERAL OBLIGATION BONDS ASSUMPTIONS 
 
General Obligation Bonds: 
It is expected that the Treasurer will conduct general obligation bond sales semi-annually (in the 
Spring and Fall) as that has been the recent practice.  With the state’s financial situation 
beginning to improve, it is assumed that there will be no change to that schedule. 
 
The 2013-14 Governor’s Budget proposal includes $76.9 million in Proposition 1A bond 
expenditures.  These funds are available for high-speed rail connectivity projects, which are rail 
transit projects that will be ready to connect to high-speed trains once the state’s high-speed rail 
project is operational. 
 
The 2013-14 Governor’s Budget proposal includes approximately $2.2 billion in expenditures 
for Proposition 1B programs. This represents a lower level of expenditures than during the peak 
of Proposition 1B activity as several of the programs are nearing completion. 
 
Bond 1. The 2014 FE will display remaining capacity and a history of allocations and 

expenditures for all Proposition 1A and Proposition 1B general obligation bond funds 
administered by the Department.  Bond funding is expected to be received semi-annually as 
the Treasurer’s practice is to sell general obligation bonds in the Spring and Fall.  It is 
assumed that the Department will continue to receive bond proceeds from future sales on an 
as needed basis, with the amount of proceeds received being based on projected cash needs 
for the ensuing six months. 
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AERONAUTICS ACCOUNT ASSUMPTIONS 
Aeronautics Revenues 

Aero 1. The 2014 AA FE will display the beginning balance in the AA as of June 30, 2013. 
 
Aero 2. Projected revenues for excise taxes on aviation gasoline and jet fuel will be based 

on historical transfers from the Motor Vehicle Fuel Account.  The Department forecasts 
aviation gasoline excise tax revenues to decline by approximately 3 percent as the industry 
continues to move toward jet fuel-powered aircraft.  Conversely, the Department forecasts jet 
fuel excise tax revenues to increase by approximately 6 percent throughout the FE period. 

 
Aero 3. The FE will display SMIF interest income based on the projected year ending 

cash balance of the AA as of June 30, 2013. 
 

Aero 4. Federal Trust Funds (FTF) represent federal reimbursement authority for various 
aviation activities completed by the Division of Aeronautics.  Based on the DOF’s price 
letter, FTF will be escalated by 2.2 percent per year for 2014-15 through 2016-17. 

 
Aero 5. Section 21682.5 of the Public Utilities Code requires a $30,000 transfer to the 

PTA each year. 

Aeronautics Expenditures 
Aero 6. The annual funding provided to 145 publicly-owned, public use and eligible 

General Aviation airports through the Annual Credit grant program will remain at the same 
level of $10,000 per year for each qualified airport over the FE period. 

 
Aero 7. The Airport Improvement Program (AIP) match in 2014-15 is based on the 

Aeronautics Program adopted in 2012.  The AIP match is assumed to remain at a rate of 5 
percent over the remainder of the FE period. 

 
Aero 8. Before adding to Acquisition & Development (A&D) capacity, resources must 

first fund the other two California Aid to Airports Program grants.  The Commission will 
allocate all ending cash balances available for programming during the FE period, which 
may include funding for A&D.  The 2012 Aeronautics Program included a list of A&D 
projects scheduled for funding through 2014-15.  The Commission will determine future 
A&D projects when they adopt the next three-year Aeronautics Program in 2014. 

 
Aero 9. State operations include staffing for aeronautics and planning activities. State 

operations will display expenditures authorized in the 2013-14 Budget Act.  Based on the 
DOF’s price letter, state operations will be increased by 2.2 percent per year for 2014-15 
through 2016-17. 
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5f. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $11,345,000 for nine emergency construction projects, pursuant to the authority granted 
under Resolution G-11 (2.5f.(1)). 

• $10,796,000 for seven safety projects, pursuant to the authority granted under Resolution  
G-03-10(2.5f.(3)). 

• $10,210,000 for 14 State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of April 9, 2013, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2011-12: 

• $66,520,000 for 52 emergency construction projects. 
• $42,978,000 for 24 safety delegated projects. 
• $25,098,000 for 36 SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 
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3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2011 meeting, the funding and project listing for the FY 2011-12 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-10-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$500,000 

 
Del Norte 

01-DN-101 
21.8 

 
Near Crescent City at 0.9 mile south of Hamilton Road.  Heavy 
rain in late November 2012 caused a landslide at this location that 
covered and closed the northbound lane of traffic.  The slope 
remained unstable with debris and trees continued to fall on the 
roadway.  The initial allocation was to remove and dispose of slide 
debris, stabilize the slope, repair the roadway surface, place 
erosion control measures, and provide traffic control as 
necessary.  This supplemental is due to the slide becoming active 
again on January 29, 2013 after the completion of the initial 
repairs resulting in additional removal of slide material and 
roadway repairs.   
 
Initial G-11 Allocation   12/05/12:                         $  500,000 
Supplemental G-11 Allocation 02/19/13:             $   500,000 
Revised Allocation                                               $1,000,000 

 
01-1096 

SHOPP/12-13 
0113000052 

4 
0C7804 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$500,000 

2 
$900,000 

 
Humboldt 

01-Hum-96 
27.0 

 
Near Somes Bar, 1.1 miles west of Aiken Creek Bridge.  Heavy 
rain in late March 2012 caused a slipout at this location resulting 
in complete roadway loss.  Initial allocation was to construct a 
100-foot retaining structure, de-water roadway slope, and place 
erosion control measures.  First supplemental allocation was due 
to the finding that the slipout was nearly three times longer than 
was originally observed when the initial estimate was made and 
wall length was revised to 266 feet.  This supplemental allocation 
is mainly due to unforeseen geological conditions (fracture zone, 
underground water, and lack of competent rock base) that caused 
an increase in equipment cost and time delays to perform the task 
of constructing the retaining structure. 
 
Initial G-11 Allocation   04/13/12:                         $2,100,000 
Supplemental G-11 Allocation   06/18/12:           $2,100,000 
Supplemental G-11 Allocation   03/13/13:           $   900,000 
Revised Allocation                                               $5,100,000 

 
01-2359 

SHOPP/12-13 
0112000247 

4 
0C3004 

 
Emergency 

 
2011-12 

302-0890 
FTF 

20.20.201.130 

 
 

$900,000 

3 
$1,500,000 

 
Mendocino 
01-Men-1 

37.3 

 
Near Elk, at 1.5 miles south of Navarro Bridge Road 517a.  Heavy 
rain in late December 2012 caused a slipout to occur on the 
southbound edge of the travel way at this location.  This project is 
to install vertical soil nails along the scarp to support the 
remaining roadway, reconstruct cross culverts, install a deep 
under-drain, retreat the roadway and pave into the northbound 
shoulder to acquire two lanes, install metal beam guardrail 
adjacent to the scarp to protect the travelling public from the drop, 
repair roadway surface, place erosion control, and provide traffic 
control as necessary.   
 
Initial G-11 Allocation   01/22/13:                         $1,500,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-4582 

SHOPP/12-13 
0113000068 

4 
0C8604 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$1,500,000 

4 
$4,000,000 

 
Alameda 
04-Ala-24 

5.9/6.2 
 

 
In and near Oakland, at Caldecott Tunnel Bores 1, 2, and 3 (at the 
Alameda/Contra Costa County line).  Recent testing of the 
existing fire water lines in Bores 1, 2, and 3 revealed that the 
system is unable to function under both, current or ultimate flow 
and pressure requirements.  Water flows and pressures were well 
below acceptable minimum operating standards with substantial 
leaks and blocked flow at several locations.  This project is to 
upgrade the interconnected existing fire water lines in Bores 1-3 
to 2004 fire code standards similar to the new 8-inch line installed 
in the newly constructed Bore 4.   
 
Initial G-11 Allocation   02/26/13:                         $4,000,000 

 
04-0058P 

SHOPP/12-13 
0413000279 

4 
4H8004 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$4,000,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

5 
$550,000 

 
San Mateo 
04-SM-1 

16.4 

 
Near San Gregorio, at 1.7 miles south of Route 84.  Recent winter 
rain and a failed drainage system caused a washout to develop 
along the west side of the highway at this location.  The washout 
has eroded to the point of undermining roadway stability.  This 
project is to repair the drainage system and reconstruct roadway 
embankment. 
 
Initial G-11 Allocation   03/26/13:                         $550,000 
(Additional $5,000 was allocated for right of way purposes). 

 
04-0623Z 

SHOPP/12-13 
0413000278 

4 
4H7904 

 
Emergency 

 
2011-12 

302-0890 
FTF 

20.20.201.130 

 
 

$550,000 

6 
$950,000 

 
San Mateo 
04-SM-1 
16.8/17.1 

 
Near San Gregorio, from 0.4 mile to 0.7 mile north of Pomponio 
Creek.  Due to recent winter rain, three washouts developed 
along the east side of the highway.  The washouts have eroded 
the roadway support to the point of causing lane loss.  This 
project is to repair the washouts by adding rock slope protection 
(RSP) and repairing the drainage system.     
 
Initial G-11 Allocation   02/11/13:                         $950,000 

 
04-0623Q 

SHOPP/12-13 
0413000226 

4 
4H6204 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$950,000 

7 
$600,000 

 
Monterey 

05-Mon-101 
66.4 

 
In Soledad, at the Soledad Prison Overcrossing (Bridge #44-116).  
On January 26, 2013, a truck travelling on southbound Route 101 
carrying a backhoe, struck the Overcrossing.  Considerable 
damage to two of five girders and spalling of two others prompted 
the closure of the structure to traffic.  This project is to remove 
unsound concrete, straighten or replace damaged tension bars, 
replace broken stirrups, recast the concrete, and inject epoxy to 
seal cracks.   
 
Initial G-11 Allocation   01/04/13:                         $600,000 

 
05-2416 

SHOPP/12-13 
0512000184 

4 
1C6404 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$600,000 

8 
$1,095,000 

 
San Benito 
05-SBt-101 

0.7 

 
Near Prunedale, at 0.2 mile north of Cole Road.  A series of 
storms in late 2012 and early 2013 caused a landslide to occur 
above this heavily traveled section of Route 101 along the inside 
of a horizontal curve.  The rock and slide material encroached on 
the shoulder and continued to move causing a reduction in 
highway sight distance and threatening to block the highway 
travel way.  This project is to remove the rock and slide material, 
flatten the slope to 2:1, install an under-drain system, and provide 
erosion control and landscaping as necessary.   
 
Initial G-11 Allocation   01/28/13:                         $1,095,000 
(Additional $20,000 was allocated for right of way purposes). 

 
05-2346 

SHOPP/12-13 
0512000042 

4 
1A9304 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$1,095,000 

9 
$1,250,000 

 
Orange 

12-Ora-22 
0.3/0.4 

 
Near Seal Beach at the connector of Routes 22, 405 and 605 
(Bridge #55-0428G).  On March 15, 2013, a truck transporting a 
“rock crusher” lost its load while the truck was maneuvering a turn 
on the bridge deck.  The crusher slipped off its platform and 
landed on the bridge barrier rail and bridge deck causing severe 
structural damage.  This project is to provide temporary shoring to 
brace the bridge; restripe and provide temporary K-rails to 
transition traffic; remove and replace the damaged portion and 
section of bridge deck, exterior girder, soffit and bridge barrier rail.   
 
Initial G-11 Allocation   03/21/13:                         $1,250,000 

 
12-2864A 

SHOPP/12-13 
1213000171 

4 
0N2004 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130 

 
 

$1,250,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$1,200,000 

 
Humboldt 

01-Hum-101 
54.3/56.8 

 
Near Rio Dell, from the Eel River Bridge to 0.3 mile south of Van 
Duzen River Bridge.  Outcome/Output:  Install cable median 
barrier to reduce the severity and number of cross median 
collisions. 
 
Allocation date:  03/26/2013 

 
01-2331 

SHOPP/12-13 
$1,105,000 

0112000109 
4 

0B1904 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$24,000 
 

$1,176,000 

2 
$2,205,000 

 
Tehama 

02-Teh-32 
22.3/22.8 

 
Near Forest Ranch, from east of Deer Creek Bridge (Bridge #08-
0072) to Deer Creek Bridge.  Outcome/Output:  Widen existing 
roadbed by adding paved shoulders and adjust roadway curve 
super-elevation in order to meet current design standards and 
reduce the number and severity of traffic collisions. 
 
Allocation date:  02/13/2013 

 
02-3429 

SHOPP/12-13 
$1,900,000 

0200000599 
4 

2E7304 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$44,000 
 

$2,161,000 

3 
$2,580,000 

 
Tehama 

02-Teh-36 
39.7/40.3 

 
Near Red Bluff, from Baker Road to 0.5 mile east of Baker Road.  
Outcome/Output:  Increase horizontal curve radius, widen 
shoulders, and improve super-elevation to improve roadway 
geometrics, increase sight distance and increase clear recovery 
zone to reduce the number and severity of accidents. 
 
Allocation date:  02/12/2013 

 
02-3423 

SHOPP/12-13 
$2,500,000 

0200000588 
4 

2E6204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$52,000 
 

$2,528,000 

4 
$2,330,000 

 
Trinity 

02-Tri-299 
0.4/0.8 

 
Near Salyer, from 0.7 to 0.2 mile west of Cambel Ridge Road. 
Outcome/Output:  Widen existing roadbed by adding paved 
shoulders and adjust roadway curve super-elevation in order to 
meet current design standards and reduce the number and 
severity of traffic collisions. 
 
Allocation date:  03/05/2013 

 
02-3421 

SHOPP/12-13 
$2,385,000 

0200000211 
4 

2E3504 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$47,000 
 

$2,283,000 

5 
$1,168,000 

 
Santa Clara 

04-SCl-9 
0.0/7.0 

 
Near Saratoga, from Route 35 Junction to 0.1 mile south of 6th 
Street Intersection.  Outcome/Output:  Widen existing shoulder 
at 33 locations to reduce the number and severity of traffic 
collisions. 
 
Allocation date:  03/18/2013 

 
04-0882 

SHOPP/12-13 
$2,633,000 

0400002013 
4 

1G0704 

 
2011-12 

302-0890 
FTF 

20.20.201.010 

 
 

$1,168,000 
 

 

6 
$1,090,000 

 
Kern 

06-Ker-99 
24.6 

 
In Bakersfield, at California Avenue.  Outcome/Output:  Realign 
the westbound California Avenue-to southbound Route 99 entry 
to the existing loop on-ramp, and lengthen merge distance on 
the loop ramp to reduce the frequency and severity of traffic 
collisions at one location. 
 
Allocation date:  03/06/2013 

 
06-6486 

SHOPP/12-13 
$1,136,000 

0600000306 
4 

0L3904 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$22,000 
 

$1,068,000 

7 
$223,000 

 
Amador 

10-Ama-88 
3.1/4.4 

 
At and near Sunnybrook, from 0.4 mile west of west Junction 
Route 104 to 0.8 mile west of Ridge Road. 
Outcome/Output:  Install centerline rumble strips along 4.5 
centerline miles to reduce the frequency and severity of cross 
median collisions.  
 
Allocation date:  03/11/2013 

 
10-0344 

SHOPP/12-13 
$652,000 

1000020354 
4 

0U2804 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$4,000 
 

$219,000 
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# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Las 147 0.5/1.2 
 

Remove and construct structural 
section, replace drainage system and 
construct shoulders. 

4E3404 201.120 $1,000,000 $1,000,000 

2  04 CC 80 10.7  Digouts, grind and replace asphalt 
concrete and construct curb ramps.  

4G3904 201.121 $1,000,000 $929,000 

3 04 SM 280 9.6/10.8 Rehabilitate roadway to extend the life 
of the pavement and improve ride 
quality. 

4G4104 201.121 $1,000,000 $998,000 

4 06 Ker 99 19.5 Widen off-ramp and construct auxiliary 
lane. 

0N6904 201.310 $1,000,000 $996,000 

5 07 LA 1 20.7/20.8 Install left-turn phasing and upgrade 
traffic signal, modify existing pedestrian 
crosswalk and install Americans with 
Disabilities curb ramps. 

4T5404 201.310 $400,000 $413,000 

6 08 Riv 10 Var Install median barrier gate system to 
reduce traffic congestions and provide 
access to maintenance and emergency 
vehicles. 

0R5804 201.310 $970,000 $954,000 

7 08 Riv 74 22.6/23.5 Install traffic signal to reduce the 
number and severity of broadside 
collisions. 

0R1904 201.310 $375,000 $273,000 

8 08 Riv 74 35.9 Install traffic signal, loop detectors and 
reconstruct curb ramp to comply with 
Americans with Disabilities Act (ADA). 

0R1804 201.310 $364,000 $152,000 

9 08 Riv Var Var Install three changeable message signs 
at various locations. 

0Q9204 201.315 $1,000,000 $974,000 

10 09 Mno L5710    Construct new crew structure at the 
existing Lee Vining Maintenance 
Station. 

354404 201.352 $800,000 $800,000 

11 10 SJ 32.7/49.
8 

 Install inside and outside shoulder 
rumble strips at various locations to 
alert inattentive motorists. 

0T7904 201.015 $780,000 $586,000 

12 10 Sta 132 27.7 Construct a two-way left- turn pocket to 
provide a safe environment for 
pedestrians and bicyclists. 

0N1804 201.310 $580,000 $655,000 

13 10 Tuo 49 18.0/18.3 Overlay rubberized asphalt concrete to 
improve ride quality and extend 
pavement service life. 

0K1504 201.120 $915,000 $915,000 

14 11 Imp 8 R73.1/R73.9 Rehabilitate pavement and replace dike 
and drains. 

410004 201.120 $950,000 $565,000 
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  
 DEPARTMENT ACTION 
 

SUMMARY: 
 
Since the March 2013 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) has amended 26 new capital projects into the 
2012 State Highway Operation and Protection Program (SHOPP), as summarized in the attachment.  
The Department maintains annual reservations to fund anticipated safety, emergency, and other high 
priority projects that need to be amended into the 2012 SHOPP.  The amendments noted below will 
be funded from the Major Damage Restoration, Safety Improvements, Bridge Preservation, 
Americans with Disabilities Act New Curb Ramps and Pedestrian Infrastructure Reservations and  
SHOPP Trade Corridors Improvement Fund Savings. 
 

2012 SHOPP Summary of 
New Projects by Category No. FY 2012/13 

 ($1,000) 
FY 2013/14 

($1,000) 
FY 2014/15 

($1,000) 
FY 2015/16 

($1,000) 

Major Damage Restoration 9 $9,980  $2,510 $2,620 
Collision Reduction 12   $2,900 $41,464 
Bridge Preservation  1    $11,930 
Mandates  3    $3,227 
Mobility 1 $18,349    
              Total Amendments 26 $28,329  $5,410 $59,241 

  
BACKGROUND: 
 
In each even numbered year, the Department prepares four-year SHOPP defining major capital 
improvements necessary to preserve and protect the State Highway System.  Periodically, the 
Department amends the SHOPP to address newly identified needs prior to the next programming 
cycle.  This report identifies 26 capital projects amended into the 2012 SHOPP. 
 
The “List of New 2012 SHOPP Capital Project Amendments” provides specific project information. 
 
 
Attachment  
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“Caltrans improves mobility across California” 

   List of New 2012 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2012 SHOPP since 
the March 2013 report.  Copies of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
 Major Damage Restoration 

 
12H-197 

 
 

4582 

 
1-Men-1 

37.3 
 

0C860 
01 1300 0068 

 
Near Elk, south of Navarro River 
Bridge.  Repair roadway slope.              

 
$10 (R/W) 
$1,500 (C) 

 
12/13

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$140 
$150 

 
201.130 

Assembly: 1 
Senate: 2 

Congress: 1 
1 Location 

 
12H-198 

 
 

0623Q 

 
4-SM-1 

16.8/17.1 
 

4H620 
04 1300 0226 

 
Near San Gregorio, north of 
Pomponio Creek.  Place rock slope 
protection and improve drainage.          

  
$950 (C) 

 
12/13

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$240 
$240 

 
201.130 

Assembly: 19    
Senate: 11 

Congress: 14 
1 Location 

 
12H-199 

 
 

2416 

 
5-Mon-101 

66.4 
 

1C640 
05 1200 0184 

 
In Soledad, at the Soledad Prison 
Overcrossing No. 44-116.  Repair 
structure.                 

  
$600 (C) 

 
12/13

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$40 

$100 
$6 

$120 
$266 

 
201.130 

Assembly: 28   
Senate: 12 

Congress: 17 
1 Location 

 
12H-200 

 
 

2346 

 
5-SBt-101 

0.7 
 

1A930 
05 1200 0042 

 
Near Prunedale, north of Cole Road.  
Repair roadway slope.                 

  
$20 (R/W) 
$1,095 (C) 

 
12/13

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$88 

$175 
$21 

$203 
$487 

 
201.130 

Assembly: 28    
Senate: 12 

Congress: 17 
1 Location 

 
12H-201 

 
 

0058P 

 
4-Ala-24 
5.9/6.2 

 
4H800 

04 1300 0279 

 
In and near Oakland, at the Contra 
Costa County line in the Caldecott 
Tunnel Bores 1, 2, and 3.  Upgrade 
existing fire water lines.                 

 
$4,000 (C) 

 
12/13

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$1,000 
$1,000 

 
201.130 

Assembly: 14 
Senate: 9 

Congress: 9 
3 Locations 

 
12H-202 

 
 

2864A 

 
12-Ora-22 
0.38/0.4 

 
0N200 

12 1300 0171 

 
In Seal Beach, at the Route 22, 405 
and 605 connector Bridge No. 55-
0428G.  Repair bridge damage.            

 
$1,250 (C) 

 
12/13

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$35 

$100 
$25 

$153 
$313 

 
201.130 

Assembly: 67 
Senate: 35 

Congress: 39, 45 
1 Location 

 
12H-203 

 
 

1098 

 
1-DN-101 

15.0 
 

0C241 
01 1300 0082 

 
Near Crescent City, at 1.2 miles north 
of Rudisill Road.  Construct soldier-
tie-back wall and reconstruct 
roadway. 

 
$120 (R/W) 
$2,500 (C) 

 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$400 
$600  

   $80 
$500 

$1,580  

 
201.131 

Assembly: 2 
Senate: 2 

Congress: 1 
1 Location 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
 Major Damage Restoration (continued) 

 
12H-207 

 
 

4567 

 
7-LA-405 

20.2/R20.7 
 

3X870 
07 1300 0241 

 
Near Hawthorne and Los Angeles 
Airport, at the northbound connector 
with Route 105. Reconstruct 
distressed pavement and 
embankment. 

 
$10 (R/W) 
$2,500 (C) 

 
14/15

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$10 

$970 
   $20 
$875 

$1,875 

 
201.131 

Assembly: 62  
Senate: 35 

Congress: 43 
1 Location 

 
12H-212 

 
 

0623Z 

 
4-SM-1 

16.4 
 

4H790 
04 1300 0278 

 
Near San Gregorio, at 1.7 miles south 
of Route 84.  Repair roadway.               

 
$5 (R/W) 
$550 (C) 

 
12/13

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$140 
$140 

 
201.130 

Assembly: 21 
Senate: 11 

Congress: 14   
1 Location 

   Collision Reduction 
 

12H-192 
 
 

1094 

 
11-SD-67 
9.3/11.2 

 
41470 

11 1200 0191 

 
Near Poway, from Slaughter House 
Canyon Road to 1.9 miles north of 
Slaughter House Canyon Road.  
Drainage and paving improvements to 
reduce wet pavement incidents.            
.             

 
$70 (R/W) 
$3,355 (C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$476 
$746 

  $9 
$514 

$1,745 

 
201.010 

Assembly: 77  
Senate: 38 

Congress: 52 
445 Collisions 

reduced 
 

12H-194 
 
 

0730F 

 
4-SCl-152 
13.8/14.7 

 
1G870 

04 0002 0620 

 
Near Gilroy, from 0.6 mile west to 0.2 
mile east of the Prunedale Avenue 
intersection.  Construct shoulders, 
install rumble strips and soft median 
barrier. 

 
$336 (R/W) 
$4,038 (C) 

 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$721 
$730 

   $370 
$795 

$2,616  

 
201.010 

Assembly: 28 
Senate: 13 

Congress: 11 
62 Collisions 

reduced 
 

12H-195 
 
 

4550 

 
7-LA-5 

25.2/25.9 
 

29340 
07 1200 0216 

 
In the cities of Los Angeles and 
Glendale, on the Colorado Freeway 
Extension, from southbound Route 5 
on-ramp to West Colorado Street.  
Construct median barrier.             

 
$2,900 (C) 

 
14/15

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$0 

$500 
  $50 
$650 

$1,200 

 
201.010 

Assembly: 43  
Senate: 25 

Congress: 28 
13 Collisions 

reduced 
 

12H-196 
 
 

1093 

 
11-SD-8  

16.0/R30.5 
 

41540 
11 1300 0013 

 
In and near El Cajon, from Ballantyne 
Street to 0.4 mile east of East Victoria 
Drive.  Enhance existing striping and 
rumble strips, and upgrade guard 
railing.             

 
$3,180 (C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$408 
$663 
  $11 
$537 

$1,619 

 
201.015 

Assembly: 75, 77  
Senate: 40 

Congress: 52 
135 Collisions 

reduced 
 

12H-204 
 
 

3526 

 
2-Tri-36 

26.8/27.1 
 

4F860 
02 1300 0043 

 
Near Forest Glen, from 0.5 to 0.1 mile 
west of Route 3.  Curve improvement.

 
$120 (R/W) 
$1,580 (C) 

 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$374 
$149 
   $92 
$261 
$876  

 
201.010 

Assembly: 1 
Senate: 4 

Congress: 2 
18 Collisions 

reduced 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Collision Reduction (continued) 

 
12H-206 

 
 

6624 

 
6-Tul-190 

4.0/5.0 
 

0P590 
06 1200 0182 

 
Near Tipton, from east of Road 148 to 
west of Road 160.  Improve 
intersection.            

 
$1,387 (R/W)

$2,481 (C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$992 
$799 
$357 
$317 

$2,465 

 
201.010 

Assembly: 26 
Senate: 14 

Congress: 21 
22 Collisions 

reduced 
 

12H-208 
 
 

1095 

 
11-SD-78 
0.0/R16.5 

 
41570 

11 1300 0008 

 
In Oceanside, Vista, San Marcos and 
Escondido, from Route 5 to Route 15.  
Install enhanced lighting and concrete 
barrier, improve striping, and place 
markers.             

 
$8,749 (C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$456 

$1,041 
  $11 

$1,869 
$3,377 

 
201.010 

Assembly: 73, 74 
Senate: 38 

Congress: 48, 51 
284 Collisions 

reduced 
 

12H-209 
 
 
 

1096 

 
11-SD-78 
0.6/10.9 

 
 

40980 
11 1200 0050 

 
In Oceanside, Vista, and San Marcos, 
from west of Jefferson Street to east of 
Rancho Santa Fe Road at various 
locations.  Install access gates, 
pullouts, pave gore areas, and 
construct concrete barrier to improve 
safety for maintenance personnel. 

 
$60 (R/W) 
$2,083 (C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$243 
$597 
   $47 
$566 

$1,453 

 
201.235 

Assembly: 73, 74  
Senate: 38 

Congress: 48, 51  
31 Locations 

 
12H-214 

 
 

0045G 

 
4-SM-1 
Various 

 
4G550 

04 1200 0501 

 
In San Mateo County, on Routes 1, 
82 and 84 at various locations; also in 
Solano County, on Route 29 at 
various locations.  Install crosswalk 
safety enhancements. 

 
$10 (R/W) 
$4,443 (C) 

 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$402 
$468 
   $45 
$423 

$1,338  

 
201.015 

Assembly: 14, 19, 
21, 22 

Senate: 2, 8, 11 
Congress: 5, 14, 18 

129 Collisions 
reduced 

 
12H-216 

 
 

3012 

 
10-Mer-152 
R0.0/R2.4 

 
0W140 

10 1200 0042 

 
Near Pacheco State Park, from east 
of Fifield Road in Santa Clara County 
to west of Vista Point in Merced 
County.  Construct median barrier.        

 
$3 (R/W) 
$5,434(C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$553 
$804 

$4 
$684 

$2,045 

 
201.010 

Assembly: 17 
Senate: 12 

Congress: 18 
5 Collisions reduced

 
12H-217 

 
 
 

1100 

 
11-SD-8 

R0.2/R23.6 
 
 

40970 
11 1200 0049 

 
In and near the cities of San Diego, La 
Mesa, and El Cajon, at various 
locations from Route 5 to east of Lake 
Jennings Park Road.  Install access 
gates, pullouts, pave gore areas, and 
shield or relocate cabinets and poles to
improve safety for maintenance 
personnel. 

 
$30 (R/W) 
$2,118 (C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$349 
$702 
   $17 
$578 

$1,646 

 
201.235 

Assembly: 75, 76, 
77, 78  

Senate: 37, 39, 40 
Congress: 49, 52  

38 Locations 

 
12H-218 

 
 
 

1099 

 
11-SD-54 
0.0/T13.0 

 
 

40960 
11 1200 0048 

 
In and near National City and Chula 
Vista, at various locations from Route 
5 to Route 125.  Install access gates, 
pullouts, pave gore areas, and shield 
or relocate cabinets and poles to 
improve safety for maintenance 
personnel. 

 
$30 (R/W) 
$1,957 (C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$244 
$629 
   $17 
$703 

$1,593 

 
201.235 

Assembly: 75, 77, 
79  

Senate: 37, 40 
Congress: 50, 52  

28 Locations 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Bridge Preservation 

 
12H-205 

 
 

0619R 

 
4-SF-101 
8.0/9.8 

 
1637V 

04 1300 0330 

 
In San Francisco, on Doyle Drive, 
from Marina Boulevard to south of the 
Golden Gate Bridge.  Doyle Drive 
Replacement Project Phase II. 

 
$11,930 (C) 

 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$0
$0

  $0
$0
$0  

 
201.110 

Assembly: 13 
Senate: 3 

Congress: 8 
4 Bridges 

   Mandates 
 

12H-191 
 
 

0265 

 
10-Mer-Var 

Var 
 

0T810 
10 0000 0297 

 
In Merced County, on Routes 59, 99, 
140, and 152 at various locations.  
Construct pedestrian ramps and 
sidewalks.       

 
$15 (R/W) 
$280 (C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$0 

$508 
$377 
$252 

$1,137 

 
201.361 

Assembly: 17 
Senate: 12 

Congress: 18 
16 Curb ramps 

 
12H-210 

 
 
 

2721A 

 
12-Ora-5 
19.0/29.6 

 
 

0M770 
12 1300 0003 

 
In Irvine and Tustin, from south of Lake
Forest Drive to Route 55.  Install and 
upgrade curb ramps to Americans with 
Disabilities Act (ADA) standards.  

 
$20 (R/W) 
$1,406 (C) 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$200
$580
  $20
$590

$1,390

 
201.378 

Assembly: 68, 73, 
74 

Senate: 36, 37 
Congress: 46, 47, 

48 
43 Curb ramps 

 
12H-213 

 
 

0124J 

 
4-Ala-13 
12.1/13.4 

 
2G480 

04 1112 0860 

 
In Berkeley, from Shattuck Avenue to 
7th Street.  Upgrade curb ramps and 
sidewalks. 

 
$22 (R/W) 
$1,484 (C) 

 

 
15/16

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$221
$310
  $11
$288
$830  

 
201.378 

Assembly: 18 
Senate: 9 

Congress: 15 
34 Curbs 

   Mobility 
 

12H-215 
 
 

0449R 

 
4-SCl-101 

26.7 
 

15330 
04 0002 0304 

 
Near Edenvale, from San Benito 
County line to Route 85.  Install ramp 
metering and Traffic Operating 
System (TOS). 
(TCIF-SHOPP project) 

 
$18,349 (C) 

 

 
12/13

 
PA & ED 

PS & E 
R/W Sup 
Con Sup 

Total 

 
$0
$0

   $0
$3,200
$3,200  

 
201.315 

Assembly: 22, 23, 
24 

Senate: 10, 11, 13, 
15 

Congress: 15, 16 
35 Field elements 
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M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 354 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of April 11, 2013, 351 projects 
totaling $4.0 billion have been awarded.  Funding for two projects has lapsed.  
 
In FY 2012-13, the Commission has voted 187 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of April 11, 2013, 153 projects totaling $610.3 million have 
been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
 
 
 
 

  



CHAIR AND COMMISSIONERS  Reference No.:  3.2a. 
CALIFORNIA TRANSPORTATION COMMISSION May, 2013 
 Page 2 of 2 

 

 
“Caltrans improves mobility across California” 

 
FY 2011-12 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 39 76 

September 2011 18 $76,605 18 0 $68,050 0 7 12 

October 2011 18 $166,249 18 0 $159,284 0 4 11 

December 2011 21 $264,582 21 0 $170,911 0 15 15 

January 2012 28 $274,056 28 0 $186,410 0 17 24 

February 2012 9 $155,085 8 1 $108,819 0 3 4 

March 2012 32 $217,923 32 0 $203,616 0 17 21 

April 2012 27 $659,617 27 0 $563,354 0 12 21 

May 2012 43 $574,297 43 0 $497,487 1 14 25 

June 2012 68 $685,977 67 0 $649,352 0 26 53 

TOTAL 354 $4,938,673 351 2 $4,047,804 1 154 262 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 70 0 $361,961 4 39 56 

September 2012 15 $88,281 14 0 $70,659 1 7 13 

October 2012 18 $35,814 17 0 $30,111 1 12 17 

December 2012 26 $133,477 21 0 $88,194 5 17 20 

January 2013 14 $53,491 11 0 $26,829 3 10 11 

March 2013 40 $120,390 20 0 $32,512 20 20 20 

TOTAL 187 $915,560 153 0 $610,266 34 105 137 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 12-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2011‐12 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

08 0195K 0N410 SBD 210 Construct concrete barrier 27‐Jun‐12 31‐Dec‐12 $1,988 Delay due to the necessity to re‐
advertise.  Concurrent post fact time 
extension request is being submitted.

FY 2012‐13 Project Allocation Status

Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04 0066 1G560 ALA 880 Upgrade median barrier. 22‐Aug‐12 30‐Nov‐13 $1,174 Project advertised on 4/8/2013. Bid 
opening date 5/7/13. A time extension 
for this project was approved on 
3/5/13.

07 3712 25200 LA 405 Rehabilitate pavement. 22‐Aug‐12 31‐Aug‐13 $35,752 Project advertised on 3/11/2013. Bid 
opening date 4/18/13. A time 
extension for this project was 
approved on 3/5/13.

07 3725C 25263 LA 5 Rehabilitate pavement. 22‐Aug‐12 31‐Aug‐13 $11,552 Project advertised on 4/8/2013. Bid 
opening date 5/2/13. A time extension 
for this project was approved on 
3/5/13.

11 0840 29030 SD 5  Seismic retrofit project. 22‐Aug‐12 31‐Aug‐13 $2,641 Delay due to bidder qualifications.  A 
time extension for this project was 
approved on 3/5/13.

07 0309S 111720 LA 10 Construct soundwall. 27‐Sep‐12 31‐Mar‐13 $8,260 Delay to award due to another project 
within the same limits.  Concurrent 
time extension request is being 
submitted.

06 0106 43070 TUL 216 Widening and realignment of 
Route 216.

24‐Oct‐12 30‐Apr‐13 $4,820 Bids opened 3/20/13. Pending award.

01 1039 47690 DN 101 Remove and Reconstruct 
Hinges at Spans 2, 8, &11

6‐Dec‐12 30‐Jun‐13 $5,997 Bids opened 3/5/13. Pending award.

04 5302C 0A090 SOL 80 Widen bridge, construct 
drainage systems and concrete 
barrier.

6‐Dec‐12 30‐Jun‐13 $1,617 Bids opened 3/26/13. Pending award.

04 0309N 1170U LA 10 Replace existing pavement and 
concrete barrier.

6‐Dec‐12 30‐Jun‐13 $34,200 Project is to be combined with 
another project for construction 
purposes.  A time extension to award 
will be submitted at the next CTC 
meeting.

07 4417 3X180 LA 47 Repair slope damage. 6‐Dec‐12 30‐Jun‐13 $350 Bids opened 2/7/13. Pending award.
08 0175U 0Q860 SBD 15 Replace damaged overhead 

sign structure.
6‐Dec‐12 30‐Jun‐13 $176 Project will be awarded prior to 

deadline.
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 7, 2013 

 Reference No.: 3.2b. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 
2010-11, FY 2011-12 and FY 2012-13. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of April 5, 2013, 67 projects totaling 
$93,205,000 have been awarded and time extension requests have been approved for two projects.  
These two projects are on track for award by the deadlines indicated in their approved extension 
requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of April 5, 2013, 63 projects totaling $93,864,000 have been awarded, 13 projects 
have been approved for a time extensions. One project (PPNO 06-B002P) has lapsed.   

 
In FY 2012-13, the Commission allocated $19,392,000 to construct 25 locally-administered STIP 
projects.  As of April 5, 2013, 10 projects totaling $7,540,000 have been awarded, two projects 
have been approved for time extensions and a concurrent time extension is being requested for one 
project.  
 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Caltrans to report to the Commission on 
those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 
September 2010 2 $795 2 0 0 0 2 
November 2010 3 $3,284 3 0 0 0 2 
January 2011 3 $7,878 3 0 0 1 0 
March 2011 11 $4,960 10 1 0 1 7 
May 2011 8 $4,994 8 0 0 3 5 
June 2011 25 $15,300 23 0 2 1 16 

TOTAL 71 $94,213 67 2 2 8 42 
 
 
 
 
 
 

FY 2011-12 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2011 5 $19,418 5 0 0 0 3 
September 2011 2 $1,007 2 0 0 0 2 
October 2011 1 $501 1 0 0 0 1 
December 2011 7 $4,666 5 1 1 0 5 
January 2012 7 $5,089 7 0 0 1 4 
February 2012 7 $13,614 7 0 0 2 4 
March 2012 3 $2,633 3 0 0 0 1 
April 2012 8 $4,644 7 0 1 2 1 
May 2012 7 $6,191 6 0 1 2 2 
June 2012 30 $47,419 20 0 10 4 11 

TOTAL 77 $105,182 63 1 13 11 34 
 
 
 
 
 
 

FY 2012-13 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 9 $6,577 7 0 2 4 3 
September 2012 3 $3,198 2 0 1 0 2 
October 2012 3 $4,085 1 0 2 0 1 
December 2012 4 $878 0 0 4 0 0 
January 2013 0 $0 0 0 0 0 0 
March 2013 6 $4,654 0 0 6 0 0 

TOTAL 25 $19,392 10 0 15 4 6 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline 
Allocation 

Amount   
Project 
Status 

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (1)  $199,000  The project will be awarded by 
the extended deadline.

City of Lindsay Tulare Road Pedestrian Safety 
Bollards 

06-6567 23-Jun-11 31-Aug-13 (1)  $167,000  The project will be awarded by 
the extended deadline.

City of Anaheim Edison Right of Way Bike Path 
project 

12-2135V 15-Dec-11 31-May-13 (2) $494,000 
 
 The project will be awarded by 

the extended deadline. 
City of Mill Valley Sycamore Avenue Improvement 

project 
04-2127R 26-Apr-12 

 
31-Oct-13 (3) $282,000  The project will be awarded by 

the extended deadline.
City of Stockton Airport Way 

Streetscape/Beautification Project 
10-0205 23-May-12 30-May-13 (4) $900,000  The project will be awarded by 

the extended deadline.
City of Hercules Hercules Intercity Rail Station 04-2011F 28-Jun-12 30-Sep-13 

 
(4)  $1,097,000  The project will be awarded by 

the extended deadline.
City of Hercules Sand Francisco Bay Trail - Bio-Rad 

Segment 
04-2025E 28-Jun-12 30-Sep-13 (4)  $862,000  The project will be awarded by 

the extended deadline.
City of Culver City Pedestrian Improvement for 

Intersections with Bus. 
07-4090 28-Jun-12 30-Sep-13 (4)  $634,000  The project will be awarded by 

the extended deadline.
Mono County Bridgeport Street Rehabilitation 09-2021 28-Jun-12 30-Jun-13 (4)  $2,119,000  The project will be awarded by 

the extended deadline.
Mono County Lee Vining Street Rehabilitation 09-2558 28-Jun-12 30-Jun-13 (4)  $2,047,000  The project will be awarded by 

the extended deadline.
San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Aug-14 (4)  $995,000  The project will be awarded by 
the extended deadline.

Siskiyou County Bridge Preventive Maintenance 
Program Phase 1 

02-2479 28-Jun-12 30-Jun-13 (5) $208,000  The project will be awarded by 
the extended deadline.

Siskiyou County Bridge Preventive Maintenance 
Program Phase 2 

02-2504 28-Jun-12 30-Jun-13 (5)  $222,000  The project will be awarded by 
the extended deadline.

Tulare County Pixley Main Street 06-6539 28-Jun-12 30-Jun-13 (5)  $190,000  The project will be awarded by 
the extended deadline.

Ventura County Ponderosa Drive Landscaping 07-3565K 28-Jun-12 30-Jun-13 (5)  $1,017,000  The project will be awarded by 
the extended deadline.

City of Irvine Campus Drive Off-Street Bikeway 12-2136A 22-Aug-12 28-May-13 (6) $355,000  The project will be awarded by 
the extended deadline.

City of Santa Ana Flower Street Bike Trail Gap 
Closure 

12-2136B 22-Aug-12 28-Aug-13 (6) $500,000  The project will be awarded by 
the extended deadline.

City of Rolling Hills 
Estates 

Palos Verdes Drive North Bike 
Lanes 

07-4087 27-Sep-12 31-Mar-13 $1,803,000  A concurrent 3 month 
extension is being requested

Solano Transportation 
Authority 

West B Street Bike/Pedestrian 
Undercrossing 

04-5125L 24-Oct-12 30-Apr-13 $2,462,000  The project will be awarded by 
the deadline.

City/County Association 
of Governments of San 
Mateo 

San Mateo County Smart Corridor 04-2140U 24-Oct-12 30-Apr-13 $1,200,000  The project will be awarded by 
the deadline. 

City of American Canyon Napa Junction Elementary School 
Pedestrian Improvement. 

04-2130G 6-Dec-12 30-Jun-13 $197,000  The project will be awarded by 
the deadline. 

City of Yountville Bike Route, Sidewalk Extension, 
Enhancements 

04-2130H 6-Dec-12 30-Jun-13 $86,000  The project will be awarded by 
the deadline.

San Luis Obispo Council 
of Governments 

Safe Routes to School Safety 
Program 

05-2370 6-Dec-12 30-Jun-13 $195,000  The project will be awarded by 
the deadline.

City of Camarillo Ponderosa Drive Corridor 
Enhancement 

07-3565L 6-Dec-12 30-Jun-13 $400,000  The project will be awarded by 
the deadline. 

Grand Total     $18,631,000   

(1) This extended deadline was approved in Jan 2012 (Waiver-12-02) 
(2) This extended deadline was approved in Jun 2012 (Waiver-12-45) 
(3) This extended deadline was approved in Oct 2012 (Waiver-12-64) 
(4) This extended deadline was approved in Dec 2012 (Waiver-12-68) 
(5) This extended deadline was approved in Jan 2013 (Waiver-13-01) 
(6) This extended deadline was approved in Jan 2013 (Waiver-13-10) 
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            CALIFORNIA TRANSPORTATION COMMISSION 
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 Reference No.:  3.3 
 Information Item 

 
From:  Norma Ortega 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: QUARTERLY REPORT - LOCAL ASSISTANCE LUMP SUM ALLOCATION FOR THE 

PERIOD ENDING DECEMBER 31, 2012 
 
SUMMARY: 
 
As of December 31, 2012, about $110 million, or 7 percent, of the $1.67 billion that has 
been allocated by the California Transportation Commission (Commission) for Federal 
Fiscal Year (FFY) 2013 has been sub-allocated to 128 local projects.  The majority of the 
sub-allocations (approximately $90 million) are for 90 projects in the following four 
categories: 
 

• High Priority Projects/Demonstration Projects/Emergency Relief – 43 projects, $40 million 
• Freeway Service Patrol – 15 projects, $25 million  
• Congestion Mitigation and Air Quality Program (CMAQ) – 22 projects, $13 million 
• Bridge projects – 10 projects, $10 million 
 
BACKGROUND: 
 
The Department of Transportation’s (Department’s) Division of Local Assistance (DLA) administers 
the local assistance subvention budget under delegated authority from the Commission.  The 
Commission provides an annual lump sum allocation consistent with each fiscal year’s Budget Act.  
The Commission further delegates to the Department the authority to adjust allocations between 
categories, and the Department reports to the Commission if transfers in or out of an expenditure 
category exceed 10 percent of its allocation, per Commission Resolution G-01-08. 
 
As of December 31, 2012 (the end of the first quarter of FFY 2013) approximately $110 million, or  
7 percent of the $1.67 billion allocated, has been sub-allocated for 128 projects.   
 
Local delivery of allocated federal funding is typically low in the first quarter of the federal fiscal year.  
For the past 13 years in a row, DLA has worked with local partners to deliver 100 percent of federal 
funding that has been made available.  DLA anticipates that local partners will deliver 100 percent of 
federal funding made available for FFY 2013. 
 
Attachment 
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Percent

Fund Description Sub- 
Allocated

State Federal Total State Federal Total State Federal Total Total Total
Local Administered & Miscellaneous Programs

Regional Surface Transportation Program (RSTP)1 503,559 503,559 9,854 9,854 * 0 493,705 493,705 2% 13

Surface Transportation Program State Match and Exchange 57,849 57,849 0 * 57,849 0 57,849 0% 0

Congestion Mitigation & Air Quality Program 471,547 471,547 13,380 13,380 0 458,167 458,167 3% 22

Freeway Service Patrol 25,479 25,479 25,479 25,479 0 0 0 100% 15

High Priority Projects/Demonstration Projects/Emergency Relief 171,251 171,251 40,185 40,185 0 131,066 131,066 23% 43

Miscellaneous 3,000 3,000 0 0 * 3,000 -                3,000 0% 0

Bridge Programs

Bridge Inspection                        735 735 0 0 * 735 0 735 0% 0

National Highway Performance Program & RSTP Bridge2 302,909 302,909 10,244 10,244 0 292,665 292,665 3% 10

Number 
of 

ProjectsCommission Allocation Total Sub-Allocations Allocation Balance

Period Ending
December 31, 2012

(Dollars in Thousands)

Rail Programs

Railroad Grade Crossing Maintenance 2,000 2,000 0 0 * 2,000     0 2,000        0% 0

Railroad Grade Separation 15,000 15,000 5,141 5,141 * 9,859     0 9,859        34% 2

Safety Programs

Highway Safety Improvement Program 74,000 74,000 3,693 3,693 * 0 70,307 70,307 5% 14

Safe Routes to School 24,250 21,080 45,330 2,070 2,070 * 24,250 19,010 43,260 5% 9

Total Local Assistance Subvention Funds 128,313 1,544,346 1,672,659 30,620 79,426 110,046 97,693 1,464,920 1,562,613 7% 128

Assumptions:
Allocations for state funds reflect the June 2012 Commission meeting vote, Item 2.5h.
Allocations for federal funds reflect the March 2013 Commission meeting vote, Item 2.5h.  
The Allocation Balance is the difference between the Commission Allocations and the Total Sub-Allocations.
Total Sub-Allocations data is from InfoAdvantage (accounting system).
In accordance with Commission Resolution G-01-08, the Department reports when total transfers in or out of an expenditure category exceed 10 percent of its allocation.

Assumptions:
*  Indicates programs that were not discussed in Reference 3.3
1  RSTP consists of the Surface Transportation Program subvented to local agencies, less funding set-aside for off-system bridge projects and Safe Routes to School.
2  Bridge projects consist of off-system bridge (about $75 million) and bridge funding available to locals from the National Highway Performance Program (about $228 million).
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Subject:   QUARTERLY REPORT OF AB 1012 “USE IT OR LOSE IT” PROVISION FOR FEDERAL 

FISCAL YEAR 2011 UNOBLIGATED CMAQ AND RSTP FUNDS 
 

SUMMARY: 
 
As of December 31, 2012, the Regional Surface Transportation Program (RSTP) amount subject to 
redirection is about $6.2 million.  In addition, the Congestion Mitigation and Air Quality Program 
(CMAQ) amount subject to redirection is about $900,000. 
 
BACKGROUND: 
 
The Intermodal Surface Transportation Efficiency Act was enacted in 1991 and was in effect for six 
years.  During that time, the Regions were able to obligate only 87 percent of their federal funding. The 
next Federal Highway Act, known as the Transportation Equity Act for the 21st Century (TEA-21), 
was signed into law in 1998.  During the first two years of TEA-21, the Regions’ obligation of federal 
funds dropped to as low as 41 percent.  By October 1999, the Regions had accumulated a $1.2 billion 
backlog in federal apportionments and $854 million in Obligation Authority (OA). 
 
Assembly Bill (AB) 1012 was enacted October 10, 1999 (Chapter 783, Statutes of 1999), with a goal 
of improving the delivery of transportation projects and addressing the backlog of the Regions’ federal 
apportionments and OA.  AB 1012 states that CMAQ and RSTP funds not obligated within the first 
three years of federal eligibility are subject to redirection by the California Transportation Commission 
(Commission) in the fourth year in order to prevent the funds from being lost by the State.  As of 
December 31, 2012, there are about $6.2 million of RSTP funds and about $900,000 of CMAQ funds 
subject to redirection.  According to the Federal Highway Administration’s data, these funds will not 
revert until Federal Fiscal Year (FFY) 2015. 
 
The annual notice to the Regions, under AB 1012 “Use It or Lose It” provisions for FFY 2011 
(October 1, 2010 through September 30, 2011), was released on December 5, 2012.  With this 
notification, the total FFY 2011 funds identified as subject to redirection under the provisions of 
AB 1012 were approximately $15 million.  This included approximately $13.7 million of RSTP funds 
and about $1.2 million of CMAQ funds.  As of December 31, 2012, the RSTP amount has decreased to 
about $6.2 million, and the CMAQ amount has decreased to about $900,000.  Of this $900,000 CMAQ 
amount about $31,000 is for Regions that are in attainment for CMAQ and therefore are unable to use 
CMAQ funding.  The California Department of Transportation (Department) discussed this issue with 
Commission staff and both parties agreed to pool the funds and make them available to other Regions 
at the time of August Redistribution. 
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The Department is responsible for monitoring and reporting unobligated balances.  Each month, the 
Department provides notification to the Regions of the unobligated CMAQ and RSTP balances that 
have one year remaining under the AB 1012 guidelines.  Beginning in FFY 2000, and continuing 
through FFY 2012, the Regions have delivered enough projects to obligate a minimum of 100 percent 
of the available OA. 
 
Attachments 
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AB 1012
Balances entering the 3rd Year
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Attachment 1

*Previously referred to as Cycle 14

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
12/31/2012 AB 1012 12/31/2012 AB 1012

   Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2013  2 Balance  1 11/01/2013  2

Butte 2,462,423                    -                             3,123,983                 -                             
Fresno 21,671,650                  -                             25,900,387               4,118,898               
Kern 19,364,175                  560,679                  20,212,099               2,129,086               
Kings 1,558,194                    -                             1,988,833                 -                             
Los Angeles 286,841,033                -                             252,961,267             -                             
Madera 3,582,443                    97,963                    1,888,530                 -                             
Merced 3,065,734                    -                             3,233,552                 -                             
Monterey 3,136                           -                             3 7,449,057                 -                             
Orange 51,936,267                  -                             36,966,894               -                             
Riverside 54,340,015                  -                             29,196,432               -                             
S. F. Bay Area (MTC) 77,646,730                  -                             74,024,003               -                             
Sacramento (SACOG) 22,398,525                  -                             29,504,902               -                             
San Benito 28,268                         -                             3 848,153                    -                             
San Bernardino 47,410,894                  -                             45,986,212               -                             
San Diego 34,054,737                  -                             39,240,958               -                             
San Joaquin 8,793,082                    -                             6,440,278                 -                             
San Luis Obispo -                                  -                             4,670,366                 -                             
S B b 7 778 346Santa Barbara -                                 -                           7,778,346               -                            
Santa Cruz -                                  -                             3,990,181                 -                             
Stanislaus 8,023,412                    -                             11,888,192               -                             
Tahoe 663,755                       -                             707,733                    -                             
Tulare 7,600,899                    -                             5,706,120                 -                             
Ventura 8,621,922                    -                             17,148,111               -                             
Rural Counties & SCAG 5,714,052                    243,772                  21,545,722               -                             

TOTAL 665,781,345                902,414                  652,400,311             6,247,985               

Footnotes:   

1 Indicates all apportionments not yet obligated.
2 Totals reflect balances in the third year.

* Balances entering the 3rd year on October 1, 2012 are subject to reprogramming on November 1, 2013.  The December 31, 2012 
balances include the federal fiscal year 2013 "Advance" apportionments (dated October 2011).

3 These Regions are in air quality attainment and cannot use CMAQ apportionments.  These Regions have balances that are 
deobligations of closed out projects.  It is anticipated that any CMAQ balance that accumulates in a Region in air quality attainment 
will be transferred to another Region that over-delivered prior to the end of the current federal fiscal year.
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Attachment 2

*Previously referred to as Cycle 14

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
12/31/2012 AB 1012 12/31/2012 AB 1012

Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2013  2 Balance  1 11/01/2013  2

Rural County Information:
Alpine -                                   -                                 132,836                    -                             
Amador 626,660                       11,343                       541,006                    -                             
Calaveras 452,628                       -                                 624,563                    -                             
Colusa -                                   -                                 293,685                    -                             
Del Norte -                                   -                                 429,409                    -                             
El Dorado -                                   -                                 1,630,412                 -                             
Glenn -                                   -                                 412,957                    -                             
Humboldt -                                   -                                 1,975,062                 -                             
Imperial (SCAG) 2,116,410                    -                                 3,141,205                 -                             
Inyo -                                   -                                 681,834                    -                             
Lake -                                   -                                 910,259                    -                             
Lassen -                                   -                                 521,136                    -                             
Mariposa 584,324                       232,429                     264,271                    -                             
Mendocino -                                   -                                 1,346,676                 -                             
Modoc -                                   -                                 300,088                    -                             
Mono -                                   -                                 232,574                    -                             
Nevada 1 154 271 - 1 419 644 -Nevada 1,154,271                                                   1,419,644                                           
Placer -                                   -                                 1,035,775                 -                             
Plumas -                                   -                                 323,847                    -                             
Shasta -                                   -                                 2,549,781                 -                             
Sierra -                                   -                                 132,832                    -                             
Siskiyou -                                   -                                 675,160                    -                             
Tehama -                                   -                                 875,234                    -                             
Trinity -                                   -                                 255,030                    -                             
Tuolumne 779,759                       -                                 840,444                    -                             

Rural Combined Totals: 5,714,052                    243,772                     21,545,722               -                             

Footnotes:   

1 Indicates all apportionments not yet obligated.
2 Totals reflect balances in the third year.

* Balances entering the 3rd year on October 1, 2012 are subject to reprogramming on November 1, 2013.  The December 31, 2012 
balances include the federal fiscal year 2013 "Advance" apportionments (dated October 2011).
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-013 
             

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment.  This item was noticed at the Commission’s January 8, 2013 meeting.  
 
ACTION UPDATE:  This amendment has been revised to 1) update information in paragraph 
2 and 3 of the Background; and 2) document that the Commission approved this project for 
Future Consideration of Funding on May 26, 2005 (Resolution E-05-13). 
 
ISSUE: 
 
The City of Thousand Oaks (City) and the Ventura County Transportation Commission (VCTC) are 
requesting an AB 3090 cash reimbursement in order to use local funds to replace $20,000,000 in 
Fiscal Year (FY) 2015-16 Regional Improvement Program (RIP) funds for construction of the Los 
Angeles County Line to Route 23 – US 101 Improvements - Phase 1 project (PPNO 2291).  The City 
and VCTC propose reimbursement of $15,764,000 in FY 2015-16, with the remaining $4,236,000 
returning to Ventura County’s share balance.   
 
BACKGROUND: 
 
This stretch of US-101 remains one of the most congested freeway segments in Ventura County 
during peak periods because the number of vehicles exceeds the capacity of the freeway.  This 
project will improve Route 101 from the Los Angeles County line to Moorpark Road, including 
improvements to the interchange of Route 101 and Route 23.   
 
Currently, $20,000,000 in RIP funding is programmed for construction in FY 2015-16.  However, 
the City proposes to advance construction with the use of $15,764,000 in local general funds, and 
request reimbursement in FY 2015-16.  The remaining $4,236,000 in RIP programming is no longer 
needed due to anticipated construction savings and is proposed to return to Ventura County’s share 
balance.  No adjustment is necessary for the $1,600,000 RIP programmed for the 
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Environmental (PA&ED) phase.  The final estimate is within 20 percent of the programmed 
amount.   
 
This request follows AB 3090 Guidelines which allows a local agency to use its own funds (non-
state or non-federal) to complete a project component early to be later reimbursed with STIP funds 
currently programmed on the project.  An AB 3090 reimbursement agreement will be drafted and 
submitted to the Commission staff for review prior to the Commission’s May 2013 meeting. 
 
The proposed funding plan changes are shown in the following tables: 
 
REVISE:  Los Angeles County Line to Route 23 – US 101 Improvements Phase 1 Project 
(PPNO 2291) 
 

PM Back
COVentura

PM Ahead

Thousand Oaks
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
7

Route/Corridor

20,000

R/W 
Supp

CON 
Supp

Change
Proposed

(20,000)
1,600

2291 19520K
PA&ED
R/W

Caltrans
Thousand Oaks

Ventura County Transportation Commission
LA County Line to Rte 23 - US101 Impvmts Phase 1
Near Thousand Oaks, from the Ventura county line to Route 101/23 Interchange.                                         
Widen and improve the connectors (Route 23 & Route 101) and the Moorepark Rd off ramp and median                            

RTPA/CTC:
Project Title:

RIP                                     
Existing 21,600 1,600 1,600 2,70017,300

0.1 3 101

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(2,700)(20,000) (17,300)

16/17 PS&E

1,600    
00

1,600   00   0

5,197
Fed - ARRA                           
Existing 5,197 5,197

0Change 0 0
5,197  Proposed 5,197 5,197         

400 500

 
Federal - Misc                        
Existing 900 400 500
Change 0 0 0

400 500  
0 0

Proposed 900 400 500       
Local Funds                             
Existing 100 100 0 0
Change 15,764 0 15,764

100
0 13,900

0
1,864

Proposed 15,864 100 15,764    1,864 
RSTP                                    

 100 13,900  

Existing 19,500 0

 

16,80019,500 2,700
Change (6,882) 12,618 (19,500)

0  
(5,915)

 10,885   Proposed 12,618  12,618   
(967)

 1,733
State Bond - TCIF                             
Existing 13,118 13,118 1,803
Change 0 0 0

11,315
0

Proposed 13,118  13,118      1,803
Total

  11,315  

  39,500  Existing 60,415 7,297 13,618
(39,500)  

500 45,915 1,600 5,197
0 (9,315) 0 0Change (11,118) 0 28,382   

 7,203
 (1,803)

Proposed 49,297 7,297 42,000   0   5,400500 36,600 1,600 5,197  
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ADD:  AB 3090 Reimbursement (PPNO 2291A) 
 

PM Back
COVentura

PM Ahead

Thousand OaksAB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
7

Route/Corridor

0

R/W 
Supp

CON 
Supp

Change
Proposed

15,764
15,764

2291A
PA&ED
R/W

Ventura County Transportation Commission
AB 3090 Reimbursement
AB 3090 Reimbursement
AB 3090 Reimbursement

RTPA/CTC:
Project Title:

RIP                                     
Existing 0 0

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

15,764 15,764

16/17 PS&E

      15,764   15,764

  

  

0    
Total
Existing 0      0
Change 15,764     15,764   

15,764   Proposed 15,764      15,764    
  15,764   
 

 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Los Angeles County Line to Route 23 – US 101 
Improvements - Phase 1 project (PPNO 2291) to reflect the changes described above.   
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 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-016 
             

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment.  This item was noticed at the Commission’s March 5, 2013 meeting  
 
ISSUE: 
 
The Department and Transportation Agency for Monterey County (TAMC) propose to amend the 
2012 STIP to delay Interregional Improvement Program (IIP) and Regional Improvement Program 
(RIP) Construction and Construction Support from Fiscal Year (FY) 2013-14 to FY  
2014-15 for the Prunedale Improvement Project Landscape Mitigation project (PPNO 0058Y) in 
Monterey County.   
 
BACKGROUND: 
 
TAMC has requested to delay the construction start date because the Prunedale Improvement Project 
(PIP) (PPNO 0058G) must be completed before the landscaping project begins, and construction of 
the PIP will not be completed until June 2015.   
 
The proposed revision is shown in the following table: 
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REVISE: 
 
Prunedale Improvement Project Landscape Mitigation Project (PPNO 0058Y) 
 

 10 1,050 5,300  500

1,050
0 0

Proposed 6,860 510  0 6,350  
Change 0 0  (6,350) 6,350   

 5,300  500
 0  0

Total
Existing 6,860 510  6,350 0   10

257 5
0

Proposed 3,523 262  0 5393,261    
0

2,722  
0 0

539
Change 0 0 (3,261) 3,261

5
IIP                                     
Existing 3,523 262 3,261

 243

2,722 257

5 511   2,578248  0 3,089
00 (3,089) 3,089

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 00

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

R91.2 100.4 101

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14 2014-15

PA&ED
RIP                                     
Existing 3,337 248 243 5 5112,578

Description:

Transportation Agency For Monterey Co
Prunedale Improvement Project Landscape Mitigation
In and near Salinas, from north of Boronda Road to south of San Juan Road.                                                                                   
Landscape mitigation.                                                                                                                                               

RTPA/CTC:
Project Title:

Change
Proposed

0
3,337

0058Y 0161H
PA&ED
R/W

Caltrans
Caltrans

5
Route/Corridor

3,089

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COMonterey

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Prunedale Improvement Project Landscape 
Mitigation project (PPNO 0058Y) to reflect the changes described above.   

 

  
“Caltrans improves mobility across California” 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1a.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-017 
             

ACTION UPDATE:  Paragraph 2 of the Background Section has been revised to indicate that 
the corridor project received environmental clearance. 
 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment to reprogram the construction component from Fiscal Year (FY) 2013-14 to 
2014-15.  The amendment was noticed at the March 5, 2013 Commission meeting. 
 
 
ISSUE: 
 
The Lake County/City Area Planning Council (County) proposes to amend the 2012 STIP for the 
South Main Street Rehabilitation project (PPNO 3032R) and the Soda Bay Road Rehabilitation 
project (PPNO 3033R) in Lake County to reprogram the construction component from Fiscal Year 
(FY) 2013-14 to 2014-15. 
 
BACKGROUND: 

The South Main Street Rehabilitation project (PPNO 3032R) is programmed for $3,095,000 in 
Regional Improvement Program (RIP) construction and the Soda Bay Road Rehabilitation project 
(PPNO 3033R) is programmed for $1,981,000 in RIP construction. 

These projects are part of a combined corridor improvement project and have experienced delays in 
the development of the environmental document.  As such, the Commission approved a 12-month 
extension to the period of allocation for the plans, specification and estimate (PS&E) and Right of 
Way (R/W) phases of these projects in May 2012.  The project has now achieved environmental 
clearance and the county received an allocation for PS&E and R/W in March 2013. The county 
anticipates right of way certification by February 2015.  Due to these delays, it is necessary to 
reprogram the construction component for the two projects from FY 2013-14 to 2014-15. 

 



CHAIR AND COMMISSIONERS                                                Reference No.:  2.1a.(3) 
CALIFORNIA TRANSPORTATION COMMISSION                May 7, 2013 

                                                                                                                    Page 2 of 3 
 

  
 “Caltrans improves mobility across California” 

REVISES:  
 
South Main Street Rehabilitation (PPNO 3032R) 
 

PM Back
LALake

PM Ahead

Lake County
Lake CountyAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
1

Route/Corridor

2,049 0 364

R/W 
Supp

CON 
Supp

Change
Proposed

0
3,227

3032R 281714
PA&ED
R/W

Lake County
Lake County

Description:

Lake County/City Area Planning Council
South Main Street Rehabilitation
Near Lakeport, on South Main Street from Lakeport city limits to Route 175 extension.
Roadway rehabilitation and bike lanes.  �

RTPA/CTC:
Project Title:

RIP                                     
Existing 3,227 1,178 314 5002,049

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

16/17

1,178  0 2,049
0 00 (2,049) 2,049

314 500     364 2,049

90
Demo                                    
Existing 1,800 776 1,024 0 1,024 686

0 0 0Change 0 0 (1,024) 1,024
90  Proposed 1,800 776  0 1,024  

22 0

1,024 686  

22

 
Local Funds                             
Existing 22
Change 0 (22) 22

 22  
0

Proposed 22   0 22     
Total
Existing 5,049 1,954  3,095 0  
Change 0 0  (3,095) 3,095  

 364
 0 0

 590  
0

590  3,095 1,000
0  

Proposed 5,049 1,954  0 3,095   364 3,095 1,000
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Soda Bay Road Rehabilitation (PPNO 3033R) 
 

PM Back
LALake

PM Ahead

Lake County
Lake CountyAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
1

Route/Corridor

1,367 0 242

R/W 
Supp

CON 
Supp

Change
Proposed

0
2,208

3033R 281724
PA&ED
R/W

Lake County
Lake County

Description:

Lake County/City Area Planning Council
Soda Bay Road Rehabilitation
Near Lakeport, at Soda Bay Road from Route 175 extension to Manning Creek.
Road rehabilitation.                                                                                                                                                 

RTPA/CTC:
Project Title:

RIP                                     
Existing 2,208 841 289 3101,367

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

16/17

841  0 1,367
0 00 (1,367) 1,367

289 310     242 1,367
Demo                                    
Existing 1,400 811 589 0 589 811

0 0Change 0 0 (589) 589
  Proposed 1,400 811  0 589  

25 0

589 811  

1 25

 
Local Funds                             
Existing 26 1
Change 0 0 (25) 25

1 25  
0 0

Proposed 26 1  0 25     
Total
Existing 3,634 1,653  1,981 0  
Change 0 0  (1,981) 1,981  

 243
 0 0

 310  
0

310  1,981 1,100
0  

Proposed 3,634 1,653  0 1,981   243 1,981 1,100
 
 

 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the South Main Street Rehabilitation project (PPNO 
3032R) and the Soda Bay Road Rehabilitation project (PPNO 3033R) to reflect the changes 
described above.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1a.(5) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-019 
             

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment.  The amendment was noticed at the March 5, 2013 Commission 
meeting. 
 
ISSUE: 
 
The Department proposes to amend the 2012 STIP to move Interregional Improvement Program 
(IIP) funding for environmental from Fiscal Year (FY) 2013-14 to FY 2014-15 for the Sidings in 
Santa Barbara and Ventura Counties project (PPNO 2089) in Santa Barbara and Ventura Counties.   
 
BACKGROUND: 

The Department obtained a federal grant for the environmental phase.  The Department expects to 
hire an environmental consultant by April 30, 2013.  The type and cost of the environmental 
document will not be known until after the environmental consultant completes some initial analysis, 
which will take several months.  It is possible that the federal grant will be sufficient to complete the 
environmental phase, and the IIP funding may not be necessary.  Therefore, the Department 
proposes to delay the IIP environmental funding from FY 2013-14 to FY 2014-15. 

If the federal grant is sufficient to complete the environmental phase, the IIP funds will be deleted in 
the 2014 STIP.  If the federal grant is not sufficient to complete the environmental phase, the 
Department will request an IIP allocation in FY 2014-15. 

The proposed revision is shown in the following table: 
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REVISE:  Sidings in Santa Barbara and Ventura Counties Project (PPNO 2089) 
 

     4,200
 

Proposed 11,070  1,200 0 3,000 6,870 6,870  
0

6,870   4,200
0  0

  
   Change 0  0 (3,000) 3,000

Total
Existing 11,070  1,200 3,000 0 6,870

950   
0

Proposed 950  950       
Change 0 0

950

 
Other Fed                               
Existing 950 950

 250    Proposed 250  250    
Change 0 0

250
0

Local Funds                             
Existing 250 250

3,000 6,870   6,870      0 3,000
0 0(3,000) 3,000 0

Implementing Agency: (by 
com

 

 

ponent)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

368.6 400   

Project Totals by Component

CONR/W16/17 PA&ED PS&E
IIP                                     
Existing 9,870 3,000 6,870

Sidings in Santa Barbara and Ventura Counties
In Santa Barbara and Ventura Counties, from milepost (MP) 423.0 to MP 368.6, Pacific Surfliner route.                         
Complete environmental clearance, design, engineering and permitting for two siding projects.                                            

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

Change
Proposed

0
9,870

2089
PA&ED
R/W

Location
Description:

Santa Barbara 75
Route/Corridor

3,000 0 6,870

Santa Barbara County Association of Governments

County District PPNO EA Element Const. Year PM Ahead

PS&E
CON

Caltrans

PM Back

Caltrans
RAIL

 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Sidings in Santa Barbara and Ventura Counties 
project (PPNO 2089) to reflect the changes described above.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1a.(6) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-020 
             

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment.  The amendment was noticed at the March 5, 2013 Commission 
meeting. 
 
ISSUE: 
 
The Department proposes to amend the 2012 STIP to move Interregional Improvement Program 
(IIP) funding for environmental from Fiscal Year (FY) 2013-14 to FY 2014-15 for the Santa Barbara 
County Siding Upgrade and Extension project (PPNO 2087) in Santa Barbara County.   
 
BACKGROUND: 
 
The Department obtained a federal grant for the environmental phase.  The Department expects to 
hire an environmental consultant by April 30, 2013.  The type and cost of the environmental 
document will not be known until after the environmental consultant completes some initial analysis, 
which will take several months.  It is possible that the federal grant will be sufficient to complete the 
environmental phase, and the IIP funding may not be necessary.  Therefore, the Department 
proposes to delay the IIP environmental funding from FY 2013-14 to FY 2014-15. 
 
If the federal grant is sufficient to complete the environmental phase, the IIP funds will be deleted in 
the 2014 STIP.  If the federal grant is not sufficient to complete the environmental phase, the 
Department will request an IIP allocation in FY 2014-15. 
 
The proposed revision is shown in the following table: 
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REVISE:  Santa Barbara County Siding Upgrade and Extension Project (PPNO 2087) 
 

 
 

Caltrans

PM Ahead

PS&E
CON

Caltrans

10,450

County District PPNO EA Element Const. Year PM Back

Caltrans
RAILSanta Barbara 75

Route/Corridor

2,000 0 2,000 10,450
Change
Proposed

0
14,450

2087
PA&ED
R/W

Location
Description:

Santa Barbara County Assoc. of Governments
Santa Barbara County Siding Upgrade and Extension
Along the Pacific Surfliner route, from milepost (MP) 380.7 to MP 273.2.
Create new sections of double track.                                               

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

IIP                                     
Existing 14,450 2,000 2,000

2016-17 273.2 380.7   

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0 0
  0 2,000

0 0(2,000) 2,000
2,000 2,000   2,000 10,450  10,450

Local Funds                             
Existing 250 250 250

0Change 0 0
  Proposed 250  250     250  

950

 
Other Fed                               
Existing 950 950
Change 0 0

  
0

Proposed 950  950     950    
Total
Existing 15,650  1,200 2,000 0 2,000
Change 0  0 (2,000) 2,000 0

10,450  
0  0 0

2,000  10,450 3,200
0   

Proposed 15,650  1,200 0 2,000 2,000 2,000   10,450  10,450 3,200

 

 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Santa Barbara County Siding Upgrade and 
Extension project (PPNO 2087) to reflect the changes described above.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(2a)/2.5g.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT  
ON THE STATE HIGHWAY SYSTEM 
RESOLUTION R99-AA-1213-18, AMENDING RESOLUTION R99-A-1213-02 
RESOLUTION R99-PA-1213-19, AMENDING RESOLUTION R99-P-1213-02 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution R99-A-1213-02 to de-allocate 
$1,072,000 in Proposition 1B State Route 99 (SR99) bond funds from the North Bakersfield 
Widening project (PPNO 6267) in Kern County, thereby reducing the original SR99 construction 
capital allocation of $9,600,000 to $8,528,000, to reflect contract award savings, and revise the 
project funding plan accordingly. 
 
BACKGROUND: 
 
At its October 2012 meeting, the Commission approved Resolution R99-A-1213-02 allocating 
$9,600,000 in Proposition 1B SR99 bond funds for construction capital for the North Bakersfield 
Widening project.  The construction contract was awarded on February 20, 2013 with savings of 
$1,072,000.  
 
The necessary changes are reflected in strikethrough and bold on the vote box below. 
 
RESOLUTION R99-AA-1213-18: 
 
Be it Resolved, that $9,600,000 in Proposition 1B State Route 99 (SR99) bond funds (Budget Act 
Item 2660-304-6072) originally allocated under Resolution R99-A-1213-02 for the North Bakersfield 
Widening project (PPNO 6267) in Kern County is hereby amended by $1,072,000, reducing the 
original SR99 construction capital allocation to $8,528,000 in accordance with the vote box on the 
following page. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2b) Allocation Amendment - Proposition 1B –State Administered  Resolution R99-AA-1213-18, 
 Route 99 Projects on the State Highway System           Amending Resolution R99-A-1213-02 

1 
$11,300,000 
$10,228,000 

 
Department of 
Transportation 

KCOG 
Kern 

06-Ker-99 
27.0/R28.4 

 

 
North Bakersfield Widening.  In Bakersfield, from Route 204 
to Beardsley Canal Bridge.  Widen from 6 lanes to 8 lanes.         
 
Final Project Development:  (RIP) 

Support Estimate:           $1,213,000 
Programmed Amount:    $1,200,000 
Adjustment:                     $              0   (<20%) 

 
Final Right of Way:  N/A 
 
(Future Consideration of Funding - Resolution E-04-16; 
October 2011.) 
 
(SR 99 Program Amendment / Baseline Agreement under 
Resolution R99-P-1213-02 and Resolution R99-P-1213-03; 
October 2012.)        
 
Outcome/Output:  Daily Travel Time Savings: 1,510 hours. 
 
Amend Resolution R99-A-1213-02 to de-allocate 
$1,072,000 SR99 CONST to reflect award savings. 

 
06-6267 

SR-99/12-13 
CON ENG 
$1,700,000 

CONST 
$9,600,000 
$8,528,000 
0600020166 

4 
0G8404 

 

 
004-6072 

SR99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 
$1,700,000 

 
 

 
$9,600,000 
$8,528,000 

 
 

 
 

 
REVISE:  North Bakersfield Widening (PPNO 6267) 
 

  1,700 8,528 515 685

1,700
 0

Proposed 11,428 1,200 10,228    
Change (1,072) 0 (1,072)     

 9,600 515 685
 (1,072) 0 0

Total
Existing 12,500 1,200 11,300      

  
0

Proposed 10,228  10,228  1,700    
(1,072)
8,528  

1,700
Change (1,072) (1,072)

State Bond                              
Existing 11,300 11,300

515 685

9,600

      1,200    
0 00

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

27.0 R28.4 99

Project Totals by Component

CONR/W
RIP                                     
Existing 1,200 1,200 515 685

Location
Description:

Kern Council of Governments
North Bakersfield Widening
In Bakersfield, from Route 204 to Beardsley Canal Bridge.  Widen from 6 lanes to 8 lanes.                                                                                                                                                        
In Bakersfield, from Route 204 to Beardsley Canal Bridge.  Widen from 6 lanes to 8 lanes.                                                                                                                                                        

RTPA/CTC:
Project Title:

Change
Proposed

0
1,200

6267 0G840
PA&ED
R/W

6
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COKern

PM Ahead

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

2012-13

 
 

RESOLUTION R99-PA-1213-19: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the North Bakersfield Widening project (PPNO 
6267) in Kern County with the information described above. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(2b)/2.5g.(2c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT AND PROJECT BASELINE AMENDMENT 
FOR PROPOSITION 1B STATE ADMINISTERED STATE ROUTE 99 CORRIDOR BOND 
PROGRAM PROJECTS ON THE STATE HIGHWAY SYSTEM 
RESOLUTION R99-AA-1213-19, AMENDING RESOLUTION R99-A-0809-001 
RESOLUTION R99-PA-1213-20, AMENDING RESOLUTIONS R99-PA-1011-001,  
R99-PA-1112-002, R99-PA-1112-003, AND R99-PA-1112-001 
 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution R99-A-0809-001 to de-allocate $500,000 in 
Proposition 1B State Route 99 (SR99) bond funds from the Sutter 99 Segment 2 project (PPNO 
8361B) in Sutter County; de-allocate $822,000 in Proposition 1B SR99 bond funds from the Goshen 
to Kingsburg 6-Lane project (PPNO 6480) in Tulare County; de-allocate $529,000 in Proposition 1B 
SR99 bond funds from the Freeway Upgrade & Plainsburg Road I/C project (PPNO 5401) in 
Merced County; and de-allocate $341,000 from the Arboleda Road Freeway project (PPNO 5414) in 
Merced County to reflect final expenditures, and revise the project funding plans accordingly. 
 
BACKGROUND: 
 
At its December 2008 meeting, the Commission approved Resolution R99-A-0809-001, allocating 
$500,000 in Proposition 1B SR99 bond funds for Design for the Sutter 99 Segment 2 project, 
$2,000,000 in Proposition 1B SR99 bond funds for Design for the Goshen to Kingsburg 6-Lane 
project, $2,500,000 in Proposition 1B SR99 bond funds for Design for the Freeway Upgrade & 
Plainsburg I/C project, and $1,300,000 in Proposition 1B SR99 bond funds for the Arboleda Road 
Freeway project. 
 
The Environmental and Design phases are complete for all of these projects, with total savings of 
$2,192,000 in Proposition 1B SR99 bond funds for Design as shown in the table on the following 
page. 
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Proposition 1B SR99 Final Design Expenditures ($1,000s) 
 
Project Title PPNO Allocated Change Revised 
Sutter 99 Segment 2 8361B 500 -500 0 
Goshen to Kingsburg 6-Lane 6480 2,000 -822 1,178 
Freeway Upgrade & Plainsburg Road I/C 5401 2,500 -529 1,971 
Arboleda Road Freeway 5414 1,300 -341 959 
Total  6,300 -2,192 4,108 

 
The necessary changes are reflected in strikethrough and bold on the vote boxes below. 
 
RESOLUTION R99-AA-1213-19: 
 
Be it Resolved, that $500,000 in Proposition 1B State Route 99 Bond funds originally allocated 
under Resolution R99-A-0809-001 for the Sutter 99 Segment 2 project (PPNO 8361B) in Butte 
County is hereby amended by $500,000, reducing the original SR99 Design allocation to $0 in 
accordance with the revised vote box below, 
 
Be it Further Resolved, that $2,000,000 in Proposition 1B State Route 99 Bond funds originally 
allocated under Resolution R99-A-0809-001 for the Goshen to Kingsburg 6-Lane project (PPNO 
6480) in Tulare and Fresno Counties is hereby amended by $822,000, decreasing the original SR99 
Design allocation to $1,178,000 in accordance with the revised vote box below, 
 
Be it Further Resolved, that $2,500,000 in Proposition 1B State Route 99 Bond funds originally 
allocated under Resolution R99-A-0809-001 for the Freeway Upgrade & Plainsburg Road I/C 
project (PPNO 5401) in Merced County is hereby amended by $529,000, decreasing the original 
SR99 Design allocation to $1,971,000 in accordance with the revised vote box below. 
 
Be it Further Resolved, that $1,300,000 in Proposition 1B State Route 99 Bond funds originally 
allocated under Resolution R99-A-0809-001 for the Arboleda Road Freeway project (PPNO 5414) 
in Merced County is hereby amended by $341,000, decreasing the original SR99 Design allocation 
to $959,000 in accordance with the revised vote box below. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2c)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1213-19, 
 Route 99 Projects on the State Highway System Amending Resolution R99-A-0809-001 

1 
$500,000 

$0 
 

Department of 
Transportation 

BCAG 
Butte 

03N-But-99 
11.0/14.3 

 
 

 
Sutter 99 Segment 2.  From 0.2 mile north of Power Line Road to 0.6 mile 
north of Sacramento Avenue.  Widen highway to a 4 lane expressway with a 
continuous 12 foot wide median left turn lane. 
 
(Concurrent R99 baseline amendment under Resolution R99-PA-1213-20; 
May 2013.) 
 
(Future Consideration of Funding – Resolution E-04-17, August 2004.) 
 
Outcome/Output:  New miles of mixed flow lanes: 5.5.  New structures: 1. Daily 
Peak Person Minutes saved: 85.   
 
Amend Resolution R99-A-0809-001 to de-allocate $500,000 SR 99 PS&E 
to reflect actual expenditures. 

 
03-8361B 

SR 99/08-09 
PS&E 

$500,000 
$0 
 

0300000206 
1 

1A432 
 

 
 
004-6072 

SR99 
 
 

 
 

$500,000 
$0 

 
 
 
 
 

 

2 
$2,000,000 
$1,178,000 

 
Department of 
Transportation 
TCAG, COFCG 
Tulare, Fresno 
06S-Tul, Fre-99 

41.3/R53.9, 
R0.0/R1.2 

 
Goshen to Kingsburg 6-Lane.  Between Goshen and Kingsburg, from the 
Goshen Overhead to Route 201.  Widen 4-lane freeway to 6-lane freeway. 
 
(Concurrent R99 baseline amendment under Resolution R99-PA-1213-20; 
May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-01, February 2007.) 
 
Outcome/Output:  This project proposes to construct 20.5 mixed flow lane miles, 
4 new bridges, 14 modified bridges, 40.4 restoration lane miles and 5,000 linear 
feet of soundwalls. This improvement will save 1,564 daily vehicle hours of 
delay and provide 124,574 minutes of peak period time savings. 
 
Amend Resolution R99-A-0809-001 to de-allocate $822,000 SR 99 PS&E to 
reflect actual expenditures. 

 
06-6480 

SR 99/08-09 
PS&E 

$2,000,000 
$1,178,000 

 
0600000366 

1 
32450 

 

 
 
004-6072 

SR99 
 
 

 
 

$2,000,000 
$1,178,000 

 
 
 
 
 

 

3 
$2,500,000 
$1,971,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
0.0/4.6 

 
Freeway Upgrade & Plainsburg Road I/C.  Near the city of Merced, from north of 
the Madera County line to Buchanan Hollow Road.  Convert to 6 lane freeway 
and construct interchange at Plainsburg Road. 
 
(Concurrent R99 baseline amendment under Resolution R99-PA-1213-20; 
May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-04, March 2007.) 
 
Outcome/Output:  Daily travel time savings of 66 hours, peak period time 
savings of 5,285 minutes, and 9.2 lane-miles of new lanes.   
 
Amend Resolution R99-A-0809-001 to de-allocate $529,000 SR 99 PS&E to 
reflect actual expenditures. 

 
10-5401 

SR 99/08-09 
PS&E 

$2,500,000 
$1,971,000 

 
1000000431 

1 
41580 

 

 
 
004-6072 

SR99 
 
 

 
 

$2,500,000 
$1,971,000 

 
 
 
 
 

 

4 
$1,300,000 
$959,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
4.6/10.5 

 
Arboleda Road Freeway.  From Buchanan Hollow Road to Miles Creek 
overflow.  Convert to 6 lane freeway and construct interchange at Arboleda 
Road. 
 
(Concurrent R99 baseline amendment under Resolution R99-PA-1213-20; 
May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-04, March 2007.) 
 
Outcome/Output:  Daily travel time savings of 87 hours.  Peak period time 
savings of 6,951 minutes.   
 
Amend Resolution R99-A-0809-001 to de-allocate $341,000 SR 99 PS&E to 
reflect actual expenditures. 

 
10-5414 

SR 99/08-09 
PS&E 

$1,300,000 
$959,000 

 
1000000430 

1 
41570 

 

 
 
004-6072 

SR99 
 
 
 

 
 

$1,300,000 
$959,000 
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REVISES: 
 
Sutter 99 Segment 2 (PPNO 8361B) 
 

 
 
Goshen to Kingsburg 6-Lane (PPNO 6480) 
 

 
 
  

8,500 230 43,731  
0

2,514 750
0

Proposed 55,725 55,725    

3,600 75043,731  
(1,086) 00  

  

 

 8,500
Change (1,086) (1,086)     

230
 

  
Total
Existing 56,811 56,811   

Proposed 1,562 1,562      
(38)

   1,562

1,600
Change (38) (38)

Demo
    

Existing 1,600 1,600

723Proposed 723 723       

0
723Change 723 723

State Highway Account
Existing 0 0

 229   
(1,271)

Proposed 229 229        
Change (1,271) (1,271)

1,500

8,500
RSTP                                    
Existing 1,500 1,500

43,731   230 0 750
0

Proposed 53,211 53,211     
(500) 0

8,500
Change (500) (500) 0

43,731230
0

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

500 750
State Bond (SR 99)                         
Existing 53,711 53,711

PA&ED PS&E
FUND TOTAL

15/1614/1513/1412/13Prior
R/W 
Supp

CON 
Supp

Project Totals by Component

CONR/W16/17

Change
Proposed

0
2,390

R/W 
Supp

CON 
Supp

IIP                                     
Existing 2,390 2,390 2,390

Project Totals by Component

CONR/W16/17 PA&ED PS&E
FUND TOTAL

15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2,390    
00

2,390        

2,000 600
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Existing 87,367 87,367

0
68,8632,904

0 (822) 0
13,000

Change (822) (822)
1,178 600

0
Proposed 86,545 86,545     68,863   2,904

7,000 6,000

13,000
Demo                                    
Existing 13,000 13,000
Change (620) (620)

 7,000  
0

Proposed 12,380 12,380     5,380   
(620)
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Existing 102,757 102,757     13,000
Change (1,442) (1,442)     

 2,904
 0 0

 6,558 600
0

8,000 60075,863 2,390
(1,442) 0

Proposed 101,315 101,315    13,000 2,904 75,863 2,390
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Freeway Upgrade & Plainsburg Road I/C (PPNO 5401) 
 

 
 
Arboleda Road Freeway (PPNO 5414) 
 

 
 
RESOLUTION R99-PA-1213-20: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreements for the Sutter 99 Segment 2 project (PPNO 8361B) 
in Sutter County, the Goshen to Kingsburg 6-Lane project (PPNO 6480) in Tulare County, the 
Freeway Upgrade & Plainsburg Road I/C project (PPNO 5401) in Merced County, and the Arboleda 
Road Freeway project (PPNO 5414) in Merced County with the information described above. 
 

8,300 5,977 53,098 3,243
0

Proposed 76,646 76,646     4,828 1,200
0

5,300 1,20053,098 3,243
(472) 0 

 5,977
 0 0Change (472) (472)    

Total
Existing 77,118 77,118     8,300

 2,835
0

500  
35

Proposed 5,035 5,035    1,700    
0Change 35 35

2,800

8,300

TCRP (Committed)                        
Existing 5,000 5,000 500

53,098   1,800

1,700

1,971 700
0

Proposed 65,869 65,869     
(529) 0

8,300
Change (529) (529) 0

53,0981,800
0

2,500 700
State Bond (SR 99)                           
Existing 66,398 66,398

3,243      2,477  5,720    
00 0

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/W16/17 PA&ED PS&E
IIP                                     
Existing 5,720 5,720 3,243

R/W 
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0
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State Highway Account
Existing 0 0 0
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Proposed 22 22          22  
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0

Proposed 127,247 127,247     5,500 2,570
0
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 23,900
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(2c)/2.5g.(2d) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT AND PROJECT BASELINE AMENDMENT 
FOR PROPOSITION 1B STATE ADMINISTERED STATE ROUTE 99 CORRIDOR BOND 
PROGRAM PROJECTS ON THE STATE HIGHWAY SYSTEM 
RESOLUTION R99-AA-1213-20, AMENDING RESOLUTION R99-AA-1112-001 
RESOLUTION R99-PA-1213-21, AMENDING RESOLUTION R99-PA-0910-005 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution R99-AA-1112-001 to de-allocate 
$8,000 in Proposition 1B State Route 99 (SR99) bond funds for the North Fresno 6-Lane project 
(PPNO 6274A) in Fresno County, to reflect final expenditures, and revise the project funding plan 
accordingly. 
 
BACKGROUND: 
 
At its December 2011 meeting, the Commission approved Resolution R99-AA-1112-001, allocating 
$500,000 in Proposition 1B SR99 bond funds for Environmental and $1,500,000 in Proposition 1B 
SR99 bond funds for Design for the North Fresno 6-Lane project. 
 
The Environmental and Design phases are complete, with savings of $7,000 in Proposition 1B SR99 
bond funds for Environmental, and savings of $1,000 in Proposition 1B SR99 bond funds for 
Design. 

 
The necessary changes are reflected in strikethrough and bold on the vote box below. 
 
RESOLUTION R99-AA-1213-20: 
 
Be it Resolved, that $22,770,000 in Proposition 1B State Route 99 Bond funds originally allocated 
under Resolution R99-AA-1112-001 for the North Fresno 6-Lane project (PPNO 6274A) in Fresno 
County is hereby amended by $8,000, decreasing the original SR99 Environmental allocation to 
$493,000, and decreasing the original SR99 Design allocation to $1,499,000 in accordance with the 
revised vote box below. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

 
 
 
 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 
Fund 

TypeProgram 
Code 

Amount by  
Fund Type 

2.5g.(2d)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1213-20, 
 Route 99 Project on the State Highway System Amending Resolution R99-AA-1112-001 

1 
$22,770,000 
$22,762,000 

 
Department of 
Transportation 

COFCG 
Fresno 

06S-Fre-99 
26.7/30.6 

 

 
North Fresno 6-Lane.  In and near the city of Fresno, 
from Ashlan Avenue to 0.2 mile north of Grantland 
Avenue.  Widen 4-lane freeway to 6-lane freeway. 
 
Final Project Development Adjustment:  N/A 
Final Right of Way Share Adjustment:  N/A 
 
(Concurrent R99 baseline amendment under 
Resolution R99-PA-1213-21; May 2013.) 
 
(CEQA – Exempt [PRC21080(b)]) 
 
Outcome/Output:  This project proposes to construct 7.8 
new miles of lanes.  This improvement will save 1,795 
daily vehicle hours of delay. 
 
Amend Resolution R99-AA-1112-001 to de-allocate 
$7,000 SR 99 PA&ED and $1,000 SR 99 PS&E to 
reflect actual expenditures. 

 
06-6274A 

SR 99 / 09-10 
CONST ENG 
$3,500,000 

 
CONST 

$17,270,000 
 
 

PA&ED 
$500,000 
$493,000 

 
PS&E 

$1,500,000 
$1,499,000 

 
0600000971 

0, 1, 3, 4 
44261 

 
 

2009-10 
004-6072 

SR99 
 

2009-10 
304-6072 

SR99 
 
 
 

 
 
 

$3,500,000 
 
 
 

$17,270,000 
 
 
 

$500,000 
$493,000 

 
 

$1,500,000 
$1,499,000 

 

 
 
REVISE: 
 
North Fresno 6-Lane (PPNO 6274A) 
 

3,50017,270 493 1,499 200
000 (7) (1)

Proposed 23,212 23,212    
  0
  250

Change (8) (8)    
200

Total
Existing 23,220 23,220   3,500   250

493 1,499

17,270 500 1,500

200 3,500  250 17,27023,212    
(7) (1)(8) 0 00 0

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/W16/17 PA&ED PS&E
State Bond (SR 99)                            
Existing 23,220 23,220 500 1,500 200 3,500

R/W 
Supp

CON 
Supp

Change
Proposed

(8)
23,212

250 17,270

 
RESOLUTION R99-PA-1213-21: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the North Fresno 6-Lane project (PPNO 6274A) 
in Fresno County with the information described above. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(2d)/2.5g.(2e) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT AND PROJECT BASELINE AMENDMENT 
FOR PROPOSITION 1B STATE ADMINISTERED STATE ROUTE 99 CORRIDOR BOND 
PROGRAM PROJECTS ON THE STATE HIGHWAY SYSTEM 
RESOLUTION R99-AA-1213-21, AMENDING RESOLUTION R99-A-1112-003 
RESOLUTION R99-PA-1213-22, AMENDING RESOLUTIONS R99-PA-1213-02 
 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution R99-A-1112-003 to de-allocate $8,000 in Proposition 
1B State Route 99 (SR99) bond funds for the Goshen to Kingsburg Landscape project (PPNO 
6480Y) in Tulare County, to reflect final expenditures and revise the project funding plan 
accordingly. 
 
BACKGROUND: 
 
At its December 2011 meeting, the Commission approved Resolution R99-A-1112-003, allocating 
$500,000 in Proposition 1B SR99 bond funds for Design for the Goshen to Kingsburg Landscape 
project.  The Design phase is complete, with savings of $8,000 in Proposition 1B SR99 bond funds. 
 
The necessary changes are reflected in strikethrough and bold on the vote boxes below. 
 
RESOLUTION R99-AA-1213-21: 
 
Be it Resolved, that $500,000 in Proposition 1B State Route 99 Bond funds originally allocated 
under Resolution R99-A-1112-003 for the Goshen to Kingsburg Landscape project (PPNO 6480Y) 
in Tulare and Fresno Counties is hereby amended by $8,000, decreasing the original SR99 Design 
allocation to $492,000 in accordance with the revised vote box below. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2e)  Allocation Amendment - Proposition 1B – State Administered Resolution R99-AA-1213-21, 
 Route 99 Projects on the State Highway System Amending Resolution R99-A-1112-003 

1 
$500,000 
$492,000 

 
Department of 
Transportation 
TCAG, COFCG 
Tulare, Fresno 
06S-Tul, Fre-99 

41.3/R53.9, 
R0.0/R1.2 

 
Goshen to Kingsburg Landscape.  Between Goshen and 
Kingsburg, from 0.3 mile south of Merritt Drive in Tulare 
County to 0.7 mile north of Bethel Avenue in Fresno County.  
Install landscaping. 
 
(Concurrent R99 baseline amendment under Resolution 
R99-PA-1213-22; May 2013.) 
 
(Future Consideration of Funding – Resolution E-07-01, 
February 2007.) 
 
(This project will provide mitigation landscaping for the 
Goshen to Kingsburg 6-Lane project (PPNO 6480), which 
received a construction allocation in May 2010 under 
Resolution R99-A-0910-006.) 
 
Outcome/Output:  40 acres of landscape planting.   
 
Amend Resolution R99-A-1112-003 to de-allocate $8,000 
SR 99 PS&E to reflect actual expenditures. 

 
06-6480Y 

SR 99/11-12 
PS&E 

$500,000 
$492,000 

 
0612000051 

1 
32451 

 

 
 
004-6072 

SR99 
 
 
 

 
 

$500,000 
$492,000 

 
 
 
 
 

 

 
 

REVISE: 
 
Goshen to Kingsburg Landscape (PPNO 6480Y) 
 

 
 
RESOLUTION R99-PA-1213-22: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the Goshen to Kingsburg Landscape project 
(PPNO 6480Y) in Tulare County with the information described above. 
 

3,7524,452
Change
Proposed

(8)
4,944

R/W 
Supp

CON 
Supp

State Bond (SR 99)                         
Existing 4,952 500 500 700

Project Totals by Component

CONR/W16/17 PA&ED PS&E
FUND TOTAL

15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00
492 4,452   

(8)(8) 0
 700   3,752

  

 492

3,752  500  
Total
Existing 4,952 500 4,452  700  
Change (8) (8) 0      

   Proposed 4,944 492 4,452   7003,752  492  
0 0  (8)
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTAION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.1c.(6) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Dennis Agar 
 Division Chief 
 Traffic Operations 

 
Subject: TRAFFIC LIGHT SYNCHRONIZATION PROGRAM BASELINE AMENDMENT 
 PROPOSITION 1B RESOLUTION TLSP-PA-1213-05 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a baseline agreement amendment for the 
City of Los Angeles (City) for their Proposition 1B Traffic Light Synchronization Program 
(TLSP) projects, as identified on the attached list.  

 
ISSUE: 
 
The City is proposing to adjust the design and construction schedule for seven projects in its 
TLSP baseline agreement.  The seven TLSP projects are part of the City’s ten approved 
Adaptive Taffic Control System (ATCS) retrofit projects.  The design and construction for the 
ATCS projects were delayed due to scheduling conflicts with the City’s twelve Automated 
Traffic Surveillance and Control projects.  There is no net change in the TLSP funds 
programmed or in the scope of work for any of the projects. 
 
BACKGROUND: 
 
The Commission has approved 22 traffic light synchronization projects totaling $147,000,000 for 
the City of Los Angeles.  
 
A project baseline agreement for all projects has been received, reviewed and signed by the 
Department. An amendment to the baseline amendment is needed for the projects described 
below to reflect changes in cost and schedule.   

 
 

 
Attachment 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2b. (1)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Draft Environmental Impact Reports – Interstate 5 Bus/Carpool Lanes Project;  State Route 
57/State Route 60 Confluence at Grand Avenue Project; State Route 58 Hinkley Expressway 
Project 
 
ISSUE:  
 
Should the Commission, as a Responsible Agency, provide comments to the Draft Environmental 
Impact Reports (DEIRs) prepared for the Interstate 5 Bus/Carpool Lanes Project, the State Route 
57/State Route 60 Confluence at Grand Avenue Project, and the State Route 58 Hinkley Expressway 
Project? 
 
RECOMMENDATION: 
 
Staff recommends that the Commission make no comments relative to the alternatives or 
environmental impacts addressed in the DEIRs.  However, staff recommends that letters be sent to 
the Department that state the following: 
 

 Interstate 5 Bus/Carpool Lanes and State Route 57/State Route 60 Confluence at Grand Avenue 
  

− The Commission has no comments with respect to each project purpose and need, the 
alternatives to be studied, the impacts to be evaluated, and the evaluation methods used. 

− The Commission recommends that the Department and its partners identify and secure the 
necessary funding to complete each project. 

− If in the future, funds or other actions under the purview of the Commission are anticipated, 
upon completion of the final environmental documents, notification should be provided to 
the Commission as a Responsible Agency. 

 
State Route 58 Hinkley Expressway Project 
 
− The Commission has no comments with respect to the project purpose and need, the 

alternatives to be studied, the impacts to be evaluated, and the evaluation methods used. 
− If in the future, funds or other actions under the purview of the Commission are anticipated, 

upon completion of the final environmental document, notification should be provided to the 
Commission as a Responsible Agency. 
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BACKGROUND: 
 
The Department is the designated CEQA Lead Agency responsible for the environmental review 
of the three projects identified above.  For project summary, project alternatives, environmental 
considerations, and funding information, please see the Department’s memorandum included as 
agenda item 2.2b (1). 
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M e m o r a n d u m  
  

To:  CHAIR AND COMMISSIONERS CTC Meeting:    May 7, 2013 
CALIFORNIA TRANSPORTATION COMMISSION  

 Reference No.:   2.2b.(1)  
   Action Item 
 
 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by:  Bruce April 
 Acting Division Chief  
 Environmental Analysis 

      
Subject:  COMMENTS ON DRAFT ENVIRONMENTAL IMPACT REPORTS 
 

RECOMMENDATION: 
 
The Department of Transportation recommends that the California Transportation Commission 
(Commission) review and comment at the May Commission meeting on the following Draft 
Environmental Impact Reports: 

 
ISSUE: 
 
03-Sac-80, PM 9.7/22.5 
 
This project in Sacramento County will add bus/carpool lanes to Interstate 5 (I-5) from 1.1 miles 
south of Elk Grove Boulevard to United States Highway 50 (US-50).  The project is programmed 
in the 2012 State Transportation Improvement Program for design and right of way only.  The total 
estimated cost for construction and support is $125,200,000.  Depending on the availability of 
funding, construction is estimated to begin in Fiscal Year 2017-18. 
 
Alternatives considered for the proposed project include: 
 
• No Build Alternative. 

   
• Alternative 1- Bus/Carpool Addition and Miscellaneous Improvements.  This alternative 

will add bus/carpool lanes, also known as high occupancy vehicle lanes (HOV lanes), in 
both directions of I-5.  This alternative would construct additional lanes in each direction 
from 1.1 miles south of Elk Grove Blvd. to just south of the I-5/US-50 interchange.  

 
• Alternative 2 – Mixed Flow Alternative.  Same as Alternative 1 except it includes the 

construction of mixed flow or general-purpose lanes in both directions rather than HOV 
lanes. 

 
• Alternative 3 – Mixed Flow to Bus/Carpool Conversion.  This alternative will convert an 

existing lane to a HOV lane.  This alternative would re-stripe and sign the existing inside 
shoulder lane to prohibit non-HOV traffic during peak periods.   
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The decision to prepare an Environmental Impact Report (EIR) was made due to analysis 
results indicating unavoidable significant environmental impacts.  Impacts include: 

 
• Biological resources 
 
The following measures would be incorporated to minimize impacts of the project: 

 
• Replacement plantings for all vegetation removed during construction. 
• Preparation and implementation of a paleontological monitoring program. 
• Wetlands impacts will be mitigated through restoration, purchase of credits at an 

approved mitigation bank, and the creation of vegetated buffers. 
• Impacts to Giant Garter Snake habitat will be compensated at a 3:1 ratio. 
 
 
Attachment 1 
 
ISSUE: 
 
07-LA-60, PM R4.3/R26.5, 07-LA-57, PM R4.3/R4.5 & R4.5/R4.8 
 
This project in Los Angeles County will construct freeway improvements at the confluence 
of State Route 57 (SR-57) and State Route 60 (SR-60).  The project is proposed to be 
funded with federal and local dollars.  Depending on the alternative selected, the total 
estimated project cost is between $220,000,000 and $239,000,000.  Construction is 
estimated to begin in Fiscal Year 2015-16. 
 
Alternatives considered for the proposed project include: 
 
• No Build Alternative. 

   
• Alternative 2 - This alternative would maintain the existing compact-diamond 

configuration with added capacity at on and off-ramps.  A new bypass single ramp lane 
would connect from northbound SR-57 to the Grand Avenue off-ramp.  A bypass lane 
on-ramp would be constructed to connect Grand Avenue to eastbound SR-60.  In the 
westbound direction of SR-60, the existing dropped lane would be extended all the way 
to Grand Avenue.  The Grand Avenue overcrossing would be widened to four lanes in 
each direction  

 
• Alternative 3 - This alternative consists of the same improvement components as 

Alternative 2 except an additional eastbound loop on-ramp from Grand Avenue is 
proposed as a component of the project. 
 

The decision to prepare an EIR was made due to analysis results indicating unavoidable  
 
significant environmental impacts.  Impacts include: 
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• Cumulative traffic noise 
 
The following measures would be incorporated to minimize impacts of the project: 

 
• Currently noise walls were not found to be reasonable and feasible based on the 

Noise Abatement Design Report. A final decision to construct noise abatement will 
be made upon completion of the project design. 

• Caltrans Noise Control Standard Specifications and Special Provisions will be 
implemented to minimize temporary noise impacts during construction 

 
Attachment 2 
 
 
ISSUE: 
 
08-SBd-58, PM 22.2/31.1 
 
This project in San Bernardino County will widen a portion of State Route 58 (SR-58) from 
two lanes to four lanes.  The project is programmed in the 2012 State Transportation 
Improvement Program.  The total estimated cost for construction and support is 
$194,925,000.  Construction is estimated to begin in Fiscal Year 2014-15. 
 
Alternatives considered for the proposed project include: 
 
• No Build Alternative. 

 
• Alternative 2 – Southerly Alignment (Identified Preferred Alternative).  A new alignment 

would diverge from the existing alignment of SR-58 west of Valley View Road and 
rejoin the existing SR-58 alignment just east of Lenwood Road.  The alignment would 
run approximately 0.5 mile south of the existing SR-58 alignment. 

 
• Alternative 3 – Existing Alignment.  A new facility would run along the existing SR-58 

alignment.  At the easterly end of the project the alignment would be adjusted to avoid 
encroachment on the Burlington Northern Santa Fe (BNSF) railroad tracks. 

 
• Alternative 4 – Northerly Alignment.  A new alignment would diverge from the existing 

alignment of SR-58 east of Frontier Road and would rejoin the existing SR-58 alignment 
just east of Lenwood Road.  The alignment would run approximately 0.5 mile north of 
the existing SR-58 alignment.   

 
The decision to prepare an EIR was made due to analysis results indicating unavoidable 
significant environmental impacts.  Impacts include: 

 
• Community impacts 
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• Visual/Aesthetics 
• Biological resources 
 
The following measures would be incorporated to minimize impacts of the project: 
 
• A Construction Management Plan and a Transportation Management Plan will be 

prepared for the project and include coordination efforts that would inform the 
community about project activities, maintain access to and from the project area 
during construction, and minimize construction-period traffic. 

• Signage will be placed at both ends of the project encouraging motorists to visit the 
commercial services offered in Hinkley.  

• All relocations will be conducted in accordance with the Uniform Relocation Act of 
1970. 

• Every effort will be made during final design to minimize impacts to agricultural 
businesses in an effort to allow them to continue operation with as little disruption 
as possible. 

• All lighting used for the project will be directional, directed towards the highway 
facility and away from homes and habitat.  Glare shields will be used. 

• Bridge structures shall be pigmented an earth tone that is compatible with the native 
soil within the project limits. 

• Proposed landscaping will use native plants.  Trees and shrubs will be planted at 
appropriate locations to soften views of the proposed structures. 

• A biological monitor will ensure that all construction activities will not harm the 
desert tortoise or the Mojave Ground Squirrel. 

• All personnel involved in the construction project will receive desert tortoise and 
Mojave Ground Squirrel awareness/protection training. 

• Permanent desert tortoise exclusion fencing will be placed along the length of the 
proposed project. 

• Mitigation for loss of habitat will be compensated for at either a 3:1 or 5:1 ratio 
depending on location. 

 
 

Attachment 3 
 
 

 









 

  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2b. (2)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Draft Supplemental Environmental Impact Report/Environmental Reevaluation – 
Interstate 5 HOT Lane Project 
 
ISSUE:  
 
Should the Commission, as a Responsible Agency, provide comments to the Draft Environmental 
Impact Report/Environmental Reevaluation (DEIR) prepared for the Interstate 5 HOT Lane Project 
in Los Angeles County? 
 
RECOMMENDATION: 
 
Staff recommends that the Commission make no comments relative to the alternatives or 
environmental impacts addressed in the DEIR.  However, staff recommends that a letter be sent to 
the Department that states the following: 

 
− The Commission has no comments with respect to the project purpose and need, the 

alternatives to be studied, the impacts to be evaluated, and the evaluation methods used. 
− The Commission recommends that the Department and its partners identify and secure the 

necessary funding to complete the project. 
− If in the future, funds or other actions under the purview of the Commission are anticipated, 

upon completion of the final environmental document, notification should be provided to the 
Commission as a Responsible Agency. 

− Since tolling is under consideration, the Commission encourages Caltrans and its partners 
to ensure early communication and coordination with the Commission in the event it is 
anticipated that the Commission will be requested to approve the project for delivery 
through either a design-build or public private partnership procurement consistent with the 
provisions of Senate Bill 4 (SBX2 4, Statutes of 2009), or for construction approval to 
allow for financing approval by the California Transportation Financing Authority as 
provided for in Assembly Bill 798 (AB 798, Statutes of 2009). 

 
BACKGROUND: 
The Department is the designated CEQA Lead Agency responsible for the environmental review 
of the project.  For project summary information, please see the Department’s memorandum 
included as agenda item 2.2b (2). 



State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 
                                                                                        
M e m o r a n d u m  
  

To:  CHAIR AND COMMISSIONERS CTC Meeting:    May 7, 2013 
CALIFORNIA TRANSPORTATION COMMISSION  

 Reference No.:   2.2b.(2) 
   Action Item 
 
 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by:  Bruce April 
 Acting Division Chief  
 Environmental Analysis 

      
Subject:  COMMENTS ON DRAFT ENVIRONMENTAL IMPACT REPORTS 
 

RECOMMENDATION: 
 
The Department of Transportation recommends that the California Transportation Commission 
(Commission) review and comment at the May Commission meeting on the following Draft 
Supplemental Environmental Impact Report (DSEIR): 

 
ISSUE: 
 
07-LA-05, PM R45.4/R59.0 
 
This project in Los Angeles County will construct high occupancy toll lanes on Interstate 5 from 
State Route 14 to Parker Road in the City of Santa Clarita and unincorporated Los Angeles 
County.  The project was originally proposed to construct high occupancy vehicle lanes.  A Final 
Environmental Impact Report was approved for the project in September of 2009.  The 
Department and the Los Angeles County Metropolitan Transportation Authority are now 
proposing to implement high occupancy toll lanes instead of the previously proposed high 
occupancy vehicle lanes on this 13.5-mile portion of Interstate 5.  This change to the project 
resulted in the preparation of a DSEIR.  

The decision to prepare a Supplemental Environmental Impact Report was made due to 
changes to the original project that may have resulted in additional environmental impacts. 
The following resources were analyzed for potential additional impacts: 

• Traffic 
• Air Quality 
• Noise 
 
The analysis resulted in no additional impacts associated with the project changes.   
Mitigation and avoidance measures identified in the original Final Environmental Impact 
Report will remain the same. 
 
Attachment 
 

“Caltrans improves mobility across California” 
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2c. (1)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE El DORADO TRAIL PROJECTS: 
RAY LAWYER DRIVE TO MAIN STREET AND CLAY STREET TO BEDFORD AVENUE 
RESOLUTION E-13-20 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Ray Lawyer Drive to Main Street and Clay Street to Bedford Avenue Trail 
Project (Project) in El Dorado County and approve the project for future consideration of 
funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Placerville (City) is the CEQA lead agency for the project. On March 26, 2013, the 
City adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation.  
 
The El Dorado Trail is a concept for a trail that spans the entire length of El Dorado County from 
the western county line to the Lake Tahoe Basin.  The project proposes two segments of the El 
Dorado Trail located in the City of Placerville.  Segment 1 includes the construction of an 
approximately 4,000-foot long Class I bike path along a former railroad right of way between 
Main Street and Ray Lawyer Drive.  The trail is proposed to be as wide as 14-feet, which 
consists of a 10-foot paved trail with 2-foot shoulders.  Segment 2 includes the construction of an 
approximately 800-foot long Class I bike path that will be constructed to connect the existing 
paved trail terminus at Clay Street to the new Bike/Pedestrian overcrossing of US 50 at Bedford 
Avenue.  The trail is proposed to be as wide as 16-feet, which consists of a  12- foot paved trail 
with 2-foot shoulders.   
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The City found that there is no substantial evidence that the project will have a significant effect 
on the environment with implementation of mitigation measures.  Impacts that require mitigation 
to be reduced to a less than significant level relate to air quality, biological resources, and 
cultural resources.  Mitigation measures include, but are not limited to, compliance with the El 
Dorado County Air Pollution Control District CEQA requirements; preconstruction surveys; 
temporary fencing; certified weed-free erosion controls and vegetation mixes; and consultation 
with an archaeologist and County Coroner, if required.   
 
On March 21, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 

 
The project is fully funded through construction and is estimated to cost $440,000.  Segment 1, 
estimated to cost $300,000, is fully funded with STIP TE funds. Segment 2, estimated to cost 
$140,000, is funded with $95,000 STIP TE and $45,000 local funds.  Construction for both 
segments is estimated to begin in fiscal year 2013/14.   
 
 
Attachment  
• Resolution E-13-20 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – El Dorado County 

Resolution E-13-20 
 

 
1.1 WHEREAS, the City of Placerville (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Ray Lawyer Drive to Main Street (Segment 1) and Clay Street to Bedford 

Avenue (Segment 2) 
 

1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will construct an extension of the El Dorado Trail in El 
Dorado County including a Class I multi-use trail along the old railroad right of 
way from Ray Lawyer Drive at Forni Road to Main Street at Forni Road, and from 
Clay Street to Bedford Avenue; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL SUBSEQUENT ENVIRONMENTAL IMPACT REPORT FOR THE CITY OF 
ROSEVILLE 2020 TRANSPORTATION SYTEM CAPITAL IMPROVEMENTS PROGRAM 
UPDATE INCLUDING THE BLUE OAKS BOULEVARD WIDENING PROJECT 
(RESOLUTION E-13-21) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Subsequent Environmental 
Impact Report (FSEIR), Findings of Fact and Statement of Overriding Considerations for the 
City of Roseville 2020 Transportation System Capital Improvements Program Update including 
the Blue Oaks Boulevard Widening Project (project) in Placer County and approve the project 
for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FSEIR, Findings of Fact and Statement of 
Overriding Considerations and approve the project for future consideration of funding.  

 
BACKGROUND:    
 
The City of Roseville (City) is the CEQA lead agency for the project. The project is located on Blue 
Oaks Boulevard between Crocker Ranch Road and Industrial Boulevard in the City of Roseville in 
Placer County. The project will widen Blue Oaks Boulevard from four to six lanes for approximately 
two miles. All widening will occur to the interior of the existing roadway and will include 
construction of new raised concrete medians and adjustments to existing left turn lanes. In addition, 
new bike lanes will be striped between Foothills Boulevard and Industrial Boulevard. No additional 
right-of-way is required and no changes to existing bike lanes, curbs, bus stops or sidewalks are 
necessary. The project is one component of the City’s 2020 Transportation System Capital 
Improvements Program. On June 20, 2007 the City Council approved and certified a FSEIR for the 
2020 Transportation System Capital Improvements Program Update including the Blue Oaks 
Boulevard Widening Project. 
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The FSEIR for the 2020 Transportation System Capital Improvements Program Update determined 
that impacts related to transportation & circulation, air quality, biological resources, and growth 
inducement would be significant and unavoidable as follows: increased traffic on city streets, county 
roadways and state highways; construction-related air pollution emissions under cumulative 
conditions; cumulative impacts to biological resources due to the loss of oak and riparian woodlands, 
seasonal wetlands and/or creek channels, and the loss of habitat for the Swainson’s Hawk, vernal 
pool crustaceans and the Western Spadefoot Toad; and growth inducement resulting from increased 
capacity of the City’s roadway system. Mitigation measures and/or alternatives to the proposed 
project that would substantially reduce or avoid these significant unavoidable impacts are infeasible. 

 
Findings of Fact were developed which provide that changes or alternations have been required in, 
or incorporated into, the City of Roseville 2020 Transportation System Capital Improvements 
Program that avoid or substantially lessen the significant environmental effect and that impacts have 
been reduced to the extent feasible; however, after implementation of the mitigation measures 
contained in the FSEIR, these impacts remain significant and unavoidable. The City adopted the 
FSEIR, Findings of Fact and a Statement of Overriding Considerations for the plan on June 20, 
2007.  The City found that the significant, unavoidable adverse impacts are acceptable and are 
outweighed by social, economic and other benefits of the 2020 Transportation System Capital 
Improvements Program. These benefits include, but are not limited to: social benefits of improved 
traffic operations and safety at study area intersections and improved emergency response through 
study area intersections due to reduced congestion; economic benefits from improved mobility and 
traffic operations that make travel to and within the City for commerce  more convenient and 
attractive; contribution to retail sales and therefore an improved tax base for the City and collection 
of traffic impact fees for funding and implementing the improvements outlined in the program 
reinforcing the construction sector of the local economy. The City established a Mitigation 
Monitoring Program to ensure that the mitigation measures specified for the plan are implemented. 
 
Upon further analysis by the City it was determined that the Blue Oaks Boulevard Widening Project 
has no environmental effects beyond those analyzed in the approved FSEIR for the City of Roseville 
2020 Transportation System Capital Improvements Program. Therefore, no further project level 
CEQA compliance is required. On March 4, 2013 the City provided written confirmation that the 
preferred alternative set forth in the final environmental document is consistent with the project 
programmed by the Commission. On April 8, 2013 the City confirmed that the 2007 FSEIR remains 
valid and that there are no new impacts requiring mitigation which have been identified since 
adoption of the FSEIR in 2007. 
 
The project is fully funded through construction and is estimated to cost $5,160,000.  The project is 
funded with SLPP ($1,000,000) and Local ($4,160,000) funds. Construction is estimated to begin in 
fiscal year 2013/14.   

 
Attachment  
• Resolution E-13-21 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 

 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Placer County 
Resolution E-13-21     

 
1.1 WHEREAS, the City of Roseville (City) has completed a Final Environmental 

Impact Report pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
 City of Roseville 2020 Transportation System Capital Improvements Program 

Update including the Blue Oaks Boulevard Widening Project 
 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will widen Blue Oaks Boulevard from four to six lanes for 

approximately two miles. All widening will occur to the interior of the existing roadway 
and will include construction of new raised concrete medians and adjustments to existing 
left turn lanes. In addition, new bike lanes will be striped between Foothills Boulevard 
and Industrial Boulevard. No additional right-of-way is required and no changes to 
existing bike lanes, curbs, bus stops or sidewalks are necessary. The project is one 
component of the City’s 2020 Transportation System Capital Improvements Program; 
and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to transportation & circulation, air 
quality, biological resources and growth inducement make it infeasible to avoid or 
fully mitigate to a less than significant level the effects associated with the project; 
and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of Fact 
and Statement of Overriding Considerations and approve the above referenced project to 
allow for future consideration of funding. 
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From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE  NELSON LANE BRIDGE 
REPLACEMENT AND ROADWAY WIDENING  PROJECT (RESOLUTION E-13-22) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Nelson Lane Bridge Replacement and Roadway Widening Project (project) in 
Placer County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Lincoln (City) is the CEQA lead agency for the project. On March 12, 2013 the City 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation. A NEPA categorical exclusion for this project is in process and is 
expected on or around May 1, 2013.  
 
The project is located in unincorporated Placer County and within the City of Lincoln Sphere of 
Influence. The project is located on Nelson Lane between Nicolaus Road and State Route (SR) 65. 
The project proposes to 1.) replace the existing narrow two-lane bridge with two (2), two-lane 
bridges, 2.) raise the roadway and bridge profile to accommodate the design flood event with 
required freeboard, 3.) construct a new two-lane northbound roadway, 4.) reconstruct the existing 
two-lane roadway to create a new southbound two-lane roadway, 5.) bifurcate the northbound and 
southbound roadways and construct a median bioswale, and 6.) provide turning lanes at Rockwell 
Lane and Nicolaus Road. 

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to Air 
Quality and Biological Resources. Mitigation measures include, but are not limited to: preparation 
and implementation of a Dust and Emissions Control Program, pre-construction environmental 
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awareness training, installation of exclusionary fencing and implementation of minimization 
measures to protect special-status species and sensitive habitat; avoidance, minimization and 
compensatory mitigation for impacts to vernal pools and wetlands; avoidance and minimization 
efforts associated with special status plant species; avoidance and minimization efforts associated 
with special status avian species, migratory birds, and raptors including the Burrowing Owl, 
Swainson’s Hawk, Northern Harrier and White-Tailed Kite; avoidance and minimization measures 
to preserve oak trees including protective fencing, relocation and replanting;  measures to address 
the proper handling of  inadvertent discovery of cultural resources if discovered and/or human 
remains if discovered; preparation and implementation of a fire control plan; implementation of 
construction noise control measures such as restricting construction hours to minimize noise 
disturbance, and utilizing construction equipment furnished with noise control devices. 
 
On March 21, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 

 
The project is fully funded through construction and is estimated to cost $10,705,125.  The project is 
funded with Federal ($8,287,179), SLPP ($600,000) and Local ($1,817,946) funds. Construction is 
estimated to begin in fiscal year 2013/14.   
 
 
Attachment  
• Resolution E-13-22 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Placer County 
Resolution E-13-22 

 
 
1.1 WHEREAS, the City of Lincoln (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Nelson Lane Bridge Replacement and Roadway Widening Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project proposes to 1.) replace the existing narrow two-lane bridge 
with two (2), two-lane bridges, 2.) raise the roadway and bridge profile, 3.) 
construct a new two-lane northbound roadway, 4.) reconstruct the existing two-lane 
roadway to create a new southbound two-lane roadway, 5.) bifurcate the 
northbound and southbound roadways and construct a median bioswale, and 6.) 
provide turning lanes at Rockwell Lane and Nicolaus Road.; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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To:  CHAIR AND COMMISSIONERS 
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 Reference No.: 2.2c. (4)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE OLD FLORIN TOWN 
STREETSCAPE PROJECT, RESOLUTION E-13-23 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Old Florin Town Streetscape Project (Project) in Sacramento County and approve 
the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The County of Sacramento (County) is the CEQA lead agency for the project. On May 27, 2011, 
the County adopted the final MND and found that the project would not have a significant effect 
on the environment after mitigation.  
 
The project, located in unincorporated Sacramento County, includes roadway and street 
improvements along Florin Road including the installation of continuous separated sidewalks 
along with curb and gutter improvements, continuous bike lanes, improved transit facilities, 
median channelization with landscaping and tree canopy, railroad crossing improvements, 
improved street lighting and traffic signalization.  New traffic lights are also proposed at the 
intersection of Florin Road and Pritchard Road and at Florin Road and McComber Street.   

  
The County found that there is no substantial evidence that the project will have a significant 
effect on the environment with implementation of mitigation measures.  Impacts that require 
mitigation to be reduced to a less than significant level relate to native oak tree removal and/or 
disturbance, toxics and hazardous materials, and lead contamination.  Mitigation measures 
include, but are not limited to, oak tree compensation; oak tree protection; soil/groundwater site 
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investigation and consultation; a contingency plan should lead contamination be encountered 
during construction; and implementation of a mitigation, monitoring and reporting program.   
 
On March 26, 2013, the County confirmed that, with the exception that project limits are slightly 
changed and the project cost has increased, the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission.  The County also confirmed responsibility for securing necessary supplemental 
funds to ensure that the project is fully funded and delivered in a timely manner.  According to 
the County, a revised STIP TE application was submitted to Caltrans to reflect the preferred 
alternative set forth in the final environmental document. 

 
The project is fully funded through construction and is estimated to cost $5,699,000.  The project 
is funded with Federal $1,400,000, STIP TE $2,346,000, Community Development Block Grant 
($1,314,000) and Local ($639,000) funds.  Construction is estimated to begin in 2013.   
 
 
Attachment  
• Resolution E-13-23 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Sacramento County 

Resolution E-13-23 
 

 
1.1 WHEREAS, the County of Sacramento (County) has completed a Mitigated 

Negative Declaration  pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Old Florin Town Streetscape Project 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will construct roadway and street improvements along 
Florin Road including the installation of continuous separated sidewalks, bike lanes, 
improved transit facilities and other improvements; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the County found that the proposed project would not have a significant 

effect on the environment after mitigation; and 
 
1.6 WHEREAS, the County approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL ENVIRONMENTAL IMPACT REPORT FOR THE  ARANA GULCH MASTER PLAN 
INCLUDING THE BROADWAY-BROMMER BIKE/PEDESTRIAN PATH PROJECT 
(RESOLUTION E-13-24) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Environmental Impact 
Report (FEIR), Findings of Fact and Statement of Overriding Considerations for the Arana 
Gulch Master Plan including the Broadway-Brommer Bike/Pedestrian Path Project (project) in 
Santa Cruz County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of 
Overriding Considerations and approve the project for future consideration of funding.  

 
BACKGROUND:    
 
The City of Santa Cruz (City) is the CEQA lead agency for the project. The project is located at 
Broadway and Frederick Streets in the City of Santa Cruz, and will run through the Arana Gulch 
open space parkland and harbor district to Brommer and Seventh Streets in the County of Santa 
Cruz. The project will construct an approximately .8 mile multi-use bike and pedestrian path 
including paved ADA accessible paths, a 340-foot bridge over Hagemann Gulch and a bridge near 
Arana Creek. The project is one component of the Arana Gulch Master Plan that includes resource 
management areas, a 2-mile trail system, interpretive displays and overlooks as well as an Adaptive 
Management Program for the Santa Cruz Tarplant on a 67.7 acre City-owned site. On July 11, 2006 
the City Council approved and certified a FEIR for the Arana Gulch Master Plan including the 
Broadway-Brommer Bike/Pedestrian Path Project. On February 19, 2013, Caltrans determined the 
Broadway-Brommer Bike/Pedestrian Path Project to be categorically excluded from NEPA pursuant 
to 23 CFR 771.117(c)(3). 
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The FEIR for the Arana Gulch Master Plan determined that impacts related to biological resources 
would be significant and unavoidable as construction of trails in the project area would result in 
permanent loss of Santa Cruz Tarplant habitat. The implementation of all feasible mitigation 
measures prescribed in the FEIR would reduce this impact; however, the impact would remain 
significant and unavoidable as it cannot be fully ensured that all Santa Cruz Tarplant habitat is 
protected. 

 
Findings of Fact were developed which provide that changes or alternations have been required in, 
or incorporated into, the Arana Gulch Master Plan that avoid or substantially lessen the significant 
environmental effect and that impacts have been reduced to the extent feasible; however, after 
implementation of the mitigation measures contained in the FEIR, these impacts remain significant 
and unavoidable. The City adopted the FEIR, Findings of Fact and a Statement of Overriding 
Considerations for the plan on July 11, 2006.  The City found that the significant, unavoidable 
adverse impacts are acceptable and are outweighed by social, economic and other benefits of the 
Arana Gulch Master Plan. These benefits include, but are not limited to: improved access to open 
space, access to a natural area for individuals with disabilities, provision of a trail connection to 
coastal resources, and promotion of alternative transportation. The City established a Mitigation 
Monitoring Program to ensure that the mitigation measures specified for the plan are implemented. 
 
Upon further analysis by the City it was determined that the Broadway-Brommer Bike/Pedestrian 
Path Project has no environmental effects beyond those analyzed in the approved FEIR for the Arana 
Gulch Master Plan. Therefore, no further project level CEQA compliance is required. On March 4, 
2013 the City provided written confirmation that the preferred alternative set forth in the final 
environmental document is consistent with the project programmed by the Commission. On April 
17, 2013 the City confirmed that the 2006 FEIR remains valid and that there are no new impacts 
requiring mitigation which have been identified since adoption of the FEIR in 2006. 
  
The project is fully funded through construction and is estimated to cost $5,792,211.  The project is 
funded with Federal ($2,430,000), State ($62,000) and Local ($3,300,211) funds. Construction is 
estimated to begin in fiscal year 2013/14.   

 
Attachment  
• Resolution E-13-24 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 

 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
05 – Santa Cruz County 

Resolution E-13-24     
 
1.1 WHEREAS, the City of Santa Cruz (City) has completed a Final Environmental 

Impact Report pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• Arana Gulch Master Plan and Broadway-Brommer Bike/Pedestrian Path Project 

 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will construct an approximately .23 mile multi-use bike and 

pedestrian path including paved ADA accessible paths, a 340-foot bridge over Hagemann 
Gulch and a bridge near Arana Creek. The project is one component of the Arana Gulch 
Master Plan that includes resource management areas, a 2-mile trail system, interpretive 
displays and overlooks as well as an Adaptive Management Program for the Santa Cruz 
Tarplant on a 67.7 acre City-owned site; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to biological resources make it 
infeasible to avoid or fully mitigate to a less than significant level the effects 
associated with the project; and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of Fact 
and Statement of Overriding Considerations and approve the above referenced project to 
allow for future consideration of funding. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2c. (6)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE  TEMPERANCE AVENUE 
IMPROVEMENTS FROM ENTERPRISE CANAL TO SHEPHERD AVENUE  PROJECT 
(RESOLUTION E-13-25) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Temperance Avenue Improvements from Enterprise Canal to Shepherd Avenue 
Project (project) in Fresno County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Clovis (City) is the CEQA lead agency for the project. On February 4, 2013 the City 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation.  
 
The project is located on Temperance Avenue in the City of Clovis in Fresno County. The project 
proposes to 1.)  complete the northbound and southbound outside travel lanes on Temperance 
Avenue from the Enterprise Canal to Shepherd Avenue to accommodate bicycle, pedestrian, vehicle 
and transit modes of travel and 2.) install a traffic signal at the Temperance Avenue/Nees Avenue 
intersection. 

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to Air 
Quality and Biological Resources. Mitigation measures include, but are not limited to: installation of 
erosion control measures prior to commencement of construction, use of construction equipment that 
meets Tier II or above emissions standards, and limiting traffic speeds on unpaved road surfaces; 
conducting pre-construction nesting surveys, and avoiding tree removal onsite during the nesting 
season. 
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On March 11, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 

 
The project is fully funded through construction and is estimated to cost $2,163,000.  The project is 
funded with SLPP ($728,000) and Local ($1,435,000) funds. Construction is estimated to begin in 
fiscal year 2013/14.   
 
 
Attachment  
• Resolution E-13-25 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
06 – Fresno County 
Resolution E-13-25 

 
 
1.1 WHEREAS, the City of Clovis (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Temperance Avenue Improvements Enterprise Canal to Shepherd Avenue 

Project 
 

1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 
WHEREAS,  the project proposes to 1.)  complete the northbound and southbound 
outside travel lanes on Temperance Avenue from the Enterprise Canal to Shepherd 
Avenue to accommodate bicycle, pedestrian, vehicle and transit modes of travel and 2.) 
install a traffic signal at the Temperance Avenue/Nees Avenue intersection; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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 Reference No.: 2.2c (7)  
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE SUNNYSIDE SHEPHERD 
TRAILHEAD PROJECT (RESOLUTION E-13-26) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Sunnyside Shepherd Trailhead Project (project) in the City of Clovis in Fresno 
County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Clovis (City) is the CEQA lead agency for the project. On April 8, 2013, the City 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation. On February 13, 2013, Caltrans determined the project to be 
categorically excluded from NEPA pursuant to 23 CFR 771.117(c)(3). 
 
The project is located at the southwest corner of Sunnyside and Shepherd Avenues in the City of 
Clovis in Fresno County. The project will construct an approximately 2.5 acre trailhead where 
several urban pedestrian trails converge. Components of the trailhead include: interpretive display 
areas, a parking lot, seating wall, landscaping & irrigation system, decomposed granite, picnic areas, 
lighting, security cameras, drinking fountains, bike racks, restroom facilities, and on-site storm water 
retention facilities.  

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
aesthetics and biological resources. Mitigation measures include, but are not limited to: design and 
installation of project lighting to minimize fugitive light and glare impacts to adjacent properties and 
the installation of construction fencing between the project site and adjacent waters of the United 
States to delineate non-accessible areas. 
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On March 22, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission.  
 
The project is fully funded through construction and is estimated to cost $2,407,000.  The project is 
funded with STIP-TE ($2,247,000) funds and Local ($160,000) funds. Construction is estimated to 
begin in fiscal year 2013/14.   

 
Attachments 
• Resolution E-13-26 
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
06 – Fresno County 
Resolution E-13-26 

 
 
1.1 WHEREAS, the City of Clovis (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Sunnyside/Shepherd Trailhead Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will construct an approximately 2.5 acre trailhead where 
several urban pedestrian trails converge. Components of the trailhead include: 
interpretive display areas, a parking lot, seating wall, landscaping & irrigation 
system, decomposed granite, picnic areas, lighting, security cameras, drinking 
fountains, bike racks, restroom facilities, and on-site storm water retention facilities; 
and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MASTER ENVIRONMENTAL IMPACT REPORT FOR THE 2025 CITY OF FRESNO 
GENERAL PLAN INCLUDING THE TRAFFIC SIGNAL AT SHIELDS AND TEMPERANCE 
AVENUES  PROJECT (RESOLUTION E-13-27) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Master Environmental Impact 
Report (MEIR) for the 2025 City of Fresno General Plan including the Traffic Signal at Shields 
and Temperance Avenues (project) in Fresno County and approve the project for future 
consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MEIR and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Fresno (City) is the CEQA lead agency for the project. The project is located at the 
intersection of East Shields Avenue and North Temperance Avenue in the City of Fresno in Fresno 
County. The project will install a traffic signal at East Shields Avenue and North Temperance 
Avenue including phasing to provide right-of-way to both pedestrian and vehicular traffic. The 
project was evaluated as part of the 2025 City of Fresno General Plan which encompasses increased 
residential density and development intensity in strategic locations within approximately 162 square 
miles. The project is also an element of Rezone Application R-04-92 and Vesting Tentative Tract 
Map 5427/UGM which will rezone and subdivide 85 acres on the north side of East Shields Avenue 
between North Armstrong and North Temperance Avenues.  
 
On November 19, 2002 the City adopted a MEIR for the 2025 City of Fresno General Plan which 
designated the project site for medium density residential planned uses. The MEIR determined that 
impacts related to transportation & circulation, air quality, agricultural resources, and noise would be 
significant and unavoidable as follows: increased traffic and congested levels of service along major 
street segments, a cumulatively considerable net increase in ozone and particulate matter air 
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pollutants, permanent displacement of vacant land and/or productive agricultural land, potential 
conflict between proposed residential uses and agricultural operations, and the generation of 
excessive noise and/or the location of sensitive uses in areas experiencing excessive noise. 
Mitigation measures and/or alternatives to the proposed project that would substantially reduce or 
avoid these significant unavoidable impacts are infeasible. 

 
Findings of Fact were developed which provide that changes or alternations have been required in, 
or incorporated into, the 2025 City of Fresno General Plan that avoid or substantially lessen the 
significant environmental effect and that impacts have been reduced to the extent feasible; however, 
after implementation of the mitigation measures contained in the MEIR, these impacts remain 
significant and unavoidable. The City adopted the MEIR, Findings of Fact and a Statement of 
Overriding Considerations for the plan on November 19, 2002.  The City found that the significant, 
unavoidable adverse impacts are acceptable and are outweighed by social, economic and other 
benefits of the 2025 City of Fresno General Plan. These benefits include, but are not limited to: 
opportunity for economic enhancement and employment growth, enhanced and accelerated business 
development, establishment of a diverse economy in order to improve educational, social, economic, 
employment, and health conditions within the community, job creation, and provision of affordable 
housing opportunities. The City established a Mitigation Monitoring Program to ensure that the 
mitigation measures specified for the plan are implemented. 
 
In 2013 the City prepared a project specific Initial Study pursuant to Public Resources Code 21157.1 
to evaluate Rezone Application R-04-92 and Vesting Tentative Tract Map 5427/UGM including the 
installation of a traffic signal at Shields and Temperance Avenues,  and conducted a review of the 
adequacy of the MEIR pursuant to Public Resources Code 21157.6(b)(1). On January 26, 2006 the 
City adopted a Finding of Conformity for the Rezone Application R-04-92 and Vesting Tentative 
Tract Map 5427/UGM including the installation of a traffic signal at Shields and Temperance 
Avenues and made the following findings: (1) the MEIR remains adequate as no substantial changes 
have occurred with respect to the circumstances under which the MEIR was certified and no new 
information has become available; (2) the project is a subsequent project fully within the scope of 
the MEIR and (3) with the mitigation measures identified in the MEIR, there is no substantial 
evidence that the project will have additional effects on the environment that were not identified and 
analyzed in the MEIR. 
 
On February 27, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. On April 11, 2013 the City confirmed that the 2002 MEIR remains valid and that there 
are no new impacts requiring mitigation which have been identified since adoption of the MEIR in 
2002. 

 
The project is estimated to cost $445,000.  The project is funded with SLPP ($215,000) and Local 
($230,000) funds. Construction is estimated to begin in fiscal year 2013/14.   

 
Attachment  
• Resolution E-13-27 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
06 – Fresno County 
Resolution E-13-27 

 
1.1 WHEREAS, the City of Fresno (City) has completed a Master Environmental Impact 

Report  pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• 2025 City of Fresno General Plan including the Rezone Application No. R-04-

92 and Vesting Tentative Tract Map No. 5427/UGM and the Traffic Signal at 
Shields and Temperance Avenues Project 

 
1.2 WHEREAS, the City has certified that the Master Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation and that the proposed project is a subsequent project that is fully 
within the scope of the Mater Environmental Impact Report; and 
 

1.3 WHEREAS,  the project will install a traffic signal at East Shields Avenue and North 
Temperance Avenue including phasing to provide right-of-way to both pedestrian and 
vehicular traffic. The project is one component of the 2025 General Plan which 
encompasses increased residential density and development intensity in strategic 
locations within approximately 162 square miles and the project is one component of 
Rezone Application R-04-92 and Vesting Tentative Tract Map 5427/UGM which will 
rezone and subdivide 85 acres on the north side of East Shields Avenue between North 
Armstrong and North Temperance Avenues; and 

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 

considered the information contained in the Master Environmental Impact Report; and 
 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to transportation & circulation, air 
quality, agricultural resources, and noise make it infeasible to avoid or fully mitigate to 
a less than significant level the effects associated with the project; and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts as 

set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation Commission 

does hereby accept the Master Environmental Impact Report, Findings of Fact and 
Statement of Overriding Considerations and approve the above referenced project to allow 
for future consideration of funding. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2c. (9)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL  ENVIRONMENTAL IMPACT REPORT FOR THE FRESNO 40 PROJECT 
INCLUDING THE TRAFFIC SIGNAL AT AUDUBON DRIVE AND COLE AVENUE 
PROJECT (RESOLUTION E-13-28) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Environmental Impact 
Report (FEIR), Findings of Fact and Statement of Overriding Considerations for the Fresno 40 
Project including the Traffic Signal at Audubon Drive and Cole Avenue Project (project) in 
Fresno County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of 
Overriding Considerations and approve the project for future consideration of funding.  

 
BACKGROUND:    
 
The City of Fresno (City) is the CEQA lead agency for the project. The project is located at the 
intersection of Audubon Drive and Cole Avenue in the City of Fresno in Fresno County. The project 
will install a traffic signal at the intersection and will include signal phasing to provide right-of-way 
to both pedestrians and vehicular traffic. The project is one component of the Fresno 40 Project that 
consists of commercial retail, office and multi-family residential uses in the project area. On 
December 16, 2008 the City Council approved and certified a FEIR for the Fresno 40 Project. The 
FEIR for Fresno 40 Project determined that impacts related to air quality, greenhouse gas emissions 
(GHG), noise, and transportation & traffic would be significant and unavoidable as follows:  
 
• Cumulative impacts to air quality associated with criteria pollutants would occur due to 

development and operation of the project. Additionally intensification of land use associated 
with development of the project would be inconsistent with the current Air Quality Management 
Plan. Even with the incorporation of all identified mitigation, the long term operational 
emissions will exceed San Joaquin Valley Air Pollution Control District thresholds and the 
residual significance of the impact is unavoidable. 
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• The proposed intensification of land use associated with development of the project would result 
in an increase of GHG emissions that would hinder the State’s ability to meet reduction targets. 
Despite the incorporation of all identified mitigation measures to reduce GHG emissions, no 
further feasible mitigation is available therefore the impact is significant and unavoidable. 

• Development associated the proposed project would result in short term construction and long 
term operational noise impacts. Even with the incorporation of all identified mitigation measures 
the short term construction noise levels and the long term operational noise levels may still 
exceed City standards and therefore the impacts are significant and unavoidable.  

• Development associated with the proposed project would result in adverse impacts to the 
function of intersections in the project area including near-term and long-term traffic and 
circulation impacts. Despite the incorporation of all feasible identified mitigation measures, the 
impacts remain significant and unavoidable. 

 
Findings of Fact were developed which provide that changes or alternations have been required in, 
or incorporated into, the Fresno 40 Project that avoid or substantially lessen the significant 
environmental effect and that impacts have been reduced to the extent feasible; however, after 
implementation of the mitigation measures contained in the EIR, these impacts remain significant 
and unavoidable. The City adopted the FEIR, Findings of Fact and a Statement of Overriding 
Considerations for the Fresno 40 Project on December 16, 2008.  The City found that the significant, 
unavoidable adverse impacts are acceptable and are outweighed by benefits of the Fresno 40 Project. 
These benefits include, but are not limited to: creating a mix of land uses and amenities to foster 
community identity and reduce travel, providing needed goods and services for the residential and 
commercial uses surrounding the project site, providing employment opportunities convenient to 
many residents who live in the vicinity of the project, as well as providing opportunity for residents 
to live, work and shop in the same  location, providing pedestrian and transit linkages as well as 
widening  adjacent major streets, installing new signals and synchronizing existing signalized 
intersections to promote efficient multi-modal access and circulation. The City established a 
Mitigation Monitoring Program to ensure that the mitigation measures specified for the project are 
implemented. 
 
Upon further analysis by the City it was determined that the Traffic Signal at Audubon Drive and 
Cole Avenue Project has no environmental effects beyond those analyzed in the approved Fresno 40 
Project FEIR. Therefore, no further project level CEQA compliance is required. On April 11, 2013 
the City confirmed that the 2008 FEIR remains valid and that there are no new impacts requiring 
mitigation which have been identified since adoption of the FEIR in 2009. On February 27, 2013 the 
City provided written confirmation that the preferred alternative set forth in the final environmental 
document is consistent with the project programmed by the Commission.  

 
The project is fully funded through construction and is estimated to cost $377,000.  The project is 
funded with SLPP ($181,000) and Local ($196,000) funds. Construction is estimated to begin in 
fiscal year 2013/14.   

 
Attachment  
• Resolution E-13-28 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
06 – Fresno County 
Resolution E-13-28     

 
 
1.1 WHEREAS, the City of Fresno (City) has completed a Final Environmental Impact 

Report pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Fresno 40 Project including the Traffic Signal at Audubon Drive and Cole Avenue 

Project 
 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will install a traffic signal at the intersection of Audubon Drive 

and Cole Avenue including signal phasing to provide right-of-way to both pedestrians and 
vehicular traffic; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related air quality, greenhouse gas 
emissions, noise, and transportation & traffic make it infeasible to avoid or fully 
mitigate to a less than significant level the effects associated with the project; and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of Fact 
and Statement of Overriding Considerations and approve the above referenced project to 
allow for future consideration of funding. 
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 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL  ENVIRONMENTAL IMPACT REPORT FOR THE FRESNO 40 PROJECT 
INCLUDING THE FRIANT ROAD WIDENING AT SHEPHERD AVENUE PROJECT 
(RESOLUTION E-13-29) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Environmental Impact 
Report (FEIR), Findings of Fact and Statement of Overriding Considerations for the Fresno 40 
Project including the Friant Road Widening at Shepherd Avenue Project (project) in Fresno 
County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of 
Overriding Considerations and approve the project for future consideration of funding.  

 
BACKGROUND:    
 
The City of Fresno (City) is the CEQA lead agency for the project. The project is located at the 
intersection of Friant Road and Shepherd Avenue in the City of Fresno in Fresno County. The 
project will widen the southbound approach on Friant Road, add a westbound triple turn lane on 
Shepherd Avenue and construct ADA curb and signal pole upgrades. The project is one component 
of the Fresno 40 Project that consists of commercial retail, office and multi-family residential uses in 
the project area. On December 16, 2008 the City Council approved and certified a FEIR for the 
Fresno 40 Project. The FEIR for Fresno 40 Project determined that impacts related to air quality, 
greenhouse gas emissions (GHG), noise, and transportation & traffic would be significant and 
unavoidable as follows:  
 
• Cumulative impacts to air quality associated with criteria pollutants would occur due to 

development and operation of the project. Additionally intensification of land use associated 
with development of the project would be inconsistent with the current Air Quality Management 
Plan. Even with the incorporation of all identified mitigation, the long term operational 
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emissions will exceed San Joaquin Valley Air Pollution Control District thresholds and the 
residual significance of the impact is unavoidable. 

• The proposed intensification of land use associated with development of the project would result 
in an increase of GHG emissions that would hinder the State’s ability to meet reduction targets. 
Despite the incorporation of all identified mitigation measures to reduce GHG emissions, no 
further feasible mitigation is available therefore the impact is significant and unavoidable. 

• Development associated the proposed project would result in short term construction and long 
term operational noise impacts. Even with the incorporation of all identified mitigation measures 
the short term construction noise levels and the long term operational noise levels may still 
exceed City standards and therefore the impacts are significant and unavoidable.  

• Development associated with the proposed project would result in adverse impacts to the 
function of intersections in the project area including near-term and long-term traffic and 
circulation impacts. Despite the incorporation of all feasible identified mitigation measures, the 
impacts remain significant and unavoidable. 

 
Findings of Fact were developed which provide that changes or alternations have been required in, 
or incorporated into, the Fresno 40 Project that avoid or substantially lessen the significant 
environmental effect and that impacts have been reduced to the extent feasible; however, after 
implementation of the mitigation measures contained in the EIR, these impacts remain significant 
and unavoidable. The City adopted the FEIR, Findings of Fact and a Statement of Overriding 
Considerations for the Fresno 40 Project on December 16, 2008.  The City found that the significant, 
unavoidable adverse impacts are acceptable and are outweighed by benefits of the Fresno 40 Project. 
These benefits include, but are not limited to: creating a mix of land uses and amenities to foster 
community identity and reduce travel, providing needed goods and services for the residential and 
commercial uses surrounding the project site, providing employment opportunities convenient to 
many residents who live in the vicinity of the project, as well as providing opportunity for residents 
to live, work and shop in the same  location, providing pedestrian and transit linkages as well as 
widening  adjacent major streets, installing new signals and synchronizing existing signalized 
intersections to promote efficient multi-modal access and circulation. The City established a 
Mitigation Monitoring Program to ensure that the mitigation measures specified for the plan are 
implemented. 
 
Upon further analysis by the City it was determined that the Friant Road Widening and Shepherd 
Avenue Project has no environmental effects beyond those analyzed in the approved Fresno 40 
Project FEIR. Therefore, no further project level CEQA compliance is required. On April 11, 2013 
the City confirmed that the 2008 FEIR remains valid and that there are no new impacts requiring 
mitigation which have been identified since adoption of the FEIR in 2009. On February 27, 2013 the 
City provided written confirmation that the preferred alternative set forth in the final environmental 
document is consistent with the project programmed by the Commission.  

 
The project is fully funded through construction and is estimated to cost $305,000.  The project is 
funded with SLPP ($145,000) and Local ($160,000) funds. Construction is estimated to begin in 
fiscal year 2013/14.   
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Attachment  
• Resolution E-13-29 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 

 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
06 – Fresno County 
Resolution E-13- 29    

 
 
1.1 WHEREAS, the City of Fresno (City) has completed a Final Environmental Impact 

Report pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Fresno 40 Project including the Friant Road Widening at Shepherd Avenue Project 

 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will widen the southbound approach on Friant Road, add a 

westbound triple turn lane on Shepherd Avenue and construct ADA curb and signal pole 
upgrades; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related air quality, greenhouse gas 
emissions, noise, and transportation & traffic  make it infeasible to avoid or fully 
mitigate to a less than significant level the effects associated with the project; and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of Fact 
and Statement of Overriding Considerations and approve the above referenced project to 
allow for future consideration of funding. 

 



Excerpt from Resolution No. 2008-357 
A Resolution of the City Council of Fresno Certifying Final Environmental Impact Report No. 10142 and Adopting 
Findings of Fact, Statement of Overriding Considerations, and Mitigation Monitoring Program for the Fresno 40 Project
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To:  CHAIR AND COMMISSIONERS 
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 Reference No.: 2.2c. (11)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MASTER ENVIRONMENTAL IMPACT REPORT FOR THE 2025 CITY OF FRESNO 
GENERAL PLAN INCLUDING THE HIGHWAY 180 FRONTAGE ROAD FROM MARKS 
AVENUE TO HUGHES/WEST DIAGONAL AVENUE PROJECT (RESOLUTION E-13-30) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Master Environmental Impact 
Report (MEIR) for the 2025 City of Fresno General Plan including the Highway 180 Frontage 
Road from Marks Avenue to Hughes/West Diagonal Avenue Project (project) in Fresno County 
and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MEIR and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Fresno (City) is the CEQA lead agency for the project. The project is located north of 
State Route 180 in the City of Fresno in Fresno County. The project proposes to construct an 
approximately 4,300-foot, two-lane industrial frontage road between North Marks Avenue and 
Hughes/West Diagonal Avenue. The new frontage road will include full street improvements, 
installation of traffic signals, street lights, sidewalks, curbs and gutters, drive approaches, water 
lines, sewer lines and storm drains. The project was evaluated as part of the 2025 City of Fresno 
General Plan which encompasses increased residential density and development intensity in strategic 
locations within approximately 162 square miles. 
 
On November 19, 2002 the City adopted a MEIR for the 2025 City of Fresno General Plan which 
designated the project site for light industrial planned uses. The MEIR determined that impacts 
related to transportation & circulation, air quality, agricultural resources, and noise would be 
significant and unavoidable as follows: increased traffic and congested levels of service along major 
street segments, a cumulatively considerable net increase in ozone and particulate matter air 
pollutants, permanent displacement of vacant land and/or productive agricultural land, potential 
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conflict between proposed residential uses and agricultural operations, and the generation of 
excessive noise and/or the location of sensitive uses in areas experiencing excessive noise. 
Mitigation measures and/or alternatives to the proposed project that would substantially reduce or 
avoid these significant unavoidable impacts are infeasible. 

 
Findings of Fact were developed which provide that changes or alternations have been required in, 
or incorporated into, the 2025 City of Fresno General Plan that avoid or substantially lessen the 
significant environmental effect and that impacts have been reduced to the extent feasible; however, 
after implementation of the mitigation measures contained in the MEIR, these impacts remain 
significant and unavoidable. The City adopted the MEIR, Findings of Fact and a Statement of 
Overriding Considerations for the plan on November 19, 2002.  The City found that the significant, 
unavoidable adverse impacts are acceptable and are outweighed by social, economic and other 
benefits of the 2025 City of Fresno General Plan. These benefits include, but are not limited to: 
opportunity for economic enhancement and employment growth, enhanced and accelerated business 
development, establishment of a diverse economy in order to improve educational, social, economic, 
employment, and health conditions within the community, job creation, and provision of affordable 
housing opportunities. The City established a Mitigation Monitoring Program to ensure that the 
mitigation measures specified for the plan are implemented. 
 
In 2013 the City prepared a project specific Initial Study pursuant to Public Resources Code 21157.1 
and conducted a review of the adequacy of the MEIR pursuant to Public Resources Code 
21157.6(b)(1). On August 31, 2012 the City adopted a Finding of Conformity and made the 
following findings: (1) the MEIR remains adequate as no substantial changes have occurred with 
respect to the circumstances under which the MEIR was certified and no new information has 
become available; (2) the project is a subsequent project fully within the scope of the MEIR; and (3) 
with the mitigation measures identified in the MEIR, there is no substantial evidence that the project 
will have additional effects on the environment that were not identified and analyzed in the MEIR. 
 
On February 27, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. On April 11, 2013 the City confirmed that the 2002 MEIR remains valid and that there 
are no new impacts requiring mitigation which have been identified since adoption of the MEIR in 
2002. 

 
The project is estimated to cost $7,954,000.  The project is funded with SLPP ($2,213,000) and 
Local ($5,741,000) funds. Construction is estimated to begin in fiscal year 2013/14.   
 
Attachment  
• Resolution E-13-30 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
06 – Fresno County 
Resolution E-13-30 

 
 
1.1 WHEREAS, the City of Fresno (City) has completed a Master Environmental Impact 

Report  pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• 2025 City of Fresno General Plan including the Highway 180 Frontage Road 

from Marks Avenue to Hughes/West Diagonal Avenue Project 
 

1.2 WHEREAS, the City has certified that the Master Environmental Impact Report has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation and that the proposed project is a subsequent project that is fully 
within the scope of the Mater Environmental Impact Report; and 
 

1.3 WHEREAS, The project proposes to construct an approximately 4,300-foot, two-lane 
industrial frontage road between North Marks Avenue and Hughes/West Diagonal 
Avenue. The new frontage road will include full street improvements, installation of 
traffic signals, street lights, sidewalks, curbs and gutters, drive approaches, water lines, 
sewer lines and storm drains. The project is one component of the 2025 General Plan 
which encompasses increased residential density and development intensity in 
strategic locations within approximately 162 square miles; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Master Environmental Impact Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to transportation & circulation, air 
quality, agricultural resources, and noise make it infeasible to avoid or fully mitigate to 
a less than significant level the effects associated with the project; and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts as 

set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation Commission 

does hereby accept the Master Environmental Impact Report, Findings of Fact and 
Statement of Overriding Considerations and approve the above referenced project to allow 
for future consideration of funding. 
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From:  ANDRE BOUTROS 
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Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MASTER ENVIRONMENTAL IMPACT REPORT FOR THE 2025 CITY OF FRESNO 
GENERAL PLAN INCLUDING THE HERNDON AVENUE EASTBOUND WIDENING 
BETWEEN BRAWLEY AVENUE AND BLYTHE AVENUE PROJECT  
(RESOLUTION E-13-31) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Master Environmental Impact 
Report (MEIR) for the 2025 City of Fresno General Plan including the Herndon Avenue 
Eastbound Widening Between Brawley Avenue and Blythe Avenue Project (project) in Fresno 
County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MEIR and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Fresno (City) is the CEQA lead agency for the project. The project is located on West 
Herndon Avenue in the City of Fresno in Fresno County. The project proposes to construct one 
additional eastbound travel lane on West Herndon Avenue between North Blythe and North Brawley 
Avenues. The project will also construct various improvements including sidewalk installation, 
undergrounding of the Fresno Irrigation District Canal and construction of a curb, sidewalk, and 
barrier fence along the south side of West Herndon Avenue. The project was evaluated as part of the 
2025 City of Fresno General Plan which encompasses increased residential density and development 
intensity in strategic locations within approximately 162 square miles. 
 
On November 19, 2002 the City adopted a MEIR for the 2025 City of Fresno General Plan which 
designated West Herndon Avenue as a four to six lane divided expressway. The MEIR determined 
that impacts related to transportation & circulation, air quality, agricultural resources, and noise 
would be significant and unavoidable as follows: increased traffic and congested levels of service 
along major street segments, a cumulatively considerable net increase in ozone and particulate 
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matter air pollutants, permanent displacement of vacant land and/or productive agricultural land, 
potential conflict between proposed residential uses and agricultural operations, and the generation 
of excessive noise and/or the location of sensitive uses in areas experiencing excessive noise. 
Mitigation measures and/or alternatives to the proposed project that would substantially reduce or 
avoid these significant unavoidable impacts are infeasible. 

 
Findings of Fact were developed which provide that changes or alternations have been required in, 
or incorporated into, the 2025 City of Fresno General Plan that avoid or substantially lessen the 
significant environmental effect and that impacts have been reduced to the extent feasible; however, 
after implementation of the mitigation measures contained in the MEIR, these impacts remain 
significant and unavoidable. The City adopted the MEIR, Findings of Fact and a Statement of 
Overriding Considerations for the plan on November 19, 2002.  The City found that the significant, 
unavoidable adverse impacts are acceptable and are outweighed by social, economic and other 
benefits of the 2025 City of Fresno General Plan. These benefits include, but are not limited to: 
opportunity for economic enhancement and employment growth, enhanced and accelerated business 
development, establishment of a diverse economy in order to improve educational, social, economic, 
employment, and health conditions within the community, job creation, and provision of affordable 
housing opportunities. The City established a Mitigation Monitoring Program to ensure that the 
mitigation measures specified for the plan are implemented. 
 
In 2013 the City prepared a project specific Initial Study pursuant to Public Resources Code 21157.1 
and conducted a review of the adequacy of the MEIR pursuant to Public Resources Code 
21157.6(b)(1). On March 21, 2013 the City adopted a FOC and made the following findings: (1) the 
MEIR remains adequate as no substantial changes have occurred with respect to the circumstances 
under which the MEIR was certified and no new information has become available; (2) the project is 
a subsequent project fully within the scope of the MEIR; and (3) with the mitigation measures 
identified in the MEIR, there is no substantial evidence that the project will have additional effects 
on the environment that were not identified and analyzed in the MEIR. 
 
On March 8, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. On April 11, 2013 the City confirmed that the 2002 MEIR remains valid and that there 
are no new impacts requiring mitigation which have been identified since adoption of the MEIR in 
2002. 
 
The project is fully funded through construction and is estimated to cost $1,936,000.  The project is 
funded with SLPP ($818,000) and Local ($1,118,000) funds. Construction is estimated to begin in 
fiscal year 2013/14.   
 
 
Attachment  
• Resolution E-13-31 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
06 – Fresno County 
Resolution E-13-31 

 
 
1.1 WHEREAS, the City of Fresno (City) has completed a Master Environmental Impact 

Report  pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• 2025 City of Fresno General Plan including the Herndon Avenue Eastbound 

Widening Between Brawley Avenue and Blythe Avenue Project 
 

1.2 WHEREAS, the City has certified that the Master Environmental Impact Report has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation and that the proposed project is a subsequent project that is fully 
within the scope of the Mater Environmental Impact Report; and 
 

1.3 WHEREAS, the project proposes to construct one additional eastbound travel lane on 
West Herndon Avenue between North Blythe and North Brawley Avenues. The 
project will also construct various improvements including sidewalk installation, 
undergrounding of the Fresno Irrigation District Canal and construction of a curb, 
sidewalk, and barrier fence along the south side of West Herndon Avenue. The project 
is one component of the 2025 General Plan which encompasses increased residential 
density and development intensity in strategic locations within approximately 162 
square miles; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Master Environmental Impact Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to transportation & circulation, air 
quality, agricultural resources, and noise make it infeasible to avoid or fully mitigate to 
a less than significant level the effects associated with the project; and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts as 

set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation Commission 

does hereby accept the Master Environmental Impact Report, Findings of Fact and 
Statement of Overriding Considerations and approve the above referenced project to allow 
for future consideration of funding. 
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Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

NEGATIVE DECLARATION FOR THE CAMPUS DRIVE EXTENSION PROJECT                                  
(RESOLUTION E-13-32) 

 
ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Negative Declaration (ND) for the 
Campus Drive Extension Project (project) in the City of Hanford and approve the project for future 
consideration of funding? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the ND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Hanford (City) is the CEQA lead agency for the project.  The project will extend 
Campus Drive from Sixth Street to the proposed Union Pacific Railroad (UPRR) crossing at Campus 
Drive and will abandon/close the existing at-grade UPRR crossing at Brown Street in the City of 
Hanford in Kings County.     

 
On January 6, 2009, the City found that the project will not have a significant effect on the 
environment and mitigation measures are not required, and approved the ND. On April 15, 2013 the 
City confirmed that the 2009 ND remains valid and that there are no new impacts requiring 
mitigation which have been identified since adoption of the ND in 2009 
 
The project is estimated to cost $740,000 and is programmed with SLPP ($320,000) funds and Local 
($420,000) funds. Construction is estimated to begin in fiscal year 2013/14.   
 
Attachment  
• Resolution E-13-32 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
06 – Kings County 
Resolution E-13-32       

 
 
1.1 WHEREAS, the City of Hanford (City) has completed a Negative Declaration  

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• Campus Drive Extension Project 

 
1.2 WHEREAS, the City  has certified that the Negative Declaration has been 

completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will extend Campus Drive from Sixth Street to the proposed 
Union Pacific Railroad (UPRR) crossing at Campus Drive and will abandon/close the 
existing at-grade UPRR crossing at Brown Street in the City of Hanford in Kings County; 
and 

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Negative Declaration; and 
 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment; and 
 
1.6 WHEREAS, the City approved the Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Negative Declaration and approve the above 
referenced project to allow for future consideration of funding. 
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From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL PROGRAM ENVIRONMENTAL IMPACT REPORT FOR THE LOS ANGELES 
COUNTY BICYCLE MASTER PLAN INCLUDING THE NORTH COUNTY BIKEWAY 
PROJECT (RESOLUTION E-13-33) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Program Environmental 
Impact Report (FPEIR) and Findings of Fact for the Los Angeles County Bicycle Master Plan 
including the North County Bikeway Project (project) in Los Angeles County and approve the 
project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FPEIR, Findings of Fact and approve the 
project for future consideration of funding.  

 
BACKGROUND:    
 
The County of Los Angeles (County) is the CEQA lead agency for the project. The project is located 
in the unincorporated area of Santa Clarita in Los Angeles County. The project will construct 
approximately 3.88 miles of Class II bike lanes at the following locations: The Old Road from 
Calgrove Boulevard to Weldon Canyon Road, The Old Road from Stallion Place to Victoria Road, 
and Sierra Highway from 0.28 miles south of Ryan Lane to 400 feet south of Fitch Avenue. The 
project will construct approximately 3.18 miles of Class III bike lanes at the following locations: 
Sierra Highway from 400 feet south of Fitch Avenue to Vasquez Canyon Road, Bouquet Canyon 
Road from Shadow Valley Lane to Vasquez Canyon Road, and The Old Road from Sagecrest Circle 
to Calgrove Boulevard.  The project also includes shoulder reconstruction and pavement widening as 
well as installation of bikeway striping and signage. The project is one component of the Los 
Angeles County Bicycle Master Plan. On February 28, 2012 the County Board of Supervisors 
approved and certified a FPEIR for the Los Angeles County Bicycle Master Plan including the North 
County Bikeway Project.  
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The FPEIR for the Los Angeles County Bicycle Master Plan determined that the program of projects 
will not have a significant effect on the environment after mitigation. Impacts that require mitigation 
measures to be reduced to a less than significant level relate to aesthetics/visual resources, biological 
resources, hydrology/water quality, cultural resources, hazards/hazardous materials, 
traffic/transportation, air quality, and mineral resources. Mitigation measures include, but are not 
limited to: measures to avoid obstruction to scenic resources; avoidance measures to prevent impacts 
to nesting birds and raptors, installation of fencing and other natural barriers to prevent operational 
impacts to sensitive areas, relocation or replanting of native trees; design measures to minimize 
erosion and hydrologic impacts; design methods for proper waste management; measures to address 
the proper handling of inadvertent discovery of cultural resources and/or human remains if 
discovered, design measures to minimize disturbance to historical resources; development of a 
traffic control plan, implementation of traffic and parking study  measures; measure to control 
equipment emissions during construction; and measures to minimize impacts to mineral resources 
including oil and gas extraction in the project vicinity. 

 
Upon further analysis by the County it was determined that the North County Bikeway Project has 
no environmental effects beyond those analyzed in the approved FPEIR for the Los Angeles County 
Bicycle Master Plan. Therefore, no further project level CEQA compliance is required. On March 
11, 2013 the County provided written confirmation that the preferred alternative set forth in the final 
environmental document is consistent with the project programmed by the Commission.  
  
The project is fully funded through construction and is estimated to cost $1,824,987.  The project is 
funded with STIP-TE ($1,273,590) and Local ($551,397) funds. Construction is estimated to begin 
in fiscal year 2014/15.   
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
07 – Los Angeles County 

Resolution E-13-33       
 

 
1.1 WHEREAS, the County of Los Angeles (County) has completed a Final 

Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Los Angeles County Bicycle Master Plan and North County Bikeway Project  

 
1.2 WHEREAS, the County has certified that the Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the Los Angeles County Bicycle Master Plan provides a vision for the 
regional bicycle system, support facilities, and programs for Los Angeles County. The 
North County Bikeway Project will construct approximately 3.88 miles of Class II bike 
lanes at the following locations: The Old Road from Calgrove Boulevard to Weldon 
Canyon Road, The Old Road from Stallion Place to Victoria Road, and Sierra Highway 
from 0.28 miles south of Ryan Lane to 400 feet south of Fitch Avenue. The project will 
construct approximately 3.18 miles of Class III bike lanes at the following locations: 
Sierra Highway from 400 feet south of Fitch Avenue to Vasquez Canyon Road, 
Bouquet Canyon Road from Shadow Valley Lane to Vasquez Canyon Road, and The 
Old Road from Sagecrest Circle to Calgrove Boulevard.  The project also includes 
shoulder reconstruction and pavement widening as well as installation of bikeway 
striping and signage. The project is one component of the Los Angeles County Bicycle 
Master Plan; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Final Environmental Impact Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that all 

significant impacts can be reduced by mitigation measures to a less that significant 
level; and 

 
1.6 WHEREAS, the County adopted the Final Environmental Impact Report for the 

project; and 
 
1.7 WHEREAS, the County adopted a Mitigation Monitoring Program for the project; and 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation Commission 

does hereby accept the Final Environmental Impact Report and Findings of Fact and approve 
the above referenced project to allow for future consideration of funding. 
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 Findings of Fact Regarding 
the Final Program Environmental Impact Report 

(State Clearinghouse No. 2011041004) 
for County of Los Angeles Bicycle Master Plan 

The Board of Supervisors (Board) of the County of Los Angeles (County) hereby certifies the 
County of Los Angeles Bicycle Master Plan Final Program Environmental Impact Report, State 
Clearinghouse Number 2011041004, which consists of the Draft Program Environmental Impact 
Report (Draft PEIR), dated August 2011, and the Final Program Environmental Impact Report, 
including responses to comments, dated January 2012 (collectively referred to as the Final PEIR), 
and finds that the Final PEIR has been completed in compliance with the California Environmental 
Quality Act (Public Resources Code Section 21000, et seq.) (CEQA). The Board further certifies that 
it has received, reviewed, and considered the information contained in the Final PEIR, the County of 
Los Angeles Bicycle Master Plan (the Project), all hearings, and submissions of testimony from officials 
and departments of the County, the public, and other municipalities and agencies, and all other 
pertinent information in the record of proceedings. Concurrently with the adoption of these 
findings, the Board adopts the Mitigation Monitoring and Reporting Program attached as Exhibit A 
to these findings. 

Having received, reviewed, and considered the foregoing information, as well as any and all other 
information in the record, the Board hereby makes findings pursuant to and in accordance with 
Section 21081 of the Public Resources Code as follows: 

Changes or alterations have been required in, or incorporated into, the Project which 
mitigate or avoid the significant effects on the environment.  

Background 
The Los Angeles County Department of Public Works (LACDPW) proposes to replace the existing 
Plan of Bikeways for the County of Los Angeles, adopted in 1975 and amended in 1976, with the 
County of Los Angeles Bicycle Master Plan (also referred to as the “Bicycle Master Plan,” the “Plan,” or 
“the Project”). The Plan was prepared by Alta Planning + Design for the LACDPW. The Bicycle 
Master Plan proposes a vision for a diverse regional bicycle system of interconnected bicycle 
corridors, support facilities, and programs to make bicycling more practical and desirable to a 
broader range of people in the County. It is intended to guide the development and maintenance of 
a comprehensive bicycle network and set of programs throughout the County’s unincorporated 
communities for the next 20 years. 

The LACDPW completed an Initial Study on the Project on April 4, 2011 and determined that a 
PEIR was required. Potentially significant environment impacts addressed in the Draft PEIR, 
prepared by ICF International, included aesthetics/visual resources, biological resources, 
hydrology/water quality, cultural resources, hazards/hazardous materials, traffic and transportation, 
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air quality/greenhouse gas emissions, and mineral resources. The Draft PEIR analyzed the impacts 
of the Bicycle Master Plan at the program level and identified a variety of mitigation measures to 
minimize, reduce, avoid, or compensate for the potential adverse effects of the Project. The Draft 
PEIR also analyzed potential alternatives to the Project, including the No Project Alternative, 
Alternative 1: No Class I Bike Paths Plan, and Alternative 2: Reduced Class II Bike Lanes Plan. 
Potential environmental impacts of each of these alternatives were discussed at the CEQA-
prescribed level of detail, and comparisons were made to the Project.  

After conducting its own independent review of the document, the LACDPW made the Draft PEIR 
available for public comment and input for a period in excess of that set forth by state law. 
Specifically, the public review period began on August 9, 2011, when a Notice of Completion was 
sent to the State Clearinghouse, and ended on November 10, 2011. A Publication Notice of the 
Draft PEIR was published in the Los Angeles Times and La Opinion newspapers. The Draft PEIR was 
published on the LACDPW’s website, and notices of its availability were sent to all County libraries, 
46 cities within the County that would be potentially affected by the projects in the Bicycle Master 
Plan (potential responsible agencies), and other known interested individuals and organizations. 
Copies of the Draft PEIR were also made available at the LACDPW offices in Alhambra. 

A public hearing was held to solicit comments on the Draft PEIR on September 15, 2011 at the 
County Hall of Records.  

Responses to all comments received during the public review period on the Draft PEIR were 
prepared by ICF International and revised to reflect the County’s independent judgment on the 
issues raised. The responses to comments are included in the Final PEIR. 

On January 11, 2012, the Planning Commission made the following environmental findings and 
certified the Final PEIR and approved the Bicycle Master Plan. 

The Final PEIR has been prepared by the LACDPW in accordance with CEQA, as amended, and 
state and County guidelines for implementation of CEQA. This Findings of Fact document contains 
the following sections: 

 Section 1 discusses the potential environmental effects of the Project that are not significant or 
that have been mitigated to a less-than-significant level.  

 Section 2 discusses the significant environmental effects of the Project that cannot be feasibly 
mitigated to a less-than-significant level. (In this case, there are none.)  

 Section 3 discusses the growth-inducing impacts of the Project.  

 Section 4 discusses the alternatives to the Project discussed in the Draft PEIR.  

 Section 5 discusses the Project’s Mitigation Monitoring and Reporting Program.  

 Section 6 contains the Statement of Overriding Considerations. (In this case, there are no 
significant impacts requiring a Statement of Overriding Considerations.)  

 Section 7 contains findings pursuant to CEQA Guidelines Sections 15091 and 15092.  

 Section 8 contains the findings pursuant to Public Resources Code Section 21082.1(c)(3).  
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 Section 9 contains findings that no recirculation is required.  

 Section 10 identifies the custodian of record upon which these findings are based. The findings 
set forth in each section are supported by substantial evidence in the Project’s administrative 
record.  

 Section 11 describes the relationship of the findings to the PEIR. 

Section 1: Potential Environmental Effects That 
Are Not Significant or That Have Been Mitigated 
to a Less-Than-Significant Level 
All Final PEIR mitigation measures (as set forth in the Mitigation Monitoring and Reporting 
Program attached as Exhibit A to these findings) have been incorporated by reference into the 
conditions of approval for the Bicycle Master Plan. 

The Board has determined, based on the Final PEIR, that the Project design, mitigation measures, 
and conditions of approval will reduce impacts concerning aesthetics/visual resources, biological 
resources, hydrology/water quality, cultural resources, hazards/hazardous materials, traffic and 
transportation, air quality/greenhouse gas emissions, and mineral resources to less-than-significant 
levels. The Board has further determined, based on the Final PEIR, that there are no significant 
cumulative impacts, or that the Project design, mitigation measures, and conditions of approval will 
reduce the Project’s contribution to less-than-cumulatively-considerable levels for aesthetics/visual 
resources, biological resources, hydrology/water quality, cultural resources, hazards/hazardous 
materials, traffic and transportation, air quality/greenhouse gas emissions, and mineral resources. 

Project Impacts 
Aesthetics/Visual Resources  
Potential Effect  
Construction of some off-road and on-road bikeways would require site preparation, bridge 
installation, signage installation, temporary facilities, minor road widening, and installation of 
pavement markings. Some of these activities and the equipment required would be visible from 
various scenic highways and scenic viewsheds.  

Finding  

Construction would be temporary and would not represent a significant portion of the 
overall viewshed for each project. As such, construction of bikeways in the Bicycle Master 
Plan would result in less-than-significant impacts to scenic highways and scenic viewsheds. 
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Facts 

Construction-related impacts to scenic highways and scenic viewsheds are discussed on 
pages 3.1-12 to 3.1-13 of the Draft PEIR. 

Potential Effect  
After construction of off-road and on-road bikeways, some bikeways may be visible from existing 
scenic highways. Specifically, several miles of Class III bike routes are along Mulholland Highway 
and Malibu Canyon-Las Virgenes Highway, both County-designated scenic highways. Visible 
elements of the bicycle routes would be limited to signage, pavement markings, and traffic control 
measures.  

Finding  

Visible elements of the bicycle routes along existing County-designated scenic highways 
would be visually compatible with the existing highways. Otherwise, operation of the Plan 
would not involve any changes to aboveground structures that would be substantially visible 
or obstruct the view along these designated scenic highways. As such, facilities associated 
with the proposed bicycle network would not be substantially visible from or obstruct views 
along a scenic highway or be located within a scenic corridor. Impacts would be less than 
significant. 

Facts 

Operation-related impacts to existing scenic highways are discussed on pages 3.1-13 to 
3.1-14 of the Draft PEIR. 

Potential Effect  
There is a potential that eligible scenic highways may become officially designated in the future. 
Numerous eligible scenic highways are located within the County and Plan area. If any off-road 
bikeways are established within the viewing area of eligible scenic highways that become 
adopted/officially designated, they could be substantially visible from or obstruct views along a 
scenic highway.  

Finding  

If eligible scenic highways become adopted/officially designated, off-road bikeways in the 
viewing area of these highways would potentially be substantially visible from or obstruct 
views from a designated scenic highway, resulting in a significant impact to scenic highways. 
Additional project-level analysis is required before implementation of individual Bicycle 
Master Plan projects. Implementation of mitigation measures incorporated into the Project 
would lessen these visual impacts to less-than-significant levels. Therefore, no unavoidable 
significant project impacts would occur. 
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Facts 

Operation-related impacts to eligible scenic highways are discussed on page 3.1-14 of the 
Draft PEIR.  

Project-Level Analysis 

Detailed analysis of impacts related to scenic highways will be required at the project level 
prior to implementation of individual Bicycle Master Plan projects if the project will be 
visible from an officially designated or eligible scenic highway. 

Mitigation Measure 

For projects visible from officially designated or eligible scenic highways and where detailed 
analysis at the project level identifies significant visual impacts, appropriate mitigation 
measures—such as vegetative screening, replanting, or context-sensitive design—will be 
developed and implemented to ensure that scenic views are not obstructed or significantly 
altered or that the project will be visually compatible with the scenic resource. 

Potential Effect  
There is a potential that off-road (Class I) bike paths would be located in scenic viewsheds.  

Finding  

For Class I bikes paths located in scenic viewsheds, the bike paths may result in adverse 
impacts to views. Additional project-level analysis is required before implementation of 
individual Bicycle Master Plan projects. Implementation of mitigation measures incorporated 
into the Project would lessen these visual impacts to less-than-significant levels. Therefore, 
no unavoidable significant project impacts would occur. 

Facts 

Operation-related impacts to eligible scenic highways are discussed on page 3.1-14 of the 
Draft PEIR.  

Project-Level Analysis 

Detailed analysis of impacts related to scenic highways will be required at the project level 
prior to implementation of individual Bicycle Master Plan projects if the project will be 
visible from or within any scenic viewshed, including those designated in applicable general 
plans or community plans. 

Mitigation Measure 

For projects visible from or within scenic viewsheds identified in general plans or 
community plans and where detailed analysis at the project level identifies significant visual 
impacts, appropriate measures—such as vegetative screening, replanting, or context-sensitive 
design—will be developed and implemented in order to avoid significant visual impacts to 
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scenic viewsheds or to ensure that the project will be visually compatible with the scenic 
resource. 

Potential Effect  
Construction of some off-road and on-road bikeways would require site preparation, bridge 
installation, signage installation, temporary facilities, minor road widening, and installation of 
pavement markings. Some of these activities and the equipment required would be visible from 
regional riding or hiking trails.  

Finding  

Construction would be temporary and would not represent a significant portion of the 
overall viewshed for each project. As such, construction of bikeways in the Bicycle Master 
Plan would result in less-than-significant visual impacts to regional riding or hiking trails. 

Facts 

Construction-related impacts to regional riding or hiking trails are discussed on pages 3.1-15 
to 3.1-16 of the Draft PEIR. 

Potential Effect  
There is a potential that off-road (Class I) bike paths would be located in areas visible from regional 
riding and hiking trails.  

Finding  

Class I bike paths located in areas visible from regional riding and hiking trails may result in 
adverse impacts to views. Additional project-level analysis is required before implementation 
of individual Bicycle Master Plan projects. Implementation of mitigation measures 
incorporated into the Project would lessen these visual impacts to less-than-significant levels. 
Therefore, no unavoidable significant project impacts would occur. 

Facts 

Operation-related impacts to regional riding and hiking trails are discussed on pages 3.1-16 
to 3.1-17 of the Draft PEIR.  

Project-Level Analysis 

Detailed analysis of impacts related to existing riding and hiking trails will be required prior 
to implementation of individual Bicycle Master Plan projects that would be visible from the 
existing trails. 

Mitigation Measure 

For projects visible from existing regional riding or hiking trails and where detailed analysis 
at the project level identifies significant visual impacts, appropriate measures—such as 
vegetative screening, replanting, or context-sensitive design—will be developed and 
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implemented in order to avoid visual impacts to scenic viewsheds or to ensure that the 
project will be visually compatible with the scenic resource. 

Potential Effect  
The changes in the visual environment resulting from the project in the Bicycle Master Plan would 
be visible from areas where other projects would also result in changes in the visual environment. 
These changes—combined with those associated with past, present, and reasonably foreseeable 
future projects—would result in cumulatively considerable visual impacts.  

Finding  

The Bicycle Master Plan, with implementation of mitigation measures, would result in 
less-than-significant impacts on views along scenic highways, scenic corridors, and 
viewsheds, as well as on views from a regional riding or hiking trail. Because of the Project’s 
limited potential to increase development footprints outside areas that are already developed 
and the limited scale of the features included in the Project, the Bicycle Master Plan’s 
incremental contribution to cumulative aesthetic impacts from past, present, and reasonably 
foreseeable future project would be less than cumulatively considerable. 

Facts 

Cumulative impacts to aesthetics and visual resources are discussed on pages 3.1-17 to 
3.1-18 of the Draft PEIR. 

Biological Resources  
Potential Effect  
Construction of Class I bike paths and on-road bikeways that would require widening within or 
adjacent to sites that contain sensitive environmental resources such as Significant Ecological Areas 
(SEAs), SEA buffers, coastal Environmentally Sensitive Habitat Areas (ESHAs), or other relatively 
undisturbed and natural areas may result in the removal or disturbance of vegetation; alteration of 
surface drainage patterns through grading and installation of hard surfaces that affects vegetation 
and wildlife; noise and light disturbance and dust deposition; increased human and pet presence; or 
increased potential of exotic species invasion due to soil disturbance.  

Finding  

During construction of Bicycle Master Plan projects, significant impacts to SEAs, SEA 
buffers, coastal ESHAs, or other relatively undisturbed and natural areas would potentially 
occur. Implementation of mitigation measures incorporated into the Project would lessen 
these impacts to less-than-significant levels. Therefore, no unavoidable significant project 
impacts would occur. 
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Facts 

Construction-related impacts to SEAs, SEA buffers, coastal ESHAs, or other relatively 
undisturbed and natural areas are discussed on pages 3.2-25 to 3.2-27 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis will be required prior to implementation of individual Bicycle Master Plan 
projects located within or adjacent to SEAs, SEA buffers, coastal ESHAs, or other relatively 
undisturbed or natural areas. This analysis will include a literature search conducted by a 
biologist with knowledge of the local biological conditions. Where appropriate in the 
opinion of the qualified biologist, the literature search will be supplemented with a site visit. 
Resources and information that will be investigated for each site should include, but not be 
limited to, the following: 

 California Natural Diversity Database (CNDDB) 

 California Native Plant Society (CNPS) Rare Plant Inventory 

 National Wetlands Inventory 

 U.S. Fish and Wildlife Service (USFWS) Critical Habitat Portal 

 Los Angeles County Department of Regional Planning for information on SEAs 

If it is determined by the qualified biologist that potentially significant impacts on sensitive 
biological resources could occur as a result of construction and/or operation of a specific 
project proposed under the Bicycle Master Plan, a comprehensive site-specific biological 
assessment will be conducted and a Biological Resources Technical Report will be prepared 
to identify potentially significant impacts and appropriate mitigation. The biological 
assessment will determine whether other site-specific focused surveys are required, such as a 
wetland delineation, focused rare plant surveys, or focused surveys for sensitive wildlife 
species. If determined to be necessary, such surveys will be conducted by a qualified 
biologist in accordance with established protocols or methodologies and during the 
appropriate time of year. 

Mitigation Measures 

 If a project will impact resources under the jurisdiction of the USFWS, CDFG, 
SWRCB/RWQCB, USACE, and/or the CCC, the project will obtain the necessary 
permits/approvals from these agencies prior to construction and implement the 
associated conditions, if any.1 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA buffers, 
habitat for sensitive species, etc.), the project will be designed to protect such areas from 
harmful exposure to light by shielding light sources, redirecting light sources, or using 
low intensity lighting. 

																																																													
1 USFWS = U.S. Fish and Wildlife Service; CDFG = California Department of Fish and Game; SWRCB = State Water 
Resources Control Board; RWQCB = Regional Water Quality Control Board; USACE = U.S. Army Corps of 
Engineers; CCC = California Coastal Commission 
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 If a project is constructed during the nesting season (February 15 – September 15) and 
tree/vegetation removal is necessary, one of the following will be conducted: 

 All tree/vegetation removal will be prohibited during the nesting season to avoid 
potential impacts on nesting birds/raptors. 

 A qualified biologist will be retained to conduct pre-construction nesting bird 
surveys. If active nests are found, a “no work” buffer around the nest will be 
delineated by the qualified biologist and tree/vegetation removal will be delayed until 
the young have fledged or the nest has been abandoned for other reasons. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA Buffers, 
habitat for sensitive species, etc.), a biological monitor will be on site during construction 
activities within 100 feet of sensitive habitat areas to ensure protection measures (i.e., 
flagging, fencing, etc. as noted in the mitigation measure below) are in place. 

 Sensitive habitat areas to be avoided, including appropriate buffers (determined by a 
qualified biologist), will be flagged by a qualified biologist prior to the onset of 
construction activities. Where indicated by the biologist, these areas will be fenced or 
otherwise protected from direct or indirect impacts. All such areas to be avoided will be 
clearly marked on construction plans and designated as “no construction” zones. 

Potential Effect  
Operation of Class I bike paths and on-road bikeways within or adjacent to sites that contain 
sensitive environmental resources such as SEAs, SEA buffers, coastal ESHAs, or other relatively 
undisturbed and natural areas may result in the disturbance to the adjacent habitat from the use of 
bikeways.  

Finding  

During operation of Bicycle Master Plan projects, significant impacts to SEAs, SEA buffers, 
coastal ESHAs, or other relatively undisturbed and natural areas would potentially occur. 
Implementation of mitigation measures incorporated into the Project would lessen these 
impacts to less-than-significant levels. Therefore, no unavoidable significant project impacts 
would occur. 

Facts 

Operations-related impacts to SEAs, SEA buffers, coastal ESHAs, or other relatively 
undisturbed and natural areas are discussed on pages 3.2-25 to 3.2-27 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis will be required prior to implementation of individual Bicycle Master Plan 
projects located within or adjacent to SEAs, SEA buffers, coastal ESHAs, or other relatively 
undisturbed or natural areas. This analysis will include a literature search conducted by a 
biologist with knowledge of the local biological conditions. Where appropriate in the 
opinion of the qualified biologist, the literature search will be supplemented with a site visit. 



County of Los Angeles | Bicycle Master Plan PEIR  Findings of Fact 

  ICF International | 10 

Resources and information that will be investigated for each site should include, but not be 
limited to, the following: 

 CNDDB 

 CNPS Rare Plant Inventory 

 National Wetlands Inventory 

 USFWS Critical Habitat Portal 

 Los Angeles County Department of Regional Planning for information on SEAs 

If it is determined by the qualified biologist that potentially significant impacts on sensitive 
biological resources could occur as a result of construction and/or operation of a specific 
project proposed under the Bicycle Master Plan, a comprehensive site-specific biological 
assessment will be conducted and a Biological Resources Technical Report will be prepared 
to identify potentially significant impacts and appropriate mitigation. The biological 
assessment will determine whether other site-specific focused surveys are required, such as a 
wetland delineation, focused rare plant surveys, or focused surveys for sensitive wildlife 
species. If determined to be necessary, such surveys will be conducted by a qualified 
biologist in accordance with established protocols or methodologies and during the 
appropriate time of year. 

Mitigation Measures 

 If a project will impact resources under the jurisdiction of the USFWS, CDFG, 
SWRCB/RWQCB, USACE, and/or the CCC, the project will obtain the necessary 
permits/approvals from these agencies prior to construction and implement the 
associated conditions, if any. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA buffers, 
habitat for sensitive species, etc.), the project will be designed to protect such areas from 
harmful exposure to light by shielding light sources, redirecting light sources, or using 
low intensity lighting. 

 Fencing, vegetation, or other natural barriers will be constructed to prevent impacts on 
sensitive habitat areas adjacent to the bicycle network during operation. Signs will be 
erected in appropriate locations to inform bicycle network users of the need to stay 
within designated bike paths, lanes, routes, and boulevards. 

Potential Effect  
Construction of Class I bike paths and on-road bikeways along rivers, creeks, channels, and flood 
control facilities would result in direct impacts to these resources if construction of the bicycle 
network resulted in the removal, filling, hydrological interruption, or other disturbance to these 
resources.  
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Finding  

During construction of the Bicycle Master Plan projects, significant impacts to rivers, creeks, 
channels, and flood control facilities would potentially occur. Implementation of mitigation 
measures incorporated into the Project would lessen these impacts to less-than-significant 
levels. Therefore, no unavoidable significant project impacts would occur. 

Facts 

Construction-related impacts to rivers, creeks, channels, and flood control facilities are 
discussed on pages 3.2-27 to 3.2-28 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis will be required prior to implementation of individual Bicycle Master Plan 
projects located within or adjacent to drainage courses. This analysis will include a literature 
search conducted by a biologist with knowledge of the local biological conditions. Where 
appropriate in the opinion of the qualified biologist, the literature search will be 
supplemented with a site visit. Resources and information that will be investigated for each 
site should include, but not be limited to, the following: 

 CNDDB 

 CNPS Rare Plant Inventory 

 National Wetlands Inventory 

 USFWS Critical Habitat Portal 

 Los Angeles County Department of Regional Planning for information on SEAs 

If it is determined by the qualified biologist that potentially significant impacts on sensitive 
biological resources could occur as a result of construction and/or operation of a specific 
project proposed under the Bicycle Master Plan, a comprehensive site-specific biological 
assessment will be conducted and a Biological Resources Technical Report will be prepared 
to identify potentially significant impacts and appropriate mitigation. The biological 
assessment will determine whether other site-specific focused surveys are required, such as a 
wetland delineation, focused rare plant surveys, or focused surveys for sensitive wildlife 
species. If determined to be necessary, such surveys will be conducted by a qualified 
biologist in accordance with established protocols or methodologies and during the 
appropriate time of year. 

Mitigation Measures 

 If a project will impact resources under the jurisdiction of the USFWS, CDFG, 
SWRCB/RWQCB, USACE, and/or the CCC, the project will obtain the necessary 
permits/approvals from these agencies prior to construction and implement the 
associated conditions, if any. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA Buffers, 
habitat for sensitive species, etc.), a biological monitor will be on site during construction 
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activities within 100 feet of sensitive habitat areas to ensure protection measures 
(i.e., flagging, fencing, etc. as noted in the mitigation measure below) are in place. 

 Sensitive habitat areas to be avoided, including appropriate buffers (determined by a 
qualified biologist), will be flagged by a qualified biologist prior to the onset of 
construction activities. Where indicated by the biologist, these areas will be fenced or 
otherwise protected from direct or indirect impacts. All such areas to be avoided will be 
clearly marked on construction plans and designated as “no construction” zones. 

Potential Effect  
Operation of Class I bike paths and on-road bikeways along rivers, creeks, channels, and flood 
control facilities, if present adjacent to the footprint of a specific project proposed under the Bicycle 
Master Plan, would result in increased human and pet presence and potential degradation of the 
functions and values of the drainage course resulting from accumulation of trash and debris.  

Finding  

During operation of the Bicycle Master Plan projects, significant impacts to rivers, creeks, 
channels, and flood control facilities would potentially occur. Implementation of mitigation 
measures incorporated into the Project would lessen these impacts to less-than-significant 
levels. Therefore, no unavoidable significant project impacts would occur. 

Facts 

Operations-related impacts to rivers, creeks, channels, and flood control facilities are 
discussed on pages 3.2-27 to 3.2-28 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis will be required prior to implementation of individual Bicycle Master Plan 
projects located within or adjacent to drainage courses. This analysis will include a literature 
search conducted by a biologist with knowledge of the local biological conditions. Where 
appropriate in the opinion of the qualified biologist, the literature search will be 
supplemented with a site visit. Resources and information that will be investigated for each 
site should include, but not be limited to, the following: 

 CNDDB 

 CNPS Rare Plant Inventory 

 National Wetlands Inventory 

 USFWS Critical Habitat Portal 

 Los Angeles County Department of Regional Planning for information on SEAs 

If it is determined by the qualified biologist that potentially significant impacts on sensitive 
biological resources could occur as a result of construction and/or operation of a specific 
project proposed under the Bicycle Master Plan, a comprehensive site-specific biological 
assessment will be conducted and a Biological Resources Technical Report will be prepared 
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to identify potentially significant impacts and appropriate mitigation. The biological 
assessment will determine whether other site-specific focused surveys are required, such as a 
wetland delineation, focused rare plant surveys, or focused surveys for sensitive wildlife 
species. If determined to be necessary, such surveys will be conducted by a qualified 
biologist in accordance with established protocols or methodologies and during the 
appropriate time of year. 

Mitigation Measures 

 If a project will impact resources under the jurisdiction of the USFWS, CDFG, 
SWRCB/RWQCB, USACE, and/or the CCC, the project will obtain the necessary 
permits/approvals from these agencies prior to construction and implement the 
associated conditions, if any. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA buffers, 
habitat for sensitive species, etc.), the project will be designed to protect such areas from 
harmful exposure to light by shielding light sources, redirecting light sources, or using 
low intensity lighting. 

 Fencing, vegetation, or other natural barriers will be constructed to prevent impacts on 
sensitive habitat areas adjacent to the bicycle network during operation. Signs will be 
erected in appropriate locations to inform bicycle network users of the need to stay 
within designated bike paths, lanes, routes, and boulevards. 

Potential Effect  
Construction of Class I bike paths and on-road bikeways within or adjacent to riparian or other 
sensitive habitats could result in direct impacts to these resources due to direct removal, potential 
invasion of exotic species due to soil disturbance, deposition of dust during construction, and 
increased human and pet presence.  

Finding  

During construction of the Bicycle Master Plan projects, significant impacts to riparian or 
other sensitive habitats would potentially occur. Implementation of mitigation measures 
incorporated into the Project would lessen these impacts to less-than-significant levels. 
Therefore, no unavoidable significant project impacts would occur. 

Facts 

Construction-related impacts to riparian or other sensitive habitats are discussed on 
pages 3.2-28 to 3.2-29 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis will be required prior to implementation of individual Bicycle Master Plan 
projects located within or adjacent to riparian or other sensitive habitats. This analysis will 
include a literature search conducted by a biologist with knowledge of the local biological 
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conditions. Where appropriate in the opinion of the qualified biologist, the literature search 
will be supplemented with a site visit.  

Resources and information that will be investigated for each site should include, but not be 
limited to, the following: 

 CNDDB 

 CNPS Rare Plant Inventory 

 National Wetlands Inventory 

 USFWS Critical Habitat Portal 

 Los Angeles County Department of Regional Planning for information on SEAs 

If it is determined by the qualified biologist that potentially significant impacts on sensitive 
biological resources could occur as a result of construction and/or operation of a specific 
project proposed under the Bicycle Master Plan, a comprehensive site-specific biological 
assessment will be conducted and a Biological Resources Technical Report will be prepared 
to identify potentially significant impacts and appropriate mitigation. The biological 
assessment will determine whether other site-specific focused surveys are required, such as a 
wetland delineation, focused rare plant surveys, or focused surveys for sensitive wildlife 
species. If determined to be necessary, such surveys will be conducted by a qualified 
biologist in accordance with established protocols or methodologies and during the 
appropriate time of year. 

Mitigation Measures 

 If a project will impact resources under the jurisdiction of the USFWS, CDFG, 
SWRCB/RWQCB, USACE, and/or the CCC, the project will obtain the necessary 
permits/approvals from these agencies prior to construction and implement the 
associated conditions, if any. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA buffers, 
habitat for sensitive species, etc.), the project will be designed to protect such areas from 
harmful exposure to light by shielding light sources, redirecting light sources, or using 
low intensity lighting. 

 If a project is constructed during the nesting season (February 15 – September 15) and 
tree/vegetation removal is necessary, one of the following will be conducted: 

 All tree/vegetation removal will be prohibited during the nesting season to avoid 
potential impacts on nesting birds/raptors. 

 A qualified biologist will be retained to conduct pre-construction nesting bird 
surveys. If active nests are found, a “no work” buffer around the nest will be 
delineated by the qualified biologist and tree/vegetation removal will be delayed until 
the young have fledged or the nest has been abandoned for other reasons. 



County of Los Angeles | Bicycle Master Plan PEIR  Findings of Fact 

  ICF International | 15 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA Buffers, 
habitat for sensitive species, etc.), a biological monitor will be on site during construction 
activities within 100 feet of sensitive habitat areas to ensure protection measures 
(i.e., flagging, fencing, etc. as noted in the mitigation measure below) are in place. 

 Sensitive habitat areas to be avoided, including appropriate buffers (determined by a 
qualified biologist), will be flagged by a qualified biologist prior to the onset of 
construction activities. Where indicated by the biologist, these areas will be fenced or 
otherwise protected from direct or indirect impacts. All such areas to be avoided will be 
clearly marked on construction plans and designated as “no construction” zones. 

Potential Effect  
Operation of Class I bike paths and on-road bikeways within or adjacent to riparian or other 
sensitive habitats could result in direct impacts to these resources due to increased human and pet 
presence and degradation of habitat resulting from accumulation of trash and debris.  

Finding  

During operation of the Bicycle Master Plan projects, significant impacts to riparian or other 
sensitive habitats would potentially occur. Implementation of mitigation measures 
incorporated into the Project would lessen these impacts to less-than-significant levels. 
Therefore, no unavoidable significant project impacts would occur. 

Facts 

Operations-related impacts to riparian or other sensitive habitats are discussed on pages 3.2-
28 to 3.2-29 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis will be required prior to implementation of individual Bicycle Master Plan 
projects located within or adjacent to riparian or other sensitive habitats. This analysis will 
include a literature search conducted by a biologist with knowledge of the local biological 
conditions. Where appropriate in the opinion of the qualified biologist, the literature search 
will be supplemented with a site visit. Resources and information that will be investigated for 
each site should include, but not be limited to, the following: 

 CNDDB 

 CNPS Rare Plant Inventory 

 National Wetlands Inventory 

 USFWS Critical Habitat Portal 

 Los Angeles County Department of Regional Planning for information on SEAs 

If it is determined by the qualified biologist that potentially significant impacts on sensitive 
biological resources could occur as a result of construction and/or operation of a specific 
project proposed under the Bicycle Master Plan, a comprehensive site-specific biological 
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assessment will be conducted and a Biological Resources Technical Report will be prepared 
to identify potentially significant impacts and appropriate mitigation. The biological 
assessment will determine whether other site-specific focused surveys are required, such as a 
wetland delineation, focused rare plant surveys, or focused surveys for sensitive wildlife 
species. If determined to be necessary, such surveys will be conducted by a qualified 
biologist in accordance with established protocols or methodologies and during the 
appropriate time of year. 

Mitigation Measures 

 If a project will impact resources under the jurisdiction of the USFWS, CDFG, 
SWRCB/RWQCB, USACE, and/or the CCC, the project will obtain the necessary 
permits/approvals from these agencies prior to construction and implement the 
associated conditions, if any. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA buffers, 
habitat for sensitive species, etc.), the project will be designed to protect such areas from 
harmful exposure to light by shielding light sources, redirecting light sources, or using 
low intensity lighting. 

 Fencing, vegetation, or other natural barriers will be constructed to prevent impacts on 
sensitive habitat areas adjacent to the bicycle network during operation. Signs will be 
erected in appropriate locations to inform bicycle network users of the need to stay 
within designated bike paths, lanes, routes, and boulevards. 

Potential Effect  
Construction of Class I bike paths and on-road bikeways in areas with unique native trees, including 
oak trees, western sycamore, California walnut, and Joshua trees, could result in direct impacts to 
these resources due to direct removal of these resources.  

Finding  

During construction of the Bicycle Master Plan projects, significant impacts to unique native 
trees, including oak trees, western sycamore, California walnut, and Joshua trees, would 
potentially occur. Implementation of mitigation measures incorporated into the Project 
would lessen these impacts to less-than-significant levels. Therefore, no unavoidable 
significant project impacts would occur. 

Facts 

Construction-related impacts to unique native trees, including oak trees, western sycamore, 
California walnut, and Joshua trees, are discussed in page 3.2-29 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis will be required prior to implementation of individual Bicycle Master Plan 
projects located in areas with unique native trees, including oak trees, western sycamore, 
California walnut, and Joshua trees. This analysis will include a literature search conducted 
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by a biologist with knowledge of the local biological conditions. Where appropriate in the 
opinion of the qualified biologist, the literature search will be supplemented with a site visit.  

Resources and information that will be investigated for each site should include, but not be 
limited to, the following: 

 CNDDB 

 CNPS Rare Plant Inventory 

 National Wetlands Inventory 

 USFWS Critical Habitat Portal 

 Los Angeles County Department of Regional Planning for information on SEAs 

If it is determined by the qualified biologist that potentially significant impacts on sensitive 
biological resources could occur as a result of construction and/or operation of a specific 
project proposed under the Bicycle Master Plan, a comprehensive site-specific biological 
assessment will be conducted and a Biological Resources Technical Report will be prepared 
to identify potentially significant impacts and appropriate mitigation. The biological 
assessment will determine whether other site-specific focused surveys are required, such as a 
wetland delineation, focused rare plant surveys, or focused surveys for sensitive wildlife 
species. If determined to be necessary, such surveys will be conducted by a qualified 
biologist in accordance with established protocols or methodologies and during the 
appropriate time of year. 

Mitigation Measures 

 If a project will impact resources under the jurisdiction of the USFWS, CDFG, 
SWRCB/RWQCB, USACE, and/or the CCC, the project will obtain the necessary 
permits/approvals from these agencies prior to construction and implement the 
associated conditions, if any. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA buffers, 
habitat for sensitive species, etc.), the project will be designed to protect such areas from 
harmful exposure to light by shielding light sources, redirecting light sources, or using 
low intensity lighting. 

 If a project is constructed during the nesting season (February 15 – September 15) and 
tree/vegetation removal is necessary, one of the following will be conducted: 

 All tree/vegetation removal will be prohibited during the nesting season to avoid 
potential impacts on nesting birds/raptors. 

 A qualified biologist will be retained to conduct pre-construction nesting bird 
surveys. If active nests are found, a “no work” buffer around the nest will be 
delineated by the qualified biologist and tree/vegetation removal will be delayed until 
the young have fledged or the nest has been abandoned for other reasons. 
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 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA Buffers, 
habitat for sensitive species, etc.), a biological monitor will be on site during construction 
activities within 100 feet of sensitive habitat areas to ensure protection measures 
(i.e., flagging, fencing, etc. as noted in the mitigation measure below) are in place. 

 Sensitive habitat areas to be avoided, including appropriate buffers (determined by a 
qualified biologist), will be flagged by a qualified biologist prior to the onset of 
construction activities. Where indicated by the biologist, these areas will be fenced or 
otherwise protected from direct or indirect impacts. All such areas to be avoided will be 
clearly marked on construction plans and designated as “no construction” zones. 

Potential Effect  
Operation of Class I bike paths and on-road bikeways could occur in areas with unique native trees, 
including oak trees, western sycamore, California walnut, and Joshua trees.  

Finding  

During operation of the Bicycle Master Plan projects, significant direct or indirect impacts to 
unique native trees, including oak trees, western sycamore, California walnut, and Joshua 
trees, would not be expected to occur. 

Facts 

Operation-related impacts to unique native trees, including oak trees, western sycamore, 
California walnut, and Joshua trees, are discussed on page 3.2-29 of the Draft PEIR. 

Potential Effect  
Construction of Class I bike paths and on-road bikeways in areas with known sensitive species or 
their habitat could result in impacts to these resources through direct removal of suitable/occupied 
habitat; degradation of suitable/occupied habitat as a result of increased human and pet presence, 
dust during construction, and potential invasion of exotic species due to soil disturbance; increased 
noise during construction; and increased light disturbance.  

Finding  

During construction of the Bicycle Master Plan projects, significant impacts to sensitive 
species or their habitat would potentially occur. Implementation of mitigation measures 
incorporated into the Project would lessen these impacts to less-than-significant levels. 
Therefore, no unavoidable significant project impacts would occur. 

Facts 

Construction-related impacts to sensitive species or their habitat are discussed on 
pages 3.2-29 to 3.2-30 of the Draft PEIR. 
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Project-Level Analysis 

Detailed analysis will be required prior to implementation of individual Bicycle Master Plan 
projects located in areas with sensitive species or their habitat. This analysis will include a 
literature search conducted by a biologist with knowledge of the local biological conditions. 
Where appropriate in the opinion of the qualified biologist, the literature search will be 
supplemented with a site visit. Resources and information that will be investigated for each 
site should include, but not be limited to, the following: 

 CNDDB 

 CNPS Rare Plant Inventory 

 National Wetlands Inventory 

 USFWS Critical Habitat Portal 

 Los Angeles County Department of Regional Planning for information on SEAs 

If it is determined by the qualified biologist that potentially significant impacts on sensitive 
biological resources could occur as a result of construction and/or operation of a specific 
project proposed under the Bicycle Master Plan, a comprehensive site-specific biological 
assessment will be conducted and a Biological Resources Technical Report will be prepared 
to identify potentially significant impacts and appropriate mitigation. The biological 
assessment will determine whether other site-specific focused surveys are required, such as a 
wetland delineation, focused rare plant surveys, or focused surveys for sensitive wildlife 
species. If determined to be necessary, such surveys will be conducted by a qualified 
biologist in accordance with established protocols or methodologies and during the 
appropriate time of year. 

Mitigation Measures 

 If a project will impact resources under the jurisdiction of the USFWS, CDFG, 
SWRCB/RWQCB, USACE, and/or the CCC, the project will obtain the necessary 
permits/approvals from these agencies prior to construction and implement the 
associated conditions, if any. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA buffers, 
habitat for sensitive species, etc.), the project will be designed to protect such areas from 
harmful exposure to light by shielding light sources, redirecting light sources, or using 
low intensity lighting. 

 If a project is constructed during the nesting season (February 15 – September 15) and 
tree/vegetation removal is necessary, one of the following will be conducted: 

 All tree/vegetation removal will be prohibited during the nesting season to avoid 
potential impacts on nesting birds/raptors. 

 A qualified biologist will be retained to conduct pre-construction nesting bird 
surveys. If active nests are found, a “no work” buffer around the nest will be 
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delineated by the qualified biologist and tree/vegetation removal will be delayed until 
the young have fledged or the nest has been abandoned for other reasons. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA Buffers, 
habitat for sensitive species, etc.), a biological monitor will be on site during construction 
activities within 100 feet of sensitive habitat areas to ensure protection measures 
(i.e., flagging, fencing, etc. as noted in the mitigation measure below) are in place. 

 Sensitive habitat areas to be avoided, including appropriate buffers (determined by a 
qualified biologist), will be flagged by a qualified biologist prior to the onset of 
construction activities. Where indicated by the biologist, these areas will be fenced or 
otherwise protected from direct or indirect impacts. All such areas to be avoided will be 
clearly marked on construction plans and designated as “no construction” zones. 

Potential Effect  
Operation of Class I bike paths and on-road bikeways in areas with sensitive species or their habitat 
could result in direct and impacts to these resources due to changes in noise levels and level of 
activity on the bicycle network.  

Finding  

During operation of the Bicycle Master Plan projects, significant impacts to sensitive species 
or their habitat would potentially occur. Implementation of mitigation measures 
incorporated into the Project would lessen these impacts to less-than-significant levels. 
Therefore, no unavoidable significant project impacts would occur. 

Facts 

Operation-related impacts to sensitive species or their habitat are discussed on pages 3.2-29 
to 3.2-30 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis will be required prior to implementation of individual Bicycle Master Plan 
projects located in areas with sensitive species or their habitat. This analysis will include a 
literature search conducted by a biologist with knowledge of the local biological conditions. 
Where appropriate in the opinion of the qualified biologist, the literature search will be 
supplemented with a site visit. Resources and information that will be investigated for each 
site should include, but not be limited to, the following: 

 CNDDB 

 CNPS Rare Plant Inventory 

 National Wetlands Inventory 

 USFWS Critical Habitat Portal 

 Los Angeles County Department of Regional Planning for information on SEAs 
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If it is determined by the qualified biologist that potentially significant impacts on sensitive 
biological resources could occur as a result of construction and/or operation of a specific 
project proposed under the Bicycle Master Plan, a comprehensive site-specific biological 
assessment will be conducted and a Biological Resources Technical Report will be prepared 
to identify potentially significant impacts and appropriate mitigation. The biological 
assessment will determine whether other site-specific focused surveys are required, such as a 
wetland delineation, focused rare plant surveys, or focused surveys for sensitive wildlife 
species. If determined to be necessary, such surveys will be conducted by a qualified 
biologist in accordance with established protocols or methodologies and during the 
appropriate time of year. 

Mitigation Measures 

 If a project will impact resources under the jurisdiction of the USFWS, CDFG, 
SWRCB/RWQCB, USACE, and/or the CCC, the project will obtain the necessary 
permits/approvals from these agencies prior to construction and implement the 
associated conditions, if any. 

 If a project is within or adjacent to sensitive habitat areas (including SEAs, SEA buffers, 
habitat for sensitive species, etc.), the project will be designed to protect such areas from 
harmful exposure to light by shielding light sources, redirecting light sources, or using 
low intensity lighting. 

 Fencing, vegetation, or other natural barriers will be constructed to prevent impacts on 
sensitive habitat areas adjacent to the bicycle network during operation. Signs will be 
erected in appropriate locations to inform bicycle network users of the need to stay 
within designated bike paths, lanes, routes, and boulevards. 

Potential Effect  
Past and present development projects have changed the overall natural setting of the County to 
moderate-to-high density, primarily automobile-oriented communities with blocks of natural areas 
preserved or currently undeveloped. Impacts from past, present, and reasonably foreseeable future 
projects within the cumulative study area have been cumulatively considerable. Although past 
projects have shaped the existing development conditions within portions of the County, there are 
still sensitive biological resources within the County limits.  

Finding  

The Bicycle Master Plan, with implementation of mitigation measures, would result in 
less-than-significant impacts to biological resources. With implementation of these measures 
and in consideration of the small scale of the proposed development associated with an 
expanded bicycle network within the County, the Bicycle Master Plan’s contribution to 
further reducing sensitive biological resources in the cumulative study area would be less 
than cumulatively considerable. Therefore, the Bicycle Master Plan’s incremental 
contribution to cumulative biological resources impacts from past, present, and reasonably 
foreseeable future projects would be less than cumulatively considerable. 
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Facts 

Cumulative impacts to biological resources are discussed on pages 3.2-30 to 3.2-31 of the 
Draft PEIR. 

Hydrology/Water Quality 
Potential Effect  
Construction of bikeways, including staging areas, could occur along major drainage courses or 
drainage channels and may require in-water construction, sheet-pile coffer dams, or river or creek 
diversion. It is assumed that the Master Bicycle Plan projects would obtain National Pollutant 
Discharge Elimination System (NPDES) Construction General Permits, NPDES Low-threat 
Discharge and Dewatering Permits, Clean Water Act (CWA) Section 404 permits/authorizations, 
CWA Section 401 Water Quality Certifications, and California Streambed/Lake Alteration 
Agreements, where applicable, and that construction contractors would comply with all permit 
conditions.  

Finding  

Assuming that all necessary permits are obtained and all conditions of those permits are met, 
impacts to major drainage courses and drainage channels during construction would be less 
than significant. 

Facts 

Construction-related impacts to major drainage courses and drainage channels are discussed 
on page 3.3-49 of the Draft PEIR. 

Potential Effect  
Bridges may be necessary for some bikeways in the Bicycle Master Plan to span drainage courses, 
requiring structures within drainage courses to result in impacts to the drainage course.  

Finding  

If structures related to bikeways are placed in drainage courses, significant impacts would 
occur. Implementation of mitigation measures incorporated into the Project would lessen 
these impacts to less-than-significant levels. Therefore, no unavoidable significant project 
impacts would occur. 

Facts 

Operations-related impacts to major drainage courses and drainage channels are discussed 
on pages 3.3-49 to 3.3-50 of the Draft PEIR. 
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Project-Level Analysis 

Detailed analysis of impacts related to drainages will be required prior to implementation of 
individual Bicycle Master Plan projects that would include any construction within drainage 
courses.  

Mitigation Measure 

If impacts to drainage courses are identified in site-specific drainage studies, the projects will 
be designed to incorporate appropriate measures to ensure that impacts are less than 
significant. These measures will be incorporated into the applicable permits and will be 
approved by the RWQCB. 

Potential Effect  
Construction of the bicycle network would likely involve construction within a 100-year floodplain 
zone as defined by the Federal Emergency Management Agency (FEMA). However, it is assumed 
that construction would occur during the dry season, or that construction equipment would not 
impede or redirect flows within the floodplain.  

Finding  

Because construction within 100-year floodplains would occur during the dry season or 
construction equipment would not impede or redirect flows within the floodplain, impacts 
on 100-year floodplains during construction would be less than significant. 

Facts 

Construction-related impacts to 100-year floodplains are discussed on page 3.3-50 of the 
Draft PEIR. 

Potential Effect  
Operation of the bicycle network would slightly increase the amount of impervious surface, resulting 
in minimal amounts of additional runoff. However, this increase would not substantially increase the 
size of the floodplain. Additional facilities such as restrooms would also slightly increase the amount 
of runoff. In some cases, facilities may be located in areas that would impede or redirect flood flows.  

Finding  

If any of these facilities were located in areas that would impede or redirect flood flows, a 
significant impact could occur. Implementation of mitigation measures incorporated into the 
Project would lessen these impacts to less-than-significant levels. Therefore, no unavoidable 
significant project impacts would occur. 

Facts 

Operations-related impacts to floodways, floodplain, or designated flood hazards zones are 
discussed on page 3.3-50 of the Draft PEIR. 
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Project-Level Analysis 

Detailed analysis of impacts related to floodways, floodplains, or designated flood hazard 
zones will be required prior to implementation of individual Bicycle Master Plan projects 
that include any construction within such areas. This analysis will include drainage studies 
that will calculate the additional flows per County hydrology manual standards. 

Mitigation Measure 

For projects in the Bicycle Master Plan that are located within floodways, floodplains, or 
designated flood hazard zones or would involve construction within these areas, and for 
which site-specific drainage studies have determined that significant impacts would occur, 
appropriate redesign will be required to ensure that impacts will be avoided or reduced to a 
less-than-significant level. 

Potential Effect  
The Project would be constructed on relatively flat terrain but may vary as topography allows. Any 
dewatering from excavation for construction will need to be pumped to onsite portable settling 
basins in order to avoid sediment runoff from having an impact on local rivers or creeks and may 
require an NPDES Permit from the RWQCB. Under the Project, construction of the bicycle 
network and possibly bridges would disturb relatively small areas of soil. However, some of the 
paths would follow river/creek corridors, and water quality impacts could occur. Construction 
activities in water channels or close to water channels are more likely to affect erosion, 
sedimentation, and water quality as described above. Also, dewatering of construction areas near the 
bridge supports or of shallow-water areas may be required if excavations fill with soil seepage or 
surface drainage. Construction of individual projects in the Bicycle Master Plan would include 
standard best management practices (BMPs) and erosion controls used for all County-approved 
construction. These standard erosion control measures are expected to reduce the potential for soil 
erosion and sedimentation of drainage channels. In accordance with standard County-approved 
construction requirements, the general contractors and subcontractors conducting the work would 
be responsible for constructing or implementing, regularly inspecting, and maintaining the erosion 
control measures in good working order. The construction contractors and subcontractors would 
also be required to implement appropriate hazardous material management practices to reduce the 
potential for chemical spills or releases of contaminants, including any non-stormwater discharge to 
drainage channels. Standard hazardous material management and spill control and response 
measures would be implemented to minimize the potential for surface and groundwater 
contamination. 

Finding  

Because individual projects in the Bicycle Master Plan would be required to comply with 
NPDES permit conditions, use standard BMPs and erosion controls required for all County-
approved projects, and implement appropriate hazardous material management practices, 
impacts related to stormwater runoff quality would be less than significant. 
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Facts 

Construction-related impacts to stormwater runoff quality are discussed on pages 3.3-51 to 
3.3-52 of the Draft PEIR. 

Potential Effect  
The proposed bicycle network is expected to result in additional impervious surface over Los 
Angeles County. This increase in impervious material would generate a small increase in 
concentrated runoff that would be dispersed along the network alignment. Increases in the total 
runoff volume would accelerate soil erosion and increase the transport of pollutants to waterways. 
The use of a bicycle network is not expected to generate substantial amounts of pollutants. In 
addition, this increase in impervious surface is relatively small and spread out over a large distance. 
The proposed network would not substantially alter the existing drainage patterns. Because the 
increase in impervious surface is small, the loss of groundwater recharge is considered to be very 
low, and groundwater levels are not expected to be affected by the Project. Use of the bikeways can 
also cause trash deposition along such a network. 

Finding  

Acceleration of soil erosion and increases in the transport of pollutants to sensitive 
waterways would be potentially significant. Trash deposition along such a network would 
potentially result in significant impacts on water quality. 

Facts 

Operations-related impacts to stormwater runoff and receiving bodies are discussed on 
pages 3.3-53 to 3.2-54 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis of impacts related to surface water quality will be required prior to 
implementation of individual Bicycle Master Plan projects that would include any 
construction near existing surface waters.  

Mitigation Measures 

 Where bikeways are located adjacent to surface water features, such as creeks, rivers, and 
channels, measures will be designed into the project to capture, divert, and/or absorb 
direct runoff. Such methods may include small swales running parallel to each side of the 
path, permeable pavement, French drains, or similar measures. Drainage facilities will be 
constructed as part of the individual projects so that runoff will not disturb sediment and 
cause rills, and in such a way that they will not create hazards for bicyclists. 

 Where bikeways are located adjacent to surface water features, such as creeks, rivers, and 
channels, the individual bicycle projects will be designed so that the drainage does not 
flow into any river or creek, but rather into vegetated swales or similar catchment areas. 
These bikeways will be designed such that they would provide safe areas for collecting 
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runoff, sediments, and trash, while not creating a hazard for bicyclists and other bikeway 
uses. 

 To control trash along the bikeways, appropriate methods will be included in the 
individual project designs. For projects that are located adjacent or within existing street 
rights-of-way, existing trash control methods will be adequate (trash cans, street 
sweeping, etc.). In areas where there are no existing controls, such as for new Class I 
bike paths, other measures will be necessary to control trash. These measures may 
include: 

 “No Littering” signs, curb-painting, etc., directing users to appropriate trash disposal. 

 Joint use of trash containers in adjacent public-use areas, such as parks and 
recreational facilities. 

 New trash containers, placed at locations accessible for trash removal. 

 Special trash collection materials, such as recyclables receptacles, dog waste bags, etc. 

 Adopt-a-path programs for providing regular cleanups. 

 Other methods that would result in similar prevention of impacts from trash 
accumulation. 

Potential Effect  
Combined cumulative construction and operation impacts on hydrology and water quality from the 
proposed bicycle network depend on individual contractors’ ability to adhere to the required 
permitting and BMPs on a case-by-case basis during a tiered project construction and operational 
approach. However, point sourcing potential construction and operational impacts from this Project 
compared to other regional projects would prove to be difficult. On a regional scale, provided the 
proposed bicycle network is sufficiently used, the net decrease in vehicle use compared to the net 
increase in bicycle use would result in a beneficial water quality impact over time as bicycles do not 
release as much oil and brake dust as vehicles.  

Finding  

The Bicycle Master Plan, with implementation of mitigation measures would result in less-
than-significant impacts to hydrology and water quality. With implementation of these 
measures and in consideration of net decrease in vehicle use, impacts would be less than 
cumulatively considerable. Therefore, the Bicycle Master Plan’s incremental contribution to 
cumulative hydrology and water quality impacts from past, present, and reasonably 
foreseeable future projects would be less than cumulatively considerable. 

Facts 

Cumulative impacts to hydrology and water quality are discussed on page 3.3-54 of the Draft 
PEIR. 
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Cultural Resources 
Potential Effect  
Earthmoving associated with construction of the bikeways identified in the Bicycle Master Plan 
could result in destruction of archaeological resources.  

Finding  

If significant archaeological resources were disturbed during construction, impacts on these 
resources would be significant. Implementation of mitigation measures incorporated into the 
Project would lessen these impacts to less-than-significant levels. Therefore, no unavoidable 
significant project impacts would occur. 

Facts 

Impacts to archaeological resources are discussed on page 3.4-64 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis of impacts related to archaeological resources will be required prior to 
implementation of individual Bicycle Master Plan projects that would include earthmoving 
or other ground disturbance. These project-level analyses will require that a qualified 
archaeologist conduct a literature and record search and a field survey of the project area. If 
archaeological resources are discovered, they will be evaluated for significance, through 
testing excavations if necessary. 

Mitigation Measure 

For individual projects that would require earthmoving or other ground disturbance and for 
which significant impacts to archaeological resources are determined during site-specific 
analysis, the project will be redesigned to avoid impacts to the site and/or appropriate 
treatment measures will be completed. Treatment measures typically include development of 
avoidance strategies, capping with fill material, or mitigation of impacts through data 
recovery programs such as excavation, detailed documentation, or monitoring. 

Potential Effect  
Proposed off-road and on-road bikeways have the potential to affect historic resources, including 
historic sidewalk features.  

Finding  

If significant historic architectural resources were disturbed during construction, impacts on 
these resources would be significant. Implementation of mitigation measures incorporated 
into the Project would lessen these impacts to less-than-significant levels. Therefore, no 
unavoidable significant project impacts would occur. 
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Facts 

Impacts to archaeological resources are discussed on page 3.4-65 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis of impacts related to historical resources will be required prior to 
implementation of individual Bicycle Master Plan projects that would be located near 
historical resources and where these projects would alter these resources or their context 
(such as for Class I bike paths, street widening, or removal of manmade structures or 
landscape features). These project-level analyses will require that a qualified architectural 
historian conduct a literature and records search, analyze appropriate inventories, and 
conduct a field survey of the project area to determine if significant historic resources are 
present. Significance would be determined by applying Section 15064.5(a) of the CEQA 
Guidelines and the California Register criteria. 

Mitigation Measure 

For any individual project that would result in impacts to significant historic resources, the 
project will be redesigned to avoid disturbing, damaging, altering, or destroying the historical 
resource, based on site-specific surveys. 

Potential Effect  
Individual bikeway projects in the Bicycle Master Plan may cause an adverse change in the 
significance of a historical resource if the project involves the following activities: disturbance or 
property damage as a result of construction adjacent to an historical resource; disruption of the 
integrity of a property’s setting, where new construction alters the historic setting and creates a visual 
impact; or long-term loss of access to a property, such as a bridge, as a result of new construction.  

Finding  

The level of significance of effects is dependent on the existing integrity and the nature of 
elements contributing to its historic or cultural significance, and the sensitivity of the current 
or historic use of the resource. The projects proposed as part of the Bicycle Master Plan 
have the potential to result in an adverse change to a historical or archaeological resource 
and result in significant impacts. Implementation of mitigation measures incorporated into 
the Project would lessen these impacts to less-than-significant levels. Therefore, no 
unavoidable significant project impacts would occur. 

Facts 

Impacts to significant historical and archaeological resources are discussed on pages 3.4-65 
to 3.3-66 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis of impacts related to archaeological resources will be required prior to 
implementation of individual Bicycle Master Plan projects that would include earthmoving 
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or other ground disturbance. These project-level analyses will require that a qualified 
archaeologist conduct a literature and record search and a field survey of the project area. If 
archaeological resources are discovered, they will be evaluated for significance, through 
testing excavations if necessary. 

Detailed analysis of impacts related to historical resources will be required prior to 
implementation of individual Bicycle Master Plan projects that would be located near 
historical resources and where these projects would alter these resources or their context 
(such as for Class I bike paths, street widening, or removal of manmade structures or 
landscape features). These project-level analyses will require that a qualified architectural 
historian conduct a literature and records search, analyze appropriate inventories, and 
conduct a field survey of the project area to determine if significant historic resources are 
present. Significance would be determined by applying Section 15064.5(a) of the CEQA 
Guidelines and the California Register criteria. 

Mitigation Measures 

 For individual projects that would require earthmoving or other ground disturbance and 
for which significant impacts to archaeological resources are determined during site-
specific analysis, the project will be redesigned to avoid impacts to the site and/or 
appropriate treatment measures will be completed. Treatment measures typically include 
development of avoidance strategies, capping with fill material, or mitigation of impacts 
through data recovery programs such as excavation, detailed documentation, or 
monitoring. 

 For any individual project that would result in impacts to significant historic resources, 
the project will be redesigned to avoid disturbing, damaging, altering, or destroying the 
historical resource, based on site-specific surveys. 

Potential Effect  
Cumulative historical resource impacts could occur should the project’s proposed construction of 
bikeways simultaneously affect a single historic site or a historic district. Individual projects that may 
occur within the area could result in substantial adverse physical impacts associated with the 
destruction or demolition of historical or archeological resources.  

Finding  

Any individual project that would result in a significant impact, either individually or through 
contribution to a cumulative impact, must be mitigated, including requiring relocation of the 
bicycle plan project in some cases, so as to avoid a significant impact as part of the project 
mitigation. With implementation of mitigation measures, the impacts would be less than 
significant and would not contribute to cumulative effects on historical resources. 

Facts 

Cumulative impacts to cultural resources are discussed on page 3.4-66 of the Draft PEIR. 
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Hazards/Hazardous Materials 
Potential Effect  
Residual soil toxicity may be encountered during construction activities in portions of the proposed 
project areas. Construction and grading activities in locations where residual soil toxicity may be 
encountered would potentially result in a release of hazardous materials. The construction methods 
that would be generally used would not be likely to encounter contaminated groundwater because 
this type of groundwater contamination is typically encountered at or below 50 feet below ground 
surface. Soil disturbance is expected to occur mostly during construction of off-road bikeways or 
on-road bikeways that would require widening or other types of ground disturbance, and it is 
expected that only surficial soils will be disturbed (during grading activities). Supports for bridges 
could potentially penetrate into areas with contaminated groundwater and could result in exposure 
of construction workers and the public to contaminated groundwater.  

Finding  

Construction and grading activities in some locations would potentially result in a release of 
hazardous materials. This would be a significant impact. There would be no significant 
hazard to the public, environment, or construction personnel as a result of being located 
within 2 miles downstream of a known groundwater contamination source. Impacts would 
generally be less than significant. If supports for bridges penetrate into areas with 
contaminated groundwater there would be a significant impact. Implementation of 
mitigation measures incorporated into the Project would lessen these impacts to less-than-
significant levels. Therefore, no unavoidable significant project impacts would occur. 

Facts 

Impacts related to soil toxicity and groundwater contamination are discussed on pages 3.5-76 
to 3.5-77 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis of impacts related to contaminated groundwater exposure or other hazards 
will be required prior to implementation of individual Bicycle Master Plan projects that 
would require excavation, soil removal, or dewatering. This analysis will include a 
Preliminary Environmental Site Screening (PESS) that characterizes the potential for 
environmental hazards to exist on the site. If found to be necessary in the PESS, follow-up 
studies may be required. 

Mitigation Measure 

Individual Bicycle Master Plan projects that require soil disturbance and are subject to 
further analysis at the project level will be required to comply with the recommendations of 
the Preliminary Environmental Site Screening, and follow-up studies if necessary, to avoid or 
facilitate remediation of significant impacts. 
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Potential Effect  
Naturally occurring asbestos, mercury, and radon are not found at significant levels within the 
project area. Due to the amount of area to be covered by the Project, it is very likely that the 
construction of the proposed bicycle pathways would encounter numerous sites found in various 
environmental databases. Construction of the Project may encounter a site included on a list of 
hazardous materials sites compiled pursuant to Government Code Section 65962.5, and exposure to 
hazards associated with these sites could occur. Construction of the project might encounter 
features that might contain lead-based paint or asbestos-containing building materials. Construction 
of project components that are near high traffic areas could encounter aerially deposited lead, but 
aerially deposited lead in soil generally does not present a health hazard during construction. 
Polychlorinated biphenyls (PCBs) could be encountered during construction and/or demolition of 
structures and infrastructure along the bike path. If older structures (pre-1979) are targeted for 
demolition, some could contain florescent light ballasts with PCBs. The potential presence of low 
concentrations of agricultural chemicals along the bikeway alignments is considered a nonhazardous 
condition. 

Finding  

Because naturally occurring asbestos, mercury, and radon are not found at significant levels 
within the project area, impacts during construction from these sources would be less than 
significant. Construction of the Project may encounter a site included on a list of hazardous 
materials sites compiled pursuant to Government Code Section 65962.5, and exposure to 
hazards associated with these sites could result in significant impacts. If materials having 
lead-based paint and asbestos-containing building materials are disturbed and not properly 
controlled during construction, lead-based paint and asbestos-containing building materials 
could be released to the environment, exposing the public or the environment to lead-based 
paint or asbestos-containing building materials, which would be a significant impact. If PCBs 
are encountered or disturbed during construction, the risk to workers and the public would 
be a significant impact. 

Facts 

Impacts related to sites included on a list of hazardous materials sites and similar hazards are 
discussed on pages 3.5-77 to 3.5-80 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis of impacts related to listed hazardous materials sites, lead-based paints, 
asbestos, aerially deposited lead, and PCBs will be required prior to implementation of 
individual Bicycle Master Plan projects that would include soil disturbance or demolition. 
This analysis will include the PESS (and follow-up studies, if required). In addition, for any 
project that would require the demolition of structures, surveys for lead-based paint and 
asbestos-containing materials will be required to determine if soil lead or asbestos is present. 

Federal and state regulations govern the renovation and demolition of structures where 
materials containing lead and asbestos are present or suspected. These requirements include: 
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SCAQMD rules and regulations pertaining to asbestos abatement (including Rule 1403), 
Construction Safety Orders 8 CCR 1529 (pertaining to asbestos) and 8 CCR 1532.1 
(pertaining to lead), 40 CFR 61.M (pertaining to asbestos), and lead exposure guidelines 
provided by the U.S. Department of Housing and Urban Development. Lead and asbestos 
abatement must be performed and monitored by contractors with appropriate certifications 
from the California Department of Health Services. In addition, the California Division of 
Occupational Safety and Health (Cal/OSHA) has regulations concerning the use of 
hazardous materials, including requirements for safety training, availability of safety 
equipment, hazardous materials exposure warnings, and emergency action and fire 
prevention plan preparation. Cal/OSHA enforces the hazard communication program 
regulations, which include provisions for identifying and labeling hazardous materials, 
describing the hazards of chemicals, and documenting employee-training programs. A PCB 
survey will also be required for any project involving the demolition of structures or 
infrastructure at the project level. The survey will include sampling and identification of 
suspected PCBs. 

Mitigation Measures 

 All demolition that could result in the release of lead and/or asbestos will be conducted 
according to Cal/OSHA standards and in accordance with the recommendations of the 
site-specific lead-based paint and asbestos-containing materials surveys. 

 Based on the site-specific PCB surveys, abatement of known or suspected PCBs will 
occur prior to demolition or construction activities that would disturb those materials. In 
the event that electrical equipment or other PCB-containing materials are identified prior 
to demolition activities, they will be removed and will be disposed of by a licensed 
transportation and disposal contractor at an appropriate hazardous waste facility. 

Potential Effect  
Hazards and hazardous materials impacts related to the Bicycle Master Plan are generally related to 
construction and are site-specific. They involve exposure of construction workers and the public to 
existing hazardous materials. Such impacts do not readily combine with impacts from other projects 
to result in cumulative impacts.  

Finding  

Because hazards and hazardous materials impacts related to the Bicycle Master Plan do not 
readily combine with impacts from other projects to result in cumulative impacts, the Bicycle 
Master Plan would not contribute to cumulative impacts related to hazards or hazardous 
materials 

Facts 

Impacts related to cumulative hazards and hazardous materials are discussed on page 3.5-80 
of the Draft PEIR. 
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Traffic and Transportation 
Potential Effect  
The construction of the bicycle facility improvements identified in the Bicycle Master Plan could 
result in a temporary increase in traffic volumes due to construction-generated traffic. In some cases, 
construction would require temporary road or lane closure, especially for projects requiring roadway 
widening; removal of parking; restriping; etc., which in turn would result in a decrease in roadway 
capacity and an increase of traffic on nearby roads. Reduced roadway capacity and an increase in 
construction-related congestion could result in temporary localized increases in traffic congestion 
that exceed applicable LOS standards.  

Finding  

Because construction of individual bikeway project would in some cases result in temporary 
localized increases in traffic congestion that exceed applicable LOS standards, the 
construction impact on transportation operations is considered significant. Implementation 
of mitigation measures incorporated into the Project would lessen these impacts to less-
than-significant levels. Therefore, no unavoidable significant project impacts would occur. 

Facts 

Construction impacts related to traffic operations are discussed on pages 3.6-90 to 3.6-94 of 
the Draft PEIR. 

Project-Level Analysis 

Detailed analysis of traffic impacts will be required prior to implementation of individual 
Bicycle Master Plan projects that would require closure of lanes, widening of existing 
roadways, or other changes to a roadway that would affect traffic. For individual projects, 
including road diets (removal of vehicular lanes to accommodate bicycle lanes), a detailed 
traffic study will be conducted during the project-level environmental review. This analysis 
will determine the exact nature and extent of anticipated traffic impacts based on existing 
and projected future traffic volumes, speeds, and amount of heavy vehicle traffic. 

Mitigation Measure 

For projects requiring significant construction within existing streets, lane closures, removal 
of parking, or similar traffic disruptions, temporary traffic control during construction will 
meet the requirements of the California Manual on Traffic Control Devices (CA-MUTCD). 
Daytime closures will be covered by the typical applications shown in Chapter 6 of the 
manual. Overnight closures, long-term closures, and detours will require a Traffic Control 
Plan that will be prepared as part of the project design package according to CA-MUTCD 
requirements. The Traffic Control Plan may include, but is not limited to, the following 
elements. Note that some of these elements may not be feasible or appropriate in all 
circumstances. The project-level environmental analysis will identify the appropriate 
measures for each project. 
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 Provide a roadway layout showing the location of construction activity and surrounding 
roadways to be used as detour routes, including special signage. 

 Establish detour routes with local jurisdictions so as to minimize disturbance of local 
traffic conditions; review potential detour routes to make sure adequate capacity is 
available. 

 Avoid creating additional delay at intersections currently operating at congested 
conditions, either by choosing routes that avoid these locations, or constructing during 
non-peak times of day. 

 Maintain access to existing residences at all times. 

 Work with each affected jurisdiction’s police and fire departments to coordinate all 
construction-related plans and minimize disturbance to local emergency service 
providers; ensure that alternative evacuation and emergency routes are designed to 
maintain response times during construction. 

 Provide adequate off-street parking areas at designated staging areas for construction-
related vehicles. 

 Work with local and regional transit providers to maintain access and circulation routes 
to existing stops and stations during construction phases, and to identify appropriate 
detours to provide traffic rerouting during construction while minimizing disturbance to 
bus services. 

 Work with local and regional agencies to maintain continuity and operation of existing 
pedestrian and bicycle facilities during construction. 

Potential Effect  
Overall, the Bicycle Master Plan would encourage the use of bicycles instead of cars, therefore 
reducing the number of (automobile) vehicles trips and the total vehicle miles traveled (VMT) in the 
County. Therefore, in general, the implementation of the Plan would result in reduced vehicular 
traffic volumes on roadways and improved traffic performances. However, some of the proposed 
Class II bike lanes would require the removal of one or more travel lanes. These projects would 
involve vehicular travel lane reduction to add bike lanes and could potentially affect traffic 
operations and level of service at these locations.  

Finding  

Where projects would involve vehicular travel lane reduction to add bike lanes and 
potentially affect traffic operations and level of service, traffic operation impacts would be 
significant. Implementation of mitigation measures incorporated into the Project would 
lessen these impacts to less-than-significant levels. Therefore, no unavoidable significant 
project impacts would occur. 
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Facts 

Long-term impacts related to traffic operations are discussed on pages 3.6-90 to 3.6-94 of 
the Draft PEIR. 

Project-Level Analysis 

Detailed analysis of traffic impacts will be required prior to implementation of individual 
Bicycle Master Plan projects that would require closure of lanes, widening of existing 
roadways, or other changes to a roadway that would affect traffic. For individual projects, 
including road diets (removal of vehicular lanes to accommodate bicycle lanes), a detailed 
traffic study will be conducted during the project-level environmental review. This analysis 
will determine the exact nature and extent of anticipated traffic impacts based on existing 
and projected future traffic volumes, speeds, and amount of heavy vehicle traffic. 

Mitigation Measure 

For individual Bicycle Master Plan projects that would remove travel lane(s), if the site-
specific traffic study concludes that the removal of lane(s) would cause a roadway section or 
intersection to operate at an unacceptable LOS, one of the following will occur: 

 The project will be redesigned to maintain an acceptable LOS. 

 Appropriate mitigation measures will be implemented to maintain an acceptable LOS. 

 The project will be dropped. 

Potential Effect  
The construction of the bicycle facility improvements could result in temporary sidewalk or roadway 
closures and could create gaps in pedestrian or bicycle routes and interfere with safe travel, but 
usually only when the bicycle facility improvements are part of a larger road rehabilitation or 
improvement project. Construction activities would also increase the mix of heavy construction 
vehicles with general purpose traffic and could result in an increase in safety hazards due to a higher 
proportion of heavy trucks.  

Finding  

The impact of construction-generated traffic on safety could be significant for projects that 
would require roadways restrictions, lane closures, and similar impacts. Implementation of 
mitigation measures incorporated into the Project would lessen these impacts to less-than-
significant levels. Therefore, no unavoidable significant project impacts would occur. 

Facts 

Construction impacts related to traffic operations are discussed on pages 3.6-94 to 3.6-96 of 
the Draft PEIR. 
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Project-Level Analysis 

Detailed analysis of traffic impacts will be required prior to implementation of individual 
Bicycle Master Plan projects that would require closure of lanes, widening of existing 
roadways, or other changes to a roadway that would affect traffic. For individual projects, 
including road diets (removal of vehicular lanes to accommodate bicycle lanes), a detailed 
traffic study will be conducted during the project-level environmental review. This analysis 
will determine the exact nature and extent of anticipated traffic impacts based on existing 
and projected future traffic volumes, speeds, and amount of heavy vehicle traffic. 

Mitigation Measure 

For projects requiring significant construction within existing streets, lane closures, removal 
of parking, or similar traffic disruptions, temporary traffic control during construction will 
meet the requirements of the California Manual on Traffic Control Devices (CA-MUTCD). 
Daytime closures will be covered by the typical applications shown in Chapter 6 of the 
manual. Overnight closures, long-term closures, and detours will require a Traffic Control 
Plan that will be prepared as part of the project design package according to CA-MUTCD 
requirements. The Traffic Control Plan may include, but is not limited to, the following 
elements. Note that some of these elements may not be feasible or appropriate in all 
circumstances. The project-level environmental analysis will identify the appropriate 
measures for each project. 

 Provide a roadway layout showing the location of construction activity and surrounding 
roadways to be used as detour routes, including special signage. 

 Establish detour routes with local jurisdictions so as to minimize disturbance of local 
traffic conditions; review potential detour routes to make sure adequate capacity is 
available. 

 Avoid creating additional delay at intersections currently operating at congested 
conditions, either by choosing routes that avoid these locations, or constructing during 
non-peak times of day. 

 Maintain access to existing residences at all times. 

 Work with each affected jurisdiction’s police and fire departments to coordinate all 
construction-related plans and minimize disturbance to local emergency service 
providers; ensure that alternative evacuation and emergency routes are designed to 
maintain response times during construction. 

 Provide adequate off-street parking areas at designated staging areas for construction-
related vehicles. 

 Work with local and regional transit providers to maintain access and circulation routes 
to existing stops and stations during construction phases, and to identify appropriate 
detours to provide traffic rerouting during construction while minimizing disturbance to 
bus services. 
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 Work with local and regional agencies to maintain continuity and operation of existing 
pedestrian and bicycle facilities during construction. 

Potential Effect  
All bikeways to be constructed as part of implementation of the Bicycle Master Plan would be 
required at a minimum to meet the design guidelines outlined in Chapter 1000 of the Highway 
Design Manual (Caltrans 2009) and in the California Manual on Uniform Traffic Control Devices 
(Caltrans 2010). One of the key principles for these bicycle guidelines is that the bicycling 
environment should be safe. On- and off-road bikeways would be designed and built to be free of 
hazards and to minimize conflicts with external factors such as noise, vehicular traffic, and 
protruding architectural elements.  

Finding  

With the implementation of the measures included in the Plan—following standard design 
guidelines and conducting education and enforcement programs—operational impacts 
related to hazardous traffic conditions would be less than significant. 

Facts 

Operations impacts related to traffic operations are discussed on pages 3.6-94 to 3.6-96 of 
the Draft PEIR. 

Potential Effect  
Construction activities could increase parking demand in the project vicinity and could result in 
parking demand exceeding the available supply. Therefore, the impact of construction-generated 
traffic on parking demand is considered significant.  

Finding  

Construction activities could increase parking demand in the project vicinity and could result 
in parking demand exceeding the available supply, which would be a significant impact. 

Facts 

Construction impacts related to parking are discussed on pages 3.6-96 to 3.6-98 of the Draft 
PEIR. 

Project-Level Analysis 

Detailed analysis of traffic impacts will be required prior to implementation of individual 
Bicycle Master Plan projects that would require closure of lanes, widening of existing 
roadways, or other changes to a roadway that would affect traffic. For individual projects, 
including road diets (removal of vehicular lanes to accommodate bicycle lanes), a detailed 
traffic study will be conducted during the project-level environmental review. This analysis 
will determine the exact nature and extent of anticipated traffic impacts based on existing 
and projected future traffic volumes, speeds, and amount of heavy vehicle traffic. 
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Mitigation Measure 

For projects requiring significant construction within existing streets, lane closures, removal 
of parking, or similar traffic disruptions, temporary traffic control during construction will 
meet the requirements of the California Manual on Traffic Control Devices (CA-MUTCD). 
Daytime closures will be covered by the typical applications shown in Chapter 6 of the 
manual. Overnight closures, long-term closures, and detours will require a Traffic Control 
Plan that will be prepared as part of the project design package according to CA-MUTCD 
requirements. The Traffic Control Plan may include, but is not limited to, the following 
elements. Note that some of these elements may not be feasible or appropriate in all 
circumstances. The project-level environmental analysis will identify the appropriate 
measures for each project. 

 Provide a roadway layout showing the location of construction activity and surrounding 
roadways to be used as detour routes, including special signage. 

 Establish detour routes with local jurisdictions so as to minimize disturbance of local 
traffic conditions; review potential detour routes to make sure adequate capacity is 
available. 

 Avoid creating additional delay at intersections currently operating at congested 
conditions, either by choosing routes that avoid these locations, or constructing during 
non-peak times of day. 

 Maintain access to existing residences at all times. 

 Work with each affected jurisdiction’s police and fire departments to coordinate all 
construction-related plans and minimize disturbance to local emergency service 
providers; ensure that alternative evacuation and emergency routes are designed to 
maintain response times during construction. 

 Provide adequate off-street parking areas at designated staging areas for construction-
related vehicles. 

 Work with local and regional transit providers to maintain access and circulation routes 
to existing stops and stations during construction phases, and to identify appropriate 
detours to provide traffic rerouting during construction while minimizing disturbance to 
bus services. 

 Work with local and regional agencies to maintain continuity and operation of existing 
pedestrian and bicycle facilities during construction. 

Potential Effect  
The Bicycle Master Plan would encourage the use of bicycles instead of cars, thereby reducing the 
demand for parking. However, the construction of bike lanes proposed in the Plan may result in a 
permanent loss of on-street parking at specific locations, which may result in shortage of parking 
supply in these areas.  
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Finding  

Permanent loss of on-street parking would result in a shortage of parking supply in some 
areas, resulting in a significant impact. Implementation of mitigation measures incorporated 
into the Project would lessen these impacts to less-than-significant levels. Therefore, no 
unavoidable significant project impacts would occur. 

Facts 

Operational impacts related to parking are discussed on pages 3.6-96 to 3.6-98 of the Draft 
PEIR and pages XX of the Final PEIR. 

Project-Level Analysis 

Detailed analysis of impacts from removal of parking will be required prior to 
implementation of individual Bicycle Master Plan projects that would require removal of 
parking lanes. This study will determine the exact number of parking spaces that would be 
removed based on site conditions. Parking removal is not recommended in locations where 
land uses generate a high demand for parking that is not adequately served by off-street 
parking facilities. The parking study findings will inform the decision-making process 
regarding design and implementation of each project. 

Mitigation Measure 

For individual Bicycle Master Plan projects that would require removal of parking lanes, the 
recommendations of the site-specific parking study will be implemented. In some cases, 
parking removal could be recommended on only one side of the roadway. On streets where 
parking is at a premium and the roadway width constrains bicycle lane implementation, a 
Class III bike route could be considered instead of a Class II bicycle lane. 

Potential Effect  
Construction and operation of the proposed bicycle network has the potential to result in impacts 
with respect to increasing traffic that is substantial in relation to existing traffic volumes or roadway 
capacity, increasing hazards in a design feature, adversely affecting emergency access, and resulting 
in inadequate parking. These impacts would be reduced to less-than-significant levels with 
implementation of the recommended mitigation measures. On a regional scale, implementation of 
the Plan would result in fewer VMT, which is anticipated to improve traffic and transportation 
congestion.  

Finding  

The Bicycle Master Plan, with implementation of mitigation measures, would result in less-
than-significant impacts related to traffic and transportation. With implementation of these 
measures and in consideration of net decrease in vehicle use, impacts would be less than 
cumulatively considerable. Therefore, the Bicycle Master Plan’s incremental contribution to 
cumulative traffic and transportation impacts from past, present, and reasonably foreseeable 
future projects would be less than cumulatively considerable. 
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Facts 

Cumulative impacts related to traffic and transportation are discussed on page 3.6-98 of the 
Draft PEIR. 

Air Quality/Greenhouse Gas Emissions 
Potential Effect  
The Bicycle Master Plan would not conflict with any zoning regulations because any change to the 
bicycle network would mostly occur within roadways or existing rights‐of‐way. Additionally, 
implementation of the Plan would not conflict with the General Plan but would supplement, amend, 
and implement policies from the Mobility Element of the Draft 2035 Los Angeles County General 
Plan Update to promote alternative transportation. Therefore, no conflicts are anticipated. 

Finding  

Because the Bicycle Master Plan would not conflict with local planning documents on which 
applicable air quality plans are based, impacts related to conflicting with or obstructing 
implementation of applicable air quality plans would be less than significant. 

Facts 

Impacts related to conflicting with or obstructing implementation of applicable air quality 
plans are discussed on pages 3.7-117 to 3.7-118 of the Draft PEIR. 

Potential Effect  
Project construction has the potential to create air quality impacts through the use of onsite 
construction equipment emissions, as well as vehicle tailpipe trips generated from construction 
workers traveling to and from the project site. In addition, fugitive dust emissions would result from 
site work activities. Construction-related daily emissions would not exceed the South Coast Air 
Quality Management District (SCAQMD) or Antelope Valley Air Quality Management District 
(AVAQMD) regional significance thresholds.  

Finding  

Because daily emissions would not exceed the SCAQMD or AVAQMD regional significance 
thresholds, impacts would be less than significant. 

Facts 

Regional impacts related to violations of air quality standards are discussed on pages 3.7-118 
to 3.7-119 of the Draft PEIR. 

Potential Effect  
Localized air quality emissions are not anticipated to exceed the County’s most conservative 
Localized Significance Threshold (LST) emissions value.  
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Finding  

Because localized air quality emissions are not anticipated to exceed the County’s most 
conservative LST emissions value, impacts would be less than significant. 

Facts 

Localized impacts related to violations of air quality standards are discussed on pages 3.7-119 
to 3.7-120 of the Draft PEIR. 

Potential Effect  
The Project would be consistent with Air Quality Management Plans (AQMPs) from both the 
SCAQMD and AVAQMD, which are intended to bring both air basins into attainment for all 
criteria pollutants. The mass regional emissions calculated for the Project would not exceed daily 
significance thresholds, which are designed to assist each region in attaining the applicable state and 
national ambient air quality standards. The Project would comply with the each district’s fugitive 
dust control rule during construction, as well as all other adopted AQMP emissions control 
measures.  

Finding  

Cumulative impacts with respect to construction criteria pollutant emissions would not be 
considered cumulatively considerable. 

Facts 

Cumulative impacts related to net increase of any criteria pollutant are discussed on pages 
3.7-120 to 3.7-121 of the Draft PEIR. 

Potential Effect  
Construction of the Project would generate greenhouse gas (GHG) emissions through the use of 
onsite construction equipment and offsite vehicle trips generated from construction workers, as well 
as haul/delivery trucks that travel to and from the project site. Increases in GHG emissions 
associated with the Project could contribute to significant adverse environmental effects. 
Furthermore, increased GHG emissions associated with the Project could potentially impede 
implementation of the state’s mandatory requirement under AB 32 to reduce statewide GHG 
emissions to 1990 levels by 2020.  

Finding  

The County does not have adopted plans or programs explicitly mandating GHG emission 
reductions. Though no technical data and methodologies currently exist that would allow the 
County to determine what level of GHG emissions, on a project-level, would result in a 
significant cumulative contribution, the County has conservatively concluded that the 
Project’s potential GHG emissions contribution would be potentially significant. 
Implementation of mitigation measures incorporated into the Project would lessen these 
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impacts to less-than-significant levels. Therefore, no unavoidable significant project impacts 
would occur. 

Facts 

Impacts related to the generation of GHG emissions are discussed on pages 3.7-121 to 
3.7-122 of the Draft PEIR and pages XX of the Final PEIR. 

Project-Level Analysis 

Detailed analysis of impacts to GHG emissions will be required prior to implementation of 
individual Bicycle Master Plan projects that would involve substantial use of onsite 
construction equipment and generate substantial amounts of construction traffic. 

Mitigation Measures 

 For individual projects in the Bicycle Master Plan where substantial numbers of 
construction vehicles would be required, all internal combustion engines/construction 
equipment operating on the project site will meet EPA-certified Tier 2 emissions 
standards, or higher. 

 Construction-related equipment, including heavy-duty equipment, motor vehicles, and 
portable equipment, will be turned off when not in use for more than 5 minutes. 

 Construction operations will rely on the electricity infrastructure surrounding the 
construction site rather than electrical generators powered by internal combustion 
engines, to the extent feasible. 

Potential Effect  
Assembly Bill (AB) 32, which identified a 2020 target level for GHG emissions in California, calls 
for reductions in mobile-source and energy production GHG emissions. The California Air 
Resources Board has adopted a Scoping Plan, which details specific GHG emission reduction 
measures that target specific GHG emissions sources. GHG emissions would occur with or without 
development of the Project. The project-specific mitigation measures incorporated into the Bicycle 
Master Plan would further reduce GHG emissions. Overall, the Project would be consistent with 
the AB 32 goal of reducing statewide GHG emissions to 1990 levels by year 2020. Currently, no 
other GHG reduction plan applies to the Project. The Project would not conflict with any applicable 
plan, policy, or regulation of an agency adopted for the purpose of reducing the emissions of 
GHGs.  

Finding  

The Project would not conflict with any applicable plan, policy, or regulation adopted for the 
purpose of reducing the emissions of GHG; therefore, impacts would be less than 
significant. 
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Facts 

Impacts related to conflicts with applicable plan, policy, or regulation adopted for the 
purpose of reducing the emissions of GHG are discussed on pages 3.7-122 to 3.7-123 of the 
Draft PEIR. 

Potential Effect  
The Project would be consistent with both the SCAQMD and AVAQMD AQMPs, which are 
intended to bring both air basins into attainment for all criteria pollutants. The mass regional 
emissions calculated for the Project would not exceed daily significance thresholds. The Project 
would comply with each district’s fugitive dust control rule during construction, as well as all other 
adopted AQMP emissions control measures. With regard to climate change and GHG emissions, 
there would be no long-term GHG emissions following completion of construction activities, and 
the amounts of construction-period emissions that would result from development of the Project 
have been shown to be negligible. The Project’s emissions, alone or in relation to cumulative global 
emissions, would be insufficient to cause substantial climate change. To the extent that 
implementation of the Project would reduce emissions by shifting vehicle trips to bicycle trips, there 
would be beneficial long-term impacts associated with the Project. The Project has been shown to 
conform to AB 32 Scoping Plan reduction measures.  

Finding  

Cumulative impacts of the Bicycle Master Plan with respect to construction criteria pollutant 
emissions would not be considered cumulatively considerable. The Project’s contribution to 
worldwide GHG emissions and climate change would not be cumulatively considerable. 

Facts 

Cumulative air quality and GHG emissions impacts are discussed on pages 3.7-123 to 
3.7-124 of the Draft PEIR. 

Mineral Resources 
Potential Effect  
Operation of the bikeways included in the Bicycle Master Plan may result in the disruption or 
removal of existing extraction operations or may preclude the future extraction of resources due to 
the location of bikeways on known mineral resource areas. The bikeway network could result in 
traffic or access conflicts with extraction of mineral resources of regional or statewide importance.  

Finding  

Because the bikeway network could result in traffic or access conflicts with extraction of 
mineral resources of regional or statewide importance, the impacts related to availability of 
known mineral resources of value to the region and the residents of the state would be 
potentially significant. Implementation of mitigation measures incorporated into the Project 
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would lessen these impacts to less-than-significant levels. Therefore, no unavoidable 
significant project impacts would occur. 

Facts 

Impacts to mineral resources of value to the region and the residents of the state are 
discussed on pages 3.8-128 to 3.8-129 of the Draft PEIR. 

Project-Level Analysis 

Detailed analysis of impacts related to mineral resources and oil and gas resources will be 
required prior to implementation of individual Bicycle Master Plan projects to identify any 
mineral resources and oil and gas resources within the project’s vicinity (based on State 
Mining and Geology Board mapping; Division of Oil, Gas, and Geothermal Resources 
mapping; and the County of Los Angeles General Plan, including updates). If the proposed 
bikeways are located in these areas, the analysis will determine whether or not the proposed 
bicycle facility is compatible with the existing resources and operations. This compatibility 
analysis will determine whether the proposed bicycle facility would affect extraction, 
processing, or transportation of the resource, primarily related to safety issues but potentially 
also including air quality, noise, or visual compatibility. 

Mitigation Measure 

If an individual Bicycle Master Plan project is found to be incompatible with the existing 
mineral resource or oil and gas resource operations in the site-specific analysis, the project 
will include measures to address safety, air quality, noise, visual, or other impacts, such as 
incorporation of fencing, barriers screening, etc. If such measures are not feasible or cannot 
reduce incompatibility impacts to a less-than-significant level, then the bicycle facility will be 
relocated to an appropriate location that would not result in significant compatibility 
impacts. 

Potential Effect  
Operation of the bikeways included in the Bicycle Master Plan may result in the disruption or 
removal of existing extraction operations or may preclude the future extraction of resources due to 
the location of bikeways on known mineral resource areas. The bikeway network could result in 
traffic or access conflicts with extraction of mineral resources of regional or statewide importance.  

Finding  

Because the bikeway network could result in a traffic or access conflicts with extraction of 
locally important mineral resources, the impacts related to availability of known mineral 
resources would be potentially significant. Implementation of mitigation measures 
incorporated into the Project would lessen these impacts to less-than-significant levels. 
Therefore, no unavoidable significant project impacts would occur. 
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Facts 

Impacts to locally important mineral resources are discussed on page 3.8-130 of the Draft 
PEIR. 

Project-Level Analysis 

Detailed analysis of impacts related to mineral resources and oil and gas resources will be 
required prior to implementation of individual Bicycle Master Plan projects to identify any 
mineral resources and oil and gas resources within the project’s vicinity (based on State 
Mining and Geology Board mapping; Division of Oil, Gas, and Geothermal Resources 
mapping; and the County of Los Angeles General Plan, including updates). If the proposed 
bikeways are located in these areas, the analysis will determine whether or not the proposed 
bicycle facility is compatible with the existing resources and operations. This compatibility 
analysis will determine whether the proposed bicycle facility would affect extraction, 
processing, or transportation of the resource, primarily related to safety issues but potentially 
also including air quality, noise, or visual compatibility. 

Mitigation Measure 

If an individual Bicycle Master Plan project is found to be incompatible with the existing 
mineral resource or oil and gas resource operations in the site-specific analysis, the project 
will include measures to address safety, air quality, noise, visual, or other impacts, such as 
incorporation of fencing, barriers screening, etc. If such measures are not feasible or cannot 
reduce incompatibility impacts to a less-than-significant level, then the bicycle facility will be 
relocated to an appropriate location that would not result in significant compatibility 
impacts. 

Potential Effect  
Access to mineral resources and oil and gas reserves is a significant issue in any urban area. Often, 
urban development is incompatible with existing and potential extraction activities. Because the 
majority of the bikeways proposed in the Bicycle Master Plan would be located in areas with existing 
development, these facilities would have limited impacts on these resources.  

Finding  

With the implementation of mitigation, which would ensure that bikeways would be 
compatible with exploitation of mineral and oil and gas resources, or be relocated to avoid 
incompatibility, the Bicycle Master Plan elements would not contribute to a significant 
cumulative impact to mineral resources or oil and gas reserves. 

Facts 

Cumulative impacts to mineral resources are discussed on page 3.8-130 of the Draft PEIR. 
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Section 2: Significant Environment Impacts That 
Cannot Be Feasibly Mitigated to a Less-Than-
Significant Level 
The Project would not result in any significant environmental effects of the Project that cannot be 
feasibly mitigated to a less-than-significant level.  

Section 3: Growth-Inducing Impacts 
Potential Effect 
Implementation of the Project has the potential to induce growth by fostering improved traffic, 
commute opportunities, and attractiveness. 

Finding 
The Project does not meet a growth-inducing criterion specified under CEQA; therefore, the Project 
is not considered growth inducing. 

Facts 
Growth-inducing impacts are discussed on page 6-1 of the Draft PEIR. The following facts support 
the above finding: 

(1) Removal of an Impediment to Growth. Growth in an area may result from the removal of 
physical impediments or restrictions to growth. A network of bikeways is proposed by the 
Project, which would connect to existing infrastructure and not require expansion of 
infrastructure. Lack of a bicycle network is not an impediment to growth, so expanding the 
network would not remove an impediment to growth. 

(2) Urbanization of Land in Remote Locations. The Project would provide a network of 
bikeways adjacent to or connecting existing urbanized areas.  

(3) Economic Growth. The Project would not increase population, housing, or employment 
opportunities. Short-term, construction employment opportunities would be filled by the 
existing Los Angeles County labor market. On this basis, the Project is not considered growth 
inducing. 

(4) Precedent Setting Action. The Project requires discretionary actions on the part of the Los 
Angeles County Department of Public Works, the Regional Planning Commission, and the 
Board of Supervisors. The Project covers the entire County with a plan for bikeways to be 
implemented over the next 20 years. On the basis of the comprehensiveness of the Bicycle 
Master Plan and the regulatory framework required to approve it, the Project is not considered 
growth inducing.  
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Section 4: Alternatives to the Project 
Alternatives to the Project described in the Draft PEIR were analyzed and considered. The 
alternatives discussed in the Draft PEIR and Final PEIR constitute a reasonable range of alternatives 
necessary to permit a reasoned choice. The Final PEIR concluded that the Bicycle Master Plan was 
the environmentally superior alternative because it would result in beneficial environmental effects 
related to transportation, air quality, and greenhouse gas emissions, while all adverse impacts of the 
Bicycle Master Plan would be reduced to less-than-significant levels by mitigation incorporated into 
the Project.  

Alternatives Considered but Not Evaluated 
The County Department of Public Works, as lead agency, considered numerous variations of the 
Bicycle Master Plan during the extensive public outreach and consultation process. The County staff 
had a series of meetings with a Technical Advisory Committee, which consisted of the County of 
Los Angeles Departments of Beaches and Harbors, Parks and Recreation, Public Health, Public 
Works, and Regional Planning. In addition, County staff had monthly meetings with the Bicycle 
Advisory Committee. Three rounds of public workshops were held to present the Bicycle Master 
Plan’s initial findings and recommendations to the public and to provide opportunities for public 
input and feedback. During this process, the Bicycle Master Plan went through many revisions until 
it became the draft Bicycle Master Plan that was analyzed in the Draft PEIR. 

It would have been possible to consider any of these previous revisions as alternatives for this 
alternatives analysis. However, these are more “variations” of the project than discreet alternatives, 
especially considering the broad-scale analysis presented in the Draft PEIR. In addition, each 
version was previously rejected during the planning process for various reasons. Therefore, these 
previous versions were not evaluated as alternatives in the Draft PEIR. 

No Project Alternative 
Description of Alternative 
The No Project Alternative would be the continued use of the existing Plan of Bikeways for the 
County of Los Angeles that was adopted in 1975 and amended in 1976 (Los Angeles County 1976). 
No additional goals or policies would be adopted, and no new Class I, II, or III bikeways or bike 
boulevards would be planned. The County would continue to maintain the existing bicycle facilities 
network. 

Comparison of Effects 
Compared to the Bicycle Master Plan, the No Project Alternative would result in fewer visual 
impacts to scenic highways, scenic viewsheds, and regional riding and hiking trails. However, the 
impacts described in the Draft PEIR for the Bicycle Master Plan are potential impacts that may 
occur only for a small portion of the projects, and which will be reduced to less-than-significant 
levels by mitigation measures incorporated into the Project.  
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Compared to the Bicycle Master Plan, the No Project Alternative would result in fewer biological 
impacts to SEAs, SEA Buffers, coastal ESHAs, relatively undisturbed and natural areas, drainage 
courses, riparian and other sensitive habitats, native trees, and sensitive habitats. However, the 
impacts described in the Draft PEIR for the Bicycle Master Plan are potential impacts that may 
occur only for a small portion of the projects, and which will be reduced to less-than-significant 
levels by mitigation measures incorporated into the Project.  

Compared to the Bicycle Master Plan, the No Project Alternative would result in fewer hydrological 
and water quality impacts to major drainages, floodways, floodplains, designated flood hazard zones, 
stormwater runoff, and water quality. However, the impacts described in the Draft PEIR for the 
Bicycle Master Plan are potential impacts that may occur only for a small portion of the projects, 
and which will be reduced to less-than-significant levels by mitigation measures incorporated into 
the Project. In addition, the Project would include measures that would improve upon the existing 
condition, which would not occur with the No Project Alternative. 

Compared to the Bicycle Master Plan, the No Project Alternative would result in fewer impacts to 
archaeological and historic resources. However, the impacts described in the Draft PEIR for the 
Bicycle Master Plan are potential impacts that may occur only for a small portion of the projects, 
and which will be reduced to less-than-significant levels by mitigation measures incorporated into 
the Project.  

Compared to the Bicycle Master Plan, the No Project Alternative would result in fewer impacts 
related to exposure to contaminated groundwater, hazardous materials sites, lead-based paint, 
asbestos, and PCBs. However, the impacts described in the Draft PEIR for the Bicycle Master Plan 
are potential impacts that may occur only for a small portion of the projects, and which will be 
reduced to less-than-significant levels by mitigation measures incorporated into the Project. In 
addition, the Project after mitigation would result in remediated sites that would be less hazardous 
than the existing condition, which would not occur with the No Project Alternative. 

Compared to the Bicycle Master Plan, the No Project Alternative would result in fewer impacts 
related to reduced level of service for vehicular traffic, construction-period traffic safety, and parking 
reduction. However, the impacts described in the Draft PEIR for the Bicycle Master Plan are 
potential impacts that may occur only for a small portion of the projects, and which will be reduced 
to less-than-significant levels by mitigation measures incorporated into the Project. In addition, to 
the extent that the Project encourages the use of alternative transportation methods, specifically 
bicycles, beneficial traffic and parking benefits would occur with the Project that would not occur 
with the No Project Alternative.  

Compared to the Bicycle Master Plan, the No Project Alternative would result in fewer impacts 
construction-related benefits to greenhouse gas emissions. However, the impacts described in the 
Draft PEIR for the Bicycle Master Plan will be reduced to less-than-significant levels by mitigation 
measures incorporated into the Project. In addition, to the extent that the Project encourages the use 
of alternative, non-emitting transportation methods, specifically bicycles, beneficial air quality and 
greenhouse gas emissions benefits would occur with the Project that would not occur with the No 
Project Alternative.  
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Compared to the Bicycle Master Plan, the No Project Alternative would result in fewer impacts to 
mineral resources. However, the impacts described in the Draft PEIR for the Bicycle Master Plan 
are potential impacts that may occur only for a small portion of the projects, and which will be 
reduced to less-than-significant levels by mitigation measures incorporated into the Project.  

Finding 
The No Project Alternative is rejected as infeasible because it fails to meet any of the Project 
objectives identified in the Draft PEIR, it would not provide any of the Project benefits as set forth 
herein, and it is not environmentally superior to the Project. 

Facts 
The No Project Alternative is based on the existing Plan of Bikeways, last amended in 1976. It would 
not result in any of the Bicycle Master Plan’s benefits, which are the objective of the Project. It 
would not result in environmental and climate change benefits because it would not reduce vehicular 
trips in comparison with existing conditions. It would not provide public health benefits because it 
would not encourage active lifestyles or create additional means for physical activity. It would not 
result in economic benefits from reduced automobile expense and infrastructure costs. The No 
Project Alternative would not result in community or quality of life benefits from increased bicycle 
use. Finally, it would not provide safety benefits that would be derived from new, well-designed 
bikeways. 

The No Project Alternative would be economically feasible because there would be no additional 
direct costs associated with not approving the Bicycle Master Plan or implementing bicycle projects. 
However, the costs associated with additional automobile infrastructure necessitated by the lack of 
bicycle infrastructure would continue to increase. 

Alternative 1: No Class I Bike Paths Plan 
Description of Alternative 
Alternative 1, the No Class I Bike Paths Plan (Alternative 1), would include only Class II and III 
bikeways and bike boulevards, thereby eliminating the impacts associated with Class I bike paths. 

Comparison of Effects 
Compared to the Bicycle Master Plan, Alternative 1 would result in fewer visual impacts to scenic 
highways, scenic viewsheds, and regional riding and hiking trails. However, the impacts described in 
the Draft PEIR for the Bicycle Master Plan are potential impacts that may occur only for a small 
portion of the projects, and which will be reduced to less-than-significant levels by mitigation 
measures incorporated into the Project.  

Compared to the Bicycle Master Plan, Alternative 1 would result in fewer biological impacts to 
SEAs, SEA Buffers, coastal ESHAs, relatively undisturbed and natural areas, drainage courses, 
riparian and other sensitive habitats, native trees, and sensitive habitats. However, the impacts 
described in the Draft PEIR for the Bicycle Master Plan are potential impacts that may occur only 
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for a small portion of the projects, and which will be reduced to less-than-significant levels by 
mitigation measures incorporated into the Project.  

Compared to the Bicycle Master Plan, Alternative 1 would result in fewer hydrological and water 
quality impacts to major drainages, floodways, floodplains, designated flood hazard zones, 
stormwater runoff, and water quality. However, the impacts described in the Draft PEIR for the 
Bicycle Master Plan are potential impacts that may occur only for a small portion of the projects, 
and which will be reduced to less-than-significant levels by mitigation measures incorporated into 
the Project. In addition, the Project would include measures that would improve upon the existing 
condition, which would not occur with Alternative 1. 

Compared to the Bicycle Master Plan, Alternative 1 would result in fewer impacts to archaeological 
resources. However, the impacts described in the Draft PEIR for the Bicycle Master Plan are 
potential impacts that may occur only for a small portion of the projects, and which will be reduced 
to less-than-significant levels by mitigation measures incorporated into the Project. Impacts to 
historic resources would be similar for Alternative 1 and the Bicycle Master Plan.  

Compared to the Bicycle Master Plan, Alternative 1 would result in fewer impacts related to 
exposure to contaminated groundwater. However, the impacts described in the Draft PEIR for the 
Bicycle Master Plan are potential impacts that may occur only for a small portion of the projects, 
and which will be reduced to less-than-significant levels by mitigation measures incorporated into 
the Project. Impacts to hazardous materials sites, lead-based paint, asbestos, and PCBs would be 
similar for Alternative 1 and the Bicycle Master Plan. 

Compared to the Bicycle Master Plan, Alternative 1 would result in similar impacts to level of 
service for vehicular traffic, construction-period traffic safety, and parking reduction. These impacts 
would be reduced to less-than-significant levels by mitigation measures incorporated into the 
Project. In addition, to the extent that the Project encourages the use of alternative transportation 
methods, specifically bicycles, beneficial traffic and parking benefits would be greater for the larger 
Bicycle Master Plan than the smaller network included in Alternative 1.  

Compared to the Bicycle Master Plan, Alternative 1 would result in fewer impacts construction-
related benefits to greenhouse gas emissions. However, the impacts described in the Draft PEIR for 
the Bicycle Master Plan will be reduced to less-than-significant levels by mitigation measures 
incorporated into the Project. In addition, to the extent that the Project encourages the use of 
alternative, non-emitting transportation methods, specifically bicycles, the beneficial air quality and 
greenhouse gas emissions benefits that would occur with the Project that would be less for 
Alternative 1.  

Compared to the Bicycle Master Plan, Alternative 1 would result in fewer impacts to mineral 
resources. However, the impacts described in the Draft PEIR for the Bicycle Master Plan are 
potential impacts that may occur only for a small portion of the projects, and which will be reduced 
to less-than-significant levels by mitigation measures incorporated into the Project.  
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Finding 
Alternative 1, the No Class I Bike Paths Plan, is rejected as infeasible because it fails to meet all of 
the Project objectives identified in the Draft PEIR, it would provide fewer of the Project benefits as 
set forth herein, and it is not environmentally superior to the Project. 

Facts 
Alternative 1 would result in some but not all of Bicycle Master Plan’s benefits, which are the 
objective of the Project. It would result in reduced environmental and climate change benefits 
related to reducing vehicular trips because there would be fewer bikeways constructed. Because no 
Class I bike paths would be constructed, Alternative 1 would not provide as many public health 
benefits through encouraging active lifestyles or creating additional means for physical activity 
because the recreational uses are primarily provided by the Class I bike paths. Alternative 1 would 
result in similar, if slightly reduced, economic benefits from reduced automobile expense and 
infrastructure costs because the bike lanes and bike routes used mostly by commuters would be also 
be part of Alternative 1. This alternative would not result in as many community or quality of life 
benefits from increased bicycle use because the most aesthetically pleasing facilities—the Class I bike 
paths—would not be part of this alternative. Finally, it would not provide as many safety benefits as 
the Bicycle Master Plan because the safest bikeways are those that are physically separated from 
vehicular roadways, and Class I bike paths would not be included.  

Alternative 1 would be economically feasible.  

Alternative 2: Reduced Class II Bike Lanes Plan 
Description of Alternative 
Alternative 2, the Reduced Class II Bike Lanes Plan (Alternative 2), would reduce the number of 
Class II bike lanes, thereby reducing the impacts associated with on-road bikeways. 

Comparison of Effects 
Compared to the Bicycle Master Plan, Alternative 2 would result in similar visual impacts to scenic 
highways, scenic viewsheds, and regional riding and hiking trails.  

Compared to the Bicycle Master Plan, Alternative 2 would result in similar biological impacts to 
SEAs, SEA Buffers, coastal ESHAs, relatively undisturbed and natural areas, drainage courses, 
riparian and other sensitive habitats, native trees, and sensitive habitats.  

Compared to the Bicycle Master Plan, Alternative 2 would result in similar hydrological and water 
quality impacts to major drainages, floodways, floodplains, designated flood hazard zones, 
stormwater runoff, and water quality.  

Compared to the Bicycle Master Plan, Alternative 2 would result in similar impacts to archaeological 
resources. Compared to the Bicycle Master Plan, Alternative 2 would result in fewer impacts to 
historic resources. However, the impacts described in the Draft PEIR for the Bicycle Master Plan 
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are potential impacts that may occur only for a small portion of the projects, and which will be 
reduced to less-than-significant levels by mitigation measures incorporated into the Project.  

Compared to the Bicycle Master Plan, Alternative 2 would result in similar impacts related to 
exposure to contaminated groundwater, hazardous materials sites, lead-based paint, asbestos, and 
PCBs. 

Compared to the Bicycle Master Plan, Alternative 2 would result in fewer impacts related to reduced 
level of service for vehicular traffic, construction-period traffic safety, and parking reduction. 
However, the impacts described in the Draft PEIR for the Bicycle Master Plan are potential impacts 
that may occur only for a small portion of the projects, and which will be reduced to less-than-
significant levels by mitigation measures incorporated into the Project. In addition, to the extent that 
the Project encourages the use of alternative transportation methods, specifically bicycles, beneficial 
traffic and parking benefits would occur with the Project that would be less for Alternative 2.  

Compared to the Bicycle Master Plan, Alternative 2 would result in fewer impacts construction-
related benefits to greenhouse gas emissions. However, the impacts described in the Draft PEIR for 
the Bicycle Master Plan will be reduced to less-than-significant levels by mitigation measures 
incorporated into the Project. In addition, to the extent that the Project encourages the use of 
alternative, non-emitting transportation methods, specifically bicycles, beneficial air quality and 
greenhouse gas emissions benefits would occur with the Project that would be less with 
Alternative 2.  

Compared to the Bicycle Master Plan, Alternative 2 would result in fewer impacts to mineral 
resources. However, the impacts described in the Draft PEIR for the Bicycle Master Plan are 
potential impacts that may occur only for a small portion of the projects, and which will be reduced 
to less-than-significant levels by mitigation measures incorporated into the Project.  

Finding 
Alternative 2, the Reduced Class II Bike Lanes Plan, is rejected as infeasible because it fails to meet 
all of the Project objectives identified in the Draft PEIR, it would provide fewer of the Project 
benefits as set forth herein, and it is not environmentally superior to the Project. 

Facts 
Alternative 2 would result in some but not all of Bicycle Master Plan’s benefits, which are the 
objective of the Project. It would result in reduced environmental and climate change benefits 
related to reducing vehicular trips because there would be fewer bikeways constructed. Alternative 2 
would also reduce the public health benefits by reducing the overall number of bikeways available, 
compared to the Bicycle Master Plan. Alternative 2 would result in similar, if slightly reduced, 
economic benefits from reduced automobile expense and infrastructure costs. This alternative would 
slightly reduce the community or quality of life benefits from increased bicycle use. Finally, it would 
not provide as many safety benefits as the Bicycle Master Plan because of the reduced number of 
striped bike lanes provided under this alternative.  

Alternative 2 would be economically feasible.  
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Section 5: Mitigation Monitoring and Reporting 
Program 
Section 21081.6 of the Public Resources Code requires that when a public agency is making the 
findings required by State CEQA Guidelines Section 15091(a)(1), codified as Section 21081(a) of the 
Public Resources Code, the public agency shall adopt a reporting or monitoring program for the 
changes to the project which it has adopted or made a condition of approval, in order to mitigate or 
avoid significant effects on the environment. 

The County hereby finds that the Mitigation Monitoring and Reporting Program, which is attached 
as Exhibit A to these Findings of Fact, meets the requirements of Section 21081.6 of the Public 
Resources Code by providing for the implementation and monitoring of project conditions intended 
to mitigate potential environmental effects. 

Section 6: Statement of Overriding 
Considerations 
Because the Project would not result in any significant environmental effects of the Project which 
cannot be feasibly mitigated to a level of insignificance, no Statement of Overriding Consideration is 
necessary. 

Section 7: Finding Pursuant to CEQA Guidelines 
Sections 15091 and 15092 
Based on the foregoing findings and the information contained in the record, the Board has made 
one or more of the following findings with respect to each of the significant adverse effects of the 
Project: 

 Changes or alterations have been required in, or incorporated into, the Project that mitigate or 
avoid many of the significant environmental effects identified in the Final PEIR. 

Based on the foregoing findings and the information contained in the record, and as conditioned by 
the foregoing: 

 All significant effects on the environment due to the Project have been eliminated or 
substantially lessened where feasible. 

Section 8: Finding Pursuant to Public Resources 
Code Section 21082.1(c)(3) 
Pursuant to Public Resource Code Section 21082.1(c)(3), the Board hereby finds that the Final PEIR 
reflects the independent judgment of the lead agency. 
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Section 9: Finding That No Recirculation Is 
Required 
The Board has determined, consistent with CEQA Guidelines Section 15088.5, that no significant 
new information requiring recirculation of the EIR has occurred. Specifically, the County has 
determined, based on the substantial evidence presented to it, that (1) no new significant 
environmental impact would result from the project or from a new mitigation measure proposed to be 
implemented; (2) no substantial increase in the severity of an environmental impact would result from 
the project; (3) no feasible project alternative or mitigation measure considerably different from others 
previously analyzed would clearly lessen the significant environmental impacts of the project; and (4) the 
Draft PEIR is not so fundamentally and basically inadequate and conclusory in nature that meaningful 
public review and comment were precluded. Specifically, the County finds that the changes in the project 
description of the Bicycle Master Plan after the Draft PEIR do not constitute significant new 
information under CEQA Guidelines section 15088.5.  

Section 10: Custodian of Record upon Which 
These Findings Are Based 
The custodian of the documents or other material which constitute the record of proceedings upon 
which the Board of Supervisors’ decision is based is the Department of Public Works located at 
900 South Fremont Avenue, Alhambra, California 91803. 

Section 11: Relationship of Finding to PEIR 
These findings are based on the most current information available. Accordingly, to the extent there 
are any apparent conflicts or inconsistencies between the Draft PEIR and the Final PEIR, on the 
one hand, and these findings, on the other, these findings shall control and the Draft PEIR, Final 
PEIR, or both, as the case may be, are hereby amended as set forth in these findings. 

 

 



   

Exhibit A | Mitigation Monitoring and Reporting 
Program  
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2c. (15)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE CACTUS AVENUE WIDENING 
PROJECT (RESOLUTION E-13-34) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Cactus Avenue Widening Project (project) in Riverside County and approve the 
project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Moreno Valley (City) is the CEQA lead agency for the project. On February 9, 2010 the 
City adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation.  
 
The project is located in Riverside County on Cactus Avenue in the City of Moreno Valley east of 
Interstate-215 (I-215). The proposed project consists of various street improvements to add a third 
eastbound lane to the south side of Cactus Avenue from the I-215 off-ramp near Commerce Center 
Drive to Heacock Street for a total of approximately 1.8 miles.  

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Biological Resources. Mitigation measures include, but are not limited to: avoidance and 
minimization efforts associated with avian species including pre-construction nesting surveys and 
limitations on tree removal during the nesting season, and compensatory mitigation for project 
impacts to California Department of Fish & Game jurisdictional drainage.  

 
The project will be constructed in phases. Phase I of the project is programmed in the SLPP program 
of projects and will add a third eastbound lane to the south side of Cactus Avenue from I-215 near 
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Commerce Center Drive to Veterans Way. Phase I will also enhance the right turn lane into the main 
entrance of March Air Reserve Base at Elsworth Street and will upgrade and/or modify two traffic 
signals. On March 11, 2013 the City provided written confirmation that the preferred alternative set 
forth in the final environmental document is consistent with the project programmed by the 
Commission.  

 
Phase I of the project is estimated to cost $1,120,000.  The project is funded with SLPP ($560,000) 
funds and Local ($560,000) funds. Construction is estimated to begin in fiscal year 2013/14.   

 
Attachment  
• Resolution E-13-34 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
08 – Riverside County 

Resolution E-13-34 
 

 
1.1 WHEREAS, the City of Moreno Valley (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Cactus Avenue Widening Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the proposed project consists of various street improvements to add a 
third eastbound lane to the south side of Cactus Avenue from the I-215 off-ramp 
near Commerce Center Drive to Heacock Street for a total of approximately 1.8 
miles; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 

 





  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2c. (16)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR JEFFERSON STREET/VARNER 
ROAD INTERSECTION IMPROVEMENT PROJECT, RESOLUTION E-13-35 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Jefferson Street/Varner Road Intersection Improvement Project (Project) in 
Riverside County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Indio (City) is the CEQA lead agency for the project. On December 19, 2012, the 
City adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation.  
 
Within the immediate project area, Varner Road is an existing two-lane commercial/industrial 
collector road located north of and generally parallel to Interstate 10.  The project will widen 
Varner Road from two to four lanes.  At the Jefferson Street intersection, Varner Road will be 
widened to provide dual left turns in both the eastbound and westbound directions. Along 
westbound Varner Road, a single right turn lane will be provided for traffic heading north onto 
Jefferson Street.  Jefferson Street will be improved north of Varner Road to immediately north of 
Sun City Boulevard, from four to six lanes including dual left-turn lanes onto Varner Road and a 
single right turn lane onto Varner Road in the westbound direction.  The Varner Road and 
Jefferson Street intersection will be signalized. 
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The City found that there is no substantial evidence that the project will have a significant effect 
on the environment with implementation of mitigation measures.  Impacts that require mitigation 
to be reduced to a less than significant level relate to aesthetics, air quality, biological resources, 
cultural resources, noise, and transportation/traffic.  Mitigation measures include, but are not 
limited to, employing night lighting during construction; complying with South Coast Air 
Quality Management District requirements; conducting a nesting raptor survey within seven days 
prior to construction activities; utilizing a qualified archaeologist and a  native American 
monitor; limiting construction related activities to specific hours; and implementing a traffic 
management plan.   
 
The project is fully funded through construction and is estimated to cost $4,506,000.  The project 
is funded with SLPP ($2,253,000) and Local ($2,253,000) funds.    Construction is estimated to 
begin in fiscal year 2012/13.   
 
 
Attachment  
• Resolution E-13-35 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
08 – Riverside County 

Resolution E-13-35 
 

 
1.1 WHEREAS, the City of Indio (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Jefferson Street/Varner Road Intersection Improvement Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will widen Varner Road from two to four lanes and 
construct intersection and other improvements; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2c (17)  
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE DEHY PARK IMPROVEMENTS 
PROJECT (RESOLUTION E-13-36) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Dehy Park Improvements Project (project) in the community of Independence in 
Inyo County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The County of Inyo (County) is the CEQA lead agency for the project. On June 30, 2006, the 
County adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation. On January 18, 2012, Caltrans determined the project to be 
categorically excluded from NEPA pursuant to 23 CFR 771.117(c)(3). 
 
The project is located west of US Highway 395 near the north end of the community of 
Independence in Inyo County. The project will construct various improvements to Dehy Park 
including: relocating the existing parking lot to the south, constructing pedestrian facilities and 
pathways throughout the park, replacing the existing footbridge over Independence Creek, installing 
new fences, installing new information kiosks, and constructing a visitor center. 

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to Air 
Quality, Biological Resources, Cultural Resources, Geology & Soils, Hazards, Hydrology & Water 
Quality, Noise, and Transportation & Traffic. Mitigation measures include, but are not limited to: 
development of a grading plan including measures to reduce emissions from construction equipment 
and wind-blown soil; avoidance and minimization measures associated with the four-winged 
saltbrush and net-leaf hackberry plant species and various avian species; subsurface analyses to   
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determine eligibility of sites for the National Register of Historic Places and identification of areas to 
be avoided during construction, measures to address the proper handling of  inadvertent discovery of 
cultural resources and/or human remains; development of a construction erosion control plan, 
placement of new bridge abutments over the ordinary high water mark of Independence Creek, 
avoidance of in-stream channel work, replanting of disturbed soil; preparation and implementation 
of a Health and Safety plan prior to construction; incorporation of bridge design measures to span 
the bankfull creek width with a minimal face profile to limit the potential for flow blockage and 
capture of debris; implementation of construction noise control measures such as restricting 
construction hours to minimize noise disturbance, utilizing construction equipment furnished with 
noise control devices; and limitations on delivery of materials and large construction equipment to 
minimize conflicts with commuter traffic.  
 
On March 19, 2013, the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. On April 16, 2013, the County confirmed that the 2006 MND remains valid and that 
there are no new impacts requiring mitigation which have been identified since adoption of the 
MND in 2006. 
 
The project is fully funded through construction and is estimated to cost $1,076,000.  The project is 
funded with STIP-TE ($1,076,000). Construction is estimated to begin in fiscal year 2013/14.   

 
Attachments 
• Resolution E-13-36 
• Project Location 
 
 
 
 
 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
09 – Inyo County 

Resolution E-13-36 
 

 
1.1 WHEREAS, the County of Inyo (County) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Dehy Park Improvements Project (Eastern Sierra Scenic Byway Tourist 

Center) 
 

1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will construct various improvements to Dehy Park 
including: relocating the existing parking lot to the south, constructing pedestrian 
facilities and pathways throughout the park, replacing the existing footbridge over 
Independence Creek, installing new fences, installing new information kiosks, and 
constructing a visitor center; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the County found that the proposed project would not have a significant 

effect on the environment after mitigation; and 
 
1.6 WHEREAS, the County approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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 Reference No.: 2.2c. (18)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

NEGATIVE DECLARATION FOR THE WARREN STREET IMPROVEMENTS PROJECT 
RESOLUTION E-13-37 

 
ISSUE:  
Should the Commission, as a Responsible Agency, accept the Negative Declaration (ND) for the 
Warren Street Improvements Project (Project) in Inyo County and approve the project for future 
consideration of funding? 

 
RECOMMENDATION:   
Staff recommends that the Commission accept the ND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
The City of Bishop (City) is the CEQA lead agency for the project. On February 11, 2013, the 
City adopted the final ND and found that the project would not have a significant effect on the 
environment. As a result, mitigation measures are not required for the project. 
 
The project is located in the City of Bishop, County of Inyo, on South Warren Street and North 
Warren Street.  The project will rehabilitate pavement, improve drainage, construct continuous 
curb, gutter and sidewalk, construct drive entrances and curb ramps, improve intersections, 
replace and extend underground storm drain facilities, relocate overhead utilities, remove and 
replace trees, construct bulb-outs and pocket parks, provide decorative street lighting and provide 
an aesthetic theme to the street. 

  
On March 19, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission.  The project, estimated to cost $3,300,000, is not fully funded through 
construction.  Funds totaling $2,430,000 are programmed in the STIP.  The City may consider 
phasing construction if additional funds cannot be secured.   Construction is estimated to begin in 
fiscal year 2014/15. 
 
Attachment  
• Resolution E-13-37 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
09 – Inyo County 

Resolution E-13-37 
 

 
1.1 WHEREAS, the City of Bishop (City) has completed a Negative Declaration  

pursuant to the California Environmental Quality Act (CEQA) and the CEQA 
Guidelines for the following project: 

 
• Warren Street Improvements Project 

 
1.2 WHEREAS, the City has certified that the Negative Declaration has been 

completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will construct various improvements to North Warren and 
South Warren from South Street to one block north of Elm Street and on South, 
Lagoon, Church, Academy, Pine and Elm Streets between Main Street and Warren 
Street in the City of Bishop; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Negative Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment; and 
 
1.6 WHEREAS, the City approved the Final Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Negative Declaration and approve the above 
referenced project to allow for future consideration of funding. 
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2c. (19)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE OSO PARKWAY WIDENING 
PROJECT (RESOLUTION E-13-38) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Oso Parkway Widening Project (project) in Orange County and approve the 
project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Mission Viejo (City) is the CEQA lead agency for the project. On June 21, 2010 the City 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation.  
 
The project is located in Orange County on Oso Parkway in the southern portion of the City of 
Mission Viejo between Interstate-5 (I-5) and Country Club Drive. The project proposes to widen 
Oso Parkway from six to eight lanes for a distance of approximately .4 miles. The project will also 
include various street improvements including construction of a retaining wall, additional turning 
lanes, improvements to Oso Parkway Bridge at Oso Creek, the relocation of utilities and sidewalks 
and modifications to existing traffic signals. 

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
Biological Resources, Geology & Soils, Hydrology & Water Quality. Mitigation measures include, 
but are not limited to: avoidance and minimization efforts associated with avian species including 
pre-construction nesting surveys; avoidance and minimization efforts associated with wetlands and 
riparian habitat; soil removal and installation of measures to reduce the potential for expansive soil 
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impacts, landslides, soil liquefaction, lateral spreading, subsidence or collapse; installation of 
additional catch basins to reduce potential flooding impacts.   
 
On March 7, 2013, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 

 
The project is fully funded through construction and is estimated to cost $3,179,711.  The project is 
funded with SLPP ($1,203,968) and Local ($1,975,743) funds. Construction is estimated to begin in 
fiscal year 2013/14.   
 
 
Attachment  
• Resolution E-13-38 
• Project Location 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
12 – Orange County 
Resolution E-13-38 

 
 
1.1 WHEREAS, the City of Mission Viejo (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Oso Parkway Widening Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the project will widen Oso Parkway from six to eight lanes for a 
distance of approximately .4 miles. The project will also include various street 
improvements including construction of a retaining wall, additional turning lanes, 
improvements to Oso Parkway Bridge at Oso Creek, the relocation of utilities and 
sidewalks and modifications to existing traffic signals; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL  SUBSEQUENT ENVIRONMENTAL IMPACT REPORT FOR THE  REVISED 
PLATINUM TRIANGLE EXPANSION PROJECT INCLUDING THE KATELLA AVENUE 
WIDENING PROJECT (RESOLUTION E-13-39) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Subsequent Environmental 
Impact Report (FSEIR), Findings of Fact and Statement of Overriding Considerations for the 
Revised Platinum Triangle Expansion Project including the Katella Avenue Widening Project 
(project) in Orange County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FSEIR, Findings of Fact and Statement of 
Overriding Considerations and approve the project for future consideration of funding.  

 
BACKGROUND:    
 
The City of Anaheim (City) is the CEQA lead agency for the project. The project is located on 
Katella Avenue between Lewis Street and State College Boulevard in the southern portion of the 
City of Anaheim. The project will widen Katella Avenue to provide four westbound and four 
eastbound lanes consisting of 13-foot wide curb lanes and 11-foot wide inside lanes. The project will 
also construct a 26-inch wide raised landscaped median, a new 13-foot parkway consisting of seven-
foot sidewalks and six-feet of landscaping, and install four bus pads. The project is one component 
of the Revised Platinum Triangle Expansion Project that addresses development intensification and 
improvements to the 820-acre area known as the Platinum Triangle located near the confluence of 
Interstate-5 and State Route-57 and encompassing the Angel Stadium of Anaheim, the Honda Center 
and the Grove of Anaheim. On October 26, 2010 the City Council approved and certified a FSEIR 
for the Revised Platinum Triangle Expansion Project including the Katella Avenue Widening 
Project. 
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The FSEIR for the Revised Platinum Triangle Expansion Project determined that impacts related to 
air quality, land use & planning, noise, traffic & transportation, and greenhouse gas emissions would 
be significant and unavoidable as follows:  
 
• Short term construction emissions associated with build-out of the project would exceed the 

South Coast Air Quality Management District’s (SCAQMD) regional and localized construction 
emissions thresholds; and long term operational emissions associated with build-out of the 
project would exceed SCAQMD’s regional significance thresholds for certain criteria pollutants. 
Additionally, build out of the proposed project would place sensitive uses near major pollutant 
sources. 

• High-rise residential towers associated with project build out will conflict with the operation of 
the Southern California Gas Company’s existing microwave tower located in the project vicinity. 

• Project build out will result in substantial, permanent increase in ambient traffic noise that may 
exceed City standards prior to roadway improvements and noise attenuation; exterior noise levels 
from roadway, railroad and stadium operations that may exceed compatibility goals established 
by the City; and substantial temporary increase in noise levels and vibration during construction. 

• Project-related related trip generation would impact levels of service for the area roadway system 
and increase traffic volumes on State Highway facilities resulting in decreased levels of service 
unless planned roadway improvements are implemented by the responsible agencies including 
the City of Orange and Caltrans. 

• The proposed project would generate substantial greenhouse gas emissions and cumulatively 
contribute to climate change; however, the proposed project is a mixed-use infill project that is 
consistent with the Attorney General’s recommended measures for land use as well as statewide 
and regional greenhouse gas reduction goals. 
 

Findings of Fact were developed which provide that changes or alternations have been required in, 
or incorporated into, the Revised Platinum Triangle Expansion Project that avoid or substantially 
lessen the significant environmental effect and that impacts have been reduced to the extent feasible; 
however, after implementation of the mitigation measures contained in the SEIR, these impacts 
remain significant and unavoidable. The City adopted the FSEIR, Findings of Fact and a Statement 
of Overriding Considerations for the plan on October 26, 2010.  The City found that the significant, 
unavoidable adverse impacts are acceptable and are outweighed by social, economic and other 
benefits of the Revised Platinum Triangle Expansion Project. These benefits include, but are not 
limited to: contribution toward a beneficial mix of residential, commercial, industrial institutional 
recreation, and open space uses in the Platinum Triangle, providing significant housing, recreational 
and public services benefits of local and regional significant as well as providing various public 
infrastructure improvements. The City established a Mitigation Monitoring Program to ensure that 
the mitigation measures specified for the plan are implemented. 
 
Upon further analysis by the City it was determined that the Katella Avenue Widening Project has 
no environmental effects beyond those analyzed in the approved FSEIR for the Revised Platinum 
Triangle Expansion Project. Therefore, no further project level CEQA compliance is required. On 
March 13, 2013 the City provided written confirmation that the preferred alternative set forth in the 
final environmental document is consistent with the project programmed by the Commission.  
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 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  

The project is fully funded through construction and is estimated to cost $7,300,000.  The project is 
funded with SLPP ($1,000,000) and Local ($6,300,000) funds. Construction is estimated to begin in 
fiscal year 2013/14.   
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• Resolution E-13-39 
• Findings of Fact & Statement of Overriding Considerations 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
12 – Orange County 
Resolution E-13-39     

 
1.1 WHEREAS, the City of Anaheim (City) has completed a Final Environmental 

Impact Report pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• Revised Platinum Triangle Expansion including the Katella Avenue Widening Project 

 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will widen Katella Avenue to provide four westbound and four 

eastbound lanes consisting of 13-foot wide curb lanes and 11-foot wide inside lanes. The 
project will also construct a 26-inch wide raised landscaped median, a new 13-foot 
parkway consisting of seven-foot sidewalks and six-feet of landscaping, and install four 
bus pads. The project is one component of the Revised Platinum Triangle Expansion 
Project that addresses development intensification and improvements to the 820-acre area 
known as the Platinum Triangle located near the confluence of Interstate-5 and State 
Route-57 and encompassing the Angel Stadium of Anaheim, the Honda Center and the 
Grove of Anaheim; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to air quality, noise, public services & 
utilities, and traffic make it infeasible to avoid or fully mitigate to a less than 
significant level the effects associated with the project; and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of Fact 
and Statement of Overriding Considerations and approve the above referenced project to 
allow for future consideration of funding. 
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3. Project Description

SEIR No. 339 The Planning Center  •  Figure 3-2
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State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

“Caltrans improves mobility across California” 

 
 

  

M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: May 7, 2013   

CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.2c.(21) 

 Action Item 
Prepared By:        Bruce April 
                     Acting Division Chief 
                     Environmental Analysis 

             
From:  NORMA ORTEGA 
 Chief Financial Officer  

 

 

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING AND/OR NEW 
PUBLIC ROAD CONNECTION 

 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-13-40, E-13-41, and E-13-42. 
 

ISSUE: 
 

            02-Sha-299, PM 30.3/40.7 
RESOLUTION E-13-40 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 
 

• State Route 299 (SR-299) in Shasta County.  Construct roadway improvements on a 
portion of SR-299 near the town of Bella Vista.  (PPNO 3017)  

 

This project in Shasta County will rehabilitate a section of the roadway on State Route 299, 
including replacing drainage facilities, installing new pavement, constructing a center 
median, widening the Salt Creek Bridge, and other improvements.  The project is 
programmed in the 2012 State Highway Operation and Protection Program.  The total 
estimated cost is $39,392,000 for capital and support.  Construction is estimated to begin in 
Fiscal Year 2013-14.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2012 State Highway Operation and 
Protection Program. 
 
A copy of the ND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  As a result, a ND was completed for this project. 
 
Attachment 1 
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ISSUE: 
 

            04-CC-Rail 
RESOLUTION E-13-41 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Burlington Northern Santa Fe railway track in Contra Costa County.  Install new 
connector track between existing tracks in the city Richmond.  (PPNO 0241B) 

 

This project in Contra Costa County will install a new connector track between the 
Burlington Northern Santa Fe (BNSF) tracks and the Union Pacific Railroad (UPRR) tracks 
in the City of Richmond.  The project is programmed in the Trade Corridor Improvement 
Fund.  The total estimated cost is $21,760,000 for construction and support.  Construction is 
estimated to begin in Fiscal Year 2013-14.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed in the Trade Corridor 
Improvement Fund. 

 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource areas may be impacted by the 
project: jurisdictional waters of the United States, cultural resources, and hydrology and water 
quality.  Avoidance and minimization measures would reduce any potential effects on the 
environment. These measures include, but are not limited to, acquisition of wetland mitigation 
credits from an authorized wetland mitigation bank, reporting of any discovery of cultural 
materials to a qualified archeologist, and maintaining and facilitating access for the Contra Costa 
Flood Control and Water Conservation District to all areas of Rheem Creek within the project 
area.  As a result, a MND was completed for this project. 
 
Attachment 2 
 
 
ISSUE: 
 

            08-Riv-60, PM 28.03/30.42 
RESOLUTION E-13-42 

 
The attached resolution proposes to approve for future consideration of funding and a new public 
road connection for the following project for which a Mitigated Negative Declaration (MND) 
has been completed: 
 

• State Route 60 (SR-60) in Riverside County.  Construct new interchange on SR-60 at 
Potrero Boulevard in the city of Beaumont. (EA 34140)  

 

This project in Riverside County will construct a new public road connection in two phases.  
Phase 1 will construct an overcrossing on State Route 60 at Potrero Boulevard and use an 
existing connection at Western Knolls Avenue for temporary access to State Route 60.  Phase 2 
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will widen Potrero Boulevard to six lanes, construct exit and entry ramps, realign Western 
Knolls Avenue, and remove the connection at Western Knolls Avenue to State Route 60.  The 
project is entirely funded with federal and local dollars.  The project will need an approval for a 
new public road connection from the Commission.  The total estimated cost for construction 
and support for both phases is $78,330,000.  Construction for Phase 1 is estimated to begin in 
Fiscal Year 2013-14. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  The following resource areas may be impacted by the 
project: paleontological resources, biological resources, and jurisdictional waters of the United 
States.  Avoidance and minimization measures would reduce any potential effects on the 
environment. These measures include, but are not limited to, a qualified paleontologist 
monitoring ground disturbing activities, compensatory mitigation for riparian communities, and 
the purchase of credits in the Santa Ana River Wetlands Mitigation Bank.  As a result, a MND 
was completed for this project. 
 
 
Attachment 3 
 
 
 
 
 
 
 
 
 



ATTACHMENT 1 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
02-Sha-299, PM 30.3/40.7 

Resolution E-13-40 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a   
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• State Route 299 (SR-299) in Shasta County.  Roadway improvements on a 

portion of SR-299 near the town of Bella Vista.  (PPNO 3017)  
 

  
1.2 WHEREAS, the Department has certified that the Negative Declaration has been 

completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 
 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 2 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
04-CC-Rail 

Resolution E-13-41 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• BNSF and UPRR tracks in Contra Costa County.  Install new connector 

tracks between existing tracks in the city of Richmond.  (PPNO 0241B)  
 

  
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 3 
 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
08-Riv-60, PM 28.03/30.42 

Resolution E-13-42 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 60 (SR-60) in Riverside County.  Construct new interchange 

on SR-60 at Potrero Road in the city of Beaumont.  (EA 34140)  
 

  
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013   

 Reference No.: 2.2c. (24)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE GREENSPOT ROAD BRIDGE 
PROJECT (RESOLUTION E-13-45) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Greenspot Road Bridge Project (project) in San Bernardino County and approve 
the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Highland (City) is the CEQA lead agency for the project. On April 15, 2008, the City 
adopted the final MND and found that the project would not have a significant effect on the 
environment after mitigation. On October 26, 2009, Caltrans determined the project to be 
categorically excluded from NEPA pursuant to 23 CFR 771.117(d)(3).  On April 24, 2013, the City 
confirmed that the MND remains valid and there are no additional impacts that require mitigation to 
be reduced to less than significant levels.   
 
The proposed project will construct a new bridge across the Santa Ana River, realign 0.45 miles of 
Greenspot Road with bike lanes and turn lanes, and rehabilitate the existing Greenspot Road and 
historical bridge for use as a trail.  

  
Impacts that require mitigation measures to be reduced to a less than significant level relate to Air 
Quality, Biological Resources, Cultural Resources, and Hydrology/Water Quality. The City 
determined that mitigation measures will reduce the potential impacts to less than significant levels.  
Mitigation measures are included in the Mitigation Monitoring Program for the project.  There were 
no negative impacts that could not be mitigated to a level of non-significance.  Subject to the 
compliance with the Mitigation Measures, the design of the roadway realignment and bridge 
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replacement is not likely to cause substantial environmental damage or substantially injure fish and 
wildlife or their habitat. 

 
On March 9, 2013 the City provided written confirmation that the preferred alternative set forth in 
the final environmental document is consistent with the project programmed by the Commission.  

 
The project is estimated to cost $13,531,000.  The project is funded with SLPP ($1,000,000), Federal 
($7,994,000), Local ($3,537,000), and Other ($1,000,000) funds. Construction is estimated to begin 
in fiscal year 2012/13.   

 
Attachment  
• Resolution E-13-45 
• Project Location 



 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
08 – San Bernardino County 

Resolution E-13-45 
 

 
1.1 WHEREAS, the City of Highland (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Greenspot Road Bridge at Santa Ana River Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 
 

1.3 WHEREAS, the proposed project will construct a new bridge across the Santa Ana 
River, realign 0.45 miles of Greenspot Road with bike lanes and turn lanes, and 
rehabilitate the existing Greenspot Road and historical bridge for use as a trail; and 
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Mitigated Negative 
Declaration; and 

 
1.5 WHEREAS, the City found that the proposed project would not have a significant effect 

on the environment after mitigation; and 
 
1.6 WHEREAS, the City approved the Final Mitigated Negative Declaration. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Mitigated Negative Declaration and approve 
the above referenced project to allow for future consideration of funding. 
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Bill # Author Title Subject Description Status
AB 14 Lowenthal State Freight Plan Direct Impact to CTC         

Planning
This bill would require the Business Transportation and Housing Agency 
(Agency) to prepare a state freight plan with specified elements to govern the 
immediate and long-range planning activities and capital investments of the 
state with respect to the movement of freight. The bill also requires the 
Agency to establish a freight advisory committee which will include 
participation from the Commission. The initial state freight plan would be 
submitted to the Legislature, the Governor, and certain state agencies, 
including the Commission, by December 31, 2014, and updated every 5 years 
thereafter.

Last Action            
Referred to Committee 

February 14, 2013       
Current Location 

Assembly Transportation 
Committee             

Heard in Committee 
April 29, 2013     

AB 204 Wilk Green Vehicles: Fees Funding/Financing This bill would express the intent of the Legislature to enact legislation to 
impose a fee in conjunction with registration on green vehicles to address the 
costs of those vehicles using public roads and highways.

Last Action            
Introduced in Assembly  

January 30, 2013        
Current Location       

Not Yet Assigned to 
Committee             

AB 243 Dickinson Local Government: 
Infrastructure Financing 
Districts

Funding/Financing This bill would authorize the creation of an infrastructure and revitalization 
financing district and the issuance of debt with 55% voter approval. The bill 
would authorize a district to finance projects in redevelopment project areas, 
former redevelopment project areas and former military bases if special 
conditions are met. The bill would authorize a district to fund various 
projects including: highways, interchanges, ramps and bridges, arterial 
streets, parking facilities and transit facilities.

Last Action            
Passed from Assembly 

Local Government 
Committee April 17, 

2013                  
Current Location 

Assembly Appropriations 
Committee             

AB 317 Hall Transportation: State 
Highways

Direct Impact to CTC         This bill would make a non-substantive change to provisions requiring the 
Transportation Commission to program interregional and regional 
transportation capital improvement projects through the State Transportation 
Improvement Program process.

Last Action            
Introduced in Assembly  

February 12, 2013       
Current Location       

Not Yet Assigned to 
Committee             

AB 401 Daly Public Contracts: Design 
Build: Highway Route 405

Project Delivery This bill would authorize the Orange County Transportation Authority, until 
January 1, 2018 to utilize the design-build procurement for the Interstate 
Highway 405 Improvement Project. Requires the Department of 
Transportation to provide inspection services. Requires the reimbursement of 
the Department of Industrial Relations for performing prevailing wage 
monitoring and enforcement of a public works project. 

Last Action            
Amended and re-referred 

to Committee           
April 3, 2013           

Current Location       
Assembly Accountability 
& Administrative Review 

Committee             
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Bill # Author Title Subject Description Status
AB 431 Mullin Transportation: Sustainable 

Communities Funding
Funding/Financing                  
Planning

This bill would authorize a Metropolitan Planning Organization to impose a 
transaction and use t ax, as specified, at a rate of no more than 0.5% even if 
the  combined rate of this tax and other specified taxes imposed in the county 
exceeds 2%, if certain requirements are met. This bill would require an 
expenditure plan to be prepared with the revenues of the plan to be available 
for transportation, affordable housing, and parks and open space, with the 
remainder of funding to be spent to help attain the goals of the Sustainable 
Communities Strategy.

Last Action            
In Assembly, passed first 
committee, read second 
time and amended, re-
referred to Committee 

April 15, 2013          
Current Location       

Assembly Transportation 
Committee             

AB 528 Lowenthal State Rail Plan: High 
Speed Rail Authority 
Business Plan

Direct Impact to CTC           
Planning

Existing law requires the Department of Transportation to prepare a 10 year 
State Rail Plan biennially for submission to the Legislature, Governor, and 
specified entities including the Commission. This bill would remove the 
requirement that the Department submit the State Rail Plan to the 
Commission for advice and consent, this bill would instead require the Final 
State Rail Plan to be submitted to the Transportation Agency for approval, 
and would require the final approved plan to be submitted to the  Legislature, 
the Governor, the Public Utilities Commission, the High Speed Rail 
Authority and the Commission on or before March 17, 2017. The plan 
consists of 2 elements, a passenger rail element and a freight rail element, and 
sets forth various items that are required to be included in each element.  
Existing law requires the High Speed Rail Authority to prepare, publish, 
adopt, and submit to the Legislature, not later than January 1, 2012, and 
every 2 years thereafter, a specified business plan, with specified elements, 
and to publish, at least 60 days prior to the publication of the plan, a draft 
business plan for public review and comment, as specified. This bill would 
revise and recast the items required to be included in the 2 elements of the 
State Rail Plan and would change the date to May 1, 2014, by which the 
High-Speed Rail Authority is required to prepare, publish, adopt, and submit 
to the Legislature, and every 2 years thereafter, a specified business plan. The 
bill would make changes to the specified elements required to be included in 
the business plan.

Last Action            
From Assembly 
Transportation 

Committee, do pass as 
amended              

April 22, 2013          
Current Location 
Assembly Second 

Reading File, 
Appropriations 

Committee             
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Bill # Author Title Subject Description Status
AB 574 Lowenthal Greenhouse Gas Reduction 

Fund: Sustainable 
Communities

Direct Impact to CTC         
Planning                                  
Environment

This bill would require the Air Resources Board to establish standards for the 
use of moneys allocated in the Greenhouse Gas Reduction Fund for 
sustainable communities projects. This bill would require the Air Resources 
Board to establish the criteria for the development and implementation of 
regional grant programs. This bill would also require the Commission to 
designate the regional granting authority within each region of the state to 
administer the allocated moneys for regional grant programs.

Last Action            
From Assembly 
Transportation 

Committee, do pass April 
22, 2013               

Current Location 
Assembly Natural 

Resources Committee    
Heard in Committee 

April 29, 2013          

AB 603 Cooley Public Contracts: Design 
Build: Capitol Southeast 
Connector Project

Project Delivery Existing law, until January 1, 2014, authorizes certain state and local 
transportation entities, if authorized by the California Transportation 
Commission, to use a design-build process for contracts on transportation 
projects, as specified. Existing law establishes a procedure for submitting 
bids that includes a requirement that design-build entities provide a 
statement of qualifications submitted to the transportation entity that is 
verified under oath, subject to penalty of perjury. This bill would authorize 
the Capitol Southeast Connector Joint Powers Authority to utilize design-
build procurement for the Southeast Connector Project in Sacramento 
County, subject to authorization by the commission. The bill would require a 
transportation entity, as defined, awarding a contract for a public works 
project pursuant to these provisions, to reimburse the Department of 
Industrial Relations for costs of performing prevailing wage monitoring and 
enforcement of the public works project and would require moneys collected 
to be deposited into the State Public Works Enforcement Fund, a 
continuously appropriated fund. By depositing money in a continuously 
appropriated fund, the bill would make an appropriation. This bill would 
make legislative findings and declarations as to the necessity of a special 
statute for Sacramento County.

Last Action            
Amended April 16, 2013  

Current Location 
Assembly Transportation 
Committee               Not 

Heard in Committee 
April 22, 2013 as 

scheduled             
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Bill # Author Title Subject Description Status
AB 680 Salas Transportation Funds 

Transportation: 
Interregional Road System

As amended, no longer 
impacting 
Funding/Financing                

This bill would make a technical, non-substantive change to provisions of 
existing law requiring funds in the State Highway Account to be 
programmed, budgeted, and expended to maximize the use of federal funds 
and according to specified sequence of priorities, and to provide information 
to the Legislature to substantiate the department's proposed capital outlay 
support budget. Existing law requires certain transportation funds made 
available for transportation capital improvement projects to be programmed 
and expended in specified amounts for interregional improvements and 
regional improvements. Existing law specifies the state highway routes that 
are included in the interregional road system and the state highway routes 
that are eligible interregional and intercounty routes. This bill would 
include State Highway Route 43 as an eligible interregional and intercounty 
route.

Last Action            
From Assembly 
Transportation 

Committee, do pass to 
Appropriations  April 15, 

2013                  
Current Location 

Assembly Appropriations 
Committee             

AB 690 Campos Jobs and Infrastructure 
Financing Districts: Voter 
Approval

Funding/Financing This bill would revise and recast the provisions governing infrastructure 
financing districts and provide for the creation of jobs and infrastructure 
financing districts (JIDs) with 55% voter approval. This bill would authorize 
a public financing authority to enter into joint powers agreements with 
affected taxing entities with regard to non-taxing authority or powers only. 
This bill would authorize a district to fund various projects including: 
highways, interchanges, ramps and bridges, arterial streets, parking facilities 
and transit facilities. 

Last Action            
In Assembly, read second 

time and amended. Re-
referred to Local 

Government Committee  
Current Location 
Assembly Local 

Government Committee  
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Bill # Author Title Subject Description Status
AB 737 Fox                   

Assembly  Co-Authors: 
Bonilla, Brown, Daly, 

Garcia, Harkey, Roger, 
Hernandez, Muratsuchi, 
Perea, Torres, Wagner, 
Wieckowski, Williams    

Senate Co-Author: 
Berryhill

Unmanned Aircraft 
Systems: Test Sites

Aeronautics This bill would require the director to prepare a proposal to establish a test 
site in California and would authorize the director to consult with  the 
Governor's Military Council and other  specified state departments and 
private entities in developing the proposal. This bill would require a local 
government that submits a proposal to the FAA to also send a copy of the 
proposal to specified state entities, thereby imposing a state‑mandated local 
program. This bill would require the director to submit the proposal to the 
FAA if a local government does not submit a proposal to the FAA by a 
specified date. The bill would create the Unmanned Aircraft Systems Test 
Site Account in the State Treasury to accept public and private contributions 
to the Governor's Office of Business and Economic Development for the 
purposes of the bill, and would continuously appropriate the moneys in the 
account to the office to fund the development and completion of the 
application and designation process for a test site in California, with any 
moneys remaining in the account after test sites are designated to be allocated 
by the office to the infrastructure and development of the test site in the event 
a test site is designated in California. The bill would provide that no moneys 
may be allocated after 2 years from the enactment of the bill. This bill would 
require the director to coordinate with any local government that submits a 
proposal.

Last Action            
In Assembly, read third 

time, urgency clause 
adopted, passed to Senate 

April 3, 2013           
Current Location       

Senate                

AB 749 Gorell Public Private Partnerships Project Delivery This bill would delete the reference to the Public Infrastructure Advisory 
Commission established by the Business, Transportation and Housing 
Agency and create a new Public Infrastructure Advisory Commission. This 
bill would require the new commission to establish best practices for public-
private partnerships, and to identify other state departments that would 
benefit from similar contracting authority. This bill would also extend the 
sunset provision from January 1, 2017 to January 1, 2019.

Last Action             
In Assembly, read second 

time and amended, re-
referred to Committee 

April 11, 2013          
Current Location 

Assembly Transportation 
Committee             

Heard in Committee 
April 29, 2013     
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Bill # Author Title Subject Description Status
AB 823 Eggman California Farmland 

Protection Act
Environment This bill would enact the California Farmland Protection Act, which would 

require that an applicant for a lead agency reviewing a development project, 
as defined, that involves the conversion of agricultural land to a permanent or 
long-term nonagricultural use, including a residential, commercial, civic, 
industrial, infrastructure, or other similar use, at a minimum, mitigate the 
identified environmental impacts associated with the conversion of those 
lands through the permanent protection and conservation of land suitable for 
agricultural uses, and would require that an adopted mitigation measure 
providing for the protection of agricultural land meet specified requirements. 
The act would require that any lands identified and proposed for conservation 
and protection meet specified criteria. The act would provide that a project is 
deemed to have fully mitigated all identified significant project-level and 
cumulative impacts on agricultural resources and no further mitigation is 
required if specified conditions are met. The act would require the Office of 
Planning and Research, no later than December 31, 2014, to promulgate 
regulations covering projects subject to the act. require that all feasible 
mitigation of the identified significant environmental impacts associated 
with the conversion of agricultural lands be completed by the project 
applicant, as prescribed, and would require the lead agency to consider the 
permanent protection or replacement of agricultural land as feasible 
mitigation for identified significant effects on agricultural land caused by a 
development project . By imposing new duties on a lead agency with regard 
to the review and approval of the mitigation measures required by the act, the 
bill would impose a state-mandated local program.

Last Action            
Amended and re-referred 

to Committee           
April 23, 2013          

Current Location       
Assembly Natural 

Resources Committee    
Heard in Committee 

April 29, 2013

AB 863 Torres Transit Projects: 
Environmental Review 
Process

Environment Authorizes the Department of Transportation to assume responsibilities for 
federal review and clearance under the National Environmental Policy Act 
for a transit project that is subject to the act. Provides that the state consents 
to the jurisdiction of the federal courts in that regard, and provides that the 
department may not assert immunity from suit under the U.S. Constitution 
with regard to actions brought relative to those responsibilities under federal 
law.

Last Action            
Referred to Committee 

March 4, 2013          
Current Location 

Assembly Transportation 
and Natural Resources 

Committees            

Page 6 of 15



California Transportation Commission
Status of State Legislation as of 4-22-13

May 7, 2013 Commission Meeting Attachment A 

Bill # Author Title Subject Description Status
AB 886 T. Allen California Transportation 

Finance Authority: Tax 
credit certificates for 
exporters and importers: 
Income tax credit

Funding/Financing This bill would authorize the California Transportation Financing Authority 
to award tax credit certificates to exporters and importers that demonstrate 
that they have increased their cargo tonnage or value through state ports and 
airports by specified amounts or have a net increase in qualified full-time 
employees hired in the state or have incurred capital costs for cargo facilities 
in the state. The bill would require the authority to provide a report to the 
Legislature regarding the tax credit certificate program, as provided. This 
bill would allow credits under the Personal Income Tax and Corporation Tax 
laws.

Last Action             
In Assembly, read second 

time and amended, re-
referred to Committee 

April 16, 2013          
Current Location 

Assembly Revenue and 
Taxation Committee     

AB 963 Levine State Contracts: 
RFP Procedures

Project Delivery                      
Environment

This bill would require a bidder's record of environmentally preferable 
purchasing to be a factor in awarding a contract under a request for proposal.

Last Action             
In Assembly, passed first 

committee             
April 17, 2013          

Current Location       
Assembly Appropriations 
Committee Suspense File

AB 1002 Bloom Vehicles: Registration Fees Funding/Financing                  
Planning

This bill would, in addition to any other taxes and fees specified in the 
Vehicle Code and the Revenue and Taxation Code, impose a tax of $6 to be 
paid at the time of registration or renewal of registration of every vehicle 
subject to registration under the Vehicle Code in a county that is in a 
metropolitan planning organization required to prepare a sustainable 
communities strategy as part of its regional transportation plan, except as 
specified. This bill would require the Department of Motor Vehicles, after 
deducting all reasonable administrative costs, to remit the money generated 
by the tax for deposit in the Sustainable Communities Strategy Subaccount, 
which the bill would establish in the Motor Vehicle Account. The bill would 
make funds in the subaccount available, upon appropriation by the 
Legislature, for specified purposes.

Last Action             
In Assembly, read second 

time and amended, re-
referred to Local 

Government Committee  
April 23, 2013          

Current Location       
Assembly Local 

Government Committee  
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AB 1046 Gordon Department of 

Transportation: Innovative 
Delivery

Project Delivery

States the intent of the Legislature to enact legislation that would facilitate 
the implementation of the master agreement executed by the Department of 
Transportation and the Santa Clara Valley Transportation Authority for the 
Innovative Delivery Team Demonstration Program. This bill would authorize 
the department's District 4 director to direct existing District 4 resources to 
the Innovative Delivery Team Demonstration Program and to authorize 
department staff to perform reimbursed work for projects on and off the state 
highway system within the boundaries of the County of Santa Clara 
pursuant to the master agreement, as defined, and accompanying work 
programs, as defined.

Last Action            
From Assembly 
Transportation 

Committee, do pass to 
Appropriations 

Committee             
April 22, 2013          

Current Location       
Assembly Appropriations 

Committee             

AB 1070 Frazier California Transportation 
Financing Authority

Funding/Financing This bill relates to the Transportation Financing Authority Act and the 
Transportation Financing Authority. This bill would provide for the roles of 
the authority and an issuer of bonds under the act if the project sponsor, 
rather than the authority, is the issuer of bonds.

Last Action            
From Assembly 
Transportation 

Committee, do pass to 
Appropriations 

Committee             
April 22, 2013          

Current Location       
Assembly Appropriations 

Committee             

AB 1081 Medina Economic Development: 
Goods-Movement 
Infrastructure

Funding/Financing                  
Planning

Existing law requires the Governor, in conjunction with the Governor's 
Budget, to submit annually to the Legislature a proposed 5-year infrastructure 
plan containing specified information concerning infrastructure needed by 
state agencies, public schools, public post secondary educational institutions 
and a proposal for funding the needed infrastructure. This bill would require 
the infrastructure plan to include information related to infrastructure 
identified by state and federal transportation authorities and 
recommendations for private sector financing as specified. 

Last Action            
Passed from Jobs, 

Economic Development 
and the Economy 
Committee to the 

Transportation 
Committee             April 

9, 2013                
Current Location       

Assembly Transportation 
Committee             
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AB 1179 Bocanegra Regional Transportation 

Plan: Sustainable 
Communities Strategy

Planning This bill would additionally require the sustainable communities strategy to 
identify, in consultation with each local educational agency in the region, 
future facilities sites, or existing facilities that may be modernized or 
expanded how the sustainable communities strategy  may impact school 
enrollments and capacities and the need for new schoolsite or expansion or 
modernization of existing schoolsites, as specified.

Last Action            
Amended and re-referred 

to Committee           
March 21, 2013         

Current Location       
Assembly Local 

Government Committee  

AB 1194 Ammiano and V.M Perez Safe Routes to School 
Program

Funding/Financing This bill would provide that the program may fund both construction and 
noninfrastructure activities, as specified.  The bill would require the program 
to be funded by an annual appropriation in the budget act of not less than 
$46,000,000, consisting of federal and state transportation funds eligible to 
be expended for this purpose. The bill would require 20% of program funds 
to be used for noninfrastructure activities, as specified.  The bill would 
authorize the transfer of the responsibility for selecting projects and awarding 
grants from the Department of Transportation to the California 
Transportation Commission, at the discretion of the Transportation Agency. 
The bill would require the Department of Transportation to employ a full 
time coordinator to administer the program.  The bill would also delete 
references to a superseded federal transportation act.

Last Action            
From Assembly 
Transportation 

Committee, do pass to 
Appropriations 

Committee             
April 15, 2013          

Current Location       
Assembly Appropriations 

Committee             
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AB 1290 J. Perez Transportation Planning Direct Impact to the 

Commission
This bill would provide 2 additional voting members of the California 
Transportation Commission to be appointed by the Legislature, and for the 
Secretary of the Transportation Agency, the Chairperson of the State Air 
Resources Board, and the Director of Housing and Community Development 
to serve as ex officio members without a vote. This bill would also require 
the Governor to make every effort to assure that expertise in the 
transportation community that has not traditionally been represented on the 
Commission is reflected in future appointments to the Commission with a 
particular emphasis on stakeholders involved and engaged in efforts to make 
the State's transportation system more sustainable. Would require the 
Planning Committee to monitor land use and transportation outcomes in 
accordance with regional Sustainable Communities Strategies. Would require 
the Regional Transportation Plan Guidelines to contain minimum 
requirements relating to alternative land use scenarios and corresponding 
transportation systems. Would require each Metropolitan Planning 
Organization to make an biennial  report to the Commission describing 
progress in implementing the Sustainable Communities Strategy and in 
attaining greenhouse gas emissions reductions, beginning on or before 
October 15, 2014 . Would require the Commission to include in the Annual 
Report, the Commission and the Strategic Growth Council's assessment  of 
state progress in achieving greenhouse gas emissions reductions from land 
use and transportation planning. The bill would require each transportation 
planning agency's report to include an assessment of the region's progress 
made and challenges faced in implementing policies and projects in the 
Sustainable Communities Strategy. Would require the Regional 
Transportation Improvement Plan to identify the relationship of each project 
include a discussion of how the program relates to the Sustainable 
Communities Strategy. 

Last Action            
In Assembly, read second 

time and amended, re-
referred to Committee    

April 23, 2013          
Current Location 

Assembly Transportation 
Committee             

AB 1369 Patterson Achadijan Transportation Capital 
Projects: Intercity Rail 
Vehicles: Farm Pickup 
Trucks

As amended, no longer 
impacting 
Funding/Financing                

This bill would make a non-substantive change to existing law that provides 
for programming of various transportation funds that are available for 
transportation capital projects through the state transportation improvement 
program process administered by the California Transportation Commission. 
Amended to relate to farm pick-up truck registration, inspections weight 
limits and emissions inspections. 

Last Action            
Amended and re-referred 

to Transportation 
Committee            March 

21, 2013               
Current Location       

Assembly Transportation 
Committee             
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ACA 8 Blumenfield Local Government 

Financing: Voter Approval
Funding/Financing This measure would lower to 55% the voter-approval threshold for a city, 

county, or city and county to incur bonded indebtedness in the form of 
general obligation bonds to fund specified public improvements and facilities 
including transportation infrastructures, streets and roads, sidewalks, transit 
systems, highways, freeways etc.

Last Action            
Amended and re-referred 

to Committee           
April 4, 2013           

Current Location       
Assembly Local 
Government and 
Appropriations 

Committees            

AJR 6 Fox                               Unmanned Aircraft 
Systems: Test Sites

Aeronautics This measure would request the Federal Aviation Administration to consider 
California as one of the 6 planned test sites for unmanned aircraft systems 
and integration of those systems into the next generation air transportation 
system. 

Last Action             
In Assembly, passed first 
committee, from consent 
calendar to third reading 

April 18, 2013          
Current Location 

Assembly Third Reading 
File                   

SB 1 Steinberg Sustainable Communities 
Investment Authority

Funding/Financing                  
Planning

This bill would authorize certain public entities of a Sustainable 
Communities Investment Area, as described, to form a Sustainable 
Communities Investment Authority (authority) to carry out the Community 
Redevelopment Law in a specified manner. The bill would require the 
authority to adopt a Sustainable Communities Investment Plan for a 
Sustainable Communities Investment Area and authorize the authority to 
include in that plan a provision for the receipt of tax increment funds 
provided that certain economic development and planning requirements are 
met. The bill would authorize the legislative body of a city or county forming 
an authority to dedicate any portion of its net available revenue, as defined, to 
the authority through its Sustainable Communities Investment Plan. The bill 
would require the authority to contract for an independent financial and 
performance audit every 5 years.

Last Action            
Do pass as amended from 

Senate Transportation 
and Housing Committee 

to Appropriations 
Committee             

April 23, 2013          
Current Location       

Senate Appropriations 
Committee             
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SB 15 Padilla Aviation: Unmanned 

Aircraft Systems
Aeronautics This bill would, under existing civil and criminal provisions, provide that 

engaging in the prohibited activities with devices or instrumentalities affixed 
to or contained within an unmanned aircraft system is included within the 
prohibitions. With respect to the criminal provisions, the bill would impose a 
state mandated local program by changing the definition of a crime. This bill 
would also provide that an unmanned aircraft system may not be equipped 
with a weapon. This bill would define "unmanned aircraft system" for all of 
these purposes. This bill would additionally require that an application for a 
search warrant specify if an unmanned aircraft system, as defined, will be 
used in the execution of the search warrant, and the intended purpose for 
which the unmanned aircraft system will be used.

Last Action            
In Senate, read second 
time, amended, and re-
referred to Committee 

April 22, 2013          
Current Location        

Senate Committee Public 
Safety                

SB 33 Wolk and Frazier Infrastructure Financing 
Districts: Voter Approval

Funding/Financing This bill would revise provisions governing infrastructure financing districts. 
This bill would eliminate the requirement of voter approval for creation of 
the district and for bond issuance, and would authorize the legislative body to 
create the district subject to specified procedures. This bill would authorize 
the creation of such district subject to specified procedure and would 
authorize a district to finance specified actions and projects including: : 
highways, interchanges, ramps and bridges, arterial streets, parking facilities 
and transit facilities. 

Last Action            
In Senate, read third 

time, passed to Assembly 
April 11, 2013          

Current Location       
Assembly              

SB 110 Steinberg California Transportation 
Commission: Guidelines

Direct Impact to the 
Commission

This bill would establish specific procedures that the commission would be 
required to utilize when it adopts guidelines, except as specified, and would 
exempt the adoption of those guidelines from the requirements of the 
Administrative Procedures Act. Similar Bills:  SB 1348 (Steinberg, 2010) – 
Vetoed by Governor on September 30, 2010  and SB 126 (Steinberg, 2011) – 
Amended to relate to agriculture labor relations

Last Action            
In Senate, read third 

time, passed to Assembly 
April 22, 2013          

Current Location 
Assembly    

SB 408 De Leon Transportation Funds  Funding/Financing This bill relates to transportation funds available for capital improvement 
projects. This bill would provide that remaining funds are available for the 
study of, and development and implementation of, capital improvement 
projects.

Last Action            
Referred to Committee 

February 28, 2013       
Current Location Senate 

Rules Committee        
SB 444 De Leon State Highway Route 86: 

Relinquishment
Direct Impact to the 
Commission

This bill would authorize the Commission to relinquish to the cities of 
Brawley, El Centro, and Imperial and the County of Imperial, specified 
portions of State Route 86 under certain conditions. This bill redesignates a 
specified portion of such route as part of State Route 78 following 
relinquishment and requires the relinquishments to be done at no cost to the 
state, unless the Commission makes a finding of need. 

Last Action            
Referred to Committee 

April 11, 2013          
Current Location Senate 

Transportation and 
Housing Committee     
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SB 486 DeSaulnier Office of Legal Compliance 

and Ethics
Direct Impact to the 
Commission

This bill would create the Office of Legal Compliance and Ethics (office) 
within the agency and require the director of the office to organize the office 
with the approval of the audit committee, as defined. The bill would vest the 
office with responsibility for, among other things, acting to prevent and 
detect serious breaches of Department of Transportation (department) policy, 
and fraud, waste, and abuse within the department, including any acts of 
criminal conduct within the department. The bill would require the office to 
conduct internal audits of the department, and would provide that the office 
have access to specified records and personnel, and other material necessary 
to conduct audits and investigations. The bill would require the director of 
the office to report quarterly, at a noticed public hearing of the commission, 
regarding performance of and activities related to investigations and to report 
annually to the Governor and the Legislature with a summary of his or her 
investigations. The bill would require the summary to be posted on the 
agency' s Internet Web site. The bill would require the director to provide 
information and evidence relating to criminal acts to the State Auditor' s 
office and appropriate law enforcement officials and to , and refer matters for 
further civil, criminal, and administrative action to appropriate administrative 
and prosecutorial agencies, including the Attorney General.

Last Action            
In Senate, read second 
time and amended. Re-

referred to Transportation 
and Housing Committee  

April 15, 2013          
Current Location       

Senate Transportation 
and Housing Committee  

Heard in Committee 
April 30, 2013

SB 731 Steinberg Environment: California 
Environmental Quality Act

Environment States the intent of the Legislature to enact legislation revising the California 
Environmental Quality Act to, among other things, provide greater certainty 
for smart infill development. States the intent of the Legislature to provide 
funds annually to the Strategic Growth Council for the purposes of providing 
planning incentive grants to local and regional agencies to update and 
implement general plans.

Last Action             
In Senate, read second 
time and amended, re-
referred to committee 

April 23, 2013          
Current Location Senate 

Rules Committee        

SB 791 Wyland Motor Vehicle Fuel Tax: 
Rate Adjustment

Funding/Financing This bill would eliminate the requirement that the State Board of 
Equalization adjust the rate of the excise tax on motor vehicle fuel and would 
require the Department of Finance to annually calculate that rate and report 
that calculated rate to the Joint Legislative Budget Committee. Provides the 
rate for the state's next fiscal year would remain the same as the rate of the 
current fiscal year or would decrease. Provides the rate may increase upon a 
future act by the Legislature.

Last Action            
Referred to Committee 

April 11, 2013          
Current Location Senate 

Committees on 
Transportation and 

Housing and Governance 
and Finance            

Heard in Transportation 
and Housing Committee 

April 30, 2013          
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SB 810 Price California Transportation 

Financing Authority             
Franchise Tax Board

As amended, no longer 
addresses Funding/Financing 
under purview of the 
Commission

Authorizes the Franchise Tax Board to award tax credit certificates to 
exporters and importers that demonstrate they have increased their cargo 
tonnage or value through state ports and airports by specified amounts or had 
a net increase in full-time employees. Amends the Personal Income Tax Law 
and the Corporation Income Tax Law. Allows a credit against the taxes 
imposed by those laws if a taxpayer receives a tax credit certificate.

Last Action            
Withdrawn from Senate 

Committees on 
Government and Finance 
and Transportation and 
Housing, re-referred to 

Rules Committee        
April 23, 2013          

Current Location       
Senate Rules Committee

SB 811 Lara California Transportation 
Commission                          
State Highway Route 710

Direct Impact to the 
Commission                            
Project Delivery

This bill would make a non-substantive change to provisions of existing law 
creating the Transportation Commission as the successor to the Highway 
Commission. The bill would impose various requirements on the 
Department of Transportation with respect to the proposed program of 
improvements for the State Highway Route 710 Corridor in Los Angeles 
County. The bill would require a public transportation plan, comprehensive 
pedestrian and bicycle improvement elements, certain program and projects 
regarding the Los Angeles River and its tributaries, community benefits to 
schools and other facilities, certain job training, workforce development and 
hiring activities.

Last Action            
Re-referred to Committee 

April 11, 2013          
Current Location Senate 

Committees on 
Transportation and 

Housing and 
Appropriations          

SCA 1 Wyland State Auditor: Duties Direct Impact to the 
Commission

This measure would require the California State Auditor to biennially 
conduct a specified financial audit and performance evaluation of each state 
program, including the administration or oversight of that program by the 
department or agency that is responsible for the program, and submit a report 
of the results of that financial audit and performance evaluation to the 
Legislature, as prescribed. This measure would require the committee that 
considers the budget in each house of the Legislature to meet and consider 
recommendations made in each performance evaluation within 90 days of 
submission by the California State Auditor. This measure would require the 
California State Auditor to make each financial audit and performance 
evaluation available to the public on an Internet Web site and in hardcopy 
format and require the Legislature to appropriate to the California State 
Auditor's Office funds as necessary to implement these provisions

Last Action            
Re-referred to Committee 

February 7, 2013        
Current Location Senate 

Committees on 
Governmental 

Organization and 
Elections & 

Constitutional 
Amendments           
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SCA 4 Liu                   

Senate Co-Author: 
Pavley                 

Assembly Co-Author: 
Bonilla

Local Government 
Transportation Projects: 
Special Taxes: Voter 
Approval

Funding/Financing This measure would provide that the imposition, extension, or increase of a 
special tax by a local government for the purpose of providing funding for 
local transportation projects requires the approval of 55% of its voters voting 
on the proposition. This measure would prohibit a local government from 
expending any revenues derived from a special transportation tax approved 
by 55% of the voters at any time prior to the completion of a statutorily 
identified capital project funded by revenues derived from another special 
tax of the same local government that was approved by a 2/3 vote. The 
measure would also make conforming and technical, non-substantive 
changes.

Last Action            
Amended and re-referred 

to Committee           
March 19, 2013         

Current Location       
Senate Governance & 
Finance Committee      

Heard in Committee May 
8, 2013 Commission 

Adopted Position
Support position adopted 

1-8-13 Support letter 
issued       1-14-13

SCA 6 DeSaulnier Initiative Measures: 
Funding Source

Funding/Financing This measure would prohibit an initiative measure that would result in a net 
increase in state or local government costs, other than costs attributable to the 
issuance, sale or repayment of bonds, from being submitted to the electors or 
having any effect unless and until the Legislative Analyst and the Director of 
Finance jointly determine that the initiative measure provides for additional 
revenues in an amount that meets or exceeds the net increase in costs.

Last Action            
Moved to Suspense File  

April 8, 2013           
Current Location       

Senate Appropriations 
Committee             

SCA 8 Corbett Transportation Projects: 
Special Taxes: Voter 
Approval

Funding/Financing This measure would provide that the imposition, extension, or increase of a 
special tax by a local government for the purpose of providing funding for 
transportation projects requires the approval of 55% of its voters voting on 
the proposition. The measure would also make conforming and technical, non-
substantive changes.

Last Action            
Referred to Committee   

February 14, 2013       
Current Location       
Senate Rules and 

Governance & Finance 
Committees            

Heard in Governance & 
Finance Committee May 

8, 2013 Commission 
Adopted Position

Support position adopted 
1-8-13 Support letter 
issued       1-14-13
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State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m    
  
 

To: CHAIR AND COMMISSIONERS CTC Meeting:  May 7, 2013 
CALIFORNIA TRANSPORTATION COMMISSION 
 Reference No.:  2.3a.(1) 
 Action item 
 
 

From: NORMA ORTEGA Prepared by:  Terry L. Abbott 
Chief Financial Officer Chief 

 Division of Design 
 
 

Subject: ROUTE ADOPTION - CONTROLLED ACCESS HIGHWAY  
06-FRE-180 PM R3.5/R53.6 
RESOLUTION HRA 13-01  
 
 
RECOMMENDATION:  

Submitted for transmittal to the California Transportation Commission (Commission) are 
Highway Route Adoption Resolution HRA 13-01 and a route location map for State Highway 
Route (SR) 180.  The California Department of Transportation (Department) recommends that 
the Commission approve the resolution and the route location map in accordance with the 
recommendation of the Chief Engineer.  The resolution grants approval of the route adoption of 
SR 180 in Fresno County from Post Mile (PM) R3.5 to R53.6. 

ISSUE: 

The Department and the Federal Highway Administration (FHWA) propose to modify the 
adopted route for SR 180 in Fresno County, west of the city of Fresno.  A Route Adoption 
Report was approved on March 5, 2013.  A Final Environmental Impact Report/Tier I 
Environmental Impact Statement was prepared for National Environmental Protection Act and 
California Environmental Quality Act approval.  This document was approved on March 4, 
2013. 

 
 

  
Recommended by: KARLA SUTLIFF 

Chief Engineer 
 

“Caltrans improves mobility across California” 
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BACKGROUND: 
 
The purpose of this route adoption is to establish the location for an ultimate four-lane 
expressway for SR 180 in western Fresno County.  The formal adoption of a route location for 
SR 180 will enable the Department and local governments to plan for future implementation of 
expressway segments within the corridor, provide a basis upon which compatible adjacent land 
uses can be defined and permitted, and protect right of way.   
 
SR 180 is a west to east principal arterial across Fresno County serving traffic between the west 
side of the San Joaquin Valley and the Sequoia and Kings Canyon National Parks on the east.  
This route is a key thoroughfare for the transport of agricultural goods from ranches and farms 
east of Fresno, and is of growing importance for commuter travel between the Fresno-Clovis 
Metropolitan Area and eastern Fresno County. 
 
SR 180 from SR 33 to SR 99 entered the State Highway System (SHS) by legislation in 1933 as 
Route 41.  SR 180 from Interstate 5 (I-5) to SR 33 entered the SHS as Route 263 in 1963.  The 
current legislative description of SR 180 as from “Route 5 to Route 99 passing near Mendota” 
was approved in 1965 and included in the California Freeway and Expressway System.  
However, the route alignment from I-5 to Brawley Avenue, 0.25 mile west of SR 99, was never 
adopted by the Commission. 
 
The current traversable route for SR 180 is a two-lane conventional highway which begins at 
SR 33 in the city of Mendota.  It proceeds east along Whitesbridge Avenue through the city of 
Kerman and the unincorporated community of Rolinda to Brawley Avenue.  At Brawley 
Avenue, SR 180 becomes a four-lane freeway through the city of Fresno.   
 
Currently, there is no reliable and continuous regional east-west highway between the city of 
Fresno and I-5.  It is predicted that by year 2030, the section of SR 180 along West Whitesbridge 
Avenue between the cities of Kerman and Fresno will have inadequate capacity to accommodate 
local and regional travel demand.  This section poses safety concerns due to the high percentage 
of trucks and agricultural vehicles that share the road with passenger vehicles.  Additionally, the 
lack of capacity and passing lanes, along with seasonal flooding and heavy fog, contribute to 
travel time delays and unsafe driving conditions. 
 
The “Route 180 Extension” project from I-5 to SR 33 was considered and recommended for 
approval on November 30, 1999.  Governor Gray Davis included $7 million in Transportation 
Congestion Relief Program funds for environmental studies to extend SR 180 westward from 
Mendota to I-5 in Fresno County.  Research and development studies began in year 2000 to 
locate a workable alignment between I-5 and SR 33.  
 
On February 21, 2003, FHWA directed the Department to extend the limits of the project 
easterly to connect with existing SR 180 alignment at Brawley Avenue, near the city of Fresno.  
Based on that direction, the Department shelved the Route 180 Extension project and proceeded 
on a Route Adoption Study for SR 180 from I-5 and revised eastern study limits at Brawley 
Avenue.  
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The purpose of the route adoption is to establish a route corridor so local agencies can include 
the corridor in the circulation element of their general plans.  This will allow cities and the 
County to protect the corridor from future development.  The route adoption will assist local 
agencies to make land use decisions that could preserve the corridor.  In addition, the route 
adoption will be the basis for future projects within the adopted corridor which will improve the 
mobility east and west through the center of Fresno County and the San Joaquin Valley.  The 
SR 180 Transportation Concept Report shows beyond the year 2030, the Ultimate Transportation 
Corridor is a four-lane expressway between the cities of Mendota and Fresno. 
 
Although a route adoption action by the Commission only requires an Environmental Impact 
Report (EIR) environmental clearance under California Environmental Quality Act (CEQA), a 
decision was made during the development of the route adoption report to produce a Tier 1 
Environmental Impact Statement (EIS) and Section 4(f) Evaluation under National 
Environmental Policy Act (NEPA).  The intent is to minimize the risk that the alignment could 
change, and the work to be done for a Tier 2 EIS during project level studies could be lessened 
and subsequently expedite the completion of a build project. 
 
The proposed route adoption is necessary to allow for the ultimate construction of projects that 
will improve mobility east and west through the center of Fresno County and the San Joaquin 
Valley.  These projects will provide: 

• Adequate capacity for the regional movement of people and goods.  
• Continuity for east-west regional travel.  
• Improved accessibility and shorter travel times between Westside communities.  
• Improved safety.  

 
The proposed route adoption alignment was selected based on engineering factors, 
environmental analysis, and community and agency input received during the EIS public 
circulation period and the public hearing held on March 30, 2011.  While all the route 
alternatives would meet the purpose and need of the project, the preferred alternative was 
selected for the following reasons:  
 

• Fresno County and the City of Kerman support the proposed alignment since it 
minimizes disruption to Kerman’s existing and planned land uses.  

• Fresno County, City of Firebaugh, and City of Mendota support the proposed alignment 
because it would improve access to both Firebaugh and Mendota.  

• Most of the comments received during the public comment period favored staying along 
the existing corridor to the greatest extent feasible.  

• Using the existing SR 180 and West Shields Avenue corridors to the greatest extent 
feasible affects less prime farmland and farming operations compared to other 
alternatives.  

• The proposed alignment uses the existing I-5 interchange at West Shields Avenue.  
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“Caltrans improves mobility across California” 

• The proposed alignment reduces effects to sensitive species habitats and Section 4(f) 
resources with measures that would avoid and/or minimize adverse effects including 
cumulative and growth inducement effects. 

 
The Route Adoption Report and EIR/Tier 1EIS for the route adoption were developed in close 
coordination with the cities of Mendota, Kerman, Firebaugh, the County of Fresno, and the 
Council of Fresno County Governments.  All of these agencies have strongly supported the route 
adoption.   
 
If the project were to be constructed today, the estimated total capital costs are $739 million. 
 
Once a need for a constructible segment and potential funding is identified, project level studies 
will be initiated.  The Department would then prepare a project level project report along with a 
subsequent Tier II environmental document and other approval documents like a Controlled 
Access Highway Agreement and requisite permits.  The next phase is to prepare the plans, 
specifications and estimate, and construct all or part of the subsequent project(s) within the 
adopted route when funds are appropriated. 
 
Existing portions of SR 180 outside of the adopted areas for the expressway proper will be 
relinquished to the Cities of Mendota and Kerman and to the County of Fresno following the 
construction of the SR 180 expressway.  Details of those relinquishments will be worked out at 
the time construction is funded. 
 
A Route Adoption Report was approved on March 5, 2013.  A Final Environmental Impact 
Report/Tier I Environmental Impact Statement was prepared for National Environmental 
Protection Act and California Environmental Quality Act approval.  This document was 
approved on March 4, 2013.  A concurrent environmental action is on this month’s agenda, see 
item 2.2c(23). 
 
 
Attachments: 

Resolution HRA 13-01 
Vicinity Map 
Route Adoption Map 

  
 



 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Highway Route Adoption Resolution 
6-FRE-180 PM R3.5/R53.6  

 
 

Resolution HRA 13-01 
 
WHEREAS, the California Department of Transportation (Department), with input on 
the project from the Cities of Mendota, Kerman, Firebaugh, the County of Fresno, and 
the Council of Fresno County Governments, has completed route adoption studies 
relative to State Highway Route 180, in Fresno County; and 
  
WHEREAS, the Department has completed a Final Environmental Impact Report/Tier I 
Environmental Impact Statement  prepared for National Environmental Protection Act 
and California Environmental Quality Act approval; and 
 
WHEREAS, the Route Adoption Report recommending the controlled access highway 
route adoption was approved on March 5, 2013. 
 
NOW, THEREFORE, BE IT RESOLVED by the California Transportation 
Commission (Commission) that pursuant to the authority vested in it by law, this 
Commission does hereby select, adopt, and determine the location of that segment of 
State Highway Route 180, from Interstate 5 to Brawley Avenue, in Fresno County, and 
officially designate it as 6-FRE-180, a controlled access highway, as said location is 
shown on the map submitted by Terry L. Abbott, Chief Design Engineer; and 
 
BE IT FURTHER RESOLVED that this Commission has found and determined and 
hereby declares that such location of said State highway is for the best interest of the 
State.   
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To: CHAIR AND COMMISSIONERS CTC Meeting: May 7, 2013 

CALIFORNIA TRANSPORTATION COMMISSION 
 Reference No.: 2.3a.(2) 
  Action item 

 
From: NORMA ORTEGA Prepared by: Terry L. Abbott 

Chief Financial Officer Chief  
 Division of Design 

 
Subject: RESCISSION OF FREEWAY ADOPTION – 10-STA-120 PM 3.0/R13.3 

 

RESOLUTION HRU 13-01  
 
RECOMMENDATION:  
Submitted for transmittal to the California Transportation Commission (Commission) is the 
Rescission of Freeway Adoption Resolution HRU 13-01.  The California Department of 
Transportation (Department) recommends that the Commission approve the resolution to rescind 
a portion of the freeway adoption for State Highway Route (SR) 120 in the county of Stanislaus 
from Valley Home Road to 2.8 miles east of Lancaster Road in accordance with the 
recommendation of the Chief Engineer. 

ISSUE: 
On April 25, 2012 the Commission adopted Resolution NIU 12-01 to notify the public and all 
affected local, regional and state agencies of its intent to consider rescinding the freeway 
adoption for the portion of State Route 120 known as the Oakdale Bypass project.  The 
resolution allowed the Department to issue a public notification to the general public, local, 
regional, and state agencies requesting additional information or comments regarding the 
rescission.  The 60 day comment period ended on February 13, 2013.  The procedures for 
recycling, notifying the Commission’s intention to consider rescinding a freeway route adoption, 
and disposing of acquired right of way, were established by the Commission in Resolution No. 
G-15 adopted on November 17, 1978 and amended on February 29, 1980.   

This document describes the current status of the un-constructed freeway, the proposed 
replacement/alternative project, provides an evaluation of the proposed rescission, and provides a 
summary of comments received during the 60-day notification and comment period. 

 
 
  

Recommended by: KARLA SUTLIFF 
Chief Engineer 
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BACKGROUND: 
 
The Department in cooperation with local and regional agencies proposes to rescind the freeway 
route adoption for SR 120 from Valley Home Road to 2.8 miles east of Lancaster Road (PM 3.0 
to R13.3) in Stanislaus County and not construct a freeway on a new alignment known as the 
Oakdale Bypass.  The Department also proposes to sell the right of way acquired for the Oakdale 
Bypass.  The Commission approved Resolution NIU 12-01, Notice of Intent to Unadopt, on 
April 25, 2012.  The Department then notified all affected local and regional agencies of the 
intent to rescind this route. 

In the late 1960’s, the California Highway Commission adopted into the state highway system 
SR 120 between Interstate 5 (I-5) in San Joaquin County and the four-lane expressway section in 
Tuolumne County. 
 
Existing SR 120 is a major east/west route that begins east of Tracy at its junction with I-5, 
extending eastward through the cities of Manteca, Escalon, Oakdale, Sonora and Yosemite 
National Park, and ending in the community of Benton, Nevada, near the California/Nevada 
border.  SR 120 meets with SR 108 in downtown Oakdale and continues east toward SR 49 as 
coincident routing for both SR 120 and SR 108 for approximately 25 miles until separating just 
west of the City of Sonora in Tuolumne County.  SR 120 and SR 108 are the main routes to the 
fast growing Tuolumne County, carrying a diverse mixture of commercial, agricultural, 
recreational, commuter, truck and local traffic. 
 
Traffic on both SR 120 and SR 108 into and through Oakdale has been steadily growing for 
several decades, leading to a growing traffic congestion problem.  The Department and the local 
community have been working to address traffic growth for many years.  Congestion is most 
severe during weekends due to recreational traffic traveling to Yosemite National Park, to the 
Jamestown and Sonora areas, and to destinations east of Sonora.  This elevated interregional 
traffic demand often conflicts with local traffic demand resulting in congestion, and increased 
noise and air pollution.  The location most severely affected by congestion is at the junction of 
SR 108 and SR 120 (Yosemite Avenue and “F” Street) in downtown Oakdale where the level of 
service (LOS) in 2001 was classified as “F”, representing heavily congested traffic with long 
delays.  The LOS was projected to continue to degrade to “very high delays” by the year 2020 in 
the absence of any system improvement. 

In 1984, StanCOG requested the Department to complete a Project Study Report for an Oakdale 
Bypass to address the severe interregional traffic congestion on SR 108 and SR 120.  In 1990, a 
Value Engineering study for the SR 120 Oakdale Bypass project identified a need to further 
study the development of a southern SR 108 bypass as well as the need for the SR 120 Oakdale 
Bypass itself.  The Department and Local entities identified the preferred alternative for the 
Oakdale Bypass as a northern corridor expressway starting north of the Stanislaus River near 
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Twenty Six Mile Road and ending eight miles east of Oakdale.  The SR 120 Oakdale Bypass 
Route was adopted by the Commission in 2002.   

During this same time period, changing traffic patterns in Stanislaus County were fostering a 
growing realization that a southern bypass of Riverbank and Oakdale (i.e. the North County 
Corridor [NCC]) was in critical need and should perhaps be given a higher priority than the 
northern Oakdale Bypass.  As a result, StanCOG, the Cities of Modesto, Riverbank, and 
Oakdale, and the County of Stanislaus identified the NCC as a priority corridor.  In 2007, 
following several years of project delay due to inadequate funding of the Oakdale Bypass, the 
Commission redirected the Oakdale Bypass project Interregional Transportation Improvement 
Program (ITIP) funds under the authority of the resolution approving the 2006 State 
Transportation Improvement Program (STIP) Augmentation, with the understanding that these 
funds would be restored to a viable replacement project in the future. 

The three cities and county formulated a Joint Powers Authority referred to as the North County 
Corridor Transportation Expressway Authority (NCCTEA), executed in 2008.  The NCCTEA is 
committed to the development of a multi-modal transportation corridor with regional and 
interregional significance between SR 99 and SR 120.  Two studies were completed to document 
the feasibility, scope and funding needs for the NCC project.  The NCC Feasibility Study was 
completed in January 2008.  In February 2008, the Department provided documentation in 
support of a corridor solution and to remain committed to providing ITIP funds in the future once 
an ITIP eligible project was identified.  In April 2008 StanCOG completed the NCC Preliminary 
Design Report.  In May 2008, the Commission deleted all programming from the Oakdale 
Bypass project under the authority of a resolution (Resolution G-08-08) approving the 2008 
STIP adoption and recognizing the NCC project as the viable replacement project.  In May 2010, 
the Commission approved the Route Adoption of the NCC SR 108 East project under the 
authority of two resolutions (Resolution HRA 10-02 and HRA 10-03). 

The 2011 Regional Transportation Plan (RTP) adopted by StanCOG indicates that the initial 
portions of the NCC project will be in construction by the year 2020.   

Rescission of the adopted SR 120 Oakdale Bypass is appropriate for several reasons.  The route 
segment is not needed for system continuity.  Traffic patterns for the areas have changed over the 
last decade.  The Department and its local partners have identified a viable alternative to replace 
this route segment and have begun development of that alternative.  The SR 120 Oakdale Bypass 
project is not currently funded, since the Commission deleted programming for this project via 
CTC Resolution G-08-08, and there are no plans to build this project.  Fifteen parcels were 
purchased before programming was deleted for the SR 120 Oakdale Bypass, totaling 86 acres, of 
which 12 parcels are now deemed to be excess lands and three (3) parcels are to be held for 
mitigation.  With the Commission’s approval of the route adoption rescission the Department can 
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dispose of the properties that are no longer needed for the bypass project.  Therefore, the 
Department recommends the route adoption be rescinded immediately.  

After obtaining the Commission’s approval of Resolution NIU 12-01 on April 25, 2012, the 
Department notified all affected local, regional and state agencies of the route rescission proposal 
and asked the agencies for any additional pertinent information that might be helpful to the 
Commission in making a final decision.  Public notices (copy of public notice attached) were 
published in The Oakdale Leader weekly newspaper on December 19, 2012.  Local and regional 
agencies including StanCOG, San Joaquin Council of Governments, Stanislaus County, San 
Joaquin County, City of Ripon, City of Escalon, City of Oakdale, City of Riverbank, City of 
Modesto were notified.  The Department also notified the State Clearinghouse requesting that the 
public notices be routed to all relevant State agencies for their review and comment. 

The 60-day comment period concluded on February 13, 2013.  The Department received no 
comments from the general public or from the local and regional agencies.  StanCOG submitted 
Resolution 11-54 in support of the rescission (copy attached).  Only one comment from the 
Department of Conservation (DOC) was received.  The DOC indicated that they had not 
received notice of intent by the Department to acquire one specific parcel that was subject and 
protected under the Land Conservation Act contract.  Therefore, per DOC’s request, the 
Department provided the right of way contract for this parcel acquisition to DOC on 
February 28, 2013 which completes the administrative record and resolves DOC’s comment. 

In accordance with NIU 12-01, the Department recommends the route adoption be rescinded and 
the acquired right of way no longer needed for the Oakdale Bypass project be disposed of.  

Attachments: 
(1) Resolution HRU 13-01 
(2) SR 120 Rescission Map 
(3) Vicinity map 
(4) Copy of Public Notice advertisement for NIU 
(5) Copy of StanCOG Resolution 11-54 



 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Rescission of Freeway Adoption 
10-Sta-120 PM 3.0/R13.3 

 
 

Resolution HRU 13-01 
 
WHEREAS, a location for State Highway Route 120 was previously adopted and 
declared a freeway on December 11, 2002, between Valley Home Road and 2.8 miles 
east of Lancaster Road in Stanislaus County; and 
 
WHEREAS, the aforementioned freeway portion of SR 120, also known as the Oakdale 
Bypass, will not be constructed as a State highway within the foreseeable future because 
of lack of operational need, local support and funding; and 
 
WHEREAS, in May 2008, the California Transportation Commission (Commission) 
deleted all programming from the Oakdale Bypass project and redirected the 
Interregional Transportation Improvement Program funds to the North County Corridor 
(NCC) SR 108 project recognizing it as the viable replacement project; and 
 
WHEREAS, the NCC SR 108 project freeway route adoption was adopted by the 
Commission on May 20, 2010, to bypass the Cities of Riverbank and Oakdale; and 
 
WHEREAS, retention of the SR 120 freeway adoption may not be desirable and would 
subject the Commission to possible future expense for acquisition and maintenance of 
property or future expense for acquisition of property on a hardship basis; and 
 
WHEREAS, there is excess rights of way to dispose of. 
   
NOW, THEREFORE, BE IT RESOLVED by the Commission that pursuant to the 
authority vested in it by law, this Commission does hereby rescind the freeway adoption 
of State Highway Route 120 in the county of Stanislaus, from Valley Home Road and 2.8 
miles east of Lancaster Road, effective immediately as shown on the Route Rescission 
Map. 
 



SR-120 Oakdale Bypass
Rescission Map

·|}þ132

·|}þ108

·|}þ120·|}þ120

MODESTO

RIVERBANK

OAKDALE

CERES

SALIDA

WATERFORD

PATTERSON

NEWMAN

·|}þ4

WESTLY

LA GRANGE
·|}þ132

·|}þ219

·|}þ33

·|}þ99

·|}þ99

·|}þ165

TURLOCK

·|}þ108

%&'(5

Freeway Rescission in
Stanislaus County

Location Map

´

Oakdale Bypass
SR-120 Route

To Be Rescinded

North County Corridor
SR-108

Route Adopted
May 20, 2010





PUBLIC NOTICE

THE PROJECT

COMMENTS

NOTICE OF INTENTION TO CONSIDER RESCINDING
FREEWAY ADOPTION

The California Department of Transportation (Caltrans) is proposing to rescind 
the adopted freeway agreements covering a previously approved new freeway 
alignment on State Route 120 known as the Oakdale Bypass.  The boundaries of 
this project are State Highway Route 120 in the county of Stanislaus from Valley 
Home Road to 2.8 miles east of Lancaster Road.  The rescission of this freeway 
agreement will allow Caltrans to sell the parcels of land currently under 
Caltrans ownership to local governmental agencies or to other interested parties.

If you would like to make comments on the rescission proposal please submit 
them in writing no later than February 12, 2013 to Caltrans District 10, 1976 
E. Dr. Martin Luther King Jr. Blvd., Stockton, CA  95206, Attn: Sam Sherman.  
Comments can also be submitted via email to sam_sherman@dot.ca.gov.
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CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 7, 2013 

 Reference No.: 2.3b.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott 
 Chief 
 Division of Design 

 
Subject: NEW PUBLIC ROAD CONNECTION, 08-Riv-60 PM 29.0 

RESOLUTION S-756 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the attached Resolution S-756 and map authorizing a new 
public road connection to State Route 60 at Potrero Boulevard in the city of Beaumont. 
 
ISSUE: 
 
The City of Beaumont has requested approval of a new public road connection to State Route 60.  
Pursuant to Section 100.2 of the Streets and Highways Code, no local road shall be connected with 
any freeway until the Commission adopts a resolution consenting thereto. It is recommended that the 
Commission approve the resolution in accordance with the recommendation of the Chief Engineer.  
The resolution grants approval of a new public road connection to State Route 60 at Potrero 
Boulevard in the city of Beaumont, in the county of Riverside, at Post Mile 29.0. 
 
 
 
       
Recommended by:  KARLA SUTLIFF 
 Chief Engineer 
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BACKGROUND: 
 
The City of Beaumont, in cooperation with the California Department of Transportation 
(Department), proposes to construct a new modified partial cloverleaf interchange including a bridge 
overcrossing at State Route 60 (SR 60) at Potrero Boulevard.  The Department is the Lead Agency 
under the National Environmental Policy Act (NEPA) and the California Environmental Quality Act 
(CEQA).  

 
The project is being initiated by the City of Beaumont to mitigate increased traffic volumes in the 
area associated with future development and to implement the City of Beaumont's General Plan. 
Significant growth is anticipated in the near future in this area from approved development.  There is 
currently no access from north of SR 60 to the south except via crossing the expressway median at 
Western Knolls Avenue (East) approximately 0.5 mile east of the proposed Potrero Boulevard 
interchange.   
 
Due to potential funding issues, the project will be constructed in two phases.  Phase 1 will involve 
the construction of the Potrero overcrossing structure, installation of concrete median barrier 
throughout the project limits, and will include extending existing Potrero Boulevard, a two-lane local 
roadway, from 1,350-ft north of the SR 60 centerline to approximately 592-ft south of SR 60 
centerline.  A temporary connection will be made to existing Western Knolls Avenue, a two-lane 
frontage road located north of SR 60. No ramp connections to the SR 60 mainline will be 
constructed as part of Phase 1.  Phase 2 will involve constructing the remainder of the project to 
include eastbound and westbound on and off ramps and the realignment of the existing Western 
Knolls Avenue frontage road.  Phase 2 is anticipated to start construction in the summer of 2014. 
 
SR 60 begins at SR 10 near the Los Angeles River in the city of Los Angeles, and runs east to       
SR 215 in Riverside via Pomona.  SR 60 then continues east from SR 215 near Moreno Valley to 
SR 10 near Beaumont.  It is part of the National Highway System, Highways of National Network 
System for Federal Surface Transportation Assistance Act, and the Truck Networks on California 
State Highways.  SR 60 is a major regional freeway that provides for east-west travel movements in 
Riverside, San Bernardino, and Los Angeles Counties. SR 60 varies in width from four lanes in rural 
areas to ten lanes in urbanized areas.   
 
In its current condition the SR 60 mainline effectively acts as a physical barrier between developed 
and undeveloped lands located north and south of SR 60.  Access to existing lands (developed and 
undeveloped) within the western area of the city of Beaumont is limited to two interchanges along 
Interstate 10 at Oak Valley Parkway and Beaumont Avenue. Traffic analyses show that as growth 
increases in the western area, these interchanges as well as SR 60 and Interstate 10 would degrade in 
level of service.  The Potrero Boulevard interchange would provide a north-south crossing at SR 60 
allowing for a redistribution of traffic into and within the western area of the city of Beaumont.  The 
City of Beaumont's General Plan Circulation Element calls for the new interchange and the north-
south roadway connection to existing east-west roadways at Oak Valley Parkway and Fourth Street.  
The project would provide a new north-south roadway overcrossing at SR 60 and allow local traffic 
destined for the western area of the city of Beaumont to move across Route 60 without affecting 
mainline operations.  Additionally, the north-south crossing would reduce east-west traffic that must 
use the Oak Valley Parkway and Beaumont Avenue interchanges.  
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In August 1999, the Department adopted a Route Concept Fact Sheet for SR 60 between San 
Bernardino (PM R0.0) and Riverside (PM R30.5).  The Route Concept Fact Sheet calls for 
expanding SR 60 from four lanes to eight lanes from Perris Boulevard to the Interstate 10/SR 60 
Junction.  Two of the additional lanes are planned to be High Occupancy Vehicle (HOV) lanes. 
 
The project is identified in the City of Beaumont's General Plan Circulation Element (2007) and in 
the Southern California Association of Governments (SCAG) 2012-2035 Regional Transportation 
Plan/Sustainable Communities (RTP/SCS).  On April 4, 2012, the Regional Council of SCAG 
adopted the RTP/SCS.  On June 4, 2012, the Federal Highway Administration (FHWA) and the 
Federal Transit Administration (FTA) found the RTP/SCS and the 2010/2011 Federal Transportation 
Improvement Plan (FTIP) (through Amendment 11-24) to conform to the applicable State 
Improvement Plan (SIP).  The design concept and scope of the project is consistent with the project 
description in the RTP/SCS (ID# RIV 050535). 
 
A Project Development Cooperative Agreement between the State and the City of Beaumont was 
approved on February 28, 2008. 
 
On September 27, 2011, the Department delegated authority to the City of Beaumont to advertise, 
award, and administer (AAA) the construction phase of Phase 1 and Phase 2.  Construction 
Cooperative Agreements between the State and City of Beaumont were approved on January 26, 
2012, (Phase 1) and March 12, 2012 (Phase 2). 
 
A Freeway Maintenance Agreement will be required.  The proposed roadway and traffic signal 
systems at the interchange ramps will be owned operated and maintained by the State after 
construction.  Maintenance costs will be shared between the City of Beaumont and State in 
accordance with the Departments’ established policies.  This agreement will be developed during the 
design phase and will be addressed in the Cooperative Agreement for the construction phase.  
 
The cost estimate for Phase 1 is $23,000,000 and the cost estimate for Phase 2 is $54,400,000.   
 
The Final Project Report was approved on March 1, 2013.  A Final Environmental Document was 
approved on March 1, 2013.  The finding of the Initial Study supports a Mitigated Negative 
Declaration under California Environmental Quality Act.  A Finding of No Significant Impact was 
issued on March 1, 2013, under National Environmental Policy Act.  The environmental document 
for this new connection is being submitted for Commission approval as a concurrent environmental 
action under Item 2.2c(21). 

 
All applicable Mandatory and Advisory Design Exceptions have been approved.  Freeway 
Agreements are currently with the City of Beaumont and the County of Riverside and should be 
executed in the very near future. 

 
Attachments 

Resolution S-756 
Location Map 



 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Resolution Authorizing a New Public Road Connection 

 
8-Riv-60 PM 29.0 

 
 

Resolution S-756 
 
WHEREAS, the City of Beaumont has requested approval of a new public road 
connection on State Route 60 for Potrero Boulevard; and 
  
WHEREAS, the Initial Study with Mitigated Negative Declaration/Environmental 
Assessment with Finding of No Significant Impact was approved on March 1, 2013, in 
compliance with the California Environmental Quality Act; and 
 
WHEREAS, the project will have no significant impact on the human environment. 
 
NOW, THEREFORE, BE IT RESOLVED by the California Transportation 
Commission that pursuant to the authority vested in it by law, this Commission does 
hereby authorize one new public road connection on State Route 60 at Potrero Boulevard 
PM 29.0, in the city of Beaumont, in the county of Riverside. 
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From: NORMA ORTEGA Prepared by: Terry L. Abbott 
Chief Financial Officer Chief  
 Division of Design 
 
 

Subject: NEW PUBLIC ROAD CONNECTIONS, 6-KER-14 PM 48.9, 50.2, 53.5, 58.9 and 61.2 
RESOLUTION S-757  
 
RECOMMENDATION:  

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the attached resolution S-757 and map 
authorizing new public road connections to State Route (SR) 14 (five locations) from new 
frontage roads at approximate Post Miles (PM) 48.9, 50.2, 53.5, 58.9 and 61.2.  These new 
connections are located between 1.1 miles north of Redrock Inyokern Road and 1.4 miles north 
of SR 178 East Junction in Kern County. 

ISSUE: 

The County of Kern has requested approval of five new public road connections to SR 14.  
Pursuant to Section 100.2 of the Streets and Highways Code, no local road shall be connected 
with any freeway or controlled access highway until the Commission adopts a resolution 
consenting thereto.  It is recommended that the Commission approve the resolution in 
accordance with the recommendation of the Chief Engineer.  The resolution grants approval of 
the five new public road connections to SR 14 in the county of Kern at approximate PM 48.9, 
50.2, 53.5, 58.9 and 61.2. 

 
 

  
Recommended by: KARLA SUTLIFF 

Chief Engineer 
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BACKGROUND: 
 
Due to operational and safety concerns near and north of the unincorporated community of 
Cantil, the Department is proposing improvements to SR 14 from 1.1 miles north of Redrock 
Inyokern Road to 1.4 miles north of SR 178 East Junction just south of the unincorporated rural 
community of Indian Wells (PM 46.2 to 62.0) within Kern County.  This project, referred to as 
the Freeman Gulch Four-Lane project, would include construction of frontage roads and new 
connections to SR 14 at five locations.  These new public road connections are needed to provide 
access to clusters of private parcels on both sides of SR 14 at each location.  The ultimate facility 
will be a four-lane divided controlled access highway with increased capacity and improved 
operations and safety. 

SR 14 traverses Los Angeles and Kern Counties and is included in the California Freeway and 
Expressway System.  It is functionally classified as a Rural Principal Arterial and is also 
included in the State Scenic Highway Master Plan north of Mojave.  Through Kern County, SR 
14 provides access to the communities of Mojave, California City, Inyokern, and Ridgecrest in 
addition to several other smaller rural communities.  SR 14 connecting to SR 178 is the primary 
access to the Naval Air Weapons Station at China Lake in Ridgecrest, and SR 14 connecting to 
SR 58 provides the primary access to Edwards Air Force Base.  The route facilitates the 
movement of goods and resources, services and employment within Kern County and to Mono 
County and Inyo County. 

SR 14 carries a high percentage of interstate travelers and about 21 percent of the Annual 
Average Daily Traffic consists of trucks.  SR 14 north of Mojave is included in the Subsystem of 
Highways for the Movement of Extra Legal Permit Loads (SHELL), and is designated as part of 
the national network for larger trucks under the Federal Surface Transportation Assistance Act 
(STAA).  This route is part of the National Highway System and is a High Emphasis Route in 
the Inter-Regional Road System. 

SR 14 within the project limits is an undivided two-lane conventional highway, whereas the 
portions directly south and north are four-lane controlled access highways (expressways).  The 
Department is proposing to convert the existing SR 14 within the project limits to a multilane 
expressway and provide route continuity with the existing expressway at each end of the project 
limits.  The proposed highway improvements also include construction of frontage roads and 
new connections to SR 14 at five locations.  These new connections are required to provide 
access to clusters of private parcels and Bureau of Land Management (BLM) public dirt roads.  
Currently, there are many private parcels connecting directly to the highway via driveways.  
These private parcels do not have access to any other local roads.  Additionally, there are a 
number of BLM public dirt roads, used for recreational purposes, which also have direct access 
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to both directions of the highway.  As a result of the controlled access highway project proposal, 
the BLM roads will be modified to connect to the frontage roads and this way continue to have 
access to SR 14.  The proposed reduced number of access points to the highway would improve 
traffic operations and enhance traffic safety along SR 14 and at the SR 178 east and west 
junctions. 

 
The Freeman Gulch Four-Lane project, consisting of a conversion to a four-lane expressway 
with a wide median, has been planned with the approval of a project study report in 2001.  The 
project report was approved on October 29, 2007 and the Initial Study with Mitigated Negative 
Declaration/Environmental Assessment with Finding of No Significance Impact was approved 
on October 3, 2007.  A supplemental project report that split the project into three segments was 
approved on April 12, 2010.  The northern segment of this project, which extends from 0.5 miles 
north of the SR 178 West junction to 1.7 miles north of SR 178 East junction (PM 58.2 to 62.3), 
is the first segment proposed to be constructed and programmed for construction capital. 

The need and purpose for this project addresses lack of capacity, increasing safety concerns, and 
the lack of continuity.  Significant development is occurring at both ends of the SR 14/US 395 
corridors resulting in increased traffic volume.  SR 14 is currently operating at a Level of Service 
(LOS) of C within the project limits and if no improvements are made to this segment, the LOS 
is projected to worsen.  The concept (20 year) LOS for this route is a LOS B.  With regard to 
safety, increased traffic has increased the potential for high-speed accidents along mainline 
SR 14 caused primarily by vehicles attempting to turn onto SR 14, from the East and West 
SR 178 connections, with insufficient clear distance and are struck by higher speed through 
traffic.  Increased traffic and the lack of a passing lane can be expected to contribute to increased 
head-on type accidents as well.  Finally, the conversion to a four-lane expressway is also needed 
to achieve route continuity and match the existing four-lane facility that runs throughout the rest 
of the route. 

Involvement of the local rural community, City of Ridgecrest, Kern County, and Kern Council of 
Governments has been essential in developing the project.  During the development of the 
project report and Initial Study with Mitigated Negative Declaration (ISMND) the Department 
worked closely with the public entities and general public to evaluate alternatives.  The Draft 
ISMND was released for public review during 2006.  An opportunity for a public hearing was 
provided but through the Department’s efforts in resolving a few public comments no public 
hearing was necessary.   

Following the completion of this project, SR 14 will be a continuous 4-lane expressway along its 
entire length from its beginning at Interstate 5 in Los Angeles County through Kern County and 
along US 395 up to near Olancha in Inyo County (a distance of 150 miles).  
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A Controlled Access Highway Agreement (CAHA) was signed by the County on April 16, 2013 
and will be executed by the Department after Commission approval of the new public road 
connections.  The CAHA clearly identifies the proposed frontage roads and the five new public 
road connections to SR 14 at PM 48.9, 50.2, 53.5, 58.9 and 61.2.  Though BLM is not a 
signatory to the CAHA, the Department has coordinated with the federal agency to develop a 
general agreement on the proposed modifications and access to their public dirt roads. 
  
This request to the Commission is for the approval of the new public road connections to SR 14 
at five locations within the Freeman Gulch Four-Lane project limits.  The approval will allow the 
Department to execute the CAHA with Kern County.  The ISMND for consideration of future 
funding for the project was approved by the Commission at the April 25, 2012 meeting.   
 
 
 
Attachments: 

Resolution S-757 
Location Map 



 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Resolution Authorizing a New Public Road Connection 

 
6-Ker-14 PM 48.9, 50.2, 53.5, 58.9 and 61.2 

 
 

Resolution S-757 
 
WHEREAS, the California Department of Transportation and Kern County jointly 
request approval of new public road connections to State Route 14 (five locations) from 
new frontage roads at approximate Post Miles (PM) 48.9, 50.2, 53.5, 58.9 and 61.2; and 
  
WHEREAS, the Initial Study with Mitigated Negative Declaration was approved on 
October 3, 2007, in compliance with the California Environmental Quality Act; and 
 
WHEREAS, the project report was approved on October 29, 2007, and a supplemental 
project report was approved on April 12, 2010; and 
 
WHEREAS, the project will have impacts on the environment that will be mitigated. 
 
NOW, THEREFORE, BE IT RESOLVED by the California Transportation 
Commission that pursuant to the authority vested in it by law, this Commission does 
hereby authorize five new public road connections to State Route 14 at new frontage 
roads at approximate PM 48.9, 50.2, 53.5, 58.9 and 61.2, in the county of Kern. 
 





                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
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 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott 
 Chief Division of Design 

 
 

Subject: RELINQUISHMENT RESOLUTIONS 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 
 
Resolution R-3872 – 04-SCl-152-PM R22.7/R22.8 
(Request No. 56102) – 1 Segment 
 
Relinquishes right of way in the county of Santa Clara along Route 152 at Walnut Avenue, 
consisting of collateral facilities.  The County, by controlled access highway agreement dated 
July 21, 1987, agreed to accept title upon relinquishment by the State, and by letter dated  
April 8, 2013, agreed to waive the 90-day notice requirement. 
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Resolution R-3873 – 04-Ala-580-PM 13.2/14.3 
(Request No. 56110) – 2 Segments 
 
Relinquishes right of way in the city of Livermore along Route 580 on Kitty Hawk Road and 
Portola Avenue, consisting of collateral facilities.  The City, by resolution dated April 8, 2013, 
waived the 90-day notice requirement and agreed to accept title upon relinquishment by the 
State. 
 
Resolution R-3874 – 12-Ora-55-PM 0.0/0.2 
(Request No. R120055) – 1 Segment 
 
Relinquishes right of way in the city of Newport Beach on Route 55 between Finley Avenue 
and the Newport channel bridge, consisting of highway right of way deleted by legislative 
enactment.  Authorized by Chapter 238, Statutes of 2009, which amended Section 355 of the 
Streets and Highways Code. 
 



State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  May 7, 2013 
 CALIFORNIA TRANSPORTATION COMMISSION 

  
 Reference No:   2.4b. 
  Action Item 
 

 
From: NORMA ORTEGA Prepared by: Brent L. Green 

Chief Financial Officer   Chief 
Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution)  
C-21045 through C-21061, and C-21063, summarized on the following pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed Right of Way for a programmed 
project, the Commission must first adopt a Resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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C-21045 – The Heirs and Devisees of Estate of Helen M. George 
02-Sha-299-PM 32.3 - Parcel 13907 -1, 2, 3 - EA. 360709. 
Right of Way Certification (RWC) Date:  05/01/13; Ready to List (RTL) Date:  05/01/13.   
Conventional highway - roadway rehabilitation.  Authorizes condemnation of land in fee for a 
State highway, underlying fee, and two permanent drainage easements.  Located on the south side 
of existing Highway 299, east of Old Alturas Road, near the community of Bella Vista in Shasta 
County.  Assessor’s Parcel Number (APN) 305-220-004.   
 
C-21046 - Raymond Majauskas and Pamela Majauskas 
04-Mrn-101-PM 27.4 - Parcel 62439-1, 2, 3, 4 - EA 264099. 
RWC Date:  05/01/14; RTL Date:  05/01/14.  Expressway - upgrading the existing expressway to 
an access-controlled freeway and correct the San Antonio Curve.  Authorizes condemnation of 
land in fee for a State highway, extinguishment of abutter's rights of access, an easement for water 
pipeline facilities to be conveyed to North Marin Water District, and temporary easements for 
highway construction.  Located in the unincorporated area of Marin County near  
San Antonio Road and Highway 101.  APN 125-130-14. 
 
C-21047 - Mac5 Properties, LLC, a California Limited Liability Company 
07-LA-5-PM 1.27 - Parcel 77613-1, 2, 3, 4, 01-01 - EA 215929. 
RWC Date:  03/14/14; RTL Date:  03/28/14.  Freeway - widen Interstate 5 (I-5) to add high 
occupancy vehicle (HOV) and mixed-flow lanes.  Authorizes condemnation of land in fee for a 
State highway, extinguishment of abutter’s rights of access, permanent easements for footing and 
maintenance purposes, a temporary easement for construction purposes, and land in fee which is a 
remnant and would be of little market value.  Located in the city of Santa Fe Springs at  
16105 Valley View Avenue.  APN 7001-012-032.   
 
C-21048 - Youn Suk Park and Yeun Sil Park 
07-LA-5-PM 6.3 - Parcel 77675-1, 2, 3, 4, 5, 6, 7, 8, 01-01 - EA 215959. 
RWC Date:  06/14/13; RTL Date:  06/28/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, permanent easements for footing and maintenance purposes, a temporary 
easement for construction purposes, easements for utility purposes to be conveyed to Southern 
California Edison Company, Verizon, Charter and AT&T, and excess land in fee to which the 
owner has consented.  Located in the city of Santa Fe Springs at 10821 Orr and Day Road.   
APN 8017-001-038.   
 
C-21049 - Frances Earhart, et al. 
07-LA-5-PM 6.3 - Parcel 77676-1, 2, 3, 4, 5, 01-01 - EA 215959. 
RWC Date:  06/14/13; RTL Date:  06/28/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, permanent easements for footing and maintenance purposes, a temporary 
easement for construction purposes, and excess land in fee to which the owner has consented.  
Located in the city of Santa Fe Springs at 10825 Orr and Day Road.  APN 8017-001-034.   
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C-21050 - City of Burbank, a municipal corporation 
07-LA-5-PM 30.6 - Parcel 79779-1, 2 - EA 1218W9. 
RWC Date:  05/17/12; RTL Date:  05/23/12.  Freeway - construct HOV and interchange 
modification.  Authorizes condemnation of a permanent easement for State highway purposes, 
extinguishment of abutter's rights of access, and an easement for footing purposes to be conveyed 
to Los Angeles County Metropolitan Transportation Authority.  Located in the city of Burbank 
near San Fernando Boulevard adjacent to the railroad corridor.   
APNs 2462-017-903; 2464-018-903.   
 
C-21051 - Bernard Perlin, Trustee, etc., et al. 
07-LA-5-PM 1.2 - Parcel 77792-1, 2, 01-01 - EA 215929. 
RWC Date:  03/14/14; RTL Date:  03/28/14.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, a temporary easement for 
construction purposes, and land in fee which is a remnant and would be of little market value.  
Located in the city of La Mirada at 14210 Firestone Boulevard.  APN 7003-006-001.   
 
C-21052 - CRI Properties, LLC, a California limited liability company 
07-LA-5-PM 0.0 - Parcel 79831-1, 2, 01-01 - EA 215929. 
RWC Date:  03/14/14; RTL Date:  03/28/14.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, a temporary easement for construction purposes, and excess land in fee to which 
the owner has consented.  Located in the city of La Mirada at 14949 Firestone Boulevard.   
APN 7001-018-005.   
 
C-21053 - Maier, Bojarsky & Zeman, a co-partnership 
07-LA-5-PM 6.5 - Parcel 80013-1, 2, 3, 4 - EA 215959. 
RWC Date:  06/14/13; RTL Date:  06/28/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, permanent easements for 
footing and maintenance purposes, and a temporary easement for construction purposes.  Located 
in the city of Downey at 10780 Fairford Avenue.  APN 8019-033-006.   
 
C-21054 - City of Los Angeles 
07-LA-405-PM 36.7 - Parcel 79692-1, 2, 3 - EA 120309. 
RWC Date:  08/21/13; RTL Date:  Design-Build.  Freeway - widen Interstate 405 (I-405) to add 
HOV lane.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, a permanent easement for slope purposes, and  a temporary easement for 
construction purposes.  Located in the city of Los Angeles southeasterly of Skirball Center Drive, 
adjacent to I-405.  APN 4378-001-900. 
 
C-21055 - JJB Real Estate LLC, a California Limited Liability Company 
08-SBd-15-PM 43.5 - Parcel 20954-1 - EA 355569.   
RWC Date:  01/03/14; RTL Date:  02/03/14.  Freeway - add northbound mixed flow lane with 
auxiliary lane; reconstruct D and E Streets and the Stoddard Wells interchange.  Authorizes 
condemnation of land in fee for a State highway.  Located in the city of Victorville near  
16951 D Street.  APN 0478-021-11.   
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C-21056 - JJB Real Estate LLC, a California Limited Liability Company 
08-SBd-15-PM 43.6 - Parcel 20960-1 - EA 355569.   
RWC Date:  01/03/14; RTL Date:  02/03/14.  Freeway - add northbound mixed flow lane with 
auxiliary lane; reconstruct D and E Streets and the Stoddard Wells interchange.  Authorizes 
condemnation of extinguishment of abutter’s rights of access.  Located in the city of Victorville at 
16951 D Street.  APN 0478-031-21.   
 
C-21057 - Rizwan M. Azam, et al. 
08-SBd-15-PM 43.8 - Parcel 20963-1, 2 - EA 355569. 
RWC Date:  01/03/14; RTL Date:  02/03/14.  Freeway - add northbound mixed flow lane with 
auxiliary lane; reconstruct D and E Streets and the Stoddard Wells interchange.  Authorizes 
condemnation of land in fee for a State highway, extinguishment of abutter’s rights of access, and 
temporary easement for construction purposes.  Located in the city of Victorville adjacent to, and 
east of the northeast quadrant of the E Street interchange.  APN 0478-033-01.   
 
C-21058 - Milana IV, LLC, a California Limited Liability Company 
08-SBd-15-PM 43.5 - Parcel 20970-1, 2, 3, 4 - EA 355569. 
RWC Date:  01/03/14; RTL Date:  02/03/14.  Freeway - add northbound mixed flow lane with 
auxiliary lane; reconstruct D and E Streets and the Stoddard Wells interchange.  Authorizes 
condemnation of land in fee for a State highway, extinguishment of abutter’s rights of access, and 
a temporary easement for construction purposes.  Located in the city of Victorville at  
16397 South D Street.  APN 0478-044-40.   
 
C-21059 - The Estate of Gloria Escalera 
08-SBd-138-PM 3.80 - Parcel 21566-1 - EA 3401U9. 
RWC Date:  12/05/13; RTL Date:  01/06/14.  Conventional highway - widen to four lanes.  
Authorizes condemnation of land in fee for a State highway and underlying fee in adjoining public 
roadway.  Located in the unincorporated area of San Bernardino county, known as Pinon Hills, 
500 feet east of Buckwheat Road, on the  north side of State Route (SR) 138.  APN 3067-561-21.   
 
C-21060 - The Estate of Fred Escalera 
08-SBd-138-PM 3.9 - Parcel 21567-1 - EA 3401U9. 
RWC Date:  12/05/13; RTL Date:  01/06/14.  Conventional highway - widen to four lanes.  
Authorizes condemnation of land in fee for a State highway and underlying fee in adjoining public 
roadway.  Located in the unincorporated area of San Bernardino county, known as Pinon Hills, 
1,500 feet east of Buckwheat Road, on the  north side of SR 138.  APN 3067-571-03.   
 
C-21061 - Hee Jung Chun 
08-SBd-138-PM 12.61 - Parcel 21597-1 - EA 3401U9. 
RWC Date:  12/05/13; RTL Date:  01/06/14.  Conventional highway - widen to four lanes.  
Authorizes condemnation of land in fee for a State highway and underlying fee in adjoining public 
roadway.  Located in the unincorporated area of San Bernardino county, known as Pinon Hills at 
4235 SR 138.  APNs 0351-091-28, -32. 
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C-21063 - Denise M. Leonhardt 
08-SBd-215-PM 16.24 - Parcel 22606-1, 2 - EA 0K7109. 
RWC Date:  07/31/14; RTL:  Design-Build.  Freeway - add additional through lane in each 
direction on I-15 from Glen Helen Parkway to the I-15/Interstate 215 (I-215) interchange and 
reconfigure connectors to the I-215 truck bypass lanes and auxiliary lanes.  Authorizes 
condemnation of land in fee for a State highway, extinguishment of abutter's rights of access, and a 
temporary easement for construction purposes.  Located in the unincorporated area of San 
Bernardino county at 18985 and 18999 Cajon Boulevard.  APNs 0348-141-23, -24.   
 



                  State of California  Business, Transportation and Housing Agency 
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 Action Item 

 
From: NORMA ORTEGA 
 Chief Financial Officer  
  

Prepared by: Brent L. Green 
 Chief  
 Division of Right of Way  
 and Land Surveys 

 
Subject: DIRECTOR’S DEEDS 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of 
the Streets and Highways Code. 
 
The Director’s Deeds, included in this item, involve an estimated current value of $3,145,453.  The 
State will receive a return of $4,041,223 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 
 
ISSUE: 

 
01-01-Men-1 PM 59.29   Fort Bragg  
Disposal Unit #DD 12119-01-01   0.74 acre  
Convey to:  Sharon Flood   $43,619 (Public sale estimate $38,600)  
Public Sale.  Subject property sold via sealed bid sale held in February 2013.  There were two 
bidders involved in the public sale.  
 
02-01-Men-20 PM R1.0   Fort Bragg  
Disposal Unit #DE 11353-X2-XX   0.01 acre  
Convey to:  Pacific Gas and Electric Company,   $2,040 (Appraisal $2,040) 
                    a California corporation    
Direct conveyance of a public utility easement pursuant to Utility Agreement No. 01-01-UT-1843 
executed on March 17, 2007.  
 
03-01-Men-20 PM R1.3   Fort Bragg  
Disposal Unit #DE 11370-X2-XX   .002 acre  
Convey to:  Pacific Gas and Electric Company  $138 (Appraisal $138)   
                    a California corporation  
Direct conveyance of a public utility easement pursuant to Utility Agreement No. 01-01-UT-1843 
executed on March 17, 2007.  
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04-02-Sis-97 PM 36.3              MacDoel 
Disposal Unit #DD 9086-01-01              6.10 acres 
Convey to:  Lassen Canyon Nursery, Inc.,  
                    a California corporation    $15,900 (Appraisal $15,900)  
Direct sale.  Selling price represents appraised value received from the only adjoining owner.  The 
property is a narrow linear shaped property that is incapable of independent development.  The 
highest and best use is as plottage to the adjoining property. 
 
05-03-Sut-99 PM 20.0   Yuba City 
Disposal Unit #DE 034263-1   0.24 acre         
Convey to:  Pacific Gas and Electric Company,  $0.00 (Appraisal N/A) 
                    a California corporation 
Direct conveyance at no monetary consideration is 100 percent Department’s obligation pursuant to 
Utility Agreement No. 2522.0 dated June 7, 2012. 
 
06-04-Ala-92 PM 8.0 Hayward 
Disposal Unit #DD 033534-01-01 0.20 acre  
Convey to:  Gary F. Cooper & Brenda B. Senturia $84,000 (Public sale estimate $50,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 
three active bidders. 
 
07-04-Ala-92 PM 8.2 Hayward 
Disposal Unit #DD 033894-01-01 0.21 acre  
Convey to:  David Koutney & Shirley Koutney $78,000 (Public sale estimate $50,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were four 
active bidders. 
 
08-04-Ala-92 PM 8.2 Hayward 
Disposal Unit #DD 033895-01-01 0.19 acre  
Convey to:  Avtar Singh & Meera Rani $69,000 (Public sale estimate $50,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 
three active bidders. 
 
09-04-Ala-238 PM 13.5x Hayward 
Disposal Unit #DD 032764-01-01 0.17 acre  
Convey to:  Min Liu, a single woman  $263,000 (Public sale estimate  
                   $200,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were four 
active bidders. 
 
10-04-Ala-238 PM 8.2x Hayward 
Disposal Unit #DD 033900-01-01 0.19 acre  
Convey to:  Xiaoqing Ma $360,000 (Public sale estimate   
                   $227,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were six 
active bidders. 
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11-04-Ala-238 PM 12.6x Hayward 
Disposal Unit #DD 036258-01-01 0.14 acre 
Convey to:  Xiaoqing Ma $321,000 (Public sale estimate  
                  $230,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were five 
active bidders. 
 
12-04-Ala-238 PM 12.6x Hayward 
Disposal Unit #DD 036262-01-01  0.22 acre   
Convey to:  Pedro and Nancy Levano      $252,000 (Public sale estimate   
                  $140,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were five 
active bidders. 
 
13-04-Ala-238 PM 12.6x Hayward 
Disposal Unit #DD 036269-01-01 0.19 acre 
Convey to:  Xiaoqing Ma $325,000 (Public sale estimate  
                  $220,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 
seven active bidders. 
 
14-04-Ala-238 PM 12.6x Hayward 
Disposal Unit #DD 036271-01-01 0.16 acre  
Convey to:  Xiaoqing Ma                           $213,000 (Public sale estimate  
                  $160,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were six 
active bidders. 
 
15-04-Ala-238 PM 13.5 Hayward 
Disposal Unit #DD 039388-01-01 0.11 acre 
Convey to:  Farooq Farid Khan       $451,000 (Public sale estimate  
                  $350,000) 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were four 
active bidders. 
 
16-04-Ala-238 PM 13.5x Hayward 
Disposal Unit #DD 039394-01-01 0.17 acre  
Convey to:  Sedin Huskic, a Married Man as his  $286,000 (Public sale estimate        
                    sole and separate property                                                   $180,000)                                        
Public sale.  Selling price represents the highest bid received at the first public sale.  There were four 
active bidders. 
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17-04-Ala-580 PM 19.9 Dublin 
Disposal Unit #DD 032179-01-01 0.22 acre  
Convey to:  KBH Investments LP, $181,225 (Appraisal $181,225) 
                    a California limited partnership 
Direct sale.  Selling price represents appraised value received from the only adjoining owner.  The 
property is a small, irregularly shaped, landlocked property encumbered with a storm drain 
easement.  The highest and best use is as plottage to the adjoining owner. 
 
18- 04-Ala-580 PM 19.8 Pleasanton 
Disposal Unit #DD 032187-01-01 0.59 acre  
Convey to:  Jon Q. Reynolds,  $275,000 (Appraisal $275,000) 
                     Trustee of the Jon Q. Reynolds and  
                     Ann S. Reynolds Family Trust dated 12/23/92 
Direct sale.  Selling price represents appraised value received from the only adjoining owner.  The 
property is small, irregularly shaped, irregular topography, and landlocked.  The highest and best use 
is as plottage to the adjoining owner.   
 
19-04-Mrn-1 PM 0.2 Mill Valley 
Disposal Unit #DD 013064-01-01                                         1.17 acre  
Convey to:  County of Marin                                                 $480,000 (Appraisal $433,000) 
Direct sale.  Direct sale to a local public agency for use as a pedestrian and bike path. 
 
20-04-Mrn-1 PM 2.6 Mill Valley 
Disposal Unit #DK 061031-01-01 0.02 acre 
Convey to:  Tamalpais Community Services District 0.00 (Appraisal N/A)  
Direct conveyance for no monetary consideration to clear an expired temporary construction 
easement from the record of title. 
 
21-05-Mon-156 PM R1.6     Castroville 
Disposal Unit #DK 000006-01-01    0.32 acre  
Convey to:  County of Monterey   $67,800 (Appraisal $67,800) 
Direct Sale.  Selling price is the fair market value received from an adjoining owner.  Monterey 
County intends to construct a multi-use path and requested the Department to decertify the subject 
property from existing highway right of way.  The highest and best use of the property is 
development in the manner proposed. 
 
22-05-SLO-41 PM 16.9     Atascadero 
Disposal Unit #DD 003237-02-01    0.6 acre  
Convey to:  Atascadero Cemetery District   $1 (Appraisal $1,250) 
Direct Sale.  This a conveyance to the only adjoining owner at less than fair market value.  The 
subject property was offered to the adjoining owner at market value, but that offer was rejected.  
Sale price is the highest price the cemetery district is willing to pay.  Conveyance to the cemetery 
district relieves the Department of maintenance obligations and liability exposure. 
 
 
 
 



CHAIR AND COMMISSIONERS Reference No.:  2.4d 
CALIFORNIA TRANSPORTATION COMMISSION May 7, 2013 

 Page 5 of 5 
 

 
 “Caltrans improves mobility across California” 

23-05-SB-135 PM 13.54     Santa Maria 
Disposal Unit #DE 001313-01-01    0.38 acre  
Convey to:  West McCoy Lane LLC   $5,500 (Appraisal $5,500) 
Direct Sale.  This a conveyance of a drainage easement at fair market value to an adjoining owner. 
The easement will not adversely affect the operations of the Department’s maintenance yard and the 
adjoining owner’s planned improvements will provide improved drainage for the Department’s yard 
at no cost to the State. 
 
24-11-SD-67 PM 0.3   El Cajon 
Disposal Unit #DD 006541-01-01   0.64 acre  
Convey to:  City of El Cajon   $268,000 (Appraisal $268,000)  
Direct sale.  Selling price represents appraised value received from the adjoining owner.  The 
property is a small, irregularly shaped, landlocked property encumbered with a blanket storm drain 
easement.  The highest and best use is as plottage to the adjoining owner.   
 
 
Attachments 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            

Recovery %
% Return

Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales
District Sales Sales Conveyances Sales Items Value From Sales Current Value

01 2 1 3 $40,778.00 $45,797.00 112%
02 1 0 1 $15,900.00 $15,900.00 100%
03 1 0 1 $0.00 $0.00
04 4 11 15 $2,746,225.00 $3,638,225.00 132%
05 3 0 3 $74,550.00 $73,301.00 98%
06 0 0 0 $0.00 $0.00
07 0 0 0 $0.00 $0.00
08 0 0 0 $0.00 $0.00
09 0 0 0 $0.00 $0.00
10 0 0 0 $0.00 $0.00
11 1 0 1 $268,000.00 $268,000.00 100%
12 0 0 0 $0.00 $0.00

Total 12 12 24 $3,145,453.00 $4,041,223.00 128%

Table II - Analysis by Type of Sale

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - May 7, 2013

               Recovery %
# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 12
Public Sales 12
Non-Inventory  
Conveyances

Sub-Total 24
Other Funded
Sales 0

Total 24

Attachment A

$3,145,453.00

$3,145,453.00 $4,041,223.00

128%$4,041,223.00

145%
104%$1,249,853.00

$1,895,600.00

128%

$1,295,604.00
$2,745,619.00
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.5g.(5f) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Denix D. Anbiah 
 Division Chief  
 Local Assistance 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 
ADMINISTERED TRADE CORRIDOR IMPROVEMENT FUNDS PROJECT OFF  
THE STATE HIGHWAY SYSTEM    
RESOLUTION TCIF-AA-1213-16, AMENDING RESOLUTION TCIF-A-0708-01 
 

  

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-0708-01 to de-allocate $1,047,000 in 
Proposition 1B Trade Corridor Improvement Funds (TCIF) for Project 42, Columbia Avenue Grade 
Separation project (PPNO TC42) in Riverside County, reducing the original TCIF allocation of 
$6,000,000 to $4,953,000, to reflect contract savings. 
 
BACKGROUND: 
 
On June 26, 2008, the Commission allocated $6,000,000 in TCIF funds under Resolution  
TCIF-A-0708-01 to the Columbia Avenue Grade Separation project.  The contract has been 
completed with a savings of $1,047,000 in TCIF funds.  The necessary changes are reflected in 
strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $6,000,000 for the Trade Corridor Improvement Fund (104-6056) originally 
allocated under Resolution TCIF-A-0708-01 for the Columbia Avenue Grade Separation project 
(PPNO TC42) in Riverside County, is hereby amended by $1,047,000, reducing the Proposition 1B 
TCIF financial allocation from $6,000,000 to $4,953,000, in accordance with the attached revised 
vote list.  
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5g.(5f) Allocation Amendment - Proposition 1B – Locally Administered                                                 Resolution TCIF-AA-1213-03, 
TCIF Projects off the State Highway System                                                                        Amending Resolution TCIF-A-0708-01 

1 
$6,000,000 
$4,953,000 

 
City of Riverside 

RCTC  
08-Riverside  

 
Columbia Avenue Grade Separation.  In the city of Riverside, 
on Columbia Avenue from Chicago Avenue to Iowa Avenue.  
Construct a four-lane bridge and overhead across the 
Burlington Northern Santa Fe (BNSF) Railroad tracks.  
(TCIF Project 42.) 
 
(CEQA – SE; 04/05/06.) 
  
Outcome/Output:  This project will increase reliability, velocity, 
and throughput on the BNSF and UPRR rail systems.  There 
should be a decrease in the greenhouse gases and emissions 
generated by idling vehicles delayed by passing trains. 
 
Amend Resolution TCIF-A-0708-01 to de-allocate 
$1,047,000 in TCIF Bond Program CONST to reflect 
contract savings. 

 
TC42 

TCIF/08-09  
CONST  

$6,000,000  
$4,953,000 

0800000179  
0G0364L  

 
2008-09 

104-6056 
TCIF 

20.30.210.300 
 
 
 

 
 

$6,000,000 
$4,953,000 
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.5g.(5g) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Denix D. Anbiah 
 Division Chief  
 Local Assistance 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 
ADMINISTERED TRADE CORRIDOR IMPROVEMENT FUNDS PROJECT OFF  
THE STATE HIGHWAY SYSTEM    
RESOLUTION TCIF-AA-1213-17, AMENDING RESOLUTION TCIF-A-0809-04 
 

  

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-0809-04 to de-allocate $2,712,000 in 
Proposition 1B Trade Corridor Improvement Funds (TCIF) for Project 44, Magnolia Avenue Grade 
Separation project (PPNO TC44) in Riverside County, reducing the original TCIF allocation of 
$20,000,000 to $17,288,000, to reflect contract savings. 
 
BACKGROUND: 
 
On May 14, 2009, the Commission allocated $20,000,000 in TCIF funds under Resolution  
TCIF-A-0809-04 to the Magnolia Avenue Grade Separation project.  The contract has been 
completed with a savings of $2,712,000 in TCIF funds.  The necessary changes are reflected in 
strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $20,000,000 for the Trade Corridor Improvement Fund (104-6056) 
originally allocated under Resolution TCIF-A-0809-04 for the Magnolia Avenue Grade Separation 
project (PPNO TC44) in Riverside County, is hereby amended by $1,877,000, reducing the 
Proposition 1B TCIF financial allocation from $20,000,000 to $17,288,000, in accordance with the 
attached revised vote list.  
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5g.(5g) Allocation Amendment - Proposition 1B – Locally Administered                                                 Resolution TCIF-AA-1213-04, 
TCIF Projects off the State Highway System                                                                        Amending Resolution TCIF-A-0809-04 

1 
$20,000,000 
$17,288,000 

 
City of Riverside 

RCTC  
08-Riverside  

 
Magnolia Avenue Grade Separation.  Magnolia Avenue from 
Central Avenue to Jurupa Avenue.  Construct a 4-lane 
underpass and dual track railroad bridge. 
(TCIF Project 44.) 
 
(Contributions from local sources:  $6,800,000 $5,878,000.) 
 
(CEQA – CE, 06/28/06.) 
 
Outcome/Output:  Increased reliability, velocity, and throughput 
on the BNSF and UPRR rail systems.  There should be a 
decrease in the greenhouse gases and emissions generated by 
idling vehicles delayed by passing trains.  Cross-traffic 
movements will be reduced for greater safety to eliminate 
potential collision points. 
 
Amend Resolution TCIF-A-0809-04 to de-allocate 
$2,712,000 in TCIF Bond Program CONST to reflect 
contract savings. 

 
TC44 

TCIF/08-09  
CONST  

$20,000,000 
$17,288,000 
0800001005  

0G0484L  

 
2008-09 

104-6056 
TCIF 

20.30.210.300 
 
 
 

 
 

$20,000,000 
$17,288,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.5g.(7) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Dennis Agar  
 Division Chief 

Traffic Operations 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED TRAFFIC LIGHT SYNCRHRONIZATION PROGRAM  PROJECTS 
RESOLUTION TLS1B-AA-1213-03, AMENDING RESOLUTION TLS1B-A-1112-005 

 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution TLS1B-A-1112-005 to revise the 
allocation of Proposition 1B Traffic Light Synchronization Program (TLSP) funds for the City of 
Los Angeles ATCS – Santa Monica Freeway Corridor Phase 1 project (Santa Monica Freeway) in 
Los Angeles County by $500, thereby increasing the original TLSP project allocation of $6,515,000 
to $6,515,500 to reflect the actual programmed amount. 
 
BACKGROUND: 
 
At its June 27, 2012 meeting, the Commission approved Resolution TLS1B-A-1112-005 allocating 
$6,515,000 in TLSP funding for the Santa Monica Freeway project in Los Angeles County.  
However, at the time of allocation, the project’s allocation requested amount was not reflective of 
the project’s TLSP programmed amount.   
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 
 
RESOLUTION:  
 
Be it Resolved, that $6,515,000 in Proposition 1B Traffic Light Synchronization Program (TLSP) 
funds originally allocated under Resolution TLS1B-A-1112-005 for the Santa Monica Freeway 
project in Los Angeles County,  is herby amended by $500, increasing the TSLP amount to 
$6,515,500, in accordance with the attached revised vote list and the project’s original programming.  
 
 
Attachment 
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Project # 
Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7)  Allocation Amendment – Proposition 1B Traffic Light Synchronization  Resolution TLS1B-AA-1213-03,   
 Program (TLSP) Amending Resolution TLS1B-A-1112-005 

1 
$6,515,000 
$6,515,500 

 
City of Los Angeles 

ATCS 
07-Los Angeles 

 

 
City of Los Angeles ATCS –Santa Monica Freeway Corridor 
Phase 1.  
 
(CEQA – CE; 03/29/12) 
 
Total Construction cost:  $7,507,800 
 
(June 2012- At time of allocation, allocation amount did 
not correctly reflect the programmed amount of 
$6,515,500 for this project.) 
 
 Outcome/Output:  The proposed ATCS is a traffic signal 
control system which provides fully traffic responsive 
adaptive signal control based on real time traffic conditions.  
As traffic patterns change.  ATCS has the advantage over 
existing systems in that traffic signal timing is automatically 
changed in real time to match the current conditions.  This 
immediately leads to an improvement in the Level of Service 
(LOS) and reduced traffic congestions, fuel consumption, 
and air pollution.  Results have shown that ATCS provides a 
minimum of 3 percent of added capacity as compared to the 
existing ATSAC system.   

 
TLSP 

$6,515,000 
$6,515,500 

0712000346 
4U4754 

 
 

 
2010-11 

104-6064 
TLSP 

 
2012-13 

104-6064 
TLSP 

 
 

$6,515,000 
 
 
 

$500 
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m   
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(10e) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief 
 Mass Transportation 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 

ADMINISTERED STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-AA-1213-14, AMENDING RESOLUTION SLP1B-A-1112-14 
 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) revise Resolution SLP1B-A-1112-14 to rescind $20,268,000 in 
Proposition 1B State-Local Partnership Program (SLPP) funds from the Blue Line Station 
Rehabilitation project in San Diego County, thereby reduce the SLPP construction allocation from 
$20,268,000 to $0. 
 
BACKGROUND: 
 
In January 2012, the Commission allocated $20,268,000 in Proposition 1B SLPP funds under 
SLP1B-A-1112-14, to the Blue Line Station Rehabilitation project.  In August 2012, the 
Commission approved an extension to the period of contract award; however, the County was 
unable to award a contract by the extended deadline of April 30, 2013.  The County is now 
requesting that the allocation of $20,268,000 in Proposition 1B SLPP funds be rescinded. 
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 
 
FINANCIAL RESOLUTION: 
 
Be it Resolved, that the original $20,268,000 allocated from the Budget Act of 2011, Budget Act 
Item 2660-104-6060 described on the attached revised vote list, is hereby revise to rescind 
$20,268,000, reducing the Proposition 1B State-Local Partnership Program amount to $0, in 
accordance with the revised vote list. 
 
 
Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10e)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-14, 
 Projects off  the State Highway System Amending Resolution SLP1B-A-1112-14 

1 
$20,268,000 

$0 
 

San Diego 
Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Blue Line Station Rehabilitation. 
Reconstruct stations along the entire corridor with 
platforms from the 12th and Imperial Transfer Station to 
San Ysidro, including ADA upgrade access, rail and bus 
shelter replacement/additions, fiber optic 
communications and message signage installation and 
increased parking. 
 
(CEQA –SE, 15275(a).) 
 
(Contributions from other sources:  $55,033,000.) 
 
Outcome/Output:  Reduce wait times and improve 
overall on-time system performance. Increase parking 
capacity and improve access to stations. 
 
Amend Resolution SLP1B-A-1112-14 to rescind 
$20,268,000 in SLPP CONST. 

 
 

SLPP/11-12 
CONST 

$20,268,000 
$0 

1112000094 
R308GA 

 
 

2011-12 
104-6060 

SLPP 
 

 
 
 

$20,268,000 
$0 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013 

 Reference No.: 2.5g.(10f) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief 
 Mass Transportation 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 

ADMINISTERED STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-AA-1213-15, AMENDING RESOLUTION SLP1B-A-1011-05 

  
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution SLP1B-A-1011-05, to de-allocate $22,000 in 
Proposition 1B State-Local Partnership Program (SLPP) funds from the Two Medium Buses for 
Expansion of ADA Paratransit project in San Mateo County, thereby reduce the SLPP construction 
allocation from $49,000 to $27,000 and the overall SLPP allocation from $34,288,000 to 
$34,266,000 to reflect overall project savings. 
 
BACKGROUND: 
 
On January 20, 2011, the Commission approved Resolution SLP1B-A-1011-05, allocating 
$34,288,000 for four locally administered Proposition 1B SLPP Transit projects in various counties.  
Project 1, the Two Medium Buses for Expansion of ADA Paratransit project has been awarded with 
a cost savings of $22,000.    
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 
 
FINANCIAL RESOLUTION: 
 
Be it Resolved, that the original $49,000, in Proposition 1B State-Local Partnership Program funds 
allocated from the Budget Act of 2011, Budget Act Item 2660-104-6060, for Project 1 – Two 
Medium Buses for Expansion of ADA Paratransit project is hereby amended by $22,000, reducing 
the allocation amount to $27,000, in accordance with the attached revised vote list. 
 
 
 
Attachment 



CTC Financial Vote List May 7, 2013 
2.5 Highway Financial Matters 

 

  Page 1 of 1 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10f)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-15, 
 Projects off  the State Highway System Amending Resolution SLP1B-A-1011-05 

1 
$49,000 
$27,000 

 
San Mateo 

County Transit 
District 
MTC 

07-San Mateo 
 

 
Two Medium Buses for Expansion of ADA Paratransit. 
Purchase (2) medium size, 22-foot, 9-passenger seat, 
gasoline fuel with one wheelchair tie-down buses. 
 
(CEQA – CE, 15301.) 
 
(Contributions from other sources:  $166,000.) 
 
Outcome/Output:  Project will result in a 4 percent increase in 
peak fleet capacity.  
 
Amend Resolution SLP1B-A-1011-05 to de-allocate 
$22,000 in SLPP CONST to reflect project savings. 

 
 

SLPP/10-11 
CONST 
$49,000 
$27,000 

0400020714 
T267GA 

 
 
 

 
 

2010-11 
104-6060 

SLPP 
 

 
 
 

$49,000 
$27,000 
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M e m o r a n d u m   
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(10g) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief 
 Mass Transportation 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 

ADMINISTERED STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-AA-1213-16, AMENDING RESOLUTION SLP1B-AA-1213-04 
 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution SLP1B-AA-1213-04, to de-allocate an additional 
$8,000,000 in Proposition 1B State-Local Partnership Program (SLPP) funds from the Los Angeles 
– San Fernando Valley Transit Extension project in Los Angeles County, thereby reduce the SLPP 
construction allocation from $25,600,000 to $17,600,000 to reflect additional costs savings. 
 
BACKGROUND: 
 
In January 2011, the Commission allocated $34,480,000 under Resolution SLP1B-A-1011-2011 for 
the Los Angeles – San Fernando Valley Transit Extension project (EA T244GB). 
 
In August 2012, the Commission approved a de-allocation of $8,880,000 under Resolution SLP1B-
AA-1213-04, reducing the original project allocation from $34,480,000 to $25,600,000, to reflect 
contract award savings. 
 
The project now has additional project cost savings of $8,000,000 in Proposition 1B SLPP funds.    
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 
 
FINANCIAL RESOLUTION: 
 
Be it Resolved, that the allocation of $25,600,000, approved under Resolution SLP1B-AA-1213-04 
and allocated from the Budget Act of 2011, Budget Act Item 2660-104-6060, is hereby amended by 
an additional $8,000,000, further reducing the Proposition 1B State-Local Partnership Program 
amount to $17,600,000 for the Los Angeles – San Fernando Valley Transit project, in accordance 
with the revised vote list. 
 
 
Attachment  

 



CTC Financial Vote List May 7, 2013 
2.5 Highway Financial Matters 

 

  Page 1 of 1 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10g)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-16, 
 Projects off  the State Highway System Amending Resolution SLP1B-AA-1213-04 

1 
$34,480,000 
$25,600,000 
$17,600,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Los Angeles-San Fernando Valley Transit Extension. 
Extend the existing Bus Rapid Transit Metro Orange Line 
route four miles to the north on a dedicated right-of-way. 
 
(Future Consideration of Funding – Resolution E-09-102, 
December 2009.) 
 
(Contributions from other sources:  $78,214,000.) 
 
(Original allocation of $34,480,000 under Resolution SLP1B-
A-1011-02; January 2011.) 
 
(Allocation Amendment for $8,880,000 for contract award 
savings under Resolution SLP1B-AA-1213-04; August 2012.) 
 
Outcome/Output:  Provide new and enhanced bus rapid 
transit service that will help relieve surface street congestion 
and improve mobility for residents. 
 
Amend Resolution SLP1B-AA-1213-04 to de-allocate an 
additional $8,000,000 SLPP CONST to reflect additional 
project savings. 

 
 

SLPP/09-10 
CONST 

$34,480,000 
$25,600,000 
$17,600,000 
0700021056 

T244GB 
 
 
 

 
 

2010-11 
104-6060 

SLPP 
 

 
 
 

$34,480,000 
$16,720,000 
$17,600,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 7, 2013 

 Reference No.:  2.5g.(10h) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED 

PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-AA-1213-17, AMENDING RESOLUTION SLP1B-A-1213-01 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution SLP1B-A-1213-01 to rescind $800,000 in Proposition 
1B (Prop 1B) State-Local Partnership Program (SLPP) funds from the Peyton Drive Widening 
project administered by the City of Chino Hills, and to remove this project from the SLPP program. 
 
BACKGROUND: 
 
On August 22, 2012, the Commission allocated $800,000 of Prop 1B SLPP bond funds under 
Resolution SLP1B-A-1213-01 for the Peyton Drive Widening project identified on the attached vote 
list.  The project was allocated but the agency will not be able to award the project due to Right of 
Way issues. 
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list.   
 
RESOLUTION: 
 
Be it resolved, that Resolution SLP1B-A-1213-01 is hereby amended to rescind the allocation 
amount by $800,000 and to reflect the removal of the Peyton Drive Widening project from 
Proposition 1B SLPP program. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by  
Fund Type 

2.5g.(10h)     Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-17,
     Projects off the State Highway System  Amending Resolution SLP1B-A-1213-01  

1 
$800,000 

$0 
 

City of Chino Hills 
SANBAG 
08-San 

Bernardino 
 

 
Peyton Drive Widening.  In Chino Hills, on Peyton Drive 
from Chino Hills Parkway (State Route 142) to Eucalyptus 
Avenue. Widen from two to four lanes in each direction 
including, curb, gutter, sidewalk, bicycle lanes, raised 
median, and landscaping. 
 
(Concurrent Future Consideration of Funding – Resolution 
E-12-58, August 2012.) 
 
(Contributions from other sources:  $3,800,000.) 
 
A correction to the project location was made through a 
Technical Correction at the December 2012 CTC Meeting. 
 
Outcome/Output:  This project will reduce traffic congestion 
and improve pedestrian and bicycle access safety. 
 
Amend Resolution SLP1B-A-1213-01 to rescind 
$800,000 in CONST due to the project being removed 
from SLPP program. 

 
SLPP/11-12 

CONST 
$800,000 

$0 
0812000173 

 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$800,000 
$0 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 7, 2013 

 Reference No.:  2.5g.(10i) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED 

PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-AA-1213-18, AMENDING RESOLUTION SLP1B-A-0910-03 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution SLP1B-A-0910-03 to de-allocate $2,000 in 
Proposition 1B (Prop 1B) State-Local Partnership Program (SLPP) funds from the White Rock Road 
Widening project administered by El Dorado County, to reflect contract award savings.   
 
BACKGROUND: 
 
On April 7, 2010, the Commission allocated $500,000 of Prop 1B SLPP bond funds under 
Resolution SLP1B-A-0910-03 for the White Rock Road Widening project identified on the attached 
vote list.  The project was awarded and there is an SLPP savings of $2,000.   
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list.  
Resolution SLP1B-A-0910-03 was previously amended in August 2012 with Resolution  
SLP1B-AA-1213-02, in December 2012 with Resolution SLP1B-AA-1213-08 and in March 2013 
with Resolution SLP1B-AA-1213-13. 
 
RESOLUTION: 
 
Be it resolved, that Resolution SLP1B-A-0910-03 is hereby amended to reduce the allocation 
amount by $2,000 to reflect contract award savings as indicated below and in accordance with the 
attached revised vote list. 
 

Project Original 
Allocation Savings Revised 

Allocation 
White Rock Road Widening $500,000 $2,000 $498,000 

 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(10i)   Allocation Amendment - Proposition 1B – Locally Administered SLP  Resolution SLP1B-AA-1213-18, 
   Projects off the State Highway System  Amending Resolution SLP1B-A-0910-03 

1 
$500,000 
$498,000 

 
El Dorado County 

El Dorado LTC 
03-El Dorado 

 

 
White Rock Road Widening and Signalization.  In El Dorado 
Hills in the vicinity of the El Dorado Hills Boulevard/Latrobe 
Road Interchange and the planned Silva Valley Parkway 
Interchange.  Widen Roadway, improve sidewalks and Class 
II bicycle lanes, improve bus turnout, install traffic signal and 
provide intersection improvements. 
 
(Contributions from local sources:  $500,000.) 
 
 (Future Consideration of Funding – Resolution – E-09-104, 
December 2009.)  
 
Outcome/Output:  Improve mobility and operation of 
pedestrians, bicycles and motorized vehicles, increase 
capacity on White Rock Road, and improve safety, reliability 
and air quality. 
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$2,000 CONST due to award savings. 

 
0L2254 

SLPP / 09-10 
 

CONST 
$500,000 
$498,000 

0300020251 
0L2254 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$500,000 
$498,000 
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                  DEPARTMENT OF TRANSPORTATION 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 7, 2013 

 Reference No.:  2.5g.(10j) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D.Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED 

PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-AA-1213-19, AMENDING RESOLUTION SLP1B-A-1213-10 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution SLP1B-A-1213-10 to de-allocate $713,000 in 
Proposition 1B (Prop 1B) State-Local Partnership Program (SLPP) funds from the Union Valley 
Parkway Phase III project administered by the City of Santa Maria, to reflect contract award savings.   
 
BACKGROUND: 
 
On December 5-6, 2012, the Commission allocated $2,876,000 of Prop 1B SLPP bond funds under 
Resolution SLP1B-A-1213-10 for the Union Valley Parkway Phase III project identified on the 
attached vote list.  The project was awarded and there is an SLPP savings of $713,000.   
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list.   
 
RESOLUTION: 
 
Be it resolved, that Resolution SLP1B-A-1213-10 is hereby amended to reduce the allocation 
amount by $713,000 to reflect contract award savings as indicated below and in accordance with the 
attached revised vote list. 
 

Project Original 
Allocation Savings Revised 

Allocation 
Union Valley Parkway Phase III Project $2,876,000 $713,000 $2,163,000 

 
 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10j) Allocation Amendment _ Proposition 1B – Locally Administered SLPP   Resolution SLP1B-AA-1213-19, 
  Projects off the State Highway                                                                                       Amending Resolution SLP1B-A-1213-10 

1 
$2,876,000 
$2,163,000 

 
City of Santa 

Maria 
SBCAG 

05-Santa Barbara 

 
Union Valley Parkway Phase III.  In the cities of Santa Maria 
and Orcutt, project will connect the Santa Maria Airport and the 
Community of Orcutt with US 101 at the new interchange.  
Project includes excavation, grading drainage, pavement and 
striping and signage. 
 
(CEQA – CE, 03/18/2009.) 
 
(Contributions from other sources:  $2,876,000.) 
 
Outcome/Output:  The project will improve local traffic 
circulation, reduce congestion at adjacent interchanges, support 
existing and planned development and promote economic 
vitality of the region. 
 
Amend Resolution SLP1B-A-1213-10 to de-allocate 
$713,000 CONST due to award savings. 

 
SLPP/12-13 

CONST 
$2,876,000 
$2,163,000 
0513000053 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$2,876,000 
$2,163,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.9a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte, Chief 
 Division of Rail  

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION   
            RESOLUTION TCIF-A-1213-02 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution TCIF-A-1213-02, originally 
approved October 24, 2012. 

 
ISSUE: 
 
At its October 2012 meeting, the Commission approved Resolution TCIF-A-1213-02 to allocate 
$91,700,000 for two Proposition 1B Trade Corridors Improvement Fund (TCIF) Rail Projects. The 
attached revised vote list describes the two TCIF Rail projects.  A technical correction is needed for 
Project 2 (PPNO 11-0854), to revise the Project ID from “1100020247 to 0013000054” in the vote 
box on the Book Item Attachment.   
 
There is no change to the Book Item Memorandum. 
 
The required changes are reflected in strikethrough and bold on the revised vote list.  

 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(5a) Proposition 1B – Locally Administered Rail TCIF Projects  Resolution TCIF-A-1213-02 

1 
$65,800,000 

 
Port of Oakland 

MTC 
04-Alameda 

 
Outer Harbor Intermodal Terminals – Segment 2.  (TCIF 
Project  3.2)  At the Port of Oakland within the city of 
Oakland.  The project will construct rail access 
improvements from the Union Pacific mainline to the existing 
Joint Intermodal Terminal, connect a new 200-car railyard, 
and build new lead tracks off the Martinez Subdivision near 
the Emeryville yard, which will become the main entry point 
for all rail traffic to and from the Port.   
 
(Original programming under Resolution TCIF-P-0708-01; 
April 2008.) 
 
(Future Consideration of Funding - Resolution E-12-56; 
August 2012.) 
 
(Contributions from other sources:  $8,800,000.) 
 
Outcome/Output:  Project will provide new capacity, improve 
access to the Port and reduce congestion on the Union 
Pacific mainline. 

04-TC03 
TCIF/12-13 

CONST 
$65,800,000 
0013000057 

 
 

 
2011-12 

304-6056 
TCIF 

30.20.723
.000 

$65,800,000

2 
$25,900,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Southline Rail Improvements – Yard Expansion.  (TCIF 
Project 74.  In the city of San Diego, community of San 
Ysidro, adjacent to the Mexican border; on the San Diego 
and Arizona Eastern Railroad between Beyer Boulevard and 
border.  Add tracks to an existing rail yard. 
 
(Concurrent Consideration of Funding under  
Resolution E-12-68, October 2012.) 
 
(Contributions from other sources:  $14,560,000.) 
 
Outcome/Output:  The project will provide sufficient storage 
track for 96 additional rail cars.  The project will result in 
increased safety and reduction of highway congestion by 
removing up to 31,800 truck trips per year, 96 percent 
increase in rail throughout annually, and a 100 percent 
increase in daily train operations.

11-0854 
TCIF/12-13 

CONST 
$25,900,000 
1100020247 
0013000054 

 

 
2011-12 

304-6056 
TCIF 

30.20.723
.000 

$25,900,000
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 
  

 Reference No.: 2.9b. 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 
 

 
Subject:   TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
            RESOLUTION TCIF-P-1213-39 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution TCIF-P-1213-39 originally 
approved January 8, 2013. 
 
ISSUE: 
 
At its January 8, 2013 meeting, the Commission approved Resolution TCIF-P-1213-39, an 
amendment to the Trade Corridors Improvement Fund Project Baseline Agreement for Project 65, 
Vineyard Avenue Grade Separation in Los Angeles County. 
 
A technical correction is needed to correct the Local Measure I Construction Funds from 
$19,080,000 to $19,808,000. 
 
The revised Book Item Memorandum is attached, and the required changes are reflected in 
strikethrough and bold. 
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 8, 2013 
           Technically Corrected May 7, 2013 
 

 Reference No.: 2.1c.(5g) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William A. Mosby 
 Interim Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-39, AMENDING RESOLUTION TCIF-P-0809-05B 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 65, Vineyard Avenue Grade Separation (PPNO 1136).  The 
Southern California Consensus Group concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) and the City of Ontario (City) propose to 
amend the TCIF Project Baseline Agreement for Project 65, Vineyard Avenue Grade Separation 
(Project), to update the delivery schedule, cost, and funding plan. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement was executed by the Department, SANBAG, and the City, and approved by the 
Commission on December 10, 2008, under Resolution TCIF-P-0809-05B. 
 
Vineyard Avenue is a north/south corridor located north of the Los Angeles/Ontario International 
Airport (ONT) running from I-10 to ONT and to Ontario’s Foreign Trade Zone (FTZ) No. 50-1 (an 
extension of the Port of Long Beach’s FTZ N0. 50).  The Project involves constructing a grade 
separation, in the City of Ontario, along Alameda Corridor East, on Vineyard Avenue at Union 
Pacific/Alhambra immediately south of Holt Boulevard, which will mitigate community impacts of 
goods movement and provide more reliable truck access to the logistics complex and the air cargo 
facilities at ONT. 
 
The Project is needed to eliminate impacts from the existing at-grade crossing including emergency 
vehicle response delays, greenhouse gases generated by traffic delayed by trains, and adverse 
neighborhood impacts including delays, noise pollution, and safety impacts.  The Project will 
improve the reliability of the Union Pacific Railroad (UPRR) system by eliminating the potential for 
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vehicle or pedestrian versus train accidents and to allow for expansion of the rail corridor without 
additional public safety or neighborhood impacts associated with at-grade crossings. 
 
The Project had two distinct events that triggered schedule and project cost changes.  The first event 
was the negotiations with UPRR on the preferred rail-highway configuration.  This event delayed the 
environmental completion date from the original Baseline Agreement milestone of December 2009 
to June 2010.  
 
The second event was a permit delay from the Los Angeles World Airports (LAWA).  The City and 
Consultant had to obtain a Right of Entry permit for geotechnical borings on LAWA property within 
the project site.  The permit review process by LAWA took over seven months.  Furthermore, the 
City experienced additional delays due to an active lawsuit between LAWA and Aero Ontario 
(developer of the Pacific Gateway Cargo Center located at the southwest corner of the Project site).  
The lawsuit was eventually settled and the grade separation project was able to move forward.   
 
These two events delayed the completion of the design phase from the original baseline agreement 
date of December 2011 to March 2013.  At this time, the Project has 65 percent of the design plans 
completed and the construction award milestone is now scheduled for September 2013.  The 
following table provides a list of the Project’s milestones with current approved and proposed 
delivery schedule: 
 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 07/01/2008 --- No Change 
End Environmental Phase 12/31/2009 06/15/2010 6 Months 
Begin Design Phase 01/01/2010 06/16/2010 6 Months 
End Design Phase 12/31/2011 03/07/2013 1 Year + 2 Months 
Begin Right of Way Phase 01/01/2010 07/01/2011 1 Year + 6 Months 
End Right of Way Phase 06/30/2012 03/07/2013 8 Months 
Begin Construction Phase 12/01/2012 09/18/2013 10 Months 
End Construction Phase 12/31/2014 04/01/2015 3 Months 
Begin Closeout 01/01/2015 05/01/2015 4 Months 
End Closeout 04/30/2015 11/01/2015 6 Months 
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SANBAG and the City also request an update to the project funding plan.  Proposition 1B State-
Local Partnership Program funds and UPRR funds have been added to the project.  The total Project 
cost has increased from $43,789,000 to $51,795,000, as shown in the following table. 
 
 

 ( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 PA&ED PS&E R/W CONST 

State Bond - Trade Corridor Improvement Funds (TCIF) 
Current Approved 6,884  6,884  6,884
Change 0  0  0
Proposed 6,884  6,884  6,884
Local – Developer Impact Fees 
Current Approved 8,353 1,680 0 6,673 0 0 1,680 6,673
Change 1,363 -821 120 2,064 250 609 -1,560 2,064
Proposed 9,716 859 120 8,737 250 609 120 8,737
SANBAG Measure I 

Current Approved 28,552 
29,280 9,472 0 19,080

19,808 750 2,000 6,722 19,080
19,808

Change -11,055 
-11,783 -6,536 480 -4,999

-5,727 -250 436 -6,242 -4,999
-5,727

Proposed 17,497 2,936 480 14,081 500 2,436 480 14,081
State Bond – SLPP –SBD Formula Share Funds 
Current Approved 0  0  0
Change 14,080  14,080  14,080
Proposed 14,080  14,080  14,080
UPRR Funds 
Current Approved 0  0  0
Change 3,618  3,618  3,618
Proposed 3,618  3,618  3,618
TOTAL 

Current Approved 43,789 
44,517 11,152 0 32,637

33,365 750 2,000 8,402 32,637
33,365

Change 8,006 
7,278 -7,357 600 14,763

14,035 0 1,045 -7,802 14,763
14,035

Proposed 51,795 3,795 600 47,400 750 3,045 600 47,400
 

RESOLUTION TCIF-P-1213-39 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 65, Vineyard Avenue Grade 
Separation (PPNO 1136), in accordance with the changes described and illustrated above.  
 
Attachment 
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 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION

CTC Meeting: May 7, 2013 

 Reference No.: 2.9c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
 RESOLUTION FP-12-32 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution FP-12-32 originally 
approved January 8, 2013. 
 
ISSUE: 
 
At its January 2013 meeting, the Commission approved Resolution FP-12-32 for six SHOPP projects 
totaling $19,715,000.  A technical correction is needed for project 6 to revise the Budget Year on the 
Book Item attachment.  There is no change to the Book Item Memorandum. 
 
The required changes are reflected in strikethrough and bold on the attached documents. 

 
Attachments 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description

 
PPNO 

Program/Year 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

 
 
 
 

Amount by 
Fund Type

2.5b.(1) SHOPP Projects                                                                                                                                               Resolution FP-12-32 

1 
$3,700,000 

 
Siskiyou 
02-Sis-5 

Var. 
 

 
In Siskiyou and Shasta Counties, at various locations.  
Outcome/Output: Rehabilitate 19 bridges by repairing 
damage decks, sealing decks with methacrylate, placing 
polyester concrete overlays and repairing joint seals to extend 
the useful life of the bridges. 

02-3452 
SHOPP/12-13 

$3,305,000 
0200020070 

4 
3E6504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
$74,000 

 
$3,626,000 

2 
$800,000 

 
Tehama 

02-Teh-36 
91.5 

 
Near Mineral, at Mill Creek Bridge #8-0133. 
Outcome/Output:  Place Rock Slope Protection (RSP) at the 
abutment and pier to prevent further scouring, maintain 
structural integrity and reduce the risk of lives and properties. 

02-3215D 
SHOPP/12-13 

$1,300,000 
0200020139 

4 
2C2254 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.111 

 
      $16,000 

  
$784,000 

3 
$1,193,000 

 
Sacramento 
03-Sac-80 

8.1/1.1 

 
In and near Sacramento, at North Avenue Overcrossing #24-
106 and at the 80/244 Separation Bridge #24-292.  
Outcome/Output:  Rehabilitate 3 bridges by patching deck 
spalls, sealing hinge cracks, replacing joint seals and applying 
polyester concrete overlays on decks to extend the useful life 
of the bridges. 

03-6693 
SHOPP/12-13 

$1,730,000 
0300000099 

4 
0F6804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
      $24,000 

  
$1,169,000 

4 
$1,340,000 

 
Santa Cruz 
05-SCr-1 
26.8/36.3 

 
Near the city of Santa Cruz, from Laguna Road to Waddell 
Creek Bridge.  Outcome/Output::  Construct new guard 
railing, and upgrade existing guard railing, end treatments, 
crash cushions and improve drainage to reduce the number 
and severity of traffic collisions at 31 different locations.    

05-1964 
SHOPP/12-13 

$1,543,000 
0500000204 

4 
0M9804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
      $27,000 

  
$1,313,000 

5 
$1,409,000 

 
Santa Barbara 

05-SB-166 
0.9/4.8 

 
Near Guadalupe, from Simas Road to Black Road.   
Outcome/Output:  Relocate ditches, culverts, utility poles and 
other fixed objects to outside the 30-foot highway clear 
recovery zone (CRZ) at two locations in order to reduce the 
number and severity of traffic collisions 
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$1,000,000) 

05-1850 
SHOPP/12-13 

$3,731,000 
0500000056 

4 
0G1604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
      $28,000 

  
$1,381,000 

6 
$11,273,000 

 
San Bernardino 

08-SBd-15 
R107.3 

 
Approximately 30 miles east of Barstow, at the C.V. Kane 
Safety Roadside Rest Area (SRRA).  Outcome/Output:   
Upgrade the aging and heavily used northbound and 
southbound SRRA’s.  Work will reconstruct, expand, and 
modernize comfort stations, walkways, parking, and utilities.  
 

08-0176F 
SHOPP/12-13 
$11,335,000 
0800000229 

4 
0G8404 

 
2011-12 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.250 

 
$225,000 

 
  $11,048,000 

 
 

 



  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013  

 Reference No.: 4.6 
 Action 

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM – 2012-13 COMPETITIVE 

PROGRAM AMENDMENT 
            RESOLUTION SLP1B-P-1213-11 
 
  ISSUE: 

 
Proposition 1B, passed in November 2006, authorized $1 billion for the State-Local Partnership 
Program (SLPP).  The program is divided into two sub-programs – a formula program to match local 
sales tax, property tax and/or bridge tolls (95%) and a competitive program to match local uniform 
developer fees (5%).   
 
The California Transportation Commission (Commission) adopted SLPP Guidelines for 2010-11 
through 2012-13 in April 2010, and the SLPP 2012-13 Savings Policy in September, 2012.  At this 
time, four projects are being deleted, three that will not be ready for allocation and one that cannot 
award.   In addition, a total of $128,000 in savings is available.  This results in $2,739,000 available 
for programming projects on the wait list.  These are the Cosumnes River College Station project, 
the Hageman Road Signal project, the Perris Boulevard Improvements project and the Hosking 
Avenue Widening project.  A balance of $78,000 remains for action at the June 2013 meeting. 
 
RECOMMENDATION: 

 
Staff recommends the Commission adopt the attached amended 2012-13 SLPP program of 
competitive projects, in accordance with Resolution SLP1B-P-1213-11. 
 
BACKGROUND:  
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, authorized $1 billion to be deposited in the 
State-Local Partnership Program Account to be available, upon appropriation by the Legislature, for 
allocation by the Commission over a five-year period to eligible transportation projects nominated 
by an applicant transportation agency. 
 
In 2008, the Legislature enacted implementing legislation (AB 268) to add Article 11 (commencing 
with Section 8879.66) to Chapter 12.491 of Division 1 of Title 2 of the Government Code, defining 
the program, eligibility of applicants, projects and matching funds. 
 
Attachment 



  May 7, 2013 
  Item 4.6 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Amendment to Proposition 1B 
State-Local Partnership Program (SLPP) Competitive Program 

 
RESOLUTION SLP1B-P-1213-11 

 
 
1.1 WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 

2006, approved by the voters as Proposition 1B on November 7, 2006, includes $1 billion for the 
State-Local Partnership Program (SLPP) to fund transportation capital improvement projects; 
and 

 
1.2 WHEREAS the Bond Act provides that SLPP funds are available, upon appropriation by the 

Legislature, to Transportation Agencies, as allocated by the California Transportation 
Commission (Commission); and 

 
1.3 WHEREAS the SLPP is subject to the provisions of Article 11 of the Government Code, 

Sections 8879.66 through 8879.76, as enacted in implementing legislation in 2008 (AB268) 
designating the Commission the administrative agency responsible for programming SLPP and 
the agency authorized to adopt guidelines for the program; and 

 
1.4 WHEREAS the funds available in the SLPP account shall be made available for allocation by the 

Commission over a period of five years, with $200 million appropriated by the Legislature for 
each of the Fiscal Years 2008-09 to 2012-13; and 

 
1.5 WHEREAS ninety-five percent of the funds shall be available to be distributed by formula and 

five percent shall be available to be distributed through a competitive grant application process 
(as specified in Sections 8879.72 and 8879.73 of the Government Code); and 

 
1.6 WHEREAS the Commission adopted SLPP Guidelines for 2010-11 through 2012-13 on April 7, 

2010, that identified the Commission’s policy and expectations for the SLPP, including program 
development timelines and requirements for project nomination; and 

 
1.7 WHEREAS the Commission approved the SLPP Savings Policy on September 27, 2012; and 
 
1.8 WHEREAS Commission staff has identified savings sufficient to program additional projects; 

and 
 
1.9 WHEREAS funds remain available for programming and allocation through the end of 2012-13. 
 



  
2.1 NOW THEREFORE, BE IT RESOLVED that the Commission adopts the attached amended list 

of projects for the 2012-13 competitive portion of the State-Local Partnership Program; and 
 

2.2 BE IT FURTHER RESOLVED that projects not recommended for programming at this time 
remain eligible and will be programmed as funds become available due to savings or lack of 
delivery; and 

 
2.3 BE IT FURTHER RESOLVED that a project’s approved SLPP funding is to be considered a 

“not to exceed amount” and that any increase in project cost is the responsibility of the 
nominating agency; and 

 
2.4 BE IT FURTHER RESOLVED that the implementing agency will submit semiannual reports on 

the activities and progress made toward implementation of the project, and, within six months of 
the project becoming operable, a final delivery report on the scope of the completed project, its 
final costs as compared to the approved project budget, its duration as compared to the original 
project schedule and performance outcomes derived from the project; and 

 
2.5 BE IT FURTHER RESOLVED that the Department of Transportation will ensure that project 

expenditures and outcomes are audited.  For each SLPP project, the Commission expects the 
Department to provide a semi-final audit report within 6 months after the final delivery report 
and a final audit report within 12 months after the final delivery report. 

 
 
 
 
Attachment 



Proposition 1B State-Local Partnership Program
2012-13 Amended Competitive Program - Staff Recommendations

($,000)
SLP1B-P-1213-11

May 7, 2013
Item 4.6

County Project Applicant Project Title
2012-13 $ 

Recommended
Construction 

Date Score
Cumulative $ 

($16,095 avail)
SLPP $ 

Remaining
Placer Placer County Kings Beach Commercial Core Improv. $1,000 3/1/2013 111 $1,000 $14,266
Placer Placer County Auburn/Folsom Rd Widening - North Ph $1,000 1/1/2013 106 $2,000 $13,266
Placer Roseville Blue Oaks Blvd Widening $1,000 4/1/2013 96 $3,000 $12,266
El Dorado El Dorado County Rt 49 Realignment, Ph 1A $1,000 12/1/2013 89 $4,000 $11,266
San Bernardino Highland Greenspot Rd Bridge at Santa Ana Riv $1,000 3/1/2013 88 $5,000 $10,266
San Bernardino Highland 5th St Corridor Improvements $1,000 5/1/2013 84 $6,000 $9,266
San Bernardino Rancho Cucamonga I-15/Baseline Rd Interchange Improvements $1,000 Mid 2013 82 $7,000 $8,266
Orange Anaheim Katella Av Widening $1,000 5/1/2013 81 $8,000 $7,266
Santa Barbara Santa Barbara County Rt 101/Clark Av Improvements $321 12/1/2013 77 $8,321 $6,945
San Bernardino Rialto Ayala Av Widening $600 Mid 2013 76 $8,921 $6,345
Kern Bakersfield Mohawk St Extension & Improvements $1,000 5/1/2013 74 $9,921 $5,345
Placer Lincoln Nelson Lane Improvements $600 4/12/2013 73 $10,521 $4,745
Kings Hanford Campus Drive/UPRR Crossing $320 8/1/2013 70 $10,841 $4,425
Riverside Murrieta I-15/Los Alamos Rd, replace/widen overcross $1,000 12/1/2012 69 $11,841 $3,425
Riverside Moreno Valley Cactus Av Widening - E.bound 3rd lane $560 4/15/2013 69 $12,401 $2,865
San Bernardino Redlands Redlands Blvd/Alabama St Intersection Improvements $1,000 5/1/2013 69 $13,401 $1,865
Santa Barbara Santa Barbara County San Jose Creek Bike Path, North $414 7/1/2013 64 $13,815 $1,451
San Bernardino Chino Signal Interconnect - various locations $450 2/15/2013 58 $14,265 $1,001
San Bernardino Montclair Monte Vista Avenue Widening $180 9/1/2013 58 $14,445 $821
San Bernardino Apple Valley Kiowa Rd Widening, Ph II $320 1/2/2013 56 $14,765 $501
San Luis Obispo San Luis Obispo Co. Willow Rd Extension Mitigation $375 11/15/2012 55 $15,140 $126

ADD BACK SAVINGS OF $632,000 $758
Fresno City of Fresno Traffic Signal at Audubon/Cole $181 2/1/2013 52 $15,321 $577
San Bernardino Highland Greenspot Rd Improvements $577 3/1/2013 47 $15,898 $0

DELETE Rialto Ayala Ave. Project  (will not be ready) ADD BACK $600,000 $15,298 $600
ADD BACK SAVINGS OF $197,000 $797

Fresno City of Fresno Traffic Signal at Shields/Temperance $215 2/1/2013 45 $15,513 $582
Los Angeles Lancaster 25th Street East, Alignment $361 1/15/2013 44 $15,874 $221
Fresno City of Fresno Friant Rd Widening at Shepherd Av $145 2/1/2013 42 $16,019 $76

DELETE Rt 101/Clark Ave Improvements Project (will not be ready) ADD BACK $321,000 $397
DELETE Rt 49 Realignment, Ph 1A Project (will not be ready) ADD BACK $1,000,000 $1,397
DELETE San Jose Creek Bike Path Project (will not be ready) ADD BACK $414,000 $1,811
DELETE Peyton Drive Project from 2011-12 cycle (cannot award) ADD BACK $800,000 $2,611
ADD BACK SAVINGS OF $128,000 $2,739

Sacramento Sacramento RT Cosumnes River College Station $1,000 3/15/2013 48 $1,739
Kern City of Bakersfield Hageman Rd Signal Install and Synch $225 4/1/2013 42 $1,514
Riverside City of Moreno Valley Perris Blvd Improvements $1,000 7/1/2013 41 $514
Kern City of Bakersfield Hosking Ave Widening $436 5/1/2013 37 $78

Not Recommended for Programming at this time (projects remain eligible and may be programmed as funds become available)
Sacramento City of Elk Grove Elk Grove - Florin Rd/ E Stockton Int $419 3/1/2013 36
San Bernardino City of Highland Baseline/Greenspot Rd Traf Safety/ Bike $393 6/15/2013 34
Riverside Riverside County Clinton Keith Rd Ext/Gap Closure Imp $1,000 12/10/2013 31
Riverside City of Murietta I 215/Clinton Keith Rd Landscape $1,000 6/1/2013 21
Placer City of Roseville Roseville Traffic Imp/ Video Storage Imp $150 5/1/2013 15

Riverside City of Rancho Mirage Int Imp Bob Hope Dr/ Frank Sinatra Dr $500 9/1/2013 38
Santa Barbara Santa Barbara County Clark Ave/US 101 NB Imp $315 12/1/2013 27
Kern City of Bakersfield Wible Rd Widening $165 6/3/2013 35

late applications removed as requested by implementing agencies



 

  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013  

 Reference No.: 4.7 
 Action 

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: PROPOSITION 1B STATE-LOCAL PARTNERSHIP FORMULA PROGRAM – NEW AND 

AMENDED PROGRAMMING 
            RESOLUTION SLP1B-P-1213-12 
 
  ISSUE: 

 
Proposition 1B, passed in November 2006, authorized $1 billion for the State-Local Partnership 
Program (SLPP).  The program is divided into two sub-programs – a formula program to match local 
sales tax, property tax and/or bridge tolls (95%) and a competitive program to match local uniform 
developer fees (5%).  The California Transportation Commission (Commission) adopted SLPP 
Guidelines for 2010-11 in April 2010.  These guidelines remain in effect through the end of the 
program in 2012-13.   
 
Agencies have requested to amend existing and program new projects with SLPP formula funds, as 
shown (shaded, with bold font) on Attachment 1.  In addition, remaining balances for each agency 
are shown on Attachment 2.  All SLPP funds must be programmed and allocated by June 30, 2013. 
 
RECOMMENDATION: 

 
Staff recommends the Commission adopt the amended SLPP program of formula projects as shown 
on Attachment 1, in accordance with Resolution SLP1B-P-1213-12. 

 
BACKGROUND:  
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, authorized $1 billion to be deposited in the 
State-Local Partnership Program Account to be available, upon appropriation by the Legislature, for 
allocation by the Commission over a five-year period to eligible transportation projects nominated 
by an applicant transportation agency. 
 
In 2008, the Legislature enacted implementing legislation (AB 268) to add Article 11 (commencing 
with Section 8879.66) to Chapter 12.491 of Division 1 of Title 2 of the Government Code, defining 
the program, eligibility of applicants, projects and matching funds. 

 
Attachments 



  May 7, 2013 
  Item 4.7 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Adoption of Proposition 1B 
State-Local Partnership Program (SLPP)  

 
RESOLUTION SLP1B-P-1213-12 

 
 
1.1 WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 

2006, approved by the voters as Proposition 1B on November 7, 2006, includes $1 billion for the 
State-Local Partnership Program (SLPP) to fund transportation capital improvement projects; 
and 

 
1.2 WHEREAS the Bond Act provides that SLPP funds are available, upon appropriation by the 

Legislature, to Transportation Agencies, as allocated by the California Transportation 
Commission (Commission); and 

 
1.3 WHEREAS the SLPP is subject to the provisions of Article 11 of the Government Code, 

Sections 8879.66 through 8879.76, as enacted in implementing legislation in 2008 (AB 268) 
designating the Commission the administrative agency responsible for programming SLPP and 
the agency authorized to adopt guidelines for the program; and 

 
1.4 WHEREAS the funds available in the SLPP account shall be made available for allocation by the 

Commission over a period of five years, from 2008-09 to 2012-13; and 
 
1.5 WHEREAS ninety-five percent of the funds shall be available to be distributed by formula and 

five percent shall be available to be distributed through a competitive grant application process 
(as specified in Sections 8879.72 and 8879.73 of the Government Code); and 

 
1.6 WHEREAS the Commission adopted SLPP Guidelines for 2010-11 through 2012-13 on April 7, 

2010, that identified the Commission’s policy and expectations for the SLPP, including program 
development timelines and requirements for project nomination; and 

 
1.7 WHEREAS the Commission received additional programming requests for 2012-13; and 
 
1.8 WHEREAS funds remain available for programming and allocation through the end of 2012-13. 
 
2.1 NOW THEREFORE, BE IT RESOLVED that the Commission adopts the attached list showing 

amended and new projects in 2012-13 for the formula portion of the State-Local Partnership 
Program, and 

 



  
2.2 BE IT FURTHER RESOLVED that a project’s approved SLPP funding is to be considered a 

“not to exceed amount” and that any increase in project cost is the responsibility of the 
nominating agency, and 

 
2.3 BE IT FURTHER RESOLVED that the implementing agency will submit semiannual reports on 

the activities and progress made toward implementation of the project, and, within six months of 
the project becoming operable, a final delivery report on the scope of the completed project, its 
final costs as compared to the approved project budget, its duration as compared to the original 
project schedule and performance outcomes derived from the project, and 

 
2.4 BE IT FURTHER RESOLVED that the Department of Transportation will ensure that project 

expenditures and outcomes are audited.  For each SLPP project, the Commission expects the 
Department to provide a semi-final audit report within 6 months after the final delivery report 
and a final audit report within 12 months after the final delivery report. 
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Proposition 1B State-Local Partnership Program
Formula Programming

($,000)
Resolution SLP1B-P-1213-12

May 7, 2013
Item 4.7

Page 1 of 3

Applicant Agency Implementing Final
  Project Title Agency 2008-09 2009-10 2010-11 2011-12 2012-13
SALES TAX - NORTH

Contra Costa Beg. Balance $5,326 $5,366 $5,085 $5,023 $6,222
  SR 4E Widen Somersville to SR 160 (192H) Caltrans $5,253 $4,731 $0 $0
  SR 4E Widen Somersville to SR 160 (192I) Caltrans $5,012 $3,522
  SR 4E Widen Somersville to SR 160 (192L) CCTA $5,868
  RAC Overlay Program El Cerrito $354
  2013 Street Improvement Program El Cerrito $354

Balance $73 $354 $354 $1,501 $0

Fresno Beg. Balance $4,715 $9,418 $13,623 $17,780 $21,971
  Rt 180-Kings Canyon Expswy Seg 2 Caltrans $11,500
  Temperance Av-Bullard to Herndon Clovis $1,298
  Herndon Av-Clovis to Fowler Clovis $799
  Peach Av-Kings Canyon Rd to Belmont Fresno $3,650
  Willow Av-Barstow Av to Escalon Av Fresno $965
  Rt 180 West Frontage Road Fresno $2,213
  Herndon Eastbound Widening Fresno $818
  Temperance Av-Enterprise Canal to Shepherd Clovis $728

Balance $4,715 $9,418 $13,623 $17,780 $0

Mendocino-Point Arena $2 $5 $7 $9 $11
  Port & Windy Hollow Roads Rehab. City of Point Arena $11

Balance $0

San Mateo Beg. Balance $3,745 $7,468 $10,767 $13,721 $14,454
  Purchase Paratransit buses SamTrans $27
  Replacement Mini Vans SamTrans $100
  Bus Washer SamTrans $150
  Positive Train Control (design/build) PCJPB $2,500 $3,800
  Replacement Buses SamTrans $5,505
  School Crossing Safety Systems Brisbane $37
  Sidewalk Improvement - Various Loc. Brisbane $50
  Bayshore Drive Rehabilitation Brisbane $60
  Street Resurfacing - Various Loc. Burlingame $411
  Hillside Blvd Pavement Rehabilitation Colma $49
  Street Resurfacing - Various Loc. East Palo Alto $495
  Street Resurfacing - Various Loc. Foster City $508
  Road Rehabilitation - Various Loc. Half Moon Bay $242
  Street Resurfacing - Various Loc. Hillsborough $457
  Road Rehabilitation - Various Loc. San Bruno $431
  Road Rehabilitation - Various Loc. City of San Mateo $613
  Road Rehabilitation - Various Loc. So. San Francisco $502
  Road Rehabilitation - Various Loc. Woodside $267
  Street Resurfacing - Various Loc. San Mateo Co. $605
  Alpine Road at Hwy 280 - Resurface San Mateo Co. $88
  Caltrain Signal System Rehabilitation PCJPB $233
  Advanced Communications Sys. Upgrd. SamTrans $101

Balance $3,745 $7,441 $10,517 $11,221 $0

Santa Clara Beg. Balance $9,303 $10,575 $18,868 $26,814 $8,051
  BART Warm Springs Extension BART $8,000
  BART Vehicle Procurement SCVTA $26,814 $8,051

Balance $1,303 $10,575 $18,868 $0 $0



Proposition 1B State-Local Partnership Program
Formula Programming

($,000)
Resolution SLP1B-P-1213-12

May 7, 2013
Item 4.7

Page 2 of 3

Applicant Agency Implementing Final
  Project Title Agency 2008-09 2009-10 2010-11 2011-12 2012-13
SALES TAX - SOUTH

Los Angeles Beg. Balance $54,625 $83,586 $90,326 $85,090 $114,038
  I-5 North Carpool Lanes - SR 118 to 170 Caltrans $25,075
  I-10 and I-110 convert HOV to HOT LACMTA $20,000
  I-5 Carmenital Interchange Caltrans $14,925
  I-5 HOV - Empire Av I/C Caltrans $13,061
  CNG Bus Procurement LACMTA $33,989 $4,561
  Positive Train Control SCRRA $10,000 $10,000
  LA-San Fernando Valley Transit Ext. LACMTA $14,700 $17,600
  I-5 HOV Orange Co Line - I-605 (seg 5) Caltrans $41,529
  Transit Bus Acquisition - low emission LACMTA $36,250
  Exposition Light Rail Transit Ph II LACMTA $28,259
  Crenshaw/LAX Transit Corridor LACMTA $49,529

Balance $29,550 $33,961 $28,737 $57,468 $0

Orange Beg. Balance $16,451 $32,572 $49,666 $66,984 $78,687
  Imperial Hwy & Assoc Rd Smart Street Brea $200
  Cow Camp Road-Segment 1 OCTA $4,160
  Brookhurst St Improv.-Ball Rd to Katella Av OCTA $3,393
  Bristol St Widening,3rd-Civic Center Dr OCTA $3,120
  Harbor Blvd & Adams St. Improvements OCTA $1,482
  La Paz Bridge & Road Widening OCTA $1,275
  Oso Parkway Widening OCTA $1,204
  SR 91 Aux Lane, Tustin Av-SR55 I/C Caltrans $14,000
  Moulton Pkwy Smart Street, Seg. 3 Orange County $3,422
  Tustin Ranch Road Extension OCTA $4,510
  I-5 HOV Pac. Coast Hwy-San Juan Crk Rd Caltrans $20,789
  La Pata Av, Phase 1 OCTA $5,110
  Aliso Creek Rd Rehabilitation Aliso Viejo $318
  Sunkist St Improvements Anaheim $835
  Orange Av Improvements Anaheim $174
  Knott Av Improvements Anaheim $224
  Tustin Av and Riverdale Av Improv. Anaheim $277
  Broadway Improvements Anaheim $187
  Anaheim Blvd Improvements Anaheim $332
  Lambert Rd Rehabilitation, Ph 2 Brea $362
  La Palma Av Rehabilitation Buena Park $571
  Redhill Av Rehabilitation Costa Mesa $922
  Skyline Dr Reconstruction Orange County $252
  Dale St Reconstruction Orange County $158
  La Colina Drive Pavement Rehabilitation Orange County $764
  Cerritos Av (East) Widening Cypress $168
  Valley View Av Rehab/Overlay Cypress $180
  Residential Rd Rehab (various locations) Dana Point $318
  Brookhurt St Improvements Fountain Valley $396
  Magnolia Av Reconstruction Fullerton $410
  Berkeley Av Reconstruction Fullerton $343
  Local Rd Rehab (various locations) Garden Grove $842
  Goldenwest St & Garfield Av Rehab Huntington Beach $1,133
  Jamboree Rd Rehabilitation Irvine $600
  Campus Dr Rehabilitation Irvine $973
  Idaho St Rehabilitation La Habra $314
  La Palma Av Rehabilitation La Palma $318
  Acquisition of alternate fuel trolley buses OCTA $318
  El Toro Rd & Ridge Route Dr Rehab Laguna Hills $343



Proposition 1B State-Local Partnership Program
Formula Programming

($,000)
Resolution SLP1B-P-1213-12

May 7, 2013
Item 4.7

Page 3 of 3

Applicant Agency Implementing Final
  Project Title Agency 2008-09 2009-10 2010-11 2011-12 2012-13
  La Paz Rd Rehabilitation Laguna Niguel $413
  El Toro Rd Reconstruction Laguna Woods $293
  Lake Forest Dr & Rockfield Blvd Resurface Lake Forest $479
  Business Area St Improv (various locations) Los Alamitos $318
  Jeronimo Rd Resurfacing Mission Viejo $574
  Balboa Blvd & Channel Rd Reconstruction Newport Beach $693
  Jamboree Rd Rehabilitation City of Orange $1,036
  Rose Dr/Yorba Lina Blvd Intersection Improv Placentia $95
  Valencia Av Rehabilitation Placentia $318
  Santa Margarita Pkwy Rehabilitation Rancho Santa Margarita $99
  Residential Rd Rehab (various locations) Rancho Santa Margarita $216
  Camino de Los Mares Rehabilitation San Clemente $318
  Local St Rehab (various locations) San Juan Capistrano $318
  Broadway & McFadden Avs Rehabilitation Santa Ana $1,551
  Arterial & Local St rehab (various locations) Seal Beach $318
  Citywide St Rehab (various locations) Stanton $318
  Newport Av Bicycle Trail Reconstruction Tustin $200
  Enderle Ctr Dr/Vandenberg Ln Intersect improv Tustin $35
  Irvine Blvd & McFadden Av Rehabilitation Tustin $358
  Street Rehabilitation (various locations) Villa Park $318
  Brookhurst St & Various St Improvements Westminster $520
  Yorba Linda Blvd Rehabilitation Yorba Linda $336
  Laguna Niguel/Mission Viejo Metrolink Parking Exp OCTA $695

Balance $16,251 $32,572 $49,666 $61,199 $156

Riverside $11,007 $21,965 $33,515 $46,192 $58,941
  Foothill Parkway Westerly Extension Corona $7,000
  Highway 111 Improvements Indian Wells $1,550
  Monroe Street Improvements Indio $1,375
  Varner Rd at Jefferson St Improvements Indio $2,253
  I-15/Los Alamos Rd Overcrossing Murrieta $2,500
  Rt 111/Washington St Intersection Imp. La Quinta $283
  I-10/Monterey Av I/C Ramp Mod. Palm Desert $2,800
  Fred Waring Drive Widening Riverside Co. $4,000
  Rt 91 Corridor Improvement RCTC $37,173

Balance $11,007 $21,965 $33,515 $46,192 $7

San Diego Beg. Balance $16,583 $33,082 $19,392 $37,219 $43,651
  Blue Line Light Rail Vehicles SANDAG $31,097
  I-805 HOV Managed Lanes - North Caltrans $1,358
  Blue Line Crossovers & Signals SANDAG $10,200
  Blue Line Station Rehabilitation SANDAG $0 $30,993
  Blue Line Traction Power Substations SANDAG $4,658
  I-5/Genesee Ave Interchange Recon. Caltrans $8,000

Balance $16,583 $1,985 $19,392 $25,661 $0

Santa Barbara Beg. Balance $2,259 $4,502 $6,848 $9,284 $11,729
  Union Valley Parkway Arterial - Ph III Santa Maria $2,163
  Rt 99-South Stockton 6-lane (trade w/SJCOG) Caltrans $8,853
  Patterson Av Sidewalk Infill Goleta $54
  Laurel Av Rehabilitation Lompoc $77
  Central Santa Maria Roadway Repairs Santa Maria $180
  Pavement Overlay, various streets City of Santa Barbara $160
  County Roads Overlay, various locations Santa Barbara Co $242

Balance $2,259 $4,502 $6,848 $9,284 $0



Proposition 1B State-Local Partnership Program
Formula Programming Balances at 5/7/13

($,000)

May 5, 2013
Item 4.7

Attachment 2
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TOLLS AND PROPERTY/PARCEL TAXES

Bay Area Transportation Authority $0
Alameda-Contra Costa Transit District $0
Bay Area Rapid Transit District $0

SALES TAX - NORTH

Alameda $0
Contra Costa $0
Fresno $0
Madera $0
Marin $0
Mendocino-Fort Bragg $0
Mendocino-Point Arena $0
Mendocino-Willits $0
Nevada-Nevada City $41
Nevada-Truckee $0
Sacramento $0
San Francisco $0
San Joaquin $0
San Mateo $0
Santa Clara $0
Santa Cruz $0
Sonoma $0

SALES TAX - SOUTH

Imperial $0
Los Angeles $0
Orange $156
Riverside $7
San Bernardino $10,017
San Diego $0
Santa Barbara $0
Tulare $0

TOTAL UNPROGRAMMED $10,221
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STATUS UPDATE ON 
TRADE CORRIDOR INVESTMENT FUND PROJECTS 

 
INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE MAY 7, 2013 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013 

 Reference No.: 4.18 
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND (TCIF) PROGRAM AMENDMENT -

TEHACHAPI TRADE CORRIDOR IMPROVEMENT PROJECT                                                                                                                                        
RESOLUTION TCIF-P-1213-60 

 
 

ISSUE: 
Should the California Transportation Commission (Commission) approve the proposed Trade 
Corridors Improvement Fund (TCIF) Program amendment to reduce the scope and associated TCIF 
funds to TCIF Project 6, the Tehachapi Trade Corridor Rail Improvement Project? 
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed TCIF Program 
Amendment to amend the scope and decrease the TCIF funds by $41.730 million to the Tehachapi 
Trade Corridor Rail Improvement Project. 
 

 BACKGROUND: 
This project was programmed in the original TCIF program in April 2008.  The original scope of the 
project consists of 6 segments:  1 - Connect Walong and Mercel siding to create a 2.8 miles of 
double track; 2 - Extend cliff siding to accommodate prevailing system train lengths; 3 - Connect 
Rowen and Woodford sidings to create a segment of 4.2 miles of double track; 4 - Connect two 
segments of double track at Caliente and Bealville to create a segment of 10.3 miles of double track; 
5 - Connect Caliente to Bealville double track project at Ilmon to Bena with existing double track 
into Bakersfield; and 6 - Upgrade train management system for 21 miles of double track controlled 
by Automatic Block Signal System.  The total cost of the project was estimated at $112.7 million, 
with TCIF funds programmed at $54 million.   
 
As reported at the March 5, 2013 Commission meeting, due to its environmental challenges, the 
project as programmed is unable to meet the begin construction date of December 2013 as 
prescribed in the TCIF Program Guidelines.   The Department of Transportation (Department) and 
BNSF Railway (BNSF) propose to amend the TCIF Program by deleting scope and associated costs 
from the project.  The total TCIF funds programmed to this project will decrease from $54 million to 
$12.270 million.  The total cost of the revised project is estimated at $26.040 million with BNSF 
funds contributing the required match.   
 
BNSF is proposing to construct only Segments 1 and 2 of the project, connect Walong and Mercel 
siding to create a 2.8 miles of double track and extend cliff siding to accommodate prevailing system 
train lengths.  The benefit analysis performed on the downscaled project has determined that the 
project will improve goods movement throughput by more than 63 percent; the expected value of 
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 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
  

benefit for the project is estimated at $414 million (2013 US$); it will create 94.1 job-years across 
the State’s economy, including 44.7 job-years direct jobs; and business sales attributable to the 
project are expected to amount to $36.59 million over the entire construction period. 
 
The completion of the environmental process with this smaller project can be completed by October 
2013.  As BNSF has its own construction forces, the traditional advertise, bid and award will not be 
necessary as they can start construction immediately upon allocation by December 2013 and thus 
meeting the December 2013 start of construction deadline. 
 
With this action the $25.423 million over programming in the Northern California Trade Corridor 
Region of the TCIF Program will be eliminated.   
 
The Department and the Northern California Trade Corridor Coalition supports the proposed 
amendment to the TCIF program (see attached letters).  



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 4.19 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte 
Chief 

 Division of Rail 
 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-60 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Proposition 1B Trade Corridors Improvement 
Fund (TCIF) Project Baseline Agreement for Project 6, Tehachapi Trade Corridor Improvement 
project (PPNO TC06).  The Northern California Trade Corridor Coalition concurs with this 
amendment and the requested changes. 
 
ISSUE: 
 
The Department proposes to amend the TCIF Project Baseline Agreement for Project 6, Tehachapi 
Trade Corridor Improvement project (Project), to update the delivery schedule, costs, and funding 
plan. 
 
BACKGROUND: 
 
The Project was programmed, under the TCIF Program of Projects, adopted by the Commission on 
April 10, 2008 under Resolution TCIF-P-0708-01.  A Project Baseline Agreement executed by the 
Department and the Commission for the Project was approved by the Commission on  
October 29, 2008. 
 
At that time, the Project’s focus was on a 68-mile segment that is primarily a single-track 
mountainous railroad between the cities of Bakersfield and Mojave in Kern County, that consists of 
steep mountain grades, extreme track curvature, 12 tunnels, single-line trackage and a high volume 
of daily rail traffic.  The Project’s focus was improvements to six segments. 
 
The total cost of the Project was estimated at $112.7 million, with $54 million of TCIF funding 
toward the cost of construction.  The baseline elements of the Project are shown in the table on the 
following page. 
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 Segment  Description Scope of Work 

1 Connect Walong and Marcel sidings to 
create a segment of approximately 2.8 
miles of double track  

 Construct approximately 0.8 mile 
of second mainline 

2 Extend Cliff siding to accommodate 
prevailing system train lengths 

 Construct approximately 900 feet 
of siding extending to portal of 
Tunnel No. 7 

3 Connect Rowen and Woodford sidings to 
create a segment of approximately 4.2 
miles of double track 

 Construct approximately 1 mile 
of second mainline 

4 Connect two segments of double track at 
Caliente and Bealville to create a 
segment of approximately 10.3 miles of 
double track 

 Construct approximately 2.6 
miles of second mainline 
 

5 Connect Caliente to Bealville double 
track project at Ilmon to Bena with 
existing double track into Bakersfield 

 Construct approximately 2.5 
miles of second mainline 

6  Upgrade train management system for 21 
miles of double  

 Install Centralized Traffic control 

 
The issues with project delivery were presented to the Commission at the March 2013 meeting.  The 
Department and BNSF Railway propose an amended Project that delivers Segments 1 and 2.  
Leveraging BNSF’s expertise, best practices, and advanced modeling analysis it was determined that 
these segments provide the most benefit for the limited public and private funds.  The reduced scope 
of the Project would improve, extend, and construct “double-tracking” along two bottlenecked rail 
segments in the Tehachapi Pass.  Analysis of constructing Segments 1 and 2 show that the capacity 
would increase 63 percent, as compared to the total capacity increase that would have been derived 
from the original Project’s scope.  In addition, completion of the two segment project would increase 
capacity to permit the number of trains handled per day to grow from fifty 6,000-foot trains to 
sixty-five 8,000-foot trains 
 
Segments 1 & 2 Project 

Segment  Description Scope of Work 

1 Connect Walong and Marcel sidings to 
create a segment of approximately 2.8 
miles of double track  

 Construct approximately 0.8 mile 
of second mainline 

2 Extend Cliff siding to accommodate 
prevailing system train lengths 

 Construct approximately 900 feet 
of siding extending to portal of 
Tunnel No. 7 
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The following table provides the current approved and proposed milestone dates for this Project: 
 

Milestone Current 
Approved Proposed Change 

Begin Environmental 09/01/2008 09/01/2008 No Change 

End Environmental 06/01/2010 10/01/2013 40 Months 

Begin Design 01/01/2008 01/01/2008 No Change 

End Design 12/01/2011 09/01/2013 21 Months 

Begin Right of Way N/A N/A No Change 

End Right of Way N/A N/A No Change 

Begin Construction 03/01/2012 12/01/2013 21 Months 

End Construction 10/01/2014 12/01/2015 14 Months 

Begin Closeout 01/01/2015 01/01/2016 12 Months 

End Closeout 12/01/2015 06/30/2016 7 Months 

 
 
The following table provides the current approved and proposed funding for this Project: 
 

Overall Funding 
(DOLLARS IN THOUSANDS)   

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current 
Approved $54,000 $54,000      $54,000 

Change -$41,730 -$41,730      -$41,730 

Proposed $12,270 $12,270      $12,270 

Private/Local Funds (BNSF) -  

Current 
Approved $57,200 $57,200   $2,200 $1,000  $54,000 

Change -$44,930 -$44,930   +$5,800 $0  -$50,730 

Proposed $12,270 $12,270   $8,000 $1,000  $3,270 

Other State Funds (PTA) -  

Current 
Approved $1,500 $1,500   $1,500    

Change $0 $0   $0    

Proposed $1,500 $1,500   $1,500    

TOTAL 

Current 
Approved $112,700 $112,700   $3,700 $1,000  $108,000 

Change -$86,660 -$86,660   +$5,800 $0  -$92,460 

Proposed $26,040 $26,040   $9,500 $1,000  $15,540 
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RESOLUTION TCIF-P-1213-60 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 6, Tehachapi Trade Corridor 
Improvement Project (PPNO TC06), in accordance with the changes described and illustrated above.  
 
Attachment 



 
 
 
 
 

TRADE CORRIDORS IMPROVEMENT FUND (TCIF) 

TEHACHAPI TRADE CORRIDOR  

REDUCED PROJECT SCOPE – April 2013 
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Tehachapi Trade Corridor 
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TEHACHAPI TRADE CORRIDOR RAIL IMPROVEMENT PROJECT 

 

The Tehachapi Trade Corridor (TTC) is a major trade corridor that provides goods movement by 

rail over the Tehachapi Mountains connecting California to the major national markets, both 

north/south and east/west.  Capacity constraints to rail freight volume growth exist on this line 

due to mountain grades, sharp curves and single track capacity, creating a bottleneck that 

compromises the operational and economic effectiveness of this critical national freight corridor. 

The proposed rail improvement project outlined in this application would improve goods 

movement throughput by more than 63 percent
1
. The expected value of benefits for the TTC 

project is $414 million (2013 US$). The TTC project is expected to account for 94.1 job-years 

across California’s economy, including 44.7 job-years of direct jobs. Business sales attributable to 

the project are expected to amount to $36.59 million over the analysis period
2
. 

 
 
PROJECT BACKGROUND 
 

Tehachapi Trade Corridor is a major trade 

corridor that moves rail freight along the I-5 

corridor connecting California to the major 

national markets, both north/south and 

east/west. This UP/BNSF rail corridor is 

primarily single track that crosses 

mountainous terrain. Climbing from an 

elevation of 415 feet near Bakersfield, the 

route ascends at grades between 2.00% to 

2.50% reaching the summit just east of the 

town of Tehachapi at 4,000 feet.  The route 

also has a circuitous alignment with many 10 

degree curves.  These conditions create a rail 

bottleneck impeding goods movement 

through the Tehachapi Trade Corridor.   

 

Current Train Volumes Compared to Current Train Capacity 
National Rail Freight Infrastructure Capacity and Investment – 

 

 

 

 

 

 

Project Site 
 

 

Capacity constraints are already being experienced along this line, equivalent to Level of 

Service E as depicted on the map that was generated as part of the recent National Freight 

Rail Infrastructure Capacity and Investment Study
3
.  

 

Rail freight takes twice the time to travel the 68-mile Mojave to Bakersfield segment 

(4.03 hours) of the Tehachapi Trade Corridor, compared to the connecting 69-mile Barstow to 

Mojave segment (2.04 hours) due to the physical and operational constraints, creating a rail 

bottleneck
4
. TTC is located on a primary freight corridor that is expected to experience 

growth, further exacerbating the Level of Service and the existing bottleneck inefficiencies. 
 
 
 
 
 

1 BNSF Analysis and Modeling 
2 HDR Cost Benefit Analysis 
3 

National Freight Rail Infrastructure Capacity and Investment Study, Cambridge Systematics, September 2007 
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The proposed project would ensure that Northern California remains a key competitive region 

by improving throughput and velocity on the corridor.  It would increase capacity and 

efficiency for the Port of Oakland and improve international and Northern California shipper 

access to major national markets.   It would also improve connectivity of the major 

north-south freight rail corridor that parallels Interstate 5 in California, including to and from 

Oregon, Washington and Western Canada. The TTC plays a vital role for California with the 

majority of goods passing over the corridor either originating or terminating in California, and 

over 70 percent of the total volume is domestic (non-international) freight.  Reducing the 

bottlenecks over the Tehachapis would increase capacity to accommodate current volumes 

and future growth. 
 

 

PROJECT SCOPE 

 

Rigorous analysis was done to select projects that would provide the most benefit for the 

limited public and private funds, leveraging BNSF’s expertise, best practices, and advanced 

modeling analysis. BNSF also engaged HDR to perform a detailed Cost Benefit Analysis for 

the project, and the Executive Summary of the results is attached as a supplement to this 

application. Following is the project scope components that would provide for a cost-effective 

investment for the State of California to improve goods movement through the Tehachapi 

Trade Corridor. 
 

Description of Premises (Map) 

 Marcel to Walong Double Track  

 Cliff Siding Extension  
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PROJECT DESCRIPTION AND COSTS 

 

 

PROJECT LOCATIONS 
Project sites are located between the cities of Bakersfield and Mojave in Kern County on Union Pacific 

Railroad’s Mojave Subdivision.  Proposed locations are as follows: 

Reference Project Element Railroad Stations/Sidings Approx. Railroad Mileposts 

1 Walong to Marcel MP 352.2 to MP 353 

2 Cliff  MP 343.3 to MP 343.6 

 

PROJECT GOALS AND BENEFITS 

       Increases Throughput 63% Capacity Improvement 

        Reduce Congestion Less Rail & Highway Congestion 

        Increase Connectivity Key Connection for California 

        Improve Reliability 25% Less Train Delay Hours 

        Improve Velocity Faster Transit Time 

        Leverage Private Funding Up to 50% BNSF Match; Privately Funded Maintenance 

        Improve Energy Efficiency Significant Fuel Savings vs. Highway 

Reduce Emissions Less CO2 Emissions 

Immediate Emission Reductions Reduce Train Idling 

Provide Long-Term Reductions Multi-year Reduction in Truck Miles 

Demonstrate Tech. Feasibility Proven Rail Advantages 

Cost-Effective Results Significant Potential at Low Cost 
 
 

Project 

Element 
Description Scope of Work 

2015 Cost                 

($ thousands) 

1 Connect Walong and Marcel 

sidings to create a segment of 

approximately 2.8 miles of 

double track  

 Construct approximately 0.8 mile of 
second mainline 

 Related infrastructure 

9.29 

2 Extend Cliff siding to 

accommodate prevailing system 

train lengths 

 Construct approximately 900 feet of siding 
extending to portal of Tunnel No. 7 

 Related infrastructure 

6.25 

  Project Construction Costs Excluding 

Environmental and Engineering 
$15.54 
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PROJECT FUNDING 

BNSF Railway is prepared to provide 50 percent of the non-TCIF funding at an estimated project 

cost of $24.54 million (2015 dollars) for the Tehachapi rail improvement reduced scope project, 

subject to mutually agreeable funding terms and conditions. The table below shows total project 

costs including Caltrans’ project development as “Other State Funds”.  

 

    Funding Sources 

Phase of work Estimated Cost TCIF Other State BNSF 

Environmental $9,500,000    $1,500,000  $8,000,000  

Design $1,000,000      $1,000,000  

Construction $15,540,000  $12,270,000    $3,270,000  

Totals $26,040,000  $12,270,000  $1,500,000  $12,270,000  

      

FUTURE FUNDING MAINTENANCE 

In addition to the 50 percent private match, the future maintenance of the new infrastructure as a 

result of the rail improvement project would be privately funded by the railroads.  
 
 

PROJECT DELIVERY PLAN 

Following is the project delivery plan for the reduced scope TTC rail improvement project: 

 

 
Phase Date 

Begin Environmental Review 2/2013 

Circulate Draft Environmental Impact Report  Document Type 5/2013 

End Environmental Review 10/2013 

Begin Design  1/2008 

End Design  9/2013 

Begin Construction  12/2013 

End Construction  12/2015 

 
 
 

Several tasks have been completed to address project delivery risks.  A consultant was employed to 

evaluate and provide input for geotechnical aspects of the project; i.e. geologic hazard identification  

and  mitigation,  appropriate  cut  and  fill  slope  inclinations,  retaining  wall alternatives and 

constructability considerations, preliminary bridge foundation considerations, and input for 

preparing an opinion of probable construction costs.  Another consultant was hired to  perform  the  

terrain  modeling,  quantity  calculation,  cost  estimating  work  and  prepare conceptual 

engineering design. A third consultant was hired to assess the level of environmental planning and 
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permitting required for the project.   The results of the consultants’ work, in conjunction with 

railroad project management expertise and experience, was taken into consideration for project 

design, schedule and project cost. 
 

 

TRADE CORRIDOR 
 

The Tehachapi Trade Corridor extends from 

the Bay Area to Southern California.  The 

project adds capacity to a critical bottleneck 

in the corridor between Mojave and 

Bakersfield.  The rail line serves as a key link 

in moving rail   freight   between   the   Bay   

Area, Central Valley, Los Angeles Basin and 

access to the major national markets, north, 

south and east, through BNSF’s and Union 

Pacific’s transcontinental routes.   The 

Tehachapi project was identified as a critical 

project in the State of California Goods  

Movement Action Plan, California Marine and Intermodal Transportation System Advisory Council 

Report, the Global Gateway Development Program, and the California State Rail Plan.  Improvement 

to this corridor was identified as an element in the California State Rail Plan to increase mobility 

through freight rail. It provides statewide benefits by providing capacity to link the Bay Area, 

Central Valley, and Los Angeles Basin by rail along the I-5 and SR 58 corridors.  It serves to 

facilitate international trade while accommodating a far larger volume of interstate goods movement. 
 

 

CORRIDOR DESCRIPTION 

The corridor extends from Northern California, the Bay Area and its ports through the Central 

Valley,  across  the  Tehachapi  Mountains,  and  into  the  Los  Angeles  Basin  and  southern 

California.  It encompasses the BNSF rail lines from the Bay Area into Barstow, and the UP rail 

lines from the Bay Area to Mojave. 

 

 

PROJECT FUNCTION IN CORRIDOR 

The project would increase capacity and 

improve throughput and velocity to move 

goods between Northern California and 

Southern California.     The corridor primarily 

serves customers in Northern California with 

approximately 90 percent of the volume. 

International trade through Northern 

California ports accounts for 26 percent of the 

volume.  The ports use the corridor for 

import and export of containers, and for 

import of automobiles. 

The Central Valley uses rail transportation for truck traffic moving in trailers and domestic 

containers, bulk unit trains, and manifest trains which handle a mix of carload commodities to 

support the region’s goods production and consumption. 
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SCREENING CRITERIA 
 
 
ELIGIBILITY 

 

TTC was recommended as a candidate goods movement infrastructure project both in the Goods 

Movement Action Plan and California Marine and Intermodal Transportation System Advisory 

Council.  The Tehachapi Trade Corridor project has a 1:1 funding match using 50 percent TCIF 

funds and 50 percent BNSF funds. 
 
 

 

DELIVERABILITY 
 
Project is expected to be under construction by December 2013. 

 

 

 

AIR QUALITY 

 

Regional air quality would be improved by providing a more efficient freight rail alternative to long 

haul trucking.  Rail is three times as energy efficient and three times cleaner than trucks.    Current 

estimations that are reported in the attached HDR Executive Summary Supplement to Tehachapi 

Trade Corridor Project Application indicate that the project would improve air quality by 

reducing CO2 by 230,285 tons on average per year.   Local air quality would be improved by 

reducing delays that result in additional locomotive idling. 

 

 

ECONOMIC/JOBS GROWTH 

 

HDR’s analysis estimates this project would generate new economic activity by providing additional 

transportation capacity.  Bay Area Ports would benefit from the additional capacity which could 

accommodate growing container and import auto traffic.   New and existing California shippers and 

customers would benefit from competitive transportation costs and the increased market reach 

provided by rail.  The TTC project is expected to account of 94.1 job-years across California’s 

economy, including 44.7 job-years of direct jobs. Business sales attributable to the project are 

expected to amount to $36.59 million over the analysis period.
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EVALUATION CRITERIA 
 
FREIGHT SYSTEM (GOODS MOVEMENT) FACTORS 

 

• Throughput:  Capacity of the Tehachapi Trade Corridor is increased over 63 percent by 

adding double track, lengthening a passing siding on an otherwise single-track segment.   Adding 

double track segments to a single-track railroad provides additional throughput by eliminating 

starts and stops that are required on single track when trains must pull into sidings to allow on-

coming trains to pass.  This ability to pass trains is even more critical on mountain grades, which 

substantially increase the amount of time a train needs to increase or decrease speeds to pull in and 

out of sidings. The extension of a siding would allow the corridor to accommodate prevailing rail 

network train lengths, thus allowing an increase in the number of units per train. Completion of the 

project would increase capacity to permit the number of trains handled per day to grow from fifty 

6000-foot trains to sixty-five 8000-foot trains
6
.  This would provide the capacity to move more 

freight by rail, avoiding over 1 . 7  billion truck ton-miles per year on California highways
7
. 

 
• Velocity:    An increase in velocity is achieved by reducing the frequency that a train is 

required to stop and wait for an on-coming train to pass on single track.  Velocity as a 

result of this project is increased by 14 percent, and average train speed between 

Bakersfield and Mojave is increased from 16 mph to 19 mph
6
. 

 
• Reliability:  Completion of the project provides the opportunity to dispatch trains in a 

manner in which delays experienced are less frequent, making travel times more 

consistent, and improved reliability for shippers and consignees. 
 
TRANSPORTATION SYSTEM (PRIORITIES) FACTORS 

 

 

• Safety:  The project increases rail capacity and allows more freight to be accommodated 

and moved by rail.   Rail is four times safer than trucks. HDR’s analysis indicates 

avoidance of approximately 109 human casualties
7
. 

 

• Congestion Reduction/Mitigation:  Completion of the project would reduce congestion 

through the Tehachapis by reducing wait times and increasing average train speed.  Train 

delay hours would be reduced by 25 percent
8
.  The project would also reduce congestion 

on highways by providing more capacity to move more freight by rail, avoiding over 349 

thousand truck trips per year
9
. 

 

 
6 BNSF Analysis and Modeling 
7 HDR Cost Benefit Analysis 
8 BNSF Analysis and Modeling 
9 HDR Cost Benefit Analysis 
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• Key Transportation Bottleneck Relief: 

The project provides key bottleneck relief 

to the single-track railroad through the 

Tehachapi Mountains. The adjacent map 

shows rail density in million gross ton 

miles for 2006, which illustrates the key 

role the Tehachapi Corridor plays in the 

rail network. 

 

 

• Multi-modal   Strategy:      This   project 

connects the Ports of Oakland, Richmond, 

the Bay Area, and the Central Valley to 

the transcontinental rail routes that originate in southern California.   It also avoids 

diverting additional traffic to truck on I-5, SR 99, and SR 58.  Versus the no-build 

scenario, the project is expected to reduce truck vehicle miles traveled (VMT) by 

approximately 96 million miles per year, or 957 daily truck trips
9
. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

• Interregional Benefits:   The project provides the capacity for the Tehachapi Trade 

Corridor to link the Bay Area, Central Valley, and Los Angeles Basin/Inland Empire 

trade corridors.  It also serves to enhance the capacity of the I-5 trade corridor in the 

western U.S. which connects western Canada to northern Baja California, Mexico. 

 

 
9 HDR Cost Benefit Analysis 
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COMMUNITY IMPACT FACTORS 

 
• Community Impact Mitigation:  The project reduces community impacts reducing the 

number of times trains are required to slow or idle while waiting for another train on the 

single track mainline.  BNSF met with agricultural interests, ports, local and regional 

agencies to discuss the project concept, scope and benefits of the project in the form of 

meetings, workshops, and presentations.  BNSF also sponsored the Tehachapi Trade 

Corridor Special train ride which included representatives from the Bay Area, Port of 

Oakland, Central Valley and local communities giving attendees the opportunity to see 

the project sites and experience the operational challenges in the Tehachapi Mountains 

first-hand. 

 
• Economic/Jobs Growth:    This project would generate new economic activity by 

providing additional transportation capacity.  Bay Area Ports would benefit from the 

additional capacity which could accommodate more container and import auto traffic. 

New and existing California shippers and customers would benefit from lower 

transportation costs and the increased market reach provided by rail.  The HDR study 

estimates that the TTC project is expected to account of 94.1 job-years across California’s 

economy, including 44.7 job-years of direct jobs. Business sales attributable to the project 

are expected to amount to $36.59 million over the analysis period.  
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Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total
Environmental 3,700 0 0 0 0 0 0 3,700
Design 1,000 0 0 0 0 0 0 1,000
R/W 0 0 0 0 0 0 0 0
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TOTAL 57,200 0 0 0 0 0 0 57,200

Environmental 0 0 0 5,800 0 0 0 5,800
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Design 0 0 0 1,000 0 0 0 1,000
R/W 0 0 0 0 0 0 0 0
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Fund No. 2:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total
Environmental 0 0 0 0 0 0 0 0
Design 0 0 0 0 0 0 0 0
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CON 54,000 0 0 0 0 0 0 54,000
TOTAL 54,000 0 0 0 0 0 0 54,000

Environmental 0 0 0 0 0 0 0 0
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Funding Agency
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TOTAL 0 0 0 12,270 0 0 0 12,270
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Environmental 1,500 0 0 0 0 0 0 1,500
Design 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0
TOTAL 1,500 0 0 0 0 0 0 1,500

Environmental 0 0 0 0 0 0 0 0
Design 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0

Environmental 0 0 0 0 0 0 0 0
Design 0 0 0 0 0 0 0 0
R/W 0 0 0 0 0 0 0 0
CON 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0

Proposed Funding

Existing Funding
Funding Agency

Caltrans PTA
Caltrans PTA Funds were provided for 
$1.5M for PA&ED, Sept 2007

Change

Proposed Funding
TCIF Funds applied towards 2 
segment project.

0 Program Code



 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013 

 Reference No.: 4.14 
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND (TCIF) PROGRAM AMENDMENT                                                                                                                                        

RESOLUTION TCIF-P-1213-61 
 
 

Should the Commission amend the Trade Corridors Improvement Fund (TCIF) Program to reflect 
the following actions? 

ISSUE: 

 
San Diego Border Region 
• TCIF Project 75.4:  South Line Mainline Freight Improvement Project, Segment 4, reduce scope 

and TCIF funds by $45.039 million and thereby reduce the Border Region’s over programming 
balance to zero and provide funding capacity to do the next two changes. 
 

• TCIF Project 68.1:  State Route 11 and Otay Mesa East Port of Entry Project, Segment 1, 
increase TCIF funds by $4.7 million. 

 
• Add the Sorrento Valley Double Track Project to the TCIF Program as TCIF Project 93 at a 

cost of $14.3 million in TCIF funds. 
 
Los Angeles/Inland Corridor 

• TCIF Project 51:  Riverside Avenue Grade Separation Project, increase TCIF funds by 
$3.6 million from award savings generated in the corridor. 

 
• TCIF Project 87.2:  POLA Cargo Transportation Improvements Emission Reduction 

Program – Phase 2, increase TCIF funds by $3.5 million from award savings generated in 
the corridor. 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed TCIF Program 
Amendment to reduce the scope and decrease the TCIF funds by $45.039 million to the South Line 
Mainline Freight Project, Segment 4 (Project 75.4); increase the TCIF funds by $4.7 million to the  
State Route 11 and Otay Mesa East Port of Entry Project, Segment 1 (Project 68.1); add to the TCIF 
Program the Sorrento Valley Double Track project for $14.3 million (project 93); increase the TCIF 
funds to Project 51: Riverside Avenue Grade Separation Project; increase the TCIF funds to Project 
87.2: POLA Cargo Transportation Improvements Emission Reduction Program - Phase 2. 
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Project 75.4 
BACKGROUND: 

The San Diego Association of Government (SANDAG) proposes to amend the TCIF Program by 
decreasing the TCIF funds for Project 75.4 by $45.039.  The total TCIF funds programmed to this 
project will decrease from $66.66 million to $21.621 million. 
 
The reduction in funding for this project is due to a revision in the design to remove positive train 
control equipment from the project.  SANDAG has determined that the project does not require the 
installation of positive train control equipment on the San Diego Trolley light rail vehicles, SD&AE 
freight locomotives and/or block signals to achieve the outcomes committed in the original baseline 
agreement.  This reduced the estimate by $21.621 million.  Further, SANDAG has refined the 
estimate and determined that the original estimate was high.  With this action the $26.026 million 
over programming in the San Diego Border Region of the TCIF Program will be eliminated leaving 
additional capacity for additional programming actions as identified below.  
 
The San Diego border Region supports the proposed amendment to the TCIF program (see attached 
letter). 
 
Project 68 
SANDAG proposes to increase the TCIF funds to Project 68.1, State Route 11 and Otay Mesa East 
Port of Entry Project, Segment 1, by $4.7 million.  The total TCIF funds programmed to this project 
will increase from $75 million to $79.7 million. 
 
In January 2012 this project was split into three segments, $75 million of TCIF funds were 
programmed to Segment 1.  This segment will construct the extension of SR 905 to Enrico Ferme 
Drive; this will serve as the SR11/SR905 freeway to freeway connectors.  The delivery method for 
this project will be Design Sequencing.  Due to the delivery method and the associated risks, the 
Department of Transportation, the implementing agency, has revised the estimate for Construction 
Support which resulted in an increase of $3.2 million.  In addition, SANDAG proposes to swap $1.5 
million in Construction Capital and Construction Support of Coordinated Border Infrastructure 
Program funds with TCIF funds.  Capacity for this action is available due to the programming action 
from Project 75.4.   
 
The San Diego border Region supports the proposed amendment to the TCIF program (see attached 
letter) 
 
Project 93  
SANDAG proposes to amend the TCIF Program by including the Sorrento Valley Double Track 
project in the San Diego Border Region element of the TCIF program and program $14.3 million of 
TCIF funds to the project.   
 
The Sorrento Valley Double Track Project will construct a 1.1 miles of new double track north from 
the Sorrento Valley Station, raise elevation of the tracks, replace two timber trestles, and construct 
improvements required for the double track alignment.  This segment is part of a 5.9 mile single 
track, which creates a bottleneck when trains meet at this location.  This section of the tracks tend to 
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flood during heavy rainfall which results in the closure of the LOSSAN Corridor to all through rail 
traffic at the site for up to a week.  The double track construction will increase freight operational 
flexibility, accommodate longer freight, allow freight rail service expansion and eliminate flooding.  
The total cost of the project is $37.7 million.  SANDAG proposes to program $14.3 million in TCIF 
funds from capacity available due to the programming action from Project 74.4 and the remainder of 
funds will come from committed Federal and Local sources. 
 
The San Diego border Region supports the proposed amendment to the TCIF program (see attached 
letter) 
 
Project 51 
The Riverside County Transportation Commission (RCTC) and the City of Riverside proposes to 
amend the TCIF program by increasing the TCIF funds to Project 51 by $3.6 million.  The total 
TCIF funds programmed to this project will increase from $8.5 million to $12.1 million. 
 
The Riverside Avenue Grade Separation Project (#51) will construct a four lane grade separation for 
Union Pacific Railroad lines at Riverside Avenue in the City of Riverside.  This project will 
eliminate the impacts from the existing at grade crossing.  This project was programmed in the 
original TCIF program in April 2008.  The project fund estimate has been revised resulting in a 
decrease of Right of Way costs and an increase in Construction Capital and Support.  Since, 
additional award savings have been realized in the Los Angeles/Inland Corridor Region, the 
Southern California Consensus Group (SCCG) and RCTC wish to add additional TCIF funds to this 
project.   
 
The SCCG supports the proposed amendment to the TCIF program (see attached letter).  
 
Project 87.2 
The Port of Los Angeles (Port) proposes to amend the TCIF program by increasing the TCIF funds 
to Project 87.2 by $3.5 million.  The total TCIF funds programmed to this project will increase from 
$23.164 million to $26.664 million. 
 
The POLA Cargo Transportation Improvements – Phase 2 will construct 61 acres of backland 
improvements, consisting of 15 automated stacking container crane (ASC) rows, including grading, 
paving, storm drain and SUSMP, crane rail, reefer racks, telecommunication system, communication 
pedestals, electrical and lighting system, fire protection system, utility relocations, fencing and gates, 
and striping.  The project cost has increased by $56.986 million due to changes in the power design 
and corresponding impacts.  Since, additional award savings have been realized in the Los 
Angeles/Inland Corridor Region, the SCCG and the Port wish to add additional TCIF funds to this 
project.  Additional Local Funds will be placed on the project. 
 
The SCCG supports the proposed amendment to the TCIF program (see attached letter).  
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013 

 Reference No.: 4.15 
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND PROGRAM (TCIF) PROJECT BASELINE 

AGREEMENT – SORRENTO VALLEY DOUBLE TRACK PROJECT  
RESOLUTION TCIF-P-1213-62 

 
  

ISSUE: 
Should the California Transportation Commission (Commission) approve the project Baseline 
Agreement for TCIF Project 93, Sorrento Valley Double Track Project?  
 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreement 
and establish this agreement as the bases for project delivery and monitoring. 
 
 
BACKGROUND:  
In accordance with the Commission’s TCIF Guidelines, the project’s sponsoring agency has 
provided an executed Project Baseline Agreement.  Commission staff has reviewed the Project 
Baseline Agreement and has determined that it sets forth the proposed project scope, measurable 
expected performance benefits, delivery schedule, and project budget and funding plan; is consistent 
with the Commission’s TCIF Guidelines; and includes the required signatures. 
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  M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013 

 Reference No.: 4.16 
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: STATE ROUTE 99 BOND PROGRAM - ADD ELKHORN BOULEVARD IMPROVEMENT 

PROJECT  
            RESOLUTION R99-P-1213-07 
 
  

ISSUE: 
Should the Commission add the Elkhorn Boulevard Improvement Project to the State Route 99 
(SR99) Bond Program at a cost of $1.5 million from award savings generated in the northern area of 
the corridor?  
 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the addition of the Elkhorn Boulevard 
Improvement Project into the SR99 Bond Program. 
 
 
BACKGROUND:  
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 was 
approved by the voters as Proposition 1B on November 7, 2006.  Proposition 1B authorized 
$1.0 billion in general obligation bond proceeds for the SR99 Bond Program.  SR99 Bond Program 
funds may be used for safety, operational enhancements, rehabilitation, or capacity improvements 
necessary to improve the SR99 corridor traversing approximately 400 miles of the Central Valley. 
 
At its March 15, 2007 meeting, the Commission adopted the SR99 Bond Program.  Funding was 
distributed between two geographical regions with 15 percent to the northern area within the 
Sacramento Valley and 85 percent to the southern area within the San Joaquin Valley.  In 
December 2009, the Commission adopted Supplement 2 to the Accountability Implementation Plan.  
Supplement 2 reflects the Commission’s intent to program project cost savings to eligible projects 
nominated but not programmed in the initial SR99 Bond Program and/or to enhancements to existing 
SR99 Corridor projects. 
 
The Department of Transportation proposes to amend the SR99 Program by including the Elkhorn 
Boulevard Improvement Project into the program and program $1.5 million of SR99 funds to the 
project from capacity that has accumulated from award savings in the northern area of the program. 
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The Elkhorn Boulevard Improvement Project includes the construction of a new traffic signal at the 
SR99/Elkhorn Boulevard northbound off-ramp and the addition of a free right turn lane.  Additional 
improvements include pedestrian facilities, widening eastbound Elkhorn Boulevard from SR99 to 
East Commerce Way, signal modification, drainage and striping improvements.  The total cost of the 
project is $2.4 million.  
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013 

 Reference No.: 4.17 
 Action  

 
 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: STATE ROUTE 99 BOND PROGRAM BASELINE AGREEMENT – ELKHORN 

BOULEVARD IMPROVEMENT PROJECT  
            RESOLUTION R99-P-1213-08 
 
  

ISSUE: 
Should the California Transportation Commission (Commission) approve the project Baseline 
Agreement for State Route 99 (SR99) Bond project, Elkhorn Boulevard Improvement Project?  
 

 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the SR99 Project Baseline Agreement 
and establish this agreement as the baseline for project delivery monitoring. 
 
 
BACKGROUND:  
In accordance with the Commission’s SR99 Bond Program Guidelines, the project’s sponsoring 
agency has provided an executed Project Baseline Agreement.  Commission staff has reviewed the 
Project Baseline Agreement and has determined that it sets forth the proposed project scope, 
measurable expected performance benefits, delivery schedule, and project budget and funding plan; 
is consistent with the Commission’s SR99 Bond Program Guidelines; and includes the required 
signatures. 
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M e m o r a n d u m 

 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: May 7, 2013  

 Reference No.: 2.2c.(22)  
 Action  

 
 

From:  ANDRE BOUTROS 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL  ENVIRONMENTAL IMPACT REPORT/ENVIRONMENTAL ASSESSMENT FOR 
THE DOWNTOWN SAN BERNARDINO PASSENGER RAIL & DOWNTOWN TRANSIT 
CENTER PROJECT (RESOLUTION E-13-43) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Environmental Impact 
Report/Environmental Assessment (FEIR/EA) and Findings of Fact and Statement of Overriding 
Considerations for the Downtown San Bernardino Passenger Rail and Downtown Transit Center 
Project (project) in San Bernardino County and approve project for future consideration of 
funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FEIR/EA and Findings of Fact and Statement 
of Overriding Considerations and approve the project for future consideration of funding. 

 
BACKGROUND:    
 
The San Bernardino Associated Governments (SANBAG) is the CEQA lead agency for the 
Downtown San Bernardino Passenger Rail and Downtown Transit Center Project. The project is 
located in the City of San Bernardino.  The project will extend Metrolink regional passenger rail 
service approximately one mile east from its current terminus at the existing San Bernardino 
Metrolink Station/Santa Fe Depot (depot) to a new Metrolink commuter rail terminus proposed at 
the intersection of Rialto Avenue and E Street. The project will construct a second track, rail 
terminus and crew house, parking lots, pedestrian pathways, an overpass at the depot, an Omnitrans 
bus facility, grade crossing improvements, railroad signalization, roadway closures, drainage 
improvements, utility accommodation and implementation of safety controls.  
 
On September 5, 2013 the SANBAG board of directors approved and certified an FEIR/EA for the 
project. On October 26, 2012 after review of the EA, the Federal Transit Administration issued a 
Finding of No Significant Impact for the project. The FEIR determined that impacts related to noise 
and cultural resources would be significant and unavoidable. Specifically the project would demolish 
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properties resulting in significant adverse change to historic resources and significant noise impacts 
from rail operations are predicted to occur at existing residential structures in the vicinity of project 
improvements. Mitigation measures and/or alternatives to the proposed project that would 
substantially reduce or avoid these significant unavoidable impacts are infeasible. 

 
SANBAG adopted the FEIR/EA, Findings of Fact and a Statement of Overriding Considerations for 
the project on September 5, 2012. SANBAG found that there were several benefits that outweigh the 
unavoidable adverse environmental effects of the project.  These benefits include, but are not limited 
to, encouraging the integration of current and future passenger rail operations with other forms of 
transit in the region, accommodating forecasted ridership and providing a convenient and efficient 
transit alternative to automobile travel, improving the mobility opportunities for transit-dependent 
populations in the City of San Bernardino to employment centers in Los Angeles and Orange 
County, supporting local and regional planning foals for the development of transit corridors in the 
Inland Empire, improving safety and accessibility at the existing depot and facilitating intermodal 
transit opportunities. SANBAG established a Mitigation Monitoring Program to ensure that the 
mitigation measures specified for the project are implemented.  
 
On March 11, 2013 SANBAG provided written confirmation that the preferred alternative set forth 
in the final environmental document is consistent with the project programmed by the Commission.  

 
The project is estimated to cost $93,748,768.  The project is anticipated to be funded with State 
($41,114,768) funds, Local ($29,336,000) funds, and Federal ($23,298,000) funds. Construction is 
estimated to begin in fiscal year 2013/14.   
 
Attachment  
• Resolution E-13-43 
• Findings of Fact and Statement of Overriding Considerations 
• Project Location 

 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
08 – San Bernardino County 

Resolution E-13-43     
 

 
1.1 WHEREAS, the San Bernardino Associated Governments (SANBAG) has 

completed a Final Environmental Impact Report pursuant to the California 
Environmental Quality Act (CEQA) and the CEQA Guidelines for the following 
project: 

 

• Downtown San Bernardino Passenger Rail and Transit Center Project  
 

1.2 WHEREAS, SANBAG has certified that the Final Environmental Impact Report 
has been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will extend Metrolink regional passenger rail service 

approximately one mile east from its current terminus at the existing San Bernardino 
Metrolink Station/Santa Fe Depot (depot) to a new Metrolink commuter rail terminus 
proposed at the intersection of Rialto Avenue and E Street. The project will construct a 
second track, rail terminus and crew house, parking lots, pedestrian pathways, an 
overpass at the depot, an Omnitrans bus facility, grade crossing improvements, railroad 
signalization, roadway closures, drainage improvements, utility accommodation and 
implementation of safety controls; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to cultural resources and noise 
make it infeasible to avoid or fully mitigate to a less than significant level the 
effects associated with the project; and 

 
1.6 WHEREAS, SANBAG adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, SANBAG adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of 
Fact, and Statement of Overriding Considerations and approve the above referenced 
project to allow for future consideration of funding. 
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“Caltrans improves mobility across California” 

 
  

M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: May 7, 2013   

CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.2c.(23) 

 Action Item 
Prepared By:        Bruce April 
                     Acting Division Chief 
                     Environmental Analysis 

From:  NORMA ORTEGA 
 Chief Financial Officer  

 

 

Subject:  APPROVAL OF PROJECT FOR ROUTE ADOPTION  
 

RECOMMENDATION: 
 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission), as a responsible agency, approve the attached Resolution E-13-44. 
 

ISSUE: 
 

            06-Fre-180, PM R3.5/R54.2 
RESOLUTION E-13-44 
 
The attached resolution proposes to approve a route adoption for the following project for which 
a Final Environmental Impact Report (FEIR) has been completed: 
 

• State Route 180 (SR-180) in Fresno County.  Provide a corridor for future 
transportation projects to extend SR-180 in and near the cities of Fresno, Kerman, 
Mendota, and Firebaugh.  (PPNO T0930)  

 

This project in Fresno County is a study to identify the most appropriate location for a four-lane 
expressway for State Route 180 to connect the cities of Fresno, Kerman, Mendota, and 
Firebaugh, and the unincorporated community of Rolinda.  The project is programmed in the 
Traffic Congestion Relief Program.  The project will need an approval for a route adoption from 
the Commission.  The study requires environmental funding only, and the total estimated cost is 
$7,000,000.  The scope, as described for the preferred alternative, is consistent with the project 
scope programmed in the Traffic Congestion Relief Program. 
 
A copy of the FEIR has been provided to Commission staff.  The proposed route adoption in 
addition to anticipated future projects within the corridor may impact the following resource 
areas: community impacts including relocations, farmland, cultural resources, hydrology and 
water quality, biological resources, 4(f) resources, hazardous waste, air quality, and noise.  
Avoidance and minimization measures would be proposed as part of the environmental 
compliance for future projects proposed within the corridor.  As a result, a FEIR was completed 
for this project. 
 
 
Attachments 



 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Route Adoption 
06-Fre-180, PM R3.5/R54.2 

Resolution E-13-44 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed 
an Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 180 (SR-180) in Fresno County.  Route adoption to provide a 

corridor for future transportation projects in and near the city of Fresno. 
(PPNO T0930) 

  
1.2 WHEREAS, the Department has certified that the Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Environmental Impact Report. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1a.(4) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

Subject: STIP AMENDMENT 12S-018 
             

ACTION UPDATE: This amendment has been revised to clarify that construction savings of 
$168,000 is proposed to return to the Tahoe Regional Planning Agency share balance.   
 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) consider the requested State Transportation Improvement Program 
(STIP) amendment.  The amendment was noticed at the March 5, 2013 Commission meeting. 
 
ISSUE: 
 
Placer County is requesting an AB 3090 cash reimbursement to use local funds to replace 
$5,168,000 in Fiscal Year (FY) 2014-15 Regional Improvement Program (RIP) funds for 
construction of the Kings Beach Commercial Core Improvement project (PPNO 4679).  Placer 
County proposes a total reimbursement of $5,000,000 distributed in FY 2015-16, 2016-17 and  
2017-18, with the remaining $168,000 returning to the Tahoe Regional Planning Agency (TRPA) 
share balance.  The Tahoe Metropolitan Planning Organization concurs with this request. 
 
BACKGROUND: 
 
The Kings Beach Commercial Core Improvement project is proposed to enhance pedestrian/bicycle 
mobility and will provide water quality improvements along Route 28 from Route 267 to Chipmunk 
Avenue. 
 
Currently, $5,168,000 in RIP funding is programmed for construction in FY 2014-15.  Consistent 
with the Commission’s STIP AB 3090 plan updated in October 2012, Placer County proposes to 
advance construction with the use of local measure funds, and request reimbursements in FYs  
2015-16, 2016-17 and 2017-18.  The remaining $168,000 in RIP programming is no longer needed 
due to anticipated construction savings and is proposed to return to TRPA share balance. 
 
This request follows AB 3090 Guidelines which allow a local agency to use its own funds (non-state 
or non-federal) to complete a project component early to be later reimbursed with STIP funds 
currently programmed on the project.  An AB 3090 reimbursement agreement will be drafted and 
submitted to the Commission staff for review prior to the Commission’s May 2013 meeting. 
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REVISE:   Kings Beach Commercial Core Improvement project (PPNO 4679) 
 

  4,200 23,857 2,661
 

5,989  
0

Proposed 36,707 12,850 23,857  0

5,989  34,025 2,661
0  (10,168) 0

33,025  

 

  
Change (10,168) 0 22,857  (33,025)  

4,200
 

  
Total
Existing 46,875 12,850 1,000  

Proposed 1,000  1,000     
0

 1,000   

1,000
Change 0 0

State Bond - State Local Partnership Program (SLPP)                             
  2,000  

Existing 1,000 1,000

1,350Proposed 3,350 1,350 2,000  0    

1,3502,000
00

2,000
Change 0 0 2,000 (2,000)

  
Transient Occupancy Tax  - Placer County                         
Existing 3,350 1,350 0

Proposed 3,000 1,000 2,000  0   
0 0

 2,000 1,000  
Change 0 0 2,000 (2,000)

2,000 1,0002,000
Local Funds - Private                           

 1,425 5,442  

Existing 3,000 1,000 0

 Proposed 6,867 1,425 5,442  0    

15,8421,425
0 (10,400)

15,842
Change (10,400) 0 5,442 (15,842)

  
Redevelopment Infrastructure Local Bond funds - Placer County                     
Existing 17,267 1,425 0

Proposed 215  215  0   
0

 215   
Change 0 215 (215)

215215
Local Water Quality Mitigation Funds - TRPA

 2,775 7,200  

Existing 215 0

1,200Proposed 11,175 3,975 7,200  0    

1,2007,200
0

2,775
0 0

7,200
Change 0 0 7,200 (7,200)

  
Federal Funds - Southern Nevada Public Land Management Act                          
Existing 11,175 3,975 0

Proposed 1,000  1,000  0   
400

 1,000   
Change 400 1,000 (600)

600600
Traffic Impact Fees (TIF) - Placer County

   600

Existing 600 0

 Proposed 600 600       
0

600
Change 0 0

Local Funds  - US Forest Service                           
Existing 600 600

146    
0

Proposed 146 146        
Change 0 0

146

 
Local TEA                               
Existing 146 146

 600    Proposed 600 600     
Change 0 0

600
0

Other State                             
Existing 600 600

315 3,439      03,754   0
0 00 (5,168)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(5,168)

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

9.2 10.3 28

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED
Regional Improvement Program (RIP)                                  
Existing 8,922 3,754 315 3,4395,168

Tahoe Regional Planning Agency
Kings Beach Commercial Core Improvement Project
In King's Beach, along Route 28 from Route 267 to Chipmunk Avenue.   
 Enhance pedestrian/bicycle mobility and provide water quality improvements.                                                                                                

RTPA/CTC:
Project Title:

Change
Proposed

(5,168)
3,754

4679 0C9301
PA&ED
R/W Placer County

3
Route/Corridor

5,168

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COPlacer

PM Ahead

Placer County
Placer CountyAB 3090

AB 3090 PS&E
CON

Local Measure                         
Existing 0 0 0
Change 5,000 5,000 5,000
Proposed 5,000  5,000       5,000    
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ADD:  AB 3090 Reimbursement (PPNO 4679A) 
 

0 0 0 02,584 1,382 0 5,0000 0 0 1,034
0 00 0 0 1,034

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 02,584 1,382 0 5,000

17/18 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
16/1715/1614/1513/14

Location

12/13

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

PA&ED
Total - RIP
Existing 0 0 0 0 0 00

Description:

Tahoe Regional Planning Agency
AB 3090 Reimbursement
AB 3090 Reimbursement
AB 3090 Reimbursement

RTPA/CTC:
Project Title:

Change
Proposed

5,000
5,000

4679A 0C9301
PA&ED
R/W

3
Route/Corridor

0 0 0 0 0 0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COPlacer

PM Ahead

AB 3090
AB 3090 PS&E

CON

 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State 
Transportation Improvement Program for the Kings Beach Commercial Core Improvement 
project (PPNO 4679) to reflect the changes described above.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(1) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-022 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
Plumas County proposes to amend the 2012 STIP to delete the Big Creek Road Rock Slope 
Protection project (PPNO 2232) and the Bucks Lake Road (Frenchman Hill to Grizzly Creek Bridge) 
project (PPNO 2348) in Fiscal Year (FY) 2013-14 and add a new project, Bucks Lake Pavement 
Rehabilitation (Snake Lake Road to Slate Creek Road) project (PPNO 2542) in Plumas County. 
 
BACKGROUND: 
 
Plumas County proposes to delete $600,000 in Regional Improvement Program (RIP) funding for 
construction of the Big Creek Road Rock Slope Protection project (PPNO 2232) and $553,000 in 
RIP funding for construction of the Bucks Lake Road Pavement Rehabilitation (Frenchman Hill to 
Grizzly Creek Bridge) project (PPNO 2348) for a total of $1,153,000.  These two existing projects 
were delayed for years due to their lower priority when STIP capacity was unavailable.  
Subsequently the county completed construction of both projects by using federal funds from the 
Forest Highway Program.  The Plumas County Transportation Commission concurs with this 
request. 
 
The County now proposes to complete a revenue-neutral amendment to Plumas County’s Regional 
Transportation Improvement Program to add a new project on the same route, Bucks Lake Road 
Pavement Rehabilitation (Snake Lake Road to Slate Creek Road) project (PPNO 2542). 
 
The proposed funding plan changes are shown in the table on the following pages. 
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DELETE:  
 
Big Creek Road Rock Slope Protection (PPNO 2232) 
 

PM Back
LAPlumas

PM Ahead

AB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
2

Route/Corridor

600

R/W 
Supp

CON 
Supp

Change
Proposed

(600)
50

2232
PA&ED
R/W

Description:

Plumas County Transportation Commission
Big Creek Road Rock Slope Protection
Near Bucks Lake, at northeast part of the intersection of County Road 423 and County Road 429 along Big Creek.             
Place rock slope protection and embankment.                                                                                      

RTPA/CTC:
Project Title:

RIP                                     
Existing 650 50 50600

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2002-03

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(600)

16/17

50  0  
00 (600)

50       0
Total
Existing 650 50  600     

  
 600 50  
 (600) 0  Change (600) 0  (600)  

 
  

Proposed 50 50  0       0 50   
 

 
Bucks Lake Road Pavement Rehabilitation (Frenchman Hill to Grizzly Creek) (PPNO 2348) 
 

   0 0 0

 
  

Proposed 0 0  0   
Change (593) (40)  (553)    

 553 20 20
 (553) (20) (20)

Total
Existing 593 40  553     

0  Proposed 0 0        
(20)

 0
(20)Change (40) (40)

Local Funds                             
Existing 40 40

  

20 20

     0  0  
(553)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(553)

16/17 PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED
RIP                                     
Existing 553 553

Description:

Plumas County Transportation Commission
Bucks Lake Road Pavement Rehabilitation (Frenchman Haill to Grizzly Creek Bridge)
In Plumas County, Bucks Lake Road from Frenchman Hill to Grizzly Creek Bridge.                                                             
Pavement rehabilitation.                                                                                                                                        

RTPA/CTC:
Project Title:

Change
Proposed

(553)
0

2348
PA&ED
R/W

2
Route/Corridor

553

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LAPlumas

PM Ahead

AB 3090
AB 3090 PS&E

CON
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ADD: 
 
Bucks Lake Pavement Rehabilitation (Snake Lake Road to Slate Creek Road) (PPNO 2542) 
 

   1,153 5 5

 
  

Proposed 1,163  10 1,153   
Change 1,163  10 1,153    

 0 0 0
 1,153 5 5

Total
Existing 0  0 0     

5  Proposed 10  10       
5

 5
5Change 10 10

Local Funds                             
Existing 0 0

  

0 0

     1,153  1,153  
1,153

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1,153

16/17 PA&ED PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

   

Project Totals by Component

CONR/W
RIP                                     
Existing 0

Location
Description:

Plumas County Transportation Commission
Bucks Lake Road Pavement Rehabilitation (Snake Lake Road to Slate Creek Road)
Bucks Lake Road, C.R. #411, between Snake Lake Road and Slate Creek Road, near Meadow Valley west of Quincy. 
Engineer's Station 319+00 to 410+50 (1.7 miles).

RTPA/CTC:
Project Title:

Change
Proposed

1,153
1,153

2542
PA&ED
R/W

Plumas County
Plumas County

2
Route/Corridor

0

R/W 
Supp

CON 
Supp

0

County District PPNO EA Element Const. Year PM Back
LAPlumas

PM Ahead

Plumas County
Plumas CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2013-14
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(2) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-023 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Tuolumne County Transportation Council (TCTC) proposes to amend the 2012 STIP to delete 
Regional Improvement Program (RIP) funding for construction, and program $244,000 RIP for 
environmental in Fiscal Year (FY) 2013-14, $80,000 RIP for design in FY 2014-15, and $192,000 
RIP for Right of Way in FY 2016-17 for the Mono Way Operational and Safety project (PPNO 
0235) in Tuolumne County. 
 
BACKGROUND: 
 
The Mono Way Operational and Safety project will construct operational and safety improvements 
on Mono Way from Peaceful Oak Road to Via Este Road.  This segment of Mono Way is currently 
Route 108, but it will be relinquished to Tuolumne County upon completion of the East Sonora 
Bypass Stage II project (PPNO 0021B); which is currently scheduled for construction completion in 
March 2014.  The project is currently programmed with $2,158,000 of RIP funding for construction 
in FY 2013-14.  This funding was provided through the Relinquishment Agreement and was 
programmed in the 2008 STIP as a placeholder, before the project scope was known.  Now the 
project scope is better defined, so TCTC proposes to program $244,000 RIP for environmental, 
$80,000 RIP for design, and $192,000 RIP for Right of Way.  The remaining $1,642,000 of RIP 
funding will return to Tuolumne County regional shares. 
 
The revised construction cost is $1,344,000, but since construction is not expected to occur until FY 
2017-18, it cannot be programmed at this time because FY 2017-18 is outside the current STIP 
programming cycle.  TCTC expects to program construction in the 2014 STIP. 
 
The proposed revisions are shown in the table on the following page.  
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REVISE: 
 
Mono Way Operational and Safety Project (PPNO 0235) 
 

 
 1,344 244 80  
  (814) 244 80

Proposed 1,860  244 80  
192 1,344 192
192 1,344 192

Change (298)  (1,914) 80  
 

Total
Existing 2,158  2,158 0   0 0 0

  

2,158 0 0

   1,344  1,344    

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1,344 1,344

17/18+ PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
16/1715/1614/1513/14

R4.0 R6.0 108

Project Totals by Component

CONR/W

Tuolumne County
Tuolumne CountyTuolumne County

Tuolumne County

R/W 
Supp

CON 
Supp

RIP                                     

Existing 0

Location
Description:

Tuolumne County Transportation Council
Mono Way Operational & Safety
In Sonora, along existing Route 108 (Mono Way) (Old Route 108) between Peaceful Oak Road and Via Este Road.  
Construct operational and safety improvements.                                                                                                          

RTPA/CTC:
Project Title:

Change
Proposed

1,344
1,344

0235 34045

PA&ED
R/W

CO
LA

Tuolumne 10
Route/Corridor

0 0

County District PPNO EA Element Const. Year PM Back

Existing 2,158

PM Ahead

PS&E
CON

2013-14
2017-18+

2,158 0 0 0 2,158 0 0
Change (1,642) (1,914) 80 192 192 (2,158) 244 80
Proposed 516  244 80  192  
Future Need

192 0 244 80   

 

  
“Caltrans improves mobility across California” 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(3) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-024 
             

 
SUMMARY: 
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Tulare County Association of Governments (TCAG) proposes to amend the 2012 STIP to 
reduce the scope and decrease the construction budget of the Santa Fe Trail Connection project 
(PPNO 6565), and program the City of Woodlake Downtown Enhancements Phase 4 project (PPNO 
6658), the Garden Avenue Pedestrian Walkway project (PPNO 6659), and the City of Dinuba Class 
II and Class III Bike Lanes project (PPNO 6660) in Tulare County. 
 
BACKGROUND: 
 
The Santa Fe Trail Connection project (PPNO 6565) is programmed with $1,976,000 of Regional 
Improvement Program (RIP) Transportation Enhancement (TE) funds and $1,600,000 of TCAG 
Local Measure R funds for construction.  The current project scope would construct 5.5 miles of 
Class I bike trail from Prosperity Avenue to Avenue 272.  The City of Visalia has experienced some 
resistance from property owners along the southern portion of the trail.  Therefore, in order to keep 
part of the project on schedule, and to provide some RIP TE funding to other parts of Tulare County, 
TCAG proposes to reduce the scope, change the project title to Santa Fe Trail Connection Segment 
1A, and decrease the construction budget.  The new project limits will be from Avenue 264 to 
Avenue 272, which is approximately one mile. 
 
TCAG also proposes to program three new RIP TE projects, the City of Woodlake Downtown 
Enhancements Project Phase 4 project, the Garden Avenue Pedestrian Walkway project, and the City 
of Dinuba Class II and Class II Bike Lanes project. 
 
The proposed changes are shown in the tables on the following pages. 
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REVISE:  
 
Santa Fe Trail Connection (PPNO 6565) 
 

   2,724   

 
  

Proposed 2,724   2,724   
Change (852)   (852)    

 3,576   
 (852)   

Total
Existing 3,576   3,576     

  Proposed 1,854   1,854      
254

1,854  
Change 254 254

Local Funds (Measure R)                           
Existing 1,600 1,600

  

1,600

     870  870  
(1,106)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(1,106)

16/17 PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

  

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED
RIP TE                             
Existing 1,976 1,976

Description:

Tulare County Association of Governments
Santa Fe Trail Connection Segment 1A
Between Prosperity Avenue in Tulare and Near Visalia, from Avenue 264 to Avenue 272 near Visalia.                             
 Construct 1.0 mile of Class I Bicycle trail connecting the 5.5 mile gap between the cities.  An equestrian trail would be 
included to Ave 256.                                               

RTPA/CTC:
Project Title:

Change
Proposed

(1,106)
870

6565
PA&ED
R/W

Visalia
Visalia

6
Route/Corridor

1,976

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LATulare

PM Ahead

Visalia
VisaliaAB 30 90

AB 30 90 PS&E
CON
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ADD: 
 
City of Woodlake Downtown Enhancement Project Phase 4 (PPNO 6658) 
 

  8 684 15 50

 
  

Proposed 757   757   
Change 757   757    

0 0 0 0
8 684 15 50

Total
Existing 0   0     

50  Proposed 132   132     8
59 158
59 15

50Change 132 132

Local Funds (Measure R)                        
Existing 0 0 0

  

0 0 0

     625  625  
625

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

625

16/17 PA&ED PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

7.3 7.4 245

Project Totals by Component

CONR/W
RIP TE                               
Existing 0

Location
Description:

Tulare County Association of Governments
City of Woodlake Downtown Enhancement Project Phase 4
In Woodlake, from Lakeview Avenue to Whitney Avenue.  
Construct street improvements including decorative sidewalks, ADA pedestrian ramps, trees, landscaping, irrigation, 
lighted bollards, etc.

RTPA/CTC:
Project Title:

Change
Proposed

625
625

6658
PA&ED
R/W

Caltrans
Caltrans

6
Route/Corridor

0

R/W 
Supp

CON 
Supp

0

County District PPNO EA Element Const. Year PM Back
COTulare

PM Ahead

Caltrans
CaltransAB 309 0

AB 3 090
AB 3 090

AB 309 0 PS&E
CON

2013-14
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Garden Avenue Pedestrian Walkway (PPNO 6659) 
 

PM Back
LATulare

PM Ahead

City of Porterville
City of PortervilleAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
6

Route/Corridor

0

R/W 
Supp

CON 
Supp

Change
Proposed

257
257

6659
PA&ED
R/W

City of Porterville
City of Porterville

Description:

Tulare County Association of Governments
Garden Avenue Pedestrian Walkway
In Porterville, along the north side of Garden Avenue, from Main Street to the Rails to Trails.  
Remove damaged sidewalk, construct approximately 1,000 linear feet of 10' wide decorative pedestrian walkway, and 
install pistachio trees, nostalgic lights, benches, and irrigation.

RTPA/CTC:
Project Title:

RIP TE                   
Existing 0 0

  

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

257

16/17

  257  
257

      257

0
Local Funds (Measure R)                           
Existing 0 0 0

5 40Change 45 45
40  Proposed 45   45   

0

 5  

0

 
Local Funds (City of Porterville)                       
Existing 0
Change 28 28

 28  
28

Proposed 28   28   
Total
Existing 0   0   
Change 330   330   

  
  285

 40
5

0  0 0
40  

Proposed 330   330     285 5
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City of Dinuba Class II and Class III Bike Lanes (PPNO 6660) 
 

   247  20

 
  

Proposed 267   267   
Change 267   267    

 0  0
 247  20

Total
Existing 0   0     

20  Proposed 43   43      
23
23  

20Change 43 43

Local Funds (Measure R)                        
Existing 0 0

  

0 0

     224  224  
224

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

224

16/17 PA&ED PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

  

Project Totals by Component

CONR/W
RIP TE                          
Existing 0

Location
Description:

Tulare County Association of Governments
City of Dinuba Class II and Class III Bike Lanes
In Dinuba at various locations.
Construct Class II and Class III bike routes on selected city streets, install bike lockers at the Dinuba transit center, 
develop and distribute information on proper bicycle safety, and landscape/sign on Road 80/Alta Avenue from Q Street 
to El Monte Way.

RTPA/CTC:
Project Title:

Change
Proposed

224
224

6660
PA&ED
R/W

City of Dinuba
6

Route/Corridor

0

R/W 
Supp

CON 
Supp

0

County District PPNO EA Element Const. Year PM Back
LATulare

PM Ahead

City of Dinuba
City of DinubaAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2013-14
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(4) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-025 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department and Santa Barbara County Association of Governments (SBCAG) propose to 
amend the 2012 STIP to delay Regional Improvement Program (RIP) funds for construction from 
Fiscal Year (FY) 2013-14 to FY 2014-15 and reduce the scope of the Route 246 Passing Lanes 
project (PPNO 6400) in Santa Barbara County. 
 
BACKGROUND: 
 
The Route 246 Passing Lanes project is programmed with $20,000,000 of SBCAG local Measure A 
funds for construction in FY 2013-14.  The current project scope would construct passing lanes in 
each direction from Cebada Canyon Road to Hapgood Road (west), including a four-foot median 
soft barrier, intersection improvements at Tularosa Road, Hapgood Road (west), and Santa Rita 
Road, profile improvements at Tularosa Road, and six wildlife crossings.   
 
The Department recently completed a construction estimate which indicates that the current project 
scope cannot be constructed for $20,000,000.  The cost increase is attributed to an increase in the 
roadway structural section, which required more aggregate base and hot mix asphalt than 
anticipated.  The Department and SBCAG propose to delete the intersection improvements at Santa 
Rita Road to stay within budget.  The revised project limits are from Cebada Canyon Road to 
Hapgood Road. 
 
The Right of Way cost estimate has increased by $750,000, from $500,000 to $1,250,000, to allow 
the Department to purchase mitigation parcels or mitigation credits for the California Tiger 
Salamander, which was listed as a threatened species in California in 2010.  The Right of Way cost 
increase will be funded by SBCAG’s local Measure A. 
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Additionally, the project has been delayed 11 months due to negotiations with the California 
Department of Fish and Wildlife regarding mitigation of impacts to the California Tiger Salamander.  
Therefore, the Department and SBCAG propose to delay RIP construction support and SBCAG local 
Measure A construction funding from FY 2013-14 to FY 2014-15. 
 
The proposed revisions are shown in the following table: 
 
REVISE:   
 
Route 246 Passing Lanes Project (PPNO 6400) 
 

 
 

 495 3,1101,250 20,000 3,994 2,400

3,110
0 0

Proposed 31,249 8,139  0 23,110  
Change 750 750  (23,110) 23,110   

500 20,000 3,994 2,400
750 0 0 0

Total
Existing 30,499 7,389  23,110 0   495

  Proposed 20,750 750  0  20,000   750
0750

20,000  
Change 750 750 (20,000) 20,000

Local Funds                             
Existing 20,000 0 20,000 0 0

3,994 2,400

20,000

495 3,110  500  7,389  0 3,110
0 00 (3,110) 3,110

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 00

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

R12.8 12.3 R17.6 R16.7 246

Project Totals by Component

CONR/W

AB 30 90
AB 30 90

2013-14

PA&ED
RIP                                     
Existing 10,499 7,389 3,994 2,400 495 3,110

Description:

Santa Barbara County Assoc. of Governments
Route 246 Passing Lanes
Near Lompoc, from Cebada Canyon Road to 0.4 miles east of Santa Rita Road Hapgood Road.                                          
Passing lanes and operational improvements.

RTPA/CTC:
Project Title:

Change
Proposed

0
10,499

6400 0C640
PA&ED
R/W

Caltrans
Caltrans

5
Route/Corridor

3,110 0 500

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COSanta Barbara

PM Ahead

Caltrans
CaltransAB 309 0

AB 309 0 PS&E
CON
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(5) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-026 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Mendocino Council of Governments (MCOG) proposes to amend the 2012 STIP to delay 
$3,150,000 in Regional Improvement Program (RIP) funding for construction from Fiscal Year (FY) 
2014-15 to FY 2015-16 for the East Side Potter Valley Road Widening and Reconstruction project  
(PPNO 4073P) in Mendocino County. 
 
BACKGROUND: 
 
The East Side Potter Valley Road Widening and Reconstruction project (PPNO 4073P) is currently 
scheduled for delivery in FY 2014-15.  MCOG proposes to delay the construction phase to 
FY 2015-16 due to a delay in the completion of Right of Way certification.  The environmental 
process took longer than expected in anticipation that the project would be federalized.  However, 
with the recent approval of State funding for the project, Mendocino County is now working on 
completion of the Right of Way phase.  A concurrent request for an extension of the period of 
expenditure for the Right of Way phase is on this month’s Commission agenda.   
 
The proposed schedule change is shown in the table on the following page. 
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REVISE:  
 
East Side Potter Valley Road Widening and Reconstruction (PPNO 4073P) 
 

PM Back
LAMendocino

PM Ahead

Mendocino CountyAB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
1

Route/Corridor

3,150 0 3,700

R/W 
Supp

CON 
Supp

Change
Proposed

0
7,300

4073P 280524
PA&ED
R/W

Mendocino County
Mendocino County

Description:

Mendocino County Council of Governments
East Side Potter Valley Road Recon Phase I
In Potter Valley, East Side Potter Valley Road.  From Post Mile 2.61 to 6.42.   
Widening roadway, install drainage, and relocate utilities.                                                                                                     

RTPA/CTC:
Project Title:

RIP                                     
Existing 7,300 4,150 4503,150

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,150 0 0

16/17

4,150   0
00 (3,150)

450   3,150  3,700 3,150

426
Local Funds                             
Existing 990 646 344 0 344 220

0Change 0 0 (344) 344
Proposed 990 646   0 344

0
 344 220  426  

Total
Existing 8,290 4,796   3,494 0
Change 0 0   (3,494) 3,494

 3,700
 0 0

3,494 426  
0

426  3,494 670
0  

Proposed 8,290 4,796   0   3,700 3,494 670
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(6) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-027 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Mendocino Council of Governments (MCOG) proposes to amend the 2012 STIP to de-program 
$604,000 in Regional Improvement Program (RIP) funds from the Blosser Lane Elementary School 
Enhancements project (PPNO 4516) in Mendocino County.  MCOG also proposes to program 
$604,000 in RIP funds to two existing RIP Transportation Enhancement (TE) projects in Mendocino 
County; the Branscombe Road Bridge project (PPNO 4517) and the Ukiah Downtown Streetscape 
Improvement Phase 1 project (PPNO 4563). 
 
BACKGROUND: 
 
The Blosser Lane Elementary School Enhancements project (PPNO 4516) is programmed with 
$604,000 of RIP TE funds for design, Right of Way and construction.  Due to escalating 
environmental requirements, the City of Willits has decided to discontinue work on this project.  
MCOG also proposes to de-program the $604,000 from the project and program an additional 
$115,000 to the Branscombe Road Bridge project and an additional $489,000 to the Ukiah 
Downtown Streetscape Improvement Phase 1 project. 
 
The two existing RIP TE projects are in need of additional funding.  The Branscombe Road Bridge 
project experienced a $50,000 cost increase to the environmental phase and a $65,000 cost increase 
to the construction phase due to the need for more extensive archaeological studies.  These studies, 
in turn, delayed the Right of Way phase from FY 2013-14 to 2014-15.  It is anticipated that 
Mendocino County will request an allocation for the additional environmental funding in August 
2013 and the Right of Way funding in July 2014.  The Ukiah Downtown Streetscape Improvement 
Phase 1 project requires additional funding to replace redevelopment funds originally planned to 
fund a portion of construction; as a result of the redevelopment agencies being dissolved, those funds 
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are no longer available.  It is proposed to increase construction by $489,000 to backfill the lost 
redevelopment funding and to fund additional streetscape improvements needed for the project. 
 
The proposed changes are shown in the following tables: 
 
DELETE:  
 
Blosser Lane Elementary School Enhancements (PPNO 4516) 
 

 0 40 0  
  (492) 0 (45)

Proposed 40 40  0 0
  (67)
  0

Change (604) 0  (112) (492)
 

Total
Existing 644 40  112  492   67

40 0

492 40 45

    0 040  0 0
0 (45)0 (112) (492)

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(67) (492)

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

   

Project Totals by Component

CONR/W
RIP                                     
Existing 644 40 40 45

Location
Description:

Mendocino County Council of Governments
Blosser Lane Elementary School  Enhancements
In the City of Wilits, on Blosser Lane, from the intersection of SR 20 south 0.4 miles to the City Limits.  
Construct sidewalks, traffic calming devices, curb bulb outs, cross walks and plant trees.                                          

RTPA/CTC:
Project Title:

Change
Proposed

(604)
40

4516
PA&ED
R/W

City of Willits
City of Willits

1
Route/Corridor

112 492 67

R/W 
Supp

CON 
Supp

492

County District PPNO EA Element Const. Year PM Back
LAMendocino

PM Ahead

City of Willits
City of WillitsAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2014-15

 
 
 
REVISE: 
 
Branscombe Road Bridge (PPNO 4517) 
 

 385 210 30  
  65 50 0

Proposed 650 50 110 80 410
  0
  25

Change 115 0 0 25 90
 

Total
Existing 535 50 110 55  320   25

210 30

320 160 30

    25 38550 110 80 410
50 00 0 25 90

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 65

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

   

Project Totals by Component

CONR/W
RIP                                     
Existing 535 50 160 30

Location
Description:

Mendocino County Council of Governments
Branscomb Road Bridge
Near Laytonville, along Branscomb Road, at Post Mile 25.41.                                      
Install 150' long, prefabricated pedestrian/multi-use bridge across Ten Mile Creek.                                                               

RTPA/CTC:
Project Title:

Change
Proposed

115
650

4517
PA&ED
R/W

Mendocino County
Mendocino County

1
Route/Corridor

110 55 320 25

R/W 
Supp

CON 
Supp

320

County District PPNO EA Element Const. Year PM Back
LAMendocino

PM Ahead

Mendocino County
Mendocino CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2014-15
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REVISE: 
 
Ukiah Downtown Streetscape Improvement Phase 1 (PPNO 4563) 
 

PM Back
LAMendocino

PM Ahead

City of Ukiah
City of UkiahAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
1

Route/Corridor

50 99 666

R/W 
Supp

CON 
Supp

Change
Proposed

489
1,304

4563
PA&ED
R/W

City of Ukiah
City of Ukiah

Description:

Mendocino County Council of Governments
Ukiah Downtown Streetscape Improvement, Phase I
In Ukiah, on State Street, Perkins Street, Standley Street, and Henry Street.  
Provide streetscape improvements including sidewalk widening, curb ramps and bulb outs, street lights, street furniture 
and tree planting.  

RTPA/CTC:
Project Title:

RIP                                     
Existing 815 50 99666

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

489

16/17

 50 99 1,155
0 00 0 489

     1,155 50 99

262 5 20
Local Funds -Redevelopment                           
Existing 287 5 20 212 50

(20)Change (287) (5) (20) (212) (50)
0   

(262) (5)
0 0 0  Proposed 0  0 0  0

Total
Existing 1,102  55 119 878 50   

(50)  
 928 55 119
 227 (5) (20)Change 202  (5) (20) 277

 
  

Proposed 1,304  50 99 1,155 0    1,155 50 99   
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(7)  
                     Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 

Subject: STIP AMENDMENT 12S-028 
 

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the 2012 STIP to reprogram $400,000 in Regional Improvement Program (RIP) funds from 
environmental (PA&ED) to design (PS&E) for the Follow-up Landscaping & Environmental 
Enhancements contract (PPNO 0057J) of the State Route 24 Caldecott Tunnel 4th  Bore project in 
the Alameda and Contra Costa Counties. 

 
BACKGROUND:   
 
When this project was programmed in the 2012 STIP, $400,000 RIP funds were inadvertently 
programmed to PA&ED.  This mistake went unnoticed during the STIP review effort by various 
stakeholders.  
 
The PA&ED for this project had already been completed under the parent project.  Therefore, these 
RIP funds need to be re-programmed to PS&E so that the design work can begin. 
 
The Metropolitan Transportation Commission (MTC) concurs with the changes described above and 
shown in the table on the following page. 
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REVISE: 
 
Follow-up Landscaping & Environmental Enhancements contract (PPNO 0057J) for the State 
Route 24 Caldecott Tunnel 4th Bore project 
 

 
 

PM Back
COAlameda/          

Contra Costa

PM Ahead

Department
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

400 1,600

R/W 
Supp

CON 
Supp

Change
Proposed

0
2,000

0057J 29494

PA&ED
R/W

Department
Department

Description:

Metropolitan Transportation Commission
Establish Highway Planting & Environmental Enhancements
In Alameda and Contra Costa Counties from East Temescal (Oakland) Separation to Gateway Boulevard Overcrossing 
Construct highway landscaping  & environmental ehancements                                                                                              

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP) - Alameda County                                     
Existing 2,000 400 0 1,100500

0 5.4 24

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00

16/17

 400 1,600  
(400) 4000 0

 1,100   500 0 400

3,200 10
Local Measure Funds - CCTA                           
Existing 3,210 10 3,200
Change 0 0 0

   
0 0

3,200 10   Proposed 3,210 10  3,200   
Total
Existing 5,210 10 400 4,800     

  
 3,700 410 0
 0 (400) 400Change 0 0 0 0  

1,100
 0

Proposed 5,210 10 400 4,800     1,100 3,700 10 400
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(8)  
                     Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 

Subject: STIP AMENDMENT 12S-029 
 

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

 
ISSUE: 
 
The Department, the Solano Transportation Authority and the Napa County Transportation and 
Planning Agency propose to amend the 2012 STIP to delay, from Fiscal Year (FY) 2013-14 to FY 
2014-15, the delivery of the Follow up Landscaping contract (PPNO 0367J) of the State Route 12 – 
Jameson Canyon Widening – Phase 2 project in Solano and Napa Counties. 

 
BACKGROUND:   
 
The projects areas that require landscaping will not be available until the roadway contracts of this 
Corridor Mobility Improvement Account (CMIA) project are completed.  Per the current CMIA 
baseline, the construction of the larger Solano County contract (PPNO 0367D) was scheduled to be 
completed by August 2013.  However, due to the unavailability of bond funds, the allocation of 
funding was delayed by a few months.  Furthermore, a number of contract change orders concerning 
drainage, retaining wall construction, and stage construction issues have resulted in additional delays 
in completion of the roadway contracts.  Therefore, the delivery of this follow-up landscaping 
contact will be delayed from FY 2013-14 to 2014-15.  
 
The Metropolitan Transportation Commission (MTC) concurs with the changes described above and 
listed on the next page. 
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REVISE: 
 
Follow up Landscaping contract (PPNO 0367J) for the State Route 12 – Jameson Canyon 
Widening – Phase 2 Widening project  
 

 
 

PM Back
CONapa

PM Ahead

Department
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

850 0 5

R/W 
Supp

CON 
Supp

Change
Proposed

0
1,000

0367J 2641A
PA&ED
R/W

Department
Department

Description:

Metropolitan Transportation Commission
SR 12 Jameson Canyon Widening - Phase 1 (Follow-up Landscaping)
Near Fairfield, On Route 12, from State Route 29 junction (Napa County) to Red Top Road (Solano County).                    
Follow-up highway landscaping                                                            

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP) - Napa County                                     
Existing 1,000 150 140 5 140710

0.0 3.3 12

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 00 0

16/17

150  0 850
00 (850) 850

5 14  5 710

 5

 140

710  140 5
Total
Existing 1,000 150  850 1400  
Change 0 0  (850) 850   0

  5Proposed 1,000 150  0 850 140710  140 5
000  0

0
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(9)  
                     Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 

Subject: STIP AMENDMENT 12S-030 
 

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 

 
ISSUE: 
 
The Department proposes to amend the 2012 STIP to delete the Oakley to Port Chicago Double 
Track (Segment 3 2, Phase 2) project (PPNO 2099) and program a new project; Stockton to Escalon 
Double Track (Segment 3) project (PPNO 2030A) in San Joaquin County.  When it was originally 
programmed, the Oakley to Port Chicago project was mistakenly indentified as Segment 3. 

 
BACKGROUND:   
 
The project scope of Oakley to Port Chicago (Segment 2, Phase 2) project consists of constructing 
one mile of double track, including bridges, track, grade crossing and signal work.  This contract is 
one of the four segments to be constructed in that corridor.  Currently $20,500,000 in Interregional 
Improvement Program (IIP) funds is programmed to construction of Segment 2, Phase 2 in Fiscal 
Year (FY) 2013-14.  
 
Improvements for both the  Stockton to Escalon and the Oakley to Port Chicago projects are among 
the five highest priority projects that are necessary to increase the intercity passenger rail service on 
the San Joaquin Corridor.  However, the current planning for the California High Speed Rail 
Blended System has resulted in elevating the priority of the Stockton to Escalon project over that of 
the Oakley-Port Chicago project.  The programmed $20,500,000 IIP funds will fully fund the 
construction of Segment 3 of the Stockton to Escalon Double Track project.  

 
Therefore, the Department is requesting to delete $20,5000 IIP funds from the Oakley to Port 
Chicago (Segment 2, Phase 2) project and reprogram these funds to  Segment 3 of the Stockton to 
Escalon Double Track project (PPNO 2030A).  No replacement funding for of the Oakley to Port 
Chicago (Segment 2, Phase 2) project has been indentified at this time 
 
The above described changes are tabulated on the following page. 
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DELETE: 
 
Oakley-Port Chicago Double Track (Segment 3 2, Phase 2) project (PPNO 2099) 
 

 
 

PM Back
RAILContra Costa

PM Ahead

-
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
75

Route/Corridor

20,500

R/W 
Supp

CON 
Supp

Change
Proposed

(20,500)
0

2099
PA&ED
R/W

-
-

Description:

Metropolitan Transportation Commission
Oakley-Port Chicago Double Track Project, Segment 3 2, Phase 2
Located on the San Joaquin Corridor between Milepost 1146.2-1164. 
Construct a one mile segment of double track including bridges, track, grade crossing and signal work.

RTPA/CTC:
Project Title:

Interregional Improvement Program (IIP)                                      
Existing 20,500 20,500

1146.2 1164    

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(20,500)

16/17

  0  
(20,500)

     0

  

  

20,500    
Total
Existing 20,500   20,500    
Change (20,500)   (20,500)     

   Proposed 0   0   0    
  (20,500)   

ADD: 
 
Stockton to Escalon Double Track (Segment 3) project (PPNO 2030A) 
 

 

PM Back
RAILSan Joaquin

PM Ahead

-
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
75

Route/Corridor

0

R/W 
Supp

CON 
Supp

Change
Proposed

(20,500)
(20,500)

2030A
PA&ED
R/W

-
-

San Joaquin Council of Governments
Stockton to Escalon - Double Track project (Segment 3)
Located on the San Joaquin Corridor between Milepost 1106.8 and 1110.6
Construct 3.8 miles of double track, including all necessary related infrastructure modifications on the BNSF Railway 
Company main line.

RTPA/CTC:
Project Title:

Interregional Improvement Program (IIP)                                      
Existing 0 0

1106.8 1110.6    

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(20,500)

16/17 PS&E

  (20,500)  
(20,500)

     (20,500)

  

  

0    
Total
Existing 0   0    
Change (20,500)   (20,500)     

   Proposed (20,500)   (20,500)   (20,500)    
  (20,500)   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(10) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-031 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
Lassen County proposes to amend the 2012 STIP to de-program $50,000 in Regional Improvement 
Program (RIP) construction funds from the Riverside Drive Reconstruction and Class I 
Pedestrian/Bike Lane project (PPNO 2480) and increase RIP funding for Plans, Specifications and 
Estimates (PS&E) from $50,000 to $100,000 in Fiscal Year (FY) 2013-14 for the Skyline Road 
Extension (Phase 2) project (PPNO 2121A) in Lassen County.  The Lassen County Transportation 
Commission concurs with this request. 
 
BACKGROUND: 
 
The Riverside Drive Reconstruction and Class I Pedestrian/Bike Lane project (PPNO 2480) consists 
of constructing a Class I bike path as well as rehabilitating the existing asphalt concrete roadway.  
Lassen County proposes to reduce the RIP funding by $50,000 due to work already completed on the 
roadway.  Last fall, the Lassen County Road Department resurfaced some of the more deteriorated 
portions of the roadway within the project limits, which reduced the roadway surfacing costs for the 
project by approximately $50,000.   
 
Lassen County further proposes to add $50,000 in RIP funding to the PS&E component for the 
Skyline Road Extension (Phase 2) project (PPNO 2121A).  After receiving proposals for an 
engineering consultant for the design of the bridge structure, it was determined that an additional 
$50,000 was needed for the project.   
 
The proposed funding plan changes are shown in the tables on the following page. 
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REVISE:  
 
Riverside Drive Reconstruction & Class I Pedestrian/Bike Lane project (PPNO 2480) 

 

   638   Proposed 638   638    
0Change 0 0

Existing 638 638

 990 80 50  
  (50) 0 0

Proposed 1,170 80 100 990  
  0
  50

Change (50) 0 0 (50)  
1,220 80 100 1,040    

50

1,040 80 50

RIP  - Transportation Enhancement                                   
  

 
Total
Existing

100 352  

 50

80

638

00 0 (50)
  50 35280

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 (50)

16/17

0

PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED
RIP                                     
Existing 582 80 80 50402

Description:

Lassen County Transportation Commission
Riverside Drive Reconst & Class I Ped-Bike lane
Near Susanville, Riverside Drive in the unincorporated area of Lassen County.  
Construct Class I bike-pedestrian trail.                                                                                                                         

RTPA/CTC:
Project Title:

Change
Proposed

(50)
532

2480
PA&ED
R/W

City of Susanville
City of Susanville

2
Route/Corridor

100 402 50

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LALassen

PM Ahead

City of Susanville
City of SusanvilleAB 3090

AB 3090 PS&E
CON

 
 
 
Skyline Road Extension (Phase 2) project (PPNO 2121A) 
 

 3,900  100  
  0  50

Proposed 4,275 200  175 3,900
  0
  275

Change 50 0  50 0
 

Total
Existing 4,225 200  125  3,900   275

 100

3,900  50

    275 3,900200  175 3,900
500 50 0

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

   

Project Totals by Component

CONR/W
RIP                                     
Existing 4,225 200 50

Location
Description:

Lassen County Transportation Commission
Skyline Road Extension (Phase 2)
In Susanville, from Route 139 to Route 36 east (Skyline East and Extension).                         
Construct two lane highway with a class one bike way.                                                                         

RTPA/CTC:
Project Title:

Change
Proposed

50
4,275

2121A 1A0100
PA&ED
R/W

Lassen County
Lassen County

2
Route/Corridor

125 3,900 275

R/W 
Supp

CON 
Supp

3,900

County District PPNO EA Element Const. Year PM Back
LALassen

PM Ahead

Lassen County
Lassen CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2014-15
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(11) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-032 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Transportation Agency for Monterey County (TAMC) proposes to amend the 2012 STIP to 
delay Regional Improvement Program (RIP) funding for construction from Fiscal Year (FY)  
2013-14 to FY 2014-15 for the Route 68 Safety and Operations Corral de Tierra project (PPNO 
1813A) in Monterey County. 
 
BACKGROUND: 
 
The Route 68 Safety and Operations Corral de Tierra project will construct turn lanes, shoulder 
widening and driveway realignment at the Corral de Tierra Road intersection.  It is programmed with 
$1,700,000 of RIP funds for construction in FY 2013-14. 
 
The environmental phase has taken longer than anticipated.  Monterey County has made three 
formal submittals of the Draft Environmental Document (DED) and two formal submittals of the 
Draft Project Report to the Department.  Monterey County is making revisions to the latest DED and 
will be submitting to the Department for approval.  It is anticipated to take approximately 12 more 
months to finalize and approve the final environmental document, and an additional 12 months to 
acquire the necessary Right of Way and complete the design.  Therefore, TAMC proposes to delay 
RIP funding for construction from FY 2013-14 to FY 2014-15. 
 
The proposed revision is shown in the table on the following page. 
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REVISE:   
 
Route 68 Safety and Operations Corral de Tierra Project (PPNO 1813A) 
 

 

PM Back
COMonterey

PM Ahead

Monterey County
Monterey CountyAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
5

Route/Corridor

1,700

R/W 
Supp

CON 
Supp

Change
Proposed

0
1,800

1813A 0H823

PA&ED
R/W

Monterey County
Monterey County

Description:

Transportation Agency For Monterey Co
Route 68 Safety & Ops Corral de Tierra
Near Monterey, on Route 68 at the Corral de Tierra intersection.                                    
Construct turn lanes, shoulder widening and driveway realignment.                                                                                        

RTPA/CTC:
Project Title:

RIP                                     
Existing 1,800 100 1001,700

12.8 13.2 68

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14
2014-15

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17

100  0 1,700
00 (1,700) 1,700

     1,700

120

100  

180 150
Local Funds                             
Existing 450 450

0Change 0 0
  120

00
 180 150  Proposed 450 450     

Total
Existing 2,250 550  1,700 0    

  
120 1,700 280 150

0 0 0 0Change 0 0  (1,700) 1,700
 

  
Proposed 2,250 550  0 1,700    120 1,700 280 150  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(12) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-033 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department and Transportation Agency for Monterey County propose to amend the 2012 STIP 
to move Regional Improvement Program (RIP) funding for construction from Fiscal Year (FY) 
2013-14 to FY 2015-16 for the Coast Daylight/Caltrain Track Improvements project (PPNO 1971) 
in Monterey County. 
 
BACKGROUND: 
 
The Coast Daylight/Caltrain Track Improvements project will provide track improvements north of 
Salinas to support the extension of passenger rail service to Salinas, and Coast Daylight rail service 
between downtown Los Angeles and downtown San Francisco.  This project has been delayed by 
ongoing negotiations with Union Pacific Railroad for the track rights between Salinas and San Jose, 
and by capacity model analyses to identify the capital improvements that will be needed to support 
the additional trains.  As a result, the construction phase will be postponed by two years from FY 
2013-14 to FY 2015-16. 
 
The proposed revision is shown in the table on the following page. 
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REVISE:  Coast Daylight/Salinas Rail Extension Track Improvements Project (PPNO 1971) 
 

 
 

PM Back
RAILMonterey

PM Ahead

PS&E
CON

2013-14
2015-16

County District PPNO EA Element Const. Year Route/Corridor

200 300

R/W 
Supp

CON 
Supp

300
Change
Proposed

0
500

1971

PA&ED
R/W

5

Description:

Transportation Agency For Monterey Co
Coast Daylight/Caltrain track improvements
Near Salinas, on the Pacific Coast Rail Line.                                                                                                                           
Track improvements.                                                                                                                                                                

RTPA/CTC:
Project Title:

RIP                                     
Existing 500 200

   

Project Totals by Component

CONR/W

Trans Agency For Monterey County
CaltransCaltrans

Caltrans

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

300 0

16/17

 200 0  
00 (300)

  300   300

  

200  

300 200   
Total
Existing 500  200 300   0
Change 0  0 (300)  300   

300   Proposed 500  200 0   300 200   
  0 0  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(13) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-034 
             

SUMMARY: 
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Santa Barbara County Association of Governments (SBCAG) proposes to amend the 2012 STIP 
to delay Regional Improvement Program (RIP) funding for construction from Fiscal Year (FY) 
2013-14 to FY 2014-15 for the Fowler Road and Ekwill Street Extension project (PPNO 4611) in 
Santa Barbara County. 
 
BACKGROUND: 
 
The Fowler Road and Ekwill Street Extension project will extend Fowler Road and Ekwill Street to 
improve traffic circulation in the city of Goleta and provide better access to the Santa Barbara 
Municipal Airport.  Construction is currently funded with $11,372,000 of RIP funds in FY 2013-14. 
 
Upon completion of the environmental phase, the City of Goleta issued a Request for Qualifications 
and Request for Proposals for design and Right of Way services.  A contract award was delayed by 
several months due to a lengthy pre-award audit.  The City of Goleta no longer feels the project will 
be ready for construction in FY 2013-14 because of extensive Right of Way needs and complex 
permitting issues.  Therefore, SBCAG proposes to delay RIP funding for construction from Fiscal 
Year (FY) 2013-14 to FY 2014-15. 
 
The proposed revision is shown in the table on the following page. 
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REVISE:   
 
Fowler Road and Ekwill Street Extension Project (PPNO 4611) 
 

 
 

  4,487 13,677 2,022 1,080

 
  

Proposed 21,266 7,589  0 13,677  
Change 0 0  (13,677) 13,677   

4,487 13,677 2,022 1,080
0 0 0 0

Total
Existing 21,266 7,589  13,677 0    

100  Proposed 3,311 1,006  0  2,305   906
00

2,305  
0Change 0 0 (2,305) 2,305

Local Funds                             
Existing 3,311 1,006 2,305 0 906

2,022 980

2,305 100

    3,581 11,372 0 11,372
0 00 (11,372) 11,372

(DOLLARS IN THOUSANDS)

0 0

16/17

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year

1.1 2.2 217

Project Totals by Component

CONR/W

Goleta, City of
Goleta, City of

Goleta, City of
Goleta, City of

RTPA/CTC:
Project Title:

RIP                                     
Existing 17,955 6,583 2,022 980

4611 4611U

PA&ED
R/W

5

Description:

Santa Barbara County Association of Governments
Fowler Rd & Ekwill St Extension
In Goleta, from 0.1 mile north of San Jose Creek Bridge to Hollister Avenue.  
Construct roundabouts at Hollister Avenue ramps.  Extend Fowler Road from Fairview Avenue to Kellogg Avenue.  

R/W 
Supp

CON 
Supp

11,372
Change
Proposed

0
17,955

PA&ED PS&E

6,583

EA Element Const. Year Route/Corridor

11,372 3,581

PM Back
COSanta Barbara

PM Ahead

PS&E
CON

2013-14
2014-15

County District PPNO
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(14) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-035 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Transportation Agency for Monterey County (TAMC) proposes to amend the 2012 STIP to 
delay Regional Improvement Program (RIP) Transportation Enhancement (TE) funding for 
construction from Fiscal Year (FY) 2013-14 to FY 2014-15 and change the scope of the Castroville 
Bicycle/Pedestrian Path and Railroad Crossing project (PPNO 2296) in Monterey County. 
 
BACKGROUND: 
 
The Castroville Bicycle/Pedestrian Path and Railroad Crossing project would construct a Class I 
bicycle trail from Axtell Street to Castroville Boulevard, including a railroad undercrossing.  It is 
currently programmed with $5,137,000 of RIP TE funds for construction in FY 2013-14. 
 
The original bicycle trail alignment was outside of the Department’s Right of Way.  In order to 
reduce impacts to adjacent agricultural and residential land, address comments from public meetings, 
and meet minimum design standards, Monterey County proposes a new alignment that uses the 
Department’s Right of Way.  The change in alignment has caused an 11-month delay.  Therefore, 
TAMC proposes to delay the RIP TE funding for construction from FY 2013-14 to FY 2014-15. 
 
TAMC also proposes to change the project scope by constructing a railroad overcrossing instead of 
an undercrossing, and by increasing the length of the bike trail by moving the western project limits 
to the intersection of McDougall Street and Salinas Street. 
 
The proposed revision is shown in the table on the following page. 
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REVISE: 
 
Castroville Bicycle/Pedestrian Path and Railroad Crossing Project (PPNO 2296) 
 

 193 567 193  Proposed 953 193  193 567  
567 193 567 193

0 0
Change 953 193 193

Local Funds - TDA
Existing 0 0 0 0 0

PM Back
LAMonterey

PM Ahead

PS&E
CON

2013-14
2014-15

County District PPNO EA Element Const. Year Route/Corridor

5,137

R/W 
Supp

CON 
Supp

5,137
Change
Proposed

0
5,137

2296

PA&ED
R/W

5

Description:

Transportation Agency For Monterey County
Castroville Path and Bike/Pedestrian Undercrossing Path
In Castroville, from Axtell Street the intersection of McDougall Street and Salinas Street to Castroville Boulevard.       
Construct Class I bicycle/pedestrian path and undercrossing.                                                                                                   

RTPA/CTC:
Project Title:

RIP TE                             
Existing 5,137

   

Project Totals by Component

CONR/W

Monterey County
Monterey County

Monterey County
Monterey County

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17

  0 5,137
(5,137) 5,137

      5,137
Local HES                               
Existing 9 9 9

(9)Change (9) (9)
  Proposed 0   0   

172 0

0    

130 42 21 49

 
Local Funds 

 

 

(County of Monterey)                         
Existing 242 21 49
Change (68) (21) (49) (172) 174

0 174  
(130) 132

Proposed 174 0 0 0 174 0 0   
(21) (49)

Local Rail                              
Existing 966 84 196 686
Change 0 882 (196) (686)

520
(328) (166) (84)

196166 84
578

Proposed 966 966 0 0   774   
Total

 192 0 0

6,004 0   Existing 6,354 105 245
  

650 5,354 105 245
(265) 524 88 529Change 876 1,054 (245) (5,811) 5,878

  
  

Proposed 7,230 1,159 0 193 5,878    385 5,878 193 774  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(15) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-036 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
Modoc County Transportation Commission (MCTC) propose to amend the 2012 STIP to program 
$19,000 of Regional Improvement Program (RIP) Transportation Enhancement (TE) funds 
programmed in Fiscal Year (FY) 2014-15 by Modoc County (PPNO 2437) to the construction phase 
in FY 2013-14 for the East Connector Road project (PPNO 2138) in Trinity County. 
 
The Trinity County Transportation Commission concurs with this request. 

 
BACKGROUND: 
 
As part of the 2012 STIP adoption, MCTC set aside $19,000 in STIP TE Reserve for Trinity County.  
This action was taken to reimburse Trinity County for previously loaning MCTC $19,000 in 
American Recovery and Reinvestment Act of 2009 funding. 
 
At the request of Trinity County, MCTC now proposes to program the $19,000 TE Reserve to the 
East Connector Road project (PPNO 2138) for construction in 2013-14 in Trinity County. 
 
The proposed revisions are shown in the tables on the following page. 
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REVISE: 
 
Modoc County TE Reserve for Trinity County (PPNO 2437) 
 

PM Back
LAModoc

PM Ahead

Modoc Cty Local Trans CommissionAB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
2

Route/Corridor

19

R/W Supp
CON 
Supp

Change
Proposed

(19)
0

2437
PA&ED
R/W

Description:

Modoc County Local Transportation Commission
Trinity County TE Reserve
Trinity County TE Reserve.                                                                                                                                                                  
Trinity County TE Reserve.                                                                                                                                                                  

RTPA/CTC:
Project Title:

RIP                                     
Existing 19 19

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(19)

16/17

   0
(19)

     0

  

  

19    
Total
Existing 19     19  
Change (19)    (19)    

   Proposed 0    0  0    
  (19)   
 

 
REVISE: 
 
East Connector Road Project (PPNO 2138) 
 

  1,650 6,379 250 1,120

 
   

1,650 6,360 250 1,120
0 19 0 0

Pro  posed 9,399 2,610 410 6,379   
Change 19 0 0 19   

Total
Existing 9,380 2,610 410 6,360     

Proposed 19   19      
19
19  

Change 19 19
  

0

    1,650 6,360
RIP - Modoc
Existing 0 0

2,610 410 6,360  

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0

16/17 PA&ED PS&E

Change

RTPA/CTC:
Project Title:

13/1412/13

Proposed
0

9,380
0 00 0 0

250 1,120

PA&ED
R/W

Trinity County
Trinity County

2

RIP - Trinity                                     
Existing 9,380 2,610 250 1,120

Location
Description:

Trinity County Transportation Commission
East Connector Road
In Weaverville, from State Route 299 to State Route 3.
Construct two lane arterial roadway and provide sidewalks and Class II Bicycle Lanes along the East Connector.

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/15

Route/Corridor

410 6,360 1,650

R/W 
Supp

CON 
Supp

6,360

PM Ahead

Trinity County
Trinity CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

Project Totals by Component

CONR/W

County District PPNO EA Element Const. Year PM Back
LATrinity 2013-142138 454184
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(16) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-037 
             

SUMMARY: 
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Santa Cruz County Regional Transportation Commission (SCCRTC) proposes to amend the 
2012 STIP to delay Regional Improvement Program (RIP) funding for Right of Way from Fiscal 
Year (FY) 2013-14 to FY 2014-15, and delay RIP funding for construction from FY 2014-15 to  
FY 2015-16, for the Watsonville-Harkins Slough Road Interchange project (PPNO 0413) in Santa 
Cruz County. 
 
BACKGROUND: 
 
The project will reconstruct the existing Harkins Slough Road interchange to add a northbound on-
ramp and a southbound off-ramp.  The existing overcrossing will be widened to add bike lanes and 
sidewalks. 
 
The project has been delayed due to additional work required to reconfirm the purpose and need of 
the project, including new traffic studies.  Traffic studies were delayed due to changes in traffic 
circulation with the construction of two year-round bridges which replaced seasonal roads in the 
vicinity.  As a result, SCCRTC proposes to delay RIP Right of Way funding from FY 2013-14 to  
FY 2014-15 and delay Construction from FY 2014-15 to FY 2015-16.   
 
The proposed revisions are shown in the table on the following page. 
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REVISE:   
 
Watsonville-Harkins Slough Road Interchange Project (PPNO 0413) 
 

  705 7,733 285 1,140

 
  

Proposed 9,863 0 0 285 1,845 7,733
Change 0 (285) (1,140) (420) (5,888) 7,733  

705 7,733 285 1,140
0 0 0 0

Total
Existing 9,863 285 1,140 705 7,733 0   

1,140  Proposed 2,523 0 0 285  1,383 855  243
0 00

855 285
0Change 0 (285) (1,140) 42 528 855

Local Funds                             
Existing 2,523 285 1,140 243 855 243

  

855 285 1,140

  6,878  462 6,878  0 462
(462) (6,416)

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

6,878 0 0

16/17 PA&ED PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

2.3 2.5 1

Project Totals by Component

CONR/W

City of Watsonville
City of Watsonville

City of Watsonville
City of Watsonville

RIP                                     
Existing 7,340

Location
Description:

Santa Cruz County Regional Transportation Commission
Watsonville-Harkins Slough Rd Interchange
In Watsonville, on Route 1 at Harkins Slough Road.                                                                                                               
Reconstruct interchange.                                                                                                                                                           

RTPA/CTC:
Project Title:

Change
Proposed

0
7,340

0413 44130

PA&ED
R/W

5
Route/Corridor

462 6,878 462

R/W 
Supp

CON 
Supp

6,878

County District PPNO EA Element Const. Year PM Back
COSanta Cruz

PM Ahead

PS&E
CON

2014-15
2015-16
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(17) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-038 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) consider the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Santa Cruz County Regional Transportation Commission (SCCRTC) proposes to amend the 
2012 STIP to delay Regional Improvement Program (RIP) Transportation Enhancement (TE) 
funding for design (PS&E) from Fiscal Year (FY) 2013-14 to FY 2014-15 for the Monterey Bay 
Sanctuary Scenic Trail Network project (PPNO 1872) in Santa Cruz County. 
 
BACKGROUND: 
 
The Monterey Bay Sanctuary Scenic Trail Network project will construct bicycle and pedestrian 
facilities that will increase accessibility and mobility, reduce vehicle miles traveled, and improve 
safety for bicyclists and pedestrians.   
 
Release of the draft Master Plan for this project generated significant public interest Fall 2012.  Over 
400 people attended public workshops to provide public comments on the documents.  Given the 
large volume of public comments received, the final Master Plan and program-level environmental 
document is now scheduled for adoption in Fall 2013.  Upon adoption of the Master Plan, specific 
sections will be prioritized, at which point, site specific environmental review can begin.  As such, 
PS&E is not expected to begin until FY 2014-15.  Therefore, SCCRTC proposes to delay RIP TE 
funding for PS&E from FY 2013-14 to FY 2014-15. 
 
The proposed changes are illustrated in the table on the following page. 
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REVISE: 
 
Monterey Bay Sanctuary Scenic Trail Networks (1872) 
 

 
 

PM Back
LASanta Cruz

PM Ahead

PS&E
CON

2014-15
County District PPNO EA Element Const. Year Route/Corridor

40 1,805

R/W 
Supp

CON 
Supp

1,805
Change
Proposed

0
1,845

1872
PA&ED
R/W

5

Description:

Santa Cruz County Regional Transportation Commission
Monterey Bay Sanctuary Scenic Trail Network
In and near the city of Santa Cruz, along Monterey Bay, from the Monterey County line to the San Mateo County line.  
Exact locations to be determined through the Sanctuary Master Plan.                                                                      
Construct bicycle and pedestrian facilities.                                                                                             

RTPA/CTC:
Project Title:

RIP TE                                     
Existing 1,845 40

  

Project Totals by Component

CONR/W PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17

  0 1,845
0(40) 40

 40     1,805
RSTP                                    
Existing 332 332 332

0Change 0 0
  Proposed 332    332  

165 3,827

332    

3,827 593 165

 
Demo                                    
Existing 4,585 593
Change 0 0 0 0

 3,827  
0

Proposed 4,585 593  165 3,827 593 165  
0 0

Local Funds                             
Existing 100 100
Change 0 0 0

100

Proposed 100 100      
Other State (California Coastal Conservancy)                      

   100

Existing 250 250

 

250
Change 0 0

  
0

  250  Proposed 250 250     
Total
Existing 7,112 943  205 5,964  
Change 0 0  (40) 40  

  
  0 0

205  5,964 943
0   

Proposed 7,112 943  165 6,004  205     5,964 943

SCCRTC
SCCRTC

SCCRTC
SCCRTC
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(18) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-039 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Santa Cruz County Regional Transportation Commission (SCCRTC) proposes to amend the 
2012 STIP to delay Regional Improvement Program (RIP) Transportation Enhancement (TE) 
funding for environmental from Fiscal Year (FY) 2013-14 to FY 2014-15, delay RIP TE funding for 
design and Right of Way from FY 2014-15 to FY 2016-17, and delay RIP TE funding for 
construction from FY 2015-16 to FY 2016-17 for the Mar Vista Bike/Pedestrian Overcrossing 
project (PPNO 1968) in Santa Cruz County. 
 
BACKGROUND: 
 
The Mar Vista Bike/Pedestrian Overcrossing project will construct a bike/pedestrian overcrossing 
over Route 1 at Mar Vista Drive.  The project is currently programmed with RIP TE funds, with 
environmental in Fiscal Year (FY) 2013-14, design and Right of Way in FY 2014-15, and 
construction in FY 2015-16. 
 
This project falls within the limits of the Route 1 HOV Lanes project (PPNO 0073) from Morrissey 
Boulevard to Larkin Valley Road.  The Federal Highway Administration has specified that the 
environmental phase of the Mar Vista project cannot begin until the Draft Environmental Document 
(DED) for the larger HOV lane project, which will include a preferred alternative, is circulated.  The 
DED for the HOV lanes project is expected to circulate in Fall of 2014.  Therefore, SCCRTC 
proposes to delay environmental to FY 2014-15, and design, Right of Way and Construction to FY 
2016-17. 
 
The proposed revisions are shown in the table on the following page. 
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REVISE:   
 
Mar Vista Bike/Pedestrian Overcrossing Project (PPNO 1968) 
 

SCCRTC
SCCRTC

SCCRTC
SCCRTC

7,031   1,200 5,181 500 650

 
  

Proposed 7,531   0 500 0
Change 0   (500) (1,350) (5,181) 7,031

1,200 5,181 500 650
0 0 0 0

Total
Existing 7,531   500 1,850 5,181 0  

75  Proposed 967     0 0 967 140
0967 0

752  
Change 0 (215) (752)

215 752 0
0

500 575

752 75

  0 4,429  0 500

140
RSTP                                    
Existing 967

(500) (1,135)
6,064 1,060
6,064 0 0

16/17

0 0

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year

   

Project Totals by Component

CONR/W PA&ED PS&E

(DOLLARS IN THOUSANDS)

RTPA/CTC:
Project Title:

RIP TE                           
Existing 6,564 500 575

1968

PA&ED
R/W

5

Description:

Santa Cruz County Regional Transportation Commission
Mar Vista Bike/Pedestrian Overcrossing
In Aptos, at Mar Vista Drive.                                                                                                    
Construct a new bicycle and pedestrian accessible structure over Highway 1 and McGregor Drive (frontage road).              

R/W 
Supp

CON 
Supp

4,429
Change
Proposed

0
6,564

(4,429)

EA Element Const. Year Route/Corridor

500 1,635 4,429 1,060

PM Back
LASanta Cruz

PM Ahead

PS&E
CON

2015-16
2016-17

County District PPNO
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(19) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-040 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department and the Orange County Transportation Authority (OCTA) propose to amend the 
2012 STIP for the Interstate 5 High Occupancy Vehicle (HOV) Lane – South of Avenida Vista 
Hermosa to South of Pacific Coast Highway project (PPNO 2531E) to reduce Regional 
Improvement Program (RIP) construction by $10,000,000, from $47,381,000 to $37,381,000 and 
backfill with Congestion Mitigation and Air Quality (CMAQ) Program funding.  It is also proposed 
to reprogram the $10,000,000 in RIP funds to the design phase of a new STIP project, Interstate 5 
widening – El Toro Road to State Route 73 (PPNO 2604B) in Orange County.  

 
BACKGROUND: 
 
The Interstate 5 HOV Lane – South of Avenida Vista Hermosa to South of Pacific Coast Highway 
project consists of constructing an HOV Lane in each direction of the highway.  
 
OCTA proposes to backfill $10,000,000 programmed in the RIP for construction in Fiscal Year (FY) 
2013-14 with $10,000,000 of CMAQ funds in order to assist OCTA in meeting its federal obligation 
authority plan for FY 2013-14.  A cooperation agreement will be completed to reflect the project 
funding commitments. 
 
OCTA also proposes to reprogram the $10,000,000 of RIP funds to the design phase of the new 
Interstate 5 widening – El Toro Road to State Route 73 project. 
 
The proposed funding plan changes are shown in the tables on the following pages. 
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REVISE: 
 
Interstate 5 High Occupancy Lane – South of Avenida Vista Hermosa to South of Pacific Coast 
Highway (PPNO 2531E) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PM Back
COOrange

PM Ahead

AB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
12

Route/Corridor

56,779

R/W 
Supp

CON 
Supp

Change

Proposed
(10,000)
46,779

2531E 0F96C
PA&ED
R/W

Description:

Orange County Transportation Authority (OCTA)
I-5 HOV Lanes - South of Avenida Vista Hermosa to South of Pacific Coast Highway
In San Clemente from South of Avenida Vista Hermosa to South of Pacific Coast Highway.  
Add HOV Lane in each direction.

RTPA/CTC:
Project Title:

RIP                                     
Existing 56,779 9,39847,381

3.7 6.2 5

Project Totals by Component

CONR/W

AB 3090

AB 3090

2013-14

PA&ED PS&E

Implementing Agency: 
(by component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0(10,000)

16/17

  46,779  
(10,000)

   9,398   37,381

1,753 50
Local Funds                             
Existing 8,522 3,303 616 4,603

0
4,603 1,500616

0 0 0 0Change 0 0 0 0
1,753 50Proposed 8,522 3,303 616 4,603   

5,717

4,603 1,500 616

5,717 3,687

 
CMAQ                                    
Existing 9,404 3,687
Change 10,000 0 10,000

 15,717  
10,000

Proposed 19,404 3,687  15,717   3,687
0

Total
Existing 74,705 6,990 616 67,099   9,398
Change 0 0 0 0   

 616
 0 0

 5,440 50
0

5,440 5057,701 1,500
0 0

Proposed 74,705 6,990 616 67,099  9,398 616 57,701 1,500
0
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NEW: 
 
Interstate 5 widening – El Toro Road to State Route 73 (PPNO 2640B) 
 

 46,800403,504 76,800 356,704 7,100
46,800

Proposed 534,604 7,100   28,000 96,000 28,000 19,200

0 00 0
28,000 19,200

0 0
403,504 76,800 356,704 7,100

0 0
Change 534,604 7,100   28,000 96,000

19,200 23,400
19,200 23,400

Total
Existing 0 0   

Proposed 377,504     81,000 296,504
61,800 273,104
61,800 273,104   

0 0
Change 377,504 81,000 296,504

0 00 0
Local Funds - Draft Future Measure M2                             

32,000 15,000 32,000  

Existing 0

 Proposed 47,000     15,000   

0
15,000

0 0
32,000 15,000 32,000Change 47,000

Draft Future RSTP                                    
Existing 0 0

5,000 18,000   
5,000 18,000

Proposed 23,000 5,000   18,000     
Change 23,000 5,000 18,000

0 0

 
RSTP                                    
Existing 0 0 0

 2,100    Proposed 2,100 2,100     
Change 2,100 2,100

0
2,100

Local Funds - Measure M2                             
Existing 0 0

 10,000          10,000
10,00010,000

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17+ PA&ED PS&E

Implementing Agency: (by 
com

0

ponent)

FUND TOTAL
15/1614/1513/1412/13

12.4 18.9 5

Project Totals by Component

CONR/W
RIP                                     
Existing 0 0

Location
Description:

Orange County Transportation Authority (OCTA)
Interstate 5 Widening from El Toro Road to State Route 73
Interstate 5 Widening from El Toro Road to State Route 73 
Add 1 general purpose lane from Avery t o Alicia in each direction; extend 2nd HOV from El Toro to Alicia in each 
direction; provide operational improvements; and reconstruct interchanges at Avery Parkway and La Paz Road.

RTPA/CTC:
Project Title:

Change
Proposed

10,000
10,000

2640B 0K020
PA&ED
R/W

OCTA
Caltrans

12
Route/Corridor

0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LAOrange

PM Ahead

OCTA
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2017-18

Draft Future RIP                                     
Existing 0 0 0
Change 75,000 75,000 51,600 23,400
Proposed 75,000      23,40075,000  51,600    

0
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(20) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-041 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Orange County Transportation Authority (OCTA) proposes to amend the 2012 STIP to delay 
$224,000 in Regional Improvement Program (RIP) environmental (PA&ED) from Fiscal Year (FY) 
2013-14 to FY 2014-15 for the Route 405 Southbound Auxiliary Lane – University to Sand Canyon 
project (PPNO 4956) in Orange County.  The Department concurs with this request.   
 
BACKGROUND: 
 
The Route 405 Southbound Auxiliary Lane – University to Sand Canyon project includes $224,000 
programmed in FY 2013-14 for environmental work.  OCTA is the implementing agency and 
proposes to delay the environmental phase to FY 2014-15 in order to align the project with the 
schedule of an adjacent Route 405 southbound auxiliary lane project.   
 
The proposed revision is shown in the table on the following page. 
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REVISE: 
 
I-405 Southbound Auxiliary Lane – University to Sand Canyon Project (PPNO 4956) 
 

9195,450 224 900 44
000 0 0

Proposed 7,537   0 224
0 0  

944 6,369  
Change 0   (224) 224

44
Total
Existing 7,537   224 9190 944 6,369  

224 900

5,450 224 900

44 919944 6,369  5,450  0 224
0 0(224) 224

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 00 0 0

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

3.8 3.1 405

Project Totals by Component

CONR/W
RIP                                     
Existing 7,537 224 900 44 919

Location
Description:

Orange County Transportation Authority (OCTA)
I-405 Southbound Auxiliary Lane - University to Sand Canyon
In the city of Irvine from University to Sand Canyon.  
Construct auxiliary lane.

RTPA/CTC:
Project Title:

Change
Proposed

0
7,537

4956 0H045
PA&ED
R/W

Orange County Transportation
Caltrans

12
Route/Corridor

224 944 6,369

R/W 
Supp

CON 
Supp

5,450

County District PPNO EA Element Const. Year PM Back
COOrange

PM Ahead

Orange County Transportation
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2016-17
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-042 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The County of Sacramento proposes to amend the 2012 STIP to increase the scope and cost of the 
Fair Oaks Boulevard Phase 2 Improvements project (PPNO 6579) in Sacramento County.  It is also 
proposed to delay $1,600,000 in Regional Improvement Program (RIP) Transportation Enhancement 
(TE) construction from Fiscal Year (FY) 2013-14 to FY 2014-15. 
 
BACKGROUND: 
 
The Fair Oaks Boulevard Phase 2 Improvements project is programmed with $1,600,000 in RIP 
funding for construction in FY 2013-14.  In May of 2012, the County of Sacramento made the 
decision to relocate all utility lines within the project’s area from overhead to underground.  These 
proposed utility improvements increased the scope and cost of the project.  The cost increase will be 
funded with a combination of local development impact fees, county gasoline taxes and funds from 
the Sacramento Municipal Utility District’s system enhancement program.  There is no increase in 
RIP funding.   
 
Since the utility work will require additional land rights, it is not possible to move forward with the 
Right of Way (R/W) acquisition for the project until after the underground utility design is complete.  
It is anticipated that the design will be finalized in the next 2-3 months.  Allowing 18 months for the 
completion of R/W acquisition/certification, construction is anticipated to begin in April 2015.  In 
turn, to accommodate for the delay in R/W acquisition, it is necessary to delay the construction 
phase to FY 2014-15.   
 
The proposed revisions are shown in the table on the following page. 
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REVISE: 
 
Fair Oaks Boulevard Improvements – Phase 2 Project (PPNO 6579) 
 

  802 5,228  
 

Proposed 6,924 1,696  0 5,228 894  

481  3,743  
413  50 1,485  

0  

 

  
Change 1,948 463  (3,743) 5,228  

752
 

  
Total
Existing 4,976 1,233  3,743

Proposed 600    600   
600

 600   
Change 600 600

00
Local Funds - Sacramento Gas Tax                             

  300  

Existing 0

 Proposed 300    300    

0
300Change 300 300

Local Funds - SMUD                            
Existing 0 0

 511   
413

Proposed 2,078 713  0 1,365 202 1,365  
50 615Change 1,078 463 (750) 1,365

98

 
Local Funds - Developer Fees                            
Existing 1,000 250 750 0

1,363   600

152 750

383  Proposed 2,346 983  0 1,363  
0Change (30) 0 (1,393) 1,363 0

1,393600
(30)

383
RSTP                                    
Existing 2,376 983 1,393 0

       1,600  0 1,600
(1,600) 1,600

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED
RIP                                     
Existing 1,600 1,600

Description:

Sacramento Area Council of Governments
Fair Oaks Boulevard Improvements Phase 2
In Sacramento County along Fair Oaks Boulevard, between Landis Avenue and Eagle Avenue. 
Construct and improve sidewalks, landscaped median, class II bike lanes, bus stop enhancements, bus pullouts and 
roadway improvements.

RTPA/CTC:
Project Title:

Change
Proposed

0
1,600

6579
PA&ED
R/W

Sacramento County
Sacramento County

3
Route/Corridor

1,600 0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LASacramento

PM Ahead

Sacramento County
Sacramento CountyAB 3090

AB 3090 PS&E
CON
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Subject: STIP AMENDMENT 12S-043 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department and the Mendocino Council of Governments propose to amend the 2012 STIP to 
delay Regional Improvement Program (RIP) funding from Fiscal Year (FY) 2013-14 to FY 2015-16 
for construction of the Willits Bypass – Ryan Creek / Coho Salmon Mitigation project 
(PPNO 0125Y) in Mendocino County.  
 
BACKGROUND: 
 
The Willits Bypass – Ryan Creek / Coho Salmon Mitigation project is one of four “children” 
projects programmed to meet environmental permit conditions for the Willits Bypass highway 
realignment project in Mendocino County.  The project proposes to improve fish passage of Coho 
Salmon at Ryan Creek.  This project is programmed with $300,000 of Interregional Improvement 
Program (IIP) and $1,870,000 of RIP funds for construction in FY 2013-14.  Due to the required 
extensive environmental and design re-work for the highway realignment project, delivery of this 
“child” project has been significantly impacted.  The Department and the California Department of 
Fish and Wildlife have agreed to amend the project’s environmental permit conditions to reflect 
delivery of the Ryan Creek/Coho Salmon Mitigation project by December 2016.  Consequently, it is 
proposed to delay the RIP and IIP programming for the construction phase to FY 2015-16.   
 
The proposed revision is shown in the table on the following page. 
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REVISE:  Willits Bypass – Ryan Creek/Coho Salmon Mitigation Project (PPNO 0125Y) 
 

300 100 2,200 245
0

Proposed 3,435 835 100 0  2,500 500 90
0

500 902,200 245
0 02,500

 100
 0 0Change 0 0 0 (2,500)  

Total
Existing 3,435 835 100 2,500  0 300

    Proposed 1,955  85 0  85 1,870
1,870
1,870  

0 0Change 0 0 (1,870)

 
IIP                                     
Existing 1,955 85 1,870

330   15

85 1,870

  Proposed 345  15 0  330
Change 0 0 (330) 330 0

33015
0

RIP                                     
Existing 345 15 330 0

245 500 90 300300    835  0  
0 00 (300)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0300

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

52.2 52.4 101

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED
GF IIP                                  
Existing 1,135 835 245 500 90 300

Description:

Mendocino County Council of Governments
Willits Bypass - Ryan Creek/Coho Salmon Mitigation
Men-101-PM 52.2/PM 52.4; About Five Miles North of Willits. 
Construct Fish Passage Improvements.

RTPA/CTC:
Project Title:

Change
Proposed

0
1,135

0125Y 26201
PA&ED
R/W

Caltrans
Caltrans

1
Route/Corridor

300 0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COMendocino

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON
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Subject: STIP AMENDMENT 12S-044 
             

 
SUMMARY: 
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department, the City of Alturas and the Modoc County Transportation Commission (MCTC) 
propose to amend the 2012 STIP to reduce the scope of the Alturas Route 299 Improvements project 
(PPNO 3368); decreasing the programmed Regional Improvement Program (RIP) funding by 
$1,010,000, from $3,244,000 to $2,234,000, and removing $1,052,000 of programmed RIP 
Transportation Enhancement (TE) funds.  It is also proposed to program $1,173,000 in RIP funding 
for a new pedestrian improvements project (PPNO 2534) along the Alturas Central Business District 
in Modoc County. 
 
BACKGROUND: 
 
The Alturas Route 299 Improvements project (PPNO 3368) is currently programmed with 
$4,296,000 in RIP funds for construction in Fiscal Year 2013-14.  In a collaborative effort to identify 
the specific needs of this project, the department and MCTC have negotiated an agreement to reduce 
the scope of improvements along Route 299.  It is proposed to remove lower priority TE elements 
from the scope of work, while improving the shoulder width and drainage systems for bicyclists and 
pedestrians.  Three new radar feedback signs for traffic calming will also be installed.  This scope 
reduction will allow $2,062,000 to be returned to Modoc County’s regional share balance.  The 
design work necessary for revising the scope will delay construction from FY 2013-14 to  
FY 2014-15.  

MCTC proposes to program a new pedestrian improvement project, the Alturas Central Business 
District project (PPNO 2534) with $1,173,000 from Modoc County’s regional share balance.  The 
project proposes to improve existing facilities adjacent to surface streets along the central business 



CHAIR AND COMMISSIONERS                                                Reference No.:  2.1b.(23) 
CALIFORNIA TRANSPORTATION COMMISSION                May 7, 2013 

                                                                                                                    Page 2 of 3 
 

  
 “Caltrans improves mobility across California” 

district of the city of Alturas.  This project is higher priority for the county and includes TE eligible 
elements that will enhance pedestrian mobility in the downtown area.   

The proposed funding plan is shown in the following table: 

REVISE:  Alturas 299 Widening (PPNO 3368) 
 

20 2,200 221 362 112 319
0 (137)

281 0 2,519   
  0 (940) 15 015 (3,596) 2,519

20 3,140 206 362 112 456

   1,000    Proposed 1,000    1,000  
1,000 1,000

0
Change 1,000

Other State
Existing 0 0

0 0  0 0
(23) (129)

Proposed 0  0 0    
(9) (810) (81)Change (1,052) (113) (939)
9 810 81 23 129113 939

PM Back
COModoc

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
2

Route/Corridor

153 2,657 0 11

R/W 
Supp

CON 
Supp

Change
Proposed

(1,010)
2,234

3368 29971
PA&ED
R/W

Caltrans
Caltrans

Modoc County Local Transportation Commission
Alturas 299 Operational Improvements
In and near Alturas, from west of Mill Street to east of Route 299/395 separation.  
Construct a continuous two way left turn lane and paved shoulders, including bike and pedestrian lanes, to improve safety 

0

and mobility.  Widen shoulders, improve drainage, and install radar feed back signs to improve safety and 
mobility.                  

RTPA/CTC:
Project Title:

RIP                                     
Existing 3,244 434 206 281 89 3272,330

39.3 40.6 299

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

23 (8)9 (1,130)

16/17 PS&E

434 281 0 1,519
15 810 128 (2,657) 1,519

362
RIP TE                                 
Existing 1,052

Total
Existing 4,296 434

112 319

 
Change (1,062) 0

 

221  20 1,200

Proposed 3,234 434

266 3,596 0

 



CHAIR AND COMMISSIONERS                                                Reference No.:  2.1b.(23) 
CALIFORNIA TRANSPORTATION COMMISSION                May 7, 2013 

                                                                                                                    Page 3 of 3 
 

  
 “Caltrans improves mobility across California” 

ADD:  Pedestrian Improvements along Alturas Central Business District (PPNO 2534) 
 

PM Back
LAModoc

PM Ahead

City of Alturas
City of AlturasAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
2

Route/Corridor

0 0 0 0 0

R/W 
Supp

CON 
Supp

Change
Proposed

1,173
1,173

2534
PA&ED
R/W

City of Alturas
City of Alturas

Description:

Modoc County Local Transportation Commission
Pedestrian Improvements along Alturas Central Business District
In the City of Alturas; Carlos Street, Modoc Street, North Street, 1st Street, 2nd Street, 34th Street and 4th Street, from 
Howard Street to SR 395 and from SR 395 to Court Street. 
Improve and construct pedestrian improvements along the Central Business District in the City of Alturas.

RTPA/CTC:
Project Title:

RIP                                  
Existing 0 0 00

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2016-17

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

90 942 90 942

16/17

  71 70
71 7071 70

  90 942 90 942

0 0

71 70

0 0 0  
Total
Existing 0   0  0 0
Change 1,173   71 70 90 942 90

90 942 90Proposed 1,173   71 70  942 71 70  
  942 71 70
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Subject: STIP AMENDMENT 12S-045 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Santa Barbara County Association of Governments (SBCAG) proposes to amend the 2012 STIP 
to delete $1,477,000 of Regional Improvement Program (RIP) Transportation Enhancement (TE) 
funding from Santa Barbara County’s TE Reserve (PPNO 1834) in Fiscal Year (FY) 2013-14, and 
program the Cabrillo Boulevard Pedestrian Improvements project (PPNO 1834B) in Santa Barbara 
County in FY 2014-15. 
 
BACKGROUND: 
 
The Santa Barbara County TE Reserve has $1,477,000 of RIP TE funds programmed in FY 2013-14.  
The SBCAG proposes to delete the FY 2013-14 TE Reserve and program $200,000 for design and 
$1,277,000 for construction in FY 2014-15 for the Cabrillo Boulevard Pedestrian Improvements 
project. 
 
The proposed changes are shown in the tables on the following pages. 
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REVISES:  
 
TE Reserve (PPNO 1834) 
 

 1,851    
  (1,477)   

Proposed 1,851   0  
0 0  

933 918  
Change (1,477)   (1,477)  

 
Total
Existing 3,328   1,477   933 918  

  

3,328   

  933 918  1,851  0  
(1,477)

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0 (1,477)

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

  

Project Totals by Component

CONR/W
RIP TE                                  
Existing 3,328

Location
Description:

Santa Barbara County Assoc. of Governments
TE Reserve
TE Reserve                                                                                                                                                                               
TE Reserve                                                                                                                                                                               

RTPA/CTC:
Project Title:

Change
Proposed

(1,477)
1,851

1834
PA&ED
R/W

5
Route/Corridor

1,477 933 918

R/W 
Supp

CON 
Supp

3,328

County District PPNO EA Element Const. Year PM Back
LASanta Barbara

PM Ahead

SBCAGAB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

2013-14



CHAIR AND COMMISSIONERS                                                Reference No.:  2.1b.(24) 
CALIFORNIA TRANSPORTATION COMMISSION                May 7, 2013 

                                                                                                                    Page 3 of 3 
 

  
 “Caltrans improves mobility across California” 

ADDS: 
 
Cabrillo Boulevard Pedestrian Improvements (PPNO 1834B) 
 

900    Proposed 900    900    
900Change 900 900

  

HSIP
Existing 0 0

    99  Proposed 99  99   
99Change 99 99
0Existing 0 0

100    

Local Funds (City of Santa Barbara)

0

Proposed 100    100    
100Change 100 100

City of Santa Barbara
City of Santa Barbara

Local Funds (Measure D)
Existing 0 0

PM Ahead

PS&E
CON

City of Santa Barbara

0

County District PPNO EA Element Const. Year PM Back

City of Santa Barbara

L

 

 

ASanta Barbara 5
Route/Corridor

0
Change
Proposed

1,477
1,477

1834B
PA&ED
R/W

Location
Description:

Santa Barbara County Association of Governments
Cabrillo Boulevard Pedestrian Improvments
In the city of Santa Barbara, on Cabrillo Boulevard, 0.1 mile south of Route 101.
Replace existing railroad bridge and construct roadway improvements for bicyclists and pedestrians.

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

RIP TE                            
Existing 0 0

2013-14   

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1,277
   1,477

2001,477
     1,277

0    

 200

0

0 0 0  
Total
Existing 0  0   
Change 2,576  99  2,477    

   
2,277 99 200

Proposed 2,576  99  2,477  2,277 99 200  
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Subject: STIP AMENDMENT 12S-046 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Mono County Local Transportation Commission (Mono County LTC) proposes to amend the 
2012 STIP to delete the Regional Improvement Program (RIP) Transportation Enhancement (TE) 
funding for Design and construction for the Waterford Avenue Gap Closure project (PPNO 2596), 
and change the scope and increase the RIP TE funding for design and construction for the Mammoth 
Creek Gap Closure project (PPNO 2597) in Mono County. 
 
BACKGROUND: 
 
The Waterford Avenue Gap Closure project is programmed with $35,000 of RIP TE funds for 
Environmental in Fiscal Year (FY) 2012-13, $90,000 of RIP TE funds for Design in FY 2013-14 and 
$997,000 of RIP TE funds for construction in FY 2014-15.  The project would construct a Class I 
bike trail along Waterford Avenue over Mammoth Creek.  The Town of Mammoth Lakes (Town) 
and the Mono County LTC propose to delete the RIP TE design and construction funding because 
the Town has identified an alternative fund source for the project.  The $35,000 of RIP TE funds for 
environmental in FY 2012-13 will also be allowed to lapse. 
 
The Mammoth Creek Gap Closure project is programmed with $39,000 of RIP TE funds for Design 
in FY 2014-15 and $517,000 of RIP TE funds for construction in FY 2016-17.  The project would 
construct a Class I bike trail along and under Minaret Road, but would not fully close the gap in the 
Town’s Class I bike trail system.  The Town and the Mono County LTC propose to increase the 
project scope to include 1,100 linear feet of new Class I bike trail and 400 linear feet of improved 
Class I bike trail to completely close the gap in the Town’s Class I bike trail system.  It is also 
proposed to increase the RIP TE funding for design by $90,000, from $39,000 to $129,000, and 
increase the RIP TE funding for construction by $997,000, from $517,000 to $1,514,000, to address 
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the scope change.  The Town of Mammoth Lakes will contribute $44,000 of local funds to fully fund 
the project. 
 
The proposed changes are shown in the following tables: 
 
REVISE:  
 
Waterford Avenue Gap Closure (PPNO 2596) 
 

 0 35 0  
  (997) 0 (90)

Proposed 35  35 0 0
   
   

Change (1,087)  0 (90) (997)
 

Total
Existing 1,122  35 90  997    

35 0

997 35 90

     0 35 0 0
0 (90)0 (90) (997) (997)

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2014-15   

Project Totals by Component

CONR/W16/17 PA&ED PS&E
RIP TE                              
Existing 1,122 35 90

Waterford Avenue Gap Closure
In Mammoth Lakes, from Waterford Ave South to Waterford Ave North across Mammoth Creek.
Construct Class I bike path.

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

Change
Proposed

(1,087)
35

2596
PA&ED
R/W

Location
Description:

Mono 9
Route/Corridor

35 90 997

Mono County Local Transportation Commission

County District PPNO EA Element Const. Year

Town of Mammoth Lakes

PM Ahead

PS&E
CON

Town of Mammoth Lakes

997

PM Back

Town of Mammoth Lakes
Town of Mammoth Lakes

LA

 
 
Mammoth Creek Gap Closure (PPNO 2597) 
 

   44  44   Proposed 44     
44Change 44 44

0 0Existing 0

 1,558 69 129  
  1,041 0 90

Proposed 1,960  69  333
 1,041 0
 1,558 204

Change 1,131  0  90
 

Total
Existing 829  69   243  517 204

69 129

517 69 39

Local Funds
   1,514 204 1,514 69  333

0 900 90 997 0 997

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2016-17   

Project Totals by Component

CONR/W16/17 PA&ED PS&E
RIP TE                   
Existing 829 69 39

Mammoth Creek Gap Closure
In Mammoth Lakes, along and under Minaret Road.
Construct Class I bike trail.

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

Change
Proposed

1,087
1,916

2597
PA&ED
R/W

Location
Description:

Mono 9
Route/Corridor

69 243 517 204

Mono County Local Transportation Commission

County District PPNO EA Element Const. Year

Town of Mammoth Lakes

PM Ahead

PS&E
CON

Town of Mammoth Lakes

517

PM Back

Town of Mammoth Lakes
Town of Mammoth Lakes

LA
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SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Tehama County Transportation Commission (TCTC) proposes to amend the 2012 STIP for the 
Evergreen Road Bridge project (PPNO 2379) in Tehama County to increase Regional Improvement 
Program (RIP) funding by $233,000 ($183,000 for Design [PS&E] and $50,000 for Right of Way 
[R/W]) and to delay construction from Fiscal Year (FY) 2013-14 to 2014-15. 
 
BACKGROUND: 
 
This project, when completed, will increase the safety of the Evergreen Road Bridge at South Fork 
Cottonwood Creek by replacing the seismically deficient bridge and realigning approximately 2,600 
feet of roadway, which will eliminate four 90 degree angle turns within the first 0.6 miles of this 
section of roadway.  The bridge structure is located in the middle of the severe curves. 
 
There are several engineering obstacles for this rural local road, which serves as the primary access 
to the Evergreen area accommodating an annual daily traffic volume of 17,000.  The bridge 
approaches cross 3,500 feet of designated floodway, with four severe curves in an area that has a 
history of accidents.  Over the years, this project has experienced many delays due to extensive 
Central Valley Flood Protection Board (Protection Board) regulations, federal flood plain 
requirements, significant procurement of private property for the realignment and the need for 
channel improvement within endangered species habitats.   
 
In December 2012, Tehama County received an allocation of $65,000 for design work.  Since then, 
additional design costs were identified during development of the refined project scope and limits.  
Tehama County began negotiating with a design consultant to complete the engineering studies and 
design work, and reached agreement in March 2013.  An additional $183,000 for PS&E in FY  
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2013-14 is necessary to fund the amended consultant agreement for final engineering design costs 
and for staff oversight of the design.  Tehama County plans to request the $183,000 allocation at the 
August 2013 Commission meeting. 
 
The R/W estimate also increased due to the complexity of the roadway realignment, the multiple 
properties and utility relocations.  These costs are mostly funded from the Local Highway Bridge 
Rehabilitation (HBRR) program and will be increased from $139,000 to $436,000.  However, 
another $50,000 is needed to acquire R/W for project improvements outside HBRR program 
participating costs.  Therefore, Tehama County proposes to program $50,000 in RIP funding to the 
R/W phase in FY 2014-15.   
 
It is proposed that the additional $233,000 needed for design and right of way activities will come 
from Tehama County’s regional share balance.   
 
The described changes are tabulated on the following table below.  
 
REVISE:  Evergreen Road Bridge project (PPNO 2379) 
 

9,306   486 9,306 680 832

  
  

Proposed 11,304 1,005  507 486
Change 295 76  507 (9,594) 9,306  

148 10,080 456 325
338 (774) 224 507

0 10,080 0  Existing 11,009 929  

 
Total

   56Proposed 56 56       
0

56
Change 0 0

Local Funds                             
Existing 56 56

544 584   
224 324

Proposed 9,140 804  324 436 436 7,576
7,576
7,576  

297 (774)Change 71 85 324 (7,914)
320 260

 
Local HBRR                              
Existing 9,069 719 8,350

   0

139 8,350

  Proposed 0 0     
Change (9) (9) (9)

9
State Bond - Local Bridge Seismic Retrofit Account (LBSRA)                              
Existing 9 9

80 248   1,730  50 1,730145  183 50
0 1830 183 (1,680)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1,730 50 0

16/17 PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16

PA&ED
RIP                                     
Existing 1,875 145 80 651,730

Description:

Tehama County Transportation Commission
Evergreen Rd. Bridge at South Fork Cottonwood Cr.
Near Red Bluff, on Evergreen Road at Cottonwood Creek,  Bridge number 8C-008. 
Replace bridge.                                                                                                                

RTPA/CTC:
Project Title:

Change
Proposed

233
2,108

2379 453964
PA&ED
R/W

Tehama County
Tehama County

2
Route/Corridor

1,730

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LATehama

PM Ahead

Tehama County
Tehama CountyAB 3090

AB 3090 PS&E
CON

Note: State Bond LBSRA no longer needed as funding match. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1b.(27)/2.1c.(1a) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
 

Subject: MULTI-PROGRAM PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1213-18, AMENDING RESOLUTION CMIA-PA-1011-015 
 STIP AMENDMENT 12S-048 
 TCRP RESOLUTION TAA-12-08, AMENDING RESOLUTION TAA-10-03 
 
 

 
SUMMARY:  
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested Corridor Mobility Improvement 
Account (CMIA) project amendment and the State Transportation Improvement Program (STIP) 
amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department and the Los Angeles County Metropolitan Transportation Authority (LACMTA) 
propose to amend the CMIA Baseline Agreement, the 2012 STIP and Traffic Congestion Relief 
Program (TCRP) Project 42 for the Route 5 Carpool Lane-Orange County Line to I-605 project (I-5 
South Corridor project) in Los Angeles County to program an additional $35,709,000 from Los 
Angeles County’s Regional Improvement Program share balance and to update the project funding 
plan and schedule for the corridor.   
 
BACKGROUND: 
 
The I-5 South Corridor project is a $1.28 billion project and includes $315,011,000 in Proposition 
1B CMIA funding.  The project consists of five separate construction segments that will widen 
Interstate 5 through the addition of one mixed-flow lane and one High Occupancy Vehicle (HOV) 
lane in each direction from just south of Artesia Avenue to just north of the Florence Avenue 
overcrossing.  The Route 5 corridor is one of the most congested areas in the Los Angeles basin, 
connecting Los Angeles County (population 10 million) and Orange County (population 3 million), 
two of California’s largest counties.  Construction of this project will eliminate the bottleneck as a 
result of the lane drop between the Orange/Los Angeles County line, improve the performance of 
major intersections and interchanges along the corridor and improve access to regional transit and 
carpool facilities.   
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The project location spans through both industrial and residential areas, with the need to acquire or 
obtain easements for over 300 parcels.  Construction and right of way challenges are substantial.  
The Department and LACMTA have partnered to assure the availability of funding for this high 
priority project.  Monthly meetings are held to discuss scope, cost, schedule and potential risk issues. 
 
Summary of Past Project Programming Actions 
 

• In June 2007, the Commission approved a CMIA baseline agreement for $387,000,000 in 
CMIA funding.   

• In July 2008, the Commission approved a CMIA baseline amendment for STIP programming 
adjustments to support components as a result of the adoption of the 2008 STIP.   

• In September 2008, the Commission approved a TCRP Amendment to redistribute TCRP 
funds between components and update the TCRP legislative project description to match the 
current CMIA baseline agreement.  

• In November 2010, the Commission approved the proposal to split the project into five 
manageable segments to facilitate construction staging and delivery, and maximize efficiency 
and contract bidding competitiveness.  The proposed segments are as follows (location map 
on the last page of amendment).  

 
Segment Location / Segment Description Post Miles CMIA 

Funds  
1 I-5 South – OCL to Route 605 - North Fork Coyote 

Creek Overcrossing to Marquardt Avenue  
1.2/2.1 $51,983,000 

2 I-5 South – OCL to Route 605 -Artesia Boulevard 
(OCL) to Coyote Creek Overcrossing  

Ora 44.3/44.4 
& LA 0.0/1.5 

$0 

3 I-5 South – OCL to Route 605 -Shoemaker Avenue 
to Silverbow Avenue 

2.4/4.2 $104,708,000 

4 I-5 South – OCL to Route 605 -Silverbow Avenue 
to Orr and Day Road Overhead 

3.7/6.1 $158,320,000 

5 I-5 South – OCL to Route 605 -Orr and Day OH to 
Route 605; and striping for entire project - 
Segments 1-5 

5.8/6.8 & 
Ora 44.3/LA 
7.6 (Stripe 
Corridor) 

$0 

TOTAL   $315,011,000 
 

• In April 2012, the Department reported $20.3 million in CMIA savings from the award of 
Segment 1.  The award savings was then re-programmed to Segment 4 to address a 
construction cost increase on the project.  LACMTA also added $69.5 million in local 
funding to cover a cost increase in right of way due to complicated utility relocations.   

• In October 2012, the Department reported $72 million in CMIA savings from the award of 
Segments 3 and 4.   

• In January 2013, the Department reported the addition of $35 million in State Highway 
Operations and Protection Program (SHOPP) funding for SHOPP elements on the corridor.  
The Commission also approved an additional $15 million in State and Local Partnership 
Program (SLPP) funding for Segment 5, totaling $41,529,000.   

• In May 2013, it is expected that the Commission will remove the $41,529,000 SLPP from 
Segment 5 due to compliance with new Federal Highway Administration (FHWA) Buy 
America provisions.  LACMTA proposes to backfill the shortfall with local funding sources. 
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• Segments 1, 3 and 4 are currently under construction.  It is anticipated that Segment 5 will 
begin construction by September 2013 and Segment 2 will begin construction by August 
2014.   The entire corridor is expected to be completed and opened to traffic by March 2017.   

 
Proposed Revisions 
 
The Department and LACMTA have reached agreement on a proposal to solve a known funding gap 
on the corridor.  As has been previously reported, the location of this project is extremely complex, 
with the Department’s Risk Management Plan indicating potential increases for acquiring right of 
way and associated costs for delays and hazardous materials.  Specifically, city requirements 
necessitated setbacks more than originally planned which added significant right of way costs and 
additional complications with public utilities.  The FHWA began requirements that property be 
purchased at the value of existing mortgages if the amounts were higher than fair market value, 
significantly adding to right of way costs.  Additional scope added at the Valley View Bridge also 
increased right of way and construction costs.   
 
Local measure and Congestion Mitigation and Air Quality (CMAQ) Program funding, along with 
CMIA savings generated from segments already in construction, have helped to fund the right of 
way and construction cost increases.   
 
In December 2012, the Commission approved a financial allocation adjustment (Assembly Bill 608) 
for award savings on the I-5 North – Empire/Burbank project, returning $35,709,000 in RIP funds to 
Los Angeles County’s regional share balance.  LACMTA now proposes to program the $35,709,000 
to the I-5 South Corridor to fund increases to support and capital components on the various 
segments.  This action, along with the proposal to increase federal demonstration and CMAQ 
funding will further close the gap in funding for the overall project. 
 
Segments 1, 3 and 4 
 
Minor cost adjustments have been made between components within the three delivered segments as 
a result of revised work plans and estimates.  Technical corrections to STIP support and Right of 
Way (R/W) capital costs originally reported to the Commission at the time Segments 1, 3 and 4 were 
allocated will be presented at the June Commission meeting concurrent with action of this 
amendment request.  A TCRP allocation amendment will also be presented in June to revise the 
allocated amounts between components.   
 
Segment 5  
 
Segment 5 is planned for delivery this fiscal year, with construction allocation to be requested in 
June 2013.  The construction estimate is expected to be substantially lower than the current amount 
available for this segment, allowing for additional funding to be applied elsewhere along the corridor 
where needed.  Design (PS&E), R/W Support and Construction Support have increased due to 
unavoidable design changes, increases to utility relocation efforts and contentious R/W acquisition 
activities, and impacts of construction scheduling/phasing for the entire corridor.  The R/W capital 
costs have increased based on a revised data sheet identifying additional utility relocations.  
Additional CMAQ funding will cover the cost increases.   
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Segment 2  
Segment 2 was originally planned for delivery in January 2013.  The design called for a new 
proposed at-grade crossing at Valley View Avenue.  However, the Union Pacific Railroad informed 
the Department that new federal mandates prohibit new at-grade crossings.  The additional scope of 
work to add the two ramps needed to replace the at-grade crossing caused delivery of the project to 
be delayed to March 2014.  The additional scope of work, as well as revisions due to the presence of 
hazardous waste in the vicinity of the bridge foundation caused an increase to design, construction 
capital and support.  A combination of RIP and local funds will be added to cover the cost increases.   
 
Schedule  
 
The schedules for the five segments are as follows (updated schedules for Segment 2 and Segment 5 
are shown in strike out and bold):   
 

Project 
Milestone 

Original 
CMIA 

Corridor 
Project 

Segment 1  
(PPNO 
4153) 

Segment 2 
(PPNO 
2808) 

Segment 3 
(PPNO 4154) 

Segment 4 
(PPNO 
4155) 

Segment 5 
(PPNO 
4156) 

Begin 
Environmental 
Phase 

Oct 01 Oct 01 Oct 01 Oct 01 Oct 01 Oct 01 

End 
Environmental 
Phase  

June 07 June 07 May 07 June 07 June 07 June 07 

Begin Design 
Phase 

June 07 Jan 08 Jan 08 Sept 08 July 09 Jun 10 

End Design 
Phase (RTL) 

July 10 June 11 Jan 13 
Mar 14 

Mar 12 Mar 12 Jan 13 
May 13 

Begin Right of 
Way 

Sept 07 Mar 09 Oct 10 Aug 09 Oct 10 Oct 10 

End Right of 
Way 

July 10 May 11 Jan 13 
Aug 14 

Mar 13 Mar 12 Jan 13 
May 13 

Begin 
Construction 
Phase 

Nov 10 Dec 11 Jun 13 
Aug 14 

Aug 12 Aug 12 Jun 13 
Sept 13 

End 
Construction 
Phase 

Nov 16 Apr 15 Dec 16 
Mar 17 

Apr 16 Apr 16 Dec 16 

Begin Close-out 
Phase 

Dec 16 Apr 15 Dec 16 
Mar 17 

Apr 16 Apr 16 Mar 17 

End Close-out 
Phase 

Dec 17 Aug 17 Mar 18 
May 20 

Apr 17 Mar 17 Mar 18 
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Adjustments to the overall project are as follows:   
 
Existing Baseline – Overall Project  
 

I-5 HOV - Orange county Line to Route 605 - Existing Funding 
  Project Totals By Fiscal Year ($ in 1,000's) Project Totals by Component ($ in 1,000's) 
Fund 
Type Total Prior 12/13 13/14 R/W Const E & P PS&E 

R/W 
Sup 

CON 
Sup 

CMIA $315,011 $315,011       $276,321         $38,690 
GF-RIP $57,769 $57,769         $12,862 $29,792 $15,115   
STIP-
RIP $228,765 $227,037 $1,728 

  
$225,561 

  
$83 $985 $408 $1,728 

STIP IIP  $36,616 $13,832 $22,784          $13,832   $22,784 
TCRP $125,000 $125,000     $119,000   $6,000       
DEMO $832 $832     $832           
CMAQ $77,439   $77,439     $77,439         
SLPP $41,529   $41,529     $41,529         
Local-
LACMTA $335,251 $216,309 $118,942 

  
$201,794 $116,595 

  
$10,693 $3,822 $2,347 

SHOPP $35,000    $7,000 $28,000   $35,000         
TOTAL $1,253,212 $955,790 $269,422 $28,000 $547,187 $546,884 $18,945 $55,302 $19,345 $65,549 
 
 
Proposed Baseline – Overall Project  
 

I-5 HOV - Orange county Line to Route 605 - Proposed Funding 
  Project Totals By Fiscal Year ($ in 1,000's) Project Totals by Component ($ in 1,000's) 
Fund 
Type Total Prior 12/13 13/14+ R/W Const E & P PS&E 

R/W 
Sup 

CON 
Sup 

CMIA $315,011 $315,011       $276,321       $38,690 
GF-RIP $57,769 $57,769         $16,172 $31,877 $9,720   
STIP-
RIP $264,474 $240,288 $24,186 

 
$225,561 

    
$6,738 $12,485 $19,690 

STIP IIP  $36,616 $36,616 
 

        $36,616      
TCRP $125,000 $125,000     $119,000   $2,790 $508 $2,702   
DEMO $3,891 $3,891     $3,891           
CMAQ $111,639   $111,639   $17,158 $75,433     $3,073 $15,975 
SLPP $0   $0     $0         
Local-
LACMTA $362,297 $216,914 $41,529 $103,854 $198,746 $145,383 

  
$12,356    $5,812 

SHOPP $35,000    $7,000 $28,000   $35,000         
TOTAL $1,311,697 $995,489 $184,354 $131,854 $564,356 $532,137 $18,962 $88,095 $27,980 $80,167 
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Project Segments 
 
Segment 1 (PPNO 4153):  In Santa Fe Springs from North Fork Coyote Creek Overcrossing to 
Marquardt Avenue.  Construct one HOV lane and one mixed-flow lane in each direction; reconstruct 
the Alondra Avenue/North Fork Coyote Creek Bridges and adjacent frontage roads.  
 

10,809 30,000 45,247 1,386
4,073

Proposed 96,771 96,771    7,685 1,644

5,608 1,47045,247 1,384
2,077 1740 0 2

  

 

 6,736
Change 6,326 6,326     

30,000
 

(305) 4,073
0 4,073

Total
Existing 90,445 90,445   

Proposed 11,726 11,726      
0 (1,196)

7,653   0

305 0
Change 2,572 2,572

7,653 1,196
Local Funds                             

 832   

Existing 9,154 9,154

 Proposed 832 832       

832
0Change 0 0

  
Demo                                    
Existing 832 832

Proposed 18,472 18,472      
0 (179) 42

18,200  230 42
Change (137) (137)

18,200 409 0
TCRP (Committed)                        

  45,247  

Existing 18,609 18,609

 
0

Proposed 51,983 51,983     6,736 

45,247
0Change 0 0

State Bond - CMIA                              
Existing 51,983 51,983 6,736

 4,148   
1,888

Proposed 4,148 4,148        
Change 1,888 1,888

2,260

 
IIP                                     
Existing 2,260 2,260

 0 3,315  512Proposed 3,827 3,827     
479Change 396 396 0

833,315
(83)

33
RIP                                     
Existing 3,431 3,431

1,156 3,495 1,132      5,783    
264 1,3431,607

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

1.2 2.1 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2010-11

PA&ED
GF RIP                                  
Existing 4,176 4,176 892 2,152 1,132

Description:

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane - Orange CL to I-605 (Segment 1)
In Santa Fe Springs, from North Fork Coyote Creek Overcrossing to Marquardt Avenue.                            
Add HOV and mixed flow lane in each direction; reconstruct bridges and adjacent frontage roads.                                                             

RTPA/CTC:
Project Title:

Change
Proposed

1,607
5,783

4153 21591
PA&ED
R/W

Caltrans
Caltrans

7
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON
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Segment 2 (PPNO 2808):  In La Mirada, Santa Fe Springs and Cerritos, from the County Line 
(Artesia Boulevard) to Coyote Creek.  Construct one HOV lane and one mixed-flow lane in each 
direction; reconstruct Valley View Avenue Interchange, Coyote Creek Bridge and adjacent frontage 
roads.  
 

19,690250,005 131,854 7,209 32,417Proposed 449,261 294,658 22,749 131,854    8,086
Change 41,213 16,086 (78,727) 103,854  

7,107 12,728
979 6,962  

249,994 116,748 7,203 14,268
11 15,106 6 18,149

 
Total

 0  

28,000    Existing 408,048 278,572 101,476

Proposed 0  0      
(77,439)
77,439

Change (77,439) (77,439)

  
CMAQ                                    
Existing 77,439 77,439

0
 28,000   Proposed 28,000   28,000  

Change 0 0
  

Other State                             
 3,059   

Existing 28,000

 

28,00028,000

Proposed 3,059  3,059      
Change 3,059 3,059

0
3,059

(1,284)
0  

Demo                                    
Existing 0 0

(3,048) 92,545 9,016
56,389 103,854  12,356Proposed 172,599 68,745 0 103,854  

Change 97,229 4,684 (11,309) 103,854
  

Local Funds                             
 100,800  1,135

Existing 75,370 64,061 11,309

207

59,437 11,309 3,3400 1,284

2,860
207 2,702

Proposed 104,844 104,844      2,702

Existing 103,660 103,660
Change 1,184 1,184

100,800
0 (1,725)

0 0

 11,747
(12,728)

 0
7,032

TCRP (Committed)                        

Change (5,696) 7,032 (12,728)
    Proposed 11,747 11,747 0   

4,715

19,690
IIP                                     
Existing 17,443 4,715 12,728 12,728

   89,757 1,152 5,109
19,690

Proposed 115,708 96,018 19,690    
4,956

0
Change 25,798 6,108 19,690 0

89,757
1,152

275      

0 153
RIP                                     
Existing 89,910 89,910 0

13,304    
1,731 742(2,922)
6,074 6,955

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17

Proposed
(2,922)
13,304

2808 215921
PA&ED
R/W

Caltrans
Caltrans

Description:

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane-Orange CL to I-605 (Segment 2)
In La Mirada, from Artesia Boulevard to Coyote Creek Overcrossing.                                                                                                                              
Widen with HOV and mixed flow lanes.                                                                                                                              

RTPA/CTC:
Project Title:

GF RIP                                  
Existing 16,226 16,226 4,343 6,213 5,670

R/W 
Supp

CON 
Supp

Change (5,395)

PM Back
COLos Angeles

PM Ahead

Caltrans
AB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
7

Route/Corridor
0.0 1.5 5
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Segment 3 (PPNO 4154):  In Norwalk, from Shoemaker Avenue Bridge to Silverbow Avenue 
Overcrossing.  Construct one HOV lane and one mixed-flow lane in each direction; reconstruct the 
Silverbow Pedestrian Overcrossing, three bridges and adjacent frontage roads.   
 

  4,926 16,68149,587 89,447 3,646 15,716

3,570 15,261
1,356 1,420

Proposed 180,003 180,003    
Change 7,871 7,871      

49,587 89,447 3,643 10,624
0 0 3 5,092

    Existing 172,132 172,132  

1,420
Total

 38,954   
1,420

Proposed 40,374 40,374     0 0

2,677 740
(2,677) (740)

38,954
0

0
Change (1,997) (1,997)

  
Local Funds                             
Existing 42,371 42,371

Proposed 546 546      
(319) 84

  462 84
Change (235) (235)

781 0
TCRP (Committed)                        

  89,447  

Existing 781 781

 
0

Proposed 104,708 104,708     15,261 

89,447
0Change 0 0

State Bond - CMIA                             
Existing 104,708 104,708 15,261

 10,774   
7,685

Proposed 10,774 10,774        
Change 7,685 7,685

3,089

 
IIP                                     
Existing 3,089 3,089

   10,633  2,160Proposed 12,793 12,793     
2,096Change 2,096 2,096 0

10,633 64
RIP                                     
Existing 10,697 10,697

3,184 4,858 2,766      10,808    
322 0322

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

2.4 4.2 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED
GF RIP                                  
Existing 10,486 10,486 2,862 4,858 2,766

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane - Orange CL to I-605 (Segment 3)
In Norwalk from Shoemaker Avenue to Silverbow Avenue.                                                                                                                                            
Add HOV and mixed flow lane in each direction.                                                                                                                                            

RTPA/CTC:
Project Title:

Change
Proposed

322
10,808

4154 21593
PA&ED
R/W

Caltrans
Caltrans

7
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON
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Segment 4 (PPNO 4155):  In Norwalk, from Silverbow Avenue Overcrossing to Orr and Day 
Overhead.  Construct one HOV lane and one mixed-flow lane in each direction; reconstruct three 
bridges and adjacent frontage roads.   
 

PM Back
COLos Angeles

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
7

Route/Corridor

R/W 
Supp

CON 
Supp

Change
Proposed

398
15,243

4155 21594
PA&ED
R/W

Caltrans
Caltrans

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane - Orange CL to I-605 (Segment 4)
In Norwalk from Silverbow Avenue to Orr and Day Road Overhead.                    
Widening I-5 with HOV and mixed flow lanes.                                                                                                                           

RTPA/CTC:
Project Title:

GF RIP                                  
Existing 14,845 14,845 3,798 7,437 3,610

3.7 6.1 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E

15,243    
398 0398

4,196 7,437 3,610      

81
RIP                                     
Existing 85,485 85,485 0

0
85,404

4,496Change 4,496 0 4,496
 4,577Proposed 89,981 85,485 4,496       85,404

2,498

 
IIP                                     
Existing 2,498 2,498
Change 7,449 7,449

    Proposed 9,947 9,947     9,947   
7,449

State Bond - CMIA                             
Existing 158,320 158,320 16,693
Change 0 0 0

141,627
0

Proposed 158,320 158,320     16,693 
TCRP (Committed)                        

  141,627  

Existing 995 995

 

995 0
Change (285) (285)

  
(394) 109

  601 109Proposed 710 710      
Local Funds                             
Existing 100,195 100,195 0
Change (4,126) (4,126)

95,750
0

3,480 965
(3,480) (965) 319

Proposed 96,069 96,069     0 0 319
Total

 95,750   

    Existing 362,338 362,338 0
  

181,154 141,627 4,793 13,415
0 0 4 4,078Change 7,932 3,436 4,496   

4,656 16,693
3,531 319

Proposed 370,270 365,774 4,496     8,187 17,012181,154 141,627 4,797 17,493
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Segment 5 (PPNO 4156):  In Norwalk, Santa Fe Springs and Downey, from Orr and Day Overhead 
to Route 605 Interchange.  Construct one HOV lane and one mixed-flow lane in each direction; 
Construct pedestrian overcrossing at Buell Cecilia; reconstruct the Florence Avenue Bridge and 
widen the railroad overhead.   
 

 3,073
3,073 15,975

State Bond - SLPP                             

15,975

  

 17,158 75,433
17,158 75,433

Proposed 111,639  111,639    
Change 111,639 111,639

 

CMAQ                             
Existing 0 0 0 0 0 0

County District PPNO EA Element Const. Year PM Back
COLos Angeles 4156 21595

PA&ED
R/W

Caltrans
Caltrans

7
Route/Corridor

R/W 
Supp

CON 
Supp

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

Description:

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane - Orange CL to I-605 (Segment 5)
Artesia Boulevard to 0.4 mi north of San Gabriel River Bridge.                                                                                                                                     
Widen I-5 with HOV and mixed flow lanes.                                                                                                                                         

RTPA/CTC:
Project Title:

Change 595

44.3 7.6 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

595 0595

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E
GF RIP                                  
Existing 12,036 12,036 967 9,132 1,937

RIP                                     
Existing 39,242 37,514 1,728

1,562 9,132 1,937      12,631    Proposed 12,631

1,728
Change 2,923 4,651 (1,728) 0

36,452 985 77

5,586 127
(1,728)

Proposed 42,165 42,165 0    
4,601 50

(1,270) (10,056)
1,270

0
IIP                                     
Existing 11,326 1,270 10,056 10,056

   36,452

 0
(10,056)

 0
(1,270)

Proposed 0 0 0       
Change (11,326)

TCRP (Committed)                        
Existing 955 955 0955

66
Proposed 428 428       

(593)Change (527) (527)

Local Funds                             
   362

Existing 108,161 528 107,633

66

528 2,347
Change (66,632) (528) (66,104)

105,286
(2,347)

0 0

Change (41,529) (41,529)

Proposed 41,529 0 41,529     
(63,757)

 41,529  
(528)

 

Other State - SHOPP                            
  0  

41,52941,529Existing

Proposed 0  0     
(41,529)
41,529

  
Change 0 0
Existing 7,000 7,000 7,000

  

Total
Existing 220,249 52,303 167,946  

Proposed 7,000  7,000     
0

 7,000

  

 

 14,131
Change (4,857) 2,921 (7,778)    

36,452
 

11,387 2,542153,815 1,922
3,397 2,59517,158 (29,853) 2

15,975 53,610 123,962 1,924
1,844

Proposed 215,392 55,224 160,168   14,784 5,137
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(5a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
 

Subject: TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AMENDMENT 
            RESOLUTION TCIF-P-1213-52, AMENDING RESOLUTION TCIF-P-1213-31 
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Proposition 1B Trade Corridors Improvement 
Fund (TCIF) project baseline agreement for Segment 1 of Project 68 – SR 11/SR 905 Freeway to 
Freeway Connectors (PPNO 0999A) in San Diego County. 

 
ISSUE: 
 
The Department and the San Diego Association of Governments propose to amend the TCIF 
Baseline Agreement for Segment 1 of Project 68 – SR 11/SR 905 Freeway to Freeway Connectors 
project (PPNO 0999A) in San Diego County to update the project funding plan. 
 
BACKGROUND: 

 
In 2006, the Commission approved $75,000,000 of TCIF program funding for the construction of the 
Route 11 Corridor and Otay Mesa East Port Of Entry.  At its January 2012 meeting, the Commission 
approved segmenting the project into three distinct segments to facilitate project delivery.  Segment 1 
(Route 11/905 freeway to freeway connector project - PPNO 0999A) includes the entire $75,000,000 
in TCIF funding.  Segment 2 (SR 11 and Commercial Vehicle Enforcement Facility – PPNO 0999B) 
and Segment 3 (East Otay Mesa Land POE – PPNO 0999C) are funded with Safe, Accountable, 
Flexible, Efficient Transportation Equity Act:  A Legacy for Users (SAFETEA-LU) Border 
Infrastructure Program (BIP) funds and local funds.   
 
It is proposed to program an additional $4,700,000 of TCIF funds to Segment 1 as follows: 

• $3,425,000 to Construction Support 
• $1,275,000 to Construction Capital  

 
It is also proposed to remove $1,500,000 of SAFETEA-LU BIP funds as follows: 

• $225,000 from Construction Support 
• $1,275,000 from Construction Capital 
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The net increase of $3,200,000 TCIF for construction support is needed to mitigate for possible risks 
associated with: (1) Design Sequencing in the construction phase with “work around areas” and 
potential Right of Way delays; (2) Third party utility coordination/relocation; (3) Continuing drainage 
analysis that may result in redesign or additional work; and (4) On-site stock piles containing 
unsuitable soil.  The additional TCIF funding is made possible by associated cost savings on another 
TCIF project in the region, the South Line Mainline Freight Rail (project 75).   
 
Removing the SAFETEA-LU BIP funds from the project will free up $1,500,000 for other projects in 
the region that are authorized to use them. 
 
Project Schedule 
There is no change to the current project schedule.  

 
Project 68 – SR 11/SR 905 Freeway to Freeway Connectors 

Milestone Current 
Begin Environmental Phase  05/01/07 
Draft Environmental Doc Milestone N/A 
Draft Project Report 07/27/01 
End Environmental Phase 09/23/04 
Begin Design Phase  07/01/11 
End Design Phase 04/01/13 
Begin Right of Way 11/01/11 
End Right of Way 04/01/13 
Begin Construction Phase 07/15/13 
End Construction Phase 03/30/16 
Begin Closeout Phase 04/30/16 
End Closeout Phase 04/30/18 
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The project funding plan has been updated as follows:  
 
REVISE: 
 
SR 11/SR 905 Freeway to Freeway Connectors project (PPNO 0999A) 

 
PM Back

COSan Diego
PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
11

Route/Corridor

75,000

R/W 
Supp

CON 
Supp

Change
Proposed

4,700
79,700

0999A 5632
PA&ED
R/W

Caltrans
Caltrans

Description:

San Diego Association of Governments
SR 11/SR 905 Freeway to Freeway Connectors
In San Diego County near San Diego on Route 11 from Route 11/905 Separation to Enrico Fermi Drive and on Route 
905 from 0.1 mile East of La Media Road Undercrossing to 0.2 mile West of Airway Road Undercrossing.  
Segment 1 includes construction of SR 905/SR 11 freeway to freeway connectors.     

RTPA/CTC:
Project Title:

State Bond - TCIF                              
Existing 75,000 9,17565,825

0.0 1.6 11

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,4251,275

16/17

  79,700  
4,700

 12,600   67,100

31,600

  

1,275 7,300 2,100
Federal Disc. - SAFETEA-LU BIF                           
Existing 42,500 41,000 1,500

0 0
225

Change (1,500) 0 (1,500)
  31,600

(1,275)0
0  7,300 2,100

(225)
Proposed 41,000 41,000  0 0 
Total
Existing 117,500 41,000  76,500    2,100

  
31,600 67,100  7,300

0 0  0Change 3,200 0  3,200  
9,400

0 3,200
Proposed 120,700 41,000  79,700    2,100 12,60031,600 67,100  7,300  
Note:  Programming for each component has been adjusted to reflect all funding in the fiscal year during which the 
work will begin.  

 
RESOLUTION TCIF-P-1213-52: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Trade Corridors Improvement Fund project baseline agreement for Segment 1 of  
Project 68 – SR 11/SR 905 Freeway to Freeway Connectors (PPNO 0999A) to reflect the changes 
described above.  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(5b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
 

Subject: TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AMENDMENT 
RESOLUTION TCIF-P-1213-53, AMENDING RESOLUTION TCIF-P-1112-49 

 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) amend the Proposition 1B Trade Corridors Improvement Fund (TCIF) 
project baseline agreement for Project 20 – I-110 Freeway and C Street Interchange Improvements 
(PPNO TC20) in Los Angeles County. 

 
ISSUE: 
 
The Department and the City of Los Angeles Harbor Department (Harbor Department) propose to 
amend the TCIF project baseline agreement for Project 20 – I-110 Freeway and C Street Interchange 
Improvements (PPNO TC20) to revise the schedule and project funding plan.   
 
BACKGROUND: 

 
This project is located at the I-110/C Street Interchange and adjacent to congressionally designated 
National Highway System Intermodal Connector Routes, all within the Port of Los Angeles.  The 
project will consolidate two closely spaced intersections and construct a new northbound I-110 off- 
ramp with a direct connector ramp to eastbound Harry Bridges Boulevard.   
 
Project Schedule  
The End Design milestone has been adjusted from January 2013 to March 2013 for the additional time 
required to incorporate new safety related standards into the project.  The Begin Construction milestone 
has been adjusted from May 2013 to November 2013 to account for the minor delay to the End Design 
milestone and to allow sufficient time for the construction allocation, advertisement and contract award 
process.  An allocation request for the $8,300,000 in TCIF funding is on this month’s agenda.  
 
The revised project schedule is shown in the table on the following page.   
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Project 20 - I-110 Freeway & C Street Interchange Improvements (PPNO TC20) 
Milestone Current Proposed 

Begin Environmental Phase  07/01/08 No change 
Draft Environmental Doc Milestone 10/13/11 No change 
Draft Project Report 10/15/11 No change 
End Environmental Phase 05/30/12 No change 
Begin Design Phase  07/01/08 No change 
End Design Phase 01/31/13 03/29/13 
Begin Right of Way N/A N/A 
End Right of Way N/A N/A 
Begin Construction Phase 05/31/13 11/01/13 
End Construction Phase 05/31/15 10/31/16 
Begin Closeout Phase 05/31/15 11/01/16 
End Closeout Phase 05/31/16 04/30/17 
 
Project Cost 
Costs for construction support have increased by $5,209,000 to account for the inadvertent omission of 
costs for consultant construction management and in-house inspection.  Port of Los Angeles general 
revenue funds will be added to address the increase.  The project funding plan has been updated as 
follows:   
 
REVISE:  Route 110 Freeway & C Street Interchange Improvements project (PPNO TC20) 

 

   7,300 27,793 801 3,491

 2,091
 5,209

Proposed 39,385 4,292 35,093   
Change 5,209 0 5,209     

 27,793 801 3,491
 0 0 0

    Existing 34,176 4,292 29,884

7,300
Total

  6,919 801
5,209

Proposed 18,511 4,292 14,219    3,491  
0

3,4916,919 801
00Change 5,209 0 5,209

Local Funds - Port Revenue                          
Existing 13,302 4,292 9,010 2,091

    Proposed 8,300  8,300    8,300  
0Change 0 0

 
State Bond  - TCIF                          
Existing 8,300 8,300

6,647    

8,300

  Proposed 6,647  6,647    
Change 0 0

6,647
0

Local Funds - Prop C                           
Existing 6,647 6,647

       5,927 5,927   
0

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

2.5 3 110

Project Totals by Component

CONR/W
Local Funds - STP                         
Existing 5,927

Location
Description:

Los Angeles Metropolitan Transportation Commission
I-110 Freeway & C Street Interchange Improvements
In Wilmington on the C Street/Harbor Freeway (I-110) off ramp.                                                 
Modifications to the northbound on-ramp and off-ramp; realign Harry Bridges Boulevard.                                                                                           

RTPA/CTC:
Project Title:

Change
Proposed

0
5,927

TC20 26480
PA&ED
R/W

Port of Los Angeles
Port of Los Angeles

7
Route/Corridor

5,927

R/W 
Supp

CON 
Supp

5,927

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

Port of Los Angeles
Port of Los AngelesAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2012-13

 
Note:  Programming components have been adjusted to reflect all funding in the fiscal year during which the work will begin.  
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RESOLUTION TCIF-P-1213-53: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 1B 
Trade Corridors Improvement Fund project baseline agreement for Project 20 – I-110 Freeway and C 
Street Interchange Improvements (PPNO TC20) to reflect the changes described above.  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(5c) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-54, AMENDING RESOLUTION TCIF-P-1213-34 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 35, State College Boulevard Grade Separation (PPNO TC35) 
in Orange County.  The Southern California Consensus Group concurs with this amendment and the 
requested changes. 
 
ISSUE: 
 
The Orange County Transportation Authority (OCTA) proposes to amend the TCIF Project Baseline 
Agreement for Project 35, State College Boulevard Grade Separation (Project), to update the costs 
and funding plan. 
 
BACKGROUND: 
 
This Project was adopted in the TCIF Program by the Commission on April 10, 2008.  A Baseline 
Agreement was executed between the OCTA, the Department, and the Commission, and approved 
by the Commission on October 29, 2008, under Resolution TCIF-P-0809-04B.  A Baseline 
Agreement Amendment was approved May 11, 2011 under Resolution TCIF-P-1011-25, to update 
the delivery schedule, cost, and funding plan.  A second Baseline Agreement Amendment was 
approved April 25, 2012 under Resolution TCIF-P-1112-31, to update the delivery schedule, cost, 
and funding plan.  A third Baseline Agreement Amendment was approved January 8, 2013 under 
Resolution TCIF-P-1213-34, to update the delivery schedule. 
 
The Project is part of the Orange County Bridges Program, which will build underpasses and 
overpasses at local rail crossings to improve safety and reduce delays.  This Project will construct a 
grade separation on State College Boulevard at Burlington Northern Santa Fe Railway tracks from 
Santa Fe Avenue at the northerly terminus to approximately 700 feet south of Valencia Drive at the 
southerly terminus.  The Project will provide significant benefits to vehicle and truck traffic 
traveling on State College Boulevard by reducing delays and traffic congestion associated with the 
existing at-grade crossing.   
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OCTA is requesting to reprogram $1,783,000 in TCIF funding from TCIF Project 34, State Route 91 
Improvements, thereby increasing the TCIF programmed amount for Project 35 from $34,107,000 to 
$35,890,000 and decreasing the Congestion Mitigation and Air Quality Improvement (CMAQ) 
funding from $16,263,000 to $14,480,000.  The overall total Project cost has not changed from 
$74,644,000, as shown in the following table. 
 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current Approved 34,107    34,107    34,107
Change 1,783    1,783    1,783

Proposed 35,890    35,890    35,890

CMAQ  

Current Approved 17,296  1,033  16,263   1,033 16,263
Change -1,783  0  -1,783   0 -1,783

Proposed 15,513  1,033  14,480   1,033 14,480

Measure M2 

Current Approved 5,504  5,504    1,975 3,529 
Change 2,837  2,837    0 2,837 

Proposed 8,341  8,341    1,975 6,366 

City – Fullerton / OCTA 

Current Approved 4,937 1,925 3,012   305 1,620 3,012 
Change (2,837) 0 (2,837)   0 0 (2,837) 

Proposed 2,100 1,925 175   305 1,620 175 

Federal DEMO 

Current Approved 12,800  11,518  1,282   11,518 1,282
Change 0  0  0   0 0

Proposed 12,800  11,518  1,282   11,518 1,282

TOTAL 

Current Approved 74,644 1,925 21,067  51,652 305 3,595 19,092 51,652
Change 0 0 0  0 0 0 0 0

Proposed 74,644 1,925 21,067  51,652 305 3,595 19,092 51,652
 

RESOLUTION TCIF-P-1213-54 
 

 Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 35, State College Boulevard Grade 
Separation (PPNO TC35), in accordance with the changes described and illustrated above.  
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(5d)  
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-55, AMENDING RESOLUTION TCIF-P-1213-24 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Proposition 1B Trade Corridors Improvement 
Fund (TCIF) Project Baseline Agreement for Project 51, Riverside Avenue Grade Separation (PPNO 
1127).  The Southern California Consensus Group concurs with this amendment and the requested 
changes. 
 
ISSUE: 
 
The Riverside County Transportation Commission (RCTC) and the City of Riverside (City) propose 
to amend the TCIF Project Baseline Agreement for Project 51, Riverside Avenue Grade Separation 
(Project), to update the cost, and funding plan. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement executed between the Department, the Commission, and the City was approved 
on October 29, 2008, under Resolution TCIF-P-0809-04B.  An amendment to the Baseline 
Agreement was approved on December 6, 2012, under Resolution TCIF-P-1213-24, to update the 
schedule, cost, and funding plan.  
 
The Project will construct a four-lane grade separation at the Union Pacific Railroad (UPRR) Los 
Angeles Subdivision Mainline at Riverside Avenue in the city of Riverside.  The project is needed to 
eliminate impacts from the existing at-grade crossing including emergency vehicle response delays, 
greenhouse gases generated by traffic delayed by trains, and adverse neighborhood impacts 
including delays, noise pollution and safety impacts.  The Project will improve the reliability of the 
UPRR system by eliminating the potential for vehicle or pedestrian versus train accidents and to 
allow for expansion of the rail corridor without additional public safety or neighborhood impacts 
associated with at-grade crossing. 
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RCTC and the City are requesting to program $3.6 million in TCIF funding from various project 
savings, thereby increasing the TCIF programmed amount from $8.5 million to $12.1 million.  
Additionally, the estimated Right of Way cost has decreased $1.54 million, from $8.432 million to 
$6.892 million, based on updated settlement estimates and construction costs have increased $3.753, 
million, from $20.675 million to $24.428 million based on final design estimates.  The updated total 
project cost is now $33.820 million as shown in the following table. 
 

 ( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 PA&ED PS&E R/W CONST 

State Bond - Trade Corridor Improvement Funds (TCIF) 
Current Approved 8,500  8,500  8,500
Change 3,600  3,600  3,600
Proposed 12,100  12,100  12,100
RSTP – STP (Local) – Riverside County Transportation Commission 
Current Approved 8,209 6,892 1,317  8,209
Change -1,317 0 -1,317  -1,317
Proposed 6,892 6,892 0  6,892
Local Transportation Funds (LTF) – City of Riverside / UP Railroad 
Current Approved 5,777 1,223 4,554 262 738 223 4,554
Change -244 -223 -21 0 0 -223 -21
Proposed 5,533 1,000 4,533 262 738 0 4,533
State Funds – PUC 
Current Approved 5,000  5,000  5,000
Change 0  0  0
Proposed 5,000  5,000  5,000
RCTC – Section 190 Match Funds 
Current Approved 500  500  500
Change -500  -500  -500
Proposed 0  0  0
Local Funds – RCTC – TDA Grant 
Current Approved 1,500 1,500 785 715 
Change 0 0 0 0 
Proposed 1,500 1,500 785 715 
Federal DEMO – SAFETEA-LU 
Current Approved 160  160  160
Change 0  0  0
Proposed 160  160  160
STP – Section 125 Funds 
Current Approved 570  570  570
Change 0  0  0
Proposed 570  570  570
STP – Section 129 Funds 
Current Approved 1,391  1,391  1,391
Change 0  0  0
Proposed 1,391  1,391  1,391
RSTP-STP Local (STPL) – RCTC 
Current Approved 0  0  0
Change 674  674  674
Proposed 674  674  674
TOTAL 
Current Approved 31,607 9,615 21,992 1,047 1,453 8,432 20,675
Change 2,213 -223 2,436 0 0 -1,540 3,753
Proposed 33,820 9,392 24,428 1,047 1,453 6,892 24,428
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RESOLUTION TCIF-P-1213-55 
 
Be it Resolved, that the California Transportation Commission does hereby amend the 
Proposition 1B Trade Corridors Improvement Fund Baseline Agreement for Project 51, Riverside 
Avenue Grade Separation (PPNO 1127), in accordance with the changes described and illustrated 
above.  
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(5f) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-57, AMENDING RESOLUTION TCIF-P-1213-12 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Proposition 1B Trade Corridors Improvement 
Fund (TCIF) project Baseline Agreement for Project 64, Lenwood Road Grade Separation Project 
(PPNO 1135) in San Bernardino County.  The Southern California Consensus Group concurs with 
this amendment and the requested changes. 
 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) proposes to amend the TCIF Project 
Baseline Agreement for Project 64, Lenwood Road Grade Separation Project, to update the delivery 
schedule, cost, and funding plan. 
 
BACKGROUND: 
 
The project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Baseline 
Agreement executed by the Department, the Commission, City of Barstow and SANBAG was 
approved on October 29, 2008, under Resolution TCIF-P-0809-04B.  An amendment to the Baseline 
Agreement was approved on October 24, 2012, under Resolution TCIF-P-1213-12, to update the 
schedule, cost, and funding plan. 
 
The project will construct a four-lane grade separation at the Burlington Northern Santa Fe (BNSF) 
Railway at Lenwood Road in the city of Barstow.  The project will eliminate impacts from the 
existing at-grade crossing including emergency vehicle response delays, greenhouse gases generated 
by traffic delayed by trains and adverse neighborhood impacts including delays, noise pollution, and 
safety impacts.  The project will improve the reliability of the BNSF system by eliminating the 
potential for vehicle or pedestrian versus train accidents. 
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The schedule delay is due to the number and complexity of parcels being condemned.  The final 
right of way certification is anticipated by the end of April 2013.  Subsequently, begin construction 
has been delayed 3 months.  The allocation for TCIF funding is a concurrent item at the May 2013 
meeting.  
 
The following table provides a list of the project’s milestones with current approved and proposed 
delivery schedule: 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 10/01/2008 -- No Change 
End Environmental Phase 07/28/2011 -- No Change 
Begin Design Phase 08/19/2010 -- No Change 
End Design Phase 09/01/2012 03/06/2013 6 Months 
Begin Right of Way Phase 07/28/2011 -- No Change 
End Right of Way Phase 04/19/2013 -- No Change 
Begin Construction Phase 06/15/2013 09/13/2013 3 Months 
End Construction Phase 05/30/2015 10/01/2015 4 Months 
Begin Closeout 06/01/2015 11/01/2015 5 Months 
End Closeout 12/01/2015 05/01/2016 5 Months 

 
 
SANBAG also requests an update to the project funding plan to reflect the most current construction 
cost estimates.  The updated total project cost in now $31.7 million as shown in the following table.   

  



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(5f) 
CALIFORNIA TRANSPORTATION COMMISSION May 7, 2013 

 Page 3 of 3 
 

  
 “Caltrans improves mobility across California” 

 
 ( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 12/13 13/14 14/15 PA&ED PS&E R/W CONST 

State Bond - Trade Corridor Improvement Funds (TCIF) 
Current Approved 6,694  6,694  6,694
Change 0  0  0
Proposed 6,694  6,694  6,694
DEMO – High Priority Projects Program (DEMO-ST) 
Current Approved 1,200  1,200  1,200
Change 0  0  0
Proposed 1,200  1,200  1,200
RSTP-STP Local Regional (STPL-R) 
Current Approved 12,192 3,450 8,742  3,450 8,742
Change 97 0 97  0 97
Proposed 12,289 3,450 8,839  3,450 8,839
Local Funds – Local Transportation Funds (LTF) 
Current Approved 1,859 1,859 0 974 885 0
Change 136 0 136 0 0 136
Proposed 1,995 1,859 136 974 885 136
SANBAG – Measure I 
Current Approved 3,553 1,392 2,161 935 457 2,161
Change 0 0 0 0 0 0
Proposed 3,553 1,392 2,161 935 457 2,161
Railroad – BNSF 
Current Approved 1,103  1,103  1,103
Change 0  0  0
Proposed 1,103  1,103  1,103
State Prop 1B – SLPP Bond Funds 
Current Approved 2,161  2,161  2,161
Change 0  0  0
Proposed 2,161  2,161  2,161
County of San Bernardino – Local 
Current Approved 2,500 2,500 2,500 
Change 0 0 0 
Proposed 2,500 2,500 2,500 
Federal Fund – STP Appropriation Earmark 
Current Approved 238  238  238
Change 0  0  0
Proposed 238  238  238
TOTAL 
Current Approved 31,500 9,201 22,299 4,409 4,792 22,299
Change 233 0 233 0 0 233
Proposed 31,733 9,201 22,532 4,409 4,792 22,532
 

RESOLUTION TCIF-P-1213-57 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Trade Corridors Improvement Fund Baseline Agreement for Project 64, Lenwood Road Grade 
Separation Project (PPNO 1135), in accordance with the changes described and illustrated above. 
 
Attachment 
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(5g) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Katie Benouar 
 Division Chief 
 Transportation Planning 
 

Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  
 RESOLUTION TCIF-P-1213-58,  AMENDING RESOLUTION TCIF-P-1213-06 
  
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 75, Southline Rail Improvements - Mainline Improvements 
for Phase 4 - Final Palomar Siding and System Upgrades (PPNO 2104) in San Diego County.  The 
San Diego Border Region Consensus Group concurs with this amendment and the requested 
changes.  
 
ISSUE: 
 
The San Diego Association of Governments (SANDAG) proposes to amend the TCIF Project 
Baseline Agreement for Project 75, Southline Rail Improvements – Mainline Improvements 
(Southline) to revise the project scope, update the delivery schedule, cost and funding for Phase 4 - 
Palomar Siding and System Upgrades. 
 
BACKGROUND: 
 
The Southline project, located in the cities of San Diego, National City, and Chula Vista, will 
increase freight capacity (goods movement) on the South Line.  Demand for goods movement by 
rail, especially from northern Baja California, will soon surpass the existing capacity of the South 
Line.  Regional consumption of bulk commodities, along with demand for these same commodities 
in northern Baja California, Mexico, have been increasing and are expected to continue to increase.  
Increasing freight service will accommodate this capacity demand and prevent the diversion of much 
of this traffic to trucks, which would tax the already congested border crossings, regional freeways, 
and arterials. 
 
The project was adopted in the TCIF Program by the Commission on April 10, 2008, under 
Resolution TCIF-P-0708-01.  A Baseline Agreement was executed between SANDAG, the 
Department, and the Commission and approved on October 29, 2008, under Resolution  
TCIF-P-0809-04B.  An amendment to the Baseline Agreement was approved on April 7, 2010, 
under Resolution TCIF-P-0910-08, to split the project into three phases and update the delivery 
schedule.  A second amendment to the Baseline Agreement was approved on September 15, 2011, 
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under Resolution TCIF-P-1112-07 to split Phase 3 into Phases 3 and 4.  A third amendment to the 
Baseline Agreement was approved on February 22, 2012 under Resolution TCIF-P-1112-18, to 
update the project schedule for Phase 3, move a portion of the work from Phase 4 to Phase 3, and 
update the cost and funding plan for Phase 3 and Phase 4.  A fourth amendment to the Baseline 
Agreement was approved on September 27, 2012 under Resolution TCIF-P-1213-06, to update the 
project schedule for Phase 3. 
 
This proposed programming change updates the project scope and construction schedule, and 
reduces the construction funding for the project.  The overall project scope remains within the 
parameters of the original Commission-approved project and, as such, will still deliver the benefits 
(outcomes) committed to by SANDAG as part of the original Baseline Agreement. 
 
The change to the project scope is intended to document the elimination of the installation positive 
train separation equipment, as described in the original Project Status Report (PSR) and included as 
a specific improvement (output) identified in the original Baseline Agreement. 
 
The schedule has been updated to reflect accelerated ‘End Design Date (RTL)’ and ‘Begin 
Construction’ dates and the ‘End Closeout Phase’ has been updated to reflect the actual closeout 
duration anticipated for the project. 
 

 The proposed amendment revises the project schedule, as shown in the following table: 
 
Project Milestone  Current 

Approved
Proposed  Change  

 
Begin Environmental Phase  07/01/08 07/01/08 No Change  
End Environmental Phase  04/01/10 04/01/10 No Change 
Begin Design Phase  04/03/10 04/03/10 No Change 
End Design Phase 06/03/13 05/03/13 -1 Month 
Begin Right of Way Phase N/A N/A N/A 
End Right of Way Phase N/A N/A N/A 
Begin Construction Phase  12/02/13 11/01/13 -1 Month 
End Construction Phase  07/01/15 07/01/15 No Change 
Begin Closeout Phase 07/02/15 07/02/15 No Change 
End Closeout Phase 01/01/16 01/01/16 No Change 

 
The construction funding for this project has been changed to reflect cost savings resulting from 
scope reduction, construction efficiencies achieved due to project phasing, and reduced construction 
costs due to the current bid climate. 
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(DOLLARS IN THOUSANDS)  Phase IV 

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Current 
Approved 66,660     66,660    66,660

Change (45,039)     (45,039)    (45,039)

Proposed 21,621     21,621    21,621

Local Funds (Port Funds) 
Current 
Approved 8,970 8,970    220 8,750  

Change 0 0    0 0  

Proposed *8,970 8,970    220 8,750  

TOTAL 
Current 
Approved 75,630 8,970    66,660 220 8,750  66,660

Change (45,039) 0    (45,039) 0 0  (45,039)

Proposed 30,591 8,970    21,621 220 8,750  21,621
        *$8,970 in PA&ED and PS&E costs cover all four phases 

 
RESOLUTION TCIF-P-1213-58 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 75, Southline Rail Improvements – 
Mainline Improvements to update the schedule for Phase 4 - Palomar Siding and System Upgrades 
(PPNO 2104), in accordance with the changes as described and illustrated.  
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.5a. 
 Action Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer  

Prepared by: Steven  Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR MINOR PROJECTS  

RESOLUTION FP-12-43 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $1,000,000 for one State Highway Operation and Protection 
Program (SHOPP) Minor project.   
 
ISSUE: 
 
The attached vote list describes one SHOPP project for $1,000,000.  The Department is ready to 
proceed with this project and is requesting an allocation at this time.  

 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,000,000 be allocated from the Budget Act of 2012, Budget Act Item 
2660-302-0042 for the SHOPP Minor project described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing this project. 
 
Attachment 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Program 
Project ID 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by Fund 
Type 

2.5a. Minor Projects Resolution FP-12-43 

1 
$1,000,000 

 
Ventura 

07-Ven-1 
15.1/21.1 

 
In the city of Oxnard from Pleasant Valley Road to Route 101, 
from Oxnard Boulevard to Rice Avenue, and from Oxnard 
Boulevard to Route 101.   
Outcome/Outputs:  Relinquish roadway. 
 
(Financial Contribution Only) 
 
(Project will be funded from the savings in the Minor A 
program) 

 
SHOPP 

0712000452 
4T6504 

 

 
2012-13 

302-0042 
SHA 

20.20.201.160 

 
 

$1,000,000  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.5b.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-12-44 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $87,325,000 for 20 projects programmed in the 2012 State 
Highway Operation and Protection Program (SHOPP) and $1,515,000 for three additional projects 
amended into the SHOPP by Department action.   
 
 
ISSUE: 
 
The attached vote list describes 23 SHOPP projects totaling $88,840,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $88,840,000 be allocated from the Budget Act of 2012, Budget Act Items 
2660-302-0042 and 2660-302-0890 for 23 State Highway Operation and Protection Program 
projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects   Resolution FP-12-44 

1 
$1,883,000 

 
Mendocino 
01-Men-20 
13.8/R32.0 

 
Near Whiskey Springs and Willits, from south of South Fork 
Noyo River to west of Cropley Lane; also on Route 1 (PM 
3.9/47.2) and on Route 101 (PM 48.9)  
Outcome/Output:  Rehabilitate culverts, replace deteriorated 
culverts and place standard drainage inlet and outlet 
structures at various locations. 

 
01-0161D 

SHOPP/12-13 
$1,883,000 

0100000125 
4 

364324 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.151 

 
 

$38,000 
 

$1,845,000 

2 
$1,315,000 

 
El Dorado 
03-ED-50 
17.8/19.6 

 
In Placerville, at the Coloma Street Pedestrian Overcrossing 
#25-0050 and at the Smith Flat Road Undercrossing  #25-
0064.  Outcome/Output:  Seismic retrofit two bridges to 
maintain structural integrity and reduce the risk to lives and 
properties during seismic events. 

 
03-3293 

SHOPP/12-13 
$4,960,000 

0300000077 
4 

0F3004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
 

$26,000 
 

$1,289,000 

3 
$6,600,000 

 
El Dorado 
03-ED-50 
67.6/72.9 

 

 
Near South Lake Tahoe, from Johnson Pass Road to Incline 
Road.  Outcome/Output:  Construct water quality collection 
and treatment facilities to comply with California Regional 
Water Quality Control Board.    

 
03-3233A 

SHOPP/12-13 
$13,139,000 
0300000213 

4 
1A7314 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

    $132,000 
 

$6,468,000 

4 
$29,925,000 

 
Sacramento 
03-Sac-50 

1.6 
 

 
In Sacramento, at Camellia City Viaduct. (Bridge #24-0248 
R/L.)  Outcome/Output:  Rehabilitate 2 bridges to maintain 
structural integrity, reduce the risk to lives and properties, and 
to comply with the Bridge Inspection Report recommendation. 
 
 

 
03-6226 

SHOPP/12-13 
$36,600,000 
0300000073 

4 
0F2304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

    $598,000 
 

$29,327,000 

5 
$507,000 

 
Alameda 

04-Ala-580 
Var. 

 

 
In Alameda County on Routes 84 , 580 and 680 at various 
locations; also in Contra Costa County, on Routes 4 and 80 at 
various locations..  Outcome/Output:  Install and upgrade 
metal beam guard railing to reduce the number and severity 
of the run-off-road collisions and to comply with the 
recommendations of the Traffic Investigations Report. 
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$3,000,000) 

 
04-0107F 

SHOPP/12-13 
$4,225,000 

0400001122 
4 

4A2604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$10,000 
 

$497,000 

6 
$3,484,000 

 
Napa 

04-Nap-121 
20.2/20.4 

 

 
Near Napa, at Capell Creek Bridge (Bridge #21-0009.)  
Outcome/Output:  Replace one scour damaged bridge with a 
single-span structure to maintain structural integrity, reduce 
the risk to lives and properties, and to comply with the Bridge 
Inspection Report recommendation. 

 
04-0384G 

SHOPP/12-13 
$6,200,000 

0400000808 
4 

2A1104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.111 

 
 

    $70,000 
 

$3,414,000 

7 
$234,000 

 
Santa Clara 
04-SCl-101 

5.1 
 

 
Near Gilroy, 0.1 mile north of Monterey Road.  
Outcome/Output:  Reconstruct slope and install rock slope 
protection (RSP) at one location damaged by heavy 
rainstorms. 

 
04-0485L 

SHOPP/12-13 
$1,565,000 

0400001204 
4 

4S0704 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
 

$234,000 

8 
$240,000 

 
Santa Clara 
04-SCl-101 

36.8 

 
Near Santa Clara, 0.1 mile east of Taylor Street. 
Outcome/Output:  Reconstruct slope and repair cracked wing 
wall at one location damaged by heavy rainstorms 

 
04-0485J 

SHOPP/12-13 
$975,000 

0400001205 
4 

4S0804 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
 
      

$240,000 

9 
$503,000 

 
Sonoma 
04-Son-1 

21.7 

 
Near Jenner, 0.1 mile south of Burke Avenue. 
Outcome/Output:  Stabilize slide, replace wood retaining 
structure with new soldier pile wall and upgrade drainage 
system damaged by heavy rainfall.   

 
04-0753M 

SHOPP/12-13 
$1,404,000 

0400001213 
4 

4S1604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

      $10,000 
 

$493,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects   Resolution FP-12-44 

10 
$597,000 

 
Kern 

06-Ker-178 
14.3/15.7 

 
Near Bakersfield, at 0.6 mile east of Sidehill Viaduct and at 
0.6 mile east of Edison Powerhouse.  Outcome/Output:  
Place concrete structure slab on roadway slope to minimize 
the potential for slope erosion at two highway locations. 

 
06-6551 

SHOPP/12-13 
$1,180,000 

0600020650 
4 

0N3804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

      $68,000 
  

$529,000 

11 
$245,000 

 
Los Angeles 

07-LA-10 
41.4/41.5 

 
In and near San Dimas, east of Via Verde Street.    
Outcome/Output:  Install soil nails, place geosynthetic fabric, 
and hydroseed to stabilize the slope and prevent further 
erosion.   

 
07-4480 

SHOPP/12-13 
$1,500,000 

0712000192 
4 

3X6604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

      $5,000 
 

$240,000 

12 
$565,000 

 
Los Angeles 
07-LA-101 
1.0/11.0 

 
In the city of Los Angeles, between Figueroa Street and Los 
Angeles River Bridge.  Outcome/Output:  Upgrade bridge rails 
on 5 structures to comply with current safety standards. 
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$2,000,000) 

 
07-3981 

SHOPP/12-13 
$3,241,000 

0700000497 
4 

265904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.112 

 
 

      $11,000 
 

$554,000 

13 
$3,396,000 

 
Los Angeles 
07-LA-405 

4.3 

 
In Long Beach, at Temple Avenue Overcrossing (Bridge #53-
1198).  Outcome/Output:  Rehabilitate one structure to repair 
concrete and steel corrosion damage and restore bridge load 
capacity. 

 
07-4211 

SHOPP/12-13 
$9,200,000 

0700000539 
4 

278304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

      $68,000 
 

$3,328,000 

14 
$15,309,000 

 
Riverside 
08-Riv-62 
0.0/R6.7 

 
Near Desert Hot Springs, from Route 10 to Indian Avenue.   
Outcome/Output:  Overlay 25.6 lane miles of pavement, 
widen 12 lane miles of inside shoulder, overlay bridge decks 
with polyester concrete, reconstruct metal beam guardrail, 
and make drainage improvements.  Project will improve 
safety and ride quality.   

 
08-0048S 

SHOPP/12-13 
$15,309,000 
0800020104 

4 
491804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

$306,000 
 

$15,003,000  

15 
$418,000 

 
San Bernardino 

08-SBd-40 
R140.7 

 
In Needles, at Roadrunner Wash Bridges (#54-0707L/R).   
Outcome/Output:  Seismic retrofit to maintain the structural 
integrity of two bridges by installing slab bridge seat 
extenders at the hinges on both eastbound and westbound 
structures. 
 

 
08-0213C 

SHOPP/12-13 
$1,175,000 

0800000531 
4 

0N570 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
 

$8,000 
 

  $410,000 
 

16 
$433,000 

 
Amador 

10-Ama-104 
2.2 

 
Near Ione, at Edwin Railroad Crossing.  Outcome/Output:  
Upgrade railroad crossing warning devices to meet current 
California standards and repair the pavement on the 
approaches and at the railroad crossing to improve traffic 
safety at this location.     

 
10-0269 

SHOPP/12-13 
$433,000 

1000000743 
4 

0T0404 

 
2012-13 

302-0042 
SHA 

20.20.201.325 

 
 

$433,000 

17 
$2,587,000 

 
San Joaquin 

10-SJ-12 
0.0 

 
Near Rio Vista, at the Mokelumne River Bridge (Bridge #29-
0043).  Outcome/Output:  Replace existing concrete bridge 
deck and joint seals to extend bridge service life, reduce the 
cost and frequency of bridge maintenance, and improve traffic 
safety and operation.  
 

 
10-0295 

SHOPP/12-13 
$2,200,000 

1000000354 
4 

0U6104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$52,000 
 

$2,535,000 
 
 

18 
$8,423,000 

 
San Diego 
11-SD-5 

R29.1/R30.5 

 
In the city of San Diego, from 0.4 mile south of Genesse 
Avenue to Roselle Street.  Outcome/Output:  Realign and 
widen Genesee southbound off-ramp. 
 
(Combined with SLPP project EA 0223U4 for construction 
purposes.)  

 
11-0129D 

SHOPP/12-13 
$8,220,000 

1112000102 
4 

0223U4 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$168,000 
 

$8,225,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects   Resolution FP-12-44 

19 
$8,419,000 

 
San Diego 
11-SD-Var. 

Var. 

 
In San Diego County, at various locations.  Outcome/Output:  
Remove existing metal beam guardrails and replace with 
concrete barrier and upgrade crash cushion to reduce the 
number and severity of collisions. 
 

 
11-1024 

SHOPP/12-13 
$8,450,000 

1100000531 
4 

401404 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$168,000 
 

$8,251,000 
 
 

20 
$2,242,000 

 
Orange 

12-Ora-39 
1.1/19.2 

 
In multiple cities from Huntington Beach to La Habra, from 
Indianapolis Avenue to Imperial Highway (Route 90).   
Outcome/Output:  Upgrade curb ramps, sidewalks, signs, 
drainage inlets and signals at 30 locations to comply with 
Americans with Disabilities Act (ADA) requirements. 
 

 
12-3097A 

SHOPP/12-13 
$3,090,000 

1200000647 
4 

0L3804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.361 

 
 

$45,000 
 

$2,197,000 
 
 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action    Resolution FP-12-44 

21 
$919,000 

 
Mendocino 
01-Men-101 

21.4/26.3 
 

 
Near Ukiah, from the South State Street Overcrossing to the 
North State Street Undercrossing.  Outcome/Output:  Apply 
High Friction Surface Treatment (HFST) to increase surface 
friction and reduce the frequency of run-off-road collisions. 
 

 
01-4575 

SHOPP/12-13 
$919,000 

0112000254 
4 

0C3604 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$18,000 
 

$901,000 

22 
$119,000 

 
San Luis Obispo 

05-SLO-101 
36.9/37.2 

 
Near Atascadero, from 0.1 mile north of Tassajara Creek 
Road to 0.6 mile south of Route 58.  Outcome/Output:  
Replant and maintain oak trees and native shrubs in the 
highway median as mitigation to the construction of concrete 
median barrier under EA 0Q6304.  

 
05-1994Y 

SHOPP/12-13 
$200,000 

0512000121 
4 

0Q6314 

 
2012-13 

302-0042 
SHA 

20.20.201.010 

 
 

    $119,000 

23 
$477,000 

 
San Bernardino 

08-SBd-95 
57.1/R57.3 

 
In Needles, from Safari Drive to Route 40.    
Outcome/Output:  Construct sidewalks, curbs, ramps and 
retaining walls to comply with Americans with Disabilities 
(ADA) standards. 

 
08-0238M 

SHOPP/12-13 
$835,000 

0800000493 
4 

0M6904 

 
2012-13 

302-0042 
SHA 

20.20.201.378 

 
 

$477,000 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.5b.(2) 
 Action Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS - ADVANCEMENTS 

RESOLUTION FP-12-45 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $856,000 for two projects programmed in the 2012 State 
Highway Operation and Protection Program (SHOPP) in Fiscal Year (FY) 2013-14 and FY 2014-15.   
 
ISSUE: 
 
The attached vote list describes two SHOPP projects totaling $856,000 programmed in FY 2013-14 
and FY 2014-15.  The Department is ready to proceed with these projects and is requesting an 
allocation at this time.   
     

 
FINANCIAL RESOLUTION:  
 
Resolved, that $856,000 be allocated from the Budget Act of 2012, Budget Act Items  
2660-302-0042 and 2660-302-0890, for two SHOPP projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
AdvPhase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5b.(2) SHOPP Projects (ADVANCEMENTS) Resolution FP-12-45 

1 
$410,000 

 
Humboldt 

01-Hum-101 
123.8/124.3 

 

 
Near Orick, at Davidson Road; also in Del Norte County on 
Route 199 at 1.4 and 1.8 miles east of Route 101.  
Outcome/Output:  Apply High Friction Surface Treatment 
(HFST) to increase surface friction and reduce the severity 
and frequency of run-off-road collisions. 
  

 
01-7010 

SHOPP/13-14 
$805,000 

0112000290 
4 

0C5104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$8,000 
 

$402,000  

2 
$446,000 

 
Fresno 

06-Fre-180/41 
57.9 

 

 
In the city of Fresno, on Route 41 from Route 180 to Olive 
Avenue, and on Route 180 from Blackstone Avenue to Route 
41.  Outcome/Output:  Replace metal beam guardrail with 
concrete barriers, widen shoulders, and replace existing 
roadside trees with ground plant cover to reduce the severity 
and frequency of traffic collisions and reduce future 
maintenance costs at this location.      
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$900,000) 

 
06-6547 

SHOPP/14-15 
$1,100,000 

0600000964 
4 

0M4204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$9,000 
 

$437,000  

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.5b.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-12-46 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $3,200,000 for one project programmed in the 2012 State 
Highway Operation and Protection Program (SHOPP).   
 
 
ISSUE: 
 
The attached vote list describes one SHOPP project totaling $3,200,000.  The Department is ready to 
proceed with this project and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,200,000 be allocated from the Budget Act of 2012, Budget Act Items 
2660-302-0042 and 2660-302-0890 for the State Highway Operation and Protection Program project 
described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5b.(3) Project Allocation for Devil’s Slide   Resolution FP-12-46 

1 
$3,200,000 

 
San Mateo 
04-SM-1 
38.2/39.7 

 

 
In San Mateo County, from 4.7 miles to 0.6 mile south of 
Linda Mar Boulevard.  Outcome/Output:  Replace native 
coastal scrub vegetation damaged during construction of the 
Devil’s Slide tunnel project and repair irrigation system to 
comply with the environmental permits. 

 
04-0626 

SHOPP/12-13 
$3,200,000 

0400000374 
4 

1123H4 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130 

 
 

$64,000 
 

$3,136,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5c.(1a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION FP-12-47 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $30,986,000 for the State administered State Transportation 
Improvement Program (STIP) Willits Bypass (PPNO 0125X) project in Mendocino County, on the 
State Highway System. 
 
ISSUE: 
 
The attached vote list describes one State administered STIP project on the State Highway System 
totaling $30,986,000.  The Department is ready to proceed with this project and is requesting an 
allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $30,986,000 be allocated from Budget Act of 2011, Budget Act Item    
2660-301-0890 for the State administered STIP project described on the attached vote list. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
 Fund Type 

2.5c.(1a) State Administered STIP Projects on the State Highway System  Resolution FP-12-47 

1 
$30,986,000 

 
Department of 
Transportation 

MCOG 
Mendocino 
01-Men-101 
T43.5/51.3 

 

 
Willits Bypass.  Near Willits (Willits Bypass), Haehl Creek 
Overhead to Reynolds Highway. Wetland/Riparian Mitigation, 
Monitoring & Endowment.  
 
Final Project Development: N/A 
  
Final Right of Way (IIP) 
 Right of Way Estimate: $15,621,000 
 Programmed Amount: $15,621,000 
 Adjustment: $   0 (Credit) 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $5,909,000 
 Programmed Amount: $5,909,000 
 Adjustment: $  0 (Credit) 
 
(IIP Con increase of $3,992,000 to come from Interregional 
shares and RIP Con increase of $704,000 to come from 
Mendocino County share balance.) 
 
(Project includes Grandfathered Support.)  
 
(Future Consideration of Funding under Resolution E-07-15; 
July 2007.) 
 
Outcome/Output:  Project will provide 2,033 acres of 
compensatory mitigation of wetlands and other waters of the 
U.S., including establishment (creation), re-establishment 
(restoration) and rehabilitation (enhancement). 

 
01-0125X 
IIP / 12-13 
CONST 

$22,346,000 
$26,338,000 

 
 
 

RIP / 12-13 
CONST 

$3,944,000 
$4,648,000 
0112000202 

4 
262024 

 

 
2011-12 

301-0890 
FTF 

20.20.025.700 
 
 
 
 

2011-12 
301-0890 

FTF 
20.20.075.600 

 
 
 
 
 
 

 
 

$26,338,000 
 
 
 
 
 
 
 

$4,648,000 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5c.(1b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION FP-12-48 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $1,037,000 for the State administered State Transportation 
Improvement Program (STIP) Transportation Enhancement (TE) Sacramento 99 Corridor Native 
Planting (PPNO 6911) project in Sacramento County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one State administered STIP TE project on the State Highway 
System totaling $1,037,000.  The Department is ready to proceed with this project and is requesting 
an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $750,000 be allocated from the Budget Act of 2011, Budget Act Items   
2660-301-0042 and 2660-301-0890 for construction and $287,000 for construction engineering for 
the State administered STIP TE project described on the attached vote list. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5c.(1b) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-48 

1 
$1,037,000 

 
Department of 
Transportation 

SACOG 
Sacramento 
03-Sac-99 
0.0/17.7 

 

 
Sacramento 99 Corridor Native Planting.  From the San 
Joaquin County line to Mack Road.  Install native plants at 
various locations. 
 
Final Project Development 
 Support Estimate: $150,000 
 Programmed Amount: $150,000 
 Adjustment: $  0 
 
Final Right of Way 
 Right of Way Estimate: $  3,000 
 Programmed Amount: $10,000 
 Adjustment: $  7,000   (Credit) 
 
Outcome/Output:  Installation of 51 acres of native plants. 
 

 
03-6911 

IIP TE / 12-13 
CON ENG 
$287,000 
CONST 

$750,000 
0300020406 

4 
4E4804 

 
001-0042 

SHA 
 

2011-12 
301-0042 

SHA 
 

2011-12 
301-0890 

FTF 
20.20.025.700 

 

 
$287,000 

 
 
 

$15,000 
 
 
 

$735,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5c.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION FP-12-49 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $973,000 for the locally administered State Transportation Improvement 
Program (STIP) Transportation Enhancement (TE) Woodlake Downtown Enhancements (PPNO 
6633) project in Tulare County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one locally administered STIP TE project on the State Highway 
System totaling $973,000.  The local agency is ready to proceed with this project and is requesting 
an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $973,000 be allocated from the Budget Act of 2011, Budget Act Items   
2660-301-0042 and 2660-301-0890 for the locally administered STIP TE project described on the 
attached vote list. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5c.(2b) Locally Administered STIP Transportation Enhancement Projects on the Resolution FP-12-49
 State Highway System  

1 
$973,00 

 
City of Woodlake 

TCAG 
Tulare 

06-Tul-245 
7.1/7.3 

 
Woodlake Downtown Enhancements.  In Woodlake, on 
Valencia Boulevard from Naranjo Boulevard to Lakeview 
Avenue, and on Antelope Avenue from Valencia Boulevard to 
Magnolia Street.  Construct curb, gutter, sidewalks, curb 
ramps, and bulbouts, and install landscaping, irrigation, lighted 
bollards, street lights, benches, and trash receptacles. 
 
Final Project Development Adjustment:  N/A 
 
Final Right of Way Share Adjustment:  N/A 
 
($575,000 of CON allocation funded from FY 2012-13 TE 
Reserve PPNO D006.) 
 
Outcome/Output:  Construct 0.25 mile of ADA compliant 
sidewalks and curb ramps with landscaping. 
  

 
06-6633 

RIP TE / 12-13 
CON 

$398,000 
$973,000 

0612000354 
4CONL 
0Q2004 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$19,000 
 

$954,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5c.(2c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 
 RESOLUTION FP-12-__ 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) defer an allocation of $550,000 for the locally administered State 
Transportation Improvement Program (STIP) Transportation Enhancement (TE) Main Street 
Sidewalks and Landscaping (PPNO 0016C) project in Calaveras County, on the State Highway 
System because this project is advanced from future program years. 
 
ISSUE: 
 
The attached vote list describes one locally administered STIP TE project on the State Highway 
System programmed in Fiscal Years (FY) 2012-13 and 2014-15 totaling $550,000.  Although the 
local agency is ready to proceed with this project, it is recommended that the Commission defer this 
allocation until it is known that sufficient allocation capacity is available once all the projects 
programmed in FY 2012-13 are funded.  
 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5c.(2c) Locally Administered STIP Transportation Enhancement Projects on the    Resolution FP-12-__
 State Highway System (ADVANCEMENT) 

1 
$550,000 

 
City of Angels Camp 

Calaveras COG 
Calaveras 

10N-Cal-49 
7.8/8.2 

 
Main Street Sidewalks and Landscaping.  In Angels Camp, 
from 0.1 mile south of Mark Twain Road to Lee Lane.  
Construct sidewalks and landscaping. 
 
($61,000 of allocation funded from FY 2012-13 Reserve and 
$201,000 of allocation funded from FY 2014-15 TE Reserve 
PPNO 0016.) 
 
Outcome/Output:  Construct 735 linear feet of curb and 
gutter and 4,410 square feet of sidewalk. 
  

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
10-0016C 

RIP TE / 12-13 
CON 

$288,000 
$550,000 

1000000745 
4CONL 
0T3504 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$11,000 
 

$539,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5c.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-12-51 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $11,170,000 for 31 locally administered State Transportation Improvement 
Program (STIP) projects off the State Highway System, as follows:  

o $3,943,000 for six STIP projects; and 
o $5,923,000 for 18 STIP Transportation Enhancement projects; and 
o $1,304,000 for seven STIP Programming, Planning, and Monitoring projects. 

 
ISSUE: 
 
The attached vote list describes 31 locally administered STIP projects off the State Highway System 
totaling $11,170,000, plus $894,603 from other sources.  The local agencies are ready to proceed 
with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $11,170,000 be allocated from the Budget Act of 2012, Budget Act Items  
2660-101-0042 and 2660-101-0890 for 31 locally administered STIP projects described on the 
attached vote list. 
 
Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System        Resolution FP-12-51 

1 
$560,000 

 
City of Arcata 

HCAOG 
01-Humboldt 

 
Foster Avenue to Sunset Avenue Extension.  In Arcata on 
Foster Avenue to Sunset Avenue.  Construct sidewalks, bicycle 
lanes, and turn outs for buses. 
 
(Future Consideration of Funding – Resolution E-09-47, June 
2009.) 
 
Outcome/Output:  This project will secure necessary right of 
way to the project may enter the construction phase. 

 
01-2071 

RIP / 12-13 
R/W 

$560,000 
0100000042 

 
2012-13 

101-0890 
FTF 

20.30.600.620 

 
 

$560,000 

2 
$140,000 

 
Mendocino County 

MCOG 
01-Mendocino 

 

 
Brooktrails Second Access.  Near Willits, between US 101 and 
Brooktrails Township.  Construct new two-lane road.  (Cost 
increase.) 
 
Outcome/Output:  To provide an alternate ingress/egress for 
Brooktrails Township, ease current traffic conditions, and 
provide an emergency evacuation route during natural and 
manmade disasters.  Brooktrails Second Access will 
significantly enhance the County Maintained Road System. 

 
01-4099P 

RIP / 12-13 
PA&ED 

$0 
$140,000 

PS&E 
$140,000 

$0 
0100020292 

 
2012-13 

101-0042 
SHA 

20.30.600.620 

 
 

$140,000 

3 
$170,000 

 
Lassen County 

LCTC 
02-Lassen 

 
Janesville Main Street Bike path and Overlay.  In Janesville, 
along Main Street from the intersection of Route 395 to the 
intersection of Route 36. Construct bike path and overlay Main 
Street. 
 
Outcome/Output:  Construct Class I bikeway and complete 
asphalt concrete overlay of the existing roadway to improve 
drainage and extend the service life of the facility. 

 
02-2261 

RIP / 12-13 
PA&ED 

$170,000 
0212000003 

 
2012-13 

101-0890 
FTF 

20.30.600.621 

 
 

$170,000 

4 
$2,990,000 

 
Colusa County 

CCTC 
03-Colusa 

 
Old Highway 99W Rehabilitation (North of Maxwell).  Near 
Maxwell, to the Glenn County line. Rehabilitate roadway. 
 
Outcome/Output:  Rehabilitation of Old 99W will extend the 
service life of the facility by at least 10 years. 

 
03-3186 

RIP / 12-13 
CON 

$2,990,000 
0313000168 

 
2012-13 

101-0890 
FTF 

20.30.600.621 

 
 

$2,990,000 

5 
$54,000 

 
City of Willows 

Glenn CTC 
03-Glenn 

 
Sacramento Street Reconstruction.  Within the city limits of 
Willows, at Sacramento Street from Sycamore Street to Wood 
Street. Reconstruct roadway. 
 
Outcome/Output:  This project will coordinate with other 
infrastructure upgrades and maintenance.  Reconstructed 
roadway will provide improved access to pedestrians from the 
street to curb and sidewalk.  Road slope will be more favorable 
for bicycle traffic.  Traffic flow will be more efficient. 

 
03-1315 

RIP / 12-13 
PS&E 

$54,000 
0313000169 

 
2012-13 

101-0890 
FTF 

20.30.600.620 

 
 

$54,000 

6 
$29,000 

 
City of Willows 

Glenn CTC 
03-Glenn  

 
Butte Street South Reconstruction.  Within the city limits of 
Willows, on Butte Street South from Willow Street to Wood 
Street.  Reconstruct roadway, curb/gutter and sidewalk. 
 
Outcome/Output:  Pedestrian usage will be enhanced by repair 
of curb, gutter and sidewalk at various locations within the 
project area.  Storm water drainage will also be improved, 
reducing standing water.  Traffic improvements will be more 
efficient and road will interface better with Wood Street (State 
Highway 162) as the road is at a maximum slope for crowning. 

 
03-1316 

RIP / 12-13 
PS&E 

$29,000 
0313000170 

 
2012-13 

101-0890 
FTF 

20.30.600.620 

 
 

$29,000 
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2.5c.(3) Locally Administered STIP Transportation Enhancement Projects off the  Resolution FP-12-51 
 State Highway System  

7 
$39,000 

 
City of Blue Lake 

HCAOG 
01-Humboldt 

 
I Street Pedestrian Improvements.  In downtown Blue Lake on I 
Street between Blue Lake Boulevard and First Street.  
Construct sidewalks and pedestrian improvements.            
 
Outcome/Output:  This project will complete the plans, 
specifications, and estimates necessary for the project. 

 
01-2289 

RIP TE / 12-13 
PS&E 

$32,000 
$39,000 

R/W 
$7,000 

$0 
0112000100 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$39,000 
 
 

8 
$5,000 

 
Mendocino County 

MCOG 
01-Mendocino 

 
Pedestrian Safety Improvement - Grace Hudson School.  In 
Ukiah near Grace Hudson School on State Street, (County 
Road 104A).  Construct bulb-outs at crosswalks, improved 
traffic control signage and striping.    
 
Outcome/Output:  This project will improve pedestrian safety in 
the school zone. 

 
01-4518 

RIP TE / 12-13 
PS&E 
$5,000 

0112000168 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$5,000 
 
 

9 
$50,000 

 
City of Ukiah 

MCOG 
01-Mendocino 

 
 

 
Ukiah Downtown Streetscape Improvement, Phase I.  In Ukiah, 
on State Street, Perkins Street, Standley Street, and Henry 
Street.  Provide streetscape improvements including sidewalk 
widening, curb ramps and bulb outs, street lights, street 
furniture and tree planting.   
 
Outcome/Output:  Complete environmental studies and permits.  
Ultimately complete plans, specifications and estimate and 
construct Ukiah Downtown Streetscape Improvement Project, 
Phase 1. 

 
01-4563 

RIP TE / 12-13 
PA&ED 
$50,000 

0112000225 

 
2012-13 

101-0042 
SHA 

20.30.600.731 
 

2012-13 
101-0890 

FTF 
20.30.600.731 

 

 
 

$5,735 
 
 
 
 

$44,265 

10 
$64,000 

 
Karuk Tribe 

HCAOG 
01-Humboldt 

 
Red Cap Road Bicycle and Pedestrian Improvements.  In 
Orleans, from the intersection of Red Cap Road and SR 96 to 
the intersection of Red Cap Road and Shivshaneen Road. 
Construction Class II bikeway/pedestrian-way. 
 
(Contributions from other sources:  $8,000.) 
 
Outcome/Output:  This project will provide better sight lines, 
stopping distance and vehicle recovery areas for drivers and 
increase pedestrian safety in this rural area. 

 
01-0302G 

RIP TE / 12-13 
PS&E 

$64,000 
0113000065 

 
2012-13 

101-0042 
SHA 

20.30.600.731 
 

2012-13 
101-0890 

FTF 
20.30.600.731 

 

 
 

$7,341 
 
 
 
 

$56,659 

11 
$130,000 

 
City of Dunsmuir 

SCLTC 
02-Siskiyou 

 
Tauhindauli River Park.  In Dunsmuir, below the Route 5 north 
and southbound overcrossing adjacent to the Upper 
Sacramento River.  Construct accessible trail and concrete 
viewing platform with removable rails.         
 
(Future Consideration of Funding – Resolution E-10-86, 
September 2010.) 
 
(Time extension for FY 11-12 CON expires on June 30, 2013.) 
 
Outcome/Output:  This project will construct approximately 100 
feet of bike/pedestrian accessible path/trail and an accessible 
viewing platform. 

 
02-2478 

RIP TE / 11-12 
CON 

$130,000 
0200000622 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$130,000 
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2.5c.(3) Locally Administered STIP Transportation Enhancement Projects off the  Resolution FP-12-51 
 State Highway System  

12 
$25,000 

 
City of Placerville 

EDCTC 
03-El Dorado 

 
 

 
El Dorado Trail Class I Bike Path.  In the city of Placerville, from 
Forni Road/Lower Main Street to Ray Lawyer Drive and within 
the former Southern Pacific Railroad right of way.  Construct an 
8-foot wide Class I bike path.   
 
(Future Consideration of Funding – Resolution E-12-16; April 
2012.) 
 
Outcome/Output:  This project will offer a viable transportation 
alternative to bicycle commuters and recreational opportunity to 
pedestrians, cyclists, and equestrians by providing a safe and 
direct route between residence and major activity centers, 
including restaurants, shopping centers, the Main County 
Library, a skateboard park, the County Fair site, and proposed 
location of the El Dorado County Justice Center. 

 
03-3575 

RIP TE / 12-13 
PS&E 

$25,000 
0312000051 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$25,000 
 
 

13 
$452,000 

 
City of Gridley 

BCAG 
03-Butte 

 
Hazel Street Rehabilitation Project.  In the city of Gridley on 
Hazel Street from Virginia Street to Vermont Street.  Construct 
intersection and roadway improvements, pavement striping as 
well as landscaped areas and bicycle/pedestrian facilities at the 
Kentucky Street intersection.   
 
(Contributions from other sources: $227,000.) 
 
Outcome/Output:  The intersection and roadway improvements 
will enhance pedestrian accessibility, add bicycle facilities, and 
create a pedestrian friendly “complete street” atmosphere in a 
key downtown historic location.  The project will provide surface 
transportation access to downtown.  Signage will target 
travelers on the surface transportation system, namely motor 
vehicle drivers, transit passengers and bicycles/pedestrians. 

 
03-2431 

RIP TE / 12-13 
CON 

$452,000 
0313000015 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$452,000 
 
 

14 
$851,000 

 
San Francisco 

Municipal 
Transportation 

Agency 
MTC 

04-San Francisco 
 

 
San Francisco Pedestrian Safety and Encouragement 
Campaign.  In San Francisco. Broadcast an 18-month 
pedestrian safety and encouragement campaign to target the 
San Francisco neighborhoods with the highest rates of severe 
and fatal pedestrian injuries. 
 
Outcome/Output:  Each year, an estimated 800 people are hit 
by cars and other motor vehicles as they are walking the streets 
of San Francisco.  This project will complement infrastructure 
and enforcement solutions with a series of targeted 
communications and outreach campaigns designed to address 
the very behaviors that are leading to injuries, fatalities, and 
near-misses. 

 
04-9098L 

RIP TE / 12-13 
CON 

$851,000 
0413000245 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$851,000 
 
 

15 
$115,000 

 
City of Fresno 

COFCG 
06-Fresno 

 
Sugar Pine Trail Improvement.  In the city of Fresno, on the 
Sugar Pine Trail between Nees Avenue and Chestnut Avenue.  
Improve trail amenities, lighting and shade structures. 
 
(Allocation funded from 2012-13 TE Reserve PPNO B002.) 
 
(Contributions from other sources:  $14,900.) 
 
Outcome/Output:  Add trail amenities to improve services for 
trail users. 

 
06-B002M 

RIP TE / 12-13 
CON 

$115,000 
0600000560 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$115,000 
 
 

16 
$118,000 

 
City of Visalia 

TCAG 
06-Tulare 

 
Packwood Creek Waterway Trail.  Packwood Creek Waterway 
Trail along County Center from Visalia Parkway to Cameron 
Avenue.  Construct bicycle trail. 
 
(Contributions from other sources:  $152,000.) 
 
Outcome/Output:  Construct 0.25 mile of bike/pedestrian path 
to extend the Visalia Trail system. 

 
06-6563 

RIP TE / 12-13 
CON 

$118,000 
0612000113 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$118,000 
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 State Highway System  

17 
$1,107,000 

 
City of Kingsburg 

COFCG 
06-Fresno 

 
Railroad Depot Restoration.  In Kingsburg, on California Street, 
between Draper Street and Earl Street.  Renovate existing train 
depot adjacent to Union Pacific Railroad tracks. 
 
(Allocation funded from 2012-13 TE Reserve PPNO B002.) 
 
Outcome/Output:  This project renovates existing train 
depot/preservation of historic resource and transportation 
structure.  

 
06-B002Q 

RIP TE / 12-13 
CON 

$1,107,000 
0612000353 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$1,107,000 
 
 

18 
$100,000 

 
City of Dinuba 

TCAG 
06-Tulare 

 
Downtown Plaza Streetscape Alta Heritage Square.  In Dinuba, 
at Alta Heritage Square and the Downtown Entertainment 
Plaza. Install decorative sidewalks, street lights, tree wells and 
irrigation.     
 
(A time extension for FY 11-12 CON expires on June 30, 2013.) 
 
(Contributions from other sources:  $68,000.) 
 
Outcome/Output:  This project will connect the Alta Heritage 
Square Complex to the Entertainment Plaza which are the two 
major attractions in the city of Dinuba’s downtown business 
districts. 

 
06-6537 

RIP TE / 11-12 
CON 

$100,000 
0613000019 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$100,000 
 
 

19 
$350,000 

 
City of Clovis 

COFCG 
06-Fresno 

 

 
Sunnyside/Shepherd Trail Head Rest Area.  At the southwest 
corner of Sunnyside and Shepherd Avenues in the city of 
Clovis.  Construct a trail head/rest area that covers about 2.5 
acres and includes a parking lot, seating wall, landscape 
plantings, irrigation system, table and benches, lights, 
pedestrian trails, drinking fountain, bike racks, and restroom 
facilities. 
 
(Concurrent Consideration of Funding request – Resolution E-
13-26, May 2013.) 
 
(Allocation funded from 2012-13 TE Reserve PPNO B002.) 
 
Outcome/Output:  This project designed as a streetscape 
improvement benefiting bicyclists and pedestrians. 

 
06-B002S 

RIP TE / 12-13 
R/W 

$350,000 
0613000156 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$350,000 
 
 

20 
$17,000 

 
City of Fowler 

COFCG 
06-Fresno 

 
Merced Street Improvements.  On Merced Street, between 3rd 
and 5th Streets.  Landscaping & sidewalks. 
 
(Allocation funded from 2012-13 TE Reserve PPNO B002.) 
 
(Contributions from other sources:  $2,203.) 
 
Outcome/Output:  The current sidewalks do not meet current 
standards and are in poor condition.  Sidewalk improvements 
will encourage further pedestrian travel and improve safety for 
pedestrians to commute to the nearby City Park and Fowler 
High School. 

 
06-B002R 

RIP TE / 12-13 
PS&E 

$17,000 
0613000233 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$17,000 
 
 

21 
$550,000 

 
Los Angeles 

County 
LACMTA 

07-Los Angeles 
 
 

 
Willowbrook Area Access Improvements to MLK MACC.  
Located in the unincorporated community of Willowbrook on 
Wilmington Avenue, between Imperial Highway and 122nd 
Street. The project included design & construction of pedestrian 
enhancements and landscape.       
 
(Contributions from other sources:  $309,000.) 
 
Outcome/Output:  This project will encourage use of nearby 
transit facilities to reduce individual vehicle trip, thereby 
reducing peak hour delays and greenhouse gas emissions and 
encourage walking by improving pedestrian access. 

 
07-4310 

RIP TE / 12-13 
PS&E 

$550,000 
0700021070 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$550,000 
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22 
$454,000 

 
Los Angeles 

County 
LACMTA 

07-Los Angeles 
 

 
North County Bikeways. Various roadways near the city of 
Santa Claria.  Install four Class II & two Class III bikeway 
segments, including signage, striping, road widening & road 
shoulder improvements.  The total length of the proposed 
bikeways is 8.64 miles.    
 
(Contributions from other sources:  $113,500.) 
 
Outcome/Output:  This project will promote bicycling within the 
surrounding neighborhoods by improving accommodations for 
bicyclists and providing connectivity to major attractions and 
other existing bikeways.  The selected roads will be more 
appealing for the general public to ride their bicycle for the daily 
commute, which will reduce their dependency on cars.  This will 
result in improved mobility, air quality, and access within the 
surrounding neighborhoods. 

 
07-4302 

RIP TE / 12-13 
PS&E 

$454,000 
0713000362 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$454,000 
 
 

23 
$272,000 

 
Calaveras County 
Calaveras COG 

10-Calaveras 
 

 
Arnold Rim Trail Cedar Center Bikeway Connection.  Near 
Arnold, from Oak Circle to Pine Drive.  Construct bicycle trail. 
 
(Future Consideration of Funding – Resolution E-12-73, August 
2012.) 
 
Outcome/Output:  This Arnold Rim Trail Center Bikeway 
Connection Project will improve mobility within the community 
of Arnold and to improve connectivity with the existing Arnold 
Rim Trail.  It is needed to provide a safer walking environment 
for the pedestrians of Arnold. 

 
10-0016D 

RIP TE / 12-13 
CONST 

$272,000 
1000020195 

 
2012-13 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 
 

 

 
 

$31,198 
 

$240,802 

24 
$1,224,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Sweetwater Bikeway - Plaza Bonita Segment.  In the city of 
National City and unincorporated San Diego County, from 
approximately 2,000 feet north of the intersection of Bonita 
Mesa Road and Plaza Bonita Road to approximately 400 feet 
south of the same intersection.  Construct Class I Bike Path. 
 
Outcome/Output:  The proposed project is a missing 0.45 mile 
segment of a regional Class I Bike Path known as the 
Sweetwater Bikeway.  The Sweetwater Bikeway will serve both 
recreational and commuter bicyclists needs. 

 
11-7421X 

RIP TE / 12-13 
CON 

$1,224,000 
1112000056 

 
2012-13 

101-0890 
FTF 

20.30.600.731 
 
 
 

 
 

$1,224,000 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects     Resolution FP-12-51 

25 
$157,000 

 
Tehama County 
Transportation 
Commission 

Tehama CTC 
02-Tehama 

 

 
Planning, Programming and Monitoring 
 

 
02-2063 

RIP / 12-13 
CONST 

$157,000 
0213000088 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$157,000 
 

26 
$50,000 

 
Lassen County 
Transportation 
Commission 

LCTC 
02-Lassen 

 

 
Planning, Programming and Monitoring 
 

 
02-2124 

RIP / 12-13 
CONST 
$50,000 

0213000089 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$50,000 
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2.5c.(3) Local STIP Planning, Programming and Monitoring Projects     Resolution FP-12-51 

27 
$63,000 

 
Modoc County 

Local 
Transportation 
Commission 

MCTC 
02-Modoc 

 
Planning, Programming and Monitoring 
 

 
02-2051 

RIP / 12-13 
CONST 
$63,000 

0213000092 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$63,000 
 

28 
$88,000 

 
Madera County 
Transportation 
Commission 
Madera CTC 
06-Madera 

 
Planning, Programming and Monitoring 
 

 
06-6L05 

RIP / 12-13 
CONST 
$88,000 

0613000212 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$88,000 
 

29 
$664,000 

 
Riverside County 

Transportation 
Commission 

Riverside CTC 
08-Riverside 

 
Planning, Programming and Monitoring 
 

 
08-9803 

RIP / 12-13 
CONST 

$664,000 
0813000157 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$664,000 
 

30 
$35,000 

 
Mariposa County 

Local 
Transportation 
Commission 

Mariposa LTC 
10-Mariposa 

 
Planning, Programming and Monitoring 
 

 
10-4957 

RIP / 12-13 
CONST 
$35,000 

1013000113 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$35,000 
 

31 
$247,000 

 
Stanislaus 
Council of 

Governments 
StanCOG 

10-Stanilaus 

 
Planning, Programming and Monitoring 
 

 
10-9953 

RIP / 12-13 
CONST 

$247,000 
1013000124 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
 

$247,000 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5c.(4) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS OFF THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 
 RESOLUTION FP-12-__ 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) defer an allocation of $2,695,000 for two locally administered State 
Transportation Improvement Program (STIP) Transportation Enhancement (TE) projects, off the 
State Highway System because these projects are advanced from future program years. 
 
ISSUE: 
 
The attached vote list describes two locally administered STIP TE projects off the State Highway 
System programmed in Fiscal Years (FY) 2013-14 and 2014-15 totaling $2,695,000 plus $3,330,211 
from other sources.  Although the local agencies are ready to proceed with these projects, it is 
recommended that the Commission defer this allocation until it is known that sufficient allocation 
capacity is available once all the projects programmed in FY 2012-13 are funded.  
 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5c.(4) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System (ADVANCEMENTS) Resolution FP-12-__ 

1 
$2,430,000 

 
City of Santa Cruz 

SCCRTC 
05-Santa Cruz 

 

 
Broadway-Brommer Street Bike/Pedestrian Path.  In the city of 
Santa Cruz, from Broadway to Brommer Street through Arana 
Gulch.  Construct Class I bicycle and pedestrian path  
 
(Contributions from other sources:  $3,330,211.) 
 
Outcome/Output:  Accessibility, fill gaps in bicycle and 
pedestrian network; improve safety, reduce auto-bicycle and 
auto-pedestrian collisions; reduce VMT and emissions-mode 
shift to bike/walk. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
05-1822 

RIP TE/13-14 
CONST 

$2,430,000 
0512000208 

 

 
2012-13 

101-0890 
FTF 

20.30.600.731 

 
 

$2,430,000 
 
 

2 
$265,000 

 
San Luis Obispo 

County 
SLOCOG 

05-San Luis 
Obispo 

 
San Juan Creek Pedestrian Bridge.  In Shandon, at San Juan 
Creek just south of Center Street (Route 41). Construct 
pedestrian bridge. 
 
Outcome/Output:  This project will eliminate an existing 
community safety hazard of trying to cross the 260 foot long 
bridge that does not have proper sidewalks or bridge-width to 
add sidewalks. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
05-2375 

RIP TE/14-15 
PA&ED 

$265,000 
0512000217 

 

 
2012-13 

101-0890 
FTF 

20.30.600.731 

 
 

$265,000 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.5c.(5) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: FINANCIAL ALLOCATION ADJUSTMENT FOR AWARD 

RESOLUTION FP-12-53, AMENDING RESOLUTION FP-12-11 
 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve an adjustment to the State Transportation Improvement 
Program (STIP) allocation amount for the Hayfork II project (PPNO 2399A) in Trinity County, in 
accordance with Assembly Bill 608. 
 
ISSUE: 
 
At its August 2012 meeting, the Commission approved Resolution FP-12-11 allocating $970,000 in 
Regional Improvement Program (RIP) Transportation Enhancement construction funds for the 
Hayfork II project.   
 
The construction contract was awarded on December 6, 2012 with a total savings of $215,000. 
 
BACKGROUND: 
 
Section 188.8 of the Streets and Highways Code allows the Commission to adjust an allocation 
amount for a capital outlay project in the STIP if the construction contract award amount for the 
project is less than 80 percent of the engineer’s final estimate.  The result would be an adjustment to 
interregional and/or county shares.  The legislation is permissive and it is understood that 
adjustments to allocations are at the discretion of the Commission. 
 
The Department and the Trinity County Transportation Commission are requesting an adjustment of 
$215,000 to Trinity County’s regional shares for the Hayfork II project in Trinity County in 
accordance with Assembly Bill 608.   
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 “Caltrans improves mobility across California” 

The following table summarizes the project award information: 
 
 

Item RIP 
Contractor’s Bid Amount $587,750 
Supplemental Work $112,000 
State Furnished Materials $18,500 
Contingencies $35,913 
Total Project Award Allotment1 $755,000 
CTC Allocation $970,000 
Adjustment ($215,000) 
Notes: 
1 Rounded to the nearest thousand 

 
FINANCIAL RESOLUTION: 
 
Resolved, pursuant to Section 188.8 of the Streets and Highways Code, that the amount allocated on 
August 22, 2012, under Resolutions FP-12-11, for the Hayfork II project in Trinity County (PPNO 
2399A) be adjusted in accordance with the attached revised vote box. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
 Fund Type 

2.5c.(5) Allocation Adjustment - State Administered STIP Transportation Resolution FP-12-53 
  Enhancement Projects on the State Highway System (AB 608) Amending Resolution FP-12-11 

1 
$970,000 
$755,000 

 
Department of 
Transportation 

Trinity LTC 
Trinity 

02-Tri-3 
7.1/7.7 

 

 
Hayfork II.  In Hayfork, on Route 3.  Extend existing sidewalk, 
curb and gutter, and bike lanes. 
 
Final Project Development 
 Support Estimate: $307,000 
 Programmed Amount: $190,000 
 Adjustment: $117,000  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $ 16,000 
 Programmed Amount: $ 70,000 
 Adjustment:                     ($ 54,000) (Credit) 
 
(CEQA – CE, 01/28/2011.) 
(NEPA – CE, 01/28/2011.) 
 
Outcome/Output:  Construct 1.3 miles of class II bike lanes. 
 
(Amended allocation reflects award savings of $215,000 in 
RIP TE CONST to be returned to Trinity County shares.) 
 

 
02-2399A 

RIP TE / 12-13 
CON ENG 
$120,000 
CONST 

$970,000 
$755,000 

0200000487 
4 

4C9604 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$19,000 
 

$951,000 
$736,000 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.1c.(1b)/2.5e.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT AND 

CORRIDOR MOBILITY IMPROVEMENT ACCOUNT PROJECT BASELINE AMENDMENT 
RESOLUTION FA-12-25  
RESOLUTION CMIA-PA-1213-19, AMENDING RESOLUTION CMIA-PA-1011-023 

 
 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $2,000,000 in State Transportation Improvement 
Program (STIP) funds and amend the Proposition 1B Corridor Mobility Improvement Account 
(CMIA) baseline agreement to update the project funding plan for Segment 2 (Napa County contract) 
of the State Route 12 Jameson Canyon Widening – Phase 1 project in Napa and Solano Counties. 
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to complete 
construction.  In addition, the CMIA baseline is proposed to be amended to update the project funding 
plan that will reflect the addition of these funds. 
 
PROJECT DESCRIPTION: 
 
As part of the overall Jameson Canyon Widening – Phase 1 project, Segment 2 (PPNO 0367I) will 
widen State Route (SR) 12 from two lane highway to four lane expressway, from SR 29 junction to 
the Napa/Solano County line. 
 
FUNDING STATUS: 
 
The Commission allocated $23,000,000 CMIA, $3,890,000 Interregional Improvement Program 
(IIP), and $3,710,000 Regional Improvement Program funds in August 2011.  The construction 
contract was awarded in January 2012 with an authorized budget of $24,541,000, which was 
comprised of $18,518,000 CMIA, $3,083,000 IIP and $2,940,000 Regional Improvement Program 
(RIP) funds. Both the CMIA and the STIP (IIP/RIP) award savings were returned to the respective 
programs. 
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Construction is about 50 percent complete and is expected to be finished by December 2013. 
However, an additional $2,000,000 is needed to complete construction.  This increase is proposed 
to be proportionally funded with IIP and RIP (Napa and Solano County) funds. 
 
RECOMMENDATION: 
 
The Department recommends that this request for $2,000,000 be approved to allow the Department to 
complete construction. 
 

REASONS FOR COST INCREASE: 
 

• Design Inconsistencies: During the design phase, access to some of the parcels was not 
available. In the absence of data from actual surveys of these properties, estimated data 
from the aerial photographs were used to design various project elements. This design risk 
was included in the project Risk Management Plan. During construction, various 
inconsistencies were discovered between the construction survey stake-notes and the 
roadway, drainage, and structures plans.  In order to match the field conditions, design 
revisions were made to various project elements like retaining walls, drainage systems, 
roadway horizontal alignment and vertical profile. These changes resulted in increase in 
quantities.  Estimated Cost =$700,000. 

 
• Waterline Conflict:  A City of Napa (City) owned 42-inch diameter waterline runs along 

the outside shoulder of the westbound SR 12. This waterline is within the State right of 
way limits. The City was provided consultant-designed project plans for its review. 
However, the project plans provided to the City mistakenly omitted the waterline location 
on the roadway cross section plans.  The design team assumed that the full design 
surcharge over this waterline was acceptable since no specific comments were received 
from the City.  Subsequently during construction, the City raised concerns about the 
amount of fill and the methods to place that fill.  The City requested the Department to 
either relocate the waterline outside the State right of way limits or revise the roadway 

  

PROJECT LIMITS 

Napa 
County 

Solano 
County 
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alignment of the new highway so as to minimize the amount of fill that could be safely 
placed on this aged waterline.  After analyzing the impacts of both alternatives on the 
project cost and schedule, the Department decided to shift the roadway alignment by about 
four feet in critical areas to reduce the amount of fill that can be safely placed on this aged 
waterline.  Cost increases also resulted from special handling of fill placement over this 
waterline as well as structural section quantities and modifications to drainage systems.  It 
should be noted that that the consultant has discounted charged time for changes to plans 
due to their omissions. Estimated Cost=$800,000. 

 
• Construction delays and work inefficiencies: Above described changes to the design and 

construction sequence/activities have resulted in an additional construction season.  Water 
pollution control measures like temporary runoff, slope protection, and creek protection 
will be needed for one more season. Furthermore, these changes have negatively impacted 
the contractor’s operations, resulting in inefficiencies and delays to his work.  Estimated 
Cost=$500,000. 

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $2,000,000 to 

complete construction.  
 
OPTION B: Eliminate the rubberized hot mix asphalt (RHMA) lift for the entire project limits. This 

option does not deliver the full project benefits as outlined in the approved CMIA 
baseline agreement. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $2,000,000, as presented in Option A above, be 
approved to complete construction. 
 
RESOLUTION: 
 
Resolved, that $2,000,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 

Allocated 
Amount 

 
Current 

Allocation  

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above 
Current 

Allocation 
1 
 

04-Napa-12 
 

CMIA 
IIP 

RIP (Solano) 
RIP(Napa) 

Total 

$23,000,000 
$3,890,000 
$2,450,000 
$1,260,000 

$30,600,000 

$18,518,000 
$3,083,000 
$1,942,000 
$998,000 

$24,541,000 

$0 
$1,024,000 
$645,000 
$331,000 

$2,000,000 

  $18,518,000 
$4,107,000 
$2,587,000 
$1,329,000 
$26,541,000 

0.0% 
33.2% 
33.2% 
33.2% 
8.1% 

 
Note: Current allocation amounts reflect award savings. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/ 

Funding Year 
Budget Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by  
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects    Resolution FA-12-25 

1 
$2,000,000 

 
Department of 
Transportation 

MTC 
Napa 

04-Nap-12 
0.0/3.2 

 
SR 12 Jameson Canyon Widening - Phase 1 
(Segment #2).  Near Fairfield, On Route 12 in 
Napa County, from State Route 29 junction to 0.1 
mile west of Napa/Solano County line. Construct 
two lanes and add a median barrier. (TCRP 157) 
 
(Concurrent CMIA baseline agreement 
amendment under Resolution CMIA-PA-1213-19; 
May 2013.) 
 
Outcome/Outputs: When combined with PPNO 
0367D, the overall Jameson Canyon Project will 
result in daily vehicle hours of delay savings of 
about 3,898 hours. 
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount:  $26,541,000 
 

 
04-0367I 

CMIA / 2010-11 
304-6055 

CMIA 
20.20.721.000 

 
RIP / 2011-12 

(Solano) 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
RIP / 2011-12 

(Napa) 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
IIP / 2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 
0400002022 

4 
264134 

 
 
 

$18,518,000 
 

 
 
 
 

 
 

$1,942,000 
 
 
 
 
 

 
 

$998,000 
 
 
 
 
 

 
$3,083,000 

 
 
 
 
 

 

 
 
 
 
 
 
 
 
 

$12,900 
 

$632,100 
 

 
 

 
 

$6,600 
 

$324,400 
 
 
 

 
$20,500 

 
$1,003,500 

 
 
 
 
 
 

 
 

 
$18,518,000 

 
 
 
 
 

$12,900 
 

$2,574,100 
 
 
 
 
 

$6,600 
 

$1,322,400 
 

 
 

 
$20,500 

 
$4,086,500 
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REVISE:  Jameson Canyon Widening – Phase 1 project, Segment 2 (PPNO 0367I) 
 

STA
DepartmentAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2,940

CONapa 4

0 2,690
Change
Proposed

976
12,286

0367I 26413
PA&ED
R/W

Department
Department

Location
Description:

Metropolitan Transportation Commission
SR 12 Jameson Canyon Widening - Phase 1 (Seg #2)
Near Fairfield, On Route 12 in Napa County, from State Route 29 junction to  0.1 mile west of Napa/County Line.  
Construct two lanes and add a median barrier. (TCRP 157)                                                                       

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

Regional Improvement Program (RIP)                                     
Existing 11,310 11,310 140 1,570 820 3,150

2010-11 0.0 3.2 12

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 00 976
11,310  976  

0 00 976
140 1,570 820 3,150  2,690 3,916

700
Interregional Improvement Program (IIP)                                     
Existing 5,483 5,483 0 3,083

1,024 0
1,700

Change 1,024 0 1,024
700  

0
Proposed 6,507 5,483  1,024   4,107    

18,518

1,700
State Bond  - Corridor Mobility Improvement Account (CMIA)                            
Existing 18,518 18,518
Change 0 0

  
0

Proposed 18,518 18,518     18,518     
Traffic Congestion Relief Program (TCRP)                     
Existing 1,880 1,880
Change 0 0 0

5301,350
0

Proposed 1,880 1,880      
RSTP                                    

   1,350

Existing 690 690

530  

300 390
Change 0 0

  
0 0

Proposed 690 690      300 390   
Federal Demonstration (Demo)                                    
Existing 2,018 2,018
Change 0 0

2,018
0

Proposed 2,018 2,018        
Total

 2,018   

0    Existing 39,899 39,899  
  

4,708 24,541 1,790 3,190
Change 2,000 0  2,000  0 2,000 0 0

820 4,850
0 0

Proposed 41,899 39,899  2,000    820 4,8504,708 26,541 1,790 3,190  
NOTE: The RIP supplemental amount of $976,000 consists of contributions of $645,000 (Solano) and 
$331,000 (Napa). 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013 

 Reference No.: 2.5e.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PROJECT PREVIOUSLY VOTED  

RESOLUTION FA-12-24 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $55,000 for one State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for one previously voted project in order to close out the construction 
contract. 
 
RESOLUTION: 
 
Resolved, that $55,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-302-0042 to 
provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
allocated 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 1-Men-101 $2,632,000 $3,029,000 $3,095,200 $55,000 $3,150,200 1.8% 

 



CHAIR AND COMMISSIONERS Reference No: 2.5e.(2)  
CALIFORNIA TRANSPORTATION COMMISSION May 7, 2013 

 Page 2 of 3 
 

  
 “Caltrans improves mobility across California” 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by  
Fund Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects     Resolution FA-12-24 

1 
$55,000 

 
Department of 
Transportation 

 
Mendocino 

01N-Men-101 
82.0/R84.0 

 
Near Leggett, at various locations 0.5 mile south of 
Empire Camp Rest Area to Rattlesnake Creek 
Bridge.  Outcome/Output:  Rebuild shoulder; 
remove debris and place rock lined ditch; construct 
retaining wall at three locations to prevent further 
deterioration of the roadway. 
 
Supplemental Funds needed to close out contract. 
 
Total Revised Amount:  $3,150,200 
 

 
01-4469 
SHOPP 
2009-10 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 
0100000358 

4 
477704 

 
SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 
 

SHOPP 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
 
 
      

   $357,000 
 

  $2,672,000 
 
 
 
 
 
 
 
 

         $7,600 
 

       $58,600 
 
 

 
 
 
 
      
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 

       $55,000 

 
 
 
 

$357,000 
 

$2,672,000 
 
 
 
 
 
 
 
           

$7,600 
         

$58,600 
 
 
 
 
 

       $55,000 

 
RECOMMENDATION: 
 
The Department recommends that this request for $55,000 be approved to allow the Department 
to close out this project.   
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PROJECT DESCRIPTION: 
 
This project is located on U.S. Route 101 in Mendocino County near Leggett, from 0.5 mile south of 
Empire Camp Rest Area to Rattlesnake Bridge.  Starting on December 19, 2005, and running through 
the New Year’s weekend, a series of heavy storms struck California bringing heavy rain, high winds, 
mudslides, and flooding.  Mendocino County was one of the 34 counties that were covered in the 
Governor’s January 2006 disaster proclamation.  The heavy rains saturated roadway slopes and caused 
damage at three locations.  The slope failure at the first location was excavated and rebuilt with light-
weight fill, under drains were installed, and metal beam guardrail reconstructed.  Slope failures at 
locations 2 and 3 were repaired with the construction of a rock lined ditch, a retaining wall, and an 
under drain system. 
 
FUNDING STATUS: 
 
This SHOPP project was originally programmed at $2,481,000 for construction capital and was voted in 
January 2011, for $2,632,000.  Two bids were received and the project was awarded for $3,029,000 in 
April 2011, using G12 adjustment authority.  Construction started in July 2011.  The allocation was 
adjusted by $66,200 during construction using G-12 adjustment authority to fund unanticipated work, 
bringing the construction allotment to $3,095,200.  Construction was completed in September 2012, and 
the contract was accepted in October 2012.  An additional $55,000 in supplemental funds is needed to 
resolve all remaining claims and close out the construction contract. This request for supplemental funds 
will result in an overall increase of 1.8 percent over the current allocation.  
 
REASONS FOR COST INCREASE: 
 
During construction, the lightweight fill failed catastrophically and unexpectedly at Location 1.  The 
design of the fill was modified to improve stability and extra work was required to dismantle and 
reconstruct the lightweight fill. 
 
The Contractor filed a claim in response to the proposed final estimate, requesting an additional 
$132,000 for dismantling and rebuilding the lightweight fill and for unanticipated additional repair 
costs.  A claim hearing was held on February 20, 2013, with the Department and Contractor.  The 
Contractor and Department have agreed on a payment of $55,000 for the resolution of the claim.  
 
An additional $55,000 in supplemental funds is needed in order to close out this construction contract. 
  
 FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $55,000 to close out the 
contract.    

 
OPTION B:  Deny this request and allow the contractor to pursue contract arbitration.  Arbitration may 
take several months or years with additional compensation for extended interest. 

 
RECOMMENDED OPTION: 

 
The Department recommends that this request for $55,000, as presented in Option A, above, be 
approved to allow the close out of the current construction contract.  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(2a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE ROUTE 99 

PROJECTS ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION R99-A-1213-06 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,500,000 for the locally administered 
Proposition 1B State Route 99 (SR99) State Route 99/Elkhorn Boulevard Improvements (PPNO 
6917) project in Sacramento County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one locally administered SR99 project on the State Highway System 
totaling $1,500,000, plus $300,000 from other sources.  The local agency is ready to proceed with 
this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,500,000 be allocated from the Budget Act of 2011, Budget Act Item 
2660-304-6072 for the locally administered Proposition 1B State Route 99 Program project 
described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Route 99 Program. 
 
Attachment 
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2.5 Highway Financial Matters 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2a) Proposition 1B –Locally Administered Route 99 Projects on the State Highway System Resolution R99-A-1213-06 

1 
$1,500,000 

 
City of Sacramento 

SACOG 
Sacramento 
03-Sac-99 
33.0/34.0 

  

 
State Route 99 / Elkhorn Boulevard Improvements.   In the 
city of Sacramento, at the Elkhorn Boulevard interchange.  
Widen northbound off ramp and signalize northbound ramp 
intersection.     
 
(CEQA – CE; 03/05/2012.) 
 
(Entire allocation is for CONST.  CON ENG will be funded with 
local funds.) 
 
(Concurrent R99 programming under Resolution R99-P-
1213-07 and R99 baseline amendment under Resolution 
R99-P-1213-08; May 2013.) 
 
(Contributions from other sources:  $300,000.) 
 
Outcome/Output:  Construct one traffic signal.  Widen one 
interchange ramp. 

 
03-6917 

SR-99/12-13 
CONST 

$1,500,000 
0312000038 

4CONL 
2F9404 

 

 
2011-12 

304-6072 
SR-99 

20.20.722.000 

 
 

$1,500,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(5b)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND RAIL PROJECTS  
 RESOLUTION TCIF-A-1213-08 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $212,275,000 for three locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Rail projects. 
 
ISSUE: 
 
The attached vote list describes three locally administered TCIF Rail projects totaling $212,275,000, 
plus $88,937,000 from other sources.  The local agencies are ready to proceed with these projects 
and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $212,275,000 be allocated from the Budget Act of 2011, Budget Act Item  
2660-304-6056 for three locally administered Proposition 1B Trade Corridors Improvement Fund 
projects described in the attached vote box. 
 
Be it further resolved that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b)    Proposition 1B – Locally Administered TCIF Rail Projects  Resolution TCIF-A-1213-08 

1 
$176,341,000 

 
City of Oakland 

MTC 
04-Alameda 

 

 
Oakland Outer Harbor Intermodal Terminals (OHIT) - 
Segment 3.  In Oakland at the Port of Oakland.  Project will  
facilitate the development of new trade and logistics facilities, 
the site will be cleared and prepared for development. The 
work scope includes building demolition, earthwork & soil 
stabilization, replacement of utilities, grading & drainage, 
circulation, roadway improvements, landscaping and wharf 
improvements storage tank. (TCIF Project 3.3) 
 
(Original programming under Resolution TCIF-P-0708-01; 
April 2008.) 
 
(Future Consideration of Funding under Resolution E-12-56;  
August 2012) 
 
(Contributions from other sources:  $70,900,000.) 
 
Outcome/Output:  The project will improve site grading and 
drainage, landscaping, public roadway access to port, 
circulation, utility systems to sustain full build out of OHIT, 
and wharf repair for bulk shipping activities. 

 
04-TC03 

TCIF/12-13 
CONST 

$176,341,000 
0013000184 

S 
 
 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 
 

$176,341,000 
 
 
 
 

2 
$21,621,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
South Line Mainline, Phase 4.  In San Diego, National City 
and Chula Vista on the SDAE Railroad between Commercial 
Street in San Diego and the San Ysidro Rail Yard.  The 
fourth phase includes installation of a powered crossover; 
final modifications to the Palomar siding; installation of a 
freight bridge; improvements for the final signaling system; 
completion of Central Train Control (CTC) and separation 
functions. (TCIF Project 75) 
 
(Original programming under Resolution TCIF-P-1112-007; 
February 2012.) 
 
(Concurrent TCIF baseline amendment under TCIF-P-1213-
06; May 2013.) 
 
(Future Consideration of Funding - Resolution E-10-30; April 
2010) 
 
Outcome/Output:  Phase 4 completes CTC on the Palomar 
Siding and replaces PTS with increased throughput of freight 
system capacity. 

 
11-2104 

TCIF/12-13 
CONST 

$21,621,000 
0013000197 

S 
 
 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 
 

$21,621,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

Budget Year 
Item # 

Fund Type 
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2.5g.(5b)    Proposition 1B – Locally Administered TCIF Rail Projects  Resolution TCIF-A-1213-08 

3 
$14,313,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
Sorrento Valley Double Track.  In San Diego, between post 
mile 247.6 and 249.4 on the San Diego Subdivision of the 
LOSSAN Corridor. The Project will construct 1.1 miles of new 
double track from post mile 247.8 to 248.9, raise elevation of 
the tracks, replace two timber trestles, and construct 
improvements required for the double track alignment.  (TCIF 
Project 93) 
 
(CEQA – CE; Section 21080 (b)(11)(12).) 
(NEPA – CE; Section 23 CFR 77.117(d)(9).) 
 
(Contributions from other sources:  $18,037,000.) 
 
Outcome/Output:  Safety- public safety will improve by 
reducing truck trips on the regional and inter-regional 
highway network.  Velocity- train speeds expected to 
increase from 20 mph to 24 mph.  Throughput- LOSSAN 
Corridor freight train capacity will increase from four to five 
trains per day, equivalent to an increase of 5,627 car loads 
per year.  Reliability- on average, fewer unanticipated train 
meets, track maintenance and work window conflict will 
reduce the travel time variability by at least 10 minutes per 
freight train.  Congestion Reduction- The increased rail 
capacity will eliminate up to 9,540 truck trips annually and 
reduce 1,144,880 truck VMTs.  Emissions Reduction- The 
projected reduction of 9,540 trucks by 2030 will result in the 
following emissions reductions: NO2 200 pounds/day, PM10 
260 pounds/day, and CO2 500 pounds/day. 

 
11-TC93 

TCIF/12-13 
CONST 

$14,313,000 
0013000256 

S 
 
 

 
2011-12 

304-6056 
TCIF 

30.20.723.000 

 
 

$14,313,000 
 
 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(5a)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1213-07 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $97,215,000 for six locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) projects, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes six locally administered Proposition 1B TCIF projects off the State 
Highway System for $97,215,000, plus $48,721,610 from other sources.  The local agencies are 
ready to proceed with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $97,215,000 be allocated from the Budget Act of 2011, Budget Act Item
2660-104-6056 for six locally administered Proposition 1B Trade Corridors Improvement Fund 
projects described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 
Attachment 
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2.5g.(5a)   Proposition 1B – Locally Administered TCIF Projects off the State Highway System Resolution TCIF-A-1213-07 

1 
$1,462,000 

City of Oxnard 
VCTC 

07-Ventura 

 
Road and Bridge Widening. In Oxnard, between Saviers 
Road and Arcturus Road.  Widen Hueneme Road from two 
to four lanes. (TCIF Project 90) 
 
(CEQA – CE, 03/06/2013.) 
(NEPA – CE, 03/05/2012.) 
 
(The TCIF allocation is split as follows:  $0 for construction 
engineering and $1,462,000 for construction capital.) 
 
(Contributions from other sources:  $961,610.) 
 
Outcome/Output:  This project will improve safety by a 25 
percent reduction in truck involved accidents; improve traffic 
operation from LOS E to C, increase the traffic capacity by 
50 percent, a 10 percent reduction in daily vehicle hours of 
delay, and reduce emissions by 2 percent. 

 
07-TC90 

TCIF/12-13 
CONST 

$1,462,000 
0712000343 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$1,462,000 
 
 
 
 
 

2 
$6,694,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
Lenwood Road Railroad Grade Separation.  In the city of 
Barstow. Construct a grade separation for BNSF lines at 
Lenwood Road   (TCIF Project 64).       
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1213-57; May 2013.) 
 
(The TCIF allocation is split as follows:  $0 for construction 
engineering and $6,694,000 for construction capital.) 
 
(Related SLPP Allocation under Resolution SLP1B-A-1213-
22 for $2,161,000; May 2013.) 
 
(Contributions from other sources:  $15,658,000.) 
 
Outcome/Output:  This project will eliminate the at-grade 
crossing, mitigate the impact of freight movement in the 
communities, eliminate gate down time, increase travel 
reliability, eliminate potential conflicts between vehicular and 
train traffic, increase safety and improve air quality. 

 
08-1135 

TCIF/12-13 
CONST 

$6,694,000 
0800020269 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$6,694,000 
 
 
 
 
 

3 
$12,100,000 

 
City of Riverside 

RCTC 
08-Riverside 

 
Riverside Avenue Grade Separation.  In the city of 
Riverside.  Construct a four-lane grade separation for UPRR 
lines at Riverside Avenue (TCIF Project 51).      
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1213-55; May 2013.) 
 
(The TCIF allocation is split as follows:  $2,000,000 for 
construction engineering and $10,100,000 for construction 
capital.) 
 
(Contributions from other sources:  $12,328,000.) 
 
Outcome/Output:  This project will separate the Union Pacific 
Railroad (UPRR) Los Angeles Subdivision Mainline at 
Riverside Avenue in the City of Riverside.  This project will 
increase reliability, velocity and throughput on the UPRR 
system, elimination of the greenhouse gases and PM 2.5 
generated by idling vehicles delayed by passing trains, 
improved vehicle response, increase vehicular and 
pedestrian safety and reduce community impacts from train 
horn, traffic congestion and air pollution. 

 
08-1127 

TCIF/12-13 
CONST 

$12,100,000 
0800020364 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$12,100,000 
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2.5g.(5a)   Proposition 1B – Locally Administered TCIF Projects off the State Highway System Resolution TCIF-A-1213-07 

4 
$1,550,000 

 
City of San Diego 

SANDAG 
11-San Diego 

 

 
10th Avenue Marine Terminal/Harbor Drive At-Grade 
Improvements.  In the City of San Diego.  Construct at-
grade improvements at Harbor Drive and Cesar E. Chavez 
Parkway.  (TCIF Project 70)       
 
(CEQA – CE, 01/17/2013.) 
(NEPA – CE, 09/08/2011.) 
 
(The TCIF allocation is split as follows:  $0 for construction 
engineering and $1,550,000 for construction capital.) 
 
(Contributions from other sources:  $1,616,000.) 
 
Outcome/Output:  At-grade operational improvements 
increases safety by removing/diverging trucks from 
residential areas and removing the at-grade rail crossing for 
trucks. 

 
11-TC70 

TCIF/12-13 
CONST 

$1,550,000 
1100000412 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$1,550,000 
 
 
 
 
 

5 
$39,519,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Lakeview Avenue Grade Separation.  In Placentia at the 
Lakeview Avenue at-grade crossing. Construct overpass of 
the BNSF mainline tracks, including a connection road from 
Orangethorpe Avenue to the new overpass of Lakeview Ave. 
(TCIF Project 40)    
 
(CEQA – EIR, 11/18/2008.) 
(NEPA – EIS, 01/11/2011.) 
 
(Future Consideration of Funding – Resolution E-10-74, July, 
2010.) 
 
(Related TCIF Programming Amendment under Resolution 
TCIF-P-1213-42; March 2013. 
 
(Related TCIF Baseline Amendment under Resolution  
TCIF-P-1213-44; March 2013.) 
 
(The TCIF allocation is split as follows:  $6,241,000 for 
construction engineering and $33,278,000 for construction 
capital.) 
 
 (Contributions from other sources:  $16,058,000.) 
 
Outcome/Output:  This project will decrease in traffic 
congestion and travel time.  The elimination of potential 
collision points will improve goods movement and provide 
greater driver safety. 

 
12-TC40 

TCIF/12-13 
CONST 

$39,519,000 
1212000004 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$39,519,000 
 
 
 
 
 

6 
$35,890,000 

 
City of Fullerton 

OCTC 
12-Orange 

 
State College Boulevard Grade Separation.  In Fullerton at 
the State College Blvd/Burlington Northern Santa Fe railroad 
track.  Construct grade separation from Santa Fe Avenue at 
the northerly terminus to approx 700 feet south of E Valencia 
Drive at the southerly terminus. (TCIF Project 35)    
 
(CEQA – SE, 05/20/2010.) 
(NEPA – CE, 04/14/2011.) 
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1213-24; May 2013.) 
 
(The TCIF allocation is split as follows:  $6,174,000 for 
construction engineering and $29,716,000 for construction 
capital.) 
 
(Contributions from other sources:  $2,100,000.) 
 
Outcome/Output:  This grade separation project will eliminate 
delay and traffic congestion associated with the existing at-
grade crossing.  The project would also provide safety 
benefits due to the elimination of conflicts between trains and 
vehicles that would reduce potential accidents. 

 
12-TC35 

TCIF/12-13 
CONST 

$35,890,000 
1200020336 

 
 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 

 
 

$35,890,000 
 
 
 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(5c)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1213-09 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $8,300,000 for the locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Program I-110 Freeway & C Street 
Interchange Improvements (PPNO TC20) project in Los Angeles County, on the State Highway 
System.   
 
ISSUE: 
 
The attached vote list describes one locally administered Proposition 1B TCIF project on the State 
Highway System totaling $8,300,000, plus $19,493,000 from other sources.  The local agency is 
ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $8,300,000 be allocated from the Budget Act of 2011, Budget Act Item
2660-304-6056 for the locally administered Proposition 1B Trade Corridor Improvement Fund 
Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 
Attachment 
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2.5g.(5c)     Proposition 1B – Locally Administered TCIF Projects on the State Highway System Resolution TCIF-A-1213-09 

1 
$8,300,000 

 
Port of Los Angeles 

LACMTA 
07-LA-110 

2.5/3.0 
 

 
I-110 Freeway & C Street Interchange Improvements.  In 
Wilmington on the C Street/Harbor Freeway (I-110) off ramp. 
Modifications to the northbound on-ramp and off-ramp; realign 
Harry Bridges Boulevard. (TCIF Project 20)        
 
(Future Consideration of Funding - Resolution E-12-54; August 
2012.) 
 
(Concurrent TCIF Baseline Amendment under Resolution TCIF-
P-1213-53; May 2013.) 
 
(The TCIF allocation is for construction capital only.) 
 
(Contributions from other sources:  $19,493,000.) 
 
Outcome/Output:  The project will improve existing poor level of 
service, non-standard weaving distance, and traffic circulation 
and operation in the area; daily reduction of 2,580 vehicle-
hours.   

 
TC20 

TCIF/12-13 
CONST 

$8,300,000 
0700000494 

4CONL 
264804 

 
 

 
2011-12 

304-6056 
TCIF 

20.20.723.000 

 
 

$8,300,000 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(5d)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1213-10 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $92,818,000 for two State administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Program projects, on the State Highway 
System.   
 
ISSUE: 
 
The attached vote list describes two State administered Proposition 1B TCIF projects on the State 
Highway System totaling $92,818,000, plus $30,382,000 from other sources.  The Department is 
ready to proceed with these projects and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $78,415,000 be allocated from the Budget Act of 2012, Budget Act Item
2660-304-6056 for construction and $14,403,000 for construction engineering for two State 
administered Proposition 1B Trade Corridor Improvement Fund Program projects described in the 
attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 
Attachment 
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2.5g.(5d)    Proposition 1B – State Administered TCIF Projects on the State Highway System Resolution TCIF-A-1213-10 

1 
$13,118,000 

 
Department of 
Transportation 

VCTC 
07-Ven-101 

0.1/4.5 
 

 
LA County Line to Route 23 – US 101 Improvements 
Phase 1.  Near Thousand Oaks, from the Ventura county 
line to Route 101/23 Interchange.  Widen and improve the 
connectors (Route 23 and 101), the Moorpark Road off ramp 
and median, soundwall at southbound Hampshire Road.  
(TCIF Project 91)  
 
Final Project Development (RIP) 
 Support Estimate: $1,351,000 
 Programmed Amount: $1,600,000 
 Adjustment: $               0    (< 20 %) 
 
(Future Consideration of Funding - Resolution E-05-13; May 
2005.) 
 
(Concurrent STIP Amendment under STIP 12S-013; May 
2013.) 
 
(Contributions from other sources:  $28,882,000.) 
 
Outcome/Output:  The project will update to current safety 
standards, improve operational capacity, alleviate current 
congestion with anticipated increase in throughput volume of 
11 percent; Daily vehicle hour reduction of 2 percent.   

 
07-2291 

TCIF/12-13 
CON ENG 
$1,803,000 

CONST 
$11,315,000 
0700000201 

4 
1952U4 

 
 

 
004-6056 

TCIF 
 

2012-13 
304-6056 

TCIF 
20.20.723.000 

 
$1,803,000 

 
 
 

$11,315,000 
 
 
 
 

2 
$79,700,000 

 
Department of 
Transportation 

SANDAG 
11-SD-11/905 

0.0/1.6  
R9.9/10.7 

 

 
SR 11/SR 905 Freeway to Freeway Connectors.  In San 
Diego County, in and near San Diego on Route 11 from the 
Route 11/905 Separation to Enrico Fermi Drive and on Route 
905 from 0.1 mile East of the La Media Road Undercrossing 
to 0.2 mile West of the Airway Road Undercrossing.  
Segment 1 includes construction of SR 905/SR 11 freeway 
to freeway connectors.  (TCIF Project 68)      
 
(Concurrent TCIF Programming Amendment under 
Resolution TCIF-P-1213-61 & TCIF Baseline Amendment 
under Resolution TCIF-P-1213-52; May 2013) 
 
(Future Consideration of Funding - Resolution E-12-35; June 
2012.) 
 
(Contributions from other sources:  $1,500,000.) 
 
Outcome/Output:  The overall project will provide better 
access from the cargo side of the existing Otay Mesa Port of 
Entry to the U.S. by providing 2.4 miles of new highway with 
freeway to freeway connectors and one local interchange.   

 
11-0999A 

TCIF/12-13 
CON ENG 

$12,600,000 
CONST 

$67,100,000 
1100020519 

4 
056324 

 
 

 
004-6056 

TCIF 
 
 

2012-13 
304-6056 

TCIF 
20.20.723.000 

 
$12,600,000 

 
 
 

 
$67,100,000 

 
 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(6) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR PROPOSITION 1B SHOPP PROJECTS  

RESOLUTION SHOP1B-A-1213-01 
 
  

RECOMMENDATION: 
 

The Department of Transportation (Department) recommends the California Transportation 
Commission approve the following resolution, allocating $49,539,000 for three State Highway 
Operations and Protection Program (SHOPP) projects to be funded from Proposition 1B and 
SHOPP. 
 
ISSUE: 
 
The attached vote list describes three Proposition 1B SHOPP projects totaling $49,539,000.  The 
Department is ready to proceed with these projects and is requesting an allocation at this time.  
 
FINANCIAL RESOLUTION:  
 
Resolved, that $39,539,000 be allocated from the Budget Act of 2012, Budget Act Item 
2660-304-6064, and $10,000,000 from the Budget Act of 2012, Budget Act Item 
2660-302-0890, for three Proposition 1B SHOPP projects, as described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project # 
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Dist-Co-Rte 
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2.5g.(6) Proposition 1B – SHOPP Project Allocations Resolution SHOP1B-A-1213-01 

1 
$36,797,000 

 
San Bernardino 

08-SBd-15 
177.3/181.1 

 
Near Wheaton Springs, from 1.2 miles north of Nipton Road 
to 0.5 miles south of Yates Well Road.  .  Outcome/Output:  
Construct commercial vehicle enforcement facility.   

 
08-0179B 

SHOPP/12-13 
$40,233,000 
0800000628 

4 
368504 

 
2012-13 

302-0890 
FTF 

20.20.201.321 
 

2012-13 
304-6064 
HSRPA 

20.20.201.321 

 
 

$10,000,000 
 

 
 
 

$26,797,000 
 
 

2 
$9,773,000 

 
Imperial 

11-Imp-86 
M5708 

 
In El Centro, at the El Centro Maintenance Station (M5708) at 
1102 Montenegro Way.  Outcome/Output:  Construct 
maintenance facility to replace existing outdated facility and 
relocate away from residential area. 

 
11-0972 

SHOPP/13-14 
$9,158,000 
1100000035 

4 
076704 

 
2012-13 

304-6064 
HSRPA 

20.20.201.352 

 
 

$9,773,000 
 
 

3 
$2,969,000 

 
San Diego 

11-SD-L5506 

 
In the city of San Diego, at the Kearney Mesa Material Lab 
(L5506).  Outcome/Output:  Upgrade Materials Lab Facility to 
comply with building code seismic standards, energy 
efficiency code standards, and Americans with Disabilities 
(ADA) standards for fire and safety.   

 
11-0729 

SHOPP/13-14 
$3,248,000 
1100000345 

4 
287704 

 
2012-13 

304-6064 
HSRPA 

20.20.201.354 

 
 

$2,969,000 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(9a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGHWAY-RAILROAD 

CROSSING SAFETY ACCOUNT PROJECTS 
 RESOLUTION GS1B-A-1213-02 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,160,000 for two locally administered 
Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) Program projects.   
 
ISSUE: 
 
The attached vote list describes two locally administered HRCSA projects totaling $1,160,000, plus 
$4,351,000 from other sources.  The local agencies are ready to proceed with these projects and are 
requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,160,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6063 for two locally administered Proposition 1B Highway-Railroad Crossing Safety 
Account Program projects described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Highway-Railroad Crossing Safety Account 
Program. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1213-02 
(HRCSA) Projects 

1 
$580,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 
 
 

 
Grandview Avenue Grade Crossing Safety Improvements.  
In Los Angeles County in the city of Glendale on Grandview 
Avenue.  Crossing improvements, roadway widening, 
pedestrian improvements and advanced timing preemption. 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(CEQA -CE – 08/03/2007) 
 
(Contributions from other sources:  $2,239,000.) 
 
Outcome/Output:  This project will improve safety at the 
crossing due to a reduction in collisions; improve operations 
and better flow; reduce train delays; reduce emissions and air 
pollutants, including particulates, as a result of less engine idle 
times when incidents do occur. 

 
75-Rail 

HRCSA/12-13 
CONST 

$580,000 
0013000151 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$580,000 
 
 
 
 
 

2 
$580,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Los Angeles 
 
 
 

 
Sonora Avenue Grade Crossing Safety Improvements.  In 
Los Angeles County in the city of Glendale on Sonora Avenue. 
Crossing improvements, roadway widening, pedestrian 
improvements and advanced timing preemption. 
  
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.)  
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(CEQA -CE – 08/03/2007) 
 
(Contributions from other sources:  $2,112,000.) 
 
Outcome/Output:  This project will improve safety at the 
crossing due to a reduction in collisions; improve operations 
and better flow; reduce train delays; reduce emissions and air 
pollutants, including particulates, as a result of less engine idle 
times when incidents do occur. 

 
75-Rail 

HRCSA/12-13 
CONST 

$580,000 
0013000154 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$580,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(9b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGHWAY-RAILROAD 

CROSSING SAFETY ACCOUNT PROJECTS 
 RESOLUTION GS1B-A-1213-03 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $5,000,000 for the locally administered 
Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) Program Lathrop Road Grade 
Separation with UPRR project in San Joaquin County.   
 
ISSUE: 
 
The attached vote list describes one locally administered HRCSA project totaling $5,000,000, plus 
$15,087,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $5,000,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6063 for one locally administered Proposition 1B Highway-Railroad Crossing Safety 
Account Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Highway-Railroad Crossing Safety Account 
Program. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(9b) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account      Resolution GS1B-A-1213-03 
(HRCSA) Projects 

1 
$5,000,000 

 
City of Lathrop 

SJCOG 
10-San Joaquin 

 

 
Lathrop Road Grade Separation with UPRR.  In Lathrop, on 
Lathrop Road from 7th Street to McKinley Avenue. Construct a 
4- lane overpass over the railroad.                
 
(CEQA -MND – 11/03/2010) 
 
(Original programming under Resolution GS1B-P-1213-01; 
September 2012.) 
 
(Baseline agreement under Resolution GS1B-P-1213-07; 
December 2012)  
 
(Contributions from other sources:  $15,087,000.) 
 
Outcome/Output:  The benefits to this project are improved 
safety at the crossing due to a reduction in collisions; improved 
operations and better flow; reduction of train delays; reduced 
emissions and air pollutants, including particulates, as a result 
of less engine idle times when incidents do occur. 

 
75-Rail 

HRCSA/12-13 
CONST 

$5,000,000 
0013000252 

 
 

 
2012-13 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$5,000,000 
 
 
 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(10a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-22 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $22,348,000 for 31 locally administered State-
Local Partnership Program (SLPP) projects, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes 31 locally administered SLPP projects totaling $22,348,000 plus 
$91,768,993 from other sources.  The local agencies are ready to proceed with these projects and are 
requesting an allocation at this time.  Allocation is contingent upon approval of a budget revision by 
the Department of Finance.   
 
FINANCIAL RESOLUTION: 
 
Resolved, that $22,348,000 be allocated from the Budget Acts of 2011 and 2012, Budget Act Item 
2660-104-6060 for 31 locally administered Proposition 1B State-Local Partnership Program projects 
described in the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
 
Attachment 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

1 
$116,000 

 
City of Willits 

MCOG 
01-Mendocino 

 

 
Storm Drain Improvements.  In the city of Willits, on East 
Mendocino Avenue, between Main Street and Humboldt Street 
and on Humboldt Street, between East Mendocino Avenue 
and Tuttle Lane.  Also on Pearl Street and East Wood Street.  
Replace and upsize existing metal storm drain pipe and 
replace storm drain structures. 
 
(CEQA – CE, 02/05/2013.) 
 
Outcome/Output:  Replacement of existing failing corrugated 
metal storm drain will allow the street to adequately drain and 
prevent future road failure. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$116,000 

0113000084 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$116,000 

2 
$163,000 

 
City of Fort Bragg 

MCOG 
01-Mendocino 

 

 
Road Rehabilitation – Various Locations.   On various 
streets including portions of the following streets: Bush, 
Cypress, Eddy, Fern, Florence, Kemppe Way, Laurel, Lincoln, 
Madrone, Manzanita, McPherson, Morrow, Ocean View Drive, 
Park, Redwood Avenue, River Drive, Sanderson Way, Spruce, 
Stewart, Wall and Walnut.  Install asphalt micro-surface, a 
rubberized chip seal, followed by a slurry seal, to level existing 
conditions of the streets.  Raise manholes and valve boxes to 
grade.  Install new striping. 
 
(CEQA – CE, 03/22/2013.) 
 
Outcome/Output:  Triple layer rehabilitation of existing local 
streets.  Extend life of the street surface for as long as 15 
years.  This project will improve street surfacing and reduce 
traffic noise and maintenance cost. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$163,000 

0113000088 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$163,000 
 
 

3 
$242,000 

 
City of Half Moon 

Bay 
MTC 

04-San Mateo 

 
Road Rehabilitation – Various Locations.  In the city of Half 
Moon Bay at various locations.  Asphalt pavement 
rehabilitation by grinding existing pavement, overlay of asphalt 
concrete sections, striping work on grading, sidewalk, curb and 
gutter. 
 
(CEQA – CE, 08/18/2011.) 
 
(Contributions from other sources:  $242,000.) 
 
Outcome/Output:  This project will improve the streets and 
extend the useful life by more than 15 years.  Travel time and 
furl saving benefits are anticipated from this improvement. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$242,000 

0413000293 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$242,000 
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Project Title 
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Item # 
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Amount by 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

4 
$411,000 

 
City of 

Burlingame 
MTC 

04-San Mateo 
 

 
Street Resurfacing – Various Locations.  In the city of 
Burlingame at various locations.  Grind existing pavement and 
overlay with asphalt concrete and other miscellaneous work. 
 
(CEQA – CE, 01/21/2013.) 
 
(Contributions from other sources:  $539,000.) 
 
Outcome/Output:  This project will increase the PCI levels for 
these streets with an average of 60 to 100 and extend the 
pavement life by 15+ years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$411,000 

0413000303 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$411,000 
 
 

5 
$502,000 

 
City of South San 

Francisco 
MTC 

04-San Mateo 
 
 
 

 
Street Rehabilitation – Various Locations.  In the city of 
South San Francisco at various locations.  Grind existing 
pavement, overlay with asphalt concrete, construct accessible 
ramps, and striping work. 
 
(CEQA – CE, 10/22/2012.)  
 
(Contributions from other sources:  $552,000.) 
 
Outcome/Output:  This project will address the current state of 
disrepair of the subject streets and extend their useful life for 
15+ years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$502,000 

0413000304 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$502,000 
 
 

6 
$431,000 

 
City of San Bruno 

MTC 
04-San Mateo 

 
 

 
Road Rehabilitation – Various Locations. In the city of San 
Bruno at various locations.  Cold milling of existing pavement, 
overlay of asphalt concrete, complete reconstruction of 
pavement section, installation of necessary ramps, 
replacement of deteriorated curb and gutter, adjustment of 
utility covers and frames to grade, application of traffic striping 
and legends. 
 
(CEQA – CE, 01/18/2013.)  
 
(Contributions from other sources:  $606,000.) 
 
Outcome/Output:  This project is expected to improve the 
Pavement Condition Index of the streets to 100, and the 
pavement life is also expected to be extended by 15+ years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$431,000 

0413000322 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$431,000 
 
 

 7 
$60,000 

 
City of Brisbane 

MTC 
04-San Mateo 

 

 
Bayshore Drive Rehabilitation.  In the city of Brisbane, on 
Bayshore Boulevard from Geneva Avenue to Industrial Way 
and 1,000 feet north to the southern limits, both in the 
southbound direction.  Replace AC surfacing where failed, 
edge grinding, resurfacing with asphalt concrete and restriping.  
 
(CEQA – CE, 01/29/2013.)  
 
(Contributions from other sources:  $60,000.) 
 
Outcome/Output:  This project will extend pavement life 20 
years and raise the pavement Condition Index from 
approximately 60 to 100, as well as reduce congestion and air 
and storm water pollution. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$60,000 

0413000323 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$60,000 
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Recipient 
RTPA/CTC 

District-County 

Project Title 
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Program/Year 
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Prgm’d Amount 
Project ID 

Budget Year 
Item # 
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Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

8 
$495,000 

 
City of East Palo 

Alto 
MTC 

04-San Mateo 
 

 
Street Resurfacing – Various Locations.  In the city of East 
Palo Alto at various locations.  Roadway improvements 
including dig-out repair, rehabilitation grinding of existing 
pavement, roadway section reconstruction and/or overlay of 
asphalt concrete, and striping work. 
 
(CEQA – CE, 04/02/2013.)  
 
(Contributions from other sources:  $495,000.) 
 
Outcome/Output:  This project will raise PCI on the streets 
from 25 to 90 and is expected to extend the life of the 
pavement by 15+ years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$495,000 

0413000336 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$495,000 
 
 

9 
$37,000 

 
City of Brisbane 

MTC 
04-San Mateo 

 

 
School Crossing Safety Systems.  In the city of Brisbane at 
the intersection of Visitacion Avenue and Mariposa Street and 
at the intersection of San Bruno Avenue and Santa Clara 
Street.  Remove and replace or upgrade traffic calming and 
traffic control devices. 
 
(CEQA – CE, 01/29/2013.)  
 
(Contributions from other sources:  $37,000.) 
 
Outcome/Output:  This project will create safe, navigable 
crossings at busy intersections on school routes with 
significant pedestrian use.  The improvements will increase 
safety and encourage children to walk to school as well as 
increase all other types of pedestrian travel. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$37,000 

0413000337 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$37,000 
 
 

10 
$50,000 

 
City of Brisbane 

MTC 
04-San Mateo 

 

 
Sidewalk Improvement.  In the city of Brisbane at various 
locations.  Remove and replace concrete curb, gutter, sidewalk 
and driveways that constitute trip hazards. 
 
(CEQA – CE, 01/29/2013.)  
 
(Contributions from other sources:  $50,000.) 
 
Outcome/Output:  This project will create safe, navigable 
crossings at busy sidewalks that increase safety and 
encourage children to walk to school as well as increase all 
other types of pedestrian travel. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$50,000 

0413000338 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$50,000 
 
 

11 
$267,000 

 
Town of 

Woodside 
MTC 

04-San Mateo 
 

 
Road Rehabilitation – Various Locations.  In the town of 
Woodside at various locations. Roadway overlay, patching and 
incidental work. 
 
(CEQA – CE, 02/27/2013.)  
 
(Contributions from other sources:  $267,000.) 
 
Outcome/Output:  This project will extend the useful life of the 
road and provide increased level of service to users. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$267,000 

0413000344 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$267,000 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

12 
$605,000 

 
County of San 

Mateo 
MTC 

04-San Mateo 
 

 
Street Resurfacing – Various Locations.  At various streets 
in the El Granada, Emerald Lake Hills, Moss Beach, North Fair 
Oaks, Princeton by the Sea, Sequoia Tract, and West Menlo 
areas.  Asphalt concrete overlay on existing pavement. 
 
(CEQA – CE, 01/28/2013.)  
 
(Contributions from other sources:  $1,545,000.) 
 
Outcome/Output:  This project will improve the Pavement 
Condition Index of the various streets for the benefit of the 
traveling public and extend the useful life of the facility by at 
least 15 years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$605,000 

0413000346 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$605,000 
 
 

13 
$88,000 

 
County of San 

Mateo 
MTC 

04-San Mateo 
 

 
Alpine Road at Highway 280 Resurfacing.  On Alpine Road, 
from the north end of the Highway 280 interchange to the 
south end of the Highway 280 interchange.  Planning and 
placing an asphalt concrete overlay on existing pavement, 
adjusting utility frames, replacing pavement markers, striping, 
pavement markings and legends, and placement of a green 
slurry seal. 
 
(CEQA – CE, 01/28/2013.)  
 
(Contributions from other sources:  $537,000.) 
 
Outcome/Output:  This project will improve the Pavement 
Condition Index of the various streets for the benefit of the 
traveling public and extend the useful life of the facility by at 
least 15 years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$88,000 

0413000347 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$88,000 
 
 

14 
$174,000 

 
County of San 
Luis Obispo 
SLOCOG 

05-San Luis 
Obispo 

 
Los Osos Valley Road Widening.  In the city of Los Osos, 
between Pine Avenue and Doris Avenue.  Provide two-way left 
turn lane and Class II bike lanes. 
 
(CEQA – CE, 09/24/2012.)  
 
Outcome/Output:  The project will improve safety and turning 
movements. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$300,000 
$174,000 

0513000104 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$174,000 
 
 

15 
$77,000 

 
City of Lompoc 

SBCAG 
05-Santa Barbara 

 

 
Laurel Avenue Rehabilitation. In the city of Lompoc, from M 
Street to O Street.  Roadway excavation and reconstruction. 
 
(CEQA – CE, 06/20/2012.)  
 
(Contributions from other sources:  $223,000.) 
 
Outcome/Output:  This project will provide new asphalt 
pavement for smoother and safer surface for motorists by 
eliminating existing deteriorating/aging pavement and potholes 
that make it unsafe for those traveling along the roadway.  
Additionally, this project will address storm water drainage 
issues by allowing the conveyance of storm water. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$77,000 

0513000123 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$77,000 
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Project # 
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Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

16 
$54,000 

 
City of Goleta 

SBCAG 
05-Santa Barbara 

 
 

 
Patterson Avenue Improvements. In the city of Goleta, along 
the west side of Patterson Avenue between Debbie Street and 
Hollister Avenue.  Construct new curb, gutter and sidewalk. 
 
(CEQA – CE, 03/15/2013.)  
 
(Contributions from other sources:  $281,000.) 
 
Outcome/Output:  Pedestrians walking this section of 
Patterson Avenue tend to walk in the street due to a gap in the 
sidewalk at this location.  This project will install 750 linear feet 
of new sidewalks, driveways, curb and gutter to eliminate this 
gap in the sidewalk. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$54,000 

0513000122 
 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
 

$54,000 
 
 

17 
$160,000 

 
City of Santa 

Barbara 
SBCAG 

05-Santa Barbara 
 

 
Carrillo Streets Rehabilitation. In the city of Santa Barbara 
on Carrillo Street between San Andres Street and La Coronilla 
Street.  Grind and overlay existing pavement. 
 
(CEQA – CE, 03/05/203.)  
 
(Contributions from other sources:  $160,000.) 
 
Outcome/Output:  This project will provide a new street surface 
and increase the pavement life of the roadway by up to 15 
years. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$160,000 

0513000124 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$160,000 
 
 

18 
$180,000 

 
City of Santa 

Maria 
SBCAG 

05-Santa Barbara 
 

 
East Central Avenue Reconstruction. In the city of Santa 
Maria between South Miller Street and South College Drive.  
Rehabilitate roadway. 
 
(CEQA – CE, 03/08/203.)  
 
(Contributions from other sources:  $420,000.) 
 
Outcome/Output This project will rehabilitate existing 2-lane 
Central Avenue and 4-lane Stowell Road and increase the 
useful life of 1.24 miles of roadway 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$180,000 

0513000125 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$180,000 
 
 

19 
$242,000 

 
County of Santa 

Barbara 
SBCAG 

05-Santa Barbara 
 

 
Road Rehabilitation – Various Locations. Project locations 
are determined using the County’s pavement management 
system to apply treatment to the most cost effective areas.  
Road rehabilitation. 
 
(CEQA – CE, 06/19/2012.)  
 
(Contributions from other sources:  $724,000.) 
 
Outcome/Output:  This project will provide necessary 
maintenance to roads identified to benefit the most from a cost 
effective pavement treatment using pavement maintenance 
best management practices.  The project will help reduce the 
large deferred maintenance backlog and help preserve the 
County’s infrastructure investments. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$242,000 

0513000126 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$242,000 
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RTPA/CTC 

District-County 

Project Title 
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Project Description 

Program/Year 
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Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

20 
$1,000,000 

 
City of Highland 

SANBAG 
08-San 

Bernardino 
 

 
Greenspot Road Bridge. In the City of Highland, on Greenspot 
Road between Santa Paula Street and the City Limits south of 
the Santa Margarita River.  Construct new bridge across Santa 
Ana River, realign 0.45 mile of Greenspot Road with bike lanes 
and turn lanes, rehabilitate existing Greenspot Road and 
historical bridge for trail use. 
 
(Concurrent Consideration of Funding request under 
Resolution E-13-45; May 2013.) 
 
(Contributions from other sources:  $12,533,993.) 
 
Outcome/Output:  This project will eliminate transportation 
safety hazards and facilitate economic development. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$1,000,000 
0800000849 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
 
 

21 
$2,161,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San 

Bernardino 

 
Lenwood Road Railroad Grade Separation.  In the city of 
Barstow. Construct a grade separation for BNSF lines at 
Lenwood Road   (TCIF Project 64).       
 
(CEQA – CE, 07/28/2011.) 
(NEPA – CE, 07/27/2011.) 
 
(Related TCIF Allocation under Resolution TCIF-A-1213-07 for 
$6,694,000; May 2013.) 
 
(Contributions from other sources:  $20,191,000.) 
 
Outcome/Output:  This project will eliminate the at-grade 
crossing, mitigate the impact of freight movement in the 
communities, eliminate gate down time, increase travel 
reliability, eliminate potential conflicts between vehicular and 
train traffic, increase safety and improve air quality. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$2,161,000 
0800020269 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$2,161,000 
 
 

22 
$1,000,000 

 
City of Redlands 

SANBAG 
08-San 

Bernardino 
 

 
Intersection Improvements. In the city of Redlands, at the 
intersection of Redlands Boulevard and Alabama Street.  
Widen intersection to add through-lanes and left-turn lanes 
including traffic signals upgrades. 
 
(CEQA – MND, 09/01/2006.)  
 
(Contributions from other sources:  $4,581,000.) 
 
Outcome/Output:  This project will widen the intersection of 
Redlands Boulevard and Alabama Street to relieve congestion 
and improve traffic safety. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$1,000,000 
0813000078 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,000,000 
 
 

23 
$560,000 

 
City of Moreno 

Valley 
RCTC 

08-Riverside 

 
Cactus Avenue Third Lane Widening.  In the city of Moreno 
Valley, from Interstate 215 east bound off ramp to 1,000 feet 
east of Veterans Way. 
 
(Concurrent Consideration of Funding request under 
Resolution E-13-34; May 2013.) 
 
(Contributions from other sources:  $560,000.) 
 
Outcome/Output:  This project will provide 0.65 mile of 
improvements which will increase the level of service. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$560,000 

0813000096 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$560,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

24 
$2,253,000 

 
City of Indio 

RCTC 
08-Riverside 

 

 
Varner Road Improvements. In the City of Indio, 700 feet 
west of Jefferson Street to 1,700 feet east of Jefferson Street.  
Widen road from two lanes to four lanes in each direction 
including curb, gutter, sidewalk, and new traffic signals. 
 
(Concurrent Consideration of Funding request under 
Resolution E-13-35; May 2013.) 
 
(Contributions from other sources:  $2,253,000.) 
 
Outcome/Output:  This project will close a 0.25 mile gap to 
relieve congestion and improve circulation. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$2,253,000 
0813000128 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$2,253,000 
 
 

25 
$283,000 

 
City of La Quinta 

RCTC 
08-Riverside 

 

 
Highway 111 and Washington Street Intersection 
Widening. In the city of La Quinta at the intersection of the 
former Highway 111 and Washington Street.  Widen 
intersection to add left-turn lanes including curb, curb ramps, 
sidewalk, median landscaping, and traffic signals upgrades. 
 
(CEQA – CE, 10/02/2012.)  
 
(Contributions from other sources:  $283,000.) 
 
Outcome/Output:  This project will relive peak-hour congestion 
and improve traffic and pedestrian safety. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$283,000 

0813000132 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$283,000 
 
 

26 
$180,000 

 
City of Montclair 

SANBAG 
08-San 

Bernardino 

 
Monte Vista Avenue Widening.  In the city of Montclair, 
between 10900-11000 blocks along Monte Vista Avenue 
(Mission Boulevard to Howard Street).  Widen from 3-lane to 4-
lane.  Construct concrete asphalt pavement, new sewer 
laterals, curb, gutter, sidewalk, street lighting, traffic stripping 
and relocation of utilities. 
 
(CEQA – CE, 12/05/2012.)  
 
(Contributions from other sources:  $180,000.) 
 
Outcome/Output:  This project will improve 0.24 mile of 
roadway, provide additional travel options for commuters, 
reduce traffic and time delays for commuters in Inland Valley 
that commutes between I-71, I-60, I-10 and I-210 freeways. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$180,000 

0813000156 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$180,000 
 
 

27 
$318,000 

 
City of Villa Park 

OCTA 
12-Orange 

 

 
Road Rehabilitation – Various Locations. In the city of Villa 
Park at various locations.  Rehabilitate the asphalt concrete 
roadway including the adjusting of utilities to grade. 
 
(CEQA – CE, 09/19/2012.)  
 
(Contributions from other sources:  $333,000.) 
 
Outcome/Output:  This project will rehabilitate the existing 2- 
lane facilities and increase the useful life of 2.7 miles of 
roadway. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$318,000 

1213000114 
 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$318,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

28 
$3,393,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Brookhurst Street Improvements. In the city of Anaheim, on 
Brookhust Street from Katella Avenue to Ball Road.  Widen 
from a four lane facility to a six lane facility.  Install a 
northbound and southbound six-foot wide Class II bikeway.  
Construct new access ramps, raised and landscaped medians, 
asphalt concrete, bus pad, sidewalk/parkway, driveway, 
replacement of curb ramps, curb and gutter, and adjusting 
utilities to grade. 
 
(Future Consideration of Funding - Resolution E-11-79; 
October 2011.) 
 
(Contributions from other sources:  $5,930,000.) 
 
Outcome/Output:  This project will relieve congestion by 
widening and improving the existing 4-lane to 6-lane facility 
within the 1 mile roadway segment. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$3,393,000 
1213000166 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$3,393,000 
 
 

29 
$1,204,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Oso Parkway Widening. In the city of Mission Viejo, along 
Oso Parkway from I-5 Easterly to Country Club Drive.  Street 
widening, sidewalks, traffic signal modifications, median and 
parkway improvements, adjustments to grade the street cross 
section and profile, modification of Oso Street overcrossing, 
installation of retaining wall, new right turn pocket, and 
adjusting utilities to grade. 
 
(Concurrent Consideration of Funding request under 
Resolution E-13-38; May 2013.) 
 
(Contributions from other sources:  $1,976,000.) 
 
Outcome/Output:  This project will relieve congestion by 
widening and improving the existing 6-lane facility within the 
0.4 mile roadway segment. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$1,204,000 
1213000168 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,204,000 
 
 

30 
$1,482,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Harbor Boulevard and Adams Avenue Intersection 
Improvements. In the city of Costa Mesa, on Harbor 
Boulevard between Ponderosa Avenue and Mesa Verde Drive 
East; Adams Avenue between Royal Pine Drive and 600 feet 
east of the intersection.  Construct a third eastbound left-turn 
lane, a southbound right-turn lane, add a bus turnout and 
consolidate bus stops and driveways.  Mobilization, clearing 
and grubbing, traffic control/signal, landscaping and irrigations, 
striping/signing and relocate utilities. 
 
(CEQA – CE, 01/25/2011.)  
 
(Contributions from other sources:  $2,470,000.) 
 
Outcome/Output:  This project will improve traffic flow and 
relieve congestion by reconfigures and widen intersection. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$1,482,000 
1213000169 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$1,482,000 
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2.5g.(10a)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)   Resolution SLP1B-A-1213-22 
   Projects off the State Highway 

31 
$4,160,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Cow Camp Road, Segment 1. In Orange County, from 
Antonio Parkway to I Street.  Construct new 6 lanes graded, 
paved as 3 lanes and striped as 2 lanes and a 3-lane bridge. 
 
(Future Consideration of Funding under Resolution E-11-42; 
June 2011.) 
 
(Contributions from other sources:  $33,740,000.) 
 
Outcome/Output:  This project will relieve congestion and add 
capacity on the parallel segment of Ortega Highway by 
building approximately 1.2 miles of new 6-lane highway. 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE. 

 
SLPP/12-13 

CONST 
$4,160,000 
1213000170 

 

 
2012-13 

104-6060 
SLPP 

20.30.210.200 

 
 

$4,160,000 
 
 

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(10b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM TRANSIT PROJECT OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-23 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $99,578,000 for six locally administered State-
Local Partnership Program (SLPP) Transit projects, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes six locally administered SLPP projects totaling $99,578,000 plus 
$431,332,000 from other sources.  The local agencies are ready to proceed with these projects and 
are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $99,578,000 be allocated from the Budget Acts of 2012, Budget Act Item 
2660-104-6060 for six locally administered Proposition 1B State-Local Partnership Program Transit 
projects described in the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
 
Attachment 
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Program/Year 
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Prgm’d Amount 
Project ID 
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Budget Year 
Item # 

Fund Type 
Program 

Code 

 
Amount by 
Fund Type 

2.5g.(10b)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-23 
    Transit Projects    

1 
$1,000,000 

 
Sacramento 

Regional Transit 
District 

SACOG 
03-Sacramento 

 
Cosumnes River College Transit Station.  Construction of 
the Cosumnes River College transit station, including 
installation of station platform, ramps for ADA access, 
lighting, signage and other ancillary facilities.   
 
(Future Consideration of Funding – Resolution E-09-27; April 
2009.) 
 
(Concurrent SLPP programming request under Resolution 
SLP1B-P-1213-11: May 2013.) 
 
(Contributions from other sources:  $88,823,000.) 
 
Outcome/Output:  Improve public transit, enhance regional 
connectivity, improve regional air quality and alleviate traffic 
congestion on State Highway 99. 

 
SLPP/12-13 

CONST 
$1,000,000 

0313000238 
S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.00
0 

 
 

$1,000,000 
 
 

2 
$34,865,000 

 
San Francisco 

Bay Area Rapid 
Transit District 

MTC 
04-Santa Clara 

 

 
BART Vehicles.   
Acquisition of 60 heavy rail BART vehicles for the Valley 
Transportation Authority’s portion of the BART to San Jose 
Phase 1 project. 
 
(Future Consideration of Funding – Resolution E-11-58; 
March 2010.) 
 
(Contributions from other sources:  $67,332,000.) 
 
(Concurrent SLPP programming amendment request under 
Resolution SLP1B-P-1213-11; May 2013.) 
 
Outcome/Output:  Provide public rail service, relieve traffic 
congestion and improve regional air quality. 

 
SLPP/11-12 

CONST 
$26,814,000 

 
SLPP/12-13 

CONST 
$8,051,000 

0412000445 
S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.00
0 

 
 

$34,865,000 
 
 

3 
$101,000 

 
San Mateo 

County Transit 
District 
MTC 

04-San Mateo 
 

 
Advanced Communications System Upgrade 
Replace aging communication and computer aided dispatch 
mobile equipment on SamTrans vehicles. 
 
(CEQA – CE, 15301.) 
 
(Contributions from other sources:  $2,261,000.) 
 
(Concurrent SLPP programming request under Resolution 
SLP1B-P-1213-11; May 2013.) 
 
Outcome/Output:   Improve system communications between 
dispatchers and scheduling information. 

 
SLPP/12-13 

CONST 
$101,000 

0413000352 
S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$101,000 
 
 

4 
$3,800,000 

 
Peninsula 

Corridor Joint 
Powers Board 

MTC 
04-San Mateo 

 

 
Caltrain Advanced Signal System (CBOSS/PTC) 
Implement Positive Train Control (PTC), which is an 
integrated command, communication and information system 
to control train movements along the Caltrain corridor in 
various Bay Area counties. 
 
(CEQA – CE, 15301.) 
 
(Contributions from other sources:  $81,865,000.) 
 
Outcome/Output:   Enhanced safety and elimination of train-
to-train collisions, speeding, over-speed derailments, 
incursions into track work zones and movement of a train. 

 
SLPP/12-13 

CONST 
$3,800,000 

0413000354 
S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$3,800,000 
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2.5g.(10b)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-23 
    Transit Projects    

5 
$49,529,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Crenshaw/LAX Transit Corridor. 
Light rail extension of 8.5 miles beginning at the 
Exposition/Crenshaw Boulevard intersection south to the 
Metro Green Line Aviation/LAX stations. 
 
(Future Consideration of Funding – Resolution E-11-92; 
December 2011.) 
 
(Contributions from other sources:  $152,550,000.) 
 
(Concurrent SLPP programming request under Resolution 
SLP1B-P-1213-11; May 2013.) 
 
Outcome/Output:  Improve access to LAX and passenger 
mobility within the entire Metro rail system. 

 
SLPP/12-13 

CONST 
$8,000,000 
$49,529,000 
0713000382 

S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$49,529,000 
 
 

6 
$10,283,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
 

 
Blue Line Station Rehabilitation. 
Reconstruct light rail stations including raising platforms to 
accommodate new low-floor vehicles, replacing worn track 
and shelters, site work and communication upgrades and 
replacing 17 miles of existing track. 
 
(CEQA – SE: 15275(a).) 
 
(Contributions from other sources:  $38,501,000.) 
 
(Concurrent SLPP Programming Amendment under 
Resolution SLP1B-P-1213-12; May 2013)  
 
(Concurrent SLPP amendment request under Resolution 
SLP1B-P-1213-11; May 2013.) 
 
Outcome/Output:  Reduce wait times and improve overall 
on-time system performance.  Increase parking capacity and 
improve access to stations. 

 
SLPP/12-13 

CONST 
$10,283,000 
1113000137 

S 
 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$10,283,000 
 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(10c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-24 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $3,800,000 for two locally administered State-
Local Partnership Program (SLPP) projects, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes two locally administered SLPP projects on the State Highway 
System totaling $3,800,000 plus $28,418,000 from other sources.  The local agencies are ready to 
proceed with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $3,800,000 be allocated from the Budget Act of 2012, Budget Act Item 
2660-304-6060 for two locally administered Proposition 1B State-Local Partnership Program 
projects described in the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
 
Attachment 
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Allocation Amount 
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Postmile 

Project Title 
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Program/Year 
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EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10c)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-24 
 Projects on the State Highway System   

1 
$1,000,000 

 
Placer County 

PCTPA 
Placer 

03-Pla-28 
9.2/10.3 

 

 
Kings Beach Commercial Core Improvement Project.  
In Kings Beach, along Route 28 from Route 267 to 
Chipmunk Avenue.   Enhance pedestrian/bicycle mobility 
and provide water quality improvements. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-12-47; 
June 2012.) 
  
(Concurrent STIP Amendment under STIP 12S-018; May 
2013.) 
 
(Contributions from other sources:  $22,857,000) 
 
Outcome/Output:  Construct one mile of pedestrian/bicycle 
and water quality improvements. 

 
03-4679 

SLPP/12-13 
CONST 

$1,000,000 
0300000020 

4CONL 
0C9304 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 
 
 
 
 
 
 
 

 

 
 

$1,000,000 
 
 

  

2 
$2,800,000 

 
City of Palm Desert 

RCTC 
Riverside 
08-Riv-10 

44/45 
 

 
I-10/Monterey Avenue Interchange Ramp Modification. 
In the city of Palm Desert.  Reconstruct I-10/Monterey 
Avenue interchange. 
 
(Future Consideration of Funding - Resolution E-13-10; 
March 2013.) 
 
(Contributions from other sources:  $5,561,000.) 
 
Outcome/Output:  Reconstruct westbound ramp. 

 
08-0007J 

SLPP/12-13 
CONST 

$2,800,000 
0800000110 

4CONL 
0F0504 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 

 
 

$2,800,000 
 
 

  

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.5g.(10d) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STATE-LOCAL PARTNERSHIP 

PROGRAM FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-25 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $8,000,000 for the State administered State-
Local Partnership Program (SLPP) I-5/Genesee Avenue Interchange Reconstruction (PPNO 0129D) 
project in San Diego County, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one State administered SLPP project on the State Highway System 
totaling $8,000,000 plus $46,837,000 from other sources.  The Department is to proceed with this 
project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $7,000,000 be allocated from the Budget Act of 2011, Budget Act Item 
2660-304-6060 for construction and $1,000,000 for construction engineering for the State 
administered Proposition 1B State-Local Partnership Program project described in the attached vote 
list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
 
Attachment 
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2.5g.(10d)  Proposition 1B – State Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-25 
 Projects on the State Highway System   

1 
$8,000,000 

 
Department of 
Transportation 

SANDAG 
San Diego 
11-SD-5 

R29.1/R30.5 
 

 
I-5 / Genesee Avenue Interchange Reconstruction.  In 
San Diego, from 0.4 mile south of Genesee Avenue 
Overcrossing to Sorrento Viaduct.  Reconstruct I-5 
Genesee Bridge and interchange including ramps and 
retaining walls; add Type 1 bicycle facility between Voigt 
and Sorrento Valley Road. 

 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-11-66; 
September 2011.) 
  
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-12; May 2013)  
 
(Concurrent SHOPP allocation under SHOPP EA 11-
065004; May 2013.) 
 
(Contributions from other sources:  $46,837,000) 
 
Outcome/Output:  Daily vehicle hours delay saved is 
anticipated to be 200.   

 
11-0129D 

SLPP/12-13 
CON ENG 
$1,000,000 

CONST 
$7,000,000 

1112000102 
4 

0223U4 

 
004-6060 

SLPP 
 

2011-12 
304-6060 

SLPP 
20.20.724.000 

 
$1,000,000 

 
 
  

$7,000,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: May 7, 2013  

 Reference No.: 2.6a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSIT PROGRAM 

PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION MFP-12-07 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission allocate $45,441,000 for the locally administered State Transportation Improvement 
Program (STIP) 78 Light Rail Vehicles Acquisition (PPNO 4025) Transit project in Los Angeles 
County. 

 
ISSUE: 
 
The attached vote list describes the locally administered STIP Transit project totaling $45,441,000.  
The local agency is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $45,441,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-101-0890 for one locally administered STIP Transit project described on the attached vote list. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.6a. Locally Administered STIP Transit Projects  Resolution MFP-12-07 

1 
$45,441,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles  

 
78 Light Rail Vehicles Acquisition. 
Acquisition of 78 light rail vehicles for fleet expansion. 
 
Outcome/Output:  Increase light rail fleet, relieve traffic 
congestion and improve regional air quality. 

 
07-4025 

RIP/12-13 
CONST 

$45,441,000 
0713000383 

S 
R241TC 

 
2012-13 

101-0890 
FTF 

30.10.070.626 
 

 
 

$45,441,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.6d. 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Budgets 

 
Subject: FISCAL YEAR 2013-14 ALLOCATION FOR THE BAY AREA FERRY OPERATIONS 

PROGRAM  
 RESOLUTION MFP-12-08 
 
  

RECOMMENDATION: 
 

The Department of Transportation recommends the California Transportation Commission approve 
the resolution below, allocating $3,148,000 in Public Transportation Account funds for the 
Waterborne Ferry Program in the San Francisco Bay Area, contingent upon passage of 2013 Budget 
Act.   
 
ISSUE: 
 
The Proposed Budget Act of 2013 includes $3,148,000 to fund water transit operations in the San 
Francisco Bay Area managed through the Metropolitan Transportation Commission.  The Bay Area 
Toll Authority/Metropolitan Transportation Commission is requesting the allocation for their Ferry 
Boat Operations Program at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,148,000 be allocated from the Budget Act of 2013, Budget Act Item  
2660-105-0046, for the San Francisco Bay Area Waterborne Ferry Program.  This allocation is 
subject to enactment of the Budget Act of 2013.   
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.6f.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED HIGH-SPEED PASSENGER 

TRAIN BOND PROJECTS 
 RESOLUTION HST1A-A-1213-05 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $40,750,000 for one State administered Proposition 1A High-
Speed Passenger Train Bond Fund (HSPTBF) San Joaquin Merced to Le Grand Double Track, 
Segment 1 Intercity project.   

 
ISSUE: 
 
The attached vote list describes one State administered HSPTBF Intercity project for $40,750,000.  
The Department is ready to proceed with this project and is requesting an allocation at this time.   
 
FINANCIAL RESOLUTION: 
 
Resolved, that $40,750,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-304-6043 for the Proposition 1A High-Speed Passenger Train Bond Fund Intercity project 
described in the attached vote list. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 

Project Title 
Location 

Project Description 

Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.6f.(1) Proposition 1A – High-Speed Passenger Train Bond Program - Intercity Resolution HST1A-A-1213-05 

1 
$40,750,000 

 
Department of 
Transportation 

Caltrans 
75-Merced 

 
San Joaquin Merced to Le Grand Double Track, 
Segment 1.  Merced to Le Grand.  Construction of a 
second track built to mainline standards and 8.4 miles of 
double track main line, including two sets of double 
crossovers and all necessary signal and grade crossing 
work. 
 
(Future Consideration of Funding – Resolution E-10-71; 
August 2010.) 
 
Outcome/Output: Project will have independent utility with 
the proposed capital improvements providing enhanced 
efficiency of rail traffic flow on the main track, which is a 
requirement of continuing to accommodate increased levels 
of passenger demand in a way that meets the on-time 
expectations of intercity passenger rail riders.  The project 
benefits include increased average speed and trip time 
reductions, on-time performance as well as better reliability.  
The project will improve the San Joaquin Corridor intercity 
rail connections to the California High Speed Rail System.  
The project is part of the Northern California Blended 
Passenger Rail Memorandum of Understanding (MOU) that 
currently is being developed in connection with the 2012 
California High-Speed Rail Business Plan. 

 
 

HSR/12-13 
CONST 

$40,750,000 
0013000186 

S 
 
 

 
 

2012-13 
304-6043 
HSPTBF 

30.20.100.000 
 

 

 
 
 

$40,750,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.6f.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGH-SPEED PASSENGER 

TRAIN BOND URBAN/COMMUTER PROJECTS  
                  RESOLUTION HST1A-A-1213-06 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $180,479,000 for two locally administered Proposition 1A High-Speed 
Passenger Train Bond Fund (HSPTBF) projects. 

 
ISSUE: 
 
The attached vote list describes two locally administered HSPTBF projects totaling $180,479,000, 
plus $126,681,000 from other sources.  The local agencies are ready to proceed with these projects 
and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $180,479,000 be allocated from the Budget Act of 2012, Budget Act Item  
2660-104-6043 for two Proposition 1A High-Speed Passenger Train Bond Fund projects described 
in the attached vote list. 

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 

Project Title 
Location 

Project Description 

Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.6f.(2) Proposition 1A–High-Speed Passenger Train Bond Program – Urban/Commuter Resolution HST1A-A-1213-06  

1 
$65,605,000 

 
Peninsula Corridor 

Joint Powers 
Board 
MTC 

04-San Francisco, 
04-San Mateo,  
04-Santa Clara 

 
 

 
Caltrain Advanced Signal System (CBOSS/PTC).  
Implement Positive Train Control (PTC), which is an 
integrated command, communication and information system 
to control train movements along the Caltrain corridor, in 
various Bay Area counties. 
 
(CEQA – CE, 15301.) 
 
(Contributions from other sources:  $21,060,000.) 
 
Outcome/Output:  Enhanced safety and elimination of train-to-
train collisions, speeding, over-speed derailments, incursions 
into track work zones and movement of a train. 

 
HSR/13-14 

CONST 
$65,605,000 
0413000353 

S 
 
 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

 
 

$65,605,000 
 
 
 
 

2 
$114,874,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 
 

 
Regional Connector Transit Corridor.   
Downtown Los Angeles.  Construct a two mile extension that 
will connect the Metro light rail system to high speed rail 
through downtown Los Angeles, including construction of 
three new underground stations.   
 
(Future Consideration of Funding – Resolution E-12-41; June 
2012.) 
 
(Contributions from other sources:  $105,621,000.) 
 
Outcome/Output:  Minimize the need for passenger transfers, 
increase regional mobility, improve air quality and reduce the 
region’s carbon footprint.  

 
HSR/12-13 

CONST 
$114,874,000 
0713000384 

S 
 

 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

 
 

$114,874,000 
 
 
 
 

 
 
 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.8a. 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR 

LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER 13-11 

 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of project allocation for the projects listed on the 
attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies six projects totaling $3,557,000 that are programmed in the  
State Transportation Improvement Program (STIP) for delivery in Fiscal Year 2011-12.   
The agencies will not be able to request an allocation of funds by the June 30, 2013 deadline.  The 
attachment shows the details of the projects and the explanation for the delays.  The project sponsors 
are requesting extensions, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current STIP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
 
Attachment 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

1 City of Ferndale 
Humboldt County 
PPNO:  1-0302H 
City of Ferndale Pedestrian 
Improvement Project, Transportation  
Enhancement (TE) 

$0 
$0 
$0 
$236 
$236 
 
 

3 Months 
9/30/2013 
Support 

 The City of Ferndale (City) is requesting a three-month extension to the period of allocation for the construction phase (CON) of the 
Pedestrian Improvement TE project.  The City has experienced delays in finalizing the project plans and Preliminary Environmental Studies 
(PES), and cannot proceed with the CON phase of the project.  The delay is due to analyzing additional project alignments brought about by 
input and concerns by the public and adjacent property owners to the project.  One of the additional alignments requires the extension of an 
existing culvert that requires coordination with the Department of Fish and Wildlife and the US Army Corps of Engineers.  The City is 
currently working to select the final alignment and complete the PES and NEPA documentation.  The City anticipates finalizing the NEPA 
documentation by June 30, 2013.  The City is requesting a three-month extension to September 30, 2013 to ensure completion of the NEPA 
document and submit the request for allocation.   

2 County of Lake 
Lake County 
PPNO:  01-3070 
Cole Creek Bridge Replacement project 

$0 
$0 
$0 
$203 
$203 

8 Months 
2/28/2014 
Support 

 The County of Lake (County) is requesting an eight-month extension to the period of allocation for the construction phase of the Cole Creek 
Bridge Replacement project.  The County has experienced delays in finalizing the Right of Way (R/W) parcel maps and obtaining the R/W 
certification.   
 
The County anticipated R/W certification by June 30, 2013.  The preliminary topography and property lines were originally surveyed in 2000 
and relied on Book 8 of Township maps.  The environmental process was completed in December 2011, and R/W was finally authorized on 
January 6, 2012.  During this time, the surveys on record with the County were updated.  The project surveyor had to research and reconcile 
property lines and bridge plans with the new survey data since the original plans were based on the 2000 surveys.  As a result, the County 
incurred in a six-month delay.  The County received and approved the final R/W plats on January 31, 2013, and is currently working on 
acquiring the required R/W.  The County anticipates acquiring all of the properties and obtaining the R/W by December 2013.  Therefore, the 
County is requesting an eight-month extension to February 28, 2014. 
 

3 County of Tehama 
Tehama County 
PPNO:  02-2529 
Evergreen/Bowman Safety 
Improvement project 

$0 
$0 
$0 
$80 
$80 

 

12 Months 
6/30/2014 
Support 

 The County of Tehama (County) is requesting a 12-month extension to the period of allocation for the construction phase of the 
Evergreen/Bowman Safety Improvement project.   
 
The County applied for the project with a written commitment that the local school district would provide matching funds for the project.  
In the summer of 2011, the school district was approached on the proposed funding.  After considerable effort and a lengthy discussion 
period, the School District was not able to provide the matching funds.  The County then used STIP funds to provide matching funds for 
the project, allowing the project to move forward.  During this period, progress was halted, which delayed the project by eight months.  
The County began the CEQA process after programming the project into the STIP.  CEQA was completed in February 2013 and the 
County started the Right of Way (R/W) process.  The project was found to require temporary construction easements and three R/W fee 
areas.  The County anticipates R/W acquisition will take approximately six months to complete.  In addition, there is a high possibility that 
the utility companies will not be able to relocate their facilities in a timely manner.  Although the delay amounts to approximately 14 
months, the County anticipates finalizing the project for construction allocation by June 2014.  The County is requesting a 12-month 
extension to  
June 30, 2014.   
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

4 City of Los Angeles 
Los Angeles County 
PPNO:  07-4308 
Central Avenue Historic Corridor 
Streetscape project, TE 

$0 
$204 
$0 
$0 
$204 

12 Months 
6/30/2014 
Neutral 

 The City of Los Angeles (City) is requesting a 12-month extension to the period of allocation for the Plans, Specifications and Estimates 
(PS&E) phase of the Central Avenue Historic Corridor Streetscape TE project.  The City has experienced unforeseen delays in advancing 
the project through the PS&E phase. 
 
The project was initially awarded to the Community Redevelopment Agency of the City of Los Angeles (CRA/LA).  On December 29, 2011, 
the California Supreme Court issued its decision to uphold legislation dissolving the Community Redevelopment Agencies (CRAs) statewide.  
Since the passage of Assembly Bill 26 of the first extraordinary session in June 2011, and the subsequent stay period while the Supreme 
Court reviewed challenges to the legislation, CRA/LA has not been able to sign contracts, including the Letter of Agreement with the 
Local Agency (Metro) for the project.  CRA/LA could not move forward with the design of the project, since they were unable to sign the 
Letter of Agreement and procure the services of a bike station vendor or architectural firm.  Following the Supreme Court ruling on 
December 29, 2011, CRA/LA worked to identify a new lead-agency project-sponsor within the City.  After a six-month search the project was 
reassigned to the City of Los Angeles' Department of Transportation.  These circumstances caused a 12-month delay in the PS&E phase of 
the project.  Therefore, the City is requesting a 12-month extension to June 30, 2014. 
 

5 County of Tuolumne 
Tuolumne County 
PPNO:  10-0020C 
Jamestown Main Street to Railtown 
Sidewalks project, TE 

$0 
$0 
$0 
$685 
$685 

8 Months 
2/28/2014 
Support 

 The County of Tuolumne (County) is requesting an eight-month extension to the period of allocation for the construction (CON) phase of 
the Jamestown Main Street to Railtown Sidewalks TE project.  The County has experienced unforeseen delays in advancing the project 
through the Project Approval & Environmental Document and Right of Way (R/W) phases.  
 
The County anticipated obtaining CEQA and NEPA approval prior to the June 30, 2013 deadline.  During the environmental process, the 
County realized the project would need extensive cultural studies, and review and concurrence from the State Historic Preservation Officer 
(SHPO) due to the project being located within a proposed historical district.  The SHPO review and concurrence delayed the project by 
three-and-a-half months.  The County anticipates obtaining the CEQA and NEPA clearances by September 30, 2013.  During the project’s 
R/W phase, the County discovered that the town-site survey notes dating back to the 1800s were used to establish property boundaries.  
This resulted in varying widths of R/W along the proposed project site.  The County did not anticipate acquiring any R/W for the project.  
The County began preliminary R/W work in January 2013 and has identified three R/W fee areas required for the project.  The County 
anticipates completing the project plans and obtaining R/W certification by January 2014.  Therefore, the County is requesting  
an eight-month extension to February 28, 2014.   
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

6 Mariposa County 
Mariposa County 
PPNO:  10-0209B 
Mt. Bullion Cutoff Road Rehabilitation 
Phase 2 project 

$0 
$0 
$0 
$2,149 
$2,149 

20 Months 
2/28/2015 
Neutral 

 The County of Mariposa (County) is requesting a 20-month extension to the period of allocation for the Construction (CON) phase of the 
Mount Bullion Cutoff Road Rehabilitation Phase 2 project.  The County has experienced delays in completing the Plans, Specifications 
and Estimate (PS&E) and consequently cannot proceed with the CON phase of the project. 
 
The County’s original project scope included overlaying the existing roadway and minor shoulder work.  The County realized upon 
reviewing the roadway classification for Mount Bullion Cutoff Road that it is classified as a major collector roadway connecting State 
Highway 140 to State Highway 49.  The originally proposed improvements would not bring the roadway up to the minimum standards for 
this type of facility.  The project plans need to be revised to include moderate curve straightening, slope flattening and shoulder widening 
to satisfy the major collector roadway standards.  The project scope has changed and will result in a better and safer project than what was 
originally programmed.  The project scope change impacted the PS&E package and Right of Way (R/W) considerations.  Revising the 
PS&E package and addressing R/W needs will delay the project by 20 months.  The County is currently working on the revised PS&E 
package and anticipates R/W certification in mid-2014.  To allow for any unforeseen issues, the County is requesting a 20-month 
extension to February 28, 2015. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 7, 2013 
  

 Reference No.: 2.8b.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief 
 Mass Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY-

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
                  WAIVER 13-12 
 

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the Santa Cruz Branch Line 
Improvements project (PPNO 0932) in Santa Cruz County for four months, to September 30, 2013. 

 
ISSUE: 
 
On December 6, 2012, the Commission approved Resolution MFP-12-04 allocating $5,350,000 to 
the Santa Cruz County Regional Transportation Commission (SCCRTC) for the Santa Cruz Branch 
Line Improvements project.  Contract award has been delayed due to non-responsive bids and the 
need to readvertise.  The SCCRTC has taken steps to streamline the advertising and award process 
for the construction contract.  A contract award is anticipated to be completed by September 2013. 
 
BACKGROUND: 
 

 In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
 implementing a project to request a time extension if the project will not be awarded within six   
 months of the allocation.  Current State Transportation Improvement Program guidelines stipulate 
 that the Commission may approve a waiver to the contract award deadline one time only for up to 20 
 months in accordance with Government Code Section 14529.8. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: May 7, 2013  

 Reference No.: 2.8b.(2) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER 13-13 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Rolling Hills Estates 
(City) to extend the period of contract award for the Palos Verdes Drive North Bike Lanes State 
Transportation Improvement Program (STIP) Transportation Enhancement (TE) project  
(PPNO 07-4087) for three months from March 31, 2013 to June 30, 2013, per STIP Guidelines. 

 
ISSUE: 
  
On September 27, 2012, the Commission approved Resolution FP-12-19, allocating $1,803,000 for 
construction of the Palos Verdes Drive North Bike Lanes STIP TE project.  The City is unable to 
award the contract prior to the award deadline of March 31, 2013, due to unforeseen delays in 
finalizing the Plans, Specifications and Estimates (PS&E).  The City requests a three-month time 
extension from March 31, 2013 to June 30, 2013. 
 
BACKGROUND: 

 
The City met with citizens of the community after the Commission’s meeting.  Several issues were 
raised with regard to tree removal and the environmental impact of the project.  The hearings were 
held to resolve the issues and the PS&E package was revised accordingly.  The PS&E revisions 
delayed the approval of the Authorization to Proceed with Construction.  The City opened bids on 
March 28, 2013 and anticipates awarding in mid-April.  The City is requesting an additional two 
months to allow for any unforeseen issues that may delay awarding the project.  Therefore, the City 
is requesting a three-month time extension request to June 30, 2013. 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.   
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 Reference No.: 2.8b.(3) 
 Action Item  

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER 
 RESOLUTION G-06-08 
 WAIVER 13-14 
  

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of contract award for nine months for one State 
Transportation Improvement Program (STIP) project described below. 
 
ISSUE: 
 
On September 27, 2012, the Commission allocated $8,260,000 for one STIP project to construct 
soundwalls on Route 10 in Los Angeles County.  In accordance with Resolution G-06-08, the 
deadline to award contracts for projects allocated in September 2012 is March 31, 2013.  The 
Department will not be able to meet the deadline and is requesting a nine-month time extension for 
the period of contract award. 
 
The award for this project is delayed due to High Occupancy Vehicle (HOV) lane project within the 
same project limits.  The soundwalls cannot be constructed until the HOV lane project is ready for 
construction.  The Department is combining the two projects for construction purposes.  The new 
project is scheduled for award in December 2013.  This nine-month time extension will allow the 
Department sufficient time to combine the two projects, advertise and award the contract.  
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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 Reference No.: 2.8b.(4) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE-LOCAL 

PARTNERSHIP PROGRAM PROJECTS, PER SLPP GUIDELINES 
WAIVER 13-15 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the Proposition 1B State-Local 
Partnership Program (SLPP) Blue Line Station Rehabilitation project by four months, to June 30, 
2013, per SLPP Guidelines. 

 
ISSUE: 
 
On August 22, 2012, the Commission approved Resolution SLP1B-A-1213-02 allocating 
$20,710,000 to the San Diego Association of Governments (SANDAG) for the Blue Line Station 
Rehabilitation project.  SANDAG has been unable to award a third party contract due to a last 
minute protest from one of the low bidders.  SANDAG’s policy states that an independent protest 
committee shall be formed to review the validity of the claim.  In addition, a request for 
reconsideration by SANDAG’s Executive Director can be submitted if the protestor does not accept 
the committee’s decision.  This process can take up to four months to complete before a contract can 
be fully executed.  Therefore, SANDAG is requesting a four month extension for contract award to 
June 30, 2013.       

 
BACKGROUND: 
 
In April 2010, the Commission adopted SLPP Guidelines (Resolution SLP1B-G-0910-02) which 
require the agency implementing a project to request a time extension if the project will not be 
awarded within six months of the allocation.   
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 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY 

ADMINISTERED  PROPOSITION 1A HIGH-SPEED PASSENGER TRAIN BOND 
(URBAN/COMMUTER) PROJECTS, PER HSPTBP GUIDELINES 
WAIVER 13-16 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the time periods 
identified for each project on the attached document. 
 
ISSUE: 
 
The Commission allocated a total of $68,829,000 in Proposition 1A funds for the contract award 
phases of the two locally-administered transit projects identified on the attachment.  The responsible 
agencies have been unable to award contracts by the deadlines.  The attachment describes the details 
of the projects and the explanations for the delays.   
 
BACKGROUND: 
 
In February 2010, the Commission adopted HSPTB Guidelines (Resolution HST1A-G-0910-01) 
which require the agency implementing a project to request a time extension if the project will not be 
awarded within six months of the allocation.   
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Time Extension/Waiver – Contract Award  

Rail/Transit Projects 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 Phase 

  Allocation Date    
  Resolution Number 
  Number of Months Requested  

Extended Deadline 
  CT Recommendation 

1 San Joaquin Regional Rail Commission 
San Joaquin County 
PPNO: N/A 
ACE Stockton Passenger Track 
Extension 

$10,974,000 
CONST 
 
 
 
 

  October 24, 2012 
  HST1A-A-1213-03 
  20 months 

01/31/15 
Support 

 The San Joaquin Regional Rail Commission (SJRRC) is requesting a 20-month extension to the period of contract award for the ACE Stockton 
Passenger Track Extension project.  The implementation of this project will be completed in two phases in order to compartmentalize deliverables. The 
SJRRC has reported that of the $10,974,000 previously allocated, $359,250 has been awarded for work to be performed under Phase I.  Contract award 
for the remaining balance has been delayed due to ongoing negotiations with the Union Pacific Railroad Company (UPRR) and four of the major 
telecommunications carriers, to determine if a fiber optic line will require relocating and to evaluate the associated costs of relocation.  The SJRRC is 
also negotiating with the UPRR to coordinate engineering for the Phase II elements of this project.  Extending the contract award deadline for the 
$10,614,750 non-awarded balance will allow for negotiations to proceed while continued progress is being made under Phase I.     
 
A 20-month extension for the period of contract award is being requested to extend the deadline to January 31, 2015.       
    

2 San Diego Association of Governments 
San Diego County 
PPNO:  N/A 
Blue Line Light Rail Improvements  

$57,855,000 
CONST 
 
 
 

  August 22, 2012 
  HST1A-A-1213-01 
  4 months 

06/30/13 
Support 
 

 The San Diego Association of Governments (SANDAG) is requesting a four-month extension for the period of contract award for the Blue Line Light 
Rail Improvements project.  Award of contract has been delayed due to a last minute protest from one of the initial bidders.  SANDAG’s bid protest 
policy states that an independent review committee shall be formed to review and decide whether the protest claim has any validity.  The protestor can 
also reject the committee’s decision and ask for reconsideration from SANDAG’s Executive Director for a final resolution.  This process can take up to 
four months to complete before a third party contract can be awarded.   
 
A four-month extension for the period of contract award is being requested to extend the deadline to June 30, 2013.  
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 Action Item  

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: POST FACT REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER 
 RESOLUTION G-06-08 
 WAIVER 13-20 
  

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of contract award for nine months for one State 
Highway Operation and Protection Program (SHOPP) project described below. 
 
ISSUE: 
 
On June 27, 2012, the Commission allocated $1,988,000 for one SHOPP project to construct 
concrete barrier on Route 210 in San Bernardino County.  In accordance with Resolution G-06-08, 
the deadline to award contracts for projects allocated in June 2012 is December 31, 2012.  The 
Department was not able to meet the deadline and is requesting a nine-month time extension for the 
period of contract award. 
 
The contract for this project was initially awarded on November 27, 2012 to the low bidder.  
However, the contractor failed to sign and submit the contract to the Department in a timely manner 
and thus the contract was never approved.  The project will have to be re-advertised.  This nine-
month time extension will allow the Department sufficient time to update the right of way and 
environmental certificates and other contract documents, re-advertise the project and award the 
contract. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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From:  NORMA ORTEGA 
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Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES 

FOR LOCALLY-ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
 WAIVER 13-18 

 
  RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the Calaveras Council of 
Governments (CCOG) to extend the period of project development expenditure for the 
Environmental phase of the Wagon Trail Bypass project (PPNO 3067) in Calaveras County by 20 
months, from June 30, 2013 to February 28, 2015. 
 
ISSUE: 
 
At its June-July 2010 meeting, the Commission approved an allocation of Regional Improvement 
Program (RIP) funds for the Environmental phase.  The CCOG and the Department were committed 
to obtaining voluntary rights of entry for environmental studies, and did not view pursuit of legal 
access through the courts as a potential option for moving the project forward.  This commitment to 
voluntary action was recently confirmed and supported by the Calaveras County Board of 
Supervisors in January 2013.  The CCOG underestimated the time needed to secure voluntary rights 
of entry for environmental studies.  It became apparent that additional community outreach was 
necessary.  Over the past two years, numerous community and property owner meetings have been 
held to gather feedback and address concerns.  The additional community outreach has been 
successful and the CCOG has now received rights of entry from nearly 98 percent of the property 
owners.  The necessary environmental field studies are now underway, but the Environmental phase 
will not be complete until February 2015. 

 
BACKGROUND:  
 
Current STIP Guidelines stipulate that funds allocated for local project development or right of way 
costs must be expended by the end of the second fiscal year following the fiscal year in which the 
funds were allocated.  The Commission may approve a waiver to the timely use of funds deadline 
one time only for up to 20 months in accordance with Section 14529.8 of the Government Code.  
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Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES

FOR LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES  
WAIVER 13-19 

 
 
RECOMMENDATION: 
  
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve extensions to the period of project development 
expenditure for the time periods identified for each project on the attached document. 
 
ISSUE: 
  
The attached list identifies four locally-administered State Transportation Improvement Program 
(STIP) projects totaling $4,162,000.  The Commission allocated the funds in Fiscal Year 2010-11  
for project development phases, as shown on the attachment.  The local agencies cannot meet their 
deadlines prior to project deadlines.  The attachment shows the details of the projects and the 
explanation for the delays.   
 
BACKGROUND: 
 
Current STIP Guidelines stipulate that funds allocated for local project development or right of way 
costs must be expended by the end of the second fiscal year following the fiscal year in which the 
funds were allocated.  The Commission may approve a waiver to the timely use of funds deadline 
one time only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
 
Attachment 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Mendocino County 
Mendocino County 
PPNO:  01-4073P 
East Side Potter Valley Road 
Reconstruction and Widening project 

Right of Way 
Allocated: $3,700,000 
Balance:$3,700,000 

 

20 Months 
02/28/2015 
Support 
 
 

 The County of Mendocino (County) is requesting a 20-month extension to the period of project development for the Right of Way (R/W) 
phase of the East Side Potter Valley Road Reconstruction and Widening project.  The County has experienced delays in finalizing the R/W 
acquisition and utility relocation. In July 2010, the County received an allocation of state funding for the R/W component.  On July 23, 
2010, the Department issued a memorandum stating that any STIP project with over $1 million in estimated construction costs must use 
federal-aid funding.  The County began the NEPA process although CEQA was already completed, in anticipation that the project would 
be federalized at the time of allocation.  Although R/W was already allocated, the County was unable to proceed with any R/W 
acquisitions or utility pole relocations until completion of NEPA.  The County pursued completion of the NEPA, but due to the lengthy 
review periods, it is still not complete.   
 
The County was recently advised that state funding will be approved for construction of the project, thereby eliminating the NEPA 
requirement.  The County has since started R/W acquisition and utility pole relocation efforts but will not meet the deadline of  
June 30, 2013.  Although the County anticipates all R/W issues to be concluded by the end of June 2014, bird nesting season will be under 
way requiring a nesting survey prior to any tree removal.  As a result, utility pole relocation is unlikely to start until the beginning of the 
rainy season.  Due to typical winter weather delays, pole relocation activities will extend into early spring of 2015.  Therefore, the County 
is requesting a 20-month extension to February 28, 2015.   
 

2 County of Tehama 
Tehama County 
PPNO:  02-2331 
McCoy Road Low-Water Crossing, 
Construct New Bridge 

Plans, Specifications and Estimate  and 
Right of Way 
Allocated: $22,000  
Balance: $22,000  
  

09/23/2010 
FP-10-10 
18 Months 
12/31/2014 
Support   

 The County of Tehama (County) is requesting an 18-month extension to the period of project development expenditure for $11,000 for Plans, 
Specification and Estimate  (PS&E) and $11,000 for Right of Way (R/W) for the McCoy Road Low-Water Crossing New Bridge project.  
 
The County experienced delays to the project due to insufficient easement deeds and utility relocation plans.  The original six-mile long 
roadway in use since 1899, does not have sufficient easement deeds.  A record of survey was prepared for the project area to substantiate the 
existing roadway alignment that delayed the project by six months.  The proposed roadway alignment crosses a working cattle ranch and 
corrals.  This same property owner has property along other sections of the roadway and has directed the County to communicate with their 
attorney.  The County anticipates property acquisition to be difficult.  Additionally, the alignment crosses five buried fiber optic lines and one 
buried copper line.  The plans that contain the project alignment and fiber optic conflicts have been mailed to the facility owners in January 
2012.  Three of the facility owners have yet to respond with their relocation plans causing an additional six-month delay.  The County 
anticipates an additional six months for the R/W acquisition.  Therefore, the County is requesting an 18-month extension to  
December 31, 2014. 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Phase 
Allocation Amount 
Balance Remaining 
 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

3 County of Tehama 
Tehama County 
PPNO:  02-2430 
99W at Thomes Creek Bridge 

Environmental Studies & Permits 
Allocated: $40,000 
Balance: $27,602 
  

9/23/2010 
FP-10-10 
4 Months 
10/31/2013 
Support   

 The County of Tehama (County) is requesting a four-month extension to the period of project development expenditure for Environmental 
Studies & Permits (E&P) for the 99W at Thomes Creek Bridge project.  
 
The County experienced delays to the project due to unanticipated federal environmental reviews, coordination with the California Northern 
Railroad property for a Historic Resources Evaluation, and Green House Gas Senate Bill 375 (SB375) compliance.  The County experienced a 
five-month delay in receiving the biological opinion due to valley elderberry longhorn beetle and salmonids endangered species habitat review 
by Federal resources agencies.  Furthermore, an unanticipated study to evaluate the historic railroad structure was required for the Historic 
Resources Evaluation Report, and coordination efforts between agencies which delayed the project by four months.  The SB 375 modeling 
took three months longer than anticipated, as the consultant was additionally tasked to model the evaluation of construction equipment use, 
time, and fossil fuels expended to build the project.  Although the total delay incurred has been 12 months, the County anticipates receiving the 
approved Categorical Exclusion by October 2013.  Therefore, the County is requesting a four-month extension to October 31, 2013. 
  

4 San Diego Association of Governments 
San Diego County 
PPNO:  11-7421V 
Coastal Rail Trail State Route 52 to 
Mission Bay  

Environmental Studies & Permits 
Allocated: $400,000 
Balance: $331,851 
  

6/23/2011 
FP-10-38 
12 Months 
6/30/2014 
Support   

 The San Diego Association of Governments (SANDAG) is requesting a 12-month extension to the period of project development for 
Environmental Studies and Permits (E&P) for the Coastal Rail Trail State Route 52 to Mission Bay project. 
 
The project area is shared with a heavy rail double-tracking project and a new light-rail line project.  SANDAG encountered delays in 
identifying realistic alternatives to their project due to the undetermined alignments of these rail projects.  The project was initiated in 
September 2011 and scheduled to be completed by December 2012.  Since mid-January 2013, substantial progress has been made on the rail 
projects to where SANDAG is able to develop alignment alternatives for their project and start the environmental process.  The time lost by 
this delay amounts to 15 months.  Since three months remain until the deadline, SANDAG is requesting a 12-month extension to  
June 30, 2014.   
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Subject: POST FACT REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT

EXPENDITURES FOR LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP 
GUIDELINES  
WAIVER 13-21 

 
 
RECOMMENDATION: 
  
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) to approve a post fact extension to the period of project development 
expenditure to December 31, 2013, for East State Connector Road, State Route 299 to State Route 3 project 
in the county of Trinity (County). 
 
ISSUE: 
 
On June 30, 2010, the Commission approved Resolution FP-09-63 allocating $1,650,000 for Right of Way 
for the East State Connector Road, State Route 299 to State Route 3 project. 
 
The County has experienced delays in acquiring all of the property required to construct the project.  The 
County anticipates submitting the appraisals to the County Board of Supervisors on April 9, 2013.  The 
offers to property owners will be made on April 10, 2013 with a six-week period to May 22, 2013, to either 
accept or reject the offers.  The County does not expect any of the property owners to reject the offers that 
would cause the County to use the Eminent Domain process.  However, one property owner is recently 
deceased and the estate is unsettled.  The inheriting property owners may get their own appraisals and 
negotiate.  These complications may delay acceptance of the County's offers.  Should all the offers be 
accepted by May 22, 2013, the Board could accept them on June 11, 2013, and escrow would commence.  
The County is requesting an 18-month extension to December 31, 2013, to ensure completion of all R/W 
expenditures and any further unforeseen circumstances that may occur. 
 
BACKGROUND: 
 
Current STIP Guidelines stipulate that funds allocated for local project development or right of way costs 
must be expended by the end of the second fiscal year following the fiscal year in which the funds were 
allocated.  The Commission may approve a waiver to the timely use of funds deadline one time only for up 
to 20 months in accordance with Section 14529.8 of the Government Code. 
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	Prepared by: Rachel Falsetti 
	RECOMMENDATION:
	BACKGROUND:

	038_2.1c2d_2.5g2e
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1c.(2d)/2.5g.(2e)
	Prepared by: Rachel Falsetti 
	RECOMMENDATION:
	BACKGROUND:

	039_2.1c6
	2.1c6_BI_r
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.1c.(6)
	Prepared by: Dennis Agar
	RECOMMENDATION:


	2.1c6_Att

	040_2.2b1_r
	2.2b1_DEIRs_BI_r
	M e m o r a n d u m
	CTC Meeting:    May 7, 2013
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:   2.2b.(1) 2.2b.(2)
	Prepared by:  Bruce April

	2.2b1_maps
	040_2.2b.(1)_CTC.pdf
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2b. (1) 
	Interstate 5 Bus/Carpool Lanes and State Route 57/State Route 60 Confluence at Grand Avenue
	The Commission has no comments with respect to each project purpose and need, the alternatives to be studied, the impacts to be evaluated, and the evaluation methods used.
	The Commission recommends that the Department and its partners identify and secure the necessary funding to complete each project.
	If in the future, funds or other actions under the purview of the Commission are anticipated, upon completion of the final environmental documents, notification should be provided to the Commission as a Responsible Agency.
	State Route 58 Hinkley Expressway Project
	The Commission has no comments with respect to the project purpose and need, the alternatives to be studied, the impacts to be evaluated, and the evaluation methods used.
	If in the future, funds or other actions under the purview of the Commission are anticipated, upon completion of the final environmental document, notification should be provided to the Commission as a Responsible Agency.
	BACKGROUND:
	The Department is the designated CEQA Lead Agency responsible for the environmental review of the three projects identified above.  For project summary, project alternatives, environmental considerations, and funding information, please see the Depart...

	2.2b1_DEIRs_BI_r.pdf
	M e m o r a n d u m
	CTC Meeting:    May 7, 2013
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:   2.2b.(1) 2.2b.(2)
	Prepared by:  Bruce April
	03-Sac-80, PM 9.7/22.5
	The following measures would be incorporated to minimize impacts of the project:
	07-LA-60, PM R4.3/R26.5, 07-LA-57, PM R4.3/R4.5 & R4.5/R4.8
	The following measures would be incorporated to minimize impacts of the project:
	08-SBd-58, PM 22.2/31.1
	The following measures would be incorporated to minimize impacts of the project:


	041_2.2b2
	2.2b2_07-LA-05 DSEIR BI
	M e m o r a n d u m
	CTC Meeting:    May 7, 2013
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:   2.2b.(2) 2.2b.(2)
	Prepared by:  Bruce April

	2.2b2_map
	041_2.2b.(2)_CTC.pdf
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2b. (2) 
	The Commission has no comments with respect to the project purpose and need, the alternatives to be studied, the impacts to be evaluated, and the evaluation methods used.
	The Commission recommends that the Department and its partners identify and secure the necessary funding to complete the project.
	If in the future, funds or other actions under the purview of the Commission are anticipated, upon completion of the final environmental document, notification should be provided to the Commission as a Responsible Agency.
	BACKGROUND:
	The Department is the designated CEQA Lead Agency responsible for the environmental review of the project.  For project summary information, please see the Department’s memorandum included as agenda item 2.2b (2).


	042_2.2c1
	042_2.2c.(1)_memo
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (1) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Ray Lawyer Drive to Main Street and Clay Street to Bedford Avenue Trail Project (Project) in El Dorado County and approve the project for future co...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $440,000.  Segment 1, estimated to cost $300,000, is fully funded with STIP TE funds. Segment 2, estimated to cost $140,000, is funded with $95,000 STIP TE and $45,000 local fun...
	Attachment
	Resolution E-13-20
	Project Location

	042_2.2c.(1)_reso
	042_2.2c.(1)_map

	043_2.2c2
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (2) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Subsequent Environmental Impact Report (FSEIR), Findings of Fact and Statement of Overriding Considerations for the City of Roseville 2020 Transportation System Capital Improvements Prog...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FSEIR, Findings of Fact and Statement of Overriding Considerations and approve the project for future consideration of funding.

	BACKGROUND:
	The City of Roseville (City) is the CEQA lead agency for the project. The project is located on Blue Oaks Boulevard between Crocker Ranch Road and Industrial Boulevard in the City of Roseville in Placer County. The project will widen Blue Oaks Bouleva...
	The FSEIR for the 2020 Transportation System Capital Improvements Program Update determined that impacts related to transportation & circulation, air quality, biological resources, and growth inducement would be significant and unavoidable as follows:...
	Findings of Fact were developed which provide that changes or alternations have been required in, or incorporated into, the City of Roseville 2020 Transportation System Capital Improvements Program that avoid or substantially lessen the significant en...
	The project is fully funded through construction and is estimated to cost $5,160,000.  The project is funded with SLPP ($1,000,000) and Local ($4,160,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-21
	Findings of Fact & Statement of Overriding Considerations
	Project Location

	044_2.2c3
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (3) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Nelson Lane Bridge Replacement and Roadway Widening Project (project) in Placer County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $10,705,125.  The project is funded with Federal ($8,287,179), SLPP ($600,000) and Local ($1,817,946) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-22
	Project Location

	045_2.2c4
	045_2.2c.(4)_memo
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (4) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Old Florin Town Streetscape Project (Project) in Sacramento County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $5,699,000.  The project is funded with Federal $1,400,000, STIP TE $2,346,000, Community Development Block Grant ($1,314,000) and Local ($639,000) funds.  Construction is estim...
	Attachment
	Resolution E-13-23
	Project Location

	045_2.2c.(4)_reso
	045_2.2c.(4)_map

	046_2.2c5
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (5) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report (FEIR), Findings of Fact and Statement of Overriding Considerations for the Arana Gulch Master Plan including the Broadway-Brommer Bike/Pedestrian Path Projec...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of Overriding Considerations and approve the project for future consideration of funding.

	BACKGROUND:
	The FEIR for the Arana Gulch Master Plan determined that impacts related to biological resources would be significant and unavoidable as construction of trails in the project area would result in permanent loss of Santa Cruz Tarplant habitat. The impl...
	Findings of Fact were developed which provide that changes or alternations have been required in, or incorporated into, the Arana Gulch Master Plan that avoid or substantially lessen the significant environmental effect and that impacts have been redu...
	The project is fully funded through construction and is estimated to cost $5,792,211.  The project is funded with Federal ($2,430,000), State ($62,000) and Local ($3,300,211) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-24
	Findings of Fact & Statement of Overriding Considerations
	Project Location
	SCR- Resolution -Broadway Brommer Bike Path FEIR.pdf
	WHEREAS, the project will construct an approximately .23 mile multi-use bike and pedestrian path including paved ADA accessible paths, a 340-foot bridge over Hagemann Gulch and a bridge near Arana Creek. The project is one component of the Arana Gulch...


	047_2.2c6
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (6) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Temperance Avenue Improvements from Enterprise Canal to Shepherd Avenue Project (project) in Fresno County and approve the project for future consi...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $2,163,000.  The project is funded with SLPP ($728,000) and Local ($1,435,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-25
	Project Location

	048_2.2c7
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c (7) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Sunnyside Shepherd Trailhead Project (project) in the City of Clovis in Fresno County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $2,407,000.  The project is funded with STIP-TE ($2,247,000) funds and Local ($160,000) funds. Construction is estimated to begin in fiscal year 2013/14.

	049_2.2c8
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (8) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Master Environmental Impact Report (MEIR) for the 2025 City of Fresno General Plan including the Traffic Signal at Shields and Temperance Avenues (project) in Fresno County and approve the pro...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MEIR and approve the project for future consideration of funding.

	BACKGROUND:
	On November 19, 2002 the City adopted a MEIR for the 2025 City of Fresno General Plan which designated the project site for medium density residential planned uses. The MEIR determined that impacts related to transportation & circulation, air quality,...
	Findings of Fact were developed which provide that changes or alternations have been required in, or incorporated into, the 2025 City of Fresno General Plan that avoid or substantially lessen the significant environmental effect and that impacts have ...
	The project is estimated to cost $445,000.  The project is funded with SLPP ($215,000) and Local ($230,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-27
	Findings of Fact & Statement of Overriding Considerations
	Project Location

	050_2.2c9
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (9) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report (FEIR), Findings of Fact and Statement of Overriding Considerations for the Fresno 40 Project including the Traffic Signal at Audubon Drive and Cole Avenue Pr...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of Overriding Considerations and approve the project for future consideration of funding.

	BACKGROUND:
	The City of Fresno (City) is the CEQA lead agency for the project. The project is located at the intersection of Audubon Drive and Cole Avenue in the City of Fresno in Fresno County. The project will install a traffic signal at the intersection and wi...
	Cumulative impacts to air quality associated with criteria pollutants would occur due to development and operation of the project. Additionally intensification of land use associated with development of the project would be inconsistent with the curre...
	The proposed intensification of land use associated with development of the project would result in an increase of GHG emissions that would hinder the State’s ability to meet reduction targets. Despite the incorporation of all identified mitigation me...
	Development associated the proposed project would result in short term construction and long term operational noise impacts. Even with the incorporation of all identified mitigation measures the short term construction noise levels and the long term o...
	Development associated with the proposed project would result in adverse impacts to the function of intersections in the project area including near-term and long-term traffic and circulation impacts. Despite the incorporation of all feasible identifi...
	Findings of Fact were developed which provide that changes or alternations have been required in, or incorporated into, the Fresno 40 Project that avoid or substantially lessen the significant environmental effect and that impacts have been reduced to...
	Upon further analysis by the City it was determined that the Traffic Signal at Audubon Drive and Cole Avenue Project has no environmental effects beyond those analyzed in the approved Fresno 40 Project FEIR. Therefore, no further project level CEQA co...
	The project is fully funded through construction and is estimated to cost $377,000.  The project is funded with SLPP ($181,000) and Local ($196,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-28
	Findings of Fact & Statement of Overriding Considerations
	Project Location
	FRE- Resolution -Traffic Signal Audubon and Cole FEIR.pdf
	WHEREAS, the project will install a traffic signal at the intersection of Audubon Drive and Cole Avenue including signal phasing to provide right-of-way to both pedestrians and vehicular traffic; and


	051_2.2c10
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (10) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report (FEIR), Findings of Fact and Statement of Overriding Considerations for the Fresno 40 Project including the Friant Road Widening at Shepherd Avenue Project (p...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FEIR, Findings of Fact and Statement of Overriding Considerations and approve the project for future consideration of funding.

	BACKGROUND:
	The City of Fresno (City) is the CEQA lead agency for the project. The project is located at the intersection of Friant Road and Shepherd Avenue in the City of Fresno in Fresno County. The project will widen the southbound approach on Friant Road, add...
	Cumulative impacts to air quality associated with criteria pollutants would occur due to development and operation of the project. Additionally intensification of land use associated with development of the project would be inconsistent with the curre...
	The proposed intensification of land use associated with development of the project would result in an increase of GHG emissions that would hinder the State’s ability to meet reduction targets. Despite the incorporation of all identified mitigation me...
	Development associated the proposed project would result in short term construction and long term operational noise impacts. Even with the incorporation of all identified mitigation measures the short term construction noise levels and the long term o...
	Development associated with the proposed project would result in adverse impacts to the function of intersections in the project area including near-term and long-term traffic and circulation impacts. Despite the incorporation of all feasible identifi...
	Findings of Fact were developed which provide that changes or alternations have been required in, or incorporated into, the Fresno 40 Project that avoid or substantially lessen the significant environmental effect and that impacts have been reduced to...
	Upon further analysis by the City it was determined that the Friant Road Widening and Shepherd Avenue Project has no environmental effects beyond those analyzed in the approved Fresno 40 Project FEIR. Therefore, no further project level CEQA complianc...
	The project is fully funded through construction and is estimated to cost $305,000.  The project is funded with SLPP ($145,000) and Local ($160,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-29
	Findings of Fact & Statement of Overriding Considerations
	Project Location
	FRE- Resolution-Friant Road Widening FEIR.pdf
	WHEREAS, the project will widen the southbound approach on Friant Road, add a westbound triple turn lane on Shepherd Avenue and construct ADA curb and signal pole upgrades; and


	052_2.2c11
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (11) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Master Environmental Impact Report (MEIR) for the 2025 City of Fresno General Plan including the Highway 180 Frontage Road from Marks Avenue to Hughes/West Diagonal Avenue Project (project) in...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MEIR and approve the project for future consideration of funding.

	BACKGROUND:
	On November 19, 2002 the City adopted a MEIR for the 2025 City of Fresno General Plan which designated the project site for light industrial planned uses. The MEIR determined that impacts related to transportation & circulation, air quality, agricultu...
	Findings of Fact were developed which provide that changes or alternations have been required in, or incorporated into, the 2025 City of Fresno General Plan that avoid or substantially lessen the significant environmental effect and that impacts have ...
	The project is estimated to cost $7,954,000.  The project is funded with SLPP ($2,213,000) and Local ($5,741,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-30
	Findings of Fact & Statement of Overriding Considerations
	Project Location

	053_2.2c12
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (12) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Master Environmental Impact Report (MEIR) for the 2025 City of Fresno General Plan including the Herndon Avenue Eastbound Widening Between Brawley Avenue and Blythe Avenue Project (project) in...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MEIR and approve the project for future consideration of funding.

	BACKGROUND:
	On November 19, 2002 the City adopted a MEIR for the 2025 City of Fresno General Plan which designated West Herndon Avenue as a four to six lane divided expressway. The MEIR determined that impacts related to transportation & circulation, air quality,...
	Findings of Fact were developed which provide that changes or alternations have been required in, or incorporated into, the 2025 City of Fresno General Plan that avoid or substantially lessen the significant environmental effect and that impacts have ...
	The project is fully funded through construction and is estimated to cost $1,936,000.  The project is funded with SLPP ($818,000) and Local ($1,118,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-31
	Findings of Fact & Statement of Overriding Considerations
	Project Location

	054_2.2c13
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c (13) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Negative Declaration (ND) for the Campus Drive Extension Project (project) in the City of Hanford and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the ND and approve the project for future consideration of funding.

	BACKGROUND:
	The City of Hanford (City) is the CEQA lead agency for the project.  The project will extend Campus Drive from Sixth Street to the proposed Union Pacific Railroad (UPRR) crossing at Campus Drive and will abandon/close the existing at-grade UPRR crossi...
	On January 6, 2009, the City found that the project will not have a significant effect on the environment and mitigation measures are not required, and approved the ND. On April 15, 2013 the City confirmed that the 2009 ND remains valid and that there...
	The project is estimated to cost $740,000 and is programmed with SLPP ($320,000) funds and Local ($420,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-32
	Project Location

	055_2.2c14
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (14) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Program Environmental Impact Report (FPEIR) and Findings of Fact for the Los Angeles County Bicycle Master Plan including the North County Bikeway Project (project) in Los Angeles County...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FPEIR, Findings of Fact and approve the project for future consideration of funding.

	BACKGROUND:
	The FPEIR for the Los Angeles County Bicycle Master Plan determined that the program of projects will not have a significant effect on the environment after mitigation. Impacts that require mitigation measures to be reduced to a less than significant ...
	The project is fully funded through construction and is estimated to cost $1,824,987.  The project is funded with STIP-TE ($1,273,590) and Local ($551,397) funds. Construction is estimated to begin in fiscal year 2014/15.
	Attachment
	Resolution E-13-33
	Findings of Fact
	Project Location

	056_2.2c15
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (15) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Cactus Avenue Widening Project (project) in Riverside County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project will be constructed in phases. Phase I of the project is programmed in the SLPP program of projects and will add a third eastbound lane to the south side of Cactus Avenue from I-215 near Commerce Center Drive to Veterans Way. Phase I will ...
	Phase I of the project is estimated to cost $1,120,000.  The project is funded with SLPP ($560,000) funds and Local ($560,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-34
	Project Location

	057_2.2c16
	057_2.2c.(16)_memo
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (16) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Jefferson Street/Varner Road Intersection Improvement Project (Project) in Riverside County and approve the project for future consideration of fun...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $4,506,000.  The project is funded with SLPP ($2,253,000) and Local ($2,253,000) funds.    Construction is estimated to begin in fiscal year 2012/13.
	Attachment
	Resolution E-13-35
	Project Location

	057_2.2c.(16)_reso
	057_2.2c.(16)_map

	058_2.2c17
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c (17) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Dehy Park Improvements Project (project) in the community of Independence in Inyo County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $1,076,000.  The project is funded with STIP-TE ($1,076,000). Construction is estimated to begin in fiscal year 2013/14.

	059_2.2c18
	059_2.2c.(18)_memo
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (18) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Negative Declaration (ND) for the Warren Street Improvements Project (Project) in Inyo County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the ND and approve the project for future consideration of funding.

	BACKGROUND:
	Attachment
	Resolution E-13-37
	Project Location

	059_2.2c.(18)_reso
	059_2.2c.(18)_map

	060_2.2c19
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (19) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Oso Parkway Widening Project (project) in Orange County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The project is fully funded through construction and is estimated to cost $3,179,711.  The project is funded with SLPP ($1,203,968) and Local ($1,975,743) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-38
	Project Location

	061_2.2c20
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (20) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Subsequent Environmental Impact Report (FSEIR), Findings of Fact and Statement of Overriding Considerations for the Revised Platinum Triangle Expansion Project including the Katella Aven...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FSEIR, Findings of Fact and Statement of Overriding Considerations and approve the project for future consideration of funding.

	BACKGROUND:
	The City of Anaheim (City) is the CEQA lead agency for the project. The project is located on Katella Avenue between Lewis Street and State College Boulevard in the southern portion of the City of Anaheim. The project will widen Katella Avenue to prov...
	The FSEIR for the Revised Platinum Triangle Expansion Project determined that impacts related to air quality, land use & planning, noise, traffic & transportation, and greenhouse gas emissions would be significant and unavoidable as follows:
	Short term construction emissions associated with build-out of the project would exceed the South Coast Air Quality Management District’s (SCAQMD) regional and localized construction emissions thresholds; and long term operational emissions associated...
	High-rise residential towers associated with project build out will conflict with the operation of the Southern California Gas Company’s existing microwave tower located in the project vicinity.
	Project build out will result in substantial, permanent increase in ambient traffic noise that may exceed City standards prior to roadway improvements and noise attenuation; exterior noise levels from roadway, railroad and stadium operations that may ...
	Project-related related trip generation would impact levels of service for the area roadway system and increase traffic volumes on State Highway facilities resulting in decreased levels of service unless planned roadway improvements are implemented by...
	The proposed project would generate substantial greenhouse gas emissions and cumulatively contribute to climate change; however, the proposed project is a mixed-use infill project that is consistent with the Attorney General’s recommended measures for...
	Findings of Fact were developed which provide that changes or alternations have been required in, or incorporated into, the Revised Platinum Triangle Expansion Project that avoid or substantially lessen the significant environmental effect and that im...
	Upon further analysis by the City it was determined that the Katella Avenue Widening Project has no environmental effects beyond those analyzed in the approved FSEIR for the Revised Platinum Triangle Expansion Project. Therefore, no further project le...
	The project is fully funded through construction and is estimated to cost $7,300,000.  The project is funded with SLPP ($1,000,000) and Local ($6,300,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-39
	Findings of Fact & Statement of Overriding Considerations
	Project Location
	ORA- Resolution -Katella Avenue-Platinum Triangle FEIR.pdf
	WHEREAS, the project will widen Katella Avenue to provide four westbound and four eastbound lanes consisting of 13-foot wide curb lanes and 11-foot wide inside lanes. The project will also construct a 26-inch wide raised landscaped median, a new 13-fo...
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	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c21_map_Att1
	2.2c21_04-CC-Rail MND Res
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	2.2c21_map_Att3
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	M e m o r a n d u m
	CTC Meeting: May 7, 2013  
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:  2.2c.(21)


	063_2.2c24
	063_2.2c.(24)
	CTC Meeting: May 7, 2013 
	Reference No.: 4.1 
	Does the California Transportation Commission (Commission) have comments to the legislation identified and monitored by staff, as depicted in Attachment A?
	RECOMMENDATION:

	SUMMARY:
	BACKGROUND:
	Attachment A - Status of State and Federal Legislation

	063_2.2c.(24) Attachment

	064_2.3a1
	2.3a1_BI_Fre 180 RA Book Item_vMBH
	M e m o r a n d u m   
	CALIFORNIA TRANSPORTATION COMMISSION
	 Action item
	RESOLUTION HRA 13-01 



	2.3a1_Resolution  RA Fre 180
	2.3a1_vicinity map 4-3-13
	2.3a1_06-Fre-180 route adopt 4-4-13
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	M e m o r a n d u m   
	CALIFORNIA TRANSPORTATION COMMISSION
	  Action item
	RESOLUTION HRU 13-01 



	2.3a2_HRU SR 120 Resolution
	2.3a2_NOI oakdale bypass vic map4-2-13
	2.3a2_NOI oakdale bypass map
	2.3a2_Oakdale Bypass_Notice Draft 12-4-12
	2.3a2_StanCOG Resolution 11-54 Support NCC & Oakdale Rescission 3-21-12

	066_2.3b1_
	2.3b1_BI_Potrero_Blvd_NPRC_2.3b_r
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.3b.(1)
	Prepared by: Terry L. Abbott
	RESOLUTION S-756
	RECOMMENDATION:



	2.3b1_Potrero_Blvd_interchange_resolution_2.3b
	2.3b1_Potrero_location_map_final

	067_2.3b2
	2.3b2_Ker-14- NPRC Book item 4-4-13
	M e m o r a n d u m    
	CALIFORNIA TRANSPORTATION COMMISSION
	  Action item
	RESOLUTION S-757 



	2.3b2_NPRC 6-Ker-14 Resolution_2.3b
	2.3b2_NPRC_LocationMap_4-4-13

	068_2.3c
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.3c.
	Prepared by: Terry L. Abbott
	RECOMMENDATION:
	It has been determined that each facility in the specific relinquishment resolutions summarized below is not essential to the proper functioning of the State Highway System and may be disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions in the county where the facilities are located, all rights, title and interest of the State in and to the facilities to be relinquished will be transferred to the local agencies identified in the summary.  The facilities are safe and drivable.  The local authorities have been advised of the pending relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in the individual summaries.



	069_2.4b
	M e m o r a n d u m 
	Chief Financial Officer   Chief
	Division of Right of Way and Land Surveys
	ISSUE:



	070_2.4d
	2.4d BI- MAY 2013
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.4d.
	Prepared by: Brent L. Green
	 Chief 
	RECOMMENDATION:


	2.4d Attachment A
	Sheet1

	2.4d_maps

	071_2.5g5f
	2.5g5f_TCIF Columbia Ave
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5g.(5f)
	Prepared by: Denix D. Anbiah
	RESOLUTION TCIF-AA-1213-16, AMENDING RESOLUTION TCIF-A-0708-01

	RECOMMENDATION:
	UBACKGROUND:
	URESOLUTION:
	Attachment

	2.5g5f_Att

	072_2.5g5g
	2.5g5g_TCIF Magnolia Ave
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5g.(5g)
	Prepared by: Denix D. Anbiah
	RESOLUTION TCIF-AA-1213-17, AMENDING RESOLUTION TCIF-A-0809-04

	RECOMMENDATION:
	UBACKGROUND:
	URESOLUTION:
	Attachment

	2.5g5g_Att

	073_2.5g7
	2.5g.(7) Revise allocation TLS1B-AA-1213-03
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5g.(7)
	Prepared by: Dennis Agar 
	URECOMMENDATION:
	UBACKGROUND:

	2.5g7_Att

	074_2.5g10e
	2.5g10e_BI
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(10e)
	Prepared by: Jane Perez

	2.5g10e_Att

	075_2.5g10f
	2.5g10f_BI
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5g.(10f)
	Prepared by: Jane Perez
	Attachment

	2.5g10f_Att

	076_2.5g10g
	2.5g10g_BI
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(10g)
	Prepared by: Jane Perez

	2.5g10g_Att

	077_2.5g10h
	2.5g10h_BI SLPP_Dealloc from Aug 12 Peyton Drive
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.:  2.5g.(10h)
	Prepared by: Denix D. Anbiah
	URECOMMENDATION:
	UBACKGROUNDU:
	On August 22, 2012, the Commission allocated $800,000 of Prop 1B SLPP bond funds under Resolution SLP1B-A-1213-01 for the Peyton Drive Widening project identified on the attached vote list.  The project was allocated but the agency will not be able to...
	The necessary changes are reflected in strikethrough and bold on the attached revised vote list.
	URESOLUTION:
	Be it resolved, that Resolution SLP1B-A-1213-01 is hereby amended to rescind the allocation amount by $800,000 and to reflect the removal of the Peyton Drive Widening project from Proposition 1B SLPP program.

	2.5g10h_Att

	078_2.5g10i
	2.5g10i_BI SLPP_Dealloc SLPP from Apr2010 at May 2013 mtg White Rock
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.:  2.5g.(10i)
	Prepared by: Denix D. Anbiah
	URECOMMENDATION:
	UBACKGROUNDU:
	On April 7, 2010, the Commission allocated $500,000 of Prop 1B SLPP bond funds under Resolution SLP1B-A-0910-03 for the White Rock Road Widening project identified on the attached vote list.  The project was awarded and there is an SLPP savings of $2,...
	The necessary changes are reflected in strikethrough and bold on the attached revised vote list.  Resolution SLP1B-A-0910-03 was previously amended in August 2012 with Resolution
	SLP1B-AA-1213-02, in December 2012 with Resolution SLP1B-AA-1213-08 and in March 2013 with Resolution SLP1B-AA-1213-13.
	URESOLUTION:
	Be it resolved, that Resolution SLP1B-A-0910-03 is hereby amended to reduce the allocation amount by $2,000 to reflect contract award savings as indicated below and in accordance with the attached revised vote list.

	2.5g10i_Att

	079_2.5g10j
	2.5g10j_BI SLPP_dealloc Union Valley Pkwy Ph III
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.:  2.5g.(10j)
	Prepared by: Denix D.Anbiah
	URECOMMENDATION:
	UBACKGROUNDU:
	On December 5-6, 2012, the Commission allocated $2,876,000 of Prop 1B SLPP bond funds under Resolution SLP1B-A-1213-10 for the Union Valley Parkway Phase III project identified on the attached vote list.  The project was awarded and there is an SLPP s...
	The necessary changes are reflected in strikethrough and bold on the attached revised vote list.
	URESOLUTION:
	Be it resolved, that Resolution SLP1B-A-1213-10 is hereby amended to reduce the allocation amount by $713,000 to reflect contract award savings as indicated below and in accordance with the attached revised vote list.

	2.5g10j_Att

	080_2.9a
	2.9a_BI
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.9a.
	Prepared by: William D. Bronte, Chief
	RECOMMENDATION:


	2.9a_2.5g5a_Att

	081_2.9b
	2.9b._TCIF-65_Technical Correction
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.9b.
	Prepared by: Katie Benouar
	RECOMMENDATION:


	2.9b_TCIF_65_Technical Correction_Attachment
	M e m o r a n d u m
	CTC Meeting: January 8, 2013
	Reference No.: 2.1c.(5g)
	Prepared by: William A. Mosby
	RECOMMENDATION:



	082_2.9c
	2.9c_BI
	 M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.9c.
	Prepared by: Steven Keck
	RECOMMENDATION:


	2.9c_att

	083_4.6
	084_4.6_memo
	CTC Meeting: May 7, 2013 
	Reference No.: 4.6
	RECOMMENDATION:
	BACKGROUND:

	084_4.6_reso
	084_4.6_attach
	Sheet1


	084_4.7
	085_4.7_memo
	CTC Meeting: May 7, 2013 
	Reference No.: 4.7
	RECOMMENDATION:

	085_4.7_reso
	085_4.7_attach1
	formula

	085_4.7_attach2
	formula


	085_3.5_SS
	086_4.18
	CTC Meeting: May 7, 2013
	Reference No.: 4.18
	ISSUE:
	Should the California Transportation Commission (Commission) approve the proposed Trade Corridors Improvement Fund (TCIF) Program amendment to reduce the scope and associated TCIF funds to TCIF Project 6, the Tehachapi Trade Corridor Rail Improvement ...
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the proposed TCIF Program Amendment to amend the scope and decrease the TCIF funds by $41.730 million to the Tehachapi Trade Corridor Rail Improvement Project.
	This project was programmed in the original TCIF program in April 2008.  The original scope of the project consists of 6 segments:  1 - Connect Walong and Mercel siding to create a 2.8 miles of double track; 2 - Extend cliff siding to accommodate prev...
	As reported at the March 5, 2013 Commission meeting, due to its environmental challenges, the project as programmed is unable to meet the begin construction date of December 2013 as prescribed in the TCIF Program Guidelines.   The Department of Transp...
	BNSF is proposing to construct only Segments 1 and 2 of the project, connect Walong and Mercel siding to create a 2.8 miles of double track and extend cliff siding to accommodate prevailing system train lengths.  The benefit analysis performed on the ...
	The completion of the environmental process with this smaller project can be completed by October 2013.  As BNSF has its own construction forces, the traditional advertise, bid and award will not be necessary as they can start construction immediately...
	With this action the $25.423 million over programming in the Northern California Trade Corridor Region of the TCIF Program will be eliminated.
	The Department and the Northern California Trade Corridor Coalition supports the proposed amendment to the TCIF program (see attached letters).

	087_4.19
	4.19_Tehachapi Trade Corridor BI_r
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 4.19
	Prepared by: William D. Bronte
	Chief
	RECOMMENDATION:


	4.19 Tehachapi Att 1
	4.19 Tehachapi Att 2
	087_4.19.pdf
	CTC Meeting: May 7, 2013
	Reference No.: 4.19
	ISSUE:
	Should the California Transportation Commission (Commission) approve the project Baseline Amendment for TCIF Project 6, Tehachapi Trade Corridor Rail Project?
	RECOMMENDATION:

	BACKGROUND:


	088_4.14
	Item 4.14_TCIF Program Amendment_May'13
	CTC Meeting: May 7, 2013
	Reference No.: 4.14
	UISSUE:
	Should the Commission amend the Trade Corridors Improvement Fund (TCIF) Program to reflect the following actions?
	San Diego Border Region
	TCIF Project 75.4:  South Line Mainline Freight Improvement Project, Segment 4, reduce scope and TCIF funds by $45.039 million and thereby reduce the Border Region’s over programming balance to zero and provide funding capacity to do the next two chan...
	TCIF Project 68.1:  State Route 11 and Otay Mesa East Port of Entry Project, Segment 1, increase TCIF funds by $4.7 million.
	Add the Sorrento Valley Double Track Project to the TCIF Program as TCIF Project 93 at a cost of $14.3 million in TCIF funds.
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the proposed TCIF Program Amendment to reduce the scope and decrease the TCIF funds by $45.039 million to the South Line Mainline Freight Project, Segment 4 (Project 75.4); increase the TCIF fund...
	Project 75.4
	The San Diego Association of Government (SANDAG) proposes to amend the TCIF Program by decreasing the TCIF funds for Project 75.4 by $45.039.  The total TCIF funds programmed to this project will decrease from $66.66 million to $21.621 million.
	The reduction in funding for this project is due to a revision in the design to remove positive train control equipment from the project.  SANDAG has determined that the project does not require the installation of positive train control equipment on ...
	The San Diego border Region supports the proposed amendment to the TCIF program (see attached letter).
	Project 68
	SANDAG proposes to increase the TCIF funds to Project 68.1, State Route 11 and Otay Mesa East Port of Entry Project, Segment 1, by $4.7 million.  The total TCIF funds programmed to this project will increase from $75 million to $79.7 million.
	In January 2012 this project was split into three segments, $75 million of TCIF funds were programmed to Segment 1.  This segment will construct the extension of SR 905 to Enrico Ferme Drive; this will serve as the SR11/SR905 freeway to freeway connec...
	The San Diego border Region supports the proposed amendment to the TCIF program (see attached letter)
	Project 93
	SANDAG proposes to amend the TCIF Program by including the Sorrento Valley Double Track project in the San Diego Border Region element of the TCIF program and program $14.3 million of TCIF funds to the project.
	The Sorrento Valley Double Track Project will construct a 1.1 miles of new double track north from the Sorrento Valley Station, raise elevation of the tracks, replace two timber trestles, and construct improvements required for the double track alignm...
	The San Diego border Region supports the proposed amendment to the TCIF program (see attached letter)
	Project 51
	The Riverside County Transportation Commission (RCTC) and the City of Riverside proposes to amend the TCIF program by increasing the TCIF funds to Project 51 by $3.6 million.  The total TCIF funds programmed to this project will increase from $8.5 mil...
	The Riverside Avenue Grade Separation Project (#51) will construct a four lane grade separation for Union Pacific Railroad lines at Riverside Avenue in the City of Riverside.  This project will eliminate the impacts from the existing at grade crossing...
	The SCCG supports the proposed amendment to the TCIF program (see attached letter).
	Project 87.2
	The Port of Los Angeles (Port) proposes to amend the TCIF program by increasing the TCIF funds to Project 87.2 by $3.5 million.  The total TCIF funds programmed to this project will increase from $23.164 million to $26.664 million.
	The POLA Cargo Transportation Improvements – Phase 2 will construct 61 acres of backland improvements, consisting of 15 automated stacking container crane (ASC) rows, including grading, paving, storm drain and SUSMP, crane rail, reefer racks, telecomm...
	The SCCG supports the proposed amendment to the TCIF program (see attached letter).

	Item 4.14 Project #75.4_SANDAG Ltr
	Item 4.14 Project #68.1_SANDAG Ltr
	Item 4.14 Project #93_SANDAG Ltr
	Item 4.14 Project #51_SCCG Ltr
	Item 4.14 Project #51_RCTC Ltr
	Item 4.14 Project #87.2_SCCG Ltr
	Item 4.14 Project #87.2_POLA Ltr

	089_4.15
	CTC Meeting: May 7, 2013
	Reference No.: 4.15
	ISSUE:
	Should the California Transportation Commission (Commission) approve the project Baseline Agreement for TCIF Project 93, Sorrento Valley Double Track Project?
	RECOMMENDATION:

	BACKGROUND:

	090_4.16
	CTC Meeting: May 7, 2013
	Reference No.: 4.16
	ISSUE:
	Should the Commission add the Elkhorn Boulevard Improvement Project to the State Route 99 (SR99) Bond Program at a cost of $1.5 million from award savings generated in the northern area of the corridor?
	RECOMMENDATION:

	BACKGROUND:

	091_4.17
	CTC Meeting: May 7, 2013
	Reference No.: 4.17
	ISSUE:
	Should the California Transportation Commission (Commission) approve the project Baseline Agreement for State Route 99 (SR99) Bond project, Elkhorn Boulevard Improvement Project?
	RECOMMENDATION:

	BACKGROUND:

	092_2.2c22
	CTC Meeting: May 7, 2013 
	Reference No.: 2.2c.(22) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report/Environmental Assessment (FEIR/EA) and Findings of Fact and Statement of Overriding Considerations for the Downtown San Bernardino Passenger Rail and Downtown...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FEIR/EA and Findings of Fact and Statement of Overriding Considerations and approve the project for future consideration of funding.

	BACKGROUND:
	The San Bernardino Associated Governments (SANBAG) is the CEQA lead agency for the Downtown San Bernardino Passenger Rail and Downtown Transit Center Project. The project is located in the City of San Bernardino.  The project will extend Metrolink reg...
	On September 5, 2013 the SANBAG board of directors approved and certified an FEIR/EA for the project. On October 26, 2012 after review of the EA, the Federal Transit Administration issued a Finding of No Significant Impact for the project. The FEIR de...
	SANBAG adopted the FEIR/EA, Findings of Fact and a Statement of Overriding Considerations for the project on September 5, 2012. SANBAG found that there were several benefits that outweigh the unavoidable adverse environmental effects of the project.  ...
	On March 11, 2013 SANBAG provided written confirmation that the preferred alternative set forth in the final environmental document is consistent with the project programmed by the Commission.
	The project is estimated to cost $93,748,768.  The project is anticipated to be funded with State ($41,114,768) funds, Local ($29,336,000) funds, and Federal ($23,298,000) funds. Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	Resolution E-13-43
	Findings of Fact and Statement of Overriding Considerations
	Project Location
	SBD- Resolution -Downtown Transit Center FEIR.pdf
	WHEREAS, the project will extend Metrolink regional passenger rail service approximately one mile east from its current terminus at the existing San Bernardino Metrolink Station/Santa Fe Depot (depot) to a new Metrolink commuter rail terminus proposed...


	093_2.2c23
	2.2c23 _FEIR_BI_r
	M e m o r a n d u m
	CTC Meeting: May 7, 2013  
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:  2.2c.(23)

	2.2c23_06-FRE-180 FEIR Res
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c23_map

	094_2.1a4
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1a.(4)
	Action Item
	Prepared by: Rachel Falsetti
	ACTION UPDATE: This amendment has been revised to clarify that construction savings of $168,000 is proposed to return to the Tahoe Regional Planning Agency share balance.
	RECOMMENDATION:
	The California Department of Transportation recommends the California Transportation Commission (Commission) consider the requested State Transportation Improvement Program (STIP) amendment.  The amendment was noticed at the March 5, 2013 Commission m...
	ISSUE:
	BACKGROUND:
	The Kings Beach Commercial Core Improvement project is proposed to enhance pedestrian/bicycle mobility and will provide water quality improvements along Route 28 from Route 267 to Chipmunk Avenue.
	Currently, $5,168,000 in RIP funding is programmed for construction in FY 2014-15.  Consistent with the Commission’s STIP AB 3090 plan updated in October 2012, Placer County proposes to advance construction with the use of local measure funds, and req...
	RESOLUTION:
	Be it Resolved, that the California Transportation Commission does hereby amend the State Transportation Improvement Program for the Kings Beach Commercial Core Improvement project (PPNO 4679) to reflect the changes described above.

	095_2.1b1
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(1)
	 Information Item
	Prepared by: Rachel Falsetti

	096_2.1b2
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(2)
	 Information Item
	Prepared by: Rachel Falsetti

	097_2.1b3
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(3)
	 Information Item
	Prepared by: Rachel Falsetti

	098_2.1b4
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(4)
	 Information Item
	Prepared by: Rachel Falsetti

	099_2.1b5
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(5)
	 Information Item
	Prepared by: Rachel Falsetti

	100_2.1b6
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(6)
	 Information Item
	Prepared by: Rachel Falsetti

	101_2.1b7
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Prepared by: Rachel Falsetti 

	102_2.1b8
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Prepared by: Rachel Falsetti 

	103_2.1b9
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Prepared by: Rachel Falsetti 

	104_2.1b10
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(10)
	 Information Item
	Prepared by: Rachel Falsetti

	105_2.1b11
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(11)
	 Information Item
	Prepared by: Rachel Falsetti

	106_2.1b12
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(12)
	 Information Item
	Prepared by: Rachel Falsetti

	107_2.1b13
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(13)
	 Information Item
	Prepared by: Rachel Falsetti

	108_2.1b14
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(14)
	 Information Item
	Prepared by: Rachel Falsetti

	109_2.1b15
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(15)
	 Information Item
	Prepared by: Rachel Falsetti

	110_2.1b16
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(16)
	 Information Item
	Prepared by: Rachel Falsetti

	111_2.1b17
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(17)
	 Information Item
	Prepared by: Rachel Falsetti

	112_2.1b18
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(18)
	 Information Item
	Prepared by: Rachel Falsetti

	113_2.1b19
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(19)
	 Information Item
	Prepared by: Rachel Falsetti

	114_2.1b20
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(20)
	 Information Item
	Prepared by: Rachel Falsetti

	115_2.1b21
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(21)
	 Information Item
	Prepared by: Rachel Falsetti

	116_2.1b22
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(22)
	 Information Item
	Prepared by: Rachel Falsetti

	117_2.1b23
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(23)
	 Information Item
	Prepared by: Rachel Falsetti

	118_2.1b24
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(24)
	 Information Item
	Prepared by: Rachel Falsetti

	119_2.1b25
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(25)
	 Information Item
	Prepared by: Rachel Falsetti

	120_2.1b26
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(26)
	 Information Item
	Prepared by: Rachel Falsetti

	121_2.1b27_2.1c1a
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1b.(27)/2.1c.(1a)
	Prepared by: Rachel Falsetti 
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested Corridor Mobility Improvement Account (CMIA) project amendment and the State Transportation Improvem...
	ISSUE:

	BACKGROUND:

	122_2.1c5a
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1c.(5a)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	Project Schedule
	There is no change to the current project schedule.
	REVISE:
	SR 11/SR 905 Freeway to Freeway Connectors project (PPNO 0999A)
	Note:  Programming for each component has been adjusted to reflect all funding in the fiscal year during which the work will begin.
	RESOLUTION TCIF-P-1213-52:

	123_2.1c5b
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1c.(5b)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	BACKGROUND:
	This project is located at the I-110/C Street Interchange and adjacent to congressionally designated National Highway System Intermodal Connector Routes, all within the Port of Los Angeles.  The project will consolidate two closely spaced intersection...
	Project Schedule
	The End Design milestone has been adjusted from January 2013 to March 2013 for the additional time required to incorporate new safety related standards into the project.  The Begin Construction milestone has been adjusted from May 2013 to November 201...
	The revised project schedule is shown in the table on the following page.
	Costs for construction support have increased by $5,209,000 to account for the inadvertent omission of costs for consultant construction management and in-house inspection.  Port of Los Angeles general revenue funds will be added to address the increa...
	RESOLUTION TCIF-P-1213-53:

	124_2.1c5c
	2.1c(5c)_TCIF-35_BA_StateCollegeBlvd GS
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1c.(5c)
	Prepared by: Katie Benouar
	RECOMMENDATION:


	2.1c(5c)_TCIF_35_BA_StateCollege Attachment

	125_2.1c5d
	2.1c(5d)_TCIF-51_BA_RiversideAve-GS
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1c.(5d) 
	Prepared by: Katie Benouar
	RECOMMENDATION:


	2.1c(5d)_TCIF-51_BA_RiversideAveGS_Attachment

	126_2.1c5f
	2.1c(5f)_TCIF-64_BA_Lenwood GS
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1c.(5f)
	Prepared by: Katie Benouar
	RECOMMENDATION:


	2.1c(5f)_TCIF-64_BA_Lenwood GS_Attachment

	127_2.1c5g
	2.1c(5g)_TCIF_75.4_BA_Southline
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1c.(5g)
	Prepared by: Katie Benouar
	RECOMMENDATION:


	2.1c(5g)_TCIF_75.4_BA_Southline_Attachment

	128_2.5a
	2.5a_BI
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5a.
	Prepared by: Steven  Keck
	RESOLUTION FP-12-43

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing this project.
	Attachment

	2.5a_Att

	129_2.5b1
	2.5b1_BI r- Draft - SB
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5b.(1)
	Prepared by: Steven Keck
	RESOLUTION FP-12-44

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b1_Att

	130_2.5b2
	2.5b2_BI
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5b.(2)
	Prepared by: Steven Keck
	RESOLUTION FP-12-45

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b2_Att

	131_2.5b3
	2.5b3_BI- Draft - SB
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5b.(3)
	Prepared by: Steven Keck
	RESOLUTION FP-12-46

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5b3_Att

	132_2.5c1a
	2.5c1a_BI STIP CON SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5c.(1a)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c1a_Att

	133_2.5c1b
	2.5c1b_BI STIP TE CON SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5c.(1b)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c1b_Att

	134_2.5c2b
	2.5c2b_BI STIP TE LCON SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5c.(2b)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c2b_Att

	135_2.5c2c
	2.5c2c_BI STIP TE LCON SHS  (Advcanement)- Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5c.(2c)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	Attachment

	2.5c2c_Att

	136_2.5c3
	2.5c3_BI STIP-TE-PPM LOFF SHS - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5c.(3)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.5c3_Att

	137_2.5c4
	2.5c4_BI STIP TE LOFF SHS  (Advcanement)- Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5c.(4)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	Attachment

	2.5c4_Att

	138_2.5c5
	2.5c5_BI Hayfork
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5c.(5)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	UISSUE:
	UBACKGROUND:
	Section 188.8 of the Streets and Highways Code allows the Commission to adjust an allocation amount for a capital outlay project in the STIP if the construction contract award amount for the project is less than 80 percent of the engineer’s final esti...
	The Department and the Trinity County Transportation Commission are requesting an adjustment of $215,000 to Trinity County’s regional shares for the Hayfork II project in Trinity County in accordance with Assembly Bill 608.
	The following table summarizes the project award information:
	Notes:
	P1 PRounded to the nearest thousand
	UFINANCIAL RESOLUTION:
	Resolved, pursuant to Section 188.8 of the Streets and Highways Code, that the amount allocated on August 22, 2012, under Resolutions FP-12-11, for the Hayfork II project in Trinity County (PPNO 2399A) be adjusted in accordance with the attached revis...
	Attachment

	2.5c5_Att

	139_2.1c1b_2.5e1
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.1c.(1b)/2.5e.(1)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	The Commission allocated $23,000,000 CMIA, $3,890,000 Interregional Improvement Program (IIP), and $3,710,000 Regional Improvement Program funds in August 2011.  The construction contract was awarded in January 2012 with an authorized budget of $24,54...
	Construction is about 50 percent complete and is expected to be finished by December 2013. However, an additional $2,000,000 is needed to complete construction.  This increase is proposed to be proportionally funded with IIP and RIP (Napa and Solano C...
	Design Inconsistencies: During the design phase, access to some of the parcels was not available. In the absence of data from actual surveys of these properties, estimated data from the aerial photographs were used to design various project elements. ...
	Waterline Conflict:  A City of Napa (City) owned 42-inch diameter waterline runs along the outside shoulder of the westbound SR 12. This waterline is within the State right of way limits. The City was provided consultant-designed project plans for its...
	Construction delays and work inefficiencies: Above described changes to the design and construction sequence/activities have resulted in an additional construction season.  Water pollution control measures like temporary runoff, slope protection, and ...
	RECOMMENDED OPTION:
	RESOLUTION:

	140_2.5e2
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.5e.(2)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	RESOLUTION:
	RECOMMENDED OPTION:

	141_2.5g2a
	2.5g2a_BI Prop 1B SR 99 LCON - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(2a)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered SR99 project on the State Highway System totaling $1,500,000, plus $300,000 from other sources.  The local agency is ready to proceed with this project and is requesting an allocation at this t...
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g2a_Att

	142_2.5g5b
	2.5g5b_BI  Prop 1B TCIF Local Admin (Rail) - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(5b) 
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes three locally administered TCIF Rail projects totaling $212,275,000, plus $88,937,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation at this time.
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g5b_Att

	143_2.5g5a
	2.5g5a_BI  Prop 1B TCIF LOFF SHS - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(5a) 
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes six locally administered Proposition 1B TCIF projects off the State Highway System for $97,215,000, plus $48,721,610 from other sources.  The local agencies are ready to proceed with these projects and are requesting a...
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g5a_Att

	144_2.5g5c
	2.5g5c_BI  Prop 1B TCIF LCON SHS - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(5c) 
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered Proposition 1B TCIF project on the State Highway System totaling $8,300,000, plus $19,493,000 from other sources.  The local agency is ready to proceed with this project and is requesting an al...
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g5c_Att

	145_2.5g5d
	2.5g5d_BI  Prop 1B TCIF CON SHS - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(5d) 
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes two State administered Proposition 1B TCIF projects on the State Highway System totaling $92,818,000, plus $30,382,000 from other sources.  The Department is ready to proceed with these projects and is requesting an al...
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g5d_Att

	146_2.5g6
	2.5g6-v2-SB
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(6)
	Prepared by: Steven Keck
	RESOLUTION SHOP1B-A-1213-01

	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	The Department has complied with the National Environmental Policy Act and the California Environmental Quality Act requirements in preparing these projects.
	Attachment

	2.5g6_Att

	147_2.5g9a
	2.5g9a_BI Prop 1B HRCSA Local Adm (Rail) - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(9a)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes two locally administered HRCSA projects totaling $1,160,000, plus $4,351,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation at this time.
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g9a_Att

	148_2.5g9b
	2.5g9b_BI Prop 1B HRCSA Local Adm (Rail) - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(9b)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one locally administered HRCSA project totaling $5,000,000, plus $15,087,000 from other sources.  The local agency is ready to proceed with this project and is requesting an allocation at this time.
	UFINANCIAL RESOLUTION:
	Attachment

	2.5g9b_Att

	149_2.5g10a
	2.5g10a_BI Prop 1B SLPP LOFF SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(10a)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes 31 locally administered SLPP projects totaling $22,348,000 plus $91,768,993 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation at this time.  Allocation is...
	Attachment

	2.5g10a_Att

	150_2.5g10b
	2.5g10b_BI Prop 1B SLPP Transit   - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(10b)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes six locally administered SLPP projects totaling $99,578,000 plus $431,332,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation at this time.
	Attachment

	2.5g.10b_Att

	151_2.5g10c
	2.5g10c_BI Prop 1B SLPP LCON SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(10c)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes two locally administered SLPP projects on the State Highway System totaling $3,800,000 plus $28,418,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation ...
	Attachment

	2.5g10c_Att

	152_2.5g10d
	2.5g10d_BI Prop 1B SLPP CON SHS  - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.5g.(10d)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one State administered SLPP project on the State Highway System totaling $8,000,000 plus $46,837,000 from other sources.  The Department is to proceed with this project and is requesting an allocation at this time.
	Attachment

	2.5g10d_Att

	153_2.6a
	2.6a Local Admin STIP Transit - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.6a.
	Action Item
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	UFINANCIAL RESOLUTION:
	Attachment

	2.6a_Att

	154_2.6d
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.6d.
	Prepared by: Steven Keck
	RECOMMENDATION:
	ISSUE:
	The Proposed Budget Act of 2013 includes $3,148,000 to fund water transit operations in the San Francisco Bay Area managed through the Metropolitan Transportation Commission.  The Bay Area Toll Authority/Metropolitan Transportation Commission is reque...
	FINANCIAL RESOLUTION:

	155_2.6f1
	2.6f1_BI Prop1A Rail - Intercity - Draft - NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.6f.(1)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes one State administered HSPTBF Intercity project for $40,750,000.  The Department is ready to proceed with this project and is requesting an allocation at this time.
	Attachment

	2.6f1_Att

	156_2.6f2
	2.6f2_BI Prop 1A Mass Transportation - Draft  -NM
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.6f.(2)
	Prepared by: Steven Keck
	RECOMMENDATION:
	UISSUE:
	The attached vote list describes two locally administered HSPTBF projects totaling $180,479,000, plus $126,681,000 from other sources.  The local agencies are ready to proceed with these projects and are requesting an allocation at this time.
	Attachment

	2.6f2_Att

	157_2.8a
	2.8a_STIP Project Allocation
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.8a.
	Prepared by: Denix D. Anbiah
	WAIVER 13-11
	RECOMMENDATION:



	2.8a_STIP_Att May Draft
	1
	2
	3
	4
	5
	6


	158_2.8b1
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.8b.(1)
	Prepared by: Jane Perez
	RECOMMENDATION:


	159_2.8b2
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.8b.(2)
	Prepared by: Denix D. Anbiah
	WAIVER 13-13
	RECOMMENDATION:



	160_2.8b3
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.8b.(3)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:


	161_2.8b4
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.8b.(4)
	Prepared by: Jane Perez
	RECOMMENDATION:


	162_2.8b5
	2.8b.(5) Memo
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.8b.(5)
	Prepared by: Jane Perez
	WAIVER 13-16
	RECOMMENDATION:



	2.8b.(5) Attachment_r
	Project #
	1
	2


	163_2.8b6
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.8b.(6)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:


	164_2.8d2
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Reference No.: 2.8d.(2)
	Prepared by: Rachel Falsetti

	165_2.8d3
	2.8d3_STIP Project Development
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Prepared by: Denix D. Anbiah
	RECOMMENDATION:


	2.8d3_STIP Att Project Development
	1
	2
	3
	4


	166_2.8d4
	M e m o r a n d u m
	CTC Meeting: May 7, 2013
	Prepared by: Denix D. Anbiah
	RECOMMENDATION:


	063_2.2c24.pdf
	063_2.2c.(24) item
	CTC Meeting: May 7, 2013  
	Reference No.: 2.2c. (24) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Greenspot Road Bridge Project (project) in San Bernardino County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	On March 9, 2013 the City provided written confirmation that the preferred alternative set forth in the final environmental document is consistent with the project programmed by the Commission.
	The project is estimated to cost $13,531,000.  The project is funded with SLPP ($1,000,000), Federal ($7,994,000), Local ($3,537,000), and Other ($1,000,000) funds. Construction is estimated to begin in fiscal year 2012/13.
	Attachment
	Resolution E-13-45
	Project Location
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	017_4.1
	CTC Meeting: May 7, 2013 
	Reference No.: 4.1 
	Does the California Transportation Commission (Commission) have comments to the legislation identified and monitored by staff, as depicted in Attachment A?
	RECOMMENDATION:

	SUMMARY:
	BACKGROUND:
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