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RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a six-month extension for the period of project development 
expenditures, to December 31, 2013, for the Lathrop Road Westerly Grade Separation project in San 
Joaquin County. 
 
ISSUE: 
 
In November 2010, the Commission approved Resolution MFP-10-09 allocating $3,032,000 to the 
City of Lathrop (City) for the Lathrop Road Westerly Grade Separation project.  Completion of the 
Right of Way acquisition has been delayed due to additional easements and pending acquisition of 
two remaining properties needed in order to complete the final utilities relocation alignment.  The 
first property requires ratification of the sales agreement by the City Council and completion of 
escrow.  The second acquisition requires entering into a purchase and sales agreement with the 
property owner prior to transfer of ownership.  The City has hired a private firm to administer and 
handle all land and Right of Way acquisition services.   
 
As of March 2013, plans, specifications and estimates are 100 percent complete while Right of Way 
acquisition is 90 percent complete.  The remaining balance of $978,906 will be expended over the 
next six months.        
 
BACKGROUND: 
 
Resolution G-99-25, Guidelines for Allocating, Monitoring, and Auditing of Funds for Local 
Assistance Projects, adopted by the Commission on August 18, 1999, stipulates that funds allocated 
for local project development or Right of Way costs must be expended by the end of the second fiscal 
year following the fiscal year in which the funds were allocated.  The Commission may approve a 
waiver to the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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