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Subject: EUREKA NON-FREEWAY ALTERNATIVE PROJECT FUNDING POLICY - 

RESOLUTION G-13-14, AMENDING RESOLUTION  G-01-32 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Eureka Non-Freeway Alternative (ENFA) 
Project program to revise the project scope of Project 4a-Waterfront Drive Extension (PPNO 2069). 
 
The Department also recommends that the Commission program the Broadway Street Intersection 
Improvements (PPNO 2372), which will meet the intent and include the benefits of,  Project 6-
Henderson/Harris Intersection Improvements, and Project 10-Widen Broadway from Herrick to 5th, 

from the Eureka Non-Freeway Alternative Project Study in Humboldt County. 
 

ISSUE: 
 
The City of Eureka (City), Humboldt County (County) and the Humboldt County Association of 
Governments (HCAOG) propose the following: 
 
• Revise Project 4a, Waterfront Drive Extension, (PPNO 2069), to eliminate the roadway 

extension work, lowering the project cost by $1,492,000, from $3,882,000 to $2,390,000.  
Rename the project to Eureka Waterfront Trail Phase A (Del Norte to Truesdale), and revise the 
funding plan. 

• Reprogram $1,492,000 in ENFA funds from Project 4a to the Broadway Street Intersection 
Improvements, (PPNO 2372), which will meet the intent and benefits of Project 6 and Project 10 
of the Eureka Non-Freeway Alternative Project Study. 
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BACKGROUND: 
 
Eureka Non-Freeway Alternative Project Fund: 
Resolution HRU-95-3 dated June 7, 1995 rescinded the Route 101 freeway located in the city of 
Eureka and authorized the Department to sell Right of Way previously acquired for freeway 
purposes and study alternative, non-freeway projects that would improve the safety and operation of 
Route 101 through the city of Eureka.  
 
In September 1997, a study report was prepared by the Eureka Non-Freeway Alternative Projects 
Steering Committee, consisting of Caltrans District 1, the City, the County and HCAOG.  This 
report, “Eureka Non-Freeway Alternative Project Study”, identified a list of candidate projects 
(Attachment 1) that were prioritized by the steering committee while working with the public 
through a series of meetings.   
 
Resolution G-00-17, dated June 15, 2000, programmed the 4th and 5th at "V" Improvements, Project 
5, for $2,150,000 from the ENFA Project Fund, leaving a balance of $3,882,000.  This project has 
been completed. 
 
Resolution G-01-32, dated October 3, 2001, programmed the remaining ENFA funds to Waterfront 
Drive Extension, Project 4a, (PPNO 2069).  
 
Waterfront Drive Extension (PPNO 2069): 
This project was originally scoped to construct a two-lane extension of Waterfront Drive to the south 
from Del Norte Street to Truesdale, which would also include Class II bike lanes in both directions, 
a sidewalk and a separate Class I multi-use trail adjacent to the roadway.   
 
In November 2001, the City received its initial allocation of $250,000 in ENFA funds for the 
environmental phase.  Since then, problems have developed in obtaining a California Coastal 
Commission (CCC) permit, which has resulted in numerous delays and has required the city to 
revise the project several times.  To date, a total of $950,000 has been allocated to the environmental 
phase, but without the concurrence from the CCC in the foreseeable future, moving forward with the 
current scope is not a viable option. 
 
The City proposes to amend the project scope to an alternative which will still meet the intentions of 
the Eureka Non-Freeway Alternative Project Study and also comply with the CCC requirements.  
The revised project scope will eliminate the extension of the roadway and sidewalk but will still 
construct the Class I multi-use trail along Eureka’s Waterfront.  With this preferred alternative, there 
will be a $2,692,000 savings in ENFA funds from the Right of Way (R/W) phase.  This amendment 
reprograms $1,200,000 from R/W to fully fund the construction phase in Fiscal Year (FY) 2015-16 
and also shifts $50,000 of R/W to FY 15-16.  The remaining $1,492,000 in ENFA funds are to be 
programmed to the Broadway Street Intersection Improvements project (PPNO 2372). 
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Broadway Street Intersection Improvements (PPNO 2372): 
The Broadway Street Intersection Improvements Project will include the benefits and meet the intent 
of Project 6-Henderson/Harris Intersection Improvements, and Project 10-Widen Broadway from 
Herrick to 5th, of the Eureka Non-Freeway Alternative Project Study list.  It will include signal work 
at 10 intersections along Broadway Street, (Highway 101) within the City.  (Attachment 2) 
 
Technology has advanced significantly since the development of this study.  With the Adaptive 
Signal Control Technology (ASCT) being proposed for these intersections, it is anticipated that the 
issues along Broadway will be improved beyond what was originally planned.  ASCT’s are 
equipment added to existing signals requiring minimal environmental work and allowing for quick 
construction.  It is designed to reduce vehicle stops, delays and travel times.  It is also designed to 
reduce congestion and the potential for conflict, thus preventing accidents and increasing safety. 
 
This amendment revises Resolution G-01-32 and programs the remaining $1,492,000 ENFA funds 
as illustrated in the following tables: 

 
Eureka Waterfront Trail Phase A project -Del Norte to Truesdale  (PPNO 2069): 
 
 

County District PPNO EA Element Const. Year PM Back
LAHumboldt 2014-15

Route/Corridor

R/W 
Supp

CON 
Supp

PM Ahead

City of Eureka
City of EurekaAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

   

Project Totals by Component

CONR/W

Location
Description:

Humboldt County Association of Governments
Waterfront Drive Extension                                                                                                                                                               
Eureka Waterfront Trail Phase A (Del Norte to Truesdale)
In Eureka, on Waterfront Drive from Del Norte Street to Hilfiker Lane Truesdale Street.                                                                                      
Extend Waterfront Drive 

Construct approximately 6,150 lineal feet of Class 1 multi-use trail.                                                                                  

RTPA/CTC:
Project Title:

2069 280704
PA&ED
R/W

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

City of Eureka
City of Eureka

1

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17+ PA&ED PS&E
Eureka Non Freeway Alternative Project  (ENFY) Fund                      
Existing 3,882 3,882
Change (1,492) (2,932) 190 1,250 (2,692)

9502,742
1,200 0

190

190  Proposed 2,390 950   190 1,250
0

 1,200 950 50
Total
Existing 3,882 3,882   0 0  190  0 950

0  1,250
 2,742
 (2,692) 1,200

  50 1,200 950
 

Proposed 2,390 950   190 1,250 190  
0Change (1,492) (2,932)   190
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Broadway Street Intersection Improvements (PPNO 2372): 
 

170700 465 140 12
17012700 465 140

Proposed 1,492    465
152 875 5
152 875 5

Change 1,492    465
0 0 0

12 170152 875 5 700

0
Total
Existing 0    00 0 0 0

   465
465 140465
465 140

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

12 170152 875 5 700

16/17 PA&ED PS&E

Change

RTPA/CTC:
Project Title:

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Proposed
1,492

1,492

2372
PA&ED
R/W

Caltrans
Caltrans

1

Eureka Non-Freeway Alternative Project (ENFA) Funds                         
Existing 0 0

Location
Description:

Humboldt County Association of Governments
Broadway Street Intersection Improvements 
In the city of Eureka, along Broadway St. from 5th St. to north of Herrick Ave.
Construct intersection improvements at 10 locations.

Route/Corridor

R/W 
Supp

CON 
Supp

0

PM Ahead

Caltrans
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

   

Project Totals by Component

CONR/W

County District PPNO EA Element Const. Year PM Back
LCOHumboldt 2014-15

 
 
The Eureka Non-Freeway Alternative Project funds Summary: 
 

Title Proj. # PPNO Current Proposed Allocated

Waterfront Drive Extension project 4a 2069 $3,882,000 $2,390,000 $950,000 
Broadway Street Intersection Improvements 2372 $1,492,000 
Henderson/Harris Intersection Improvements 6

Widen Broadway from Herrick to 5th 10

$3,882,000 $3,882,000 Total

Combined under 
PPNO 2372

 
 
RESOLUTION G-13-14 
 
Be it resolved, that the California Transportation Commission does hereby amend the Eureka Non-
Freeway Alternative Project Funding Policy in accordance with the changes described above.   
 
Be it further resolved, that the balance in the Eureka Non-Freeway Alternative Project Fund is $0 
and entirely programmed to the above projects. 
 
 
 
Attachments 
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Attachment 1

PRIORITY 
NUMBER

PROJECT 
NUMBER 
(PPNO)

PROJECT DESCRIPTION COST 
(MILLONS)

Group 1  1 5            
(2044)

4TH & 5TH at "V" Improvements                                         
(Projected completed)     

$1.1

2 6 Henderson/Harris Intersection  Improvements                       
(Addressed under PPNO 2372)       

2.3

2 (2372) Broadway Street Intersection  Improvements    $1.49 

3 4a           
(2069)

Waterfront Drive:  Del Norte to Truesdale                    
Eureka Waterfront Trail Phase A (Del Norte to Truesdale)                   

$5.3            
$2.39

4 3a Extend 6th Across Eureka Slough                           $8.4*

5 3 Extend 6th Across Eureka Slough, Extend Harrison 
Avenue North to 6th            

12.4**

Group 2 6 10 Widen Broadway From Herrick to 5th, Adding Through 
Lanes       (Addressed under PPNO 2372)     

$28.7 **

7 1  Realign 5th at Rand 6th at Myrtle                            $2.0

8 7  Extend T Street South, Connecting to 7th at Myrtle              $0.6

9 8 Bridge Humboldt Bay Between South Eureka and the Samoa $25.2 **

10 9 Bike Route Between Del Norte and Hilfiker Near Railroad 
Alignment                         

$0.2

11 2 Extend Waterfront Drive: T toY                             $3.1

* Proposed for programming in 1998 STIP cycle (separate funding source).

** Cost beyond limit of available funding.

TABLE 1

TOP 11 CANDIDATE PROJECTS

NOTE: Table 1 reproduced from  Eureka Non-Freeway Alternative Projects Study report, Page 12.  
EA33040K, Dated September 1997.
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