

M e m o r a n d u m

To: JIM NICHOLAS
Chief
Division of Transportation Programming

Date: September 13, 2002

File: SHOPP Amendment
02H-045

Ref:

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Revisions to the 2002 SHOPP

RECOMMENDATION

I recommend that the following 2002 SHOPP Amendment be approved:

- SHOPP Amendment **02H-045**
Amends the 2002 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in Attachment A.

Approved:

Original signed by

JOHN VAN BERKEL, Chief
Office of SHOPP Management

Original signed by John Van Berkel for

JIM NICHOLAS
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (4 & 8)

KSUTLIFF CHAACK BBUCKLEY BSERTICH CTC STAFF

Jim Nicholas
Page 2
September 13, 2002

cc: Headquarters

Matt Bailey*
Rhonda Basarich*
Nigel Blampied*
Bob Chapman*
Mike Evans*
Rebecca Franti*
Mary Payyappilly*
Wayne Harrold*
Yoshiko Henslee*
Kevin Herritt*
Patricia Jones*
Rob Marsh*
Bob Meints*
Brian Murray*
Alan Nakatsuka*
Tom Pyle*
Kevin Pokrajac*
Bimla Rhinehart*
Jim Ritchey*
Dave Saxby*
Rand Tambert*
Dave Youmans*

Headquarters Program Advisors

Richard Shepard-110-114*
Kevin Wall-110-114*
Kwan Lam-110-114*
Roger Hunter-110-114*
Takako Fujioka-110-114*
Mike Johnson-110-114*
Anthony Gugino-110-114*
Susan Massey-120,121,125,130,150,340*
Jim Varney-130,150*

District Program Management

Dist 04 – Stewart Ng*
Dist 04 - Issa Bouri*
Dist 04 - Jerry Claussenius*
Dist 04 - Bob Nii*
Dist 04 - Ken Chew*
Dist 04 – Tatiana Ortega*
Dist 08 - Gary Cohoe*
Dist 08 - Joe Fehrencamp*
Dist 08 - Linda Supernaw*
Dist 08 - Dave Cooper*

bcc: Headquarters
Programming

JNicholas*
JVanBerkel*
GWong*
WLewis*
KScherzinger*
GMurtey*
MCallahan*
JMcCormick*
AGregorio*
MPabalan*
BSwensen*
ZBarazi*
MOveraas*
PCooper*
LL*
ME*

PTC:ptc

*sent electronically

2002 SHOPP Amendment 02H-045
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Comments
4	San Francisco	80	0.0/0.7 5.7/5.8	In San Francisco - First Street to Fremont/Folsom Streets - ramp widening and street improvements	0581H	248221	201.130	-	5,400	00/01	Shift funding from Federal ER funds to State cash. Technical correction to post miles.
8	Riverside	79	7.1/7.1	Near Aguanga - Temecula Creek Bridge - #56-188 - rehabilitate bridge (scour)	0065F	450200	201.111	6	991	02/03	Delete, due to scope reduction, project will be funded from Minor Program. Savings will be used on statewide priorities.