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DIVISION | GENERAL PROVISIONS

1 GENERAL
1-1.01 GENERAL
Section 1 includes specifications related to the interpretation of the contract.

The specifications are divided into 12 divisions.

Division I includes general specifications applicable to every contract unless specified as applicable only
under certain conditions.

Division Il includes specifications for general construction applicable to every contract unless specified as
applicable only under certain conditions.

Divisions Il through X include construction specifications for specific bid items.

Division Xl includes specifications for common materials. For a material specified in this division, that
material specified in any section must comply with the specifications in division XI.

Division XlI includes construction specifications for buildings.

The bid items set forth the construction specifications that apply. The first 2 digits of a bid item code
correspond to the specification section number with the same first 2:digits unless shown otherwise in the
table titled "Bid Items and Applicable Sections" in the special provisions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with The Bidder must and interpret you as the Bidder
and your as the Bidder's. After award, interpret sentences written in the imperative mood as starting with
The Contractor must and interpret you as the Contractor and your as the Contractor's.

After Contract approval, submit documents and direct questions to the Engineer. Orders, authorizations,
and requests to the Contractor are by the Engineer.

The following items from the Department arein writing:

Approvals
Authorizations
Decisions
Notifications
Orders
Responses

oukrwnpE

The following items.from the Contractor must be in writing:

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

ogkrwnE

Where a location is not specified with the words shown, specified, or described, interpret:

1. Shown as shown on the plans.
2. Specified as specified in the specifications.
3. Described as described in the Contract. Described means shown, specified, or both.

Headings are included for the purposes of organization and referencing. Inclusion of a heading with no
related content, Not Used, or Reserved does not indicate that no specification exists for that subject;
applicable specifications may be covered in a general or referenced specification.

Specifications in a section titled General apply to all subordinate sections within the section.
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SECTION 1 GENERAL

Specifications in the general section of a division apply to all sections within the division.

Sections are reserved in the Standard Specifications for correlation of special provisions and for future
expansion of the Standard Specifications.

The specifications are expressed in US customary units except where a referenced document uses the
International System of Units as the standard.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object
or activity.

All items in a list apply unless the items are specified as choices.

1-1.02 STYLE VARIATIONS

The Department is gradually standardizing the style of the specifications. The use of the new style does
not change the meaning of a Contract part not using this style. The new style includes:

1. Useof:
1.1. Imperative mood
1.2. Introductory modifiers
1.3. Conditional clauses
1.4. Industry-standard terms

2. Elimination of:

2.1. Language variations

2.2. Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

Because of the transition, some terms or clauses‘used.in Division | are different from those used in other
divisions and in other Contract parts. Interpretthe equivalent term or clause shown in the following table
as having the same meaning as the corresponding term or clause in Division I:

Terms Equivalencies

Term or clause in

Equivalent term or'phrase that may be

furnished material

State-furnished material

L in other divisions and.in other Contract Conditions
Division |
parts

Authorize Approve Except in a Change Order

f/llzjattr;?ir:li?st Pre-Qualified Products List --
Where referring to anyone other

Department Engineer than_ the Resic_jent Engineer_ or the
Resident Engineer's authorized
representatives

Department-

<work
description> is
change order
work

<work description> will be paid for as
extra work <with or without a reference
to a section>

1-1.03-1-1.04 RESERVED

1-1.05 REFERENCES

A reference within parentheses to a law or regulation is included in the Contract for convenience only and
is not a comprehensive listing of related laws and regulations. Lack of a reference does not indicate no
related laws or regulations exist.

Where the version of a referenced document is not specified, use the most recent version in effect on the
date of the Notice to Bidders.

A reference to a section includes specifications in sections titled General that apply to the section.
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SECTION 1 GENERAL

Where a section number is referenced without a reference to a document, the reference is to a section of
the Standard Specifications as revised by any special provision.

A code not specified as a federal code is a California code.

An agency or a department not specified as a federal or local agency or department is a California
agency or department.

1-1.06 ABBREVIATIONS

Unless context indicates otherwise, interpret the meaning of an abbreviation used in the specifications
and the Bid Item List as shown in the following tables:

Unofficial - 3



SECTION 1

GENERAL

Abbreviations

Abbreviation

Meaning

AASHTO American Association of State Highway and Transportation
Officials

AB aggregate base

ACI American Concrete Institute

ADL aerially deposited lead

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

ALR Area of Localized Roughness

AMA archaeological monitoring area

ANSI American National Standards Institute

APCD Air pollution control district

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

AQMD Air quality management district

AS aggregate subbase

ASME American Society of Mechanical Engineers

ASQ American Society for Quality.

ATPB asphalt treated permeable base

ATS active treatment system

AWG American Wire Gauge

AWPA American Wood Protection Association

AWS?2 American Welding Society.

AWWA American Water. Works Association

AWIS automated work zone information system

BBS battery backup system

BNSF Burlington Northern Santa Fe

BWC Bonded wearing course

Cal/lOSHA California Division of Occupational Safety and Health
Administration

CBC California Building Code

CDPH California Department of Public Health

CIDH cast-in-drilled-hole

CIH Certified Industrial Hygienist

CIP cast in place

CISS cast-in-steel-shell

CJP complete joint penetration

CMU concrete masonry unit

CPM critical path method

CPL composite plastic lumber

CRCP continuously reinforced concrete pavement

CRM crumb rubber modifier

CSL crosshole sonic logging

CSsC conductor signal cable

CSS cement stabilized soil

CTB cement treated base

CTPB cement treated permeable base

CVN Charpy V-notch

CWwI AWS Certified Welding Inspector

DBE disadvantaged business enterprise

DRA Dispute Resolution Advisor

DRB Dispute Resolution Board

DTSC Department of Toxic Substances Control

DVBE disabled veteran business enterprise

ECTC Erosion Control Technology Council
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SECTION 1 GENERAL

EIA/ECIA Electronic Industries Alliance/Electronic Components Industry
Association

ELAP Environmental Laboratory Accreditation Program

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

fe extreme fiber compressive stress in concrete at service loads

f'c compressive strength of concrete

FHWA Federal Highway Administration

FDR full depth recycling

GAAP Generally Accepted Accounting Principles

GGBFS ground granulated blast furnace slag; slag cement

GGL gamma-gamma logging

GSP galvanized steel pipe

HMA hot mix asphalt

HMA-O hot mix asphalt (open graded)

HS high strength

ICC International Code Council

ICEA Insulated Cable Engineers Association

IRI International Roughness Index

ITE Institute of Transportation Engineers

IEEE Institute of Electrical and Electronics Engineers

JMF job mix formula

JPCP jointed plain concrete pavement

ksf Kips per square foot

ksi Kips per square inch

LCB lean concrete base

LCS Department's lane closure system

LEED Leadership in'Energy and Environmental Design

MC medium curing

METS Department's Materials Engineering and Testing Services

MPI Master Painters Institute

MPQP Material Plant Quality Program published by the Department

MR movement range

MRI Mean Roughness Index

MSDSP material safety data sheet

MT magnetic particle testing

MUTCD Manual on Uniform Traffic Control Devices

NAL numeric action level

NDS National Design Specification for Wood Construction

NDT nondestructive testing

NEL numeric effluent limitation

NETA International Electrical Testing Association

NEC National Electrical Code

NEMA National Electrical Manufacturers Association

NFPA National Fire Protection Association

NMAS nominal maximum aggregate size

NPDES National Pollutant Discharge Elimination System

NPT National Pipe Thread Taper

NRTL Nationally Recognized Testing Laboratory

NTU nephelometric turbidity unit

OBC optimum binder content

OGFC open graded friction course

OoMC optimum moisture content

OSsD Offices of Structure Design

PLAC permit, license, agreement, certification, or any combination of
these

PC precast
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SECTION 1

GENERAL

PCC portland cement concrete

pcf pounds per cubic foot

PCMS portable changeable message sign

PG performance grade

PJP partial joint penetration

POC pedestrian overcrossing

PPF Pavement Profile Format

POR procedure qualification record

ProVal Profile Viewer and Analyzer

PS prestressed

PSF pedestrian signal face

PV programmed visibility

QSD qualified SWPPP developer

QSP qualified SWPPP practitioner

RAP reclaimed asphalt pavement

RCSC Research Council on Structural Connections
RECP rolled erosion control product

RFI reguest for information

RHMA rubberized hot mix asphalt

RHMA-G rubberized hot mix asphalt (gap graded)
RHMA-O rubberized hot mix asphalt (open graded)
RHMA-O-HB rubberized hot mix asphalt (open graded high binder)
RPL recycled plastic lumber

RSC rapid strength concrete

RSP rock slope protection

RT radiographic testing

RWQCB regional water quality control board
SMSA Standard Metropolitan Statistical Area
SC slow curing

SCC self-consolidating concrete

SCM supplementary cementitious material
SDS safety data sheet

SSPC The Society for Protective Coatings
SWPPP stormwater pollution prevention plan
SWRCB State Water Resources Control Board
TEES Transportation Electrical Equipment Specifications
TIA Telecommunications Industry Association; time impact analysis
TMDL total maximum daily load

TRO time-related overhead

TV target value

UAS unmanned aircraft systems

UFFA ultra fine fly ash

UL Underwriters Laboratories, Inc

usc United States Code

USLE Universal Soil Loss Equation

USM unidentified stock material

uT ultrasonic testing

VECP value engineering change proposal
VFD variable-frequency drive

VPM volts per mil

WMA warm mix asphalt

WPC water pollution control

WPCP water pollution control program

WPS welding procedure specification

WQO water quality objective

alnterpret a reference to AWS as a reference to AWS, ANSI/AWS, or AASHTO/AWS
bInterpret a reference to MSDS as a reference to SDS under 29 CFR 1910.1200
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SECTION 1

Bid Item List Abbreviations

GENERAL

Abbreviation Meaning
ACRE acre
CF cubic foot
CYy cubic yard
EA each
(3] final pay item
GAL gallon
HR hour
LB pound
LF linear foot
LS lump sum
LNMI lane mile
MFBM thousand foot board measure
STA station (100 feet)
SQFT square foot
SQYD square yard
TON 2,000 pounds
WDAY working day

1-1.07 DEFINITIONS
1-1.07A General
Interpret terms as defined in the Contract documents.

1-1.07B Glossary
abandon: Render unserviceable in place.

acts of God: Acts of God as defined in'Pub.Cont Code § 7105.

activity: Task, event, or other project element on a schedule that contributes to completing the project.
An activity has a description, start date, finish date, duration, and one or more logic ties.

adjust: Raise or lower a facility.to match a new grade line.

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or
formerly unpaved areas.

authorized laboratory: Independent testing laboratory (1) not employed or compensated by any
subcontractor or subcontractor's affiliate providing other services for the Contract and (2) authorized
by the Department.

base: Layer of specified material of planned thickness placed immediately below the pavement or
surfacing.

basement material: Material in an excavation or embankment under the lowest layer to be placed.
bid item: Work unit for which the Bidder provides a price.

Bid Item List: List of bid items, units of measure, and the associated quantities. The verified Bid Item List
is the Bid Item List with verified prices. The Contract Proposal of Low Bidder at the Department's
website is the verified Bid Item List. After contract award, interpret a reference to the Bid Item List as
a reference to the verified Bid Item List.

borrow: Fill acquired from an excavation source outside the described cut area.

1. local borrow: Material obtained by widening cuts or excavating from sources outside the planned or
authorized cross section on the job site. The location of the local borrow is described or designated
by the Engineer.

2. imported borrow: Borrow that is not local borrow.
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SECTION 1 GENERAL

bridge: Structure that:

1. Has a bridge number
2. Carries a (1) utility, (2) railroad, or (3) vehicle, pedestrian, or other traffic over, under, or around
obstructions or waterways

building-construction contract: Contract that has Building Construction on the cover of the Notice to
Bidders and Special Provisions.

California Test: Department-developed test for determining work quality. For California Tests, go to the
METS website.

certificate of compliance: Certificate stating the material complies with the Contract.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American
Board of Industrial Hygiene.

change order work: Work described in a Change Order, including extra work and work described in the
Contract as change order work.

closure: Closure of a traffic lane or lanes, including shoulder, ramp, or connector lanes, within a single
traffic control system.

commercial quality: Quality meeting the best general practices.

commercial source: Established business operating as'a material source for the general public.
Contract: Written and executed contract between the Department and the Contractor.

Contract acceptance: Director's written acceptance of a completed Contract.

Contract time: Number of original working«days as adjusted by any time adjustment.

Contractor: Person or business or its legal representative entering into a Contract with the Department
for performance of the work.

controlling activity: Construction activity that will extend the scheduled completion date if delayed.

critical path: Longest continuous chain-of activities for the project that has the least amount of total float
of all chains. In general,.a delay on the critical path extends the scheduled completion date.

critical path method: Network-based planning technique using activity durations and relationships
between activities to calculate a schedule for the entire project.

culvert: Structure other than a bridge that provides an opening under a roadway.

data date: Day after the date through which a schedule is current. Everything occurring earlier than the
data date is as-built and everything on or after the data date is planned.

day: 24 consecutive hours running from midnight to midnight; calendar day.

1. business day: Day on the calendar except a Saturday and a holiday.
2. working day: Time measure unit for work progress. A working day is any 24-consecutive-hour period
except:

2.1. Saturday and a holiday.

2.2. Day during which you cannot perform work on the controlling activity for at least 50 percent of
the scheduled work shift with at least 50 percent of the scheduled labor and equipment due to
any of the following:

2.2.1. Adverse weather-related conditions.

2.2.2. Traffic maintenance under the Contract.

2.2.3. Suspension of a controlling activity that you and the Engineer agree benefits both
parties.

2.2.4. Unanticipated event not caused by either party, such as:
2.2.4.1. Acts of God.
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SECTION 1 GENERAL

2.2.4.2. Act of a public enemy.
2.2.4.3. Epidemic.
2.24.4. Fire.
2.2.4.5. Flood.
2.2.4.6. Governor-declared state of emergency.
2.2.4.7. Landslide.
2.2.4.8. Quarantine restriction.
2.2.5. Issue involving a third party, including:
2.25.1. Industry or area-wide labor strike.
2.2.5.2. Material shortage.
2.2.5.3. Freight embargo.
2.2.5.4. Jurisdictional requirement of a law enforcement agency.
2.2.5.5. Workforce labor dispute of a utility or nonhighway facility owner resulting in
a nonhighway facility rearrangement not described and not solely for the
Contractor's convenience. Rearrangement of a nonhighway facility includes
installation, relocation, alteration, or removal of the facility.
2.3. Day during a concurrent delay.
3. original working days:
3.1. Working days to complete the work shown on the Notice to Bidders for a non-cost-plus-time-
based bid.
3.2.  Working days bid to complete the work for a cost-plus-time-based bid.

Where working days is specified without the modifier original in.the context of the number of working days
to complete the work, interpret the number as the number.of original working days as adjusted by any
time adjustment.

deduction: Money permanently taken from a progress payment or the final payment. Deductions are
cumulative and are not retentions under Pub Cont Cade § 7107.

delay: Event that extends the completion‘of an activity.

1. excusable delay: Delay caused by the Department and not reasonably foreseeable when the work

began, such as:

1.1. Change in the work

1.2. Department action:that is not part of the Contract

1.3. Presence of an underground-utility main not described in the Contract or in a location
substantially different from that specified

1.4. Described facility rearrangement not rearranged as described, by the utility owner by the date
specified, unless the rearrangement is solely for the Contractor's convenience

1.5. Department's failure to obtain timely access to the right-of-way

1.6. Department's failure to review a submittal or provide notification in the time specified

critical delay: Excusable delay that extends the scheduled completion date

concurrent delay: Occurrence of at least 2 of the following events in the same period of time, either

partially or entirely:

3.1. Critical delay

3.2. Delay to a controlling activity caused by you

3.3.  Non—working day

wn

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St &
Hwy Code § 90; its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a
detour.

Director: Department's Director.

disabled veteran business enterprise: Business certified as a DVBE by the Department of General
Services, Office of Small Business and DVBE Services.

disadvantaged business enterprise: Disadvantaged business enterprise as defined in 49 CFR 26.5.
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SECTION 1 GENERAL
dispose of: Remove from the job site.
divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Resident Engineer responsible for the Contract's administration; Resident Engineer's
authorized representatives.

early completion time: Difference in time between an early scheduled completion date and the work
completion date.

environmentally sensitive area: Area within or near construction limits where access is prohibited or
limited to protect environmental resources.

estimated cost: Estimated cost of the project as shown on the Notice to Bidders.
extra work: Any work, desired or performed, but not included in the original Contract.

federal-aid contract: Contract that has a federal-aid project number on the cover of the Notice to Bidders
and Special Provisions.

final pay item: Bid item whose quantity shown on the Bid Item List is the quantity paid.

finished grade: Final surface of the completed facility. If the work underthe Contract includes stage
construction, the relation between the finished grade and the work under the Contract is shown.

fixed cost: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing
or supplying a particular bid item that remains constant.regardless of the item's quantity.

float: Difference between the earliest and latest allowable start‘or finish times for an activity.

Department-owned float: Time saved on the critical path by-actions of the Department. It is the last
activity shown on the schedule before the scheduled completion date.

force account work: Work ordered on a construction project without an existing agreement on its cost,
and performed with the understanding that the contractor will bill the owner according to the cost of
labor, materials, and equipment, plus a‘certain percentage for overhead and profit.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement,
surfacing, or other specified layer is placed.

highway: Whole right-of-way orarea reserved for use in constructing the roadway and its appurtenances.

holiday: Holiday shown in the following table:

Holidays

Holiday Date observed
Every Sunday Every Sunday
New Year's Day January 1st
Birthday of Martin Luther King, Jr. 3rd Monday in January
Lincoln's Birthday February 12th
Washington's Birthday 3rd Monday in February
Cesar Chavez Day March 31st
Memorial Day Last Monday in May
Independence Day July 4th
Labor Day 1st Monday in September
Columbus Day 2nd Monday in October
Veterans Day November 11th
Thanksgiving Day 4th Thursday in November
Day after Thanksgiving Day Day after Thanksgiving Day
Christmas Day December 25th
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If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday,
the Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday.

hours of darkness: Hours of darkness as defined in Veh Code § 280.
idle equipment: Equipment:

1. On the job site at the start of a delay
2. ldled because of the delay
3. Not operated during the delay

informal-bid contract: Contract that has Informal Bid Authorized by Pub Cont Code § 10122 on the
cover of the Notice to Bidders and Special Provisions.

job site: Area within the defined boundaries of a project.

Labor Surcharge and Equipment Rental Rates: Department publication that lists labor surcharge and
equipment rental rates.

landscaping: Practice of a landscaping contractor under 16 CA Code of Regs § 832.27.
material: Any product or substance specified for use in the construction of a project.
material shortage:

1. Shortage of raw or produced material that is area-wide and caused by an unusual market condition
except if any of the following occurs:
1.1. Shortage relates to a produced, nonstandard material
1.2. Supplier's and the Contractor's priority for filling an order differs
1.3. Event outside the United States for a material produced outside the United States
2. Unavailability of water that delays a controlling activity

material source facility audit: Self-auditand a Department audit evaluating a facility's capability to
consistently produce materials that:‘comply with Department standards.

median: Portion of a divided highway separating the traveled ways including inside shoulders.

milestone: Event activity that has zero duration and is typically used to represent the start or end of a
certain stage of the project.

mobilization: Preparatory work:that must be performed or costs incurred before starting work on the
various items on the job site (Pub Cont Code § 10104).

modify: Add to or subtract from an appurtenant part.

narrative report: Document submitted with each schedule that discusses topics related to project
progress and scheduling.

near critical path: Chain of activities with total float exceeding that of the critical path but having not
more than 10 working days of total float.

obliterate: Place an earth cover over or root, plow, pulverize, or scarify.
pavement: Uppermost layer of material placed on a traveled way or shoulder.

permanent erosion control establishment period: Number of working days shown on the Notice to
Bidders for permanent erosion control establishment work.

plans: Standard plans, revised standard plans, and project plans.

1. standard plans: Drawings standard to Department construction projects.
2. revised standard plans: New or revised standard plans.
3. project plans: Drawings specific to the project, including authorized shop drawings.
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plant establishment period: Number of working days shown on the Notice to Bidders for plant
establishment work.

guality characteristic: Characteristic of a material that is measured to determine conformance with a
given requirement.

guality control plan: Contractor's plan to ensure QC.

reconstruct: Remove and disassemble and construct again at an existing or new location.
relocate: Remove and install or place in a new location.

remove: Remove and dispose of.

reset: Remove and install or place laterally at the same station location.

roadbed: Roadway portion extending from the curb line to curb line or the shoulder line to shoulder line.
A divided highway has 2 roadbeds.

roadside: Area between the outside shoulder edge and the right-of-way limits.

roadway: Portion of the highway within the outside lines of curbs, sidewalks, slopes, ditches, channels,
or waterways. A roadway includes the structures and features necessary for:safety, protection of
facilities, and drainage.

salvage: Remove, clean, and haul to a specified location.
schedule:

1. baseline schedule: Initial schedule showing the original work plan starting on the date of Contract
approval. This schedule shows no completed:work to date'and no negative float or negative lag to
any activity.

2. update schedule: Current schedule developed from the accepted baseline and any subsequent
accepted update schedules through regular monthly review to incorporate actual past progress.

scheduled completion date: Planned work completion date shown on the current schedule.

shoulder: Roadway portion contiguous with the traveled way for accommodation of a stopped vehicle,
emergency use, and lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that
has a replacement value of $500 or less.

specifications: Standard specifications and special provisions.

1. standard specifications: Specifications standard to Department construction projects. These
specifications are in a book titled Standard Specifications.

2. special provisions: Specifications specific to the project. These specifications are in a section titled
Special Provisions of a book titled Notice to Bidders and Special Provisions.

State: State of California, including its agencies, departments or divisions whose conduct or action is
related to the work.

Structure Design: Offices of Structure Design of the Department of Transportation.
subbase: Layer of material between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other
material is placed.

submittal:

1. action submittal: Written and graphic information and samples that require the Department's
response.
2. informational submittal: Written information that does not require the Department's response.
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substantial defects: Defects plainly seen as damaged, displaced, or missing parts or improper
functioning of materials, parts, equipment, or systems.

substructure: Bridge parts below the bridge seats, pier tops, and haunches for rigid-framed bridges or
spring lines for arched bridges; includes abutment backwalls, abutment parapets, and wingwalls.

superstructure: Bridge parts except the substructure.

supplemental project information: Information relevant to the project, specified as supplemental project
information, and made available to bidders.

surfacing: Uppermost layer of material placed on a traveled way or shoulders; pavement.

time impact analysis: Analysis using a CPM schedule developed specifically to demonstrate the effect a
proposed or past change or delay has on the current scheduled completion date.

time-scaled network diagram: Graphic depiction of a CPM schedule comprised of activity bars with
relationships for each activity represented by arrows. The tail of each arrow connects to the activity
bar for the predecessor and points to the successor.

total bid: Sum of the item totals as verified by the Department; original Contract price.

total float: Amount of time that an activity or chain of activities can be:delayed before extending the
scheduled completion date.

traffic: Pedestrians, bicyclists, ridden or herded animals,vehicles, streetcars, and other conveyances
either singularly or together while using any highway for purposes of travel.

traffic break: Traffic operation performed by a California Highway Patrol officer or other law enforcement
officer to slow or stop traffic within the traveled way.

traffic lane: Portion of traveled way used for the . movement of a single line of vehicles.

traveled way: Portion of the roadway for the:movement of vehicles, exclusive of the shoulders, berms,
sidewalks, and parking lanes.

tunnel: Tunnel as defined in 8 CA Code of Regs § 8405 et seq.

unauthorized work: Work performed beyond the lines and grades described in the Contract or
established by the Engineer or extra work performed without Department authorization.

unsuitable material: Material encountered below the natural ground surface in embankment areas or
below the grading plane in‘excavation areas that the Engineer determines to be in any of the
following conditions:

1. Of such unstable nature that it cannot be compacted to the specified density using ordinary methods
at optimum moisture content.

2. Too wet to be properly compacted and cannot be dried before incorporating it into the work.
Excessive moisture alone is not sufficient cause for determining that the material is unsuitable.

3. Inappropriate for the planned use.

withhold: Money temporarily or permanently taken from a progress payment.

work: Resources and activities required for Contract acceptance, including labor, materials, equipment,
and the created product.

work plan: Detailed formulation of a program of action.
work zone: Area of a highway with construction, maintenance, or utility work activities.

1-1.08 DISTRICTS
The Department's district composition and office addresses are as shown in the following table:
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District Composition and Office Addresses

District Counties Street address Mailing address
. ael'”'r\:)ortzgz'za E)“mbo'dt 1656 UNION ST PO BOX 3700
" ' EUREKA CA EUREKA CA 95502
Mendocino (Men)
Lassen (Las), Modoc (Mod),
5 Plumas (Plu), Shasta (Sha), | 1657 RIVERSIDE DR | PO BOX 496073
Siskiyou (Sis), Tehama REDDING CA REDDING CA 96049-6073
(Teh), Trinity (Tri)
Butte (But), Colusa (Col), El
Dorado (ED), Glenn (Gle),
3 Nevada (Nev), Placer (Pla), | 703 B ST 703 B ST
Sacramento (Sac), Sierra MARYSVILLE CA MARYSVILLE CA 95901
(Sie), Sutter (Sut), Yolo
(Yol), Yuba (Yub)
Alameda (Ala), Contra
Costa (CC), Marin (Mrn),
4 Napa (Nap), San Francisco | 111 GRAND AVE PO BOX 23660
(SF), San Mateo (SM), OAKLAND CA QAKLAND CA 94623-0660
Santa Clara (SCI), Solano
(Sol), Sonoma (Son)
'(V'S%rg?gn('\l_"&g)gggp%e”'to 50 HIGUERA ST 50 HIGUERA ST
5 (SLO), Santa Barbara (SB), g:N LUIS OBISPO §4Alhl5 LUIS OBISPO CA 93401-
Santa Cruz (SCr)
5 ETﬁSQ?éﬁrf)Mﬁiga(fﬂ; 4, | 1352W.OLIVEAVE | PO BOX 12616
y ' | FRESNO CA FRESNO CA 93728-2616
Tulare (Tul)
7 Los Angeles (LA), Ventura 100 S MAIN ST 100 S MAIN ST
(Ven) LOS ANGELES CA LOS ANGELES CA 90012
Riverside (Riv), San 464 W 4TH ST 464 W 4TH ST
8 Bernardino (Séd) SAN BERNARDINO SAN BERNARDINO CA 92401-
CA 1400
9 Inyo (Iny), Mono{Mno) 500 S MAIN ST 500 S MAIN ST
' BISHOP CA BISHOP CA 93514-3423
Alpine (Alp),Amador (Ama),
Calaveras (Cal), Mariposa 1976 E CHARTER
10 (Mpa), Merced (Mer), San WAY g'cl')OBCOK);é?\IAf?:A 95201
Joaquin (SJ), Stanislaus STOCKTON CA
(Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego 4050 TAYLOR ST 4050 TAYLOR ST
(SD) SAN DIEGO CA SAN DIEGO CA 92110-2737
1750 E 4TH ST 1750 E 4TH ST
12 Orange (Ora) STE 100 STE 100
SANTA ANA CA SANTA ANA CA 92705-3909

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each
reference to the district office as the North Region office. The North Region's office address is the District
3 address.

1-1.09 FREEZE-THAW AREAS

Freeze-thaw areas are areas of the State where freeze-thaw cycles and heavy salting frequently occur. A
project is in a freeze-thaw area if the project is specified in the special provisions to be in a freeze-thaw
area.

1-1.10 PAVEMENT CLIMATE REGIONS

To help account for the effects of various climatic conditions on pavement performance, the State has
been divided into 9 climate regions. The project's pavement climate region is shown on the project plans.
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1-1.11 WEBSITES, ADDRESSES, AND TELEPHONE NUMBERS
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SECTION 1

Websites, Addresses, and Telephone Numbers

GENERAL

Reference or

agency or Website Address Telephone no.
department unit
Authorized https://dot.ca.gov/-
ADSC Standard | /media/dot-

Mitigation Plan

media/programs/engineer
ing/documents/20201214
caltransapprovedadscsta
ndardmitigationplan-
ally.pdf

Authorized http://www.dot.ca.gov/hg/

Facility Audit esc/Translab/OSM/docu

List ments/smdocuments/Inte N ”
rnet_auditlisting.pdf

Authorized http://www.dot.ca.gov/hg/

Material List esc/approved_products_li -- --
st/

Authorized http://www.dot.ca.gov/hg/

Material Source
List

esc/Translab/authorized_
material_source_list/

Authorized http://www.dot.ca.gov/hg/

Material esc/Translab/authorized_ -- --
Systems List systems_list/

Authorized http://www.dot.ca.gov/hg/

Laboratory List

esc/Translab/authorized_
laboratories_list/

CA Unified
Certification
Program'’s list of
certified DBEs

http://www.dot.ca.gov/hg/
bep/find_certified.htm

Data
Interchange for

https://dime.dot.ca.gov

MATERIALS ENGINEERING AND
TESTING SERVICES

Materials DEPARTMENT OF (916) 227-

Engineering TRANSPORTATION 5238
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

California http://www.dot.ca.gov

MUTCD B B

Department http://www.dot.ca.gov -- --

Department of http://www.conservation.c

Conservation, a.gov/dmr

Office of Mine N N

Reclamation

Department of http://www.dgs.qa.gov/dg OFFICE OF SMALL BUSINESS AND

General s/PrqgramsSerwces/Bus DVBE SERVICES (800) 550-

- . Services.aspx DEPARTMENT OF GENERAL

Services, Office 5529
SERVICES

of Small 707 3RD ST (916) 375-

Business and 4940

DVBE Services

WEST SACRAMENTO CA 95605-
2811

Department of
Industrial
Relations

http://www.dir.ca.gov

455 GOLDEN GATE AVE
SAN FRANCISCO CA 94102
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SECTION 1 GENERAL
Division of http://www.dot.ca.gov/hg/ | MAJOR CONSTRUCTION PAYMENT
Accounting, asc/oap/payments/contac | AND INFORMATION UNIT
Office of t.htm#conpetsl OFFICE OF EXTERNAL ACCOUNTS
External PAYABLE
Accounts DIVISION OF ACCOUNTING (915312327'
Payable DEPARTMENT OF
TRANSPORTATION
P.O. BOX 168043
SACRAMENTO CA 95816-8043
Division of https://dot.ca.gov/progra _ _
Construction ms/construction
Division of https://dot.ca.gov/progra --
Safety: MASH ms/safety- -
devices programs/mash
Geotechnical http://www.dot.ca.gov/hg/ | GEOTECHNICAL SERVICES
Services esc/geotech DEPARTMENT OF
TRANSPORTATION (9176302027'
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612
METS http://www.dot.ca.gov/hg/ | MATERIALS ENGINEERING AND
esc/Translab/ TESTING SERVICES
DEPARTMENT OF (916) 227-
TRANSPORTATION 7000
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612
MPQP http://www.dot.ca.gov/ma
nuals.htm B B
Office Engineer -- MSC 43
OFFICE ENGINEER
DEPARTMENT OF (916) 227-
TRANSPORTATION 6299

1727 30TH ST
SACRAMENTO CA 95816-7005

Office of
Electrical
Systems
Regional
Transportation
Management
Center

OFFICE OF ELECTRICAL SYSTEMS
REGIONAL TRANSPORTATION
MANAGEMENT CENTER

3165 GOLD VALLEY DR

RANCHO CORDOVA CA 95742

South Coast Air
Quality
Management
District

www.agmd.gov

SWRCB, Land
Disposal
Program

https://www.waterboards.

ca.gov/water_issues/prog

rams/land_disposal/walist
.html

1-1.12 MISCELLANY
Make checks and bonds payable to the Department of Transportation.

1-1.13-1-1.15 RESERVED
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2 BIDDING
2-1.01 GENERAL
Section 2 includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before
bid submittal for this contract is prohibited from any of the following:

1. Submitting a bid
2. Subcontracting for a part of the work
3. Supplying materials

2-1.03 CONTRACTOR REGISTRATION

No contractor or subcontractor may be listed on a bid proposal for a public works project unless
registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5 [with limited
exceptions from this requirement for bid purposes only under Labor Code section 1771.1(a)].

2-1.04 PREBID OUTREACH MEETING
Section 2-1.04 applies if a mandatory prebid meeting is shown on the Notice to Bidders.
The Department will conduct a meeting to provide small businessesyincluding DVBEs and DBEs, the

opportunity to meet and interact with prospective bidders in an effort to increase their participation in the
performance of contracts.

Each bidder must attend the meeting. The bidder's representative must be a company officer, project
superintendent, or project estimator. For a joint venture, one of the parties must attend the mandatory
prebid meeting.

The Department does not accept a bid from abidder who did not attend the meeting.

A sign-in sheet will be used to identify the'attendees. Each bidder must include the name and title of the
company representative attending the meeting.

The Department may hold a single prebid meeting for more than one contract. Sign the sign-in sheet for
the contract you intend to bid on. If you are bidding on multiple contracts, sign each sign-in sheet for each
contract you intend to bid on«The sign-in'sheets, with the names of all companies in attendance at each
prebid meeting, will be made availablerat the website shown on the Notice to Bidders for bidder inquiries.

The successful bidder:is required to report each small business hired to work on this Contract as a result
of the meeting.

2-1.05 RESERVED

2-1.06 BID DOCUMENTS

2-1.06A General

The Bid book includes bid forms and certifications, including forms not submitted through the electronic
bidding service.

The Notice to Bidders and Special Provisions includes the Notice to Bidders and special provisions.

The Bid book, including Bid book forms not available through the electronic bidding service, Notice to
Bidders and Special Provisions, project plans, and any addenda to these documents may be accessed at
the Department's Office of Construction Contract Awards website.

The Standard Specifications and Standard Plans may be viewed at the Department's Office of
Construction Contract Awards website.

2-1.06B Supplemental Project Information
The Department makes supplemental information available as specified in the special provisions.

Logs of test borings are supplemental project information.
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If an Information Handout or electronic design files are available, you may view them at the Contract
Plans and Special Provisions link at the Department's Office of Construction Contract Awards website.
Electronic design files contain design information such as cross sections, digital models, and roadway
design alignments and profiles.

If rock cores are available, you may view them by sending a request to Coreroom@dot.ca.gov.

If other supplemental project information is available for inspection, you may view it by phoning in a
request.

Make your request at least 7 days before viewing. Include in your request:

1. District-County-Route

2. Contract number

3. Viewing date

4. Contact information, including telephone number

For rock cores, also include the bridge number in your request.

If bridge as-built drawings are available, submit a request to the Office of Structure Maintenance and
Investigations electronic mailbox address BIRIS@dot.ca.gov. Include in.your request:

1. Business name and address

2. Contact information: name, email address, and telephone number
3. Contract number

4. District-County-Route

5. Bridge number

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions
are dependent on existing bridge dimensions, verify the field dimensions and adjust the dimensions of the
work to fit the existing conditions.

2-1.06C-2-1.06D Reserved
2-1.07 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents. Notify the Department of apparent errors and patent ambiguities
in the plans, specifications, and Bid Item List. Failure to do so may result in rejection of a bid or rescission
of an award.

Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

aghrwNPE

2-1.08 RESERVED
2-1.09 BID ITEM LIST
Submit a bid based on the bid item quantities shown on the Bid Item List.

2-1.10 SUBCONTRACTOR LIST

On the Subcontractor List form, list each subcontractor that will perform work in an amount in excess of
1/2 of 1 percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.).

For each subcontractor listed, the Subcontractor List form must show:

1. Business name and the location of its place of business.

2. California contractor license number for a non-federal-aid contract.
3. Public works contractor registration number.

4. Portion of work it will perform. Show the portion of the work by:
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4.1. Bid item numbers for the subcontracted work

4.2. Percentage of the subcontracted work for each bid item listed

4.3. Description of the subcontracted work if the percentage of the bid item listed is less than 100
percent

2-1.11 RESERVED

2-1.12 DISADVANTAGED BUSINESS ENTERPRISES
2-1.12A General

Section 2-1.12 applies to a federal-aid contract.

Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure
by the contractor to carry out these requirements is a material breach of this contract, which may
result in the termination of this contract or such other remedy as the recipient deems appropriate,
which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2)  Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-responsible.

Include this assurance in each subcontract you sign with a subcontractor.

2-1.12B Disadvantaged Business Enterprise Goal
2-1.12B(1) General
Section 2-1.12B applies if a DBE goal is shown on'the Notice to Bidders.

The Department shows a goal for DBEs to comply with the DBE program objectives provided in 49 CFR
26.1.

Make work available to DBEs and select work parts consistent with the available DBEs, including
subcontractors, suppliers, service providers, and truckers.

Meet the DBE goal shown on the Notice to Bidders or demonstrate that you made adequate good faith
efforts to meet this goal.

You are responsible to verify at bid opening the DBE firm is certified as a DBE by the California Unified
Certification Program and possesses the most specific available NAICS codes or work codes applicable
to the type of work the firm will perform on the Contract.

Determine that selected DBEs perform a commercially useful function for the type of work the DBE wiill
perform on the Contract as provided in 49 CFR 26.55(c)(1)—(4). Under 49 CFR 26.55(c)(1)—(4), the DBE
must be responsible for the execution of a distinct element of work and must carry out its responsibility by
actually performing, managing, and supervising the work.

All DBE participation will count toward the Department's federally mandated statewide overall DBE goal.

Credit for materials or supplies you purchase from DBEs will be evaluated on a contract-by-contract basis
and counts toward the goal in the following manner:

1. 100 percent if the materials or supplies are obtained from a DBE manufacturer.

2. 60 percent if the materials or supplies are obtained from a DBE regular dealer.

3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or
supplies if they are obtained from a DBE that is neither a manufacturer nor a regular dealer. 49 CFR
26.55 defines manufacturer and regular dealer.
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You receive credit toward the goal if you employ a DBE trucking company that is performing a
commercially useful function. The Department uses the following factors in determining whether a DBE
trucking company is performing a commercially useful function:

* The DBE must be responsible for the management and supervision of the entire trucking operation
for which it is responsible on a particular contract, and there cannot be a contrived arrangement for
the purpose of meeting DBE goals.

* The DBE must itself own and operate at least one fully licensed, insured, and operational truck used
on the contract.

* The DBE receives credit for the total value of the transportation services it provides on the Contract
using trucks it owns, insures, and operates using drivers it employs.

* The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a
DBE. The DBE who leases trucks from another DBE receives credit for the total value of the
transportation services the lessee DBE provides on the Contract.

* The DBE may lease trucks without drivers from a non-DBE truck leasing company. If the DBE leases
trucks from a non-DBE truck leasing company and uses its own employees as drivers, it is entitled to
credit for the total value of these hauling services.

* Alease must indicate that the DBE has exclusive use of and control over the truck. This does not
preclude the leased truck from working for others during the term of the lease with the consent of the
DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased trucks
must display the name and identification number of the DBE.

[49 CFR 26.55(d)]

2-1.12B(2) DBE Commitment Submittal
Submit DBE information under section 2-1.33.

Submit a copy of the quote from each DBE shown on the DBE Commitment form that describes the type
and dollar amount of work shown on the formno later than 4 p.m. on the 5th day after bid opening. If the
last day for submitting the quote falls on a Saturday or holiday, it may be submitted on the next business
day with the same effect as if it had been submitted on the 5th day.

Submit a DBE Confirmation form for each DBE shown on the DBE Commitment form to establish that it
will be participating in the Contract in the type.and dollar amount of work shown on the form. If a DBE is
participating as a joint venture partner, submit a copy of the joint venture agreement.

Failure to submit a completed DBE Confirmation form and a copy of the quote from each DBE will result
in disallowance of the DBE's:patrticipation.

2-1.12B(3) DBE Good Faith Efforts Submittal

You can meet the DBE requirements by either documenting commitments to DBEs to meet the Contract
goal or by documenting adequate good faith efforts to meet the Contract goal. An adequate good faith
effort means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE
goal that, by their scope, intensity, and appropriateness to the objective, could reasonably be expected to
meet the DBE goal.

If you have not met the DBE goal, complete and submit the DBE Good Faith Efforts Documentation form
under section 2-1.33 showing that you made adequate good faith efforts to meet the goal. Only good faith
efforts directed toward obtaining participation by DBEs are considered.

Submit good faith efforts documentation within the specified time to protect your eligibility for award of the
contract in the event the Department finds that the DBE goal has not been met.

Refer to 49 CFR 26 app A for guidance regarding evaluation of good faith efforts to meet the DBE goal.

The Department considers DBE commitments of other bidders in determining whether the low bidder
made good faith efforts to meet the DBE goal.

Unofficial - 22



SECTION 2 BIDDING

2-1.13-2-1.14 RESERVED

2-1.15 DISABLED VETERAN BUSINESS ENTERPRISES
2-1.15A General

Section 2-1.15 applies to a non-federal-aid contract.

Take necessary and reasonable steps to ensure that DVBESs have the opportunity to participate in the
Contract.

Comply with Mil & Vet Code § 999 et seq.

2-1.15B Projects $5 Million or Less
Section 2-1.15B applies to a project with an estimated cost of $5 million or less.

Make work available to DVBEs and select work parts consistent with the available DVBE subcontractors
and suppliers.

Meet the goal shown on the Notice to Bidders.

Complete and submit the Certified DVBE Summary form under section 2-1.33. List all DVBE patrticipation
on this form.

Submit a copy of the quote from each DVBE listed on the Certified.DVBE Summary form that describes
the type and dollar amount of work shown on the form no later than 4 p.m. on the 4th business day after
bid opening.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Summary
form.

List each 1st-tier DVBE subcontractor on the Subcontractor.List form regardless of its percentage of the
total bid.

2-1.15C Projects More Than $5 Million
2-1.15C(1) General
Section 2-1.15C applies to a project- with an estimated cost of more than $5 million.

The Department encourages bidders to obtain DVBE participation to ensure the Department achieves its
State-mandated overall DVBE goal.

If you obtain DVBE participation:

1. Complete and submit the Certified DVBE Summary form under section 2-1.33. List all DVBE
participation on this form.

2. List each 1st-tier DVBE subcontractor on the Subcontractor List form regardless of its percentage of
the total bid.

Submit a copy of the quote from each DVBE listed on the Certified DVBE Summary form that describes
the type and dollar amount of work shown on the form no later than 4 p.m. on the 4th business day after
bid opening.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Summary
form.

2-1.15C(2) DVBE Incentive

The Department grants a DVBE incentive to each bidder who achieves a DVBE patrticipation of 1 percent
or greater (Mil & Vet Code 999.5 and Code of Regs § 1896.98 et seq.).

To receive this incentive, submit the Certified DVBE Summary form under section 2-1.33.

Bidders other than the apparent low bidder, the 2nd low bidder, and the 3rd low bidder may be required to
submit the Certified DVBE Summary form if the bid ranking changes. If the Department requests a
Certified DVBE Summary form from you, submit the completed form within 4 business days of the
request.
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2-1.15C(3) Incentive Evaluation

The Department applies the small business and non—small business preference during bid verification
and proceeds with the evaluation specified below for the DVBE incentive.

The DVBE incentive is a reduction, for bid comparison only, in the submitted total bid by the lesser of the
following amounts:

1. Percentage of the DVBE achievement rounded to 2 decimal places of the verified total bid of the low
bidder

2. 5 percent of the verified total bid of the low bidder

3. $250,000

The Department applies the DVBE incentive and determines whether the bid ranking changes.

A non—-small business bidder cannot displace a small business bidder. However, a small business bidder
with a higher DVBE achievement can displace another small business bidder.

The Department proceeds with awarding the contract to the new low bidder and posts the new verified bid
results at the Department's website.

2-1.16-2-1.17 RESERVED

2-1.18 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
2-1.18A General

Section 2-1.18 applies to a non-federal-aid contract.

The Department applies small business preferences and non—small business preferences under Govt
Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq.

Any contractor, subcontractor, supplier, or service provider who qualifies as a small business is
encouraged to apply for certification as a small business hy submitting its application to the Department of
General Services, Office of Small Business and DVBE Services.

Contract award is based on the total bid, not'the reduced bid.

2-1.18B Small Business Preference

The Department allows a bidder certified as a small business by the Department of General Services,
Office of Small Business and DVBE. Setrvices, a preference if:

1. Bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid
2. Low bidder did not request the preference or is not certified as a small business

The Bidder's signature .on'the Request for Small Business Preference or Non—Small Business Preference
form certifies that the Bidder is certified as a small business at the date and time of bid or has submitted a
complete application to the Department of General Services. The complete application and any required
substantiating documentation must be received by the Department of General Services by 5:00 p.m. on
the bid opening date.

The Department of General Services determines whether a bidder was certified on the bid opening date.
The Department of Transportation confirms the Bidder's status as a small business before applying the
small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small
business contractor by the lesser of the following amounts:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If the Department determines that a certified small business bidder is the low bidder after the application

of the small business preference, the Department does not consider a request for non—small business
preference.
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2-1.18C Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Department of General Services,
Office of Small Business and DVBE Services, a preference if:

1. Bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid

2. Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses

Failure to submit a completed Certified Small Business Listing for the Non—Small Business Preference
form by 4 p.m. on the 2nd business day after bid opening will result in a nonresponsive bid.

Each listed subcontractor and supplier must be certified as a small business at the date and time of bid or
must have submitted a complete application to the Department of General Services. The complete
application and any required substantiating documentation must be received by the Department of
General Services by 5:00 p.m. on the bid opening date.

The non—-small business subcontractor preference is a reduction for bid comparison in the total bid
submitted by the non—small business contractor requesting the preference by the lesser of the following
amounts:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.19-2-1.26 RESERVED

2-1.27 CALIFORNIA COMPANIES

Section 2-1.27 applies to a non-federal-aid contract.

Under Pub Cont Code § 6107, the Departmentgives preference to a California company, as defined, for

bid comparison purposes over a nonresident contractor from any state that gives or requires a preference
to be given to contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company's reciprocal preference amount is equal to the preference amount applied by the
state of the nonresident contractor with the lowest responsive bid unless the California company is
eligible for a small business preference or a non—small business subcontractor preference, in which case
the preference amount is.the greater of the two, but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is
equal to or less than the lowest bid, the Department awards the contract to the California company on the
basis of its total bid.

2-1.28-2-1.30 RESERVED

2-1.31 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations specified in section 9-1.07. To
opt out, submit a completed Opt Out of Payment Adjustments for Price Index Fluctuations form under
section 2-1.33.

2-1.32 RESERVED

2-1.33 BID DOCUMENT COMPLETION AND SUBMITTAL
2-1.33A General

Complete the forms in the Bid book.

Use the forms provided by the Department except as otherwise specified for a bidder's bond.

Do not fax forms except for the copies of forms with the public works contractor registration number
submitted after the time of bid. Fax these copies to (916) 227-6282.

Failure to submit the forms and information as specified may result in a nonresponsive bid.
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If an agent other than the authorized corporate officer or a partnership member signs the bid, file a Power
of Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be

nonresponsive.

Complete and submit the Bid book under the Electronic Bidding Guide at the Department's Office of

Construction Contract Awards.

Your authorized digital signature is your confirmation of and agreement to all certifications and statements

contained in the Bid book.

On forms and certifications that you submit through the electronic bidding service, you agree that each
form and certification where a signature is required is deemed as having your signature.

2-1.33B Bid Form Submittal Schedules
2-1.33B(1) General

The Bid book includes forms specific to the Contract. The deadlines for the submittal of the forms vary
depending on the requirements of each Contract. Determine the requirements of the Contract and submit
the forms based on the applicable schedule specified in section 2-1.33B.

Bid forms and information on the form that are due after the time of bid. may be submitted at the time of

bid.

2-1.33B(2) Federal-Aid Contracts
2-1.33B(2)(a) General

Section 2-1.33B(2) applies to a federal-aid contract.

2-1.33B(2)(b) Contracts with a DBE Goal
2-1.33B(2)(b)(i) General

Section 2-1.33B(2)(b) applies if a DBE goal is.shown on the Notice to Bidders.

2-1.33B(2)(b)(ii) Bid Form Submittal

Submit the bid forms according to the schedule shown in the following table:

Bid Form Submittal Schedule for a Federal-Aid Contract with a DBE Goal

Form

Submittal deadline

Bid to the Department of Transportation

Time of bid except for the public works contractor
registration number

Copy of the Bid to the Department of
Transportation as submitted at the time of bid
with the public works contractor registration
number

10 days after bid opening

Subcontractor List

Time of bid except for the public works contractor
registration number

Copy of the Subcontractor List as submitted at
the time of bid with the public works contractor
registration number

10 days after bid opening

Small Business Status

Time of bid

Opt Out of Payment Adjustments for Price Index
Fluctuations?

Time of bid

DBE Commitment

No later than 4 p.m. on the 5th day after bid
opening®

DBE Confirmation

No later than 4 p.m. on the 5th day after bid
opening®

DBE Good Faith Efforts Documentation

No later than 4 p.m. on the 5th day after bid
opening®

aSubmit only if you choose the option.

bIf the last day for submitting the bid form falls on a Saturday or holiday, it may be submitted on the
next business day with the same effect as if it had been submitted on the day specified.
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2-1.33B(2)(b)(iii) Reserved
2-1.33B(2)(c) Contracts without a DBE Goal
2-1.33B(2)(c)(i) General

BIDDING

Section 2-1.33B(2)(c) applies if a DBE goal is not shown on the Notice to Bidders.

2-1.33B(2)(c)(ii) Bid Form Schedule

Submit the bid forms according to the schedule shown in the following table:

Bid Form Submittal Schedule for a Federal-Aid Contract without a DBE Goal

Form

Submittal deadline

Bid to the Department of Transportation

Time of bid except for the public works contractor
registration number

Copy of the Bid to the Department of
Transportation as submitted at the time of bid with
the public works contractor registration number

10 days after bid opening

Subcontractor List

Time of bid except for the public works contractor
registration number

Copy of the Subcontractor List as submitted at the
time of bid with the public works contractor
registration numbers

10 days after bid opening

Small Business Status

Time of bid

Opt Out of Payment Adjustments for Price Index
Fluctuations?

Time of bid

aSubmit only if you choose the option.

2-1.33B(2)(c)(iii) Reserved
2-1.33B(2)(d)—-2-1.33B(2)(h) Reserved
2-1.33B(3) Non-Federal-Aid Contracts
2-1.33B(3)(a) General

Section 2-1.33B(3) applies to non-federal-aid contracts.

2-1.33B(3)(b) Contracts with a DVBE Goal
2-1.33B(3)(b)(i) General

Section 2-1.33B(3)(b) applies.if a DVBE goal is shown on the Notice to Bidders.

2-1.33B(3)(b)(i)) Bid Form Submittal

Submit the bid forms according to the schedule shown in the following table:
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Bid Form Submittal Schedule for a Non-Federal-Aid Contract with a DVBE Goal

Form

Submittal deadline

Bid to the Department of Transportation

Time of bid except for the public works
contractor registration number for a joint-venture
contract

For a joint-venture contract, copy of the Bid to
the Department of Transportation as submitted
at the time of bid with the public works contractor
registration number

10 days after bid opening

Subcontractor List

Time of bid

Opt Out of Payment Adjustments for Price Index
Fluctuations?

Time of bid

Certified DVBE Summary

No later than 4 p.m. on the 4th business day
after bid opening

California Company Preference

Time of bid

Request for Small Business Preference or Non—
Small Business Preference?

Time of bid

Certified Small Business Listing for the Non—
Small Business Preference?

No later than 4 p.m. on the 2nd business day
after bid opening

aSubmit only if you choose the option or preference.

2-1.33B(3)(b)(iii) Reserved
2-1.33B(3)(c) Contracts without a DVBE Goal
2-1.33B(3)(c)(i) General

Section 2-1.33B(3)(c) applies if a DVBE goal is not shown.on the Notice to Bidders.

2-1.33B(3)(c)(ii) Bid Form Submittal

Submit the bid forms according to the schedule shown in the following table:

Bid Form Submittal Schedule forra Non-Federal-Aid Contract without a DVBE Goal

Form

Submittal deadline

Bid to the Department of Transportation

Time of bid except for the public works contractor
registration number for a joint-venture contract

For a joint-venture contract, copy of.the Bid to the
Department of Transportation as submitted at the
time of bid with the public works contractor
registration number

10 days after bid opening

Subcontractor List Time of bid
Opt Out_of Payment Adjustments for Price Index Time of bid
Fluctuations?

California Company Preference Time of bid

Certified DVBE Summary®

No later than 4 p.m. on the 4th business day after
bid opening

Request for Small Business Preference or Non—
Small Business Preference?

Time of bid

Certified Small Business Listing for the Non—
Small Business Preference?

No later than 4 p.m. on the 2nd business day after
bid opening

aSubmit only if you choose the option or preference.

bSubmit only if you obtain DVBE participation or you are the apparent low bidder, 2nd low bidder, or
3rd low bidder and you choose to receive the specified incentive.
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2-1.33B(3)(c)(iii) Reserved

2-1.33B(3)(d)-2-1.33B(3)(h) Reserved

2-1.33B(4)-2-1.33B(9) Reserved

2-1.34 BIDDER'S SECURITY

Submit one of the following forms of bidder's security equal to at least 10 percent of the bid:

Cash

Cashier's check

Certified check

Signed bidder's bond by an admitted surety insurer

Electronic bidder's bond by an admitted surety insurer submitted using an electronic registry service
approved by the Department

agrwNPRE

Submit cash, cashier's check, certified check, or bidder's bond to the Department's Office of Construction
Contract Awards before the bid opening time.

Submit an electronic bidder's bond with the electronic bid.

If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book,
use a form containing the same information.

2-1.35-2-1.39 RESERVED

2-1.40 BID WITHDRAWAL

Bids are not filed with the Department until the date and time of bid opening.

A bidder may withdraw or revise a bid after it has been 'submitted to the electronic bidding service if this is
done before the bid opening date and time.

2-1.41-2-1.42 RESERVED

2-1.43 BID OPENING

The Department publicly opens and reads bids at the time and place shown on the Notice to Bidders.

2-1.44-2-1.45 RESERVED
2-1.46 DEPARTMENT'S DECISION ON A BID
The Department's decision on the bid amount is final.

The Department may reject:

1. All bids

2. A nonresponsive bid

3. A bid from any entity that is a parent, affiliate, or subsidiary, or that is under common ownership,
control, or management with any other entity submitting a bid on the project

2-1.47 BID RELIEF

The Department may grant bid relief under Pub Cont Code 8§ 5100 et seq. Submit any request for bid
relief to the Office Engineer. The Relief of Bid Request form is available at the Department's website.
2-1.48 RESERVED

2-1.49 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in
determining a bidder's responsibility.

2-1.50 BID RIGGING

Section 2-1.50 applies to a federal-aid contract.

The US Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities.

Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number
is (800) 424-9071. The service is available 24 hours 7 days a week and is confidential and anonymous.
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The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and
abuse and is operated under the direction of the DOT Inspector General.
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3 CONTRACT AWARD AND EXECUTION
3-1.01 GENERAL
Section 3 includes specifications related to contract award and execution.

3-1.02 CONSIDERATION OF BIDS
3-1.02A General
For a lump-sum-based bid, the Department compares bids based on the total price.

For a unit-price-based bid, the Department compares bids based on the sum of the item totals.

For a cost-plus-time-based bid, the Department compares bids based on the sum of the item totals and

the total bid for time.

3-1.02B Tied Bids

The Department breaks a tied bid with a coin toss except:

1. If a small business bidder and a non—small business bidder request preferences and the reductions
result in a tied bid, the Department awards the contract to the small business bidder.

2. If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the

reduction results in a tied bid, the Department awards the contract to the DVBE small business
bidder.

3-1.03 CONTRACTOR REGISTRATION

No contractor or subcontractor may be awarded a contractfor public work on a public works project
(awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant
to Labor Code section 1725.5.

3-1.04 CONTRACT AWARD
Submit any bid protest to the Office Engineer before contract award.

If the Department awards the contract, the award is. made to the lowest responsible bidder within the
number of days shown in the following table:

Contract Award Period

Days after bid opening Project estimated cost shown on the Notice to Bidders
30 < $200 million
60 = $200 million

The Department may extend the specified award period if the Bidder agrees.

You may request to extend the award period by faxing a request to (916) 227-6282 before 4:00 p.m. on
the last day of the award period. If you do not make this request, after the specified award period:

1. Your bid becomes invalid
2. You are not eligible for the award of the contract

3-1.05 CONTRACT BONDS (PUB CONT CODE §8 10221 AND 10222)

The successful bidder must furnish 2 bonds:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen
providing goods, labor, or services under the Contract. This bond must be equal to at least 100
percent of the total bid.

2. Performance bond to guarantee the faithful performance of the Contract. This bond must be equal to
at least 50 percent of the total bid.

The Department provides bond forms to the successful bidder.
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3-1.06 CONTRACTOR LICENSE

For a federal-aid contract, the Contractor must be properly licensed as a contractor from contract award
through Contract acceptance (Pub Cont Code § 10164).

For a non-federal-aid contract:

1. Contractor must be properly licensed as a contractor from bid opening through Contract acceptance
(Bus & Prof Code § 7028.15)

2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code §
7029.1)

3-1.07 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a
policy is available, including the declarations page, applicable endorsements, riders, and other
modifications in effect at the time of contract execution. Standard ISO form no. CG 00 01 or similar
exclusions are allowed if not inconsistent with section 7-1.06. The allowance of additional exclusions
is at the discretion of the Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence
of required insurance for the auto liability and any other required policy, must set forth deductible
amounts applicable to each policy and all exclusions that are added. by endorsement to each policy.
The evidence of insurance must provide that no cancellation, lapse, or reduction of coverage will
occur without 10 days prior written notice to the Department.

3. Declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP
guidelines confirming the successful bidder has enough funds and resources to cover any self-
insured retentions if the self-insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance
policy, the Bidder must submit a certificate of consent to self-insure under Labor Code 8§ 3700.

3-1.08 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an-overall 25 percent small business participation goal. The Department
is tracking small business participation on all contracts to determine whether the goal is achieved.

Complete and sign the Small'Business (SB) Participation Report form included in the contract documents
whether or not no small business participation is reported.

3-1.09-3-1.10 RESERVED

3-1.11 PAYEE DATA RECORD

Complete and deliver to the Office Engineer a Payee Data Record form when requested by the
Department.

3-1.12 RESERVED

3-1.13 FORM FHWA-1273

For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to
the successful bidder for execution. Comply with its provisions. Interpret the training and promotion
section as specified in section 7-1.11A.

3-1.14-3-1.17 RESERVED

3-1.18 CONTRACT EXECUTION

The successful bidder must sign the Contract form.

Deliver to the Office Engineer:

1. Signed Contract form, including the attached form FHWA-1273
2. Contract bonds

3. Documents identified in section 3-1.07

4. Small Business (SB) Participation Report form
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The Office Engineer must receive these documents before the 10th business day after the Bidder

receives the contract.

The Bidder's security may be forfeited for failure to execute the contract within the time specified (Pub

Cont Code §8§ 10181, 10182, and 10183).

The following is a copy of the Contract form:

STATE OF CALIFORMIA = DEPARTMENT OF TRANSPORTATION

CONTRACT

DES-DE-MD3A (REV 022010}

fbrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.
This contract is entered into between the State of California’s Deparment of Transportation and

the Confractor named below:

CONTRACTOR'E MAME

The parties agree to comply with the terms of the following exhibits that are by this reference

made a part of this contract.

Exhibit A - Bid book dated

Exhibit B - Nofice fo Bidders and Special Frovisions dated

Exhibit C - Project plans approved

Exhibit D - Sfandard Specifications dated

Exhibit E - Sfandard Flans dated
Exhibit F - Addenda

Exhibits A, B, C, and F are these exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTOR

CONTRACTOR'S NAME (Wother fan an indhidval siafe mhether 3 coiporation, parinership, efc)

BY {Autfonzed Smare)

DATE SIGNED (Do mot type)

PRINTED HAME AND TITLE OF PERSOHN EIGHING

———————————————————————————
FEDERAL EMPLOYER IDENTIFICATION NUMEER

LICEMESE NUMEER

DEPARTMENT OF TRANSPORTATION

B {Autforized Signatune)

DATE SIGHED (Do mod frpe)

PRINTED NAME AMID TITLE OF PEREON EIGHING

This contract has been certified as complying with the State Contract Act:

BY {Autorized Signatune)

DATE SIGNED (Do mot frpe)

PRINTED NAME AMID TITLE OF PEREON EIGHING

ADA Mot For imdhvidusls with sersony disshilties, this document is swalishie in alernate formas. For information call (916) 6546410 or TDD
{915) B54-3820 or write Records and Forms Msnagement, 1120 N Strest, MES-89, Exoramenio, CA 35814,
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3-1.19 BIDDERS' SECURITIES

The Department keeps the securities of the 1st, 2nd, and 3rd low bidders until the contract has been
executed. The other bidders' securities, other than bidders' bonds, are returned upon determination of the
1st, 2nd, and 3rd low bidders, and their bidders' bonds are of no further effect (Pub Cont Code § 10184).
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4 SCOPE OF WORK
4-1.01 GENERAL
Section 4 includes specifications related to the scope of work.

4-1.02 INTENT
The Contract intent is to provide for work completion using the best general practices.

Nothing in the specifications voids the Contractor's public safety responsibilities.

4-1.03 WORK DESCRIPTION
Construct the work described on the Notice to Bidders and as described in the Contract.

4-1.04 USE OF MATERIALS FOUND ON THE JOB SITE

You may use aggregate or other materials found in excavation that comply with the specifications. The
Department pays for the material excavated at the excavation item Contract price. Replace the quantity of
material removed and used with an equal quantity of material. The material must have been designated
for use in the work. Except for material used as structure backfill, the Department does not pay for
replacing the material. The Department pays for replacing excavated material used for structure backfill at
the Contract price for structure backfill. Do not excavate material from-outside the excavation's slope and
grade lines without authorization.

4-1.05 CHANGES AND EXTRA WORK
4-1.05A General

The Department may make changes within the scope of work and add extra work. The Engineer
describes the changes and extra work, the payment basis, and-any time adjustment in a Change Order.

A Change Order is approved when the Department signs the. Change Order. If you disagree with the
terms of a Change Order, submit an RFI within20 days of receipt of the approved Change Order.

Until the Department approves a Change Order, continue to perform the work under the Contract unless
the Engineer orders you to start the work described.in the Change Order before its approval.

Submit detailed cost data for a unit-price adjustment for a bid item if (1) the Engineer requests the data or
(2) you request a unit price adjustment resulting from a change of more than 25 percent in the bid item's
quantity.

4-1.05B Work-Character Changes

The Department adjusts the unitprice for an item if:

1. Ordered plan.or specification change materially changes the character of a work item from that on
which the bid item price was based

2. Unit cost of the changed item differs from the unit cost of that item under the original plans and
specifications

3. No approved Change Order addresses the payment

Submit an RFI for an ordered change that materially changes the character of work within 10 days of the
change.

4-1.06 DIFFERING SITE CONDITIONS (23 CFR 635.109)

4-1.06A General

Reserved

4-1.06B Contractor's Notification
Promptly notify the Engineer if you find either of the following conditions:

1. Physical conditions differing materially from either of the following:
1.1. Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the Contract
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Include details explaining the information you relied on and the material differences you discovered.

If you fail to promptly notify the Engineer, you waive your claim of a differing site condition for the period
between your discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing-site-
condition claim.

4-1.06C Engineer's Investigation and Decision
Upon your natification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or
both

4-1.07 VALUE ENGINEERING
4-1.07A General
Reserved

4-1.07B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

Total cost of construction

Construction activity duration

Traffic congestion

Right-of-way delay or third-party utility delay
Public impact

aghrwnpE

Before preparing a VECP, meet with the Engineerto discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required-by.the Department and other agencies

Nogakrwbr

The VECP must not impair the project's essential functions or characteristics, including:

Service life
Operation economy.
Maintenance ease
Desired appearance
Design and safety

agrONE

The VECP must include:

1. Description of the Contract specifications and drawing details for performing the work and the
proposed changes.

2. Itemization of Contract specifications and plan details that would be changed.

3. Detailed cost estimate for performing the work under the existing Contract and under the proposed
change. Determine the estimates under section 9-1.04.

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

Submit a VECP using the Value Engineering Change Proposal Submittal form to the Engineer and the
electronic mailbox on the form. The Engineer will acknowledge receipt of a VECP within 5 business days.
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The Department makes every effort to consider a VECP. If a VECP is similar to a change in the plans or
specifications being considered by the Department at the time the proposal is submitted or if the proposal
is based on or similar to plans or specifications adopted by the Department before Contract award, the
Department may make these changes without VECP payments. A VECP concept based on an alternative
not chosen, but contemplated by the Department before bid, will be considered as a VECP.

If the Department does not approve a Change Order before the deadline stated in the VECP or other date
you subsequently stated in writing, the VECP is rejected. The Department does not adjust time or
payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from
adopting the VECP or parts of it. The Department may require you to accept a share of the investigation
cost as a condition of reviewing a VECP. In determining the estimated net construction-cost savings, the
Department excludes your VECP preparation cost and the Department's VECP investigation costs,
including parts paid by you. After written acceptance, the Department considers the VECP and deducts
the agreed cost of the investigation.

If the Department accepts the VECP or parts of it, the Department issues a Change Order that:

1. Incorporates changes in the Contract necessary to implement the VECP or the parts adopted

2. Includes the Department's acceptance conditions

3. States the estimated net construction-cost savings resulting from the VECP

4. Adjusts the payment so that the Change Order results in a credit to'the Department of 50 percent of
the estimated net construction-cost savings, except if the?VECP provides a reduction in traffic
congestion or avoids traffic congestion

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the
Department, the Department adjusts the payment that results in a credit to the Department of 40 percent
of the estimated net construction-cost savings attributable to the VECP. Submit detailed traffic handling
comparisons between the existing Contract and the‘propased change, including estimates of the traffic
volumes and congestion.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the
reduction is deducted from the Contract time.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first
submitted the VECP and only.for the contracts awarded to that contractor before the submission of the
accepted VECP.

If the Department.does not.adopt a general-use VECP, an identical or similar submitted proposal is
eligible for acceptance.

4-1.07C Preconstruction Value Engineering Meeting

You may request a preconstruction value engineering meeting by submitting a request after Contract
approval and before the start of Contract time.

The preconstruction value engineering meeting creates opportunity for the Contractor and Department
personnel involved in daily construction of the project to examine the Contract prior to the start of
Contract time to identify potential cost or time saving proposals.

The Department offers the preconstruction value engineering meeting to:

1. Allow real-time feedback on ideas from either the Contractor or Department construction personnel
2. Expedite the process of developing and approving a VECP

The Department may postpone the start of Contract time based on the time required to develop and
obtain approval of the VECP if:

1. Meeting results in a viable conceptual VECP
2. Project critical path method schedule is affected
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Postponement of the start of Contract time does not apply to a cost-plus-time Contract.

4-1.07D Value Analysis Workshop
Section 4-1.07D applies to a non-building-construction contract with a total bid of over $5 million.

You may request a value analysis workshop by submitting a request after Contract approval.
The Department offers a value analysis workshop to:

1. Identify value-enhancing opportunities

2. Consider changes to the Contract that will reduce the total cost of construction, construction activity
duration, or traffic congestion without impairing the essential functions specified for a VECP in section
4-1.07B

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis
Team Guide. For the guide, go to the Department's Division of Design website.

The facilitator must be a certified value specialist as recognized by the‘Society of American Value
Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the
workshop-facilitator cost and the workshop-site cost. The Engineer determines the workshop cost based
on the facilitator and workshop-site invoice prices. minus any available or offered discounts. The
Department does not reimburse you for any other associated costs.

4-1.08-4-1.12 RESERVED
4-1.13 CLEANUP
Before final inspection, leave the job site neat and presentable and dispose of:

Rubbish

Excess materials
Falsework
Temporary structures
Equipment
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The Department does not require you to remove warning, regulatory, or guide signs before Contract
acceptance.
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5-1.01 GENERAL
Section 5 includes specifications related to the Contract parties' relations and Contract acceptance.

Furnish the resources except Department-furnished materials required to complete the work as described
in the Contract.

Provide QC.

Work is subject to the Department's inspection, sampling, and testing. The Department's inspection,
sampling, and testing do not relieve you of your responsibility to provide QC.

Ensure the Department's safe and unrestricted access to the work. Furnish facilities necessary for the
Department's inspection.

Where the means and methods to complete the work are not described in the Contract, choose the
means and methods to complete the work.

Where the Contract describes more than 1 construction method or more than 1 type of material or
equipment, the Department does not assure that each construction method or type of material or
equipment can be used successfully throughout all or any part of the project. You are responsible to use
the alternative or alternatives that will accomplish the work under the conditions encountered.

Failure to comply with any Contract part is a waiver of your right to an-adjustment of time and payment
related to that part.

Use contract administration forms available at the Department's-website.

5-1.02 CONTRACT COMPONENTS

A component in one Contract part applies as ifappearing. in each. The parts are complementary and
describe and provide for a complete work.

If a discrepancy exists:

1. Governing ranking of Contract parts in descending order is:
1.1. Special provisions

1.2. Project plans

1.3. Standard specifications

1.4. Revised standard plans

1.5. Standard plans

1.6. Supplemental project information

Written numbers and notes on a drawing govern over graphics
Detail drawing governs over a general drawing

Specific specification'governs over a general specification
Specification in a section governs over a specification referenced by that section
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If a discrepancy is found or confusion arises, submit an RFI.

5-1.03 ENGINEER'S AUTHORITY
The Engineer makes the final decision on questions regarding the Contract, including:

Work quality and acceptability

Manner of performance of the work
Drawing and specification interpretation
Contract fulfillment

Time and progress rate

Measurement and payment
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The Engineer has the authority to enforce or fulfill an order that you fail to fulfill promptly.

Failure to enforce a Contract part does not waive enforcement of any Contract provision.
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The Engineer may reject work that does not comply with the Contract at any time, including after a
payment has been made.

5-1.04-5-1.05 RESERVED
5-1.06 PROTESTS
You may protest an Engineer's decision by submitting an RFI.

5-1.07-5-1.08 RESERVED
5-1.09 PARTNERING
5-1.09A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business.
The Department encourages project partnering among the project team made up of significant
contributors from the Department and the Contractor and their invited stakeholders.

For a contract with a total bid over $1 million, professionally facilitated project partnering is encouraged.

For a contract with a total bid over $10 million and 100 or more working days, professionally facilitated
project partnering is required.

In implementing project partnering, you and the Engineer manage the Contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity,;and commitment
Identifying, quantifying, and supporting the attainment of mutual goals

Developing strategies for using risk management concepts

Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as-appropriate to maintain partnering
relationships and benefits throughout the life of the project

Establishing periodic joint evaluations of the partnering process and attainment of mutual goals
Evaluating potential VECPs with stakeholders

Nogakrwbr
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Partnering does not void any Contract. part.

The Department's Field Guide to Partnering on Caltrans Construction Projects is available to the project
team as a reference. This guide provides structure, context, and clarity to the partnering process
requirements. For the guide, go to the'Department's Division of Construction website.

In implementing project partnering, the project team must:

1. Create a partnering charter that includes:

1.1. Mutual goals, including core project goals and may also include project-specific goals and
mutually supported individual goals, including VECPs.

1.2. Partnering maintenance and close-out plan.

1.3. Dispute resolution plan that includes a dispute resolution ladder and may also include use of
facilitated dispute-resolution sessions.

1.4. Team commitment statement and signatures.

2. Participate in monthly partnering-evaluation surveys to measure progress on mutual goals and may
also measure short-term key issues as they arise.

3. Evaluate the partnering facilitator on the Partnering Facilitator Evaluation forms. The Engineer
provides the evaluation forms to the project team and collects the results. The Department makes
evaluation results available upon your request. Facilitator evaluations must be completed at the end
of:

3.1. Initial partnering workshop.
3.2. Project close-out partnering workshop.
4. Conduct a project close-out partnering workshop.
5. Document lessons learned before Contract acceptance.
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5-1.09B Partnering Meetings
5-1.09B(1) General
Reserved

5-1.09B(2) Partnering Facilitator, Workshops, and Meetings

The Engineer sends you a written invitation to enter into a partnering relationship after Contract approval.
Respond within 15 days to accept the invitation and request the initial partnering workshop. After the
Engineer receives the request, you and the Engineer cooperatively:

1. Select a partnering facilitator that offers the service of a monthly partnering-evaluation survey with a
5-point rating and agrees to follow the Department's Partnering Facilitator Standards and
Expectations available at the Department's Division of Construction website.

2. Determine the initial workshop date, duration, and site location.

3. Discuss when, where, and how the project close-out partnering workshop will be held.

4. Agree to other workshop administrative details.

During the initial partnering workshop, determine the schedule for follow-up partnering team meetings.
Monthly follow-up partnering team meetings are encouraged through Contract acceptance. Quarterly
follow-up partnering team meetings are required if monthly team meetings are not held. Additional
partnering workshops may be held outside the scheduled partnering team meetings as determined by you
and the Engineer.

5-1.09B(3) Facilitated Dispute Resolution

The Department encourages the project team to exhaust the use of partnering meetings in dispute
resolution before engaging an objective third party.

For certain disputes a facilitated dispute resolution session may be appropriate and effective in clarifying
issues and resolving all or part of a dispute before referring the dispute to a DRA or DRB.

For projects with a DRB, an additional 20 days can be added before referring the dispute to a DRB
traditional dispute meeting in accordance with section 5-1.43E(3)(d). This additional time affords the
project team time to plan and hold the facilitated dispute resolution session. To allow this additional
referral time, the project team must.decument its agreement and intention in the partnering charter as part
of the dispute resolution plan.

5-1.09C Training in Partnering Skills Development
For a contract with a total bid over $10 million and 100 or more working days, training in partnering skills
development is required.

You and the Engineer cooperatively schedule the training session and select a professional trainer,
training site, and 1 to 4 topics from the following list to be covered in the training:

1. Active listening 12. Ethics

2. Building teams 13. Facilitation skills

3. Change management 14. Leadership

4, Communication 15. Partnering process and concepts
5. Conflict resolution 16. Project management

6. Cultural diversity 17. Project organization

7. Dealing with difficult people 18. Problem solving

8. Decision making 19. Running effective meetings
9. Effective escalation ladders 20. Time management

10. Emotional intelligence 21. Win-win negotiation

11. Empathy

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills
development for the Contractor's and the Engineer's representatives. This training session must be a
separate session from the initial partnering workshop and must be conducted locally. The training session
must be consistent with the partnering principles under the Department's Field Guide to Partnering on
Caltrans Construction Projects.
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Send field supervisory personnel to the training session. One of these must be your assigned
representative specified in section 5-1.16.

5-1.09D Payment
The Department pays for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site costs
2. 1/2 of the monthly service cost for partnering-evaluation surveys
3. Cost of the trainer and training site for partnering skills development

The Engineer determines the costs based on invoice prices minus any available or offered discounts. The
Department does not pay markups on these costs.

The Department does not pay for your employees' wages, travel expenses, or other costs associated with
(1) attending the partnering workshops and sessions, (2) completing monthly partnering-evaluation
surveys, or (3) attending training in partnering skills development.

5-1.10-5-1.11 RESERVED
5-1.12 ASSIGNMENT

The performance of the Contract or any Contract part may be assigned only with prior written consent
from the Department. To request consent, submit a Contractor Action Request < Assignment of Contract
Performance form. The Department does not consent to any requested.assignment that would relieve you
or your surety of the responsibility to complete the work or any part of the work.

If you assign the right to receive Contract payments, the Department accepts the assignment upon the
Engineer's receipt of a Contractor Action Request - Assignment.of Contract Monies, Assignee Change of
Name/Address form. Assigned payments remain subject to deductions and withholds described in the
Contract. The Department may use withheld payments for work completion whether the payments are
assigned or not.

5-1.13 SUBCONTRACTING

5-1.13A General

No subcontract releases you from the Contract or relieves you of your responsibility for a subcontractor's
work.

Before subcontracted work starts, submit'a Subcontracting Request form.

Do not use a debarred contractor. For a list of debarred contractors, go to the Department of Industrial
Relations' website.

If you violate Pub:Cont Code § 4100 et seq., the Department may exercise the remedies provided in Pub
Cont Code § 4110. The Department may refer the violation to the Contractors State License Board as
provided under Pub Cont Code § 4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of
the value of the original total bid with your employees and with equipment you own or rent, with or without
operators.

Each subcontract must comply with the Contract.
The Department encourages you to include a dispute resolution process in each subcontract.
Each subcontractor must have an active and valid:

1. State contractor license with a classification appropriate for the work to be performed (Bus & Prof
Code § 7000 et seq.)
2. Public works contractor registration number with the Department of Industrial Relations

Submit copies of subcontracts upon request.

Upon request, immediately remove and do not again use a subcontractor who fails to satisfactorily
prosecute the work.
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5-1.13B Disadvantaged Business Enterprises
5-1.13B(1) General
Section 5-1.13B applies to a federal-aid contract.

Use each DBE as listed on the DBE Commitment form unless you receive authorization for a substitution.
Ensure that all subcontracts and agreements with DBESs to supply labor or materials are performed under
49 CFR 26.

Maintain records, including:

1. Name and business address of each 1st-tier subcontractor

2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company,
regardless of tier

3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the
corresponding value of the work.

Before the 15th day of each month for the previous month's work, submit:

1. Monthly DBE Trucking Verification form
2. Monthly DBE Payment form

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification
date. If a business becomes a certified DBE before completing its work, the business must notify you in
writing of the certification date. Submit the notifications..Upon work completion, complete a
Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 30
days of Contract acceptance.

Upon work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises
(DBE), First-Tier Subcontractors form. Submit it within 30 days of Contract acceptance. The Department
withholds $10,000 until the form is submitted. The Department releases the withhold upon submission of
the completed form.

5-1.13B(2) Disadvantaged Business Enterprises
Section 5-1.13(B)(2) applies if a DBE goal is shown on the Notice to Bidders.

DBEs must perform work or supply materials as listed on the DBE Commitment form.

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or
those of an affiliate, a non-DBE firm, or another DBE firm or obtain materials from other sources without
authorization from the Department.

The Department authorizes a request to use other forces or sources of materials if it shows any of the
following justifications:

1. Listed DBE fails or refuses to execute a written contract based on the plans and specifications for the
project.

2. You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to meet

your bond requirements.

Work requires a contractor license and the listed DBE does not have a valid license under the

Contractors License Law.

Listed DBE fails or refuses to perform the work or furnish the listed materials.

Listed DBE's work is unsatisfactory and not in compliance with the Contract.

Listed DBE is ineligible to work on the project because of suspension or debarment.

Listed DBE becomes bankrupt or insolvent.

Listed DBE voluntarily withdraws with written notice from the Contract.

Listed DBE is ineligible to receive credit for the type of work required.

0. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the
Contract.

11. Department determines other documented good cause under 49 CFR 26.53.

w

BoOoo~NO O A

Unofficial - 43



SECTION 5 CONTROL OF WORK

Notify the original DBE of your intent to use other forces or material sources and provide the reasons.
Provide the DBE with 5 business days to respond to your notice and advise you and the Department of
the reasons why the use of other forces or sources of materials should not occur. Your request to use
other forces or material sources must include:

1. 1 or more of the reasons listed in the preceding paragraph
2. Notices from you to the DBE regarding the request
3. Notices from the DBE to you regarding the request

If the Department authorizes the termination or substitution of a listed DBE, make good faith efforts to find
another DBE. The substitute DBE must (1) perform at least the same dollar amount of work as the original
DBE under the Contract to the extent needed to meet the DBE goal and (2) be certified as a DBE with the
most specific available NAICS or work code applicable to the type of work the DBE will perform on the
Contract at the time of your request for substitution. Submit your documentation of good faith efforts
within 7 days of your request for authorization of the substitution. The Department may authorize a 7-day
extension of this submittal period at your request. Refer to 49 CFR 26 app A for guidance regarding
evaluation of good faith efforts to meet the DBE goal.

Unless the Department authorizes a request to terminate or substitute a listed DBE, the Department does
not pay for work unless it is performed or supplied by the DBE listed on.the DBE Commitment form. You
may be subject to other sanctions under 49 CFR 26.

5-1.13B(3) Use of Joint Checks

You may use a joint check between the Contractor or lower-tier subcontractor and a DBE subcontractor
purchasing materials from a material supplier if you obtain prior appraval from the Department for your
proposed use of joint checks upon submittal of a DBE Joint Check Agreement Request form.

To use a joint check, the following conditions must be met:

All parties, including the Contractor, mustiagree:to the use of a joint check

Entity issuing the joint check acts solely to guarantee payment

DBE must release the check to the material supplier

Department must authorize the request-before implementation

Any party to the agreement must provide requested documentation within 10 days of the
Department's request for the/documentation

Agreement to use a joint check must be short-term, not to exceed 1 year, allowing sufficient time
needed to establish or increase a credit line with the material supplier
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A request for a joint check agreement may be initiated by any party.
If a joint check is.used, the DBE remains responsible for all elements of 49 CFR 26.55(c)(1).

Failure to comply with.section 5-1.13B(3) disqualifies DBE patrticipation and results in no credit and no
payment to the Contractor for DBE participation.

A joint check may not be used between the Contractor or subcontractor and a DBE regular dealer, bulk
material supplier, manufacturer, wholesaler, broker, trucker, packager, manufacturer's representative, or
other persons who arrange or expedite transactions.

5-1.13C Disabled Veteran Business Enterprises

Section 5-1.13C applies to a non-federal-aid contract.

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization from
the Department for a substitution. The substitute must be another DVBE, unless DVBEs are not available.

The substitute must perform the work originally stated. Any authorization for a substitute is contingent
upon the Department of General Services' approval of the substitute.

The requirement that DVBESs be certified by the bid opening date does not apply to DVBE substitutions
after Contract award.

The Department authorizes substitutions for any of the reasons provided in 2 CA Code of Regs §
1896.73.
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Include in your substitution request:

1. Copy of the written notice issued to the DVBE with proof of delivery
2. Copy of the DVBE's response to the notice
3. Name and certification number of the listed DVBE and the proposed substitute

If a DVBE substitute is not available, requests for substitutions of a listed DVBE must include:

1. Contact with the DVBE advocate from the Department and the Department of Veteran Affairs

2. Search results from the Department of General Services' website of available DVBEs

3. Communication with a DVBE community organization nearest the job site, if applicable

4. Documented communication with DVBEs describing the work to be performed, the percentage of the
total bid, the corresponding dollar amount, and the responses to the communication

The Department forwards your substitution request to the Department of General Services. The
Department of General Services issues a notice of approval or denial. The Department provides you this
notice.

If you fail to use a listed DVBE without an authorized substitution request, the Department issues a
penalty of up to 10 percent of the dollar amount of the work of the listed DVBE.

Maintain records of subcontracts made with DVBESs. Include in the.records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code '§ 10115 et seq.:

1. Upon work completion, complete and submit Final Report.< Utilization of Disabled Veteran Business
Enterprises (DVBE) State Funded ProjectsOnly form.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the
purposes of:
2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts, and other material that may be relevant to a
matter under investigation

5-1.13D Non-Small Businesses
Section 5-1.13D applies to a non-federal-aid contract.

Use each subcontractor as shown on the Certified Small Business Listing for the Non-Small Business
Preference form unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small
business substitutions after contract award.

Maintain records of subcontracts made with small business subcontractors and records of materials
purchased from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the
purposes of:
2.1. Interviewing employees.
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a
matter under investigation.

5-1.13E Prompt Payment
Reserved

Unofficial - 45



SECTION 5 CONTROL OF WORK

5-1.13F-5-1.13J Reserved
5-1.14-5-1.15 RESERVED
5-1.16 REPRESENTATIVE
Before starting work, assign a representative to:

Receive the Engineer's orders

Prosecute the Engineer's orders

Supervise the workers

Coordinate the subcontractors' work
Coordinate and manage project safety work
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The representative must be present at the job site while work is in progress. Submit the representative's
name and telephone number so the representative can be easily contacted to perform emergency work
while work is not in progress.

5-1.17 CHARACTER OF WORKERS

If a worker appears to the Engineer to be incompetent or acts disorderly or improperly, discharge the
worker immediately upon request. Do not employ that worker again on the work.

5-1.18 WORKPLACE VIOLENCE AND HARASSMENT PREVENTION

You and the Engineer are responsible to maintain a work environment.that protects employees and
members of the public from acts of violence, threats, harassment, intimidation, or abusive conduct in
performance of the work. There will be zero-tolerance for such acts or conduct.

The following are used in determining if any such acts or conduct have occurred:

1. An act of violence is an attempt or actual use of force with the intent to threaten, harass, intimidate,
commit a violent injury, or damage property.

2. Athreatis a verbal, written, or physical statement intended to intimidate by expressing intent to
harass, injure, or damage property.

3. Harassment is severe or pervasive use of. unwelcome words, actions, or physical contact. Verbal or
written harassment may include disparaging or derogatory comments or slurs, or unreasonable or
excessive criticism.

4. Intimidation is an attempt to frighten, alarm, or scare a person into, or deter them from, some action.

5. Abusive conduct is a behavior of an individual in the workplace, with malice, that a reasonable person
would find hostile, offensive, or unrelated to performance of the work.

The Department will make the final determination as to whether an individual's acts or conduct require
removal from the Contract. Once notified by the Engineer, immediately remove the individual and do not
allow that individual to participate on the Contract.

If you believe a Department employee has engaged in such acts or conduct, immediately inform the
Department.

5-1.19 RESERVED
5-1.20 COORDINATION WITH OTHER ENTITIES

5-1.20A General

Other entities may perform work at or near the job site and material sources at any time. Coordinate
activities to avoid delays.

Each contractor or other entity performing work at or near the job or material site is responsible to the
other for damage to work, persons, or property and for costs due to unnecessary delays.

5-1.20B Permits, Licenses, Agreements, and Certifications

5-1.20B(1) General

Comply with PLACs. The Department makes PLAC changes under section 4-1.05. Maintain a copy of
each PLAC at the job site.
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5-1.20B(2) Before Award

To make a change to a PLAC made available to you before award, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.

5-1.20B(3) After Award

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are
obtained by the Contractor.

To make a change to an after-award PLAC obtained by the Department, submit the proposed change.
The Department sends the proposed change to the appropriate authority for consideration.

Obtain those PLACSs to be issued to you and pay the fees and costs associated with obtaining them.
Submit copies of Contractor-obtained after-award PLACs.
5-1.20B(4) Contractor—Property Owner Agreement
Before procuring material from or disposing of material on nonhighway property:
1. Submit a written agreement from the property owner:
1.1. For the use of the property

1.2. Absolving the Department from responsibility in connection with the property
2. Obtain authorization to start

Before Contract acceptance, submit a document signed by the owner of the material source or disposal
site stating that the Contractor has complied with the Contractor-owner agreement.

5-1.20C Railroad Relations

If the Contract includes an agreement with a railroad company, the Department makes the provisions of
the agreement available in the Information Handout in the document titled "Railroad Relations and
Insurance Requirements." Comply with the requirements.in the document.

5-1.20D Occupied Improvements within'the Right-of-Way
Reserved

5-1.20E Water Meter Charges
Reserved

5-1.20F Irrigation Water Service Charges
Reserved

5-1.20G Water Meter Removal Charges
Reserved

5-1.20H-5-1.20J Reserved

5-1.21-5-1.22 RESERVED

5-1.23 SUBMITTALS

5-1.23A General

Section 5-1.23 includes specifications for action and informational submittals.

Any submittal not specified as an informational submittal is an action submittal.
Submit action and informational submittals to the Engineer.
Each sheet of a submittal must include:

1. Contract number
2. District-County—Route—Post Mile
3. Structure name and number, if any

The Department rejects a submittal if it has any error or omission.
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If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next
business day with the same effect as if it had been submitted on the day specified.

Convert foreign language documents to English and US customary units.

5-1.23B Action Submittals
5-1.23B(1) General

Maintain a sequential list of action submittals except for samples, test samples, and material sources.
With each individual submittal, submit a copy of the updated list.

Submit an action submittal before the start of the affected work to allow for review and corrections without
work delays.

Except for test samples, obtain the Department's authorization for action submittals before you perform
work based on them.

Except for shop drawings and test samples, allow 15 days for review.

For action submittals requiring railroad review, allow 65 days for review unless otherwise specified.

For a revised action submittal, allow the same number of days for review as for the original submittal.
The time allowed for the review of an action submittal starts when'the Department receives the submittal.
Do not change the scope of work on revised submittals.

The Department's authorization of an action submittal does not void any Contract part.

5-1.23B(2) Shop Drawings
5-1.23B(2)(a) General
Submit shop drawings as specified and as otherwise required to control the work.

Each drawing and calculation sheet mustbe in black ink and sequentially numbered.
Each drawing sheet, if not submitted electronically, must:

1. Be 1llby 17 inches
2. Be on a minimum of 20-Ib paper
3. Have text of a minimum nominal height of 5/32 inch

Each calculation sheet, if not submitted electronically must:

1. Be 8-1/2 by 11 inches
2. Have text of a minimum 12-point font

Paper submittals text and graphics must be legible for photocopying and reduction.

Calculations must demonstrate the design adequacy. Calculations specified as independently checked
must be sealed and signed by an engineer who is registered as a civil engineer in the State and who did
not seal and sign the drawings.

Allow 20 days for the review.

If multiple sets are submitted simultaneously or an additional set is submitted before the review of a
previously submitted set is complete, designate the sequence that the sets are to be reviewed. Allow the
review time specified plus 15 days for each additional set. A set consists of 40 or fewer sheets.

If drawings require corrections, the Department:

1. Describes the deficiencies
2. Stamps the drawings with the date that the review stopped
3. Returns the drawings
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Show the set revision number. Uniquely number each revised detail. Show the number in an inverted
triangle near the revised portion of the detail. In a legend, describe and date the revision.

Upon completion of review, the Department returns 1 copy that shows the authorized date.
To make a change to an authorized drawing, submit it as specified for a new submittal. Note the changes.

Upon the completion of work shown on the drawings, submit electronic copies of as-built drawings.
Include an index of the sheet numbers and titles on the 1st sheet for each structure. Arrange the drawings
in the drawing-number order shown in the index.

5-1.23B(2)(b) Electronic Shop Drawings

If specified, email electronic shop drawing and calculation sheet submittals to:
sc.office.associates@dot.ca.gov.

Submit a PDF file in a resolution of at least 300 dpi. Each PDF email attachment must not exceed 25 MB
in size. The email message must not exceed 50 MB in size.

The subject line of the email must contain:

1. The words "Shop Drawing Submittal”
2. Contract number
3. Bid item number

In the email for each PDF file, list the number of pages

If separate emails are needed to accommodate large files, indicate the total number of e-mails included in
the submittal.

For each PDF file, use the following naming convention:

1. For shop drawings:
SD_Contract number_Bridge number<Bid item number_Submittal e-mail number
Example: SD_12-345678 54-0001 123 1_of_<<Total Number>>.PDF
2. For calculations:
CALC_Contract number_Bridge number_Bid item__number_Submittal e-mail number
Example: CALC_12-345678_54-0001_123_1 of <<Total Number>>.PDF

After submitting the electronic files, send a notification of the electronic submittal to the Engineer. Include
the names of the submitted files.

Upon completion«of review, the Department returns 1 electronic copy with the date of authorization.

5-1.23B(3)-5-1.23B(10) -Reserved
5-1.23C Informational Submittals
Informational submittals include:

Certificates of compliance

Manufacturer's instructions not associated with drawing submittals
Notifications

PLACs

Subcontracts

QC test data, QC test results, and QC evaluation reports

ouhrwNE

5-1.24 CONSTRUCTION SURVEYS
5-1.24A General

The Department places stakes and marks under chapter 12, "Construction Surveys," of the Department's
Surveys Manual.

Submit your request for Department-furnished stakes:
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1. Once staking area is ready for stakes
2. On a Request for Construction Staking form

After your submittal, the Department starts staking within 2 business days.

Preserve stakes and marks placed by the Department. If the stakes or marks are destroyed, the
Department replaces them at the Department's earliest convenience and deducts the cost.
5-1.24B Department Construction Surveys for Automated Machine Guidance

Reserved

5-1.25-5-1.26 RESERVED
5-1.27 RECORDS
5-1.27A General
Reserved

5-1.27B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:

Bid preparation

Overhead

Payrolls

Payments to subcontractors and suppliers
Cost accounting

agrwdhE

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to
professional review and audit.

5-1.27C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same
time frame specified under section 5-1.27B. The records of subcontractors and suppliers must be made
available for inspection, copying, and auditing by State representatives for the same period. Before
Contract acceptance, the State representative notifies the Contractor, subcontractor, or supplier 5
business days before inspection, copying, or auditing.

If an audit is to start. more than 30 days after Contract acceptance, the State representative notifies the
Contractor, subcontractor; or supplier of the date when the audit is to start.

5-1.27D Cost Accounting Records

Maintain cost accounting records for the project distinguishing between the following work cost
categories:

1. Work performed based on bid item prices
2. Change order work other than extra work. Distinguish this work by:
2.1. Bid item prices
2.2. Force account
2.3. Agreed price
3. Extra work. Distinguish extra work by:
3.1. Bid item prices
3.2. Force account
3.3. Agreed price
3.4. Specialist billing
4. Work performed under potential claim records
5. Overhead
6. Work performed by subcontractors, suppliers, owner-operators, and professional services
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Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and copies of the corresponding vendors' invoices
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

6.1. Size

6.2. Type

6.3. Identification number

6.4. Hours operated

oukwnE

5-1.27E Change Order Bills
Maintain separate records for change order work costs.

Submit change order bills using the Department's Internet change order billing system. Change order
bills, including those for subcontracted work, must be submitted by the 15th to be eligible for inclusion on
the monthly progress payment. Avoid undue delay in submitting change order bills.

The Contractor submitting and the Engineer authorizing a change-order bill using the Internet change-
order billing system is the same as each party signing the bill,

The Department provides billing system:

1. Training within 30 days of your request
2. Accounts and user identification to your assigned representatives after a representative has received
training

Each representative must maintain a unique password.

5-1.28 PROJECT SAFETY REVIEWS

Your assigned project safety representative must perform and document project safety reviews with the
Engineer:

1. Atleast 3 business days‘before the start of job site activities

2. Every other week after the start of job site activities and after any incident that results in serious
injury, iliness, or fatality to'your personnel, subcontractor's and supplier's personnel, and any other
persons present at the job site at the request of you or your subcontractors

3. Submit project safety review documentation to the Engineer and correct deficiencies within 3
business days from the day the project safety review is completed or sooner as directed by the
Engineer

Upon Contract acceptance, your project safety representative must participate in a safety meeting with

the Engineer.

5-1.29 JOB HAZARD ANALYSES

Prepare a job hazard analysis for each work activity to be performed on the job site as required by CA
Code of Regs § 3203(a)(4) and 1511(b).

Submit each job hazard analysis as an informational submittal.
Each job hazard analysis must identify the following:

1. Work activity description
2. Existing and predictable hazards associated with the work activity
3. Hazard control measures, preventative, or corrective actions to be taken for the work activity

Submit each job hazard analysis at least 5 business days before the start of a work activity. During the
project safety reviews required under section 5-1.28, discuss job hazard analyses for active work
activities and work activities planned to start within 5 business days.
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Submit a revised job hazard analysis when equipment or methods change results in a change to the
hazards previously identified. Submit a revised job hazard analysis within one working day of the
identified change.

5-1.30 NONCOMPLIANT AND UNAUTHORIZED WORK

Correct or remove and replace work that (1) does not comply with the Contract, (2) is unauthorized, or (3)
both. The Department does not pay for any of the following:

1. Corrective, removal, or replacement work
2. Unauthorized work

If ordered, submit a work plan for the corrective, removal, or replacement work.

If you fail to comply promptly with an order under section 5-1.30, the Department may correct, remove, or
replace noncompliant or unauthorized work. The Department deducts the cost of this work.

5-1.31 JOB SITE APPEARANCE
Keep the job site neat. In areas visible to the public:

1. |If practicable, dispose of debris removed during clearing and grubbing concurrently with its removal. If
stockpiling is necessary, dispose of debris weekly.

2. Furnish trash bins for construction debris. Place the debris in trash bins daily.

3. For falsework to be reused, stack the forms neatly and concurrently with their removal.

5-1.32 AREAS FOR USE
Occupy the highway only for purposes necessary to perform the work.

If no State-owned area is designated for the Contractor's use, you may arrange for temporary storage
with the Department.

Defend, indemnify, and hold the State harmless to the same extent as under section 7-1.05.
The Department does not allow temporary residences within the highway.

5-1.33 EQUIPMENT
Legibly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an
identifying number and:

1. On compacting equipment,.its'make, model number, and empty gross weight that is either the
manufacturer's rated weight or the scale weight

2.  On meters and on the load-receiving element and indicators of each scale, the make, model, serial
number, and manufacturer's rated capacity

Submit a list describing each piece of equipment and its identifying number.
Upon request, submit the manufacturer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports
complying with section 9-1.02B.

Measuring devices must be tested and approved under California Test 109 in the Department's presence
by any of the following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Official of the Division of Measurement Standards

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed
against moisture and dust.

Group the measuring system dials such that the smallest increment for each indicator can be read from
the location at which proportioning is controlled.
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5-1.34 RESERVED
5-1.35 RENEWABLE DIESEL REQUIRED USE
Reserved

5-1.36 PROPERTY AND FACILITY PRESERVATION
5-1.36A General
Preserve and protect:

Highway improvements and facilities
Adjacent property

Waterways

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Nonhighway facilities, including utilities
Survey monuments

. Department's instrumentation

10 Temporary work

11. Roadside vegetation not to be removed

CoNoA~WNE

Comply with Govt Code § 4216 et seq. Notify the Engineer at least 3'business days before you contact
the regional notification center. Failure to contact the notification center prohibits excavation.

Immediately report damage to the Engineer.

If you cause damage, you are responsible.

The Department may make a temporary repair to'restore service to a damaged facility.
Install suitable safeguards to preserve and protectfacilities from damage.

Install temporary facilities, such as sheet piling, cribbing, bulkheads, shores, or other supports, necessary
to support existing facilities or to support material carrying the facilities.

5-1.36B Railroad Property
If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to
protect the railroad facilities.

If the Contract does not include an agreement with a railroad company, do not allow personnel or
equipment on railroad property.

Prevent material, equipment, and debris from falling onto railroad property.

5-1.36C Nonhighway Facilities
5-1.36C(1) General

Before starting work that could damage or interfere with underground infrastructure, locate the
infrastructure described in the Contract, including laterals and other appurtenances, and determine the
presence of other underground infrastructure inferred from visible facilities, such as buildings, meters, and
junction boxes.

Underground infrastructure described in the Contract may be in different locations from those described,
and additional infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the
Engineer and the infrastructure owner. The Engineer orders the locating and protecting of the
infrastructure. The locating and protecting is change order work. If ordered, repair infrastructure damage.
If the damage is not due to your negligence, the repair is change order work.

Immediately notify the Engineer of a delay due to the presence of main-line underground infrastructure
not described in the Contract or in a substantially different location.
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Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the
notice, you find the infrastructure in a substantially different location from that described, finding the
infrastructure is change order work.

5-1.36C(2) Nonhighway Facility Protection

Reserved

5-1.36C(3) Nonhighway Facility Rearrangement
The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a
nonhighway facility includes installation, relocation, alteration, or removal of the facility.

The Department may authorize facility owners and their agents to enter the highway to perform
rearrangement work for their facilities or to make connections or repairs to their property. Coordinate
activities to avoid delays.

If necessary rearrangement of underground infrastructure is not described in the Contract, the Engineer
may order you to perform the work. The rearrangement is change order work.

Immediately notify the Engineer of a delay due to a rearrangement different from that described in the
Contract.

If you want infrastructure rearrangement different from that described in the Contract:

1. Notify the Engineer

2. Make an arrangement with the infrastructure owner
3. Obtain authorization for the rearrangement

4. Pay the infrastructure owner any additional cost

The Department does not adjust time or payment for a rearrangement different from that described the
Contract.

5-1.36D Survey Monuments

Protect survey monuments on and off the highway. Upon discovery of a survey monument not identified
and located by the Department, immediately:

1. Stop work near the monument
2. Notify the Engineer

Do not resume work near the-monument until authorized.

5-1.36E Landscape
If you damage plants not to be removed:

1. Dispose of them unless the Engineer authorizes you to reduce them to chips and spread the chips
within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.
Replace trees with 24-inch-box trees.
Replace shrubs with no. 15-container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrotus ground cover plants with plants
from cuttings. Plant ground cover plants 1 foot on center.

If a plant establishment or permanent erosion control establishment period is specified, replace plants
before the start of the plant establishment or permanent erosion control establishment period; otherwise,
replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting. Saturate the backfill soil around and below the roots or the
ball of earth around the roots of each plant. Water as necessary to maintain plants in a healthy condition
until Contract acceptance.
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5-1.36F Irrigation Facilities

Keep existing irrigation facilities in place that are described to be removed, relocated, or modified until the
Engineer determines they are no longer needed.

Maintain the existing water supply. If the existing water supply is interrupted for more than 3 consecutive
days, provide an alternative water supply. Water the existing plants in the area irrigated from that water
supply, including those maintained by the Department, as necessary to maintain healthy plant growth.

If you and the Department irrigate existing plants from the same water supply, furnish enough water to the
Department for watering plantings on and off the highway as necessary to maintain a healthy condition
through Contract acceptance.

If you damage irrigation facilities not to be removed:

1. Remove and dispose of them.

2. Repair and replace damaged facilities within 10 days.

3. Use similar commercial-quality components from the same manufacturer or components that are
compatible with the existing irrigation system if authorized.

4. After completing the repair or replacement of the facilities, perform an operational test in the presence
of the Engineer. If you repair or replace the remote control valves, conduct the test with the irrigation
controller in the automatic mode.

Notify the Engineer:

1. Atleast 4 business days before shutting off the water supply.to any portion of the existing irrigation
system
2. Immediately after restoring the water supply to any portion of the existing irrigation system

5-1.37 MAINTENANCE AND PROTECTION
5-1.37A General

Maintain and protect work until the Department has granted relief from maintenance or accepted the
Contract.

Do not remove any padlock used to secure a portion of the work until the Engineer is present to replace it.
Notify the Engineer at least 3 business days before removing the lock.

Prevent construction equipment that exceeds the maximum weight limits in Veh Code Div 15 from
operating on completed or existing treated base, pavement, or structures.

5-1.37B Load Limits
5-1.37B(1) General

For areas within the project limits and subject to the Contractor providing protective measures and
repairing related damage, construction equipment exceeding the size or weight limits in Veh Code Div 15
may move over:

1. Public roads within the highway.

2. Treated base or pavement under construction or completed.

3. Culverts and pipes.

4. Structures not open to traffic that are designed for AASHTO HS20-44 live loading, except culverts
and pipes. Before crossing one of these structures, submit the dimensions and maximum axle
loadings of the equipment; and unless a material hauling equipment lane on a bridge is shown on the
drawings, comply with the following specifications:

4.1. The maximum loading on a bridge due to pneumatic-tired truck and trailer combinations must
not exceed:
4.1.1. 28,000 Ib for single axles
4.1.2. 48,000 Ib for tandem axles
4.1.3. 60,000 Ib total gross load for single vehicles
4.1.4. 110,000 Ib total gross load for truck and trailer or semi-trailer combinations

4.2. The loading on a bridge due to 2- and 3-axle pneumatic-tired earthmovers must not exceed
that shown in the following table:
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Allowable Construction Loading on Bridges for 2- and 3-Axle Earthmovers

Bridge girder center-to-center spacing Maximum axle loading
(feet) (pounds)
4 28,000
5 29,000
6 30,000
7 32,000
8 34,000
9 37,000
10 and over 40,000
NOTE: Minimum axle spacing:
For 2-axle earthmovers: For 3-axle earthmovers:
Axles 1 to 2 = 20 feet Axles 1 to 2 = 8 feet

Axles 2 to 3 = 20 feet

5. Completed or existing base, pavement, and structures under the Department's Transportation
Permits Manual, whether open to the public or not.

Loads imposed on existing, new, or partially completed structures-must not exceed the load-carrying
capacity of the structure or any portion of the structure as determined by AASHTO LRFD with interims
and California Amendments, Design Strength Limit State Il. The f'c to-be used in computing the load-
carrying capacity must be the smaller of the following:

1. Actual compressive strength at the time of loading
2. Value of f'c shown on the plans for that portion of the structure or 2.5 times the value of fc shown on
the plans for portions of the structure where.no f'cis shown

5-1.37B(2) Increased Load Carrying Capacity

You may submit a request to the Department to redesign a structure to increase its load-carrying
capacity.

The Department does not authorize a redesign for any of the following:

1. Load increase of more than 130,000 .1b per single axle or pair of axles less than 8 feet apart
2. Total gross vehicle weight more than 330,000 Ib

Your request to the Department must include:

Description of the structure or structures

Detailed overload. description

Date the revised plans are required

Signed statement agreeing to pay the costs, including the engineering costs
Signed statement agreeing to waive a time extension request for any delay

aghrwnhpE

If the Department authorizes a redesign to strengthen the structure, the Engineer notifies you of the
change's estimated cost and availability date of the revised plans. If the cost and date are satisfactory to
you, the Engineer prepares a Change Order for the changes.

5-1.37B(3) Material Hauling Equipment Lane on Bridges
Section 5-1.37B(3) applies to a bridge constructed with a material hauling equipment lane.

You may cross the bridge with pneumatic-tired material hauling equipment that exceeds the size and
weight limits specified but that does not exceed the load limits shown on the "Material Hauling Equipment
Loading" chart.

For each bridge with a material hauling equipment lane:
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1. Construct a minimum 150-foot approach at each bridge end to a grade that provides a smooth
transition to the bridge roadway grade. Maintain these approaches in a smooth and uniform condition
during the operation of the equipment.

2. Operate equipment such that jolting and bouncing of the equipment while crossing the bridge is
prevented.

3. Confine equipment to the material hauling equipment lane using temporary barriers unless the plans
show that the entire bridge may be used for hauling equipment and the permanent barriers are
completed.

4. Allow at most 1 piece of equipment on the bridge at one time.

5. Operate equipment at a maximum speed of 25 mph.

If ordered, verify the weight of loaded material hauling equipment by weighing. The Department furnishes
individual wheel or axle type scales. The Department weighs the equipment within the project limits and
within the highway at a location accessible to the equipment. You determine the exact weighing location.
Install and maintain the scales. Installing and maintaining scales is change order work.

5-1.38 MAINTENANCE AND PROTECTION RELIEF

You m