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2016 STATUS OF PROJECT REVIEW MEETINGS
(All meetings will be held in the respective District at the time & location listed below.)
Version VIl 10/24/2016

NOV 2016 TIME DISTRICT Noted Changes
EKern
Wed Nov 9th 10:00 am - 10:30 am VTC ADDED NOV MEETING

D6M148 & D9-601

Dist 05 - MIDWAY

9:00 am - 12:00 Dist 05—Atol-Building BUILDING
Manzanita~Room
Tues Nov 15th noon e "SAND ROOM"

2885 S. HIGUERA STREET

. . Dist 06 - Fresno
Thurs Nov 17th 9:00 arl]rcr)lo-n12.00 Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

DEC 2016 TIME DISTRICT Noted Changes

Dist 10 - Stockton

9:00 am - 12:00 Room #56 / 71 - "Stanislaus" Room
noon (in the basement)

1976 East Martin Luther King Jr Blvd

Thurs Dec 1st




LEGEND

INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

Comments Box

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into PRSM)
Project Manager updates to PMCS contact
Single Focal Point (SFP) for District
Humberto Almaguer (559) 243-3501
Kelly McClain, (805) 549-3278

Bill Moses (559) 445-6514

Alvin Mangindin (209) 948-7300

Cathy Yim (559) 445-6663

Eddie Wirawan (559) 243-8407

Project Manager

Jennifer Nishikawa (559) 243-3449
PMCS group

Based on Activity 100, updated in PRSM
Project Managers

CONTACTS

D5 SFP Richard Rosales (805) 549-3792
D5 Program Manager Kristin Wilson (805) 549-3050
D6 SFP Samer Shaath (559) 243-3421
D6 Program Manager Teresa Rix (559) 243-3433
D10 SFP Samuel Jordan (209) 942-6192
D10 Program Manager Dave Cortez (209) 948-7428
CR SFP Brian Everson (559) 243-3420
CR PPM Office Chief, Acting Rory Quince (559) 243-3463

CR Program Manager
APL Coordinator
PMCS/Doc Coord Contact

Jennifer Nishikawa
Stephen Tracey

Andrea Nason (D6 & D10)
Linda Araujo (D5 & D10)

(559) 243-3449
(559) 243-3462
(559) 243-3434
(559) 243-3431

CR PMSU/PRSM Manager Tony Hunt
PRSM Contact Sami Shwiyhat (CR & D10)
Danny Dibyantoro (D5 & D6)

Status Coordinator Lydia T. Martinez

(559) 243-8059
(559) 243-3440
(559) 243-3439
(559) 243-3435

(559) 243-8059

PROGRAM BOX DEFINITIONS

Website Development Tony Hunt
ACRONYMS

APL Approved Project List TEA

CR Central Region TRAMS

LCO Local Capital Outlay

NBSSR Noise Barrier Scope TCRP
Summary Report

OPI On-Line Project Information BR#
System (CR PPM PMSU Phase “PID”
Web Site) Phase “Candidate”

PDS Project Development PDS
Support PRSM

PID Project Initiation Document

PMCS Project Management G13
Control System

PMSU Project Management

Support Unit

Transportation Enhancement Activities
Transportation Accounting Management

Transportation Congestion Relief
Program

Bill Reference Number
Candidate with approved PID
Candidate without “ PID
Project Development Support
Project Resource and Schedule
Management

Resourced for Support Costs
(SHOPP projects only)



Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY. In July of each year, HQ PM
sets a new baseline that reflects PRSM on 7/9/xxxx.

Approved Line:

Schedule at the time of programming and any approved changes, aka PCR/PCD. CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD. PDS projects
should have an approved line that matches the SB45 components that are programmed. When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects. PM has the ability to change the schedule at
any given time.

XPM Milestone Bridge Site Mapsto Struc District HQ Appr Const Contract

Information FA&ED  toStruc Survey RegRIW  PS&Eto PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 Dist M380 M410 Md460 M480 M500 M6&00

Delivery Plan | 10/1/2005 M378 | | ‘

Approved 41142008 B/22/2005  A4/1/2006 T115/2007  3/1/2008 3152008 4/15/2008  7M52008  7/15/2009

Current AM2008 T B22/2005 A 41172006 T T1S2007T 3172008 T 3M5/2008 T 4/15/2008 T 7152008 T 7/15/2009 T|

Project Phase Updates

From To Trigger Responsible Party
SHOPP/STIP Candidate PID PSR/PSSR = 100% PM
SHOPP/STIP PID's PA&ED when programmed N/A
Local/Measure/Demo 5oy PSR/PSSR = 100% PM

Project Candidate

ALL PROJECTS:

PA&ED PS&E/RW M200 = 100% PM
PS&E/RW CONSTRUCTION M500 = 100% PM
CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM

Closeout complete and

M800=100% PM

CLOSEOUT REMOVE/END

Minors will begin in the PA&ED Phase




Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program — |IP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program — RIP
075.600 Regional Improvement Program — RIP

201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement and Upgrade (HA21)
201.113 Bridge Seismic Restoration (HA21)

201.114 Bridge Widening (HA21)

201.119 Capital Bridge Preventative Maintenance Program
201.120 Roadway Rehabilitation 3R — DIB 79 (HA22)

201.121 Pavement Preservation DIB 81 (HA22 — CAPM)
201.122 Pavement Rehabilitation 2R — DIB 79-03 (HA22)
201.130 Major Damage Emergency Opening (HA23)

201.131 Major Damage - Permanent Restoration (HA23)
201.150 Roadway Protective Betterments (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation

201.210 Roadside Rehabilitation (HA25)

201.235 Roadside Safety Improvements

201.240 Roadside Protection and Restoration (HB34)
201.250 Safety Roadside Rest Area Rehabilitation (HA26)
201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations & Weigh-in-Motion Facilities

201.322 Transportation Permit Requirements for Bridges
201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.352 Maintenance Facilities (HA12)

201.361 ADA Curb Ramps (HB71)

201.378 Pedestrian Infrastructure

400.100 Locally Generated Funds

400.200 High Priority Projects/Demonstration Projects
710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements
723.000 Trade Corridor Improvement Fund

730.100 California High-Speed Rail (CHSR) - Oversight
730.200 California High-Speed Rail (CHSR) — On System (Direct Work)

800.100 Quality Management on Locally Implemented Projects — Support



Status of Projects

Index by EA and Page

District 6
0C110 116 0K800 62 0Q680 94 0S930 133 0uU290 8 0Vv930 3
0C130 122 0K810 64 00Q820 44 0TO00 19 0U300 52 0Vvo80 3
0C910 2 0LO50 91 00Q860 132 0T010 150 0uU320 103 1HTOO 35
0C930 89 0L270 142 0Q900 44 0T020 150 0u420 15 1HTO1 60
0C940 112 0L340 104 0Q910 52 0TO030 151 0u430 8 24340 111
OEO040 130 0L640 116 0Q920_ 50 0T040 37 0u450 17 2HTO0 34
0OE320 47 0M020 124 OR020 99 0T050 96 ou470 7 2HTO1 138
OE340 135 0MO050 98 OR040 36 0T080 143 ou480 18 2HT10 90
OE350 67 0M250 104 ORO050 75 0T200 45 0uU490 21 32210 111
OE680 129 0M260 134 ORO070 108 0T210 49 0uU510 148 32450 115
0E971 117 0M370 107 OR100 27 0T220 140 0uU520 22 32451 93
0F340 32 ON130 151 OR110 4 0T230 41 0uU670 148 32550 119
OF350 89 ON180 136 OR140 70 0T240 82 0uU690 103 32551 96
OF360 88 ON560 133 OR150 99 0T250 42 0uU710 83 32850 115
0G850 114 ON580 144 OR160 83 0T270 28 ouU720 41 33220 131
0G851 79 ON960 100 OR170 49 0T280 46 0uU730 24 33221 149
0G900 110 ON990 63 OR190 71 0T290 48 o0uU760 76 33990 2
0G920 113 0P140 95 OR210 51 0T301 77 U770 11 34090 1
0G980 73 0P170 130 OR230 102 0T320 62 0uU790 22 34235 87
0HO020 23 0P180 128 0S050 46 0T330 143 ou830 145 34252 122
OHO050 16 0P270 105 0S070 95 0T350 149 0u850 26 34253 84
OHO070 17 0P290 70 0S270 101 0T360 43 ous70 30 34256 91
0HO080 20 0P320 35 0S280 134 0T410 101 ousso 29 36021 120
OH11U 39 0P560 127 0S310 84 0T420 98 0u940 13 36023 109
OH140 13 0P590 65 0S330 125 0T500 108 0U950 12 36024 59
OH150 139 0P670 92 0S340 75 0T510 72 0U990 40 39460 77
0H180 125 0P810 128 0S350 106 0T870 110 0Vv020 31 3HTO00 33
0H200 76 0P900 78 0S360 88 0T950 66 0v110 9 3HTO1 53
0H240 28 0P910 36 0S430 142 0T960 137 0v120 10 3HTO02 61
0OH320 26 0Q180 79 0S450 81 0U000 14 ov270 146 3HTO3 61
OH330 1 0Q190 80 0S460 43 o0u020 48 0ov280 51 3HT10 60
0OH360 56 0Q200 123 0S470 69 ou080 39 0Vv300 12 40840 112
0OH630 131 00Q210 92 0S480 109 0U090 40 0v310 68 41601 145
OH641 127 0Q260 73 0S490 47 0uU100 45 0v320 4 41880 53
0H642 64 0Q270 123 0S510 81 0U1l10 19 0Vv560 146 42240 20
0H990 27 0Q280_ 80 0S550 147 0uU120 85 0Vv610 7 42370 121
0J040 118 0Q320 82 0S590 137 0uU130 126 0Vv750 6 42371 97
0J320 117 0Q431 38 05610 71 0U160 42 0V760_ 11 42471 100
0J530 102 0Q510_ 67 0S620 144 0uU170 10 0Vv780 6 42530 114
0J820 33 0Q580 126 0S650 105 0uU230 24 0Vv820 9 42550 54
0K280 141 0Q610 72 0S660 38 0uU240 21 0Vv850 147 43070 121
0K290 66 0Q620_ 68 0S740 132 0U260 107 0Vv860 5 43071 97
0K460 69 0Q630_ 63 0S750 135 o0u270 25 0Vv910 5 43080 31
0K540 120 0Q670_ 94 0S830 50 ou280 25 0Vv920 139 43260 124

November 04, 2016

C-1




43350
43401
43402
43403

43404
43960 _
44254

44262

44310

45711

45712

45890

46140

46150
46221

46380
46450
47090
47100
47150
47870
48380
48390
48450
48460
48461
48462
48470
48740
48750
48751
48950

49390
4HTO00

November 04, 2016

90
65
57
57
56
113
78
118
32
86
58
140
16
74
136
58
18
59
119
74
23
14
15
55
85
93
106
55
29
129
86
37
54
34

Status of Projects

Index by EA and Page
District 6



Status of Projects
County, Route, and Post Mile Index

11/4/2016
CO Route Postmile EA Page Phase
0V930_ 3 Candidate
TMS Element Upgrade/Repair
0VvV910_ 5 Candidate
Zero Emissions Vehicle Charging Stations
0Vv920_ 139 Candidate
TMS Repair Service Contract
FRE 5 13/1.4 0T230_ 41 PA&ED
Coalinga SRRA Water & Wastewate Upgrade
FRE 5 21.0/31.0 ou080_ 39 PA&ED
Derrick CAPM
FRE 5 44.0/45.0 0S830_ 50 PA&ED
Tumey Gulch Il
FRE 5 48.8/53.0 0Q270_ 123 CLOSEOUT
Panoche Overlay
FRE 33 0.0 0C130_ 122 CLOSEOUT
Seismic Restoration Project
FRE 33 0.0 0K800_ 62 PS&E/RW
Seismic Restoration-Var
FRE 33 109/11.1 43260_ 124 CLOSEOUT
Jacalitos Creek
FRE 33 62.2 0T040_ 37 PA&ED
MENDOTA INTERSECTION IMPROVEMENT
FRE 33 69.3/70.9 0T250_ 42 PA&ED
Firebaugh ADA
FRE 33 70.6 ouU000_ 14 PID
Firebaugh Bridge Pile Repair
FRE 41 0.0/33.4 0uU9s50_ 12 PID

FRESNO AND MADERA COUNTY TREE REMOVAL

District 06

Location Description

In Fresno County on Various Routes; Various
Locations; also on Ker-99, 58 & Mad-99

In Fresno, Kern, Tulare and Madera Counties
on Rte 99 at Various Locations

In Fresno County on Various Routes; Various
Locations; also on Ker-99 & Mad-41

In Fresno County on I-5 at the Coalinga Safety
Roadside Rest Area

IN FRESNO COUNTY ON I-5 FROM
TUOLUMNE AVE OC TO 1.0 MIl. NORTH OF
RTE 33/5 SEPARATION

In Fresno County at Tumey Gulch

FROM 0.1 MILE SOUTH OF PANOCHE RD OC
TO 0.2 MILE NORTH OF RUSSELL RD OC

IN FRESNO, MADERA, KERN AND TULARE
COUNTIES AT VARIOUS LOCATIONS

ON ROUTES 33, 41, 43, AND 233/152 IN
FRESNO, KINGS, AND MADERA COUNTIES
AT VARIOUS LOCATIONS

ON SR 33 IN FRE CO 6.4 KM EAST OF THE
CITY OF COALINGA AT JACALITOS CREEK
BRIDGE #42-72 (KP R17.1/18.3)

In Fresno County in Mendota at Jct 33/180

1IN FRESNO COUNTY IN FIREBAUGH FROM
MORRIS KYLE DRIVE TO CLYDE FANNON
DRIVE

In and near Firebaugh at Poso Canal, Helm
Canal and Colony Main Canal; also Ker-58 Main
Drain Canal

In Fresno and Madera Counties on Various
Routes

Type of Work

UPGRADE SRRA WASTE &
DRINKING WATER SYSTEMS TO
COMPLY WITH STANDARDS

PAVEMENT PRESERVATION (CAPM)

ABUTMENT REPLACEMENT

HMA AND REINFORCE CONCRETE
PAVEMENT

RETROFIT BRIDGES WITH
COMPOSITE

SEISMIC RESTORATION

BRIDGE REPLACEMENT JACALITOS
CREEK BRIDGE

CONSTRUCT ROUNDABOUT

CONSTRUCT ADA CURB RAMPS
AND SIDEWALKS

BRIDGE PILE RESTORATION

REMOVE DISEASED AND DEAD
TREES



Status of Projects
County, Route, and Post Mile Index
District 06

11/4/2016
CO Route Postmile EA Page Phase Location Description
FRE 41 0.0 OR230_ 102 CONSTRUCTION In Fresno on Routes 41, 99, 168 and 180 on
Freeway Ramps at various locations
FRE HI FRICTION
FRE 41 20.0/R33.3 48380 _ 14 PID IN FRESNO METROPOLITAN AREA FROM
. . NORTH AVE TO 1.2 KM NORTH OF THE SAN
Fresno Madera 41 Fiber Optics JOAQUIN RIVER (KP 32.2/R53.6) (KP 0.0/1.2)
FRE 41 R21/R29.3 0V750_ 6 Candidate In Fresno County in Fresno from 0.1 mi south of
o Jensen Ave OC to 0.2 mi south of Bullard Ave
Fresno Irrigation Upgrades oC.
FRE 41 22.0/22.6 ouU1l60_ 42 PA&ED In Fresno at the South Fresno Viaduct
SOUTH FRESNO VIADUCT POLYESTER CONCRETE
OVERLAY
FRE 41 R22.8/ R23.7 0T320_ 62 PS&E/RW IN FRESNO COUNTY IN FRESNO ROUTE 41
SOUTH BOUND FROM M STREET UC TO
Route 41 SB Aux Lane TULARE AVENUE OC
FRE 41 R22.9/R26.5 OH150_ 139 Candidate IN FRESNO COUNTY IN THE CITY OF
. FRESNO ON SR 41 FROM "O" STREET UC 42-
NB Downtown Auxillary Lane 282 TO SHIELDS AVE UC 42-297
FRE 41 R27.6/R30.4 OE971_ 117 CLOSEOUT IN FRESNO FROM ASHLAN AVENUE
. OVERCROSSING TO HERNDON AVENUE
Ramp Meter Replacement Planting UNDERCROSSING
FRE 41 R29.3/R33.4 0Q630_ 63 PS&E/RW IN FRESNO AND MADERA COUNTIES FROM
. 0.2 MI SOUTH OF BULLARD AVE OC TO 0.5
FRE/MAD Roadside Safety MI NORTH OF CHILDRENS BLVD OC
FRE 41 R31.6 0Vv270_ 146 PA&ED In Fresno at Route 41 Southbound On-ramp
from Eastbound Friant Rd
FRIANT RAMP GUARDRAIL
FRE 41 33.1/33.4 ON990_ 63 PS&E/RW ON ROUTE OLD ROUTE 41 BETWEEN PM
o . 33.3/33.4 (FRESNO COUNTY) AND PM 0.0/0.2
41 Seismic Retrofit (MADERA COUNTY)
FRE 43 0/8.43 0Vv980_ 3 Candidate In Fresno County in and near Selma from Kings
. . County Line to Nebraska Ave.
Highland Rumble Strip
FRE 43 0.0 3HT10_ 60 PS&E/RW FROM BAKERSFIELD TO NORTH OF
CLINTON AVENUE IN FRESNO IN
FRE 99 0.0/11.9 0T360_ 43 PA&ED In Fresno and Tulare Counties from 0.2 mi

Kingsburg to Fowler Roadside Safety Improvements

FRE 99 0.0/30.5 0U690_

103 CONSTRUCTION

south of Mendocino Ave Overcrossing to 0.4 mi
north of American Ave Overcrossing

IN FRESNO AND MADERA COUNTIES, AT
VARIOUS LOCATIONS ON ROUTE 99

Type of Work

INSTALL HIGH FRICTION SURFACE

TREATMENT

FIBER OPTIC SYSTEM

Irrigation Upgrades

DECK OVERLAY AND JOINT SEALS

CONSTRUCT AUXILIARY LANE

CONSTRUCT AUXILIARY LANE

REPLACEMENT PLANTING "NB
REPLACEMENT PLANTING" "NB
REPLACEMENT PLANTING"

ROADSIDE SAFETY IMPROVEMENTS

INSTALL CONCRETE GUARDRAIL

BRIDGE SEISMIC RETROFIT

Construct Center Line and Shoulder

Rumble Strips

HIGH SPEED TRAIN SYSTEM

IMPROVE SAFETY

IRRIGATIN UPGRADES



11/4/2016
CcO Route Postmile EA
FRE 99 0.9/5.0 0S460_

Kingsburg 99 Rehab

FRE 99 R5.7/11.1 0uU420_
Selma to Fowler Rehab

FRE 99 15.7/21.8 48390 _
Route 99 Fiber Optics

FRE 99 15.9/21.5 0T220_
Fresno 2R

FRE 99 16.0/16.0 0V560_

Route 99 Central Ave Off Ramp Signal

FRE 99 16.9/17.3
CEDAR/NORTH INTERCHANGE

0H240_

FRE 99 17.0/ 315 2HTO1_
HST Contract Package 1

FRE 99 22.7/23.3 0K290_
Southbound 99 Ramp Metering

FRE 99 23.4 0L270_
Olive Ave Signals

FRE 99 23.7/26.2 2HT10_
SR 99 Realignment for HST

FRE 99 26.2/26.6 46140_
NB Ramp Upgrade

FRE 99 26.7/R31.6 44262
San Joaquin River 6-Lane

FRE 99 28.8/30.1 0H360_
Veterans Bl Interchange

FRE 145 0.0/25.1 0HO050_
25 Mile CAPM

Page

43

140

146

28

138

66

Status of Projects
County, Route, and Post Mile Index

Phase

PA&ED

PID

PID

Candidate

PA&ED

Candidate

CANDIDATE

PS&E/RW

District 06

Location Description

In and near Kingsburg from SR 99/201
Separation to 0.3 mi. south of Second Street
Undercrossing

In and near Selma from 0.1 mi south of Rose
Ave UC to Merced St. UC

IN FRESNO METROPOLITAN AREA FROM
CEDAR AVE TO VENTURA AVE AND FROM
CLINTON AVE TO SAN JOAQUIN RIVER (KP
25.3/35.1 & R37.2/R50.8)

In Fresno from Central Ave OC to El Dorado
Street OC

In Fresno County on Route 99 from 0.4 mi N of
Chestnut Ave OC to 0.4 mi S of South Calwa
OH

IN FRESNO COUNTY, IN FRESNO, FROM 0.8
MILE SOUTH OF CEDAR AVENUE TO 0.6
MILE NORTH OF NORTH AVENUE

ON ROUTE 99 IN FRESNO COUNTY
BETWEEN BELMONT AVENUE OC AND
SHAW AVENUE OC

142 CONSTRUCTION ON ROUTE 99 AT OLIVE AVENUE

INTERCHANGE

90 CONSTRUCTION IN THE CITY OF FRESNO, ON ROUTE 99

118

56

PID

CLOSEOUT

PS&E/RW

PID

FROM CLINTON AVENUE TO ASHLAN
AVENUE

IN FRESNO CO IN FRESNO NB RTE 99
OFFRAMP TO ASHLAN AVENUE (KP
42.2/42.7)

IN FRESNO AND MADERA COUNTIES IN
AND NEAR FRESNO FROM 0.2 MILE NORTH
OF ASHLAN AVENUE OVERCROSSING TO
0.6 MILE NORTH OF ASHLAN AVENUE 7
OVERCROSSING

ON SR 99 BETWEEN HERNDON AVENUE
AND SHAW AVENUE & ON VETERANS
BOULEVARD BETWEEN SHAW AVENUE
AND POLK AVENUE IN THE CITY OF
FRESNO WITHIN FRESNO COUNTY

ON ROUTE 145 IN FRESNO COUNTY NEAR
FIVE POINTS BETWEEN ROUTE 5/33
JUNCTION AND 1 MILE SOUTH OF MANNING
AVENUE

Type of Work

PAVEMENT REHABILITATION (2R)

PAVEMENT REHABILITATION

FIBER OPTIC SYSTEM

PAVEMENT REHABILITATION (2R)

SIGNALIZATION OF THE
INTERSECTION AND WIDENING OF
THE OFF-RAMP

MODIFY INTERCHANGE

HIGH SPEED TRAIN SYSTEM - CPI
CONTRACT

INSTALL RAMP METERING SYSTEM

IN SELECTED LOCATIONS

INSTALL TRAFFIC SIGNALS AT ON &

OFF RAMPS AND RAMP METERING

ROUTE 99 REALIGNMENT

ADDITIONAL LANE FOR OFF-RAMP

WIDEN FREEWAY AND REPLACE

BRIDGE

NEW INTERCHANGE

AC OVERLAY



Page

17

76

39

67

103 CONSTRUCTION

Status of Projects
County, Route, and Post Mile Index

Phase

PID

PS&E/RW

PA&ED

PS&E/RW

11/4/2016
CcoO Route Postmile EA
FRE 145 35.2/41.2 0HO70_
Kerman 145 Overlay
FRE 168 R0.0/R11.7 0uU760_
SR 168 FRE/CLOVIS IRRIGATION UPGRADE WATER
EFFICIENCY
FRE 168 0/0 OH11U_
ROUTE 168 CULVERT REPAIR
FRE 168 R0.0/R11.7 OE350_
168 Gore Paving
FRE 168 R7.1/R9.1 0U320_
FRE 168 11.7/T30.0 0v320_

4

Shepherd to Top of the 4-Lane Rumble Strip

FRE 168 18.6/ T25.5 0U450_
Morgan Canyon CAPM

FRE 168 T29.0/T29.4 0MO050_
Prather Curve Correction

FRE 168 30.1/30.4 0L340_
Auberry Road Roundabout

FRE 168 R36.0 0M020_
Munger Point

FRE 168 45.8/65.9 0U090_
Shaver to Huntington CAPM

FRE 180 26.9 0Q510_

FRESNO SLOUGH SCOUR MITIGATION

FRE 180 36.2/38.7 46380 _
Mendota Passing Lanes
FRE 180 R53.4/R56.0  34235_

180 West Freeway Landscape

17

98 CONSTRUCTION

104 CONSTRUCTION

124

40

67

58

87

Candidate

PID

CLOSEOUT

PA&ED

PS&E/RW

PS&E/RW

PS&E/RW

District 06

Location Description

ON ROUTE 145 IN FRESNO COUNTY NEAR
KERMAN FROM ROUTE 180 TO SAN
JOAQUIN RIVER BRIDGE (KP 56.65/66.42)

In Fresno and Clovis from East180-East168
Connector OC to Shepherd Ave

Near Shaver Lk. and Huntington Lk. from 0.2
mi. west of east Jct. Auberry/Tollhouse Rd. to
0.3 mi west of Rancheria Creek

IN FRESNO AND CLOVIS FROM THE 180/168
SEPARATION TO SHEPHERD AVE

IN FRESNO COUNTY, NEAR CLOVIS, FROM
6.8 MILES NORTH OF THE RTE 168/41 JCT
TO 2.2 MILES NORTH OF HERNDON
AVENUE AT FRE-168-R7.1/R9.1

In Fresno County from 0.3 mi east of Shepherd
Ave to east Junction Auberry Road

Near Prather from Sales Creek to 1.6 mi west of
Dry Creek

IN FRESNO COUNTY, NEAR PRATHER,
FROM 1.2 MILES WEST OF AUBERRY ROAD
TO 0.8 MILE WEST OF AUBERRY ROAD

IN FRESNO CO ON STATE ROUTE 168 AT
THE AUBERRY ROAD INTERSECTION PM
T30.201

IN FRESNO COUNTY ABOUT 11 MILES EAST
OF PRATHER AT MAYNARD MUNGER VISTA
POINT

Near Shaver Lake from 0.1 mi. east of Warbler
Lane to Kaiser Pass Road

Near Mendota at Fresno Slough (Kings River -
Whites Bridge)

ON ROUTE 180, IN FRESNO COUNTY
BETWEEN JAMES ROAD AND LAKE AVENUE

IN AND NEAR FRESNO FROM 0.2 MILE
WEST OF BRAWLEY AVENUE TO TEILMAN
AVENUE

Type of Work

AC OVERLAY

UPGRADE IRRIGATION SYSTEM

Replace repair and reline culverts

FREEWAY MAINTENANCE ACCESS

RECLAIMED WATER CONVERSION

CONSTRUCT CENTER LINE RUMBLE

STRIPS

PAVEMENT PRESERVATION (CAPM)

REALIGN CURVE

INTERSECTION IMPROVEMENT

ENHANCE VISTA POINT

PAVEMENT PRESERVATION (CAPM)

SCOUR MITIGATION

ADD PASSING LANES MENDOTA
PASSING LANES MENDOTA
PASSING LANES

HIGHWAY PLANTING



Status of Projects
County, Route, and Post Mile Index
District 06

11/4/2016

CO Route Postmile EA Page Phase

FRE 180 R57.9/R62.4 0Q210_ 92 CONSTRUCTION
180 Braided Ramps Landscape

FRE 180 R57.9/R60.4 0C110_ 116 CLOSEOUT
180 Braided Ramps

FRE 180 R62.6 / R66.3  34256_ 91 CONSTRUCTION
180 Freeway Landscape

FRE 180 R71.8/74.5 34252_ 122 CLOSEOUT
Kings Canyon Expressway Seg. 2

FRE 180 R74.1/R78.6  34253_ 84 PS&E/RW
Kings Canyon Expressway Seg. 3

FRE 180 77.1 0U120_ 85 PS&E/RW
Kings River Overflow Bridge I

FRE 180 92.2 0Q900_ 44 PA&ED
Kings Canyon Bridge Rail

FRE 198 0.0/21.2 0v310_ 68 PS&E/RW
Fresno 198 Rumble Strips

FRE 198 35.3/35.6 OM250_ 104 CONSTRUCTION
Cali Aqueduct deck replacement

FRE 269 10.4/125 39460_ 77 PS&E/RW
Route 269 Bridge Project

FRE 0S930_ 133 CLOSEOUT

SIGNAL COUNTDOWN/ACCESSIBLE PEDESTRIAN SIGNALS

FRE 0T960_ 137  CLOSEOUT
LONG TERM MITIGATION MONITORING

FRE 1HTO1_ 60 PS&E/RW
HST-SAN JOSE TO MERCED

FRE 3HTOL_ 53 PS&E/RW

HST Construction Package 2-3

Location Description

IN FRESNO FROM 0.7 MI WEST OF ROUTE
180S/41 SEPARATION TO 0.1 MI EAST OF
PEACH AVE OC

ON ROUTE 180 IN FRESNO COUNTY
BETWEEN ROUTE 41 AND ROUTE 168

IN FRESNO COUNTY IN FRESNO FROM 0.3
MILE WEST OF CLOVIS AVE OC TO 0.8 MILE
EAST OF TEMPERANCE AVE

IN FRESNO COUNTY ABOUT 6.3 MILES
EAST OF FRESNO FROM 0.6 MILE WEST OF
QUALITY AVENUE TO 0.2 MILE WEST OF
SMITH AVENUE

NEAR CENTERVILLE AND MINKLER, FROM
WEST OF SMITH AVENUE TO EAST OF
FRANKWOOD AVENUE

Near Minkler at Kings River Overflow

IN FRESNO COUNTY NEAR SQUAW VALLEY
AT MILL CREEK & NEAR BOYDEN CAVE AT
SOUTH FORK KINGS RIVER

In Fresno County near Coalinga on Route 198
at Various Locations

IN FRESNO COUNTY NEAR HURON from 0.1
mile West to .01 mile east of CALIFORNIA
AQUEDUCT BRIDGE

NEAR HURON ON ROUTE 269 FROM 1.1
MILE NORTH OF PALMER AVENUE TO 0.4
MILES SOUTH OF ROUTE 198

In Fresno, Kern, Kings, Madera and Tulare
Counties on various routes and various locations

Various Locations Throughout District 6

FROM SOUTH OF THE DIRIDON STATION IN
SAN JOSE TO EAST OF THE RTE 152/233
INTERCHANGE SOUTH OF THE MERCED
COUNTY LINE

From American Avenue in Fresno County to 1
mile north of Tulare/Kern County Line

Type of Work

FREEWAY LANDSCAPING

BRAIDED RAMPS

HIGHWAY PLANTING AND
IRRIGATION

NEW EXPRESS HIGHWAY

2C TO 4E ON NEW ALIGNMENT
KINGS CANYON EXPRESSWAY-
SEGMENT 3 KINGS CANYON
EXPRESSWAY-SEGMENT 3

BRIDGE REPLACEMENT

UPGRADE BRIDGE RAILS

INSTALL CENTERLINE RUMBLE
STRIPS

BRIDGE DECK REPLACEMENT

CONSTRUCT NEW BRIDGE & RAISE
GRADE

INSTALL ACCESSIBLE/COUNTDOWN
SIGNAL HEADS

LONG TERM MITIGATION
MONITORING

HIGH SPEED TRAIN SYSTEM - SAN
JOSE TO MERCED

HIGH SPEED TRAIN SYSTEM - CP 2-
3 CONTRACT



11/4/2016

CcO Route Postmile EA
FRE 3HTO02_
HST-CONSTRUCTION PKG 4

FRE 3HTO0_
HST - Bakersfield to Fresno

FRE 0S740_
Fre-Tul Sign Panel Upgrade

FRE 0S430_

DISTRICT OFFICE PARKING LOT REHAB

FRE 0T420_
Fresno Co. Drought Relief
FRE 0S070_

Districtwide Emergency Irrigation Upgrades

FRE VAR 0/0 0Vv780_
Fre-41/168 Fiber Optic

KER 5 0.0/87.0 0T010_
ROUTE 5, KERN CO VDS

KER 5 0.0 0T030_

ROUTE 5, KERN/KINGS/FRESNO VDS

KER 5 5.8/8.8 0Q820_
Grapevine Channel Repair

KER 5 9.5/12.0 0R100_
Grapevine Interchange

KER 5 36.1/41.2 0S650_
Buena Vista Median Barrier

KER 5 54.1 0Q620_

Buttonwillow SRRA Sewer Upgrade

KER 5 62.5/73.1 0P140_

Lost Hills Lane Replacement

Status of Projects
County, Route, and Post Mile Index
District 06

Page Phase
61 PS&E/RW
33 PA&ED
132 CLOSEOUT
142 CONSTRUCTION
98 CONSTRUCTION
95 CONSTRUCTION

6 Candidate

150 PA&ED
151 PA&ED
44 PA&ED
27 Candidate

105 CONSTRUCTION

68

PS&E/RW

95 CONSTRUCTION

Location Description

From 1 mile north of the Kern/Tulare County
line to Galpin Street in Kern County

FROM BAKERSFIELD TO NORTH OF
CLINTON AVENUE IN FRESNO AT VARIOUS
COUNTIES

In Fresno County on Routes 41, 168, 180, &
Tulare County on Route 198 at various
locations.

In Fresno at the Caltrans District Office

In Fresno County at various locations

IN KERN, KINGS, TULARE, AND FRESNO
COUNTIES AT VARIOUS LOCATIONS

In Fresno County in Fresno from North Ave. UC
to San Joaquin River. Also on Fre-168 from
Shields Ave OC to Herndon Ave UC.

In Kern County from Los Angeles County Line
to Kings County Line

In Fresno County from Kings County Line to
Merced County Line

IN KERN COUNTY NEAR LEBEC ON ROUTE
5 FROM 0.6 MILE NORTH OF FORT TEJON
OVERCROSSING TO 1.3 MILE SOUTH OF
GRAPEVINE UNDERCROSSING

In Kern County from Buena Vista Canal Rd. OC
to Rte 43/I5 Separation

IN KERN COUNTY AT THE BUTTONWILLOW
SAFETY ROADSIDE REST AREA

ON ROUTE 5 BETWEEN LERDO
OVERCROSSING AND ROUTE 5/46
SEPARATION

Type of Work

HIGH SPEED TRAIN SYSTEM - CP 4

HIGH SPEED TRAIN SYSTEM

UPGRADE SIGN PANELS

RECONSTRUCT PARKING LOT

REPAIR IRRIGATION SYSTEMS AND
REPLACE BOOSTER PUMPS.

EMERGENCY IRRIGATION
UPGRADES DUE TO DROUGHT

Install Fiber Optic System

INSTALL VEHICLE DETECTION
SYSTEMS

INSTALL VEHICLE DETECTION
SYSTEMS

DRAINAGE SYSTEM RESTORATION

RECONSTRUCT INTERCHANGE

INSTALL MEDIAN BARRIER BARRIER

UPGRADE WATER AND WASTE

WATER SYSTEMS.

REPLACE PCC PANELS, GRIND
CONCRETE



11/4/2016

CO Route Postmile EA Page
KER 5 82.0/87.0 0U470_ 7
Lost Hills Rubber Rehab I

KER 14 16.2/26.6 40840 112
North Mojave 4-Lane

KER 14 16.6/16.6 0T301_ 77
Mojave MS Major

KER 14 39.3/40.3 0H180_ 125
Red Rock Canyon Bridge Replacement

KER 14 53.0/58.3 45712 58
Freeman Gulch Widening-Segment 2

KER 14 58.3/62.3 45711 86
Freeman Gulch Widening - Segment 1

KER 33 14.4/17.9 46450 _ 18
Taft South Rehab

KER 43 0.0/9.3 0U100_ 45
Enos Lane CAPM & ADA Curb Ramps

KER 43 0.1/0.4 0P900_ 78
119/43 Roundabout

KER 43 11/2.1 ov850_ 147
KERN 43 SHOULDER WIDENING

KER 43 16.1/25.1 0P270_ 105
Shafter Wasco ADA ramps

KER 46 29.9/30.5 0S330_ 125

CALIFORNIA AQUEDUCT LOST HILLS ADA

KER 46 30.5/335 44254 78
Route 46 Conventional Highway Segment 4A
KER 46 46.0/51.2 41880_ 53

Wasco 4-Lane

Status of Projects
County, Route, and Post Mile Index

Phase

Candidate

CLOSEOUT

PS&E/RW

CLOSEOUT

PS&E/RW

PS&E/RW

PID

PA&ED

PS&E/RW

PA&ED

CONSTRUCTION

District 06

Location Description

In Kern County from 0.3 mi south of Twissleman
Rd OC to Kings County line

IN KERN COUNTY ON ROUTE 14 FROM 0.4
KM NORTH OF THE BUSINESS ROUTE 58
JUNCTION IN MOJAVE TO 8.6 KM NORTH OF
CALIFORNIA CITY BOULEVARD (KP
26.1/42.6)

IN MOJAVE AT THE MOJAVE MAINTENANCE
STATION - L5713

ON ROUTE 14 IN KERN COUNTY AT PM 39.9,
24 MILES NORTH OF MOJAVE AT RED ROCK
CANYON BRIDGE #50-0178

NEAR RIDGECREST, ON ROUTE 14 FROM
4.8 MILES SOUTH OF ROUTE 178 WEST TO
0.5 MILE NORTH OF ROUTE 178 WEST

NEAR RIDGECREST, ON ROUTE 14 FROM
0.5 MILE NORTH OF THE ROUTE 178
WEST/ROUTE 14 INTERSECTION TO 1.7
MILES NORTH OF THE ROUTE 178 EAST
ROUTE 14 INTERSECTION

In Kern County IN AND NEAR TAFT FROM
CADET ROAD TO JCT RTE 119

IN KERN COUNTY ON STATE ROUTE 43,
NEAR BAKERSFIELD FROM STATE ROUTE
119 TO 0.3 MILE SOUTH OF NORIEGA ROAD
& ON STATE ROUTE 119 FROM ENOS LANE
TO ROUTE 5/119 SEPARATION

In Kern County near Taft from SR 119 to 0.3 mi
north of SR 119.

IN KERN COUNTY IN THE CITIES OF
SHAFTER AND WASCO FROM PM 16.14 TO
PM 25.19

CLOSEOUT

PS&E/RW

PS&E/RW

ON STATE ROUTE 46, FROM THE
INTERSECTION OF LOST HILLS ROAD TO
0.9 MILES EAST OF THE INTERSTATE 5
INTERCHANGE

ON ROUTE 46 NEAR WASCO FROM 1.0 MILE
WEST OF SCOFIELD AVE TO ROUTE 43 IN
KERN COUNTY (KP 74.0/82.4)

Type of Work

PAVEMENT REHABILITATION

CONVERT TO 4-LANE EXPRESSWAY
& CONSTRUCT INTERCHANGE

Upgrade Facility

BRIDGE REPLACEMENT (SCOUR)

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

CONVERT EXISTING 2-LANE TO 4-
LANE EXPRESSWAY

REHABILITATE ROADWAY AND
WIDEN SHOULDERS

PAVEMENT PRESERVATION (CAPM)

INTERSECTION IMPROVEMENTS

ADA CURB RAMPS

PEDESTRIAN AND ADA
IMPROVEMENTS

2-LN CONVENTIONAL HIGHWAY TO
4-LN CONVENTIONAL HIGHWAY RTE
46 CONVENTIONAL SEGMENT 4A

WIDEN TO 4-LANE



Status of Projects
County, Route, and Post Mile Index
District 06

11/4/2016

CO Route Postmile EA Page Phase
KER 46 48.7149.2 0U130_ 126 CLOSEOUT
WASCO ASESSMENT DISTRICT IMPROVEMENTS

KER 46 49.0/50.9 0uU480_ 18 PID
Wasco Route 46 Rehab

KER 46 57.3/57.8 0K460_ 69 PS&E/RW
Famoso SR 46/99 Bridge

KER 46 57.5/57.8 0J820_ 33 PA&ED
Route 46/99 Ramp Improvements

KER 58 0.0 00Q580_ 126 CLOSEOUT
Kern Wire Theft Repair

KER 58 T31.7/R55.6  48460_ 85 PS&E/RW
Centennial Corridor Project

KER 58 36.3/39.9 0P560_ 127 CLOSEOUT
Rosedale Rumble Strip

KER 58 39.9/46.0 0U110_ 19 PID
West Rosedale CAPM

KER 58 46.1/51.7 OF360_ 88 CONSTRUCTION
Rosedale Highway Improvements

KER 58 T52.1/R52.3 O0R020_ 99 CONSTRUCTION
SR 58 Rubberized BWC

KER 58 R52.3/R55.4 48461 _ 93 CONSTRUCTION
Beltway Operational Improvements

KER 58 R52.4/R55.5 0G850_ 114 CLOSEOUT
Route 58 Gap Closure

KER 58 R52.7/R55.5 0G851_ 79 PS&E/RW
Gap Closure Rehab

KER 58 R53.2/R55.6  0T000_ 19 PID
Ker 58 ADA

Location Description

RTE 46 IN WASCO FROM 0.2 MI EAST OF
WESTERN AVE TO 0.2 MI EAST OF
MAGNOLIA AVE

In and near Wasco from 0.5 mi east of Western
Ave to Rte 43 Jct. South

ON ROUTE 46 AT SR 46/99 SEPARATION

IN KERN CO - 46 & 99 EB OFFRAMP & SB
ONRAMP FROM PM 57.5 TO 57.8 AND PM
441 TOPM44.3

ON ROUTE 58 IN BAKERSFIELD BETWEEN
INTERSTATE 5 AND COTTONWOOD ROAD

ON ROUTE 58 BETWEEN 300 FEET EAST OF
GATSON STREET AND JUNCTION STATE
ROUTE 43

In and near Bakersfield from Rte 43 to 0.1 mi
west of Allen Road

ON STATE ROUTE 58 (ROSEDALE
HIGHWAY) FROM WEST OF ALLEN ROAD
(PM 46.1) AND STATE ROUTE 99 (PM 51.7)
IN THE CITY OF BAKERSFIELD AND THE
COUNTY OF KERN

In Bakersfield from Real Road to the Route
58/99 Separation

SR 58 PM 51.8 TO PM R55.6 SR 99 - PM 21.2
TO PM 26.26

IN KERN COUNTY IN BAKERSFIELD FROM
ROUTE 58/99 SEPARATION TO
COTTONWOOD ROAD

IN BAKERSFIELD FROM ROUTE 58/99
SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD ON SR 58 FROM H
STREET TO COTTONWOOD ROAD AND ON
SR 99 AT MING AVENUE

Type of Work

ROADWAY IMPROVEMENTS

PAVEMENT PRESERVATION (CAPM)

BRIDGE REPLACEMENT

ONRAMP IMPROVEMENTS

WIRE THEFT RESTORATION

CONSTRUCT NEW FREEWAY &
OPERATIONAL IMPROVEMENTS

WIDEN SHOULDERS & INSTALL
RUMBLE STRIPS

PAVEMENT PRESERVATION (CAPM)

WIDEN TO 4 OR 6 LANES
ROSEDALE HIGHWAY
IMPROVEMENTS ROSEDALE
HIGHWAY IMPROVEMENTS

INSTALL TEMPORARY K-RAIL AND
FRICTION TREATMENT

OPERATIONAL IMPROVEMENTS

WIDEN FREEWAY FROM 4 TO 6

LANES

ROADWAY REHABILITATION (3R)

ADA CURB RAMPS



11/4/2016
CcO Route Postmile EA

KER 58 R55.4/R59.7  0S470_

Cottonwood East Rehab

KER 58 R88.5/R99.8  OR150_

Tehachapi CAPM

KER 58 R92.1/R93.2  42550_

Dennison Road Improvements

KER 58 R94.1 0Q180_

Summit OH Bridge Rails

KER 58 R94.4 ON560_

Tehachapi Blvd Intersection Improvement

KER 58 R99.0/R100. 0Q190_

Cache Creek Bridge Replacement

KER 58 R99.2/R99.8  0M260_

East Bound Sand Canyon Bridge

KER 58 R107.7 /R118 24340_

Mojave Bypass Closeout

KER 58 125.2 32850
RECLAIM MINING SITE

KER 58 R136.0/R143  0S280_

BORON OVERLAY

KER 65 1.6/252 0U990_

Kern SR 65 Rumble Strips

KER 99 0.0/56.7 0T330_
Kern/Tulare VDS
KER 99 0.0/195 0T200_

Kern 99 N/B 2R

KER 99 0.3/15.9 0S620_

SR 99 MVDS

Status of Projects
County, Route, and Post Mile Index

District 06

Location Description

In Bakersfield from Cottonwood Rd.
Undercrossing to 0.3 miles east of Rte 58/184
Separation

99 CONSTRUCTION In and near Tehachapi from 0.1 mi. West of

Tehachapi Creek to Cache Creek

IN TEHACHAPI AT DENNISON RD BR #50-
0339 (KP R148.3/R150.0)

NEAR TEHACHAPI AT SUMMIT OVERHEAD

IN KERN COUNTY IN THE CITY OF

TEHACHAPI ON ROUTE 58 AT THE
WESTBOUND TEHACHAPI SUMMIT
INTERCHANGE (EXIT 151)

ABOUT 8 MILES EAST OF TEHACHAPI FROM
SAND CANYON OH TO 0.5 MI EAST OF
CACHE CREEK (BR# 50-346 L/R)

Near Tehachapi from Sand Canyon Overhead
to Cache Creek

Mojave

Near West Boron, 2.5 miles west of California
City Boulevard.

In Kern County near Boron from 0.4 miles west
of West Boron OC to San Bernardino County
line.

In Kern County near of Bakersfield from
Imperial Street to the County Line Road

143 CONSTRUCTION In Kern County on SR 99 at Various Locations;

also in Tulare County

Near Bakersfield from Rte 5/99 Separation to
Panama Lane OC - Northbound Only

In Kern County on Route 99 at Various
Locations

Type of Work

PAVEMENT REHABILITATION 2R

PAVEMENT PRESERVATION (CAPM)

REPLACE OC W/4-LANE OC &

CONSTRUCT PARTIAL CLOVERLEAF

INTERCHANGE

REPLACE BRIDGE RAILS

WIDEN INTERSECTION

REPLACE BRIDGES

BRIDGE REPLACEMENT

BYPASS

MATERIAL SITE RECLAMATION

RAC OVERLAY

INSTALL CENTERLINE AND

SHOULDER RUMBLE STRIPS

INSTALL TRAFFIC MONTORING
STATIONS

PAVEMENT REHABILITATION (2R)

INSTALL VEHICLE DETECTION
SYSTEMS (VDS)



Status of Projects
County, Route, and Post Mile Index
District 06

11/4/2016

CO Route Postmile EA Page Phase

KER 99 10.5/20.5 OR140_ 70 PS&E/RW
SR99 Taft Highway 2R Rehab

KER 99 18.0/19.2 0C930_ 89 CONSTRUCTION
Hosking Road Interchange

KER 99 19.5 0Q920_ 50 PA&ED
PANAMA AND WHITE LANE VERTICAL CLEARANCE
IMPROVEMENTS

KER 99 21.6/24.7 0T280_ 46 PA&ED
Bakersfield 99 Irrigation Upgrade

KER 99 21.7/24.7 OE340_ 135 CLOSEOUT
Planz Road/California Ave Pullouts

KER 99 23.6/27.3 0S450_ 81 PS&E/RW
Bakersfield Highway Lighting

KER 99 23.6/28.4 0Q280_ 80 PS&E/RW
Bakersfield 99 Rehab

KER 99 25.8/26.2 48462_ 106 CONSTRUCTION
Rosedale Ramp SB

KER 99 26.8 0K810_ 64 PS&E/RW
Kern County Seismic Restoration

KER 99 R28.4/R43.9 0L640_ 116 CLOSEOUT
Lerdo Lane Reconstruction

KER 99 R30.5/R31.1  43350_ 90 CONSTRUCTION
7th Standard Road

KER 99 324 0S550_ 147 PA&ED
LERDO CANAL MEDIAN GAP CLOSURE

KER 99 47.3/49.3 0T270_ 28 Candidate
McFarland Interchange

KER 99 49.6 0H642_ 64 PS&E/RW

Kern Ave POC

Location Description

Near Bakersfield from 1.2 mi. north of Herring
Rd. OC to Pacheco Rd. UC (Southbound Only)

ON STATE ROUTE 99 IN THE CITY OF
BAKERSFIELD FROM 0.5 MILE SOUTH OF
HOSKING AVENUE TO 0.7 MILE NORTH OF
HOSKING AVENUE

In Bakersfield at White Lane OC (Br. #50 248)
and Panama Lane OC (Br.#50 247)

IN BAKERSFIELD FROM PLANZ RD OC TO
0.10 MI NORTH OF CALIFORNIA AVE

IN KER CO IN BAKERSFIELD AT VARIOUS
LOCATIONS FROM THE PLANZ RD OC TO
0.1 MI NORHT OF THE CA AVE UC (KP
34.8/39.7)

IN BAKERSFIELD FROM BRUNDAGE LANE
OC TO MINKLER UP

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM BRUNDAGE LN OC TO
BEARDSLEY CANAL

IN BAKERSFIELD ON SR 99 AT ROSEDALE
SOUTHBOUND OFFRAMP FROM PM-25.8 TO
GILMORE AVENUE

IN KERN COUNTY IN BAKERSFIELD AT
AIRPORT DRIVE OVERCROSSING AND AT
GOLDEN STATE AVENUE SEPARATION

IN KERN COUNTY IN BAKERSFIELD FROM
BEARDSLEY CANAL BRIDGE TO ROUTE
46/99 SEPARATION

Near Bakersfield at Lerdo Canal

IN KERN COUNTY, ON SR 99, IN THE CITY
OF MCFARLAND FROM WHISLER ROAD OC
TO SHERWOOD AVENUE OC

IN KERN COUNTY IN MCFARLAND AT THE
KERN AVE PEDESTRIAN OC

Type of Work

2R PAVEMENT REHABILITATION

CONSTRUCT NEW INTERCHANGE

RAISE BRIDGES

UPGRADE IRRIGATION

FREEWAY MAINTENANCE ACCESS

INSTALL HIGHWAY LIGHTING

ROADWAY REHABILITATION

WIDEN ROSEDALE SOUTHBOUND

99 OFFRAMP

SEISMIC RESTORATION

REPLACE EXISTING PAVEMENT

SHOULDER

MODIFY INTERCHANGE

MEDIAN DECK CLOSURE

CONSTRUCT INTERCHANGE

ADA COMPLIANCE UPGRADES



11/4/2016
CcO Route Postmile EA
KER 99 54.2/54.6 0G920_

Woollomes Interchange Improvements

KER 119 1.3/6.3
Kern 33 & 119 CL Rumble Strips

0V300_

KER 119 R10.0/R13.3

Cherry Ave Truck Climbing Lanes

42471

KER 119 19.9/31.2 45890 _
Pumpkin Center East Rehab

KER 119 28.3/31.28 0v610_
Pumpkin Center 3R Rehab

KER 119 29.0/30.5 OR110_
Ker-119/Fre-198 Culverts

KER 155 15 0P290_
Delano Roundabout

KER 166 0.0/9.0 0H080_
Maricopa Overlay

KER 166 45/5.0 0U510_
Maricopa Highway Rehab

KER 166 9.0/24.6 32210_
Old River Road Overlay

KER 166 17.3/17.7 0S050_

CALIF AQUEDUCT BRIDGE Rehab

KER 178 0.0 0F340_
SR 99 to Centennial Corridor

KER 178 0.0/04 49390 _
178 Operational Improvements

KER 178 04/1.9 48470 _

24th St.(SR178) Widening

Page

113

12

100 CONSTRUCTION

140

148

111

Status of Projects
County, Route, and Post Mile Index

Phase

CLOSEOUT

PID

Candidate

Candidate

Candidate

PS&E/RW

PID

PA&ED

CLOSEOUT

PA&ED

PA&ED

PS&E/RW

PS&E/RW

District 06

Location Description

ON ROUTE 99 BETWEEN PM 54.28 AND PM
54.60

In Kern County on Routes 119 and 33 at
Various Locations

In Kern County near Taft from EIk Hills Road to
Tupman Road.

IN & NEAR PUMPKIN CENTER FROM RTE
119/5 SEPARATION TO RTE 119/99
SEPARATION (KP 32.0/50.35)

In Kern County near Pumpkin Center from Ashe
Road to Rte 119/99 Separation

In Kern County near Bakersfield, also on Fre-
198 near Coalinga at various locations

NEAR DELANO AT BROWNING ROAD

ON ROUTE 166 FROM STATE ROUTE 33 TO
3.5 MILES WEST OF SAN EMIGDIO CREEK
BRIDGE (BR# 50-31)

In Kern County about 4 miles east of Maricopa
from 1.5 miles east of Pentland Rd to Basic
School Rd.

IN KERN COUNTY NEAR MARICOPA FROM
5.6 KM WEST OF SAN EMIGDIO CREEK
BRIDGE TO ROUTE 166/99 SEPARATION

In Kern County about 7 miles west of Mettler
from 0.1 miles west to 0.2 miles east of
California Aqueduct

IN KERN COUNTY SR 99 (NORTH OF SR
204_TO SR 178 (EAST OF HALEY STREET
INTERCHANGE)

IN KERN CO IN BAKERSFIELD ON RTE 58
FROM 0.1 MI WEST OF RTE 99 TO RTE 99
ON RTE 178 FROM RTE 99 TO OLIVE ST ON
RTE 99 FROM 0.7 MI SOUTH OF RTE 58 TO
0.1 MI NORTH OF RTE 58

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 MILE EAST OF KERN RIVER BRIDGE TO
0.2 MILE WEST OF GOLDEN STATE AVENUE
UNDERCROSSING

Type of Work

MODIFY INTERCHANGE

CONSTRUCT CENTER LINE RUMBLE

STRIPS

ADD TRUCK CLIMBING LANES

PAVEMENT REHAB AND WIDEN
SHOULDER, SLOPE CORRECTION,
REALIGNMENT

Roadway Rehabilitation (3R)

INTERESECTION IMPROVEMENTS

AC OVERLAY

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

SEISMIC RETROFIT

NEW 8-LN FREEWAY

INTERSECTION IMPROVEMENTS

AND WIDENING OF 24TH ST (SR 178)

WIDEN 24TH ST (SR 178) BY ONE
LANE EACH DIRECTION



11/4/2016

CcO Route Postmile EA
KER 178 R1.7 / R6.9 0E320_
Kern 178 Maintenance Access

KER 178 R4.4 0H641_
Sunny Lane POC

KER 178 R7.0/T9.1 0C940_
SR 178 Morning Drive 1/C

KER 178 R8.4/T9.8 OF350_
SR 178 Widening

KER 178 4551477 42240
Lake Isabella Rehab

KER 178 100.6 / 102.7 0P810_

Ridgecrest Median Island Improvement

KER 184 0.8/8.3 0U290_
Weedpatch Hwy 3R Rehab

KER 184 LO.9/L1.1 0v280_
Kern 184/Sunset Roundabout

KER 184 8.1/121 0U430_
Morning Drive 3R Rehab

KER 204 51/6.7 0U490_
Golden Empire CAPM

KER 204 541/6.7 ON960_

Page

47

127

112

128

100

-Bakersfield Bridge Preventative Maintenance

KER 204 59/6.8 48450 _
Hageman Flyover

KER 223 15.7/16.3 0R190_
Arvin SR 223/184 Roundabout

KER 223 21.0/21.3 0S510_

Derby Street Signalization

55

71

81

Status of Projects
County, Route, and Post Mile Index
District 06

Phase

PA&ED

CLOSEOUT

CLOSEOUT

CONSTRUCTION

PID

CLOSEOUT

Candidate

PA&ED

Candidate

PID

CONSTRUCTION

PS&E/RW

PS&E/RW

PS&E/RW

Location Description

IN KERN COUNTY IN BAKERSFIELD AT
VARIOUS LOCATIONS FROM "M" STREET
TO 0.1 Ml EAST OF FAIRFAX ROAD

IN KERN COUNTY ON ROUTE 178 AT
SUNNY LANE PEDESTRIAN OC

ON SR 178 BET FAIRFAX RD & CANTERIA
RD & ON MORNING DR BET 0.45MI N TO
0.30MI S OF SR 178 IN THE CITY OF
BAKERSFIELD WITHIN KERN COUNTY

ON STATE ROUTE 178 BETWEEN 0.68 MILE
EAST OF MORNING DRIVE & 0.20 MILE
EAST OF MIRAMONTE DRIVE IN THE CITY
OF BAKERSFIELD WITHIN KERN COUNTY

NEAR LAKE ISABELLA FROM 0.1 MI. W/OF
LAKE ISABELLA BLVD TO LAUNCH AREA
NO. 16

IN KERN COUNTY ON SR 178, FROM CHINA
LAKE BLVD TO GEMSTONE STREET IN THE
CITY OF RIDGECREST

In Kern County near Weedpatch from 0.04 mi
south of Dunsmere St. to Edison Hwy.

Near Weedpatch from 0.1 mi south to 0.1 mi
north of Sunset Blvd.

In and near Bakersfield from Edison Highway to
Route 178

In Bakersfield from F Street to Rte 99/204
Separation

ON ROUTE 204 GOLDEN STATE AVENUE
BETWEEN SR-99 AND SR-178 IN KERN
COUNTY AT VARIOUS LOCATIONS

ON STATE ROUT (SR) 99 BETWEEN
GOLDEN STATE AVENUE (SR 204) AND
AIRPORT DRIVE (KP 43.7, 10.2/10.9)

IN KERN COUNTY NEAR ARVIN AT STATE
ROUTE 184 (WEEDPATCH HWY)

In and near Arvin from 0.2 mi. west of Derby
Street (El Tejon Highway) to King Street

Type of Work

ROADSIDE SAFETY IMPROVEMENTS

REPLACE PEDESTRIAN
OVERCROSSING

CONSTRUCT NEW INTERCHANGE

HIGHWAY WIDENING

AC OVERLAY & SHOULDER
WIDENING

RECONSTRUCT CENTER MEDIAN
WITH RAISED CENTER MEDIAN

PAVEMENT REHAB

CONSTRUCT ROUNDABOUT

ROADWAY REHABILITATION (3R)

PAVEMENT PRESERVATION (CAPM)

PLACE DECK OVERLAY, REPLACE

JOINT SEALS & PAINT

EXTENSION AND CONNECTION TO
RTE 204

INTERSECTION IMPROVEMENT

INSTALL TRAFFIC SIGNALS



Status of Projects
County, Route, and Post Mile Index
District 06

11/4/2016

CO Route Postmile EA Page Phase
KER 395 0.0/234 0S270_ 101 CONSTRUCTION
JOHANNESBURG OVERLAY

KER 395 R13.9/30.6 44310 32 PA&ED
Inyokern 4-LANE

KER 0uU240_ 21 PID
Kern-Kings Pumping Plant Upgrades

KER 0S750_ 135 CLOSEOUT
Kern Sign Panel Upgrade

KER 3HTO03_ 61 PS&E/RW

HST-7TH STANDARD RD TO THE BAKERSFIELD STATION

KER 0S610_ 71 PS&E/RW
Kern Wire Theft Restoration I

KER 0T410_ 101 CONSTRUCTION
Ker-Kin-Tul Drought Relief

KER 4HTO0_ 34 PA&ED

HST - Palmdale to Bakersfield

KIN 5 0.0/9.0 0S490_ 47 PA&ED

Lost Hills Rubber Rehab

KIN 5 0.0 0T020_ 150 PA&ED
ROUTE 5, KINGS/FRESNO VDS

KIN 5 0.0/6.1 0OH320_ 26 CANDIDATE
Quay Valley Development

KIN 5 9.0/16.5 0P180_ 128 CLOSEOUT
Utica 2R

KIN 5 21.6/26.7 0S350_ 106 CONSTRUCTION
I-5 Cable Barrier

KIN 33 3.0/5.9 0T950_ 66 PS&E/RW

Kings 33/43 Rumble Strips

Location Description

In Kern County near Johannesburg from San
Bernardino County line to Route 178

ON U.S. 395 NEAR RIDGECREST FROM 1.1
MILES SOUTH OF CHINA LAKE BLVD TO 1
MILE NORTH OF THE RTE 14/ U.S. 395
INTERCHANGE IN KERN COUNTY

In Kern and Kings Counties at Various Locations

In Kern County on Routes 58, 99, & 178 at
various locations.

From 7th Standard Road to the Bakersfield
Station

In Kern, Kings and Fresno Counties at Various
Locations on Routes 5, 46, 58, 99, 178 and 204

In Kern, Kings, and Tulare Counties at various
locations

FROM PALMDALE TO BAKERSFIELD AT
VARIOUS COUNTIES

In Kings County from Kern County Line to 0.9
miles south of Equipment Undercrossing

In Kings County from Kern County Line to
Fresno County Line

NEAR KETTLEMAN CITY, FROM 3.3 MILES
SOUTH OF UTICA AVE OC TO JCT 41

In Kings County and Fresno County from 2.5
miles north of Milham Ave OC to 0.5 mi north of
Quist UC and from El Dorado Ave OC to Rte
198/I-5 Separation

In Kings County on Routes 33 & 43 at Various
Locations

Type of Work

RAC OVERLAY

CONVERT TO 4-LANE EXPRESSWAY

UPGRADE STORMWATER PUMPING
PLANTS

UPGRADE SIGN PANELS

HIGH SPEED TRAIN SYSTEM

WIRE THEFT RESTORATION
RESTORATION

REPAIR IRRIGATION SYSTEMS AND
REPLACE BOOSTER PUMPS.

HIGH SPEED TRAIN SYSTEM

PAVEMENT REHABILITATION (2R)

INSTALL VEHICLE DETECTION

SYSTEMS

OVERLAY 2R

CONSTRUCT HIGH TENSION CABLE

MEDIAN BARRIER

CONSTRUCT CENTER LINE AND
SHOULDER RUMBLE STRIPS



Status of Projects
County, Route, and Post Mile Index
District 06

11/4/2016
CO Route Postmile EA Page Phase
KIN 41 8.1/R48.28 0V860_ 5 Candidate

Kings 41 Rumble Strips

KIN 41 32.3 0Vv110_ 9 Candidate
STRATFORD KINGS RIVER BRIDGE REPLACEMENT

KIN 41 34.7 0T240_ 82 PS&E/RW
KANSAS AVE Intersection

KIN 41 R37.5/R38.1 0J040_ 118 CLOSEOUT

Jackson Ave Channelization

KIN 41 40.6/41.1 41601_ 145 PA&ED

Bush Street Replacement Planting

KIN 41 40.9/41.0 0u850_ 26 CANDIDATE
BUSH IC IMPROVEMENT

KIN 43 13/17 OM370_ 107 CONSTRUCTION
Whitley Ave Roundabout

KIN 43 18.2/18.7 0T050_ 96 CONSTRUCTION
SR 43 AND LACEY BLVD Roundabout

KIN 198 8.3/R19.4 0T290_ 48 PA&ED

Lemoore/Hanford Worker Safety

KIN 198 R8.8/R10.6 ON180_ 136 CLOSEOUT

Latache Median Barrier

KIN 198 8.9/10.1 32550_ 119 CLOSEOUT
19th Ave Interchange

KIN 198 8.9/10.1 32551 96 CONSTRUCTION
19th Ave Landscape

KIN 198 R15.5 0Q320_ 82 PS&E/RW

Hanford Armona Roundabout

KIN 198 R15.7 46221_ 136 CLOSEOUT
Hanford Armona BRIDGE DECK REPLACEMENT

Location Description

In Kings County from Route 33 to Fresno
County Line at Various Locations

In Kings County near Stratford at Kings River
Br. 45-0007

In Kings County about 5 miles south of Lemoore
at Kansas Avenue

IN KINGS COUNTY NEAR LEMOORE FROM
0.3 MILE SOUTH OF JACKSON AVENUE TO
0.3 MILE NORTH OF JACKSON AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH
STREET INTERCHANGE

In Lemoore at Bush St. UC

ON ROUTE SR 43, SR 137 AND WHITLEY
AVENUE BETWEEN PM 1.3 ON SR 43 AND
0.00 ON SR 137 AND PM 1.7 ON SR 43 AND
0.2 ON SR 137

In Kings County from SR 43/198 Separation to
San Joaquin Valley RR crossing.

In and near Lemoore from 0.6 mi west of Route
41/198 Separation to 0.4 mi east of 10th Ave
Overcrossing

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 0.5 MILE WEST TO 1.16 MILE EAST
OF 19TH AVENUE

ON ROUTE 198 IN KINGS COUNTY IN KINGS
COUNTY FROM ROUTE 41 TO 18 1/2
AVENUE (VINE STREET) (KP 15.1/16.3)

IN LEMOORE, ON ROUTE 198 AT 19TH
AVENUE

NEAR HANFORD AT HANFORD-ARMONA
ROAD UNDERCROSSING

Near Hanford at Hanford-Armona UC

Type of Work

Construct Center Line and Shoulder

Rumble Strips

REPLACE BRIDGE

INTERSECTION IMPROVEMENTS

CONSTRUCT LEFT-TURN

CHANNELIZATION

REPLACEMENT PLANTING

IC IMPROVEMENT

CONSTRUCT ROUNDABOUT

CONSTRUCT ROUNDABOUT

PAVE NARROW & AREAS BEYOND
THE GORES; & INSTALL MAINT VEH
PULLOUTS

INSTALL MEDIAN BARRIER

CONSTRUCT INTERCHANGE

LANDSCAPING AND PLANT

ESTABLISHMENT

INTERSECTION IMPROVEMENTS

DECK REPLACEMENT



Status of Projects
County, Route, and Post Mile Index
District 06

11/4/2016

CO Route Postmile EA Page Phase
KIN 198 R16.5/R17.2 48751_ 86 PS&E/RW
12th Ave Replacement Planting

KIN 198 R16.5/R17.2  48750_ 129 CLOSEOUT
12th Ave Interchange in Hanford

KIN 198 R16.6/R21.5 0v820_ 9 Candidate
Hanford 198 Irrigation Upgrades

KIN 198 R18.4 0T510_ 72 PS&E/RW
Kings 198 Redington Signal

KIN 198 R19.4/22.5 0u790_ 22 PID
Hanford SR-198 Roadside Safety

KIN 198 R21.5/R28.3 O0LO50_ 91 CONSTRUCTION
Hanford Tree Planting

MAD 41 0.0 0U710_ 83 PS&E/RW
Madera Shoulder Rumble Strips

MAD 41 R1.5/12.0 OR040_ 36 PA&ED
Madera 41 South Expressway

MAD 41 19/45 34090_ 1 PID
Avenue 12 Interchange

MAD 41 29/34 0U260_ 107 CONSTRUCTION

AVE 12 INTERSECTION IMPROVEMENTS

MAD 41 3.2/9.3 0K280_ 141 Candidate
Avenue 12 to 145 Rehab
MAD 41 5.2/34.7 0T500_ 108 CONSTRUCTION

Ranchos to Oakhurst Rumble Strip

MAD 41 5.6/6.5 0v020_ 31 PA&ED
Road 204 and Ave 15 INTERSECTION IMPROVEMENTS

MAD 41 6.3/9.2

Ranchos Rehab

OR210_ 51 PA&ED

Location Description

On Rte 198 in Hanford at 12th Avenue
Overcrossing

ON ROUTE 198 FROM 0.4 MILE WEST OF
12TH AVENUE OVERCROSSING TO 0.3 MILE
EAST OF 12TH AVENUE OVERCROSSING

In Hanford from 0.3 mi west of 12th Ave OC to
0.5 mi east of Rte. 43/198 Separation

In Hanford at westbound off-ramp intersection
to Redington/4th Street

In and near Hanford from 0.4 mi. east of 10th
Ave OC to 1.5 mi east of Rte 43/198 Separation

IN KINGS AND TULARE COUNTIES NEAR
HANFORD FROM 0.5 MILE E OF RTE 43 TO
0.4 MILE OF RTE 99

In Madera County on SR 41 at various
locations; also on Rte 49 and 145

AVENUE 12 INTERCHANGE

Near Madera Ranchos at Avenue 12

IN MADERA CO FROM AVENUE 12 TO THE
SR 41/145 JUNCTION

In Madera County near Coarsegold from 0.3 mi.
south of Ave 14 to 0.8 mi south of SR 49

On State Route 41 in Madera County from 0.1
miles south of Road 204 to 0.3 miles north of
Avenue 15

In Madera County about 6 mi north of Fresno
from 0.1 mi north of Avenue 15 to 0.1 mi south
of Rte. 145

Type of Work

REPLACEMENT PLANTING

RECONSTRUCT INTERCHANGE
12TH AVE INTERCHANGE

Upgrade Irrigation System

INSTALL SIGNALS AND MODIFY
CURB RAMPS

ROADSIDE SAFETY IMPROVEMENTS

HIGHWAY PLANTING

CONSTRUCT RUMBLE STRIPS

4-6 LANE FREEWAY

CONSTRUCT NEW INTERCHANGE
AND WIDEN FREEWAY

ADD NB LEFT TURN
CHANNELIZATION

AC OVERLAY WIDEN SHOULDERS

CONSTRUCT CENTER LINE RUMBLE
STRIP

INTERSECTION IMPROVEMENTS

ROADWAY REHABILITATION
BETTERMENT (3R)



Status of Projects
County, Route, and Post Mile Index

11/4/2016

CO Route Postmile EA Page Phase
MAD 41 11.7/13.4 0G900_

Madera 41 Passing Lanes

MAD 41 36.3/40.8 O0R160_ 83 PS&E/RW
Oakhurst CAPM

MAD 41 45.7 0U020_ 48 PA&ED

CALIFORNIA TIGER SALAMANDER MITIGATION BANK

MAD 99 R0.9/28.2 OE680_ 129 CLOSEOUT
Madera County Bridges

MAD 99 15/95 ORO70_ 108 CONSTRUCTION
MAD 99 CAPM

MAD 99 R6.9/R8.2 47100_ 119 CLOSEOUT
SR99/Avenue 12 Interchange

MAD 99 R7.3 0vV120_ 10 Candidate
COTTONWOOD CREEK BRIDGE REPLACEMENT

MAD 99 R7.5/15.1 47090_ 59 PS&E/RW
Madera 99 Widening

MAD 99 9.5/131 OEO40_ 130 CLOSEOUT
Madera 99 Design-Build Rehab

MAD 99 9.7 0uU170_ 10 Candidate
SOUTH GATEWAY DRIVE OC DECK REHAB

MAD 99 10.0/26.8 0Q610_ 72 PS&E/RW
MAD 99 Roadside Safety

MAD 99 11.0 0J320_ 117 CLOSEOUT
Fourth Street Interchange Improvements

MAD 99 13.1 42530_ 114 CLOSEOUT
Ellis Street Overcrossing

MAD 99 13.1/19.6 ou520_ 22 PID
Berenda CAPM

District 06

Location Description

110 CONSTRUCTION IN MADERA COUNTY NEAR COARSEGOLD

FROM 0.3 MILES NORTH OF ROAD 208 TO
2.0 MILES NORTH OF ROAD 208

In and near Oakhurst from 0.5 mi North of Road
426 to 0.1 mi North of Allen Road.

In Various Counties throughout District 6 and 10

IN MADERA COUNTY IN MADERA AND
CHOWCHILLA AT VARIOUS LOCATIONS
FROM SOUTH MADERA OC TO AVENUE 26
SEPARATION

Near Madera from 0.5 mi. North of Ave 7 OC to
0.2 mi. South of Gateway Drive Overcrossing

IN MADERA COUNTY NEAR MADERA FROM
0.6 MILE SOUTH OF AVENUE 12 OC TO 0.7
MILE NORTH OF AVENUE 12 OC

In Madera County about 2 mi. south of Madera
at Cottonwood Creek. Br. 41-0065 L/R & S

IN MADERA COUNTY IN AND NEAR MADERA
FROM AVENUE 12 OVERCROSSING TO 1.2
MILES SOUTH OF AVENUE 18 1/2
OVERCROSSING

IN MADERA COUNTY IN AND NEAR MADERA
FROM 0.3 MILE SOUTH OF SOUTH MADERA
OVERCROSSING TO 0.4 MILE NORTH OF
AVENUE 16 OVERCROSSING

In Madera County near Madera at South
Gateway Drive Overcrossing Br. 41-0046K

IN MADERA COUNTY IN AND NEAR MADERA
FROM 0.3 MI SOUTH OF ROUTE 145/99
SEPARATION TO ASH SLOUGH

ON ROUTE 99 IN MADERA FROM 0.06 MI S/O
TO 0.01 MI N/O FOURTH STREET (PM 11.0)
WITH FOURTH STREET BETWEEN | STREET
AND 100 FT EAST OF H STREET

ON ROUTE 99 BETWEEN AVENUE 16
INTERCHANGE AND AVENUE 17
INTERCHANGE

In and near Madera from 03. mi north of Avenue
16 OC to 0.9 mi north of Avenue 20 OC

Type of Work

CONSTRUCT PASSING LANES

PAVEMENT PRESERVATION (CAPM)

CALIFORNIA TIGER SALAMANDER

MITIGATION BANK

99 CORRIDOR-BRIDGE

ENHANCEMENT

PAVEMENT PRESERVATION (CAPM)

RECONSTRUCT INTERCHANGE

REPLACE 3 BRIDGES

4F TO 6F

PAVEMENT REHABILITATION

BRIDGE DECK REHABILITATION

ROADSIDE SAFETY IMPROVEMENTS

WIDEN STRUCTURE (4TH STREET

oc)

CONSTRUCT NEW BRIDGE ELLIS
AVE OC

PAVEMENT PRESERVATION



Status of Projects
County, Route, and Post Mile Index

11/4/2016

CO Route Postmile EA Page Phase
MAD 99 13.5/14.7 0H330_ 1 PID
Avenue 17 Interchange

MAD 99 22.7129.4 0T210_ 49 PA&ED
Chowchilla 2R Rehab

MAD 99 26.3/26.8 0P910_ 36 PA&ED
MAD 99/233 Chowchilla Interchange Improvement

MAD 99 26.3/26.8 0C910_ 2 PID
Chowchilla 99/233 Interchange

MAD 145 8.0/11.0 0U670_ 148 PA&ED
MADERA 145 ADA RAMPS

MAD 145 12.1 2HTOO0_ 34 PA&ED
HST Fresno to Merced Segment

MAD 152 L0.0/L15.3 0H020_ 23 PID
Route 152 Panel Replacement

MAD 233 1.8/3.9 47870_ 23 PID
Robertson Boulevard CAPM

MAD 1HTOO_ 35 PA&ED
HST - San Jose to Merced Segment

TUL 63 29/3.2 0K540_ 120 CLOSEOUT
Oakdale Avenue Signal

TUL 65 0.0/ R6.6 43404 _ 56 PS&E/RW
Terrabella Expressway - Segment 4

TUL 65 R6.1/R11.4 43403 _ 57 PS&E/RW

Terrabella Expressway - Segment 3

TUL 65 9.3/14.0 0S480_ 109 CONSTRUCTION
Terra Bella Rehab
TUL 65 R10.9/15.6 43402_ 57 PS&E/RW

Terrabella Expressway - Segment 2

District 06

Location Description

ON ROUTE 99 IN MADERA COUNTY NEAR
MADERA FROM 0.7 MILES SOUTH OF
AVENUE 17 OC TO 0.5 MILES NORTH OF
AVENUE 17 OC

In and near Chowchilla from the SR152/99
Separation to the Merced County line.

At Route 99/233 Separation in Madera County
from 2.6 miles North of Avenue 24 OC to 1.3
miles South of Le Grande Avenue OC

ROUTE 99/233 INTERCHANGE
IMPROVEMENTS AND ASH SLOUGH
BRIDGE CONSTRUCTION ROUTE 99, PM
26.3TO 26.8

In Madera on Route 145 from Avenue 13 to
Tozer St.

ON SR 99, IN FRESNO COUNTY FROM
OLIVE AVENUE TO ASHLAN AVENUE AND
AT HERNDON AVENUE

ON STATE ROUTE 152 FROM MERCED/
MADERA COUNTY LINE TO ROUTE 152/99
JUNCTION (KP L0.0/L24.62)

IN MADERA COUNTY FROM 0.2 KM SOUTH
OF PALM DRIVE TO ROUTE 233/99
SEPARATION

FROM SOUTH OF THE DIRIDON STATION IN
SAN JOSE TO EAST OF THE ROUTE 152/233
INTERCHANGE SOUTH OF THE CITY OF
CHOWCHILLA AT VARIOUS COUNTIES

IN TULARE COUNTY NEAR VISALIA FROM
0.1 MILE SOUTH TO 0.2 MILE NORTHOF
AVENUE 256

ON STATE ROUTE 65 IN TULARE COUNTY
FROM TULARE/KERN COUNTY LINE TO 0.4
MILE SOUTH OF AVE 56

ON STATE ROUTE 65 IN TULARE COUNTY
FROM 0.6 MILE NORTH OF ORRIS
UNDERPASS TO 0.4 MILE SOUTH OF AVE 95

Near Porterville from 0.7 miles south of Avenue
80 to Avenue 112

ON STATE ROUTE 65 IN TULARE COUNTY
FROM 0.9 MILE NORTH OF AVE 80 TO AVE
124

Type of Work

MODIFY INTERCHANGE

PAVEMENT REHABILITATION (2R)

MADERA 99/233 INTERCHANGE

CONSTRUCT INTERCHANGE

INSTALL AND UPGRADE ADA CURB
RAMPS

HIGH SPEED TRAIN SYSTEM -
FRESNO TO MERCED SEGMENT

AC OVERLAY

AC OVERLAY - CAPM

HIGH SPEED TRAIN SYSTEM

REALIGN INTERSECT & INSTALL
SIGNAL

WIDEN 2 LANE CONVENTIONAL
HIGHWAY TO 4 LANE EXPRESSWAY

WIDEN 2 LANE CONVENTIONAL
HIGHWAY TO 4 LANE EXPRESSWAY

PAVEMENT REHABLITATION (2R)
(2R)

WIDEN 2 LANE CONVENTIONAL
HIGHWAY TO 4 LANE EXPRESSWAY



11/4/2016
CcO Route Postmile EA
TUL 65 R15.1/18.0 43401 _

Terrabella Expressway - Segment 1

TUL 65 17.5/22.0 0U730_

Page

65

24

Status of Projects
County, Route, and Post Mile Index
District 06

Phase

PS&E/RW

PID

SR 65 & 190 I/C ROADSIDE SAFETY IMPROVEMENTS

TUL 65 R20.1/31.5

Porterville to Cairns Corner CAPM

0Q260_

TUL 65 29.5/R38.3 43080_
Lindsay to Exeter Expressway

TUL 65 31.6/39.6 0G980_
Exeter CAPM Overlay

TUL 99 0.0 0uU270_
Pixley-Earlimart Bridge Rail

TUL 99 0.0 0U230_

Tul-Fre-Mad Pumping Plant Upgrades

TUL 99 18.7/22.5 0T080_
Tulare Madera VDS

TUL 99 19.4 0Q910_
Tipton Bridge Deck Rehab

TUL 99 22.3 0uU770_

Raine Rest Area Infrastructure Upgrades

TUL 99 25.0/27.6 0P170_
Elk Bayou 2R

TUL 99 25.4/30.5 48950_
Tulare City Widening

TUL 99 26.3/27.6 0uU880_

INDUSTRIAL AVENUE INTERCHANGE

TUL 99 27.6

Paige Avenue Interchange

33990 _

73

143

52

11

130

37

29

2

PS&E/RW

PA&ED

PS&E/RW

PID

PID

CONSTRUCTION

PA&ED

Candidate

CLOSEOUT

PA&ED

CANDIDATE

PID

Location Description

ON STATE ROUTE 65 IN TULARE COUNTY
FROM AVE 120 TO 0.1 MILE SOUTH OF
ROUTE 190/65 SEPARATION

In Porterville from 0.4 mi north of Ave 136 to 0.2
mi north of Linda Vista Ave; also on Rte 190
from 0.2 mi west of Rte 190/65 Separation to
Blue Heron Pkwy

In Tulare County in and near Porterville from 0.3
mi. south of Olive Ave UC to SR 137 (RD 196)

ON ROUTE 65 IN LINDSAY FROM HERMOSA
AVENUE, PM 29.5 TO JUST SOUTH OF
AVENUE 300 ON ROUTE 245, PM 0.5

In Tulare County in and near Exeter from SR
137 (Rd 232) to SR 198

In Tulare County on Route 99 at various
locations

In Tulare, Fresno and Madera Counties at
Various Locations

On SR 99 in Tulare County from 0.1 mi north of
Kern County line to 0.2 mi north of Paige Rd
OC, in Fresno County from 0.2 mi south of
Church Ave OC to N99-W180/S99-E180 and in
Madera County from 0.4 mi north of Ave 18 1/2

In Tulare County near Tipton at Avenue 152
Overcrossing

Near Tipton at the Raine Safety Roadside Rest
Area

IN TULARE COUNTY FROM ELK BAYOU BR#
46-60 TO PAIGE RD. OC 46-158

In Tulare County on State Route 99 from 0.2
miles north of the Airport OC to the Paige Road
oC

IN TULARE AT PAIGE AVE

Type of Work

WIDEN 2 LANE CONVENTIONAL
HIGHWAY TO 4 LANE EXPRESSWAY

UPGRADE ROADSIDE SAFETY

PAVEMENT PRESERVATION

CONSTRUCT 4-L EXPRESSWAY
ALONG AN EXISTING 2-LANE
COUNTY ROAD

AC OVERLAY

BRIDGE RAIL UPGRADE

UPGRADE STORMWATER PUMPING
PLANTS

INSTALL TRAFFIC MONITORING
STATIONS

DECK REPLACEMENT

SEWER, WATER & IRRIGATION

UPGRADES

OVERLAY 2R

CAPACITY INCREASE

CONSTRUCT INTERCHANGE

MODIFY INTERCHANGE BR# 46-158
(DSF)



11/4/2016
CcO Route Postmile EA
TUL 99 28.9/31.0 0R170_

Page

49

TULARE WORKER SAFETY IMPROVEMENTS

TUL 99 30.6/35.2 36024

Prosperity to Caldwell- South Segment

TUL 99 31.2/32.5 33221
Cartmill Interchange Landscape

TUL 99 31.2/325 33220_
Cartmill Interchange

TUL 99 35.2/37.3 36023_
Caldwell- Middle Segment

TUL 99 36.1/36.8 48740 _
Caldwell Interchange

TUL 99 37.3/413 36021 _

Tulare to Goshen North Segment 6-Lane

TUL 99 39.6/41.3 47150_
Betty Drive Interchange

TUL 99 41.3/53.9 32450_
Goshen to Kingsburg 6-Lane

TUL 99 R48.5/R53.9 32451 _

Goshen to Kingsburg Replacement Planting

TUL 99 51.3/52.3 0T870_
Riverland Rehab
TUL 99 51.8/51.8 0Vv760_

Warlow SRRA Infrastructure Upgrades

TUL 137 16.5/16.6 0T350_
Tulare 99/137 Ramp Signals
TUL 190 0.0/8.0 46150 _

State Route 190 Lairds Rehab

59

149

131

109 CONSTRUCTION

120

74

115

93 CONSTRUCTION

110 CONSTRUCTION

149

CLOSEOUT

CLOSEOUT

Status of Projects
County, Route, and Post Mile Index

District 06
Phase Location Description
PA&ED IN TULARE - FROM BARDSLEY RD. TO
PROSPERITY AVE.
PS&E/RW ON ROUTE 99 IN TULARE COUNTY NEAR
TULARE FROM PROSPERITY AVE TO 1.2
MILE SOUTH OF AVENUE 280 OC (BR NO.
46-0195)
PA&ED In Tulare County in Tulare at Cartmill Avenue
Overcrossing
CLOSEOUT ON ROUTE 99 IN TULARE COUNTY NEAR

TULARE FROM 0.6 MILE SOUTH OF
CARTMILL AVENUE TO 0.7 MILE NORTH OF
CARTMILL AVENUE

ON ROUTE 99 IN TULARE COUNTY NEAR
VISALIA FROM 1.2 MILE SOUTH OF AVENUE
280 OC (BR NO.46-195) TO 0.9 MILE SOUTH
OF WEST VISALIA OH (BR NO.46-226)

PID On Route 99 in Tulare county between 0.2 mile
south of Ave 280 OC (Caldwell Ave.) to 0.2 mile

north of Ave 280 OC

IN TULARE COUNTY NEAR GOSHEN FROM
0.9 MI SOUTH OF WEST VISALIA OVERHEAD
TO 0.2 MI NORTH OF NORTH GOSHEN
OVERHEAD

ON ROUTE 99 IN TULARE COUNTY IN
GOSHEN FROM NORTH OF MILL CREEK
DITCH TO NORTH OF NORTH GOSHEN
OVERHEAD (BRIDGE NO. 46-55 R/L)

PS&E/RW

IN TULARE AND FRESNO COUNTIES IN AND
NEAR KINGSBURG FROM 0.2 MILE NORTH
OF NORTH GOSHEN OVERHEAD TO 0.2
MILE NORTH OF ROUTE 99/201 CONEJO
AVE SEPARATION

ON SR 99 IN TULARE AND FRESNO
COUNTIES, AT VARIOUS LOCATIONS FROM
0.3 MILE SOUTH OF MERRITT DRIVE
INTERCHANGE, TO 0.7 MILE NORTH OF
BETHEL AVE OVERCROSSING

Near Kingsburg from 0.5 mi south of Dodge Ave
OC to 0.2 mi south of Kings River (northbound

only)

Candidate In Tulare County near Kingsburg at the C. H.
Warlow Safety Roadside Rest Area
PA&ED In Tulare at Route 137/99 Separation Ramp
Intersections
PS&E/RW FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

Type of Work

ROADSIDE SAFETY IMPROVEMENTS

4F TO 6F

Landscape Mitigation

MODIFY INTERCHANGE

4 LANE FREEWAY TO 6 LANE
FREEWAY

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY 4-LN FWY TO 6-LN
FWY

RECONSTRUCT INTERCHANGE
BETTY DRIVE INTERCHANGE

WIDEN ROAD WITH HOT MIX
ASPHALT

IRRIGATION, PLANTING AND PAVING

ROADWAY REHABILITATION

Upgrade water, wastewater and
irrigation systems.

INSTALL SIGNALS NB & SB; WIDEN
N/B RAMP

AC OVERLAY, SHOULDER
WIDENING, LEFT TURN
CHANNELIZATION & UTIL RELOCAT



11/4/2016

CcO Route Postmile EA
TUL 190 4.0/5.0 0P590_
Lairds Corner Roundabout

TUL 190 9.1/9.6 ON130_
Poplar Drainage Repair

TUL 190 13.1/17.3 0Q431_

Porterville Intersection Improvement

TUL 190 R15.1/16.9 0S310_
Porterville Median Barrier

TUL 190 20.9/21.2 0J530_
Reservation Road Roundabout

TUL 190 34.7139.4 0H140_
Tulare Culvert Replacement

TUL 190 40.0/56.5 0U940_

TUL-KIN-KER TREE REMOVAL

TUL 198 R4.1/R5.0 42371
Plaza Landscape

TUL 198 R4.2/R4.9 OR050_
VISALIA MEDIAN BARRIER

TUL 198 R4.8 42370_
Plaza Interchange

TUL 198 5.0/14.7 0S660_

TULARE-198 COORIDOR STUDY

TUL 198 65/7.1 0P320_
Akers Operational Improvement
TUL 198 R8.6 / R10.2 0S360_

Mineral Kings Sewer Line Oversight

TUL 198 R10.5/R10.7  0U720_

Burke to Ben Maddox Rumble Strip
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Status of Projects
County, Route, and Post Mile Index
District 06

Phase

PS&E/RW

PA&ED

PA&ED

PS&E/RW

CONSTRUCTION

PID

PID

CONSTRUCTION

PS&E/RW

CLOSEOUT

PA&ED

PA&ED

CONSTRUCTION

PA&ED

Location Description

IN TULARE COUNTY ON STATE ROUTE 190
FROM EAST OF ROAD 148 TO WEST OF
ROAD 160

IN PORTERVILLE FROM 0.3 MILES WEST
OF WESTWOOD ROAD TO 0.3 MILES EAST
OF PLANO STREET

In Porterville from Prospect St to Plano St

ON ROUTE 190, IN TULARE COUNTY, NEAR
PORTERVILLE BETWEEN 0.2 MILE WEST OF
ROAD 284 AND 0.1 MILE EAST OF ROAD 284

In Tulare County near Springville from 0.4 mi
east of Rio Vista Rd to 0.1 mi east of Flume
Overcrossing at various locations

In Kern, Kings & Tulare Counties on Various
Routes

IN VISALIA, ON ROUTE 198 FROM ROUTE 99
TO PLAZA DRIVE AND ON PLAZA DRIVE
FROM AIRPORT DRIVE TO GOSHEN AVENUE

In Visalia from 0.5 mi. West of Plaza Dr/Rd 80
OC to 0.2 mi East of County Center Dr. OC -
Various Locations

ON PLAZA DR IN THE CITY OF VISALIA, TUL
CO, BET AIRPORT DR & GOSHEN AVE AND
ON RTE 198 IN THE CITY OF VISALIA, TUL
CO, FROM SR99 TO THE PLAZA DR
INTERCHANGE

ON TULARE 198 FROM SR 99 TO
FARMERSVILLE FROM PM 5.0 TO PM 14.7

IN VISALIA ON ROUTE 198 AT AKERS
STREET UNDERCROSSING

In Visalia from 0.2 mi. west of Woodland OC to
Bridge St. OC.

In Visalia from Burke St Overcrossing to 0.7 mi
east of Ben Maddox Way Overcrossing
(Eastbound Only)

Type of Work

CONSTRUCT ROUNDABOUT

INSTALL DRAINAGE SYSTEM

OPERATIONAL IMPROVEMENTS AT

VARIOUS LOCATIONS

INSTALL CONCRETE MEDIAN
BARRIER

INTERSECTION IMPROVEMENT

REPLACE, RELINE CULVERTS

REMOVE DISEASED AND DEAD
TREES

REPLACEMENT PLANTING

CONSTRUCT MEDIAN BARRIER

MODIFY INTERCHANGE "PLAZA
INTERCHANGE" "PLAZA
INTERCHANGE"

CORRIDOR STUDY FOR
CONGESTION RELIEF

MINOR WIDENING AND SAFETY
IMPROVEMENTS

CONSTRUCT PHASES 1 & 2 OF
SANITARY SEWER TRUNK LINE

CONSTRUCT RUMBLE STRIPS



11/4/2016
CcO Route Postmile EA
TUL 198 10.5/12.0 ou870_

Lovers Lane Operational Improvements

TUL 198 R10.7 43960_

Ben Maddox Way Overcrossing

TUL 198 R11.5/R11.9  0H990_

Lovers Lane Interchange Improvements

TUL 198 R11.7/R19.7  0S340_
VISALIA 2R REHAB

TUL 198 R12.0 0H630_
VISTA AVE POC

TUL 198 R14.6 0S590_
FARMERSVILLE BRIDGE HIT

TUL 198 14.6 0Q680_

Farmersville Roundabout 1

TUL 198 14.6 0Q670_

Farmersville Roundabout 2

TUL 201 12.4/21.2 0H200_
Bridge Widening

TUL 216 19/29 43071_

Houston Avenue Landscape

TUL 216 19/29 43070_

Houston Avenue

TUL 245 0.0 0U280_

Woodlake Bridge Replacement

TUL 245 6.2/7.2 ON580_
SOUTH VALENCIA BLVD ADA

TUL 245 7.0/7.2 0P670_

Woodlake Intersection Improvement (Roundabout)

Status of Projects
County, Route, and Post Mile Index

District 06

Location Description

On Route 198 in Tulare County from PM 10.5 to
PM 12.0 and on Route 216 from PM 0.0 to PM
1.0.

IN VISALIA AT BEN MADDOX WAY (KP
R17.27)

IN THE CITY OF VISALIA AT SR 198/LOVERS
LANE

In Tulare County in and near Visalia from
Lovers Lane UC to Route 245

ON ROUTE 198 AT VISTA AVENUE
PEDESTRIAN OVERCROSSOING

IN TULARE COUNTY NEAR FARMERSVILLE
AT COUNTY RD. 164 OVERCROSSING

CONSTRUCTION STATE ROUTE 198 AT FARMERSVILLE

BOULEVARD

CONSTRUCTION STATE ROUTE 198 AT FARMERSVILLE

BOULEVARD

ON STATE ROUTE 201 AT SAND CREEK
BRIDGE AND FRIANT-KERN-CANAL BRIDGE
AND ON STATE ROUTE 216 AT THE
KAWEAH RIVER BRIDGE

CONSTRUCTION In Tulare County in and near Visalia from

Lovers Lane to 0.1 Mile East of Comstock
Street.

IN TULARE COUNTY IN AND NEAR VISALIA
FROM LOVERS LANE TO 0.1 MILE EAST OF
COMSTOCK STREET

In Tulare County near Woodlake at Yokohl
Creek and at Kaweah River

ON SR 245 NEAR WOODLAKE FROM
DELTHA AVE TO BRAVO AVE

92 CONSTRUCTION IN TULARE COUNTY, IN THE CITY OF

WOODLAKE, AT THE INTERSECTION OF
STATE ROUTE 245 AND STATE ROUTE 216

Type of Work

OPERATIONAL IMPROVEMENTS

WIDEN OC AND SIGNALIZE OFF-

RAMP

IMPROVE INTERCHANGE

PAVEMENT REHABILITATION (2R)

ADA COMPLIANCE UPGRADES

REPAIR BRIDGE GIRDERS

INTERSECTION IMPROVEMENT

INTERSECTION IMPROVEMENT

BRIDGE RAIL REPLACMENT

INSTALL LANDSCAPING

WIDEN AND REALIGNMENT OF

ROUTE 216

BRIDGE RAIL UPGRADE

IMPROVE PEDESTRIAN ACCESS

AND ADA CURB RAMPS

WOODLAKE ROUNDABOUT
OVERSIGHT



11/4/2016
CcO Route Postmile EA
TUL 245 71173 0Q200_

Woodlake Streetscape

TUL 245 73174 0Q860_
WOODLAKE STREETSCAPE 4
TUL 245 74176 0uU830_

NORTH VALENCIA BLVD IMPROVEMENT

TUL 0U300_

Page
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145
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Status of Projects
County, Route, and Post Mile Index

Phase

CLOSEOUT

CLOSEOUT

PA&ED

PA&ED

KINGS AND TULARE CO WIRE THEFT RESTORATION

District 06

Location Description

STATE ROUTE 245 FROM ANTELOPE
AVENUE IN WOODLAKE TO 350' NORTH OF
ANTELOPE AVENUE

In Woodlake from Lakeview Ave. to Whitney
Ave.

IN THE CITY OF WOODLAKE ON SR 245
FROM WHITNEY AVE TO SIERRA AVE

In Kings and Tulare Counties on Various
Routes at Various Locations

Type of Work

WOODLAKE STREETSCAPE PHASE
1-3

STREETSCAPE IMPROVEMENTS

CONSTRUCT SIDEWALK, CURB,
GUTTER, CURB RAMPS & BIKE
LANES

WIRE THEFT RESTORATION



0600000025
0600000038
0600000040
0600000041
0600000043
0600000075
0600000076
0600000112
0600000113
0600000119
0600000132
0600000156
0600000169
0600000188
0600000249
0600000299
0600000301
0600000353
0600000356
0600000365
0600000366
0600000367
0600000368
0600000381
0600000382
0600000383
0600000407
0600000411
0600000416
0600000417
0600000419
0600000425
0600000426
0600000432
0600000435
0600000441
0600000463
0600000464
0600000481
0600000482
0600000484
0600000485
0600000488
0600000495

0C130_
0C910_
0C930_
0C940_
0E040_
OF350_
OF360_
0G900_
0G920_
OH180_
OH630_
0J040_
0J320_
0J530_
0K540_
0L270_
0L340_
OMO50_
24340_
32210_
32450_
32550_
33220_
34252
34253
34256_
40840_
41880_
42240
42370_
42530_
43070_
43080_
43350_
43960_
44310_
47100_
47150_
48380_
48390_
48460_
48470_
48750_
49390_
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122

89
112
130

89

88
110
113
125
131
118
117
102
120
142
104

98
111
111
115
119
131
122

84

91
112

53

20
121
114
121

31

90
113

32
119

74

14

15

85

55
129

54

Status of Projects

0600000934
0600000935
0600000936
0600000959
0600000967
0600000968
0600000969
0600000970
0600000972
0600000973
0600020014
0600020018
0600020051
0600020064
0600020111
0600020127
0600020130
0600020132
0600020143
0600020148
0600020167
0600020253
0600020380
0600020388
0600020389
0600020408
0600020432
0600020478
0600020488
0600020513
0600020552
0600020559
0600020595
0612000026
0612000051
0612000052
0612000077
0612000080
0612000085
0612000086
0612000090
0612000091
0612000095
0612000096

0C110_
OH360_
0L050_
OM370_
43401_
43402_
43403_
43404
44262_
47090_
2HTO00_
0K290_
4HTO0_
1HTOO_
32850_
OH990_
33990_
0L640_
3HTO0_
46150_
0G850_
0E971_
OHO50_
43260_
0M020_
36021
ON130_
45711
ON560_
ON580_
ON180_
0H240_
39460 _
ON960_
32451
32551 _
34235_
46380_
0E680_
0P180_
0P270_
0P140_
0M260_
OM250_

E-1

Index by Project ID, EA and Page
District 6

116
56
91

107
65
57
57
56

118
59
34
66
34
35

115
27

116
33
74

114

117
16

124

124

120

151
86

133

144

136
28
7

100
93
96
87
58

129

128

105
95

134

104

0612000105
0612000106
0612000108
0612000109
0612000110
0612000114
0612000122
0612000136
0612000157
0612000165
0612000172
0612000175
0612000182
0612000197
0612000198
0612000201
0612000215
0612000241
0612000243
0612000287
0612000293
0612000307
0612000339
0612000354
0613000001
0613000005
0613000022
0613000034
0613000037
0613000049
0613000050
0613000051
0613000056
0613000145
0613000149
0613000150
0613000151
0613000152
0613000157
0613000189
0613000194
0613000195
0613000210
0613000243

0K460_
0P290_
0K810_
0P170_
0K800_
ON990_
0E340_
0E350_
0H200_
0P560_
42371
44254
0P590_
45712_
41601_
0P670_
OH330_
36023_
0P810_
2HT10_
0P900_
0P910_
0P320_
0Q200_
0Q210_
36024
0G980_
0Q320_
0E320_
0Q260_
0Q270_
0Q280_
43071_
0Q180_
0Q610_
0Q620_
0Q630_
0Q190_
42471
0Q510_
0Q670_
0Q680_
34090_
0Q820_

69
70
64
130
62
63
135
67
76
127
97
78
65
58
145
92

109
128
90
78
36
35
123
92
59
73
82
a7
73
123
80
97
79
72
68
63
80
100
67
94
94
1
44



Status of Projects

Index by Project ID, EA and Page

District 6
0613000287 0Q860_ 132 0614000237 0S740_ 132 0615000176 0U020_ 48
0613000297 ORO020_ 99 0614000238 0S750_ 135 0615000207 0U120_ 85
0613000305 0Q580_ 126 0614000253 0S610_ 71 0615000208 0U130_ 126
0613000309 ORO040_ 36 0614000264 0S590_ 137 0615000209 0U080_ 39
0613000318 2HTO1_ 138 0614000265 O0H641_ 127 0615000210 0U090_ 40
0614000001 ORO50_ 75 0614000266 0OH642_ 64 0615000211 0U100_ 45
0614000004 0Q431_ 38 0614000269 0S930_ 133 0615000212 0U110_ 19
0614000005 0Q910_ 52 0615000003 0TO00_ 19 0615000267 0U260_ 107
0614000006 ORO70_ 108 0615000004 0TO010_ 150 0615000292 0U510_ 148
0614000009 0G851 79 0615000005 0T020_ 150 0615000293 0U280_ 25
0614000010 0Q920_ 50 0615000006 0TO30_ 151 0615000294 0U240_ 21
0614000024 OR100_ 27 0615000007 0TO040_ 37 0615000295 0U270_ 25
0614000030 OR110_ 4 0615000008 0TO50_ 96 0615000296 0U000_ 14
0614000033 48450 _ 55 0615000015 0TO080_ 143 0615000297 0U230_ 24
0614000038 OR140_ 70 0615000035 0T200_ 45 0615000298 0U450_ 17
0614000040 48950 37 0615000037 0T210_ 49 0615000299 0U480_ 18
0614000041 OR150_ 99 0615000038 0S460_ 43 0615000301 0U470_ 7
0614000043 OR160_ 83 0615000039 0T220_ 140 0615000310 0U160_ 42
0614000047 0Q900_ 44 0615000040 0T230_ 41 0616000001 0U290_ 8
0614000051 OR170_ 49 0615000041 0T240_ 82 0616000002 0U490_ 21
0614000057 OR190_ 71 0615000043 0T250_ 42 0616000003 0U520_ 22
0614000058 OR210_ 51 0615000046 0S830_ 50 0616000004 0U420_ 15
0614000060 OR230_ 102 0615000047 0S050_ 46 0616000015 0U320_ 103
0614000064 48461 93 0615000048 0S470_ 69 0616000020 0U690_ 103
0614000065 47870 _ 23 0615000049 0S480_ 109 0616000025 0U710_ 83
0614000067 46450_ 18 0615000050 0S490_ 47 0616000026 0U720_ 41
0614000073 48751 _ 86 0615000051 0T270_ 28 0616000027 0U300_ 52
0614000105 0S310_ 84 0615000052 0T280_ 46 0616000028 0U730_ 24
0614000113 0S330_ 125 0615000053 0T290_ 48 0616000029 48740_ 29
0614000114 0S340_ 75 0615000062 0T320_ 62 0616000033 0U430_ 8
0614000115 0S350_ 106 0615000063 0T330_ 143 0616000034 0U760_ 76
0614000124 0S360_ 88 0615000065 0T350_ 149 0616000035 0U770_ 11
0614000149 0S430_ 142 0615000066 0T360_ 43 0616000037 0U790_ 22
0614000154 48462_ 106 0615000072 0T500_ 108 0616000053 0U830_ 145
0614000155 0S450_ 81 0615000087 0T410_ 101 0616000063 0u850_ 26
0614000162 0S510_ 81 0615000088 0T420_ 98 0616000070 0U870_ 30
0614000164 0S270_ 101 0615000096 0T510_ 72 0616000074 0U880_ 29
0614000172 46221 _ 136 0615000116 3HTO1_ 53 0616000084 0U990_ 40
0614000174 0S070_ 95 0615000119 0T950_ 66 0616000091 0V020_ 31
0614000183 0S620_ 144 0615000120 3HTO2_ 61 0616000117 0V270_ 146
0614000186 0S280_ 134 0615000121 3HTO03_ 61 0616000120 0U670_ 148
0614000207 0S650_ 105 0615000122 1HTO1_ 60 0616000123 33221 _ 149
0614000208 0S660_ 38 0615000126 0T960_ 137 0616000124 0V280_ 51
0614000220 0S550_ 147 0615000173 0T870_ 110 0616000129 0V300_ 12

November 04, 2016

E-2



0616000130 0V310_
0616000131 0H320_
0616000132 OH11U_
0616000133 0U940_
0616000134 0U950_
0616000136 0V320_
0616000179 0OV560_
0616000183 0T301_
0616000194 0OH140_
0616000206 0U170_
0616000207 0V120_
0616000208 0V110_
0616000209 0OV750_
0616000220 0V760_
0616000222 0V610_
0616000234 0V780_
0617000010 0V820_
0617000031 0V850_
0617000039 0V860_
0617000062 0V910_
0617000066 0V920_
0617000067 0V930_
0617000082 0V980_

November 04, 2016
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26
39
13
12

146
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STIPPID

(State Transportation | mprovement Program
Project I nitiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



E Caltrans Central Region
t STIP PIDs
Gftrans Status Date 11/4/2016
1 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-34090_ K MAD - 41 -19/45 5210 Avenue 12 Interchange PID . APL
PRSM Yes Delivery o APL ",
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
AVENUE 12 INTERCHANGE CONSTRUCT NEW INTERCHANGE AND | STIP Inactive 2010
WIDEN FREEWAY Parcels 9 _
Utilities 0 Prog Cod Funding
CurEst EstDate 075.600 RIP,Measure,Develo
Project Documents - per
EnvState ES Act Structures Est $9,361 7/9/2008 Component
EnvFed FlI  Act District Est $35,545  7/9/2008
Approve PSR 7/9/2008 Total Con Est  $44,906 Agreements
Project Rpt RW Est $0 Type Agency Name Date
PM  Steven Milton Ph# (559) 243-3451 COP. COUNTY OFMADERA
DM Steve Sakata Ph# (559) 287-3116
EM Richard Putler Ph# (559) 243-8300
CM  Alberto Lopez Ph# (559) 243-3818
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 2/16/2017 5/1/2017 8/1/2016 3/1/2017 11/1/2018  10/11/2018 5/1/2019 6/1/2019 8/1/2019  10/1/2019 12/15/2019
Current 2/16/2017 T 5/1/2017 T 8/1/2016 T 3/1/2017 T 11/1/2018 T10/11/2018 T 5/1/2019 T 6/1/2019 T 8/1/2019 T 10/1/2019 T 12/15/2019 T

Project Comments

Madera County's Measure T funding plan. Design is to continue working to complete the PID. Delivery of the PID is scheduled for 4/1/08. Madera CTC plans to fund PA&ED to
start 7/08. K phase money is tight, will look for resource savings. Circulated PID for signatures on 3/17/08. PID signed 7/9/08.

2 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0H330_ K MAD - 99 -13.5/14.7 6298 Avenue 17 Interchange PID . APL
PRSM Yes Delivery o APL g
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 99 IN MADERA COUNTY NEAR MODIFY INTERCHANGE STIP Inactive 2010
MADERA FROM 0.7 MILES SOUTH OF Parcels 5 _
AVENUE 17 OC TO 0.5 MILES NORTH OF Utiites o  ProgCod Funding
AVENL_"E 1roc CurEst  Est Date 025.700 Local,Reimbursed
Project Documents
EnvState ND Act Structures Est $0 Component
EnvFed EX Act District Est $37,000  9/18/2012
Approve PSR 10/12/2012 Total Con Est ~ $37,000 Agreements
Project Rpt RW Est $2,637 6/29/2012 1¥Pe  Agency Name  Date
PM Anand Kapoor Ph# (559) 243-3588
DM Arthur Ramirez Ph# (559) 243-3802
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 1/2/2014 5/1/2014 9/15/2014 2/1/2014 5/1/2015 10/1/2014 1/2/2016 3/1/2016 4/12/2016 8/1/2015 9/1/2016
Current 1/2/2024 T  5/1/2024 T 9/15/2024 T  2/1/2024 T 5/1/2025 T 10/1/2024 T 1/2/2026 T 3/1/2026 T 4/12/2026 T 8/1/2025 T  9/1/2026 T

Project Comments

November 04, 2016



E Caltrans Central Region
t STIP PIDs
Gftrans Status Date 11/4/2016
3 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0C910_ K MAD - 99 -26.3/26.8 6247 Chowchilla 99/233 Interchange PID . APL
PRSM Yes Delivery o APL
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ROUTE 99/233 INTERCHANGE CONSTRUCT INTERCHANGE STIP Inactive 2010
IMPROVEMENTS AND ASH SLOUGH Parcels 7 _
BRIDGE CONSTRUCTION ROUTE 99, PM Utilities 0 Prog Cod Funding
26.3TO 26.8 Cur Est Est Date 075.600 RIP,Local,Oversight
Project Documents —
EnvState ND Act Structures Est ~ $10,700 9/1/2009 Component
EnvFed FlI  Act District Est $39,000  9/1/2009
Approve PSR 9/1/2009 Total Con Est  $49,700 Agreements
Project Rpt RW Est $2,554 5/17/2006 1YRe  Agency Name  Date
PM  Anand Kapoor Ph# (559) 243-3588 COP CITY OF CHOWCHILL
DM Arthur Ramirez Ph# (559) 243-3802
EM Trais Norris Ph# (559) 445-6447
CM Haidar Haddadin Ph# (559) 243-3599
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved ~ 8/15/2019  12/1/2020 8/1/2020 2/1/2021 6/1/2021 7/1/2021  2/1/2022  3/1/2022 5/1/2022  9/1/2022  10/1/2022
Current 8/15/2032 T 12/1/2033 T 8/1/2033 T 2/1/2034 T 6/1/2034 T 7/1/2034 T 2/1/2035 T 3/1/2035 T 5/1/2035 T 9/1/2035 T 10/1/2035 T

Project Comments

4 EA Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
06-33990 K TUL - 99 -27.6 6387 Paige Avenue Interchange PID ] APL
PRSM No Delivery o APL g
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN TULARE AT PAIGE AVE MODIFY INTERCHANGE BR# 46-158 (DSF) Parcels 18 STIP Inactive 2010
Utilities 7 Prog Cod Funding
CurEst EstDate Oversight,Reimburs
Project Documents e ed
EnvState ES Act Structures Est $4,276 Component
EnvFed HS Act District Est $7,968
Approve PSR 9/20/1993 Total Con Est  $12,244 Agreements
Project Rpt RW Est $6,558 9/24/1993 1¥Re  Agency Name  Date
COP CITYO
PM Anand Kapoor Ph# (559) 243-3588 P CITYOF TULARE
DM Emad Araim Ph# (559) 513-1902
EM Richard Putler Ph# (559) 243-8300
CM Ph#
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current

Project Comments

3/30/07 PSR to be prepared by City. 9/29/10 No PID activity apparent. 12/20/12 Still inactive.

November 04, 2016



SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Reaion
,zzEb Project Initiation Document (PID)

Gltrans Status Report Status Date 11/4/2016
5 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0V930_ - - TMS Element Upgrade/Repair Candidate )
PRSM No DRelivery no APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
In Fresno County on Various Routes; -
; 2016A
Various Locations; also on Ker-99, 58 & SHOPP Active 016
Mad-99 CurEst  EstDate Prog Code Component
Str Est 201.315
Project Documents - .
Right of Way Info B
Env State Act barcel o Dist Est Funding
arcels
Act Total Con Est
EnvFed Utilties 0
) ) RW Est
PM Suzie Holdridge Ph# (559) 243-3451 Agreements
DM Abdul Baker Ph# (559) 243-8037 Type Agency Name Date
EM Richard Putler Ph# (559) 243-8300
CM Eric Karlson Ph# (559) 651-8315
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target
Completed
Project Comments
6 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0v980_ FRE -43 -0/8.43 Highland Rumble Strip Candidate .
PRSM Yes Delivery ngo APL  ves
) Plan List
Location Description ; - Work Description Program Status Doc Yr
In Fresno County in and near Selma from  Construct Center Line and Shoulder ;
) ] 2016A
Kings County Line to Nebraska Ave. Rumble Strips SHOPP Active
Cur Est Est Date Prog Code Component
Str Est 201.010
Project Documents - )
Right of Way Info ;
Env State Act barcol 0 Dist Est Funding
arcels
Act Total Con Est
Env Fed Utlites 0
RW Est
PM Suzie Holdridge Ph# (559) 243-3451
Agreements
DM  Jun Xu Ph# (559) 243-3590 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 10/13/2016 5/15/2017
5
Completed

Project Comments

November 04,2016 3



Caltrans Central Reaion
Project Initiation Document (PID)

=4

Gilbrans Status Report Status Date 11/4/2016
7 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0v320_ K FRE -168 -11.7/T30.0 Shepherd to Top of the 4-Lane Candidate )
Rumble Strip PRSM Yes DRelivery No APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
In Fresno County from 0.3 mi east of CONSTRUCT CENTER LINE RUMBLE ;
2016A
Shepherd Ave to east Junction Auberry STRIPS SHOPP Active 016
Road CurEst  EstDate Prog Code Component
broiect b . Str Est $0 201.010
roject Documents - ]
Right of Way Info B
Env State Act Dist Est %0 Funding
Env Fed Act Parcels 0 Total Con Est $0
Utilities 0
. . RW Est $0
PM Jeannie Wiley Ph# (559) 243-3432 Agreements
DM Jun Xu Ph# (559) 243-3590 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 2/2/2016 3/7/2016 4/30/2016 8/10/2016 11/30/2016 80
Completed 2/3/2016 3/7/2016 4/30/2016 8/10/2016
Project Comments
g8 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-OR110_ 1 KER -119 -29.0/30.5 6802 Ker-119/Fre-198 Culverts Candidate .
PRSM Yes DRelivery o APL  veg
Plan List
Location Description . Work Description Program Status Doc Yr
In Kern County near Bakersﬂeld, also on SHOPP Active 2016A
Fre-198 near Coalinga at various
locations CurEst  EstDate Prog Code Component
broiect b . Str Est $0 201.151
roject Documents - .
Right of Way Info ;
Env State Act | ) Dist Est  $250 8/1/2013 Funding
Env Fed Act Pa.r.c-e s Total Con Est $250
Utilities 0
RW Est $0
PM Suzie Holdridge Ph# (559) 243-3451
Adreements
DM Ali Algatami Ph# (559) 243-3475 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 12/9/2015 5/18/2016 8/1/2016 9/9/2016 11/1/2016 0
7
Completed 7/19/2016 5/18/2016 8/1/2016 9/9/2016

Project Comments

November 04,2016



Caltrans Central Reaion

4

Project Initiation Document (PID)

Status Date 11/4/2016

Gltrans Status Report
9 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0v860_ KIN -41 -8.1/R48.28 6816 Kings 41 Rumble Strips Candidate .
PRSM Yes Delivery No APL  yeg
Plan List
Locgtlon Description Work Description _ Program Status Doc Yr
In Kings County from Route 33 to Fresno  Construct Center Line and Shoulder SHOPP Active 2016A
County Line at Various Locations Rumble Strips
Cur Est Est Date Prog Code Component
Str Est 201.010
Project Documents - .
Right of Way Info B
Env State Act P | 0 Dist Est Funding
arcels
Act Total Con Est
Env Fed Utilies 0
) RW Est
PM Scott Friesen Ph# (559) 243-3436 Agreements
DM Getachew Eshete Ph# (559) 243-3890 Type Agency Name Date
EM Richard Putler Ph# (559) 243-8300
CM Eric Karlson Ph# (559) 651-8315
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 6/17/2016 6/17/2016 8/15/2016 11/30/2016 1/25/2017
45
Completed 6/17/2016 6/17/2016 8/15/2016
Project Comments
40 miles centerline/shoulder rumble strips
Amend into 2016 SHOPP after 1/25/17 PID approval
CE Anticipated
10 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0V910_ - - Zero Emissions Vehicle Charging Candidate .
Stations PRSM Yes DRelivery no APL  yes
Plan List
Location Descnpuorl'n g Work Description Program Status Doc Yr
In Fresno, Kern, Tulare and Madera :
Counties on Rte 99 at Various Locations SHOPP Active 2018
Cur Est Est Date Prog Code Component
Str Est 201.250
Project Documents - )
Right of Way Info ;
Env State Act P | 0 Dist Est Eunding
arcels
Act Total Con Est
Env Fed Utiities 0
RW Est
PM Anand Kapoor Ph# (559) 243-3588
Adreements
DM Ali Algatami Ph# (559) 243-3475 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM Eric Karlson Ph# (559) 651-8315
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 9/8/2016 2/10/2017
5
Completed 10/6/2016

Project Comments

Team identifying tentative ZEV charging locations

November 04,2016



Caltrans Central Reaion

=4

Project Initiation Document (PID)

Status Date 11/4/2016

Gltrans Status Report
11 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0V750_ FRE -41 -R21/R29.3 Fresno Irrigation Upgrades Candidate .
PRSM Yes Delivery No APL  yeg
Plan List
Location Description Work Description Program Status Doc Yr
In Fresno County in Fresno from 0.1 mi Irrigation Upgrades i 201
south of Jensen Ave OC to 0.2 mi south SHOPP Active 018
of Bullard Ave OC. CurEst  Est Date Prog Code Component
Str Est 201.210
Project Documents - .
Right of Way Info B
Env State Act P | 0 Dist Est Funding
arcels
Act Total Con Est
EnvFed Utilities 0
o RW Est
PM Jeannie Wiley Ph# (559) 243-3432 Agreements
DM Brad Cole Ph# (559) 230-3134 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
C™m Phi#
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 4/22/2016 5/23/2016 9/30/2016 11/1/2016 12/1/2016 0
5
Completed 4/22/2016 5/23/2016 9/30/2016
Project Comments
12 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0V780_ FRE -VAR -0/0 Fre-41/168 Fiber Optic Candidate .
PRSM Yes Delive Y No APL Yes
Plan List
Location Description f ) Work Description Program Status Doc Yr
In Fresno County in Fresno from Nort Install Fiber Optic System ; 2018
Ave. UC to San Joaquin River. Also on SHOPP Active
Fre-168 from Shields Ave OC to Herndon Cur Est Est Date Prog Code Component
Ave UC. Str Est 201.315
Project Documents - )
Right of Way Info ;
Env State Act P | 0 Dist Est Eunding
arcels
Act Total Con Est
Env Fed Utiites 0
RW Est
PM Suzie Holdridge Ph# (559) 243-3451
Adreements
DM Abdul Baker Ph# (559) 243-8037 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 6/3/2016 10/4/2016 12/1/2016 2/1/2017 3/1/2017 )
5
Completed 10/4/2016 10/4/2016

Project Comments

November 04,2016



Caltrans Central Reaion

=4

Project Initiation Document (PID)

Status Date 11/4/2016

Gltrans Status Report
13 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0U470_ K KER -5 -82.0/87.0 Lost Hills Rubber Rehab 11 Candidate )
PRSM Yes Delivery No APL  yeg
Plan List
Location Description _ Work Description Program Status Doc Yr
In Kern County from 0.3 mi south of PAVEMENT REHABILITATION SHOPP Active 2018
Twissleman Rd OC to Kings County line
Cur Est Est Date Prog Code Component
broiect b . Str Est $0 201.122
roject Documents - ]
Right of Way Info B
Env State Act | Dist Est $12,000  8/14/2015 Funding
Env Fed Act Pa_r_c_e s 0 Total Con Est $12,000
Utilities 0
) RW Est $0
PM Scott Friesen Ph# (559) 243-3436 Agreements
DM Jun Xu Ph# (559) 243-3590 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 6/1/2015 6/1/2015 6/1/2016 9/1/2016 11/15/2016 %
Completed 6/1/2015 6/1/2015 6/6/2016 9/1/2016
Project Comments
Connects to 06-0S490 Lost Hills Rubber Rehab to north in Kings Co.
PSSR Due 11/15/2016
CE possible
14 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0V610_ KER -119 -28.3/31.28 6805 Pumpkin Center 3R Rehab Candidate .
PRSM Yes DRelivery o APL  veg
Plan List
Location Description ) Work Description Program Status Doc Yr
In Kern County near Pumpkin Center Roadway Rehabilitation (3R) i 2018
from Ashe Road to Rte 119/99 Separation SHOPP Active
Cur Est Est Date Prog Code Component
Str Est 201.120
Project Documents - )
Right of Way Info ;
Env State Act P | 0 Dist Est Eunding
arcels
Act Total Con Est
Env Fed Utiities 0
RW Est
PM Paul Pineda Ph# (661) 326-3416
Adreements
DM Abdul Baker Ph# (559) 243-8037 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 6/1/2016 6/8/2016 12/1/2016 3/1/2017 5/1/2017
5
Completed 6/8/2016 6/8/2016

Project Comments

November 04,2016



Caltrans Central Reaion

Project Initiation Document (PID)
Status Report

Status Date 11/4/2016

15 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0U290_ K KER -184 -0.8/8.3 6803 Weedpatch Hwy 3R Rehab Candidate .
PRSM Yes Delivery No APL  yeg
Plan List
Location Description Work Description Program Status Doc Yr
In Kern County near Weedpatch from PAVEMENT REHAB i 201
0.04 mi south of Dunsmere St. to Edison SHOPP Active 018
Hwy. CurEst  EstDate Prog Code Component
broiect b . Str Est $0 201.120
roject Documents - ]
Right of Way Info B
Env State Act | Dist Est $13,300  8/20/2015 Funding
Env Fed Act Parcels 0 Total Con Est $13,300
Utilities 0
_ RW Est $0
PM Paul Pineda Ph# (661) 326-3416 Agreements
DM Jun Xu Ph# (559) 243-3590 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 7/1/2015 6/7/2016 12/1/2016 1/16/2017 3/1/2017 20
Completed 6/8/2016 6/7/2016
Project Comments
16 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0U430_ K KER -184 -81/121 6798 Morning Drive 3R Rehab Candidate .
PRSM Yes DRelivery o APL  veg
Plan List
Location DescrlptloQ . Work Description Program Status Doc Yr
In and near Bakersfield from Edison ROADWAY REHABILITATION (3R) SHOPP Active 2018
Highway to Route 178
Cur Est Est Date Prog Code Component
broiect b . Str Est $0 201.120
roject Documents - .
Right of Way Info ;
Env State Act —Q—LI . Dist Est $3,000  9/17/2015 Funding
Env Fed Act Parcels Total Con Est  $3,000
Utilities 0
) RW Est $15 2/4/2016
PM Scott Friesen Ph# (559) 243-3436
Adreements
DM Sean Pledger Ph# (559) 243-3886 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 8/13/2015 10/1/2015 6/1/2016 9/19/2016 11/10/2016 °
5
Completed 8/13/2015 4/20/2016 6/1/2016 9/22/2016

Project Comments

Project re-scoped from CAPM to 3R for Complete Streets;

PSSR Due 11/10/16

CEQA - IS anticipated

November 04,2016



Caltrans Central Reaion

4

Project Initiation Document (PID)

Status Date 11/4/2016

Gltrans Status Report
17 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0v110_ K KIN -41 -32.3 STRATFORD KINGS RIVER Candidate .
BRIDGE REPLACEMENT PRSM Yes %L No % Yes
Flan List
Location Description Work Description Program Status Doc Yr
In Kings County near Stratford at Kings REPLACE BRIDGE i
River Br. 45-0007 SHOPP Active 2018
Cur Est Est Date Prog Code Component
StrEst  $4,900  4/27/2016 201.110
Project Documents - .
Right of Way Info B
Env State Act | Dist Est $8,475  4/27/2016 Funding
Env Fed Act Pa_r_c_e s 0 Total Con Est $13,375
Utilities 0
. . RW Est $0
PM Jeannie Wiley Ph# (559) 243-3432 Agreements
DM Ali Algatami Ph# (559) 243-3475 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Eric Karlson Ph# (559) 651-8315
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 4/21/2016 5/25/2016 8/10/2016 1/15/2017 3/15/2017 )
5
Completed 4/21/2016 5/25/2016 8/10/2016
Project Comments
18 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0v820_ KIN -198 -R16.6/R21.5 6815 Hanford 198 Irrigation Upgrades Candidate .
PRSM Yes Delive Y No APL Yes
Plan List
Locatlc;n ljc:scrlptlon . Work Description Program Status Doc Yr
In Hanford from 0.3 mi west of 12th Ave Upgrade lIrrigation System ; 2018
OC to 0.5 mi east of Rte. 43/198 SHOPP Active
Separation CurEst  Est Date Prog Code Component
Str Est 201.210
Project Documents - )
Right of Way Info ;
Env State Act P | 0 Dist Est Eunding
arcels
Act Total Con Est
Env Fed Utiites 0
RW Est
PM Scott Friesen Ph# (559) 243-3436
Adreements
DM Brad Cole Ph# (559) 230-3134 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM Eric Karlson Ph# (559) 651-8315
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 7/7/12016 7/18/2016 8/10/2016 11/28/2016 1/20/2017 0
4
Completed 7/18/2016 7/18/2016 8/10/2016

Project Comments

Kick-off Meeting 8/10/16;
PID Due 1/20/17
CE anticipated

November 04,2016



Caltrans Central Reaion

Project Initiation Document (PID)
Status Report

Status Date 11/4/2016

19 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0v120_ K MAD -99 -R7.3 COTTONWOOD CREEK BRIDGE Candidate .
REPLACEMENT PRSM Yes Delivery no APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
In Madera County about 2 mi. south of REPLACE 3 BRIDGES i
Madera at Cottonwood Creek. Br. 41- SHOPP Active 2018
0065L/R&S CurEst  Est Date Prog Code Component
StrEst  $6,432  4/27/2016 201.110
Project Documents - .
Right of Way Info B
Env State Act | Dist Est $11,256  4/27/2016 Funding
Env Fed Act Pa_r_c_e s 0 Total Con Est $17,688
Utilities 0
o RW Est $0
PM Jeannie Wiley Ph# (559) 243-3432 Agreements
DM Jun Xu Ph# (559) 243-3590 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 4/21/2016 6/8/2016 8/10/2016 1/15/2017 3/15/2017 20
Completed 4/21/2016 6/8/2016 8/10/2016
Project Comments
20 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0U170_ K MAD -99 -9.7 SOUTH GATEWAY DRIVE OC Candidate .
DECK REHAB PRSM Yes Delivery no = APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
In Madera County near Mgdera at South  BRIDGE DECK REHABILITATION SHOPP Active 2018
Gateway Drive Overcrossing Br. 41-
0046K Cur Est Est Date Prog Code Component
) Str Est $800  4/27/2016 201.110
Project Documents . .
Right of Way Info ;
Env State Act —Q—LI . Dist Est $1,400  4/27/2016 Funding
Env Fed Act Parcels Total Con Est  $2,200
Utilities 0
RW Est $0
PM Jeannie Wiley Ph# (559) 243-3432
Adreements
DM Ali Algatami Ph# (559) 243-3475 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 7/19/2016 9/1/2016 11/1/2016 1/15/2017 3/15/2017
5
Completed 4/21/2016 9/1/2016

Project Comments

November 04,2016
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Caltrans Central Reaion

Project Initiation Document (PID)
Status Report

Status Date 11/4/2016

21 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0U770_ K TUL -99 -22.3 Raine Rest Area Infrastructure Candidate )
Upgrades PRSM Yes DRelivery No APL  ves
Plan List
Location Description Work Description Program Status Doc Yr
Near Tipton at the Raine Safety SEWER, WATER & IRRIGATION i 201
Roadside Rest Area UPGRADES SHOPP Active 018
Cur Est Est Date Prog Code Component
broiect b . Str Est $0 201.235
roject Documents - ]
Right of Way Info B
Env State Act | Dist Est $1,750  8/14/2015 Funding
Env Fed Act Pa_r_c_e s 0 Total Con Est  $1,750
Utilities 0
) RW Est $0
PM Jim Bane Ph# (559) 243-3469 Agreements
DM Brad Cole Ph# (559) 230-3134 Type Agency Name Date
EM Richard Putler Ph# (559) 243-8300
CM Brenda Felder Ph# (559) 651-8310
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 8/13/2015 10/28/2015 3/16/2016 12/1/2016 4/3/2017 0
7
Completed 10/28/2015 10/28/2015 3/16/2016 5/15/2016
Project Comments
22 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0V760_ TUL -99 -51.8/51.8 Warlow SRRA Infrastructure Candidate .
Upgrades PRSM Yes DRelivery ng APL  yes
Plan List
Locatllon Description ) ) Work Description Program Status Doc Yr
In Tulare County near Kingsburg at the Upgrade water, wastewater and irrigation i 2018
C. H. Warlow Safety Roadside Rest Area  systems. SHOPP Active
Cur Est Est Date Prog Code Component
Str Est 201.235
Project Documents - )
Right of Way Info ;
Env State Act P | 0 Dist Est Eunding
arcels
Act Total Con Est
Env Fed Utiites 0
RW Est
PM Curt Hatton Ph# (559) 243-3445
Adreements
DM Brad Cole Ph# (559) 230-3134 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 8/1/2016 12/15/2016 1/20/2017 2/15/2017 3/30/2017 0
1
Completed 7/15/2016

Project Comments

HQ water/wastewater upgrade (APS) deliver Nov 2016.

November 04,2016
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SHOPP PID

(State Highway Operation and Protection Program
Project | nitiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



E Caltrans Central Region
t SHOPP PIDs
Gftrans Status Date 11/4/2016
23 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0U950_ K FRE - 41 -0.0/33.4 FRESNO AND MADERA PID .
COUNTY TREE REMOVAL PRSM Yes W % No
Location Description Work Description ROW Info Program Status o Doc Yr
In Fresno and Madera Counties on Various REMOVE DISEASED AND DEAD TREES SHOPP Inactive 2016A
Routes Parcels 0
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.131
Project Documents -
Env State Act Structures Est $0 Component
District Est $9,000 2/2/2016
Env Fed Act Agreements
Approve PSR 7/1/2016 | Total Con Est $9,000
) Type Agency Name Date
Project Rpt RW Est $0 -
PM  Judy Aguilar Ph# (559) 243-3457
DM Brad Cole Ph# (559) 230-3134
EM Richard Putler Ph# (559) 243-8300
CM Alberto Lopez Ph# (559) 243-3818
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 8/3/2021 T 1/1/2019 T 1/5/2020 3/7/2020 T 4/6/2020 T 6/19/2020 T 8/13/2020 T 8/30/2020 T
Project Comments
Project brought back
24 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
06-0V300_ K KER - 119 -1.3/6.3 6792 Kern 33 & 119 CL Rumble Strips PID .
PRSM Yes Delivery APL Yes
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In K_ern County on Routes 119 and 33 at CONSTRUCT CENTER LINE RUMBLE SHOPP Active 2016A
Various Locations STRIPS Parcels 0 _
Utilities 0 Prog Cod Funding
. Cur Est  Est Date 201.010
Project Documents
Env State Act Structures Est $0 Component
District Est $500 2/1/2016
Env Fed Act Agreements
Approve PSR 10/27/2016 | Total Con Est $500
. Type Agency Name Date
Project Rpt RW Est $0 —
PM Paul Pineda Ph# (661) 326-3416
DM Ali Algatami Ph# (559) 243-3475
EM Richard Putler Ph# (559) 243-8300
CM  Mike Garrett Ph# (661) 720-0967
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 12/9/2016 T 6/1/2017 T 5/1/2017 T 9/1/2017 T 10/1/2017 T 1/8/2018 T 1/15/2018 T

Project Comments

Project CE obtained 8/3/2016; document will be PSR-PR. PSR-PR signed 10/27/2016.

November 04, 2016
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Caltrans Central Region

4

SHOPP PIDs
Status Date 11/4/2016
25 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0H140_ K TUL - 190 -34.7/39.4 6286 Tulare Culvert Replacement PID .
PRSM Yes Delivery APL ves
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In TuIare_Coqnty near Spring_ville from 0.4 mi  REPLACE, RELINE CULVERTS SHOPP Active 2016A
east of Rio Vista Rd to 0.1 mi east of Flume Parcels 3 )
Overcrossing at various locations Utilites 0 Prog Cod Funding
CurEst  EstDate 201.151
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $1,925  9/10/2007
EnvFed EX Act Agreements
Approve PSR 9/10/2007 | Total Con Est $1,925
) Type Agency Name Date
Prolect Rpt RW Est $0 —
PM Victor Shaw Ph# (559) 243-3441
DM Jun Xu Ph# (559) 243-3590
EM Richard Putler Ph# (559) 243-8300
CM Brenda Felder Ph# (559) 651-8310
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 2/1/2018 4/1/2018 4/1/2018 9/1/2018 8/15/2019 8/15/2019  11/1/2019 2/1/2020 3/14/2020 5/1/2020 6/1/2020
Current 7/15/2018 T 1/1/2017 T 2/15/2019 3/1/2019 T 5/1/2019 T 7/1/2019 T10/15/2019 T 12/1/2019 T
Project Comments
26 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0U940_ K TUL - 190 -40.0/56.5 TUL-KIN-KER TREE REMOVAL PID .
PRSM Yes Delivery APL Yes
I Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In Kern, Kings & Tulare Counties on Various REMOVE DISEASED AND DEAD TREES SHOPP Active 2016A
Routes Parcels 0
Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.131
Project Documents
Env State Act Structures Est $0 Component
District Est $6,300 2/2/2016
Env Fed Act Agreements
Approve PSR 7/1/2016 | Total Con Est $6,300
. Type Agency Name Date
Project Rpt RW Est $0 —
PM  Judy Aguilar Ph# (559) 243-3457
DM Brad Cole Ph# (559) 230-3134
EM Richard Putler Ph# (559) 243-8300
CM  Mike Garrett Ph# (661) 720-0967
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 8/3/2017 T 1/1/2017 T 1/5/2018 3/7/2018 T 4/6/2018 T 6/19/2018 T 8/13/2018 T 8/30/2018 T

Project Comments
Project brought back.

November 04, 2016
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i Caltrans Central Region
% | shopp PIDs
ftrans

Status Date 11/4/2016

27 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0U000_ K FRE - 33 -70.6 6773 Firebaugh Bridge Pile Repair PID .
PRSM Yes Delivery n, APL
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In and near Firebaugh at Poso Canal, Helm  BRIDGE PILE RESTORATION SHOPP Inactive 2018
Canal and Colony Main Canal; also Ker-58 Parcels 3 ]
Main Drain Canal Utilites 0 Prog Cod Funding
CurEst  Est Date 201.119
Project Documents —
Env State Act Structures Est $650 3/1/2016 Component
District Est $550 3/1/2016
Env Fed Act Agreements
Approve PSR 6/28/2016 | Total ConEst  $1,200
) Type  Agency Name Date
Project Rpt RW Est $0 _
PM Chris Gardner Ph# (559) 243-3444
DM Ali Algatami Ph# (559) 243-3475
EM Trais Norris Ph# (559) 445-6447
CM  Emad Araim Ph# (559) 513-1902
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 10/1/2018 T 11/1/2018 T 10/1/2018 T 12/3/2018 T 10/1/2019 T 10/1/2019 1/3/2020 T 2/3/2020 T 5/1/2020 T 7/1/2020 T 7/15/2020 T

Project Comments
In working with SHOPP advisor there is no additional programming capacity in the 2016 SHOPP in FY 19/20. Therefore project will be candidate for 2018 SHOPP.

28 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) ) Program Information
06-48380_ K FRE - 41 -20.0/R33.3 1413 Fresno Madera 41 Fiber Optics PID ]
PRSM Yes Delivery . APL
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN FRESNO METROPOLITAN AREA FROM  FIBER OPTIC SYSTEM SHOPP Inactive 2018
NORTH AVE TO 1.2 KM NORTH OF THE Parcels 0 _
SAN JOAQUIN RIVER (KP 32.2/R53.6) (KP Utilities 1 Prog Cod Funding
0-0/1-2_) Cur Est  Est Date 201.315
Project Documents
EnvState CE Act 1/6/2009 Structures Est $0 Component
EnvEed EX Act  1/6/2009 District Est $9,144  5/26/2009

| Adreements

Approve PSR 12/2/2009 Total Con Est $9,144
) Type Agency Name Date
Project Rpt RW Est $0 _—
PM Anand Kapoor Ph# (559) 243-3588
DM Steve Sakata Ph# (559) 287-3116
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan | [ | [ |
Approved 1/2/2018 12/2/2018 3/1/2019  7/15/2019  8/26/2019 3/1/2020
Current 1/2/2028 T 12/2/2024 T 3/1/2022 T 7/15/2022 T 8/26/2024 T 3/1/2026 T

Project Comments
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Caltrans

E Central Region
t SHOPP PIDs
Gftrans Status Date 11/4/2016
29 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0U420_ 1 FRE - 99 -R5.7/11.1 6800 Selma to Fowler Rehab PID .
PRSM Yes Delivery, APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In and near Selma from 0.1 mi south of Rose  PAVEMENT REHABILITATION SHOPP Inactive 2018
Ave UC to Merced St. UC Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.120
Project Documents -
Env State Act Structures Est $0 Component
District Est $16,200
Env Fed Act Agreements
Approve PSR 7/19/2016 | Total Con Est  $16,200
) Type Agency Name Date
Project Rpt RW Est $0 a—
PM Jim Bane Ph# (559) 243-3469
DM Ali Algatami Ph# (559) 243-3475
EM Richard Putler Ph# (559) 243-8300
CM  Emad Araim Ph# (559) 513-1902
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 12/2/2019 T 8/17/2020 12/13/2021 T 1/25/2021 T 5/10/2021 T 7/19/2021 T 8/19/2021 T
Project Comments
30 EA Phase County-Route-Postmile PPNO Project Name Project Phase
. ) Program Information
06-48390_ K FRE - 99 -15.7/21.8 1611 Route 99 Fiber Optics PID .
PRSM Yes Delivery APL No
I Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN FRESNO METROPOLITAN AREA FROM  FIBER OPTIC SYSTEM SHOPP Inactive 2018
CEDAR AVE TO VENTURA AVE AND Parcels 0 _
FROM CLINTON AVE TO SAN JOAQUIN Utilities 1 Prog Cod Funding
RIVER_(KP 25.3/35.1 & R37.2/R50.8) CurEst EstDate 201.315
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $9,269  5/26/2009
EnvFed EX Act Agreements
Approve PSR 12/2/2009 | TotalconEst  $9,269 SATEEmEn
. Type Agency Name Date
Project Rpt RW Est $0 _—
PM Anand Kapoor Ph# (559) 243-3588
DM Steve Sakata Ph# (559) 287-3116
EM Trais Norris Ph# (559) 445-6447
CM  Michael Weber Ph# (559) 651-8314
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 1/2/2019 12/2/2019 7/15/2020 8/26/2020 3/1/2021
Current 1/2/2019 T 12/2/2021 T 7/15/2022 T 8/26/2022 T 3/1/2023 T

Project Comments

November 04, 2016
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E Caltrans Central Region
: t SHOPP PIDs
Gftrans Status Date 11/4/2016
31 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-46140_ K FRE - 99 -26.2/26.6 1660 NB Ramp Upgrade PID .
PRSM Yes Delivery, APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN FRESNO CO IN FRESNO NB RTE 99 ADDITIONAL LANE FOR OFF-RAMP SHOPP Inactive 2018
OFFRAMP TO ASHLAN AVENUE (KP Parcels 0 ]
42.2/142.7) Utilites 0 Prog Cod Funding
CurEst  EstDate 201.310
Project Documents -
EnvState CE Act 9/17/2003 Structures Est $0 Component
District Est $2,175  8/21/2005
EnvFed EX Act 9/17/2003 Agreements
Approve PSR 9/14/2005 | Total Con Est $2,175
) Type Agency Name Date
PrO]eCt Rpt RW Est $0 RR
PM Jim Bane Ph# (559) 243-3469
DM Steve Sakata Ph# (559) 287-3116
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 7/1/2017 8/1/2018  12/1/2018 1/1/2019 2/12/2019 5/1/2019
Current 7/1/2017 T 8/1/2018 T 12/1/2018 T 1/1/2019 T 2/12/2019 T 5/1/2019 T
Project Comments
Alternative 2A without a right of way requirement is the preferred alternative. Last PSR update 2005. PSR 4 years old. Not a candidate
32 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
06-0H050_ K FRE - 145 -0.0/25.1 6306 25 Mile CAPM PID .
PRSM No Delivery APL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 145 IN FRESNO COUNTY AC OVERLAY SHOPP Inactive 2018
NEAR FIVE POINTS BETWEEN ROUTE Parcels 0 _
5/33 JUNCTION AND 1 MILE SOUTH OF Utiites o  ProgCod Funding
MANNI_NG AVENUE CurEst Est Date 201.121
Project Documents
EnvState CE Act 10/30/2008 Structures Est $0 Component
District Est $11,109  10/1/2013
EnvFed CE Act 10/30/2008 Agreements
Approve PSR 10/1/2013 | TotalconEst  $11,109
) Type Agency Name Date
Project Rpt 10/1/2013 RW Est $0 —
PM Suzie Holdridge Ph# (559) 243-3451
DM  Sanku Mohan Ph# (559) 243-3581
EM Trais Norris Ph# (559) 445-6447
CM Hugo Mejia Ph# (559) 243-3592
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 6/5/2009 1/14/2017 9/1/2017 2/1/2018 4/1/2018 8/1/2018  10/1/2018 11/1/2018
Current

Project Comments
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Caltrans Central Region

4

SHOPP PIDs
Status Date 11/4/2016
33 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0HO070_ K FRE - 145 -35.2/41.2 6307 Kerman 145 Overlay PID .
PRSM Yes Delivery APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 145 IN FRESNO COUNTY AC OVERLAY SHOPP Inactive 2018
NEAR KERMAN FROM ROUTE 180 TO Parcels 0 ]
SAN JOAQUIN RIVER BRIDGE (KP Utilities 4 Prog Cod Funding
56.65/66.42) CurEst  Est Date 201.121
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $3,600  9/19/2007
Env Fed Act Agreements
Approve PSR 9/19/2007 | Total Con Est $3,600 T Adency Nam
) gency
Project Rpt 9/19/2007 RW Est $0 ype ency hame Date
PM Suzie Holdridge Ph# (559) 243-3451
DM Sanku Mohan Ph# (559) 243-3581
EM Richard Putler Ph# (559) 243-8300
CM Hugo Mejia Ph# (559) 243-3592
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 2/1/2018 4/2/2018 6/1/2018 8/1/2018  10/1/2018 2/1/2019 3/1/2019 6/15/2019
Current 2/1/2018 T 4/2/2018 T 6/1/2018 T 8/1/2018 T 10/1/2018 T 2/1/2019 T 3/1/2019 T 6/15/2019 T
Project Comments
34 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0U450_ K FRE - 168 -18.6/T255 Morgan Canyon CAPM PID .
PRSM Yes Delivery APL No
I Plan List
Location Description Work Description ROW Info Program Status Doc Yr
Near Prather from Sales Creek to 1.6 mi PAVEMENT PRESERVATION (CAPM) SHOPP Inactive 2018
west of Dry Creek Parcels 0 _
Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.121
Project Documents
EnvState ND Act Structures Est $0 Component
District Est $4,415 3/3/2016
EnvFed EX Act Agreements
Approve PSR 3/6/2016 | Total Con Est $4,415
) Type Agency Name Date
Project Rpt RW Est $0 —
PM  Jeannie Wiley Ph# (559) 243-3432
DM  Sanku Mohan Ph# (559) 243-3581
EM Richard Putler Ph# (559) 243-8300
CM  Emad Araim Ph# (559) 513-1902
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 11/1/2019 T 10/1/2019 T 7/1/2020 T 8/15/2020 11/15/2020 T12/12/2020 T 3/1/2021 T 4/16/2021 T 5/17/2021 T

Project Comments
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Caltrans Central Region

SHOPP PIDs
Status Date 11/4/2016
35 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-46450_ K KER - 33 -14.4/17.9 3262 Taft South Rehab PID .
PRSM Yes Delivery, APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In Kern County IN AND NEAR TAFT FROM  REHABILITATE ROADWAY AND WIDEN SHOPP Inactive 2018
CADET ROAD TO JCT RTE 119 SHOULDERS Parcels 0 _
Utilities 5 Prog Cod Funding
CurEst  EstDate 201.120
Project Documents -
EnvState ND Act Structures Est $0 Component
District Est $6,630  9/30/2013
EnvFed FI Act Agreements
Approve PSR 9/30/2013 | Total Con Est $6,630
] Type Agency Name Date
Project Rpt 9/30/2013 RW Est $7 8/14/2003 _—
PM Anand Kapoor Ph# (559) 243-3588
DM David Sangha Ph# (559) 244-2942
EM Richard Putler Ph# (559) 243-8300
CM Mike Garrett Ph# (661) 720-0967
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | |
Approved 11/1/2018 12/1/2018 12/1/2019 2/1/2019 4/1/2020 4/1/2020 8/1/2020  12/1/2020 1/15/2021 5/1/2021 6/1/2021
Current 11/1/2018 T 12/1/2018 T 12/1/2019 T 2/1/2019 T 4/1/2020 T 4/1/2020 T  8/1/2020 T 12/1/2020 T 1/15/2021 T 5/1/2021 T  6/1/2021 T

Project Comments

36 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0U480_ K KER - 46 -49.0/50.9 Wasco Route 46 Rehab PID .
PRSM Yes Delivery A_PL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In and near Wasco from 0.5 mi east of PAVEMENT PRESERVATION (CAPM) SHOPP Inactive 2018
Western Ave to Rte 43 Jct. South Parcels 5 _
Utilities 1 Prog Cod Funding
; CurEst  Est Date 201.121
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $3,552  3/11/2016
EnvFed EX Act Agreements
Approve PSR 3/11/2016 | Total Con Est $3,552
i Type Agency Name Date
Project Rpt RW Est $62  2/5/2016
PM  Jeannie Wiley Ph# (559) 243-3432
DM Sean Pledger Ph# (559) 243-3886
EM Trais Norris Ph# (559) 445-6447
CM Mike Garrett Ph# (661) 720-0967
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | |
Approved
Current 3/1/2019 T 3/1/2019 T 8/1/2019 T 10/15/2020 2/1/2021 T 3/1/2021 T 6/14/2021 T 7/28/2021 T 8/27/2021 T

Project Comments

November 04, 2016
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E Caltrans Central Region
t SHOPP PIDs
Gftrans Status Date 11/4/2016
37 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0U110_ K KER - 58 -39.9/46.0 6756 West Rosedale CAPM PID .
PRSM Yes Delivery, APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In and near Bakersfield from Rte 43 to 0.1 mi PAVEMENT PRESERVATION (CAPM) SHOPP Inactive 2018
west of Allen Road Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.121
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $7,039  6/22/2015
EnvFed EX Act Agreements
Approve PSR 6/24/2015 | Total Con Est $7,039
) Type Agency Name Date
PrO]eCt Rpt RW Est $0
PM Paul Pineda Ph# (661) 326-3416
DM Ernie Penuna Ph# (559) 230-3142
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 8/1/2018 T 8/1/2019 T 10/1/2019 T 12/5/2019 T12/14/2019 T 2/15/2020 T  4/1/2020 T
Project Comments
38  EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0TO00_ K KER - 58 -R53.2/R55.6 6757 Ker 58 ADA PID .
PRSM Yes Delivery APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN BAKERSFIELD ON SR 58 FROM H ADA CURB RAMPS SHOPP Inactive 2018
STREET TO COTTONWOOD ROAD AND Parcels 0 _
ON SR 99 AT MING AVENUE Utilities 1 Prog Cod Funding
; CurEst  Est Date 201.361
Project Documents
EnvState CE Act 3/27/2015 Structures Est $250 5/13/2015 Component
District Est $2,168  5/13/2015
EnvFed EX Act 3/27/2015 Agreements
Approve PSR 5/29/2015 | Total Con Est $2,418
i Type Agency Name Date
Project Rpt RW Est $63  3/6/2015
PM Chris Gardner Ph# (559) 243-3444
DM Ali Algatami Ph# (559) 243-3475
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 12/14/2018 T 7/18/2017 T 3/17/2017 T 8/16/2017 T 7/17/2018 T 7/17/2018  11/1/2018 T11/15/2018 T 3/8/2019 T 5/6/2019 T 5/20/2019 T

Project Comments

Did not get picked up in 2016 SHOPP.
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E Caltrans Central Region
t SHOPP PIDs
Gftrans Status Date 11/4/2016
39 EA Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0H080_ K KER - 166 -0.0/9.0 6334 Maricopa Overlay PID .
PRSM Yes Delivery, APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON ROUTE 166 FROM STATE ROUTE 33 AC OVERLAY SHOPP Inactive 2018
TO 3.5 MILES WEST OF SAN EMIGDIO Parcels 0 ]
CREEK BRIDGE (BR# 50-31) Utilities 0 Prog Cod Funding
CurEst  Est Date 201.121
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $5,228  9/24/2007
EnvFed EX Act Agreements
Approve PSR 9/24/2007 | Total Con Est $5,228 T Adency Nam
: Agency Name
Project Rpt 9/24/2007 RW Est $0 ype ency Name Date
PM Minerva Rodriguez Ph# (559) 243-3518
DM Kal Daher Ph# (559) 230-3130
EM Richard Putler Ph# (559) 243-8300
CM  Amrit Brar Ph# (661) 391-4775
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 2/1/2017 4/1/2017 7/1/2017 8/1/2017 8/1/2017 1/1/2018 2/1/2018 3/15/2018 5/1/2018 6/1/2018
Current 2/1/2017 T 4/1/2017 T 7/1/2017 T 8/1/2017 T 8/1/2017 T 1/1/2018 T 2/1/2018 T 3/15/2018 T 5/1/2018 T  6/1/2018 T

Project Comments

40 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-42240_ K KER - 178 -45.5/47.7 3817 Lake Isabella Rehab PID .
PRSM Yes Delivery APL No
I Plan List
Location Description Work Description ROW Info Program Status Doc Yr
NEAR LAKE ISABELLA FROM 0.1 MI. AC OVERLAY & SHOULDER WIDENING SHOPP Inactive 2018
W/OF LAKE ISABELLA BLVD TO LAUNCH Parcels 0 _
AREA NO. 16 Utilities 2 Prog Cod Funding
i CurEst  Est Date 201.120
Project Documents
EnvState ER  Act Structures Est $0 Component
District Est $13,284  9/30/2013
EnvFed ES Act Adreements
Approve PSR 9/30/2013 | Total ConEst  $13,284 SATEEmEn
Project Rpt 9/30/2013 Type Agency Name Date
Ject Rp RW Est $34  11/22/2005 op FOREST SERVICE
PM Curt Hatton Ph# (559) 243-3445
DM Gurbhay Brar Ph# (559) 230-3106
EM Richard Putler Ph# (559) 243-8300
CM  Amrit Brar Ph# (661) 391-4775
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 8/1/2019 10/1/2019 10/1/2019 12/1/2019 8/1/2020 8/1/2020 2/1/2021 2/1/2021 4/1/2021 5/1/2021 6/1/2021
Current

Project Comments

11/20/2014 Project closed except for Surveys.
Project is programmed in 2008 SHOPP as a long lead. PDT Meeting was held 5/7/08. Begin Environmental was completed on 12/30/08. 8/25/10-Not pick up in the 2010 SHOPP

& not on the long lead list.
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E Caltrans Central Region
t SHOPP PIDs
&ftrans

Status Date 11/4/2016

41 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0U490_ K KER - 204 -5.1/6.7 Golden Empire CAPM PID .
PRSM Yes Delivery n, APL
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In Bakersfield from F Street to Rte 99/204 PAVEMENT PRESERVATION (CAPM) SHOPP Inactive 2018
Separation Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.121
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $2,571  4/13/2016
EnvFed EX Act Agreements
Approve PSR 5/11/2016 | Total Con Est $2,571
) Type Agency Name Date
Project Rpt RW Est $0 _
PM  Judy Aguilar Ph# (559) 243-3457
DM Sean Pledger Ph# (559) 243-3886
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 8/15/2019 T 9/15/2019 T 12/16/2019 T 8/15/2020 T11/15/2020 T12/15/2020 T 4/1/2021 T 6/1/2021 T 6/15/2021 T

Project Comments
PID approved on 5/11/16. May require a supplemental PID. Awaiting programming. 2018 SHOPP.

42 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
X X Program Information
06-0U240_ K KER - - 6796 Kern-Kings Pumping Plant PID ]
Upgrades PRSM Yes Delivery APL No
I Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In Kern and Kings Counties at Various UPGRADE STORMWATER PUMPING SHOPP Inactive 2018
Locations PLANTS Parcels 3 _
Utilites 0 Prog Cod Funding
; CurEst  Est Date 201.151
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $4,180  4/13/2016
EnvFed EX Act Agreements
Approve PSR 4/13/2016 | Total Con Est $4,180
) Type Agency Name Date
Project Rpt RW Est $122  2/2/2016 =
PM Scott Friesen Ph# (559) 243-3436
DM Abdul Baker Ph# (559) 243-8037
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 9/2/2019 T 10/15/2019 T 10/1/2019 T 1/1/2020 T 2/19/2021 T 4/23/2021 7/1/2021 T 8/2/2021 T11/15/2021 T 1/13/2022 T 2/1/2022 T

Project Comments

No longer appears to be candidate for amendment into 2016 SHOPP (Drainage System Restoration)
Heavy DES involvement
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E Caltrans Central Region
t SHOPP PIDs
Gftrans Status Date 11/4/2016
43 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0U790_ K KIN - 198 -R19.4/225 6799 Hanford SR-198 Roadside Safety PID .
PRSM Yes Delivery APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In and near Hanford from 0.4 mi. east of 10th ROADSIDE SAFETY IMPROVEMENTS SHOPP Inactive 2018
Ave OC to 1.5 mi east of Rte 43/198 Parcels 0 _
Separation Utilities 1 Prog Cod Fund|nq
CurEst  EstDate 201.235
Project Documents -
EnvState CE  Act Structures Est $0 Component
EnvFed EX At District Est $2,968  4/13/2016 Adreements
Approve PSR 4/28/2016 | Total Con Est $2,968
] Type Agency Name Date
Project Rpt RW Est $3  1/25/2016
PM Scott Friesen Ph# (559) 243-3436
DM Ernie Penuna Ph# (559) 230-3142
EM Trais Norris Ph# (559) 445-6447
CM Eric Karlson Ph# (559) 651-8315
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 10/1/2019 T 12/2/2019 T 5/15/2020 6/1/2020 T 8/24/2020 T 1/13/2021 T 2/15/2021 T
Project Comments
2018 SHOPP - start PA&ED mid-2018;
Connects to 06-0T290
44 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0U520_ K MAD - 99 -13.1/19.6 6789 Berenda CAPM PID .
PRSM Yes Delivery APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In and near Madera from 03. mi north of PAVEMENT PRESERVATION SHOPP Inactive 2018
Avenue 16 OC to 0.9 mi north of Avenue 20 Parcels 0 _
ocC Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.121
Project Documents
EnvState CE Act 3/30/2016 Structures Est $0 Component
District Est $10,133  4/19/2016
EnvFed EX Act 3/30/2016 Agreements
Approve PSR 5/11/2016 | TotalconEst  $10,133
. Type Agency Name Date
Project Rpt RW Est $0 —
PM Anand Kapoor Ph# (559) 243-3588
DM Arthur Ramirez Ph# (559) 243-3802
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 5/11/2016 A 10/1/2019 T 12/1/2019 T 2/1/2020 T 4/1/2020 T 6/1/2020 T 7/1/2020 T

Project Comments
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E Caltrans Central Region
: t SHOPP PIDs
Gftrans Status Date 11/4/2016
45 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0H020_ K MAD - 152 -L0.0/L15.3 6343 Route 152 Panel Replacement PID .
PRSM Yes Delivery APL o
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON STATE ROUTE 152 FROM MERCED/ AC OVERLAY SHOPP Inactive 2018
MADERA COUNTY LINE TO ROUTE 152/99 Parcels 0 ]
JUNCTION (KP L0.0/L24.62) Utilities 4 Prog Cod Funding
CurEst  EstDate 201.121
Project Documents -
EnvState CE Act 4/6/2007 Structures Est $0 Component
District Est $8,914  8/14/2007
Env Fed Act Agreements
Approve PSR 8/14/2007 | Total Con Est $8,914 T Adency Nam
; Agency Name
Project Rpt 8/14/2007 RW Est 0 +ype ency Name  Date
PM Anand Kapoor Ph# (559) 243-3588
DM Ali Algatami Ph# (559) 243-3475
EM Richard Putler Ph# (559) 243-8300
CM  Alberto Lopez Ph# (559) 243-3818
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 8/14/2007 8/1/2016  11/1/2016 2/1/2017 3/14/2017  6/21/2017 7/21/2017
Current 8/14/2007 A 8/1/2016 T 11/1/2016 T 2/1/2017 T 3/14/2017 T 6/21/2017 T 7/21/2017 T

Project Comments

(06/09) awaiting future programming in the SHOPP. PDT meeting on 2/22/07; Env. Doc. on 4/06/07; Draft Capital Preventive Maintenance Project Report on 5/24/07;

46 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-47870_ K MAD - 233 -1.8/3.9 5495 Robertson Boulevard CAPM PID Deli APL
PRSM Yes S&lVery AL No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MADERA COUNTY FROM 0.2 KM AC OVERLAY - CAPM SHOPP Inactive 2018
SOUTH OF PALM DRIVE TO ROUTE Parcels 0 _
233/99 SEPARATION Utiites 3  ProgCod Funding
; CurEst  Est Date 201.121
Project Documents
EnvState CE Act 8/16/2005 Structures Est $0 Component
District Est $4,345  10/1/2013
EnvFed EX Act 8/16/2005 Agreements
Approve PSR 10/1/2013 | Total Con Est $4,345
Project Rpt 10/1/2013 Type Agency Name Date
JectRp RW Est $20  7/18/2005  cop city OF CHOWCHILLA
PM  Anand Kapoor Ph# (559) 243-3588 RR  UNION PACIFIC 7/14/2005
DM Getachew Eshete Ph# (559) 243-3890
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved 7/1/2015 7/1/2018 7/1/2018  12/1/2018 1/1/2019 3/1/2019
Current 1/2/2021 T 8/1/2023 T 1/2/2024 T 3/1/2024 T 6/1/2024 T 8/1/2024 T 9/1/2025 T

Project Comments
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E Caltrans Central Region
: t SHOPP PIDs
Gftrans Status Date 11/4/2016
47 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
Program Information
06-0U730_ K TUL - 65 -17.5/22.0 SR 65 & 190 I/C ROADSIDE PID .
SAFETY IMPROVEMENTS PRSM Yes % % No
Location Description Work Description ROW Info Program Status o Doc Yr
In Porterville from 0.4 mi north of Ave 136to  UPGRADE ROADSIDE SAFETY SHOPP Inactive 2018
0.2 mi north of Linda Vista Ave; also on Rte Parcels 0 ]
190 from 0.2 mi west of Rte 190/65 Utilites 0 Prog Cod Funding
Separation to Blue Heron Pkwy CurEst Est Date 201.235
Project Documents -
EnvState CE  Act Structures Est $0 Component
District Est $3,443  4/13/2016
EnvFed EX Act Agreements
Approve PSR 4/13/2016 | Total Con Est $3,443
) Type Agency Name Date
Project Rpt RW Est $0 -
PM Curt Hatton Ph# (559) 243-3445
DM Sean Pledger Ph# (559) 243-3886
EM Trais Norris Ph# (559) 445-6447
CM Brenda Felder Ph# (559) 651-8310
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | |
Approved
Current 7/15/2019 T 9/3/2019 T 1/2/2020  1/15/2020 T 7/1/2020 T 11/2/2020 T 1/15/2021 T 2/1/2021 T

Project Comments
PID approved April 2016.

PID Kick off meeting held Oct 16, 2015. Field meeting mid Nov. 2015.

48 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
06-0U230_ K TUL - 99 -0.0 6795 Tul-Fre-Mad Pumping Plant PID .
Upgrades PRSM Yes Delivery APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In Tulare, Fresno and Madera Counties at UPGRADE STORMWATER PUMPING SHOPP Inactive 2018
Various Locations PLANTS Parcels 3 _
Utilities 0 Prog Cod Funding
; CurEst  Est Date 201.151
Project Documents
EnvState CE  Act Structures Est $0 Component
District Est $4,228  4/13/2016
EnvFed EX Act Agreements
Approve PSR 4/13/2016 | Total Con Est $4,228
i Type Agency Name Date
Project Rpt RW Est $64  2/2/2016
PM Scott Friesen Ph# (559) 243-3436
DM Abdul Baker Ph# (559) 243-8037
EM Trais Norris Ph# (559) 445-6447
CM  Brenda Felder Ph# (559) 651-8310
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | |
Approved
Current 9/2/2019 T 10/1/2019 T  1/1/2020 T 2/19/2021 T 4/23/2021 7/1/2021 T 8/2/2021 T11/15/2021 T 1/13/2022 T 2/1/2022 T

Project Comments

No longer appears to be candidate for amendment into 2016 SHOPP (Drainage System Restoration)

Heavy DES involvement
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EA

49 Phase

County-Route-Postmile

Caltrans Central Region
SHOPP PIDs

PPNO

Status Date 11/4/2016

Project Name Project Phase

Program Information

06-0U270_ K TUL - 99 -0.0 Pixley-Earlimart Bridge Rail PID .
PRSM Yes Delivery, APL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In Tulare County on Route 99 at various BRIDGE RAIL UPGRADE SHOPP Inactive 2018
locations Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.112
Project Documents -
Env State Act Structures Est $788  8/13/2015 Component
District Est $1,379  8/13/2015
Env Fed Act Agreements
Approve PSR 4/4/2016 | Total Con Est $2,167
) Type Agency Name Date
Project Rpt RW Est $0 _
PM  Judy Aguilar Ph# (559) 243-3457
DM Getachew Eshete Ph# (559) 243-3890
EM Trais Norris Ph# (559) 445-6447
CM Brenda Felder Ph# (559) 651-8310
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 11/1/2019 T  1/2/2020 T 10/1/2020 T 10/1/2020 T 1/15/2021 T 2/1/2021 T 7/15/2021 T 9/14/2021 T 10/15/2021 T

Project Comments

PID approved on 7/28/16. Awaiting programming 2018 SHOPP.

50 EA Phase County-Route-Postmile PPNO Project Name Project Phase
) Program Information
06-0U280_ K TUL - 245 -0.0 6787  Woodlake Bridge Replacement PID ]
PRSM Yes Delivery A_PL No
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In Tulare County near Woodlake at Yokohl BRIDGE RAIL UPGRADE SHOPP Inactive 2018
Creek and at Kaweah River Parcels 9 _
Utilities 2 Prog Cod Funding
i CurEst  Est Date 201.110
Project Documents
Env State Act Structures Est $570  8/13/2015 Component
District Est $1,000 8/13/2015
Env Fed Act Agreements
Approve PSR 4/4/2016 | Total Con Est $1,570
) Type Agency Name Date
Project Rpt RW Est $397  4/21/2016
PM  Judy Aguilar Ph# (559) 243-3457
DM Getachew Eshete Ph# (559) 243-3890
EM Trais Norris Ph# (559) 445-6447
CM  Brenda Felder Ph# (559) 651-8310
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current 10/15/2020 T 5/15/2020 T 5/15/2020 T 3/15/2021 T 12/8/2021 T 12/8/2021 T 3/15/2022 T 3/31/2022 T 7/8/2022 T 9/8/2022 T 10/8/2022 T

Project Comments
Awaiting programming.
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MEASURE & 100% LOCAL
CANDIDATES/PIDS



Caltrans Central Reaion
Project Initiation Document (PID)

Status Report

Status Date 11/4/2016

51 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0H320_ K KIN -5 -0.0/6.1 Quay Valley Development CANDIDATE )
PRSM Yes Delivery No APL  veg
Plan List
Location Description Work Description Program Status Doc Yr
LOCAL Active
Cur Est Est Date Prog Code Component
broiect b . Str Est $0 400.100
roject Documents - ]
Right of Way Info B
Env State Act P | 0 Dist Est %0 Funding
arcels Local,Developer,Rei
Act Total Con Est $0 ) )
EnvFed Utilities 0 mbursed
_ RW Est $0

PM Chris Gardner Ph# (559) 243-3444 Agreements
DM Kal Daher Ph# (559) 230-3130 Type Agency Name Date
EM Richard Putler Ph# (559) 243-8300
CM  Eric Karlson Ph# (559) 651-8315

Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 1/27/2016 11/1/2016 12/1/2016 1/1/2017 2/3/2017

5
Completed 8/3/2016

Project Comments

A Highway Improvement Agreement (HIA) was executed with GROW Holdings. PID Kick off meeting held 8/25. Planning workshop scheduled for 10/28/16.

Project involves new access to interstate system via 2-3 interchanges

52 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0u850_ K KIN -41 -40.9/41.0 BUSH IC IMPROVEMENT CANDIDATE .
PRSM Yes DRelivery No APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
In Lemoore at Bush St. UC IC IMPROVEMENT Local Active
Cur Est Est Date Prog Code Component
Proiect D . Str Est $0 400.100
roject Documents : ]
Right of Way Info .
Env State Act Dist Est $20  9/17/2015 Funding .
Env Fed Act Parcels 0 Total Con Est $20 Local,Reimbursed
Utilities 0
_ RW Est $0

PM Scott Friesen Ph# (559) 243-3436 Agreements
DM Jun Xu Ph# (559) 243-3590 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447 COP CITY OF LEMOORE 2/1/2016
CM  Mike Garrett Ph# (661) 720-0967

Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent

Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete

Target 8/12/2016 8/22/2016 11/11/2016 1/17/2017 3/17/2017 20

Completed 8/12/2016 8/22/2016

Project Comments

Co-op w/Lemoore for PSR-PDS 8/12/16; Kick-off Meeting 8/23/16; Met w/City 9/9/16; Met w/City & Stakeholders 10/20/16; Complete PSR-PDS by April 2017

Complete PSR-PDS by 3/2017
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Caltrans Central Reaion
@i Project Initiation Document (PID)
Gltrans Status Report Status Date 11/4/2016

53 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0H990_ K TUL -198 -R11.5/R119 6384 Lovers Lane Interchange CANDIDATE .
Improvements PRSM Yes DRelivery no APL - No
Plan List
Location Description Work Description Program Status Doc Yr
IN THE CITY OF VISALIA AT SR IMPROVE INTERCHANGE ;
198/LOVERS LANE Measure Active 2008
Cur Est Est Date Prog Code Component
broiect b . Str Est $0 400.140
roject Documents - ]
Right of Way Info B
Env State Act . | ; Dist Est $8,600 719/2007 Funding
arcels Measure,Oversight
Total Con Est  $8,600 ) gnt,
Env Fed Act Utilities 0 Reimbursed
RW Est $0
PM Curt Hatton Ph# (559) 243-3445 Agreements
DM Abdul Baker Ph# (559) 243-8037 Type Agency Name Date
EM Richard Putler Ph# (559) 243-8300 COP  TULARE CO#06-1499 5/10/2012
CM Brenda Felder Ph# (559) 651-8310
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 7/1/2004 7/18/2007 3/26/2014 12/31/2015 o
Completed 7/1/2004 7/18/2007 3/26/2014
Project Comments
Dec GCO14 GCo Project No on APL. No work performed on this project.
54 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0R100_ K KER -5 -9.5/12.0 6694 Grapevine Interchange Candidate )
PRSM Yes Delivery No APL  yeg
Plan List
Location Description Work Description Program Status Doc Yr
RECONSTRUCT INTERCHANGE Local Active 2014
Cur Est Est Date Prog Code Component
StrEst $27,000  12/8/2015 400.100
Project Documents - .
Right of Way Info B
Env State Act . | . Dist Est $81,000  12/8/2015 Funding
arcels Developer,Oversight
Total Con Est 108,000 per, 9
Env Fed Act Utilities 0 Reimbursed
' RW Est $0
PM Chris Gardner Ph# (559) 243-3444 Agreements
DM Jun Xu Ph# (559) 243-3590 Type Agency Name Date
EM Richard Putler Ph# (559) 243-8300 cop
CM  Amrit Brar Ph# (661) 391-4775
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 11/17/2014 5/1/2015 9/1/2015 12/1/2016 2/1/2017 60
Completed 11/17/2014 5/1/2015 9/1/2015

Project Comments

Project is located near and at Grapevine interchange and being developed in conjunction with Tejon Ranch development. It will involve modification of
access to interstate, a new overcrossing, relocated Grapevine I/C and relocation of S/B CHP Truck inspection facility. Coop 06-1605 for PSR-PDS 1QA
approved by Kern County BOS on 10/14/14 for max of $45,000. Currently waiting for consultant to complete traffic studies and TEPA then they will resubmit
PSR-PDS that incorporates “interim" improvements. Timeline for resubmittal of draft PID is before end of 2016.
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Caltrans Central Reaion
Project Initiation Document (PID)

Status Report

Status Date 11/4/2016

55 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0H240_ K FRE -99 -16.9/17.3 6288 CEDAR/NORTH INTERCHANGE Candidate .
PRSM Yes DRelivery no APL yes
Plan List
Location Description Work Description Program Status Doc Yr
IN FRESNO COUNTY, IN FRESNO, MODIFY INTERCHANGE i
FROM 0.8 MILE SOUTH OF CEDAR Local Active 2016
AVENUE TO 0.6 MILE NORTH OF Cur Est Est Date Prog Code Component
NORTH AVENUE StrEst $20,800  8/23/2007 400.100
Project Documents - .
Right of Way Info .
Env State ER Act Dist Est $29,200 8/23/2007 Funding .
Env Fed ES Act Parcels Total Con Est $50,000 Local,Reimbursed
— Utilities
- A RW Est 343,627 12/2/2015
PM Neil Bretz Ph# (559) 243-3465 Agreements
DM  Arthur Ramirez Ph# (559) 243-3802 Type Agency Name Date
EM Richard Putler Ph# (559) 243-8300 COP FCTA #06-1611 2/25/2015
CM Alberto Lopez Ph# (559) 243-3818
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 2/25/2015 4/1/2015 6/1/2015 9/26/2016 11/1/2016 °
5
Completed 2/25/2015 4/10/2015 6/1/2015 9/27/2016
Project Comments
56 EA  Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0T270_ K KER -99 -47.3149.3 6739 McFarland Interchange Candidate )
PRSM Yes DRelivery no APL yes
Plan List
Location Description Work Description Program Status Doc Yr
IN KERN COUNTY, ON SR 99, IN THE CONSTRUCT INTERCHANGE i
CITY OF MCFARLAND FROM Local Active 2018
WHISLER ROAD OC TO SHERWOOD Cur Est Est Date Prog Code Component
AVENUE OC
Broiect D . Str Est $0 400.100
roject Documents : )
Right of Way Info .
Env State Act . I Dist Est $70,000 9/11/2014 Funding
arcels Local,Oversight,Rei
Act Total Con Est $70,000 ’ '
Env Fed Utilities mbursed
. RW Est $0
PM Paul Pineda Ph# (661) 326-3416 Agreements
DM Ernie Penuna Ph# (559) 230-3142 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447
CM Mike Garrett Ph# (661) 720-0967
Milestone PID Purpose & Scope, Limits & Draft PID & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 9/10/2014 5/31/2017 5/31/2017 4/18/2016 12/1/2016 8
5
Completed 9/10/2014 10/15/2015 10/15/2015 4/18/2016

Project Comments
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Caltrans Central Reaion

Status Report

Project Initiation Document (PID)

Status Date 11/4/2016

57 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0U880_ K TUL -99 -26.3/27.6 INDUSTRIAL AVENUE CANDIDATE .
INTERCHANGE PRSM Yes Delivery no APL  yes
Plan List
Location Description Work Description Program Status Doc Yr
In Tulare County on State Route 99 from  CONSTRUCT INTERCHANGE i
201
0.2 miles north of the Airport OC to the Local Active 018
Paige Road OC Cur Est Est Date Prog Code Component
broiect b . Str Est $0 400.100
roject Documents - ]
Right of Way Info B
Env State Act Dist Est $30,000  11/9/2015 Funding .
Env Fed Act Parcels 0 Total Con Est $30,000 Local,Reimbursed
Utilities 0
_ RW Est $0
PM Neil Bretz Ph# (559) 243-3465 Agreements
DM Emie Penuna Ph# (559) 230-3142 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447 COP TULARE CO(TCAG) 10/29/2015
CM Brenda Felder Ph# (559) 651-8310
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 12/21/2015 5/16/2016 5/16/2016 11/1/2016 12/1/2016 8
5
Completed 12/21/2015 5/16/2016 5/16/2016
Project Comments
58 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-48740_ K TUL -99 -36.1/36.8 Caldwell Interchange PID .
PRSM Yes Delivery No APL  No
Plan List
Location Descripticlm . Work Description Program Status Doc Yr
On Route 99 in Tulare county between RECONSTRUCT INTERCHANGE ;
X 201
0.2 mile south of Ave 280 OC (Caldwell Local Inactive 018
Ave.) to 0.2 mile north of Ave 280 OC CurEst  EstDate Prog Code Component
StrEst  $7,000  6/4/2008 400.100
Project Documents - .
Right of Way Info B
Env State ND Act Dist Est $15,000  6/4/2008 FLO“”Q.
Env Fed Fl Act Parcels 3 Total Con Est $22,000 Local,Reimbursed
Utilities 1
. A RW Est  $2,510 7/1/2003
PM Jim Bane Ph# (559) 243-3469 Adreements
DM Jun Xu Ph# (559) 243-3590 Type Agency Name Date
EM Richard Putler Ph# (559) 243-8300 COP TCAG 11/20/2015
CM Brenda Felder Ph# (559) 651-8310
Milestone PID Purpose_ & Scope, Limits & Draft PI_D & PID & Workplan Percent
Information Initiated Need Defined Alternatives Defined Cost Estimate Approved Complete
Target 7/1/2002 11/1/2002 2/1/2003 5/9/2016 9/15/2016 00
1
Completed 1/15/2016 1/15/2016 1/27/2016 5/9/2016 8/22/2016
Project Comments
29
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Caltrans Central Reaion
Et Project Initiation Document (PID)
Gltrans Status Report

59 EA Phase County-Route-Postmile PPNO Project Name Project Phase
06-0U870_ K TUL -198 -10.5/12.0 Lovers Lane Operational Candidate
Improvements
Location Description Work Description
On Route 198 in Tulare County from PM  OPERATIONAL IMPROVEMENTS
10.5 to PM 12.0 and on Route 216 from
PM 0.0 to PM 1.0. Cur Est Est Date
Proiect D . Str Est $0
roject Documents - ]
Right of Way Info Dist Est $10,000  2/29/2016
Env State Act |
Env Fed Act Parcels 0 Total Con Est $10,000
E— Utilities 0
RW Est $0
PM Curt Hatton Ph# (559) 243-3445 Agreements
DM Emie Penuna Ph# (559) 230-3142 Type Agency Name Date
EM Trais Norris Ph# (559) 445-6447 COP CITY OF VISALIA 2/17/2016

CM  Brenda Felder Ph# (559) 651-8310

Milestone PID Purpose & Scope, Limits & Draft PID &
Information Initiated Need Defined Alternatives Defined Cost Estimate
Target 1/4/2016 2/1/2016 4/18/2016 7122/2016
Completed 1/4/2016 2/1/2016 4/18/2016 7/22/2016

Project Comments

Status Date 11/4/2016

Program Information

PRSM Yes Delivery ng
Plan

APL Yes
List
Status Doc Yr
Active 2018

Prog Code Component

PID & Workplan

Local,Reimbursed

Percent
Complete

90

Coop project with City of Visalia.
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Caltrans Central Region
PA & ED Status Report

Status Date 11/4/2016

60 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0vV020_ K MAD- 41 -56/65 Road 204 and Ave 15 PA&ED Delivery APL
INTERSECTION IMPROVEMENTS PRSM Yes plan NO List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
O!’] State Route 41 in Madera Cot_mty from 0.1 |NTERSECTION IMPROVEMENTS ROW Info Local Active
miles south of Road 204 to 0.3 miles north of Parcels 0
Avenue 15 o Prog Cod ProgFY Const$$ RW $$
Utilities 0 800.100
Est Esc Cur Est Est Date '
Project Documents Sir Est %0 Funds Req Date CTC Vote Date
r
Env Stat hct i $2,000 12120
i , 11 15
EnvFed  Act Dist Est Component Funding
PID Appr Total Con Est $2,000 Developer,Oversig
Project Rpt RWEst  $0 ht
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP P Local  Other
Ter Agency Name Date Capt
DM Getachew Eshete Ph# (559) 243-3890 Sunt
up
EM Trais Norris Ph# (559) 445-6447
CM Alberto Lopez Ph# (559) 243-3818 Phase Completion
PAED 0 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 3/1/2017 T 4/3/2017 T 4/3/2017 T 12/1/2017 T

Project Comments

Encroachment Permit Project using PEER process. Caltrans will be reimbursed for IQA per HIA with Tesoro Viejo.

61 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-43080_ 0 TUL - 65 - 29.5/R38.3 Lindsay to Exeter Expressway PA&ED Delivery —— APL ———
PRSM Yes Plan List Yes
Location Description Work Description ROW I Program Status Doc Yr
n Doc Yr
ON ROUTE 65 IN LINDSAY FROM CONSTRUCT 4-L EXPRESSWAY ALONG R STIP Programmed 1998A
HERMOSA AVENUE, PM 29.5 TO JUST AN EXISTING 2-LANE COUNTY ROAD Parcels 40
SOUTH OF AVENUE 300 ON ROUTE 245, Utiliies 8 Prog Cod Prog FY Const$$ RW $$
. 0
PM0.5 Est Esc Cur Est Est Date 075.600 $o $
Project Documents Str Est 7510 0/25/2012 Funds Req Date CTC Vote Date
Env Stat ER Act res s5008  o/25/2010
i 55, 5/201
EnvFEed FI Act Dist Est Component Funding
PID Appr 2/24/2000 Total Con Est $63,425 PDS RIP
Project Rpt RWEst $26,411 3/28/2013
PM  Judy Aguilar Ph# (559) 243-3457 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 %0 50
DM Jun Xu Ph# (559) 243-3590 COP  TULARE COUNTY Supt $3.150 %0 $0 0
EM Richard Putler Ph# (559) 243-8300
CM Brenda Felder Ph# (559) 651-8310 Phase Completion
PAED 78 % RW 0 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved  7/1/2000 10/29/2003 7/1/2008 2/1/2009 2/1/2009 4/1/2009 4/1/2009 4/1/2012 10/1/2014 12/1/2014 7/1/2017
Current 7/1/2000 A 10/29/2003 A 11/1/2017 T 8/15/2018 T 8/15/2018 T 12/31/2018 T 4/3/2017 T 10/1/2020 T 10/15/2020 T 8/15/2023 T

Project Comments
Design prepared design options for each phase of project; operational improvements and widening. ICE is being prepared by traffic.
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62 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-44310_ 0 KER - 395 - R13.9/30.6 8539 Inyokern 4-LANE PA&ED i
— Delivery APL
PRSM Yes plan NO |t No
Location Description Work Description ROW Info Program Status Doc Yr
ON U.S. 395 NEAR RIDGECREST FROM CONVERT TO 4-LANE EXPRESSWAY —_— STIP Programmed 2002
1.1 MILES SOUTH OF CHINA LAKE BLVD Parcels 77
TO 1 MILE NORTH OF THE RTE 14/ U.S. Utiliies 4 Prog Cod Prog FY Const$$ RW $$
0
395 INTERCHANGE IN KERN COUNTY Est Esc Cur Est Est Date 075.600 $0 $
Project Documents Str Est $14.501 /712008 Funds Req Date CTC Vote Date
Env Stat ND Act res condos 2712000
i 5,495 7
EnvFed FI Act Dist Est Component Funding
Project Rpt RW Est  $19,199 11/19/2007
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP 1P Local Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Gurbhay Brar Ph# (559) 230-3106 Supt $1,860  $1,240 $0 $0
EM Richard Putler Ph# (559) 243-8300
CM  Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED % RIW % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved 10/1/2002 1/29/2008  7/1/2012  10/1/2012
Current  10/1/2002 A 1/29/2008 A 7/1/2018 T 10/1/2018 T

Project Comments
The project has been shelved due to the lack of constrained funding. The ND/FONSI environmental document was completed, but not approved because of lack of constrained

funding and air quality conformity information.

63 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0F340_ 0 KER - 178 - 0.0 SR 99 to Centennial Corridor PA&ED Delivery —— APL ———
PRSM Yes  Pplan 0 |t No
Location Description Work Description ROW Inf Program Status Doc Yr
nfo -
IN KERN COUNTY SR 99 (NORTH OF SR NEW 8-LN FREEWAY E— DEMO Inactive 2006
204_TO SR 178 (EAST OF HALEY STREET Parcels 0
INTERCHANGE) o Prog Cod ProgFY Const$$ RW $3$
Utilites 0 400.000
Est Esc Cur Est Est Date o '
Project Documents Funds Req Date CTC Vote Date
Str Est $0
Env Stat Act $87.500 1171200
Dist Est 7,5 11/17 5
Env Fed Act ISt =S Component Funding
PID Appr Total Con Est $87,500 Local,Oversight
Project Rpt RWEst  $0
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP 1P Local Other
Type Agency Name Date Capt
DM Sean Pledger Ph# (559) 243-3886 COP CITY OF BAKERSFIEL Supt
EM Richard Putler Ph# (559) 243-8300
CM Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 0 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved  9/1/2008 3/1/2009 7/1/2010 12/1/2010 9/1/2011 8/1/2013 8/1/2013 10/1/2016
Current 3/1/2015 T 6/1/2016 T 10/30/2017 T 12/1/2017 T 9/1/2017 T 8/1/2018 T 9/1/2018 T 10/1/2021 T

Project Comments

06/09 - Project on hold. No activity.
10/07 - No activity on this project at this time.
717/06 - CT is working on a feasibility study for a connection to SR 99 at this location.
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Project Comments

64 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0J820_ 0 KER - 46 - 57.5/57.8 Route 46/99 Ramp Improvements PA&ED Delivery APL
PRSM Yes Plan No List No
Location Description Work Description ROW I Program Status Doc Yr
n Doc Yr
IN KERN CO - 46 & 99 EB OFFRAMP & SB oNRAMP IMPROVEMENTS RN LOCAL Inactive 2008
ONRAMP FROM PM 57.5 TO 57.8 AND PM Parcels 0
441 TO PM 44.3 - Prog Cod ProgFY Const$$ RW $$
Utilites 0 400.115
Est Esc Cur Est Est Date ’
Project Documents Str Est %0 Funds Req Date CTC Vote Date
r
Env Stat Act i $1,346 /18/2008
i 1,346 41
EnvFed  Act Dist Est Component Funding
PID Appr Total Con Est $1,346 PEER
Project Rpt RW Est $0
PM  Steven Milton Ph# (559) 243-3451 Agreements RIP P Local  Other
: Ter Agency Name Date Capt
DM David Sangha Ph# (559) 244-2942 Supt
EM Trais Norris Ph# (559) 445-6447
CM Mike Garrett Ph# (661) 720-0967 Phase Completion
PAED 0 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved  8/1/2008 7/1/2020 11/1/2020 3/1/2021
Current 8/1/2008 A 7/1/2020 T 11/1/2020 T 3/1/2021 1

Working on getting a Highway Improvement Agreement (HIA). Developer is not able to acquire the property to the west. Therefore, they will need to change their design

(6/17/09).
65 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-3HT00_ 0 FRE - - 6495 HST - Bakersfield to Fresno PA&ED i - N
_ Delivery APL
PRSM Yes _Pplan List Yes
Location Description Work Description ROW Itfo Program Status Doc Yr
FROM BAKERSFIELD TO NORTH OF HIGH SPEED TRAIN SYSTEM E— STIP Active 2010
CLINTON AVENUE IN FRESNO AT Parcels 0
VARIOUS COUNTIES o Prog Cod Prog FY Const$$ RW $3$
Utilities 0 730.000
Est Esc Cur Est Est Date I ’
Project Documents Funds Req Date CTC Vote Date
Str Est $0
Env Stat ER Act 6/26/2014 ) 06,12 113120
EnvFed ES Act 6/26/2014 Dist Est $26,127  5/13/2015 Component Funding
PID Appr Total Con Est $26,127 Oversight,Reimbur
Project Rpt 5/27/2015 RW Est $0 sed,Rail
PM Garth Fernandez Ph# (559) 243-8012 Agreements RIP 1P Local Other
Type Agency Name Date Capt
DM Arthur Ramirez Ph# (559) 243-3802 copP Supt
EM Scott Smith Ph# (559) 445-6172
CM Michael Weber Ph# (559) 651-8314 Phase Completion
PAED 40 % R/W % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved 11/1/2010 8/11/2011 3/1/2013 3/1/2013 2/1/2012 2/21/2014
Current  11/1/2010 A 8/11/2011 A 5/27/2015 A
Project Comments
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66 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-4HT00_ 0 KER - - 6496 HST - Palmdale to Bakersfield PA&ED Delive APL
PRSM Yes # No List Yes
Location Description Work Description ROW I Program Status Doc Yr
FROM PALMDALE TO BAKERSFIELD AT HIGH SPEED TRAIN SYSTEM ROW Info STIP Active 2010
VARIOUS COUNTIES Parcels 0
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date 730.000
Project Documents Sir Est %0 Funds Req Date CTC Vote Date
r
Env Stat hct i $203 2/10/2009
i 12/1
EnvFed  Act Dist Est Component Funding
PID Appr Total Con Est $203 Oversight,Reimbur
Project Rpt RW Est $0 sed,Rail
PM Garth Fernandez Ph# (559) 243-8012 Agreements RIP 1P Local Other
- Ter Agency Name Date Capt
DM  Arthur Ramirez Ph# (559) 243-3802 cop Supt
EM Richard Putler Ph# (559) 243-8300
CM  Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 2 % R/W % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved  2/1/2013 7/1/2013 7/1/2014
Current 7/1/2017 T
Project Comments
67 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-2HTO0_ O MAD - 145 - 121 HST Fresno to Merced Segment PA&ED Delivery ——— APL
PRSM Yes _Pplan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
Work Description n Doc Yr
ON SR 99, IN FRESNO COUNTY FROM HIGH SPEED TRAIN SYSTEM - FRESNO R STIP Active 2010
OLIVE AVENUE TO ASHLAN AVENUE AND 1o MERCED SEGMENT Parcels 46
AT HERNDON AVENUE o Prog Cod ProgFY Const$$ RW $$
Utilities 10 730.000
Est Esc Cur Est Est Date o '
Project Documents Str Est $10752  11/17/2014 Funds Req Date CTC Vote Date
EnvStat ER Act 1/1/2014 TES S 106 LU0
EnvFed ES Act 1/1/2014 Dist Est $2.106  11/17/2014 Component Funding
PID Appr Total Con Est $12,858 Oversight,Reimbur
Project Rpt 8/27/2015 RW Est $0 sed,Rail
PM Garth Fernandez Ph# (559) 243-8012 Agreements RIP 1P Local Other
i Type Agency Name Date Capt
DM Arthur Ramirez Ph# (559) 243-3802 copP Supt
EM Scott Smith Ph# (559) 445-6172
CM Michael Weber Ph# (559) 651-8314 Phase Completion
PAED 80 % R/W % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved 11/1/2010 8/11/2011 6/1/2012 6/1/2012 2/1/2012 2/21/2014
Current ~ 11/1/2010 A 12/30/2016 T
Project Comments
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68 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-1HTO0_ 0O MAD - - 6493 HST - San Jose to Merced PA&ED i
— Delivery APL
Segment PRSM Yes plan NO  [ist Yes
Location Description Work Description ROW Inf Program Status Doc Yr
FROM SOUTH OF THE DIRIDON STATION  HiGH SPEED TRAIN SYSTEM RN STIP Active 2010
IN SAN JOSE TO EAST OF THE ROUTE parcels 0
152/233 INTERCHANGE SOUTH OF THE Utiliies 0 Prog Cod ProgFY Const$$ RW $$
CITY OF CHOWCHILLA AT VARIOUS Est Esc Cur Est Est Date 730.000
Project Documents Funds Reqg Date CTC Vote Date
Str Est $0
Env Stat Act $203 2/10/2009
i 12/1
EnvFed  Act Dist Est Component Funding
PID Appr Total Con Est $203 Oversight,Reimbur
Project Rpt RW Est $0 sed,RaiI
PM Garth Fernandez Ph# (559) 243-8012 Agreements RIP 1P Local Other
- Ter Agency Name Date Capt
DM  Arthur Ramirez Ph# (559) 243-3802 cop Supt
EM Scott Smith Ph# (559) 445-6172
CM Michael Weber Ph# (559) 651-8314 Phase Completion
PAED 30 % R/W % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved  1/1/2012 8/1/2013 8/1/2013
Current 1/1/2012 A 7/1/2017 T
Project Comments
69 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0P320_ 0O TUL - 198 -65/7.1 Akers Operational Improvement PA&ED Delivery —— APL ———
PRSM Yes _Pplan List Yes
Location Description Work Description ROW I Program Status Doc Yr
nfo =
g\lT\FgEéTLISN%’\ésgggg slﬁ’\IBGAT AKERS MINOR WIDENING AND SAFETY Local Active 2011
IMPROVEMENTS
LPJ?[_:_EIS 8 Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date —— |400.100
Project Documents Funds Reqg Date CTC Vote Date
Str Est $0
Env Stat CE Act p 0 2110120
i 1,55 1 14
Env Fed EX Act Dist Est Component Funding
PID Appr 3/21/2014 Total Con Est $1,550 Local,Oversight
Project Rpt RWEst  $0
PM Curt Hatton Ph# (559) 243-3445 Agreements RIP 1P Local Other
Type Agency Name Date Capt
DM Sanku Mohan Ph# (559) 243-3581 COP CITY VISALIA #1585 5/9/2014 Supt
EM Trais Norris Ph# (559) 445-6447
CM Brenda Felder Ph# (559) 651-8310 Phase Completion
PAED 40 % RMW 0 % PSE 0 % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 || ||
Approved 10/1/2013 5/1/2014 8/1/2014 9/1/2014 9/1/2014 12/1/2014 9/1/2015 9/1/2015 12/1/2016
Current 9/1/2014 A 5/8/2017 T 7/3/2017 T 9/1/2017 T 10/2/2017 T 10/1/2018 T 10/1/2019 T 10/1/2019 T 10/1/2020 T

Project Comments

Oversight project, Consultant is TRC, City working on PA&ED.
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70 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0P910_ 0 MAD - 99 - 26.3/26.8 6642 MAD 99/233 Chowchilla PA&ED Delivery APL
Interchange Improvement PRSM Yes  plan Y®S List YeS
Location Description Work Description ROW Inf Program Status Doc Yr
At Route 99/233 Sgparation in Madera MADERA 99/233 INTERCHANGE ROW Inio Local Active 2012
County from 2.6 miles North of Avenue 24 OC Parcels 9
to 1.3 miles South of Le Grande Avenue OC o Prog Cod ProgFY Const$$ RW $$
Utilities 0 400.100
Est Esc Cur Est Est Date '
Project Documents Sir Est $3.700 11/5/2013 Funds Req Date CTC Vote Date
Env Stat ND Act res w6752 io0Ls
i 7 11/5/201
EnvFed FI Act Dist Est Component Funding
PID Appl’ 11/18/2013 Total Con Est $12,482 LOCaI,ReimbUrSed
Project Rpt RW Est $1,586 12/28/2015
PM Anand Kapoor Ph# (559) 243-3588 Agreements RIP 1P Local Other
Ter Agency Name Date Capt
DM Arthur Ramirez Ph# (559) 243-3802 Sunt
up
EM Trais Norris Ph# (559) 445-6447
CM Alberto Lopez Ph# (559) 243-3818 Phase Completion
PAED 60 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved 12/2/2013 10/1/2014 3/2/2015 6/1/2015 4/1/2015 8/3/2015 713/2017 10/2/2017 12/2/2019
Current 1/20/2016 A 8/16/2017 T10/18/2017 T10/18/2017 T 6/16/2018 T 8/16/2019 T 1/15/2020 T 4/15/2021 T

Project Comments

Waiting for City's invite to discuss Draft ICE Report that recommends Roundabout

PPNO

Project Name

Madera 41 South Expressway

Work Description

LANE FREEWAY

Est Esc Cur Est Est Date
$7,000 2/23/2016
$74,000 2/23/2016
$81,000
- $69,522 12/9/2015
Agreements
Type Agency Name
COP  #06-1587 CO OF MAD
Approve PA&ED Bridge Site
FED M200 to Struc
M160 M221

Project Phase
PA&ED

ROW Info

46
10

Parcels
Utilities

Maps to
Surveys
M224

M225

Reg RIW

Program Information

Delivery -, APL o,
PRSM Yes _Pplan List Yes
Program Status Doc Yr
Local Active 2013

Prog Cod ProgFY Const$$ RW $$
400.100
Funds Req Date

CTC Vote Date

Component Funding
Local,Developer,R
eimbursed

RIP 1P Local Other
Capt
Supt
Phase Completion
PAED 100 % R/W % PSE % Co %
R/W Cert RTL Contract
M410 M460 Accept M600

11/29/2016 T 7/1/2017 T 9/1/2017 T 5/1/2018 T 6/1/2018 T 9/1/2018 T 3/1/2020 T 4/1/2020 T 12/1/2022 1

71 EA Phase County-Route-Postmile
06-0R040_ 0 MAD - 41 - R15/12.0
Location Description

4-6
Project Documents Str Est
Env Stat ER Act TES
EnvFed ES Act Dist Est
PID Appr 412412014 Total Con Est
Project Rpt 4/24/2014 RW Est
PM Chris Gardner Ph# (559) 243-3444
DM Getachew Eshete Ph# (559) 243-3890
EM Richard Putler Ph# (559) 243-8300
CM Haidar Haddadin Ph# (559) 243-3599
XPM Milestones Begin Env NOP Circulate
M020 M030 DED
: M120
Delivery
Approved
Current 8/1/2014 A

Project Comments

Environmental sent latest revised DED to legal on 10/21/16. Env Staff will have mtg with legal on 11/7 to resolve issues. Will resubmit DED back to legal within a couple of days.
Preferred Alternative was required by July 2016 but is now looking like mid Jan 2017. Madera Co behind on paying invoices.
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Project Name

Project Phase

Status Date 11/4/2016

Program Information

72
06-0T040_ 0 FRE - 33 - 62.2 MENDOTA INTERSECTION PA&ED Delivery APL
IMPROVEMENT PRSM Yes _plan MNO st Yes
Location Description Work Description ROW Info Program Status Doc Yr
In Fresno County in Mendota at Jct 33/180 CONSTRUCT ROUNDABOUT e Local Active 2014
LPJ?Ir.(t:.eIs g Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date 400.100
Project Documents Sir Est %0 Funds Req Date CTC Vote Date
r
Env Stat Act ) S %0
EnvFed  Act Dist Est Component Funding
PID Appr Total Con Est $0 PEER Oversight
Project Rpt RW Est $0
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP P Local  Other
Ter Agency Name Date Capt
DM Arthur Ramirez Ph# (559) 243-3802 Sunt
upi
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902 Phase Completion
PAED 10 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 7/1/2017 T 4/1/2018 T  4/1/2018 T 10/1/2018 T

Project Comments

City of Mendota PEER- Encroachment Permit Oversight project. Mendota City council passed resolution to proceed with traffic signal project. City engineer looking into traffic
signal that realigns some of the legs to provide for a perpendicular intersection. Minor funds have been offered to City for roundabout. CMAQ funds were for roundabout project.

City is now seeking potential funding sources.

73 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-48950_ 0 TUL - 99 - 25.4/305 6369 Tulare City Widening PA&ED Delivery —— APL
PRSM Yes _Pplan List No
Location Description Work Description ROW Inf Program Status Doc Yr
nfo -
CAPACITY INCREASE - STIP Programmed 2014
P | 0
U?[’f’e s ; Prog Cod ProgFY Const$$ RW $$
ilities 0
Est Esc Cur Est Est Date —— |075.600 $o $
Project Documents Funds Req Date CTC Vote Date
Str Est $20,000 2/21/2007
Env Stat Aot $90,000 2/21/200
Dist Est , 1 7
Env Fed Act ISt =S Component Funding
Project Rpt RW Est  $47,431 1/3/2008
PM Anand Kapoor Ph# (559) 243-3588 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 %0 50
DM Getachew Eshet -
etachew tsnete Ph# (559) 243-3890 Supt  $3,000 %0 $0 0
EM Richard Putler Ph# (559) 243-8300
CM Brenda Felder Ph# (559) 651-8310 Phase Completion
PAED 0 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved  8/1/2016 12/1/2018 2/1/2019 8/1/2019 1/2/2020 4/1/2020 7/1/2020 8/1/2023 9/2/2023 8/1/2027
Current 3/1/2019 T 5/2/2021 T 1/1/2022 T 1/1/2022 T 1/2/2022 T 9/2/2022 T 12/1/2022 T 1/1/2025 T 2/1/2025 T 1/1/2028 T

Project Comments

Tentative PA&ED start date early 2019
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74 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q431_ 0 TUL - 190 - 13.1/17.3 Porterville Intersection PA&ED Delivery APL
Improvement PRSM Yes plan Y®S List Y€S
Location Description Work Description ROW I Program Status Doc Yr
'(')\IFPVSERSTTEV%\SBEERERA%'VTl 8% '\3/||'\|;”EL5E \éVEST OPERATIONAL IMPROVEMENTS AT =y o Local Active 2014
: VARIOUS LOCATIONS Parcels 13
EAST OF PLANO STREET . Prog Cod ProgFY Const$$ RW $$
Utilities 6 400.100
Est Esc Cur Est Est Date '
Project Documents Str Est %0 Funds Req Date CTC Vote Date
r
Env Stat ND Act S s10 o120
i 10,411 10/1/2015
EnvFed CE Act Dist Est Component Funding
PID Appr 4/8/2014 Total Con Est $10,411 Local,Reimbursed
Project Rpt RW Est $9,997 3/21/2016
PM  Curt Hatton Ph# (559) 243-3445 Agreements RIP P Local  Other
Ter Agency Name Date Capt
DM  Abdul Baker Ph# (559) 243-8037 COP CITY PORTERV #1577 5/1/2014 Supt
EM Richard Putler Ph# (559) 243-8300
CM Brenda Felder Ph# (559) 651-8310 Phase Completion
PAED 60 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
 —
Approved
Current 8/1/2014 A 10/26/2015 A 1/20/2017 T 3/1/2017 T 5/1/2017 T 8/1/2018 T 2/1/2019 T 7/1/2021 T
Project Comments
During PAED phase evaluating roundabouts.
75 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information

06-0S660_ K TUL - 198 - 5.0/14.7 TULARE-198 COORIDOR STUDY PA&ED Delivery —— APL
PRSM Yes _Pplan List Yes
Location Description Work Description ROW I Program Status Doc Yr
n Doc Yr
ON TULARE 198 FROM SR 99 TO CORRIDOR STUDY FOR CONGESTION R Local Active 2014
FARMERSVILLE FROM PM 5.0 TOPM 14.7 RELIEF Parcels 0
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
Est Esc Cur Est Est Date —— |400.100
Project Documents Str Est %0 Funds Reqg Date CTC Vote Date
Env Stat Act res $400 126/20
i 4 11 14
Env Fed Act Dist Est Component Funding
PID Appr 9/27/2016 Total Con Est $400 Local,Reimbursed
Project Rpt RWEst  $0
PM Curt Hatton Ph# (559) 243-3445 Agreements RIP 1P Local Other
Type Agency Name Date Capt
DM Ph# cop
. . Supt
EM Trais Norris Ph# (559) 445-6447 COP TCAG 2/1/2016
CM Ph# Phase Completion
PAED % RIW % PSE % Co %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current
Project Comments
Final Study completed on 9/27/2016
38
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76 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U080_ K FRE - 5 -21.0/31.0 6753 Derrick CAPM PA&ED Delivery APL
PRSM Yes Plan No List Yes
Location Description Work Description ROW I Program Status Doc Yr
IN FRESNO COUNTY ON I-5 FROM PAVEMENT PRESERVATION (CAPM) R SHOPP Programmed 2016
TUOLUMNE AVE OC TO 1.0 MI. NORTH OF Parcels 0
RTE 33/5 SEPARATION Ut 0 Prog Cod ProgFY Const$$ RW $$
ilities
20
Est Esc Cur Est Est Date 201121 2018 $18,890 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
EnvStat CE Act e $18,339 $16,783 6/16/20
i 18, 16,7 1 15
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $0
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Get.achew. Eshete Ph# (559) 243-3890 ot $0 $0 0 50
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902 Phase Completion
PAED 10 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600

Delivery M120 M160 M221 M224

| —(

Approved

Current 71412017 A 1/3/2017 T 8/7/2017 T 1/2/2018 T 8/26/2019 T

Project Comments

CEQA CE signed 7/9/15. PA&ED kick off meeting held on 6/15/16. A NEPA CE was anticipated prior to end of 2016, but biologist indicates there are 3 species of concern which
are Federally Endangered (San Joaquin kit fox, Fresno kangaroo rat and Giant kangaroo rat). Biologist may incorporate avoidance and minimization measures into the project
work to ensure there are no impacts to these species. Details would need to be documented in an Natural Environmental Study (Minimal Impact) and discussed in a Biological
Assessment, which would state that we are GCEnot likely to adversely affectGC¥ those species. Biologist is doing additional fields studies and will update team on the impact to

the schedule. Potential loss of NEPA delegation may delay even more.

77 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0H11U FRE - 168 - 0/0 6326 ROUTE 168 CULVERT REPAIR PA&ED Delvery — APL
PRSM Yes _Pplan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
; . . nfo -
N(_ear Shaver Lk. and Huntington Lk. from 0.2 Replace repair and reline culverts R SHOPP Programmed 2016A
mi. west of east Jct. Auberry/Tollhouse Rd. to Parcels 0
0.3 mi west of Rancheria Creek Utilties 0 Prog Cod Prog FY Const$$ RW $$
616
Est Esc Cur Est Est Date —— |201.151 2018 $6,000 $
Project Documents Str Est Funds Req Date CTC Vote Date
Env Stat Act res
Dist Est
Env Fed Act Component Funding
PID Appr Total Con Est
Project Rpt RW Est
PM Jeannie Wiley Ph# (559) 243-3432 Agreements RIP 1P Local Other
Type Agency Name Date c
apt $0 $0 $0 $0
DM Ph#
. . Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447
CM Ph# Phase Completion
PAED 10 % RW 0 % PSE 5 % Co O %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
—  —
Approved
Current  8/11/2015 A 2/1/2017 T 6/2/2017 T 11/1/2017 T 12/1/2017 T 2/11/2019 T

Project Comments
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78 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U090_ K FRE - 168 - 45.8/65.9 6754 Shaver to Huntington CAPM PA&ED Delivery APL
PRSM Yes plan MNO  List Yes
Location Description Work Description ROW I Program Status Doc Yr
Near Shaver Lake from 0.1 mi. east of PAVEMENT PRESERVATION (CAPM) ROW Info SHOPP Programmed 2016
Warbler Lane to Kaiser Pass Road Parcels 0
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
35
Est Esc Cur Est Est Date 201121 2018 $12,700 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat hct $8,523 $7,800 3/19/20
i 5 7, 1 15
EnvFed  Act Dist Est Component Funding
Project Rpt RW Est $0
PM  Jeannie Wiley Ph# (559) 243-3432 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Abc?ul Bak.er Ph# (559) 243-8037 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447
CM Alberto Lopez Ph# (559) 243-3818 Phase Completion
PAED 5 % R/W % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
| —
Approved
Current ~ 6/30/2016 A 2/1/2017 T 6/2/2017 T 11/1/2017 T 12/1/2017 T 2/11/2019 T
Project Comments
79 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U990_ K KER - 65 -1.6/25.2 6780 Kern SR 65 Rumble Strips PA&ED Delivery —— APL —
PRSM Yes _Pplan List Yes
Location Description Work Description ROW I Program Status Doc Yr
:” Kern ICsfiU“t%’tnet?]f OéBakffif_'elszfon; INSTALL CENTERLINE AND SHOULDER R nfo SHOPP Programmed 2016A
mperial street to the County Line Roa RUMBLE STRIPS
LPJ?[_:_EIS 8 Prog Cod ProgFY Const$$ RW $$
ilities
20
Est Esc Cur Est Est Date —— |201.010 2018 $850 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat Act
Dist Est $849 $800 10/21/2015 )
Env Fed Act Component Funding
Project Rpt RWEst  $0
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Ernie Penuna -
! . Ph# (559) 230-3142 Supt $0 $0 0 $0
EM Trais Norris Ph# (559) 445-6447
CM Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co O %
XPM Milestones Begin Env NOP Circulate Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current 7/1/2016 A 8/1/2017 T 12/1/2017 T 4/16/2018 T 2/1/2019 T
Project Comments
PSR signed April 29, 2016. Project amended into 2016SHOPP for June 2016.
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80 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U720_ K TUL - 198 - R10.5/R10.7 6793 Burke to Ben Maddox Rumble Strip PA&ED Delivery APL
PRSM Yes plan  NO List Yes
Location Description Work Description Program Status Doc Yr
In Visalia from Burke St Overcrossing to 0.7 ROW Info
) gto 0. CONSTRUCT RUMBLE STRIPS SHOPP Programmed 2016A
mi east of Ben Maddox Way Overcrossing Parcels 0
(Eastbound Only) Ut 0 Prog Cod ProgFY Const$$ RW $$
ilities
4
Est Esc Cur Est Est Date 201.010 2018 $915 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat hct $42 $400 8/6/20
i 424 4 15
EnvFed  Act Dist Est Component Funding
Project Rpt RWEst  $0
PM  Judy Aguilar Ph# (559) 243-3457 Agreements RIP 1P Local Other
- Ter Agency Name Date Capt $0 $0 $0 %0
DM Arthur Rar.nlrez Ph# (559) 243-3802 ot $0 $0 0 50
EM Trais Norris Ph# (559) 445-6447
CM Brenda Felder Ph# (559) 651-8310 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 8/1/2016 A 4/30/2017 T 8/1/2017 T 9/30/2017 T 7/1/2019 T

Project Comments
PID approved on 6/30/16. Design sent out requests to functional units on 8/17/16.
Environmental performing studies.

81 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0T230_ K FRE - 5 -1.3/14 6736 Coalinga SRRA Water & PA&ED Delvery —— APL
Wastewate Upgrade PRSM Yes  Pplan List | Yes
Location Description Work Description ROW Inf Program Status Doc Yr
In Fresno Cot_mty on I-5 at the Coalinga UPGRADE SRRA WASTE & DRINKING ROW Into SHOPP Programmed 2016
Safety Roadside Rest Area WATER SYSTEMS TO COMPLY WITH Parcels 0
o Prog Cod ProgFY Const$$ RW $$
STANDARDS utiites 0 501235 2010 $2,703  $102
Est Esc Cur Est Est Date 7 ) ’
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
Env Stat CE Act res s1410 s1o53 51120
i 1,41 1,25 5/1/2015
EnvFed EX Act Dist Est Component Funding
Project Rpt RWEst  $0
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Brad Cole -
. . Ph# (559) 230-3134 Supt $0 $0 0 $0
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 || ||
Approved
Current 8/1/2016 A 7/18/2017 T 9/15/2017 T 7/2/2018 T 8/28/2018 T 9/23/2019 T

Project Comments
In 2016 SHOPP. Held PA&ED kickoff meeting on 7/19/16.
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82 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0T250_ K FRE - 33 - 69.3/70.9 6747 Firebaugh ADA PA&ED Delivery APL
PRSM Yes plan MNO  List Yes
Location Description Work Description ROW I Program Status Doc Yr
IIN FRESNO COUNTY IN FIREBAUGH CONSTRUCT ADA CURB RAMPS AND R oopp Programmed 2016
FROM MORRIS KYLE DRIVE TO CLYDE SIDEWALKS Parcels 2
FANNON DRIVE Utilt 4 Prog Cod Prog FY Const$$ RW $$
ilities
62
Est Esc Cur Est Est Date 201.361 2019 $1,502 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
EnvStat CE Act 4/22/2015 res o152 o150 .
i 1,5 1,361 5 15
EnvFed  Act Dist Est Component Funding
Project Rpt RW Est $56 3/13/2015
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Get.achew. Eshete Ph# (559) 243-3890 unt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902 Phase Completion
PAED 15 % RW 0 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
| —
Approved
Current 12/1/2016 T 4/3/2017 T 6/30/2017 T 7/2/2018 T 7/17/2018 T 9/19/2019 T

Project Comments

In 2016 SHOPP as ADA mandate. Held PA&ED kick off meeting on 8/2/16. CEQA CE signed 4/22/15. Anticipate NEPA CE and CEQA revalidation.

83 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U160_ K FRE - 41 - 22.0/22.6 6771 SOUTH FRESNO VIADUCT PA&ED Delvery — APL
POLYESTER CONCRETE PRSM Yes Plan List No
Location Description ' Work Description ROW Info Program Status Doc Yr
In Fresno at the South Fresno Viaduct DECK OVERLAY AND JOINT SEALS IALALE L) SHOPP Programmed 2016A
LPJ?[_:_EIS 8 Prog Cod ProgFY Const$$ RW $$
ilities
291
Est Esc Cur Est Est Date —— |201.119 2019 $7,050 $
Project Documents Funds Req Date CTC Vote Date
Str Est $5,464 $5,000 3/1/2016
Env Stat Act
A Dist Est  $1,584 $1,450 3/1/2016 )
Env Fed ct Component Funding
Project Rpt RW Est $276 4/6/2016
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Ali Algatami -
. q Ph# (559) 243-3475 Supt $0 $0 0 $0
EM Richard Putler Ph# (559) 243-8300
CM Emad Araim Ph# (559) 513-1902 Phase Completion
PAED 0 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current ~ 12/1/2016 T 9/1/2017 T 10/1/2017 T 7/1/2018 T 9/1/2018 T 7/1/2020 T

Project Comments
Amended into 2016 SHOPP at the Oct CTC meeting. Will schedule PA&ED kick off in Nov.
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84 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0T360_ K FRE - 99 - 0.0/11.9 6738 Kingsburg to Fowler Roadside PA&ED Delivery APL
Safety Improvements PRSM Yes  plan NO  [jst Yes
Location Description Work Description Program Status Doc Yr
In Fresno and Tulare Counties from 0.2 mi ROW Info
| 1o IMPROVE SAFETY SHOPP Programmed 2016
south of Mendocino Ave Overcrossing to 0.4 Parcels 0
mi north of American Ave Overcrossing Utilties 0 Prog Cod ProgFY Const$$ RW $$
10
Est Esc Cur Est Est Date 201.235 2019 $3,189 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat hct $2,2 $2,000 0/3/20
i ,251 , 1 14
EnvFed  Act Dist Est Component Funding
Project Rpt RW Est $0
PM Jim Bane Ph# (559) 243-3469 Agreements RIP P Local  Other
i i Type Agency Name Date Capt  $0 $0 %0 $0
DM Ali Algatami Ph# (559) 243-3475 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300
CM Emad Araim Ph# (559) 513-1902 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
 —
Approved
Current ~ 6/29/2016 A 1/3/2017 T 2/6/2017 T 12/4/2017 T 7/9/2018 T 6/3/2019 T
Project Comments
85 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0S460_ K FRE - 99 - 0.9/5.0 6727 Kingsburg 99 Rehab PA&ED Delivery —— APL —
PRSM Yes _Pplan List Yes
Location Description Work Description Program Status Doc Yr
In and near Kingsburg from SR 99/201 ROW Info
! gsburg PAVEMENT REHABILITATION (2R) SHOPP Programmed 2016
Separation to 0.3 mi. south of Second Street Parcels 0
Undercrossing Utilit 1 Prog Cod ProgFY Const$$ RW $$
ilities
25
Est Esc Cur Est Est Date —— |201122 2019 $24,086 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
EnvStat CE Act e $22,799 $20,2 6/24/20
i 7 ,257 4/2015
Env Fed EX Act Dist Est Component Funding
Project Rpt RW Est $16 1/13/2015
PM Jim Bane Ph# (559) 243-3469 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 %0 50
DM Abdul Baker -
. . Ph# (559) 243-8037 Supt %0 %0 $0 $0
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902 Phase Completion
PAED 15 % RW 0 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current  7/21/2016 A 7/6/2017 T 6/12/2019 T 8/1/2017 T 7/11/2018 T 10/4/2018 T 11/6/2018 T 8/5/2020 T

Project Comments
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86 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q900_ K FRE - 180 - 92.2 6766 Kings Canyon Bridge Rail PA&ED Delive APL
PRSM Yes # No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN FRESNO COUNTY NEAR SQUAW UPGRADE BRIDGE RAILS SN0 Shopp Programmed 2016
VALLEY AT MILL CREEK & NEAR BOYDEN Parcels 0O
CAVE AT SOUTH FORK KINGS RIVER Utilties 0 Prog Cod ProgFY Const$$ RW $$
4
Est Esc Cur Est Est Date 201112 2019 $3,153 $
Project Documents Sir Est %0 %0 Funds Req Date CTC Vote Date
EnvStat CE Act res s500 2720 120
i ,061 7 7/1/2014
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $4 3/15/2014
PM Jim Bane Ph# (559) 243-3469 Agreements RIP P Local  Other
. . Ter Agency Name Date Capt $0 $0 $0 %0
DM Ali Algatami Ph# (559) 243-3475 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300
CM Alberto Lopez Ph# (559) 243-3818 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current ~ 8/15/2016 A 1/15/2018 T 2/19/2018 T 1/21/2019 T 2/25/2019 T 9/1/2020 T
Project Comments
87 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q820_ K KER - 5 -58/8.8 6749 Grapevine Channel Repair PA&ED Delivery —— APL
PRSM Yes _Pplan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
Work Description n Doc Yr
IN KERN COUNTY NEAR LEBEC ON DRAINAGE SYSTEM RESTORATION L SHOPP Programmed 2016
ROUTE 5 FROM 0.6 MILE NORTH OF FORT Parcels 0O
TEJON OVERCROSSING TO 1.3 MILE Utilties 0 Prog Cod ProgFY Const$$ RW $$
50
SOUTH OF GRAPEVINE UNDERCROSSING Est Esc Cur Est Est Date 201.151 2019  $5,100 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat Act
Dist Est  $2,776 $2,466 6/16/2015 )
Env Fed Act Component Funding
Project Rpt RWEst  $0
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Ernie Penuna -
. . Ph# (559) 230-3142 Supt $0 $0 0 $0
EM Trais Norris Ph# (559) 445-6447
CM Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 5 % RW 0 % PSE 5 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
— o]
Approved
Current 8/1/2016 A 7/1/2017 T 8/1/2018 T 8/1/2018 T 11/1/2019 T
Project Comments
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88 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U100_ K KER - 43 -0.0/9.3 6755 Enos Lane CAPM & ADA Curb PA&ED Delivery APL
Ramps PRSM Yes plan NO  [ist Yes
Location Description Work Description ROW I Program Status Doc Yr
IN KERN COUNTY ON STATE ROUTE 43,  pAVEMENT PRESERVATION (CAPM) L SHOPP Programmed 2016
NEAR BAKERSFIELD FROM STATE Parcels 2
ROUTE 119 TO 0.3 MILE SOUTH OF Utilties 1. Prog Cod ProgFY Const$$ RW $$
0
NORIEGA ROAD & ON STATE ROUTE 119 Est Esc Cur Est Est Date 201.121 2019 $12,700 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat hct $12,309 $10,936 6/16/20
i 12, 10, 1 15
EnvFed  Act Dist Est Component Funding
Project Rpt RW Est $21 6/3/2015
PM Suzie Holdridge Ph# (559) 243-3451 Agreements RIP 1P Local Other
i ) Type Agency Name Date Capt  $0 %0 o $0
DM Ali .Alqatar.m Ph# (559) 243-3475 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447
CM Mike Garrett Ph# (661) 720-0967 Phase Completion
PAED 15 % RW 0 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 8/1/2016 A 10/1/2018 T 1/4/2019 T 2/1/2018 T 3/4/2019 T 5/1/2019 T 7/1/2021 T
Project Comments
In 2016 SHOPP. Additional 18/19 delivery project.
89 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0T200_ K KER - 99 - 0.0/195 6731 Kern 99 N/B 2R PA&ED ; N S
_ Delivery APL
PRSM Yes Plan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
Near Bakersfield from Rte 5/99 Separationto  paAVEMENT REHABILITATION (2R) ROW Info SHOPP Programmed 2016
Panama Lane OC - Northbound Only Parcels 0
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
120
Est Esc Cur Est Est Date —— |201122 2019 $31500 %
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat Act
Dist Est $31,514 $28,000 9/3/2014 )
Env Fed Act Component Funding
Project Rpt RW Est $98 3/24/2015
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Sean Pledger -
. 9 Ph# (559) 243-3886 Supt %0 %0 $0 $0
EM Richard Putler Ph# (559) 243-8300
CM Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co O %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current 8/1/2016 A 8/1/2017 T 11/20/2017 T 8/1/2018 T 12/1/2018 T 7/1/2020 T
Project Comments
12/4/14 Kick-off meeting
45
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Project Phase

90 EA Phase County-Route-Postmile .
Program Information
06-0T280_ K KER - 99 - 21.6/24.7 6735 Bakersfield 99 Irrigation Upgrade PA&ED Delivery APL
PRSM Yes Plan No List Yes
Location Description Work Description ROW I Program Status Doc Yr
IN BAKERSFIELD FROM PLANZ RD OC TO  ypGRADE IRRIGATION RN SHOPP Programmed 2016
0.10 MI NORTH OF CALIFORNIA AVE parcels 0
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
1
Est Esc Cur Est Est Date 201.210 2019 $1,156 $
Project Documents Sir Est %0 %0 Funds Req Date CTC Vote Date
r
Env Stat CE Act S . s103s 6110120
i 1,151 1, 1 15
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $0
PM Suzie Holdridge Ph# (559) 243-3451 Agreements RIP 1P Local Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Brad Cole Phi# (559) 230-3134 Supt 0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300
CM  Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 30 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
J—
Approved
Current ~ 7/19/2016 A 6/2/2017 T 3/8/2018 T 7/31/2018 T 9/23/2020 T
Project Comments
In 2016 SHOPP
91 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0S050_ K KER - 166 - 17.3/17.7 6726 CALIF AQUEDUCT BRIDGE PA&ED Delivery — APL
Rehab PRSM Yes Pplan List Yes
Location Description Work Description Program Status Doc Yr
In Kern C bout 7 mil t of Mettl ROW Info
n Kern County about 7 miles west of Mettler  sg|sMIC RETROFIT SHOPP Programmed 2016
from 0.1 miles west to 0.2 miles east of Parcels 0
California Aqueduct Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
130
Est Esc Cur Est Est Date —— |201.110 2019 $7,300 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
Env Stat CE Act res . w6603 6122120
i 7,477 ,64 15
EnvFed EX Act Dist Est Component Funding
Project Rpt RWEst  $124 5/26/2015
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 %0 50
DM Ali Algatami -
. q Ph# (559) 243-3475 ot 50 % % %
EM Richard Putler Ph# (559) 243-8300
CM Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current 6/9/2016 A 1/15/2018 T 3/1/2018 T 4/6/2018 T 12/1/2017 T 1/15/2019 T 2/1/2019 T 8/1/2020 T

Project Comments
Design is working on PSR.
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92 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0E320_ K KER - 178 - R1.7/R6.9 3729 Kern 178 Maintenance Access PA&ED Delivery APL
PRSM Yes Plan No List Yes
Location Description Work Description ROW I Program Status Doc Yr
IN KERN COUNTY IN BAKERSFIELD AT ROADSIDE SAFETY IMPROVEMENTS =y o SHOPP Programmed 2016
VARIOUS LOCATIONS FROM "M" STREET Parcels 0O
TO 0.1 Ml EAST OF FAIRFAX ROAD Utilties 0 Prog Cod Prog FY Const$$ RW $3$
0
Est Esc Cur Est Est Date 201.235 2019 $2,644 $
Project Documents Sir Est %0 %0 Funds Req Date CTC Vote Date
r
EnvStat CE Act 12/9/2013 S 52508 w2418 11720
i , A1 1/17/2014
EnvFed  Act Dist Est Component Funding
Project Rpt RWEst  $0
PM Suzie Holdridge Ph# (559) 243-3451 Agreements RIP 1P Local Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Bra.d Cole. Ph# (559) 230-3134 Supt %0 %0 $0 50
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 70 % RW 0 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
— | —
Approved 10/1/2016 2/5/2017 6/15/2017 8/15/2017 7/15/2018 11/16/2018 12/15/2019
Current ~ 3/17/2016 A 2/1/2017 T 3/1/2017 T 5/1/2017 T 6/15/2018 T 8/6/2018 T 8/30/2019 T
Project Comments
PA&ED Kick-off Meeting 6-15-16
93 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0S490_ K KIN - 5 -0.0/90 6729 Lost Hills Rubber Rehab PA&ED Delivery —— APL —
PRSM Yes  Pplan 0O st Yes
Location Description Work Description Program Status Doc Yr
In Kings County from Kern County Line to 0.9 ROW Info
King y 110 y Lind . PAVEMENT REHABILITATION (2R) SHOPP Programmed 2016
miles south of Equipment Undercrossing Parcels 0
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
4
Est Esc Cur Est Est Date —— |201122 2019 $25,000 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
Env Stat ND Act res 52530 50245 120
i 5,307 ,485 5/1/2015
Env Fed EX Act Dist Est Component Funding
Project Rpt RW Est $4 2/20/2015
PM Scott Friesen Ph# (559) 243-3436 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 %0 50
DM Arthur Ramirez -
. . Ph# (559) 243-3802 Supt %0 %0 $0 $0
EM Trais Norris Ph# (559) 445-6447
CM Michael Weber Ph# (559) 651-8314 Phase Completion
PAED 30 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 1 | ||
Approved
Current  3/17/2016 A 7/3/2017 T 10/1/2017 T 12/1/2018 T 1/15/2019 T 2/15/2019 T 11/1/2020 T

Project Comments
Accelerating project by 1 year to 17/18 (begin Construction in Spring 2018) due to favorable Biology findings and quickly deteriorating pavement

Night work; I-5 to maintain 2 lanes during day
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94 EA Phase County-Route-Postmile PPNO Project Name Project Phase
06-0T290_ K KIN - 198 - 83/R19.4 6737 Lemoore/Hanford Worker Safety PA&ED
Location Description Work Description

ROW Info

In and near Lemoore from 0.6 mi west of

PAVE NARROW & AREAS BEYOND THE

Status Date 11/4/2016

Program Information
Delivery

PRSM Yes plan  NO LI_? Yes
Program Status Doc Yr
SHOPP Programmed 2016

Route 41/198 Separation to 0.4 mi east of GORES; & INSTALL MAINT VEH PULLOUTS Parcels 0
10th Ave Overcrossing ' Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
0
Est Esc Cur Est Est Date 201.235 2019 $3,200 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
EnvStat CE Act e $3,36 $2,989 /14/20
i ,364 ) 5/14/2015
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $0
PM  Scott Friesen Ph# (559) 243-3436 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Getachew Eshete Ph# (559) 243-3890 unt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300
CM Michael Weber Ph# (559) 651-8314 Phase Completion
PAED 70 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
—(
Approved
Current  7/11/2016 A 11/21/2016 T 1/9/2017 T 10/2/2017 T 11/1/2017 T 1/12/2018 T 12/2/2018 T

Project Comments

Gore & Slope Paving/MVP's
PA&ED on schedule for 1/9/17

95 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U020_ K MAD - 41 - 457 6750 CALIFORNIA TIGER PA&ED Delvery — APL
SALAMANDER MITIGATION PRSM Yes Plan List Yes
Locatif)n Descrip.tion o Work Description ROW Info Program Status Doc Yr
IanVanous Counties throughout District 6 and  cALIFORNIA TIGER SALAMANDER R SHOPP Programmed 2016
MITIGATION BANK
LPJ?[_:_EIS 8 Prog Cod ProgFY Const$$ RW $$
ilities
0
Est Esc Cur Est Est Date —— |201.240 2019 $1,800 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat Act
Dist Est  $2,251 $2,000 2/12/2015 )
Env Fed Act Component Funding
Project Rpt RWEst  $2,363 6/17/2015
PM  Judy Aguilar Ph# (559) 243-3457 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Brad Cole -
. Ph# (559) 230-3134 Supt %0 %0 $0 $0
EM Scott Smith Ph# (559) 445-6172
CM Alberto Lopez Ph# (559) 243-3818 Phase Completion
PAED 5 % RW 0 % PSE 0 % Co %
XPM Milestones Begin Env NOP Circulate Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 || ||
Approved
Current 9/4/2015 A10/16/2015 A11/21/2017 T 4/10/2017 T  5/8/2018 T 12/3/2018 T 1/2/2019 T 2/3/2028 T
Project Comments
Environmental completed CE/CE, Design preparing PR. Then follow with RFP,II.
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Status Date 11/4/2016

96 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0T210_ K MAD - 99 - 22.7/29.4 6732 Chowchilla 2R Rehab PA&ED Delivery APL
PRSM Yes Plan No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
Inand near Chowchilla from the SR152/99 PAVEMENT REHABILITATION (2R) =y o SHOPP Programmed 2016
Separation to the Merced County line. Parcels 0
Uit 5 Prog Cod ProgFY Const$$ RW $$
ilities
0
Est Esc Cur Est Est Date 201.XXX 2019 $25,872 $
Project Documents Sir Est %0 %0 Funds Req Date CTC Vote Date
r
EnvStat CE Act i $23,956 $21,28 /28/20
i ,95 1,285 5 15
EnvFed EX Act Dist Est Component Funding
Project Rpt RWEst  $33 6/8/2015
PM Anand Kapoor Ph# (559) 243-3588 Agreements RIP 1P Local Other
i Ter Agency Name Date Capt $0 $0 $0 %0
DM Ernie Penuna Ph# (559) 230-3142 Supt $0 $0 $0 0
EM Richard Putler Ph# (559) 243-8300
CM Alberto Lopez Ph# (559) 243-3818 Phase Completion
PAED 10 % RW 0 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
 —
Approved
Current ~ 5/31/2016 A 3/1/2017 T 12/1/2017 T 7/1/2018 T 10/1/2019 T
Project Comments
On schedule for PA&ED
Working on longitudinal encroachment issue
97 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0R170_ K TUL - 99 - 28.9/31.0 6700 TULARE WORKER SAFETY PA&ED Delvery — APL
IMPROVEMENTS PRSM Yes Pplan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
n Doc Yr
IN TULARE - FROM BARDSLEY RD. TO ROADSIDE SAFETY IMPROVEMENTS R SHOPP Programmed 2016
PROSPERITY AVE. Parcels 0
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
0
Est Esc Cur Est Est Date 201.235 2019 $2,700 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
Env Stat CE Act e $2,8 $2,500 2/24/20
i ,814 5 12/24/2014
EnvFed EX Act Dist Est Component Funding
Project Rpt RWEst  $0
PM Suzie Holdridge Ph# (559) 243-3451 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 %0 50
DM Brad Cole -
. Ph# (559) 230-3134 Supt %0 %0 $0 $0
EM Richard Putler Ph# (559) 243-8300
CM Brenda Felder Ph# (559) 651-8310 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current ~ 10/3/2016 A 9/1/2017 T 10/1/2018 T 2/15/2019 T 3/1/2019 T 1/2/2020 T

Project Comments
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Status Date 11/4/2016

98 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0S830_ K FRE - 5 - 44.0/45.0 6725 Tumey Gulch Il PA&ED Delivery APL
PRSM Yes Plan No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
In Fresno County at Tumey Gulch ABUTMENT REPLACEMENT ROW Inio SHOPP Programmed 2016
LPJ?Ir.(t:.eIs g Prog Cod Prog FY Const$$ RW $$
ilities
0
Est Esc Cur Est Est Date 201.XXX 2020  $10,898 $
Project Documents Sir Est %0 %0 Funds Req Date CTC Vote Date
Env Stat ND Act res 61058 s0127 610120
i 10,581 ,127 1 15
EnvFed EX Act Dist Est Component Funding
Project Rpt RW Est $79 6/17/2015
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP P Local  Other
i Ter Agency Name Date Capt $0 $0 $0 %0
DM Ernie Penuna Ph# (559) 230-3142 ot $0 $0 0 50
EM Richard Putler Ph# (559) 243-8300
CM Emad Araim Ph# (559) 513-1902 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 8/1/2016 A 7/31/2018 T 3/1/2018 T 1/3/2020 T 2/3/2020 T 6/1/2022 T

Project Comments
In 2016 SHOPP as contingency project. Looking into full replacement of structures.

99 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q920_ K KER - 99 - 195 6681 PANAMA AND WHITE LANE PA&ED Delivery —— APL —
VERTICAL CLEARANCE PRSM Yes Plan List Yes
Location Description Work Description Program Status Doc Yr
In Bakersfield at White Lane OC (Br. #50 248) RAISE BRIDGES ROwinfo | oo Programmed 2016
and Panama Lane OC (Br.#50 247) Parcels 0
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
30
Est Esc Cur Est Est Date —— |201.322 2020 $8,173 $
Project Documents Str Est %0 %0 Funds Req Date CTC Vote Date
Env Stat ND Act e $8,153 $7,033 /23/20
i ,15 7, 7 14
EnvEed FI Act Dist Est Component Funding
Project Rpt 7/30/2014 RW Est $31 7/3/2014
PM Suzie Holdridge Ph# (559) 243-3451 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Shahin Mansour -
. Ph# (559) 230-3114 Supt $0 $0 0 $0
EM Richard Putler Ph# (559) 243-8300
CM Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 25 % RW 0 % PSE 0 % Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current 8/2/2016 A 2/17/2017 T 5/1/2018 T 1/1/2020 T 3/2/2020 T 1/1/2022 T
Project Comments
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Status Date 11/4/2016

Project Comments
PSR signed 8/17/2016. SHOPP amend request signed 8/23/16.

100 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0v280_ K KER - 184 - L0.9/L1.1 6791 Kern 184/Sunset Roundabout PA&ED Delivery APL
PRSM Yes plan MNO  List Yes
Location Description Work Description Program Status Doc Yr
Near Weedpatch from 0.1 mi south to 0.1 mi ROW Info
p : . CONSTRUCT ROUNDABOUT SHOPP Programmed 2016A
north of Sunset Blvd. Parcels 4
Uit 0 Prog Cod ProgFY Const$$ RW $$
ilities
950
Est Esc Cur Est Est Date 201.010 2020 $3,600 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat hct $2,532 $2,250 /21/2016
i 5 ,25 1/21/201
EnvFed  Act Dist Est Component Funding
Project Rpt RW Est $0
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP P Local  Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Abc?ul Bak.er Ph# (559) 243-8037 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co 0 %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current  10/14/2016 A 10/1/2017 T 7/2/2018 T 6/1/2018 T 9/3/2018 T 3/2/2020 T 3/16/2020 T 7/15/2021 T

101 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-O0R210_ K MAD - 41 -6.3/9.2 6708 Ranchos Rehab PA&ED i — —
_ Delivery APL
PRSM Yes Plan List Yes
Location Description Work Description Program Status Doc Yr
In Madera County about 6 mi north of Fresno ROW Info
f 0.1 mi thy A 15 to 0.1 mi ROADWAY REHABILITATION SHOPP Programmed 2016
rom 0.1 mi north of Avenue 15 t0 0.1 mi BETTERMENT (3R Parcels 4
south of Rte. 145 (3R) Utilit ) Prog Cod ProgFY Const$$ RW $$
ilities
3,160
Est Esc Cur Est Est Date —— |201.120 2020 $10184 $
Project Documents Str Est $563 $500 16/2016 Funds Reqg Date CTC Vote Date
EnvStat WD Act e $10,899 $9,68 16/2016
i 10, ,684 1 1
EnvFEed FI Act Dist Est Component Funding
PID Appr 6/16/2015 Total Con Est  $11,462 $10,184 Local
ProjectRpt  6/16/2015 RWEst  $6,504 3/11/2015
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 %0 50
DM Getachew Eshete -
. Ph# (559) 243-3890 Supt %0 %0 $0 $0
EM Richard Putler Ph# (559) 243-8300
CM Alberto Lopez Ph# (559) 243-3818 Phase Completion
PAED 5 % RW 0 % PSE 0 %Co O %
XPM Milestones Begin Env NOP Circulate Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan ] || ||
Approved
Current  8/19/2016 A 9/1/2019 T 10/1/2019 T 4/1/2019 T 7/1/2019 T 2/1/2020 T 3/1/2020 T 10/1/2021 T

Project Comments
In 2016 SHOPP. 3R Rehab.
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102 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q910_ K TUL - 99 - 194 6679 Tipton Bridge Deck Rehab PA&ED Delivery APL
PRSM Yes Plan No List Yes
Location Description Work Description Program Status Doc Yr
In Tulare C Tipton at A 152 ROW Info
n lulare 'ounty near lipton at Avenue DECK REPLACEMENT SHOPP Programmed 2016
Overcrossing Parcels 4
Uit ) Prog Cod ProgFY Const$$ RW $$
ilities
343
Est Esc Cur Est Est Date 201.110 2020 $7.521 $
Project Documents Funds Req Date CTC Vote Date
Str Est $155 $130 7/9/2013
Env Stat hct $836 $700 /9/2013
i 7 7 1
EnvFed  Act Dist Est Component Funding
Project Rpt RW Est $342 6/23/2015
PM  Judy Aguilar Ph# (559) 243-3457 Agreements RIP 1P Local Other
Ter Agency Name Date Capt $0 $0 $0 %0
DM Aqu Bak.er Phi# (559) 243-8037 Supt 0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447
CM Brenda Felder Ph# (559) 651-8310 Phase Completion
PAED 5 % RW 5 % PSE 0 %Co O %
XPM Milestones Begin Env NOP Circulate  Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan | I | I
Approved
Current 9/1/2016 A 2/1/2018 T 2/1/2018 T 2/1/2018 T 2/3/2020 T 3/2/2020 T 10/1/2021 1
Project Comments
Design working on requests to functional units.
103 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U300_ K TUL - - 6797 KINGS AND TULARE CO WIRE PA&ED Delvery — APL
THEFT RESTORATION PRSM Yes Plan List No
Location Description Work Description ROW Inf Program Status Doc Yr
In Kings and 'I_'ulare Cou_ntles on Various WIRE THEET RESTORATION ROW Info SHOPP Programmed 2016A
Routes at Various Locations Parcels 8
Uit ) Prog Cod ProgFY Const$$ RW $$
ilities
60
Est Esc Cur Est Est Date —— |201131 2020  $15,000 $
Project Documents Funds Req Date CTC Vote Date
Str Est $0 $0
Env Stat Act
Dist Est $11,143 $9,900 8/24/2015 )
Env Fed Act Component Funding
Project Rpt RW Est $57 2/2/2016
PM Scott Friesen Ph# (559) 243-3436 Agreements RIP 1P Local Other
Type Agency Name Date Capt $0 $0 0 50
DM Getachew Eshete -
. . Ph# (559) 243-3890 Supt %0 %0 $0 $0
EM Trais Norris Ph# (559) 445-6447
CM Brenda Felder Ph# (559) 651-8310 Phase Completion
PAED 0 % RW 0 % PSE 0 %Co O %
XPM Milestones Begin Env NOP Circulate Approve PA&ED Bridge Site Maps to Reg R/W R/W Cert RTL Contract
M020 MO030 DED FED M200 to Struc Surveys M225 M410 M460 Accept M600
Delivery M120 M160 M221 M224
Plan 1 || ||
Approved
Current ~ 12/1/2016 T 9/1/2017 T 11/1/2017 T 3/5/2018 T 9/5/2019 T 10/1/2019 T 8/1/2021 T
Project Comments
10/19/16 Amended into 2016 SHOPP
CEQA: IS
52
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Status Date: 11/4/2016

104 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-3HTO01_ 1 FRE - - HST Construction Package 2-3 PS&E/RW PRSM Delivery APL
TR Yes pian No | gt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
From American Avenue in Fresno County to 1 HIGH SPEED TRAIN SYSTEM - CP 2-3 e CHSR Active
mile north of Tulare/Kern County Line CONTRACT
E?Ir.(t:'els 8 Prog Code Prog FY Const$$ RWS$
ilities
) EstEsc  Cur Est Est Date 730.100
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 _—
Env State Act
i 250 12/12/2014
Env Fed Act ID'St Est $ Component Funding
PID Appr Total Con Est $250 Oversight,Reimburs
Project Rpt RW Est $0 ed,Rail
PM Garth Fernandez Ph# (550) 243-8012 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Ph# cor Supt
EM Phit Phase Completion
CM  Michael Weber Ph# (559) 651-8314 PAED %R 0 %PSE 0 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 12/1/2016 T 1/1/2018 T 1/29/2020 T 1/29/2020 T 7/1/2017 T
Project Comments
105 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-41880_ 1 KER - 46 - 46.0/51.2 3412 Wasco 4-Lane PS&E/RW PRSM Delivery APL
TR Yes pian List No
Location Description Work Description Program Status Doc Yr
ON ROUTE 46 NEAR WASCO FROM 1.0 MILE WIDEN TO 4-LANE ROWInfo |0 Programmed 1998
WEST OF SCOFIELD AVE TO ROUTE 43 IN Parcels 78
KERN COUNTY (KP 74.0/82.4) o Prog Code Prog FY Const $$ RW $
Utilities 18 075.600 $0 $0
EstEsc  Cur Est Est Date .d
Project Documents Funds Req Date
FTOISEL DOCUMENS Str Est $4,053  11/16/2006 === CiCVoieDaic
Env State ND Act 10/18/2006
EnvFed FI Act 11/14/2006 Dist Est $34,876  11/16/2006 Component Funding
PID Appr 9/6/2000 Total Con Est $38,929 PDS RIP
Project Rpt 11/16/2006 RW Est  $15,403 6/20/2006
PM Mehran Akhavan Ph# (550) 243-3442 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Terry Ogle Ph# (559) 230-3101 COP  CITY OF WASCO Supt  $2,070 $0 $0 $0
i COP COUNTY OFKERN
EM Richard Putler Ph# (559) 243-8300 — Phase Completion
CM Mike Garrett Ph# (661) 720-0967 PAED 100 % R % PSE  %Con %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved  11/16/2006
Current 11/16/2006 A

Project Comments
Back on APL July 2004 crf
prject shelved due to funding.8-14-14
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Status Date: 11/4/2016

106 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-42550_ 1 KER - 58 - R92.1/R93.2 3482 Dennison Road Improvements PS&E/RW Delivery APL
PRSM Yes No : No
Plan Y List NP
Location Description Work Description ROW Inf Program Status Doc Yr
IN TEHACHAPI AT DENNISON RD BR#50-  REPLACE OC W/4-LANE OC & SRR g Programmed ~ 1998A
0339 (KP R148.3/R150.0) CONSTRUCT PARTIAL CLOVERLEAF
Pa.r.c'els 8 Prog Code Prog FY Const$$ RWS$
INTERCHANGE
Utilities 5 075.600 $0 $0
EstEsc  Cur Est Est Date .d
Project Documents Funds Req Date
Str Est $4,521  10/29/2004 CIC Vote Date
Env State CE Act 7/28/2003
EnvFed EX Act 7/28/2003 Dist Est $6,350  9/22/2004 Component Funding
PID Appr 5/19/2000 Total Con Est $10871 PDS RIP
Project Rpt 6/30/2003 RW Est $629 2/1/2006
PM Minerva Rodriguez Ph# (559) 243-3518 N Agre%me”ts Dt RIP P Local  Other
DM Kal Dah Tvpe  Sdency=ame pate Capt  $0 $0 $0 $0
f"‘ aner Ph# (559) 230-3130 Supt  $2,704 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED 100 % R % PSE 100 % Con %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 7/28/2003 1/20/2004 4/9/2004 3/21/2006 6/1/2006
Current 7/28/2003 A 1/20/2004 A 4/9/2004 A 3/21/2006 A  6/1/2006 A
Project Comments
9/30/09 - Inactive due to lack of capital funding.
107 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-49390_ 1 KER - 178 -0.0/04 6620 178 Operational Improvements PS&E/RW Delivery APL
PRSM Yes No : Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN KERN CO IN BAKERSFIELD ON RTE 58 INTERSECTION IMPROVEMENTS AND meRhe DEMO Active 2005
FROM 0.1 MI WEST OF RTE 99 TO RTE 99 WIDENING OF 24TH ST (SR 178) Parcels 0
ON RTE 178 FROM RTE 99 TO OLIVE ST ON Utiliies 0 Prog Code Prog FY Const $$ RW $
RTE 99 FROM 0.7 MI SOUTH OF RTE 58 TO 800.100
. EstEsc  CurEst Est Date
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 =1 VOIE UAIE
Env State ER Act p
i 10,600 12/17/2013
EnvFed ES Act ID'St Est Component Funding
PID Appr 6/20/2011 Total Con Est  $10,600 Local,Oversight
Project Rpt 2/18/2014 RW Est $0
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Sean Pledger Ph# (559) 243-3886 COP CITY OF BKS #1305 11/9/2005 Supt
i COP CITY OF BKS #1318 1/11/2006
EM Richard Putler Ph# (559) 243-8300 — Phase Completion
CM Mike Garrett Ph# (661) 720-0967 PAED 100 % R 50 % PSE 30 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 9/1/2011
Current 2/18/2014 A T 5/1/2017 T 6/1/2017 T 7/31/2017 T

Project Comments
6/8/05 - City of Bakersfield lead agency, Oversight by CT. Received final draft. 7/14/05 - PSR(PDS) was approved. 07/11/2011-Segment from Kern River
Br to M St relinquished to City. 10/5/2011-Supplemental PSR approved. PAED completed on 2/8/2014. Start PSE.
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108 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-48470_ 1 KER - 178 -04/19 3706 24th St.(SR178) Widening PS&E/RW ;
PRSM ves Delivery o APL Yes
E— Plan NP List &S
Location Description Work Description ROW Inf Program Status Doc Yr
IN KERN COUNTY IN BAKERSFIELD FROM  \WIDEN 24TH ST (SR 178) BY ONE LANE ~ —=>r—119 DEMO Active 2006
0.2 MILE EAST OF KERN RIVER BRIDGE TO EACH DIRECTION Parcels 0
0.2 MILE WEST OF GOLDEN STATE AVENUE Utilties 0 Prog Code Prog FY Const $$ RW $
NDERCR IN .
v C OSSING EstEsc  CurEst Est Date 800.100
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State ER Act
i 23,500 12/17/2013
EnvFed Fl Act ID'St Est $ Component Funding
PID Appr 6/20/2011 Total Con Est $23,500 Local,Oversight
Project Rpt 2/18/2014 RW Est $0
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Sean Pledger Ph# (559) 243-3886 COP CITY OF BKS #1306 11/9/2005 Supt
i COP CITY OF BKS #1318 1/11/2006
EM  Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Mike Garrett Ph# (661) 720-0967 PAED 100 % R 71 % PSE 35 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved  12/30/2011 8/1/2013 8/1/2013 9/30/2013
Current 2/18/2014 A T 5/1/2017 T 5/15/2017 T 7/1/2017 T

Project Comments
6/8/05 - City of Bakersfield lead agency,Oversight by CT. PSR/PDS. 07/11/2011-Segment from Kern River Br to M St relinquished to City. 10/5/2011-
Supplemental PSR approved. PAED completed on 2/8/2014. Start PSE.

109 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-48450_ 1 KER - 204 -59/6.8 3525 Hageman Flyover PS&E/RW ;
PRSM yes Delivery A_PL Yes
— Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
ON STATE ROUT (SR) 99 BETWEEN EXTENSION AND CONNECTION TORTE ~ S=20He oo Active 2006
GOLDEN STATE AVENUE (SR 204) AND 204 pParcels 20
AIRPORT DRIVE (KP 43.7, 10.2/10.9) Utiliies 0 Prog Code Prog FY Const $$ RW $
Est Esc  Cur Est Est Date 800';00
Project Documents Funds Req Date
FTOISEL DOCUMENS Str Est $24,722  4/30/2014 == CiCVoieDaic
Env State ND Act
i 30,080 4/30/2014
EnvFed ES Act ID'St Est $ Component Funding
PID Appr 8/10/2009 Total Con Est $54,802 Local,Reimbursed
Project Rpt 5/19/2014 RW Est $5,837 10/15/2015
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM David Sangha Ph# (559) 244-2942 COP CITY OF BKS #1414 2/5/2009 Supt
i COP CITY OF BKS #1318 1/11/2006
EM Richard Putler Ph# (559) 243-8300 — Phase Completion
CM Mike Garrett Ph# (661) 720-0967 PAED 100 % R 10 % PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
M221 M224 M378 M377 M480 M495 M500

Delivery

Pan ] [ | [ |

Approved 5/19/2014 4/1/2015 11/1/2015 5/1/2016  10/3/2016 8/1/2017  12/1/2017 12/15/2017  2/15/2018 4/1/2018 5/1/2018
T 2/15/2018 T 4/1/2018 T

Current

Project Comments
Environmental re-validation to be revised due to bike re-alignment and drainage basin relocation. 60% Constructability Review Meeting was held on
7/13/16. Safety Review Meeting was held on 8/2/16. Structure GP were submitted on 6/20/16. GP were submitted to SJVR on 6/20/16.
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110 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0H360_ 1 FRE - 99 -28.8/30.1 6289 Veterans Bl Interchange PS&E/RW PRSM Deliven APL
TRV Yes  pian No | gt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
ON SR 99 BETWEEN HERNDON AVENUE NEW INTERCHANGE DWW INIo LOCAL Active 2008
AND SHAW AVENUE & ON VETERANS parcels 0
BOULEVARD BETWEEN SHAW AVENUE Utilities 0 Prog Code Prog FY Const $$ RW $
AND POLK AVENUE IN THE CITY OF 400.000
. EstEsc  CurEst Est Date g
Project Documents Funds Req Date
Str Est $19,650 12/7/2011 CTC Vote Date
Env State ER Act
i 35,210 12/7/2011
EnvFed ES Act ID'St Est $ Component Funding
T nE 4
PID Appr otal Con Est $54,860 Measure,Local,Over
Project Rpt 7/31/2013 RW Est $0 sight
PM Jim Bane Ph# (559) 243-3469 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Sanku Mohan Ph# (559) 243-3581 COP CITY OF FRESNO 2/1/2010 Supt
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED 100 % R 0 %PSE 6 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 12/1/2012 7/1/2011 7/1/2013  10/1/2013 2/1/2014 711/2014 8/1/2014
Current 7/31/2013 A 12/1/2016 T 11/1/2018 7/1/2019 T 7/1/2019 T 7/1/2020 T 8/17/2020 T
Project Comments
111 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-43404_ 1 TUL - 65 - 0.0/ R6.6 8650 Terrabella Expressway - PS&E/RW Deliven APL
Segment 4 PRSM Yes 3, List No
Location Description Work Description ROW Inf Program Status Doc Yr
ON STATE ROUTE 65 IN TULARE COUNTY WIDEN 2 LANE CONVENTIONAL ROW Info STIP Inactive 2008A
FROM TULARE/KERN COUNTY LINE TO 0.4  HIGHWAY TO 4 LANE EXPRESSWAY
MILE SOUTH OF AVE 56 Parcels 0 by Code Prog FY Const$$ ~RWS$
Utilities 0 710.870 $0 $0
. EstEsc  CurEst Est Date ’
Project Documents Funds Reg Date  CTC Vote Date
Str Est $0 E—
Env State Act
i 42,000 1/5/2010
Env Fed Act ID'St Est $ Component Funding
PID Appr Total Con Est $42,000 RIP.TCRP
Project Rpt RW Est $0
PM Jim Bane Ph# (559) 243-3469 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Abdul Baker Ph# (559) 243-8037 Supt  $296 $0 $0 $386
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED %R 0 %PSE 0 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 6/27/2005 10/1/2014 10/1/2015 7/1/2017 7/1/2017 4/1/2028 7/1/2028 11/1/2028 2/1/2029 3/1/2029
Current 6/27/2005 A 10/1/2017 T 10/1/2017 T 7/1/2018 T 7/1/2018 T 4/1/2028 T 7/1/2028 T 11/1/2028 T 2/1/2029 T  3/1/2029 T

Project Comments
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112 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-43403_ 1 TUL - 65 - R6.1/R11.4 8650 Terrabella Expressway - PS&E/RW PRSM Deliven APL
Segment 3 oM Yes plan 0 List No
Location Description Work Description ROW Inf Program Status Doc Yr
ON STATE ROUTE 65 IN TULARE COUNTY  WIDEN 2 LANE CONVENTIONAL RUW Info STIP Inactive 2008A
FROM 0.6 MILE NORTH OF ORRIS HIGHWAY TO 4 LANE EXPRESSWAY Parcels 0
UNDERPASS TO 0.4 MILE SOUTH OF AVE 95 L Prog Code Prog FY Const$$ ~RWS$
Utilities 0 710.870 $0 $0
. EstEsc  CurEst Est Date ’
Project Documents Funds Reqg Date  CTC Vote Date
Str Est $0 —
Env State Act
i 25,000 1/5/2010
Env Fed Act ID'St Est $ Component Funding
PID Appr Total Con Est $25,000 RIP.TCRP
Project Rpt RW Est $0
PM Jim Bane Ph# (559) 243-3469 AAgre‘Eme”ts 5 RIP P Local  Other
DM Abdul Bak Type  Agency Name bate Capt  $0 $0 $0 $0
ui baker Phi# (559) 243-8037 Supt  $297 $0 $0 $387
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED %R 0 %PSE 0 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I I | |
Approved  6/27/2005 10/1/2014  10/1/2015 7/1/2017 7112017  4/1/2024  7/1/2024  11/1/2024  2/1/2025 3/1/2025
Current 6/27/2005 A 10/1/2017 T 10/1/2017 T 7/1/2017 T 7/1/2017 T 4/1/2024 T 7/1/2024 T 11/1/2024 T 2/1/2025 T  3/1/2025 T

Project Comments

113 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-43402_ 1 TUL - 65 - R10.9/15.6 8650B Terrabella Expressway - PS&E/RW PRSM Deliven APL
Segment 2 oM Yes plan List No
Location Description Work Description ROW Inf Program Status Doc Yr
ON STATE ROUTE 65 IN TULARE COUNTY WIDEN 2 LANE CONVENTIONAL ROW Info STIP Inactive 2008A
FROM 0.9 MILE NORTH OF AVE 80 TO AVE HIGHWAY TO 4 LANE EXPRESSWAY
124 E?Ir.(t:'els 8 Prog Code Prog FY Const$$ RWS$
ilities
. $0
) EstEsc  CurEst Est Date 710.870 $0
Project Documents Funds Reg Date  CTC Vote Date
Str Est $0 E—
Env State Act
i 27,000 1/5/2010
Env Fed Act ID'St Est $ Component Funding
PID Appr Total Con Est $27,000 RIP.TCRP
Project Rpt RW Est $0
PM Jim Bane Ph# (559) 243-3469 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Abdul Baker Ph# (559) 243-8037 Supt  $297 $0 $0 $387
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED %R 0 %PSE O %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I I | |
Approved 6/27/2005 10/1/2014 10/1/2015 7/1/2017 7/1/2017 4/1/2020 7/1/2020 11/1/2020 2/1/2021 3/1/2021
Current 8/31/2026 A 10/18/2021 T 10/1/2017 T 7/1/2020 T 7/1/2020 4/1/2020 T 8/8/2023 T 11/1/2023 T 2/1/2024 T  3/1/2024 T

Project Comments
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114 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-46380_ 1 FRE - 180 - 36.2/38.7 1935 Mendota Passing Lanes PS&E/RW iver
PRSM Yes Delive es APL Yes
Plan IES List B2
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTE 180, IN FRESNO COUNTY ADD PASSING LANES MENDOTA RUW Info MEASURE Active 2010
BETWEEN JAMES ROAD AND LAKE AVENUE pPASSING LANES MENDOTA PASSING
LANES Pa.r.c'els 11 Prog Code Prog FY Const $$ RW $
Utilities 1 400.000
. EstEsc  CurEst Est Date ’
Project Documents Funds Reqg Date  CTC Vote Date
Str Est $0 =1 VOIE UAIE
Env State ND Act 4/15/2015 P
i 5,902
EnvFed EX Act 4/22/2015 Dist Est 413012015 Component Funding
PID Appr 5/29/2008 Total Con Est  $5,902 Measure,Reimburse
Project Rpt 4/30/2015 RW Est $756 3/6/2014 d
PM Neil Bretz Ph# (550) 243-3465 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Ernie Penuna Ph# (559) 230-3142 COP FCTA #06-1484 6/6/2011 Supt
i COP FCTA #06-1573 2/12/2014
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED 100 % R 5 % PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [@/15/2017] [ 5/172017)
Approved 7/1/2014 12/1/2013 7/1/2014 2/1/2015 11/1/2016  12/1/2016 2/1/2017 5/1/2017
Current 4/30/2015 A 12/1/2013 A 6/1/2015 A 10/3/2016 T 2/15/2017 T 3/1/2017 T 4/3/2017 T 6/26/2017 T  8/1/2017 T

Project Comments

115 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-45712_ 1 KER - 14 - 53.0/58.3 8042B Freeman Gulch Widening- PS&E/RW PRSM Deliven APL
Segment 2 oM Yes plan List No
Location Description Work Description ROW Inf Program Status Doc Yr
NEAR RIDGECREST, ON ROUTE 14 FROM  CONVERT EXISTING 2-LANE TO 4-LANE =~ 12 orpp Inactive 2012
4.8 MILES SOUTH OF ROUTE 178 WEST TO  EXPRESSWAY Parcels 12
0.5 MILE NORTH OF ROUTE 178 WEST o Prog Code Prog FY Const$$  RWS$
Utilities 3 075.600 $0 $0
Est Esc Cur Est Est Date .d
Project Documents Funds Req Date
Str Est $2,378  10/21/2011 FUnEs Req Bdle  CTC Vote Date
Env State ND Act 9/24/2007
EnvFed FI Act 10/3/2007 Dist Est $26,682  10/21/2011 Component Funding
PID Appr 9/14/2001 Total Con Est $29,060 PDS RIP,IIP
Project Rpt 4/12/2010 RW Est $5,084 10/5/2009
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Kal Daher Phi# (559) 230-3130 Supt  $720 $479 $0 $0
EM  Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED %R 0 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 1/2/2014 7/1/2014 1/2/2015 7/1/2015 7/1/2015  1/2/2016  1/15/2016 6/1/2016  10/1/2016  12/1/2016
Current 6/5/2014 A 7/1/2019 T 12/1/2019 T 5/1/2022 T 5/1/2022 T 11/1/2022 T11/15/2022 T 4/1/2023 T 6/3/2023 T  7/1/2023 T

Project Comments

The project was transferred to D9 on 6/14/16. Project is about 30% PS&E. Funding is not available until FY 19/20.
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116 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-47090_ 1 MAD - 99 -R75/15.1 5335 Madera 99 Widening PS&E/RW iver
PRSM Yes Delive es APL Yes
Plan IES List B2
Location Description Work Description Program Status Doc Yr
IN MADERA COUNTY IN AND NEAR MADERA  4F TO 6F ROWInfo |0 Programmed 2012
FROM AVENUE 12 OVERCROSSING TO 1.2 parcels 0
MILES SOUTH OF AVENUE 18 1/2 Utiliies 2 Prog Code Prog FY Const $$ RW $
VERCR IN . $600
© C_ OSSING EstEsc  CurEst Est Date 400.100 $0
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State ND Act
i 50,373 8/11/2015
EnvFed EX Act ID'St Est $ Component Funding
PID Appr 11/28/2011 Total Con Est $50,373 PDS IIP,Local,Reimburse
Project Rpt 8/14/2015 RW Est $319 4/27/2015 d
PM  Anand Kapoor Ph# (559) 243-3588 A Agre?\lments b RIP P Local Other
DM Arthur Rami Type  Agency Rame bate Capt  $0 $0 $600 $0
rthur Ramirez Ph# (559) 243-3802 Supt $1545 $0 $4,250 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED 100 % R 5 % PSE 40 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I I | |
Approved 10/1/2013 10/1/2014 2/1/2015 7/1/2015 8/1/2015  11/1/2015 1/3/2016
Current 8/14/2015 A 2/2/2016 A 6/1/2017 8/1/2017 T 12/1/2017 T 2/1/2018 T 5/1/2018 T  6/1/2018 T
Project Comments
On Schedule
Team ready to circulate 60% PS&E
117 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-36024_ 1 TUL - 99 - 30.6/35.2 6400 Prosperity to Caldwell- South PS&E/RW PRSM Deliven p
Segment oM Yes plan List Yes
Location Description Work Description Program Status Doc Yr
ON ROUTE 99 IN TULARE COUNTY NEAR  4F TO 6F ROWInfo |0 Programmed 2012
TULARE FROM PROSPERITY AVE TO 1.2 Parcels 11
MILE SOUTH OF AVENUE 280 OC (BR NO. S Prog Code Prog FY Const$$ RWS$
46-0195) utllies 0 555 700
EstEsc  CurEst Est Date g
Project Documents Funds Req Date
Str Est $10,000 1/6/2012 CIC Vote Date
Env State Act
i 95,000 1/6/2012
Env Fed Act Dist Est $ Component Funding
PID Appr Total Con Est $105,000 PDS RIP.IP
Project Rpt RW Est $3,010 4/2/2015
PM Jim Bane Ph# (559) 243-3469 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Gurbhay Brar Ph# (559) 230-3106 Supt
EM  Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED %R 4 %PSE 80 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I I | |
Approved
Current 2/25/2009 A 4/1/2013 A 3/5/2013 A 6/23/2014 A 11/1/2017 T 1/12/2018 10/2/2017 T 11/1/2017 T 2/1/2018 T 7/2/2018 T  8/1/2018 T

Project Comments
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118 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-3HT10_ 1 FRE - 43 - 0.0 6498 PS&E/RW ;
- Delivery APL
PRSM No  pjan No [ jgt No
Location Description Work Description ROW Inf Program Status Doc Yr
FROM BAKERSFIELD TO NORTH OF HIGH SPEED TRAIN SYSTEM meRhe STIP Inactive 2014
CLINTON AVENUE IN FRESNO IN Parcels 0
Uil o Prog Code Prog FY Const$$ RWS$
ilities
) EstEsc  Cur Est Est Date 730.000
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 E—
Env State Act
Env Fed Act ID'St Est $1 12/23/2009 Component Funding
PID Appr Total Con Est $1 Oversight,Reimburs
Project Rpt RW Est $0 ed,Rail
PM Garth Fernandez Ph# (550) 243-8012 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Ph# Supt
EM Phit Phase Completion
™ Ph# PAED % R % PSE % Con %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current
Project Comments
119 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-1HTO1_ 1 FRE - - HST-SAN JOSE TO MERCED PS&E/RW PRSM Delivery APL
TRV Yes  pian No ||jst No
Location Description Work Description ROW Inf Program Status Doc Yr
FROM SOUTH OF THE DIRIDON STATION IN  HIGH SPEED TRAIN SYSTEM - SAN meRhe STIP Inactive 2014
SAN JOSE TO EAST OF THE RTE 152/233 JOSE TO MERCED Parcels 0
INTERCHANGE SOUTH OF THE MERCED Utilies 0 Prog Code Prog FY Const $$ RW $
NTY LINE .
cou ) EstEsc  CurEst Est Date 730.000
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 E—
Env State Act
Env Fed Act Dist Est $1 12/24/2014 Component Funding
Total Con Est $1
PID Appr
Project Rpt RW Est $0
PM Garth Fernandez Ph# (550) 243-8012 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Ph# COP #53-2013
Supt
EM Phit Phase Completion
M Ph# PAED %R 0 %PSE 0 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 7/1/2017 T 5/30/2020 T 5/30/2020 T 5/30/2020 T 5/30/2020 T

Project Comments
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120 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-3HT02_ 1 FRE - - HST-CONSTRUCTION PKG 4 PS&E/RW PRSM Delivery APL
TRV Yes  pian No [ jgt No
Location Description Work Description Program Status Doc Yr
i h of th Tulare C ROW Info .
From 1 mile north of the Kern/Tulare County HIGH SPEED TRAIN SYSTEM - CP 4 STIP Inactive 2014
line to Galpin Street in Kern County
E?Ir.(t:'els 8 Prog Code Prog FY Const$$ RWS$
ilities
) EstEsc  Cur Est Est Date 730.000
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 E—
Env State Act
i 1 12/24/2014
Env Fed Act Dist Est $ /24120 Component Funding
PID Appr Total Con Est $1
Project Rpt RW Est $0
A
PM Garth Fernandez Ph# (550) 243-8012 greements RIP P Local  Other
Type Agency Name Date Capt
DM Ph# COP  #53-2013
Supt
EM Phit Phase Completion
™ Ph# PAED %R 0 %PSE 0 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 7/1/2017 T 5/24/2019 T 5/24/2019 T 5/24/2019 T 7/1/2017 T
Project Comments
121 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-3HT03_ 1 KER - - HST-7TH STANDARD RD TO PS&E/RW Deliven APL
THE BAKERSFIELD STATION PRSM Yes 3, List No
Location Description Work Description Program Status Doc Yr
From 7th Standard Road to the Bakersfield HIGH SPEED TRAIN SYSTEM ROW Info STIP Inactive 2014
Station
E?Ir.(t:'els 8 Prog Code Prog FY Const$$ RWS$
ilities
) EstEsc  Cur Est Est Date 730.000
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 E—
Env State Act
i 1 12/24/2014
Env Fed Act Dist Est $ /24120 Component Funding
Total Con Est $1
PID Appr
Project Rpt RW Est $0
A
PM Garth Fernandez Ph# (550) 243-8012 greements RIP P Local  Other
Type Agency Name Date Capt
DM Ph# COP #53-2013
Supt
EM Phit Phase Completion
M Ph# PAED %R 0 %PSE 0 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 7/5/2017 T 1/1/2020 T 1/1/2020 T 1/1/2020 T 7/4/2017 T
Project Comments
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122 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0K800_ 1 FRE - 33 - 0.0 6596 Seismic Restoration-Var PS&E/RW PRSM Deliven APL
TRV Yes  pian Yes | |jgt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTES 33, 41, 43, AND 233/152 IN SEISMIC RESTORATION RUW Info SHOPP Programmed 2012
FRESNO, KINGS, AND MADERA COUNTIES Parcels 0
AT VARIOUS LOCATIONS Utilit 1 Prog Code Prog FY Const $$ RW $
ilities
. $873
Est Esc Cur Est Est Date 201 ;13 2016 $8,220
Project Documents Funds Req Date
StrEst  $5,886 $5,715 2/10/2015 CTC Vote Date
Env State ND Act  2/2/2015
Dist Est $1,436 $1,394 2/10/2015 )
Env Fed Act Component Funding
PID Appr 2/11/2015 Total Con Est  $7,322 $7,109 Seismic
Project Rpt 2/11/2015 RW Est $131 9/1/2015
PM Jeannie Wiley Ph# (550) 243-3432 AAgre‘Emems 5 RIP P Local  Other
DM Arthur Rami Type  Agency Rame bate Capt  $0 $0 $0 $0
r _ur ar_mrez Ph# (559) 243-3802 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED 100 % R 51 % PSE 85 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 10/1/2013 12/1/2013 12/1/2013 2/1/2014 8/1/2015 4/1/2015  11/1/2015 1/1/2016 2/12/2016 6/1/2016 6/30/2016
Current 2/11/2015 A 11/13/2014 A 9/11/2014 A 9/15/2015 A11/16/2015 8/21/2015 A 3/29/2016 A 8/1/2016 A10/27/2016 A 11/19/2016 T
Project Comments
123 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0T320_ 1 FRE - 41 - R22.8/R23.7 Route 41 SB Aux Lane PS&E/RW PRSM Deliven APL
TRV Yes  pian List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN FRESNO COUNTY IN FRESNO ROUTE 41 CONSTRUCT AUXILIARY LANE DWW INIo Local Active 2016
SOUTH BOUND FROM M STREET UC TO Parcels 0
TULARE AVENUE OC o Prog Code Prog FY Const $$ RW $
Utilities 0 400.100
EstEsc  Cur Est Est Date .d
Project Documents Funds Req Date
Str Est $30 11/16/2015 CTC Vote Date
Env State CE Act 7/22/2015
Dist Est $1,573 11/16/2015 )
Env Fed Act | Component Funding
PID Appr 11/23/2015 Total Con Est $1,603 Local,Reimbursed
Project Rpt 11/23/2015 RW Est $6 9/18/2015
PM Neil Bretz Ph# (550) 243-3465 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Sanku Mohan Ph# (559) 243-3581 COP FRESNO COTA (FCTA)  10/28/2015 Supt
EM Richard Putler Ph# (559) 243-8300 Phase Completion
€M Alberto Lopez Ph# (559) 243-3818 PAED %R 5 %PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 4/25/2016 A  6/1/2016 A 4/7/2017 T 4/14/2017  7/10/2017 T 7/17/2017 T 7/31/2017 T10/16/2017 T 10/30/2017 T

Project Comments
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124 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q630_ 1 FRE - 41 - R29.3/R33.4 6697 FRE/MAD Roadside Safety PS&E/RW Deliven APL
PRSM Yes es Yes
Plan XES D List &S
Location Description Work Description ROW Inf Program Status Doc Yr
IN FRESNO AND MADERA COUNTIES FROM ROADSIDE SAFETY IMPROVEMENTS DWW INIo SHOPP Programmed ~ 2012A
0.2 MI SOUTH OF BULLARD AVE OC TO 0.5 parcels 0
MI NORTH OF CHILDRENS BLVD OC Utiliies 2 Prog Code Prog FY Const $$ RW $
. $30
Est Esc Cur Est Est Date 201 (2135 2016 $2,834
Project Documents Funds Req Date
Str Est $0 $0 runds Regq Date  CTC Vote Date
Env State CE Act  9/4/2014 p
i 2,844
EnvFed EX Act  9/4/2014 Dist Est $2,761 11/6/2014 Component Funding
PID Appr 1/14/2014 Total Con Est  $2,844 $2,761
Project Rpt 11/19/2014 RW Est $11 2/18/2016
PM Jeannie Wiley Ph# (550) 243-3432 AAgre‘Emems 5 RIP P Local  Other
DM Abdul Bak Type  Agency Name Date Capt  $0 $0 $0 $0
_ ul Baker Ph# (559) 243-8037 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED 100 % R % PSE 90 %Con 5 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 11/19/2014 A 12/1/2015  2/16/2016 A 1/31/2017 T 3/15/2017 A 5/15/2017 A 11/7/2016 T
Project Comments
125 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-O0N990_ 1 FRE - 41 -33.1/334 6598 41 Seismic Retrofit PS&E/RW PRSM Deliven p
TR Yes pian List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTE OLD ROUTE 41 BETWEEN PM BRIDGE SEISMIC RETROFIT RUW Info SHOPP Programmed 2012
33.3/33.4 (FRESNO COUNTY) AND PM 0.0/0.2 Parcels 0
(MADERA COUNTY) Uit 0 Prog Code Prog FY Const $$ RW $
ilities
. $346
Est Esc Cur Est Est Date 201 ;13 2016 $4,745
Project Documents Funds Req Date
StrEst  $1,599 $1,463 10/9/2012 CTC Vote Date
Env State ND Act 10/6/2014 "
i 551
EnvEed CE Act 10/6/2014 Dist Est $504 10/9/2012 Component Fundin
PID Appr 12/18/2015 Total Con Est $2,150 $1,967
Project Rpt 12/18/2015 RW Est $133 2/1/2016
PM  Anand Kapoor Ph# (559) 243-3588 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM G-etachew Eshete Ph# (559) 243-3890 Supt 0 %0 %0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED 100 % R % PSE 75 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 7/1/2013 9/1/2013 9/1/2013 1/1/2014 3/1/2015 3/1/2015 9/1/2015 9/1/2015 10/13/2015 12/1/2015 1/1/2016
Current 10/15/2014 A 12/17/2014 A 12/17/2014 A 10/1/2015 A 11/3/2015  8/31/2015 A 4/7/2016 A 12/6/2016 T10/13/2016 A  4/1/2017 T

Project Comments
Awarded on 10/13/2016

November 04, 2016

63



Caltrans Central Region
PSE/RW Status Report

Status Date: 11/4/2016

126 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0K810_ 1 KER - 99 - 26.8 6605 Kern County Seismic Restoration PS&E/RW iven
PRSM vYes Delive es APL Yes
Plan eSO List T2
Location Description Work Description ROW Inf Program Status Doc Yr
IN KERN COUNTY IN BAKERSFIELD AT SEISMIC RESTORATION B o Programmed 2012
AIRPORT DRIVE OVERCROSSING AND AT Parcels 0
GOLDEN STATE AVENUE SEPARATION Utilities 0 Prog Code Prog FY Const $$ RW $
. $45
Est Esc Cur Est Est Date 201 ;13 2016 $6,980
Project Documents Funds Req Date
Froject bocuments Str Est $0 $0 runds Req Date  CTC Vote Date
Env State ND Act  2/3/2014 p
i 6,981
EnvFed EX Act  2/3/2014 Dist Est $6.580 3/13/2014 Component Funding
PID Appr 3/13/2014 Total Con Est  $6,981 $6,580 Seismic
Project Rpt 3/13/2014 RW Est $12 2/17/2016
PM Judy Aguilar Ph# (559) 243-3457 AAgre‘Emems Dt RIP WP Local  Other
DM Ali Algatami Tvpe  Sdency=ame bate Capt  $0 $0 $0 $0
_| qatami Ph# (559) 243-3475 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM Mike Garrett Ph# (661) 720-0967 PAED 100 % R 5 % PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 2/3/2014 5/1/2014 9/1/2015 9/1/2015 4/1/2016  4/15/2016 5/27/2016 10/12/2016 11/1/2016
Current 3/13/2014 A 8/1/2014 A 10/9/2015 A12/11/2015 4/1/2016 A 4/15/2016 A 7/25/2016 A 10/3/2016 A 10/17/2016 T

Project Comments
Project was awarded on 9/30/16. Awaiting contract approval.

127 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0H642_ 1 KER - 99 - 49.6 6485A Kern Ave POC PS&E/RW PRSM y Deliven APL v
—=2= Y€S pjgn List Y€s
Location Description Work Description ROW Inf Program Status Doc Yr
IN KERN COUNTY IN MCFARLAND AT THE ADA COMPLIANCE UPGRADES RUW Info SHOPP Programmed 2014A
KERN AVE PEDESTRIAN OC Parcels 3
Utiliti 0 Prog Code Prog FY Const $$ RW $
ilities
. $150
EstEsc CurEst  EstDate 201 378 2016 $4,875
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act
DistEst  $3,289 $3,100 5/29/2014 _
Env Fed Act Component Funding
PID Appr Total Con Est  $3,289 $3,100
Project Rpt RW Est $62 4/13/2016
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Nfcholas Chan Ph# (559) 230-3126 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM Mike Garrett Phi## (661) 720-0967 PAED 100 % R 90 % PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 2/2/2015 A 3/2/2015 A 7/15/2015 A 8/24/2015 4/13/2016 A 4/28/2016 A 8/1/2016 A 11/4/2016 T 12/1/2016 T

Project Comments

12/9/14: Had a meeting with DES, Design, Environmental. Waiting for FTIP to be amended before opening phase 1.
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128 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-43401_ 1 TUL - 65 - R15.1/18.0 8650A Terrabella Expressway - PS&E/RW Deliven APL
Segment 1 PRSM Yes 3, Yes st Yes
Location Description Work Description ROW Inf Program Status Doc Yr
ON STATE ROUTE 65 IN TULARE COUNTY  WIDEN 2 LANE CONVENTIONAL DWW INIo STIP Programmed ~ 2008A
FROM AVE 120 TO 0.1 MILE SOUTH OF HIGHWAY TO 4 LANE EXPRESSWAY Parcels 21
ROUTE 190/65 SEPARATION Utilties 8 Prog Code Prog FY Const $$ RW $
. $5,730
Est Esc Cur Est Est Date 400 ;LOO 2016 $15,000
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act
Dist Est $14,926 $12,500 1/5/2010 )
Env Fed Act | Component Funding
PID Appr Total Con Est  $14,926 $12,500 RIP,TCRP
Project Rpt RW Est $4,431 3/26/2012
PM Jim Bane Ph# (559) 243-3469 AAgre‘Eme”ts ot RIP P Local  Other
DM Abdul Bak Type  Agency Name Date Capt $5,730 $0  $15000  $0
ul baker Phi# (559) 243-8037 Supt  $5,483 $0 $0 $2,340
EM  Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED % R 30 % PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 6/27/2005 1/1/2007 1/1/2007 2/1/2010 3/15/2011 10/1/2016  10/1/2016 2/1/2017 5/1/2017 6/1/2017
Current 6/27/2005 A  1/1/2007 A 1/1/2007 A  2/1/2010 A 7/20/2015 6/17/2016 A 6/24/2016 A 8/29/2016 A11/17/2016 T 12/1/2016 T
Project Comments
129 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0P590_ 1 TUL - 190 -4.0/5.0 6624 Lairds Corner Roundabout PS&E/RW PRSM Deliven
FroM Yes Plan Yes List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN TULARE COUNTY ON STATE ROUTE 190 CONSTRUCT ROUNDABOUT ROW Info SHOPP Programmed 2012A
FROM EAST OF ROAD 148 TO WEST OF Parcels 2
ROAD 160 Utilit 3 Prog Code Prog FY Const $$ RW $
ilities
. $1,387
Est Esc Cur Est Est Date 201 210 2016 $2,481
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State ND Act p
i 2,270 2,204 8/11/2014
EnvFed CE Act Dist Est $ Component Funding
PID Appr 3/11/2013 Total Con Est $2,270 $2,204
Project Rpt 9/3/2014 RW Est $107 7/1/2013
PM Victor Shaw Ph# (559) 243-3441 AAgre‘Emems 5 RIP P Local  Other
DM Ermie P Type  Agency Name Date Capt  $0 $0 $0 $0
-rnle enuna Ph# (559) 230-3142 Supt $0 $0 $0 $0
EM  Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED 100 % R 65 % PSE 75 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 9/2/2014 11/3/2014 1/2/2015 6/1/2015 5/1/2016 5/5/2016 8/22/2016 10/27/2016 11/10/2016
Current 9/3/2014 A 3/25/2014 A 6/6/2014 A 3/25/2016 6/28/2016 A 6/28/2016 A12/16/2016 T 1/15/2017 T  3/1/2017 T

Project Comments
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130 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0T950_ K KIN - 33 -3.0/59 6804 Kings 33/43 Rumble Strips PS&E/RW PRSM Delivery APL
TRV Yes  pian No | gt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
In Kings County on Routes 33 & 43 at Various CONSTRUCT CENTER LINE AND RUW Info SHOPP Active 2016A
Locations SHOULDER RUMBLE STRIPS
E?Ir.(t:'els 8 Prog Code Prog FY Const$$ RWS$
ilities
) EstEsc  Cur Est Est Date 201.010
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State Act
i 750 1/20/2016
Env Fed Act Dist Est $ Component Funding
PID Appr 9/15/2016 Total Con Est $750
Project Rpt RW Est $0
PM  Scott Friesen Ph# (550) 243-3436 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Jun Xu Ph# (559) 243-3590 Supt
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Eric Karlson Ph# (559) 651-8315 PAED %R 0 %PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I I | |
Approved
Current 2/1/2017 T 7/3/2017 8/1/2017 T 9/18/2017 T 1/8/2018 T 3/12/2018 T 3/26/2018 T
Project Comments
PSR/PR with CE signed 9/15/16
Safety Project Amended into 2016 SHOPP
Design has started
131 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0K290_ 0 FRE - 99 - 2271233 6744  Southbound 99 Ramp Metering PS&E/RW Delivery APL
PRSM Yes ; Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTE 99 IN FRESNO COUNTY INSTALL RAMP METERING SYSTEM IN L SHOPP Programmed  2014A
BETWEEN BELMONT AVENUE OC AND SELECTED LOCATIONS
SHAW AVENUE OC E?Irfels 8 Prog Code Prog FY Const$$ RWS$
ilities
. $104
Est Esc Cur Est Est Date 201 315 2017 $5,893
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State ND Act p
i 5,517 5,200 7/1/2014
EnvFed CE Act Dist Est $ Component Funding
PID Appr 7/1/2014 Total Con Est $5,517 $5,200
Project Rpt 4/11/2016 RW Est $0
PM  Anand Kapoor Ph# (559) 243-3588 A Agre?\lments b RIP P Local Other
DM Arthur Rami Type  Agency Name Date Capt  $0 $0 $0 $0
r _ur ar_mrez Ph# (559) 243-3802 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED 100 % R 5 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [ 272017] [ 3/2017]
Approved 11/1/2017 12/1/2017 1/2/2018 4/1/2019  12/1/2019  12/1/2019 2/1/2020 5/1/2020 6/1/2020
Current 4/11/2016 A 12/1/2016 2/1/2017 T 3/1/2017 T 6/15/2017 T 8/15/2017 T 9/15/2017 T
Project Comments
On Schedule with additional scope
November 04, 2016 66



Caltrans Central Region

PSE/RW Status Report
Status Date: 11/4/2016

132 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-OE350_ 1 FRE - 168 - R0O.0/R11.7 1772 168 Gore Paving PS&E/RW PRSM Deliven APL
FroM Yes Plan es st Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN FRESNO AND CLOVIS FROM THE 180/168 FREEWAY MAINTENANCE ACCESS RUW Info SHOPP Programmed 2014
SEPARATION TO SHEPHERD AVE parcels 0
Utiliti 0 Prog Code Prog FY Const $$ RW $
ilities
. $1
Est Esc Cur Est Est Date 201 (2135 2017 $2,700
Project Documents Funds Req Date
Str Est $0 $0 runds Req Date  CTC Vote Date
Env State CE Act  4/9/2013 p
i 3,922
EnvEed EX Act  5/12/2015 Dist Est $3,808 7/22/2015 Component undin
PID Appr 6/27/2013 Total Con Est  $3,922 $3,808
Project Rpt 7/22/2015 RW Est $1 6/15/2015
PM Jeannie Wiley Ph# (550) 243-3432 AAgre‘Emems 5 RIP P Local  Other
DM Arthur Rami Type  Agency Rame bate Capt  $0 $0 $0 $0
r _ur ar_mrez Ph# (559) 243-3802 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED 100 % R % PSE 60 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [127172016] [12715/2016)
Approved 4/1/2013 2/1/2014 8/1/2014  12/1/2014 2/1/2015 4/2/2015 5/1/2015 6/1/2015
Current 7122/2015 A 8/1/2015 A 9/6/2016 12/1/2016 T12/15/2016 T 2/27/2017 T 4/14/2017 T 5/15/2017 T

Project Comments
This project need to request G12 when the Construction Cost get to around $300000.

133 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q510_ 1 FRE - 180 - 26.9 6680 FRESNO SLOUGH SCOUR PS&E/RW Delive APL
MITIGATION PRSM Yes por «t  Yes
Plan List
Location Description Work Description Program Status Doc Yr
Near Mend F Slough (Kings River - ROW Info
ear Mendota at Fresno Slough (Kings River SCOUR MITIGATION SHOPP Programmed 2014A
Whites Bridge) Parcels 0
o Prog Code Prog FY Const $$ RW $
utlitles 0 501119 2017 1785  $14
EstEsc  Cur Est Est Date .d '
Project Documents Funds Req Date
Str Est $808 $784 11/23/2015 CTC Vote Date
Env State ND Act 4/15/2016
Dist Est $848 $823 11/23/2015 )
Env Fed Act Component Funding
PID Appr 6/24/2014 Total Con Est $1,656 $1,607
Project Rpt RW Est $12 1/14/2014
PM Neil Bretz Ph# (550) 243-3465 AAgre‘Eme”ts 5 RIP P Local  Other
DM Arthur Rami Type  Agency Name Date Capt  $0 $0 $0 $0
-r ur Ramirez Ph# (559) 243-3802 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM Emad Araim Phi# (559) 513-1902 PAED 100 % R 50 % PSE 50 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan |:| | sri2016] [ 11/1/2016]
Approved
Current 5/6/2016 A 5/15/2015 A 5/2/2016 A 7/5/2016 7/12/2016 Al1/15/2016 T 2/27/2017 T 4/24/2017 T 5/15/2017 T

Project Comments
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134 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0V310_ K FRE - 198 -0.0/21.2 6811 Fresno 198 Rumble Strips PS&E/RW PRSM Deliven APL
TR Yes pian No | gt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
In Fresno County near Coalinga on Route 198 INSTALL CENTERLINE RUMBLE STRIPS RUW Info SHOPP Programmed 2016A
at Various Locations Parcels 0
Utiliti 0 Prog Code Prog FY Const $$ RW $
ilities
. $1
Est Esc Cur Est Est Date 201 ;)10 2017 $850
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act P
i 721 700 2/3/2016
Env Fed Act Dist Est $ Component Funding
PID Appr 6/23/2016 Total Con Est $721 $700
Project Rpt RW Est $0
PM Jeannie Wiley Ph# (550) 243-3432 AAgre‘Emems 5 RIP P Local  Other
DM Abdul Bak Type  Agency Name Date Capt  $0 $0 $0 )
: ul Baker Ph# (559) 243-8037 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Eric Karlson Ph# (559) 651-8315 PAED %R 0 %PSE 1 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 6/23/2016 A 12/21/2016 10/17/2016 A 3/8/2017 T 4/29/2017 T 6/14/2017 T 7/15/2017 T
Project Comments
135 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q620_ 0 KER -5 -54.1 6662 Buttonwillow SRRA Sewer PS&E/RW Delive p
Upgrade PRSM Yes Hlan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN KERN COUNTY AT THE BUTTONWILLOW  yUPGRADE WATER AND WASTE WATER RUW Info SHOPP Programmed 2014
SAFETY ROADSIDE REST AREA SYSTEMS.
E?Ir.(t:'els 8 Prog Code Prog FY Const $$ RW $
ilities
. $10
Est Esc Cur Est Est Date 201 (2135 2017 $2,000
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act p
i 2,251 2,000 6/19/2013
EnvFed EX Act Dist Est $ Component Funding
PID Appr 6/27/2013 Total Con Est $2,251 $2,000
Project Rpt RW Est $0
PM Paul Pineda Ph# (661) 326-3416 AAgre‘Eme”ts 5 RIP P Local  Other
DM Brad Col Type  Agency Name Date Capt  $0 $0 $0 $0
fa ole Ph# (559) 230-3134 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Mike Garrett Ph# (661) 720-0967 PAED 100 % R 5 % PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan . L ] [12r172016] [ 31172017
Approved
Current 4/28/2016 A 10/28/2016 T 12/1/2016 T 12/1/2016 T 3/1/2017 T 5/1/2017 T 7/1/2017 T  8/1/2017 T

Project Comments
02/20/2013(PP)-Kick-off PDT Meeting.
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136 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0K460_ 1 KER - 46 -57.3/57.8 6601 Famoso SR 46/99 Bridge PS&E/RW Delivery APL
PRSM Yes es Yes
Plan eSO List T2
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTE 46 AT SR 46/99 SEPARATION BRIDGE REPLACEMENT meRhe SHOPP Programmed 2012
Pa.r.c'els ! Prog Code Prog FY Const$$ RWS$
Utilities 5

. $1,265
Est Esc Cur Est Est Date 201.110 2017 $19,375

Project Documents Funds Req Date
StrEst  $3,401 $3,302 12/11/2015 tunGsweqUale  CTC Vote Dafe
Env State ND Act p
i 14,061 13,651 12/11/2015
EnvFed CE Act Dist Est $ Component Funding
PID Appr 11/1/2011 Total Con Est  $17,462 $16,953
Project Rpt 7/16/2014 RW Est $4,261 12/22/2015
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM M_Ike Lim Ph# (559) 230-3138 supt 80 %0 %0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED 100 % R 85 % PSE 95 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
M221 M224 M378 M377 M480 M495 M500

Delivery

Pan ] [ | [ |

Approved 2/1/2014 6/1/2014 4/1/2014 8/1/2014 8/1/2015 7/2/2015 12/15/2015  1/15/2016  2/26/2016 6/1/2016 7/1/2016
Current 7/16/2014 A 8/18/2014 A 7/7/2014 A 10/15/2014 A12/15/2015 A11/30/2015 12/14/2016 T12/15/2016 T 5/22/2017 T 8/7/2017 T 8/21/2017 T

Project Comments

Targeting Roscoe Moss RON for December 7 CTC meeting. Second level condemnation panel hearing held 10/12/16. R/W Cert 3W & RTL would follow by
a week after RON. Fund extension approved until March 2017. Nationwide 404 permit from USACE expires 3/18/17. Will need new permit prior to
advertisement.

137 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0S470_ 0 KER - 58 - R55.4/R59.7 6730 Cottonwood East Rehab PS&E/RW Deliven APL
PRSM Yes 3, No |ist Yes
Location Description Work Description ROW In Program Status Doc Yr
In Bakersfield from Cottonwood Rd. PAVEMENT REHABILITATION 2R ROV Info SHOPP Programmed  2014A
Undercrossing to 0.3 miles east of Rte 58/184 Parcels 0
Separation Utilties 0 Prog Code Prog FY Const $$ RW $

. 20
Est Esc Cur Est Est Date 201.122 2017 $28,700 $

Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act p
Dist Est 28,016 $27,200 4/26/2016
EnvFed EX Act Component Funding
PID Appr 6/4/2015 Total Con Est  $28,016 $27,200
Project Rpt RW Est $5 1/25/2016
. . Agreemen
PM Suzie Holdridge Ph# (550) 243-3451 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM S(-’;mku Mohan Ph# (559) 243-3581 Supt  $0 %0 %0 %0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM Mike Garrett Phi## (661) 720-0967 PAED 100 % R 5 % PSE 70 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan |:| | 1/6/2017] | 3/23/2017]
Approved
Current 6/29/2016 A 4/29/2016 A 11/15/2016 T 11/4/2016 1/6/2017 T 3/17/2017 T 6/6/2017 T 7/19/2017 T 8/18/2017 T

Project Comments
7/29/15 PAED kickoff.

November 04, 2016 69



Caltrans Central Region
PSE/RW Status Report

Status Date: 11/4/2016

138 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0R140_ 0 KER - 99 -10.5/205 3036 SR99 Taft Highway 2R Rehab PS&E/RW Delivery APL
PRSM Yes  pjan No  |jst Yes.
Location Description Work Description ROW In Program Status Doc Yr
Near Bakersfield from 1.2 mi. north of Herring 2R PAVEMENT REHABILITATION RUW Info SHOPP Programmed  2014A
Rd. OC to Pacheco Rd. UC (Southbound Only) Parcels 0
Uil 0 Prog Code Prog FY Const $$ RW $
ilities

. 3
Est Esc Cur Est Est Date 201.122 2017 $24,000 $

Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act p
Dist Est 22,589 $21,931 2/16/2016
EnvFed EX Act IStEs Component Funding
PID Appr 2/16/2016 Total Con Est  $22,589 $21,931
Project Rpt RW Est $0
. A
PM Paul Pineda Ph# (661) 326-3416 greements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM A|_rn|r Sanatkar Ph# (510) 622-8826 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED 100 % R 5 % PSE 40 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan . L | [12r172016] [ 5/172017)
Approved
Current 6/8/2016 A 12/1/2016 T 12/1/2016 T 5/1/2017 T 6/1/2017 T 7/15/2017 T  8/1/2017 T
Project Comments
PSR approved 10/10/2014. Amended into the SHOPP on 11/7/2014.
139 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0P290_ 1 KER - 155 -15 6636 Delano Roundabout PS&E/RW PRSMY Deliven y v
—=2 Y€S | plan €S | List (Y€S
Location Description Work Description ROW Inf Program Status Doc Yr
NEAR DELANO AT BROWNING ROAD INTERESECTION IMPROVEMENTS S0 Hopp Programmed  2012A
E?Ir.(t:'els : Prog Code Prog FY Const $$ RW $
ilities
. $1,010
) EstEsc  Cur Est Est Date 201 ;)10 2017 $2,5540
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act 6/9/2014 p
i 2,575 2 10/28/201
EnvEed EX Act  6/9/2014 Dist Est $2,500 10/28/2015 Component Fundin
PID Appr 6/27/2013 Total Con Est $2,575 $2,500
Project Rpt 9/2/2014 RW Est $425 2/21/2014
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Mike Lim Ph# (559) 230-3138 COP COUNTY OF KERN 11/5/2013 Supt $0 $0 $0 $0
i i COP CITY OF DELANO 6/27/2014
EM Trais Norris Ph# (559) 445-6447 i Phase Completion
CM  Mike Garrett Ph# (661) 720-0967 PAED 100 % R 90 % PSE 95 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan . L ] [10/3/2016] [t0r1472016)
Approved 10/1/2014 10/1/2014 3/1/2015 5/1/2016  1/15/2017 2/1/2017 3/15/2017 711/2017 8/1/2017
Current 9/2/2014 A 9/11/2014 A 2/25/2015 A 7/1/2016  10/3/2016 A10/14/2016 A 1/9/2017 T 3/15/2017 T 3/30/2017 T

Project Comments
Request for funds submitted on 10/20/16. Construction allocation is delegated to department. Will continue to monitor utility relocation to ensure
construction remains on schedule. Targeting construction to coincide with end of school year to minimize traffic impacts on nearby HS.
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140 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0R190_ 1 KER - 223 -15.7/16.3 6758 Arvin SR 223/184 Roundabout PS&E/RW ivery
B PRSM Yes Delive ) APL Yes
Plan Y List T2
Location Description Work Description ROW Inf Program Status Doc Yr
IN KERN COUNTY NEAR ARVIN AT STATE INTERSECTION IMPROVEMENT RUW Info Local Active 2017
ROUTE 184 (WEEDPATCH HWY) Parcels 8
Uil 5 Prog Code Prog FY Const$$ RWS$
ilities
) EstEsc  Cur Est Est Date 201.310
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 —
Env State CE Act 1/6/2015
EnvFed EX Act  1/6/2015 Dist Est $3.108 7/3/2015 Component Funding
PID Appr Total Con Est $3,103 A
Project Rpt 8/21/2015 RW Est $483 8/1/2014
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Abdul Baker Ph# (559) 243-8037 Supt
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED 100 % R 30 % PSE 25 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 8/21/2015 A 12/23/2014 A 3/27/2015 A 6/1/2017 8/1/2017 T 8/25/2017 T 1/2/2018 T 1/5/2017 T 2/1/2017 T

Project Comments
12/10/14 Design is working on the RW Maps.

141 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0S610_ 1 KER - - 6724 Kern Wire Theft Restoration Il PS&E/RW PRSM y Deliven APL v
—=2= Y€S pjgn List Y€s
Location Description Work Description ROW Inf Program Status Doc Yr
In Kern, Kings and Fresno Counties at Various  WIRE THEFT RESTORATION RUW Info SHOPP Programmed  2014A
Locations on Routes 5, 46, 58, 99, 178 and 204 RESTORATION
E?Ir.(t:'els 510 Prog Code Prog FY Const $$ RW $
ilities
. $112
Est Esc Cur Est Est Date 201 ;31 2017 $21,263
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State CE Act p
i 20,462 19,287 11/17/2014
EnvFed EX Act Dist Est $ Component Funding
PID Appr 11/19/2014 Total Con Est  $20,462 $19,287
Project Rpt 4/28/2015 RW Est $112 3/10/2015
PM  Anand Kapoor Ph# (559) 243-3588 Agreements RIP P Local Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Gur_bhay B_‘rar Ph# (559) 230-3106 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Mike Garrett Ph# (661) 720-0967 PAED 100 % R 5 % PSE 75 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [ 371572017 [312372017)
Approved
Current 4/27/2015 A 5/4/2015 A 10/26/2015 A 10/20/2016 3/15/2017 T 3/23/2017 T 6/15/2017 T 9/15/2017 T 10/16/2017 T
Project Comments
On schedule
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142 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0T510_ O KIN - 198 - R18.4 6746 Kings 198 Redington Signal PS&E/RW PRSM Delivery APL
TRV Yes  pian No | gt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
In Hanford at westbound off-ramp intersection INSTALL SIGNALS AND MODIFY CURB RUW Info SHOPP Programmed  2014A
to Redington/4th Street RAMPS
E?Ir.(t:'els 8 Prog Code Prog FY Const $$ RW $
ilities
. $35
EstEsc CurEst  EstDate 201 310 2017 $890
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act P
i 856 807 6/10/2015
EnvFed EX Act Dist Est $ Component Funding
PID Appr 6/19/2015 Total Con Est $856 $807
Project Rpt RW Est $6 2/3/2016
PM  Scott Friesen Ph# (550) 243-3436 AAgre‘Eme”ts 5 RIP P Local  Other
DM Arthur Rami Type  Agency Rame bate Capt  $0 $0 $0 $0
r _ur ar_mrez Ph# (559) 243-3802 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
€M Eric Karlson Phi# (559) 651-8315 PAED 100 % R 5 % PSE 1 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg R/W Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan |:| | 3/12017] | 3/31/2017]
Approved
Current 4/29/2016 A 1/13/2017 3/1/2017 T 3/31/2017 T 6/19/2017 T 8/17/2017 T 9/1/2017 T
Project Comments
5 Legged Intersection Signalization
60% Constructability in 9/2016
95% 11/2016
143 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0Q610_ 1 MAD - 99 - 10.0/26.8 6675 MAD 99 Roadside Safety PS&E/RW PRSM Deliven p
TRV Yes  pian List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN MADERA COUNTY IN AND NEAR MADERA ROADSIDE SAFETY IMPROVEMENTS ROV Info SHOPP Programmed 2014
FROM 0.3 MI SOUTH OF ROUTE 145/99 Parcels 0
SEPARATION TO ASH SLOUGH Utiliies 0 Prog Code Prog FY Const $$ RW $
. $10
EstEsc CurEst  EstDate 201 (2135 2017 $2,000
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act 5/28/2013 p
i 2,122
EnvEed EX Act 5/28/2013 Dist Est $2,000 3/9/2015 Component undin
PID Appr 6/27/2013 Total Con Est $2,122 $2,000 :
Project Rpt 3/16/2015 RW Est $0
PM Jeannie Wiley Ph# (550) 243-3432 AAgre‘Emems 5 RIP P Local  Other
DM Al Alaatami Type  Agency Name Date Capt  $0 $0 $0 $0
_l qatami Ph# (559) 243-3475 Supt 0 %0 %0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Alberto Lopez Phi# (559) 243-3818 PAED 100 % R % PSE 10 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan |:| | 12/1/2016] [12/15/2016]
Approved
Current 3/17/2015 A 8/1/2016 9/28/2016 A11/30/2016 T 2/20/2017 T 4/3/2017 T 5/3/2017 T

Project Comments
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144 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0Q260_ 1 TUL - 65 - R20.1/31.5 6654 Porterville to Cairns Corner CAPM PS&E/RW Delivery APL
PRSM Yes 3, es |ist Yes
Location Description Work Description ROW Inf Program Status Doc Yr
In Tulare County in and near Porterville from 0.3 PAVEMENT PRESERVATION T nio SHOPP Programmed 2014
mi. south of Olive Ave UC to SR 137 (RD 196) Parcels 0
Utilties 0 Prog Code Prog FY Const$$ RWS$
ilities

. $1
Est Esc Cur Est Est Date 201.121 2017 $13,500

Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act 1/29/2016 p
i 12,333
EnvEed EX Act  1/29/2016 Dist Est $11,974 3/15/2016 Component Fundin
PID Appr 3/15/2016 Total Con Est  $12,333 $11,974 :
Project Rpt 3/15/2016 RW Est $1 3/16/2016
PM Judy Aguilar Ph# (559) 243-3457 Agreements RIP WP Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM AFJdU| Baker Ph# (559) 243-8037 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED % R 100 % PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 6/27/2013 A 1/26/2016 3/14/2016 A 6/15/2016 A 9/19/2016 T11/22/2016 T 12/15/2016 T
Project Comments
Project to vote at August CTC Meeting.
145 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0G980_ 1 TUL - 65 - 31.6/39.6 6349 Exeter CAPM Overlay PS&E/RW PRSMY Deliven y v
—=2= Y€S pjgn €S | List (Y€S
Location Description Work Description Program Status Doc Yr
In Tulare County in and near Exeter from SR AC OVERLAY ROW Info SHOPP Programmed 2014
137 (Rd 232) to SR 198 Parcels 6
Utiliti 5 Prog Code Prog FY Const $$ RW $
ilities
. $115
) EstEsc  Cur Est Est Date 201 ;21 2017 $5,507
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act p
i 7,046 5,400 8/31/2007
EnvFed EX Act Dist Est $ Component Funding
PID Appr 1/9/2013 Total Con Est $7,046 $5,400
Project Rpt 1/9/2013 RW Est $62 2/4/2015
PM Judy Aguilar Ph# (559) 243-3457 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM G_etachew Eshete Ph# (559) 243-3890 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED % R 50 % PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Pan . L ] [3715/2017] [ 41172017
Approved 12/2/2014 5/1/2013 8/1/2015  10/1/2015  11/1/2015 2/15/2016  5/15/2016 6/15/2016
Current 10/1/2007 A 3/27/2015 A 9/1/2015 A 12/15/2016 3/15/2017 T 4/1/2017 T 7/15/2017 T10/15/2017 T 11/16/2017 T

Project Comments
Design scheduled 95% Constructability review meeting for 11/15/16.
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146 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-47150_ 1 TUL - 99 -39.6/41.3 6423 Betty Drive Interchange PS&E/RW iven
PRSM Yes Deliver Yes APL Yes
Plan eSO List T2
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTE 99 IN TULARE COUNTY IN RECONSTRUCT INTERCHANGE BETTY =~ 09 oo Programmed 2008
GOSHEN FROM NORTH OF MILL CREEK DRIVE INTERCHANGE Parcels 22
DITCH TO NORTH OF NORTH GOSHEN Utiliies 15 Prog Code Prog FY Const $$ RW $
VERHEAD (BRIDGE NO. 46-55 R/L . $16,00
© (BRIDGE NO. 46-55 RIL) EstEsc CurEst  EstDate 400 ;00 2017 $40,000
Project Documents Funds Req Date
Str Est $9,270 $9,000 9/1/2015 CTC Vote Date
Env State ND Act 2/25/2015 p
i 26,162
EnvFed FI Act 2/25/2015 Dist Est $25,400  9/1/2015 Component Funding
PID Appr 6/26/2015 Total Con Est  $35,432  $34,400 PDS RIP,IIP,Measure,Lo
Project Rpt 6/26/2015 RWEst $24,311 4/24/2015 cal,Developer
PM Curt Hatton Ph# (550) 243-3445 AAgre‘Eme”ts Dt RIP P Local  Other
DM Nicholas Ch Type  Agency Name Date Capt $6,000 $0  $50,000  $0
icholas Chan Ph# (559) 230-3126 COP COUNTY OFTULARE Supt $10,720 $0 $0 $0
i RR  SAN JOAQUIN VALLEY
B Risherc Puler P (559) 2438300 RR SOUTHEF?N PACIFIC Phase Completion
CM  Eric Karlson Ph# (559) 651-8315 PAED % R 60 %PSE 8 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 1/21/2012 10/1/2012 9/1/2012 2/1/2013 7/1/2014 6/1/2015 2/1/2016 3/1/2016 5/1/2016 8/1/2016 9/1/2016
Current 6/29/2012 A 3/29/2013 A 10/1/2012 A  3/7/2014 A 8/14/2015 A 9/1/2015 10/19/2016 Al0/21/2016 A11/14/2016 T 1/24/2017 T 2/28/2017 T

Project Comments
Project preparing to advertise.

147 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-46150_ 1 TUL - 190 -0.0/8.0 6508 State Route 190 Lairds Rehab PS&E/RW ;
— PRSM ves Delivery _P Yes
— Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
FROM 99/190 SEPARATION TO 0.4 MILE AC OVERLAY, SHOULDER WIDENING, ~ ~20H0o o oop Programmed 2010
LEFT TURN CHANNELIZATION & UTIL
RELOCAT E?Ir.(t:'els 243 Prog Code Prog FY Const $$ RW $
ilities
. $6,000
Est Esc Cur Est Est Date 201 ;20 2017 $17,000
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State ND Act 8/29/2014 p
i 21,230
EnvFed FI Act 8/29/2014 Dist Est $20,011  9/16/2014 Component Funding
PID Appr 9/29/2014 Total Con Est  $21,230 $20,011
Project Rpt 9/29/2014 RW Est $6,103 4/7/2014
PM Victor Shaw Ph# (559) 243-3441 AAgre‘Emems 5 RIP P Local  Other
DM Ermie P Type  Agency Name /% Capt  $0 $0 $0 $0
-rnle enuna Ph# (559) 230-3142 COP TCAG 6/16/2010 Supt  $0 $0 $0 $0
EM  Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED 100 % R 30 % PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved 8/1/2012 1/1/2012 6/1/2012 10/1/2013 5/1/2014 5/1/2014 711/2014 9/1/2014 11/1/2014
Current 1/2/2014 A 1/1/2012 A 5/5/2014 A 12/11/2015 3/1/2017 T 3/15/2017 T 8/1/2017 T 9/1/2017 T 10/3/2017 T
Project Comments
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148 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-OR050_ 1 TUL - 198 - R4.2/R4.9 6713 VISALIA MEDIAN BARRIER PS&E/RW iven
B PRSM vYes Delive es APL Yes
Plan XES D List &S
Location Description Work Description ROW Inf Program Status Doc Yr
In Visalia from 0.5 mi. West of Plaza Dr/Rd 80  CONSTRUCT MEDIAN BARRIER meRhe SHOPP Programmed  2014A
OC to 0.2 mi East of County Center Dr. OC - Parcels 0
Various Locations Utilities 12 Prog Code Prog FY Const $$ RW $

. $41
Est Esc Cur Est Est Date 201.010 2017 $2,630

Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State ND Act p
i 2,709 2,630 10/15/2015
EnvFed CE Act Dist Est $ Component Funding
PID Appr 3/14/2014 Total Con Est $2,709 $2,630
Project Rpt 6/30/2015 RW Est $20 4/14/2016
PM Curt Hatton Ph# (550) 243-3445 AAgre‘Eme”ts 5 RIP P Local  Other
DM Al Alaatami Type  Agency Rame bate Capt  $0 $0 $0 $0
_l qatami Ph# (559) 243-3475 Supt 0 %0 %0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Phi## (559) 651-8310 PAED 100 % R 60 % PSE 75 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan 1 | | | 7/15/2016|
Approved
Current 6/30/2015 A 3/1/2016 4/15/2016 A 7/14/2016 A 9/19/2016 A11/30/2016 T 12/15/2016 T
Project Comments
Project in Advertisement.
149 EA Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0S340_ O TUL - 198 - R11.7/R19.7 3034 VISALIA 2R REHAB PS&E/RW PRSM Deliven APL
FroM Yes Plan No List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
In Tulare County in and near Visalia from PAVEMENT REHABILITATION (2R) RUW Info SHOPP Programmed  2014A
Lovers Lane UC to Route 245 Parcels 0
o Prog Code Prog FY Const $$ RW $
utiiies 4 501122 2017 $23850  $10
) Est Esc Cur Est Est Date g ’
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act 11/20/2015 p
i 21,476
EnvEed EX Act 11/20/2015 Dist Est $20,850 11/9/2015 Component undin
PID Appr 7/1/2014 Total Con Est  $21,476 $20,850 :
Project Rpt 12/3/2015 RW Est $7 6/16/2015
PM Curt Hatton Ph# (550) 243-3445 AAgre‘Eme”ts 5 RIP P Local  Other
DM All Alaatami Type  Agency Name Date Capt  $0 $0 $0 $0
_| qatami Ph# (559) 243-3475 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Phi# (559) 651-8310 PAED 100 % R 5 % PSE 20 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan |:| | 3/2017| [ 5/5/2017]
Approved
Current 12/3/2015 A 12/16/2016 3/1/2017 T 5/5/2017 T 7/31/2017 T 10/2/2017 T 10/17/2017 T

Project Comments
Project currently in PSE phase. PAED achieved Dec 2015.
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150 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0H200_ 1 TUL - 201 -124/21.2 6521 Bridge Widening PS&E/RW Delivery APL
PRSM Yes pjap es |jgt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
ON STATE ROUTE 201 AT SAND CREEK BRIDGE RAIL REPLACMENT R SHOPP Programmed 2012
BRIDGE AND FRIANT-KERN-CANAL BRIDGE Parcels 8

AND ON STATE ROUTE 216 AT THE Utilities 4 Prog Code Prog FY Const $$ RW $

. 450
KAWEAH RIVER BRIDGE EstEsc  Cur Est Est Date 201.112 2017  $9,371 $

Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State ND Act 4/14/2015 p
i 9,051
EnvEed EX Act  4/16/2015 Dist Est $8,531 4/14/2015 Component Fundin
PID Appr 4/20/2015 Total Con Est  $9,051 $8,531 :
Project Rpt 4/20/2015 RW Est $450 9/26/2015
PM Judy Aguilar Ph# (559) 243-3457 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Téblez Nemariam Ph# (510) 286-4891 Supt %0 %0 %0 %0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED 100 % R 2 % PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
M221 M224 M378 M377 M480 M495 M500

Delive
Plan Y 1 | 4/32017] | 4/14/2017]

Approved 7/15/2014 8/29/2014 7/18/2014 9/30/2014  8/16/2015 9/15/2015 3/5/2016  4/15/2016  5/27/2016  7/26/2016  8/15/2016
Current 4/20/2015 A 9/15/2015 A 10/15/2014 A 1/8/2015 A10/25/2016 T 1/1/2017 T 4/3/2017 T 4/14/2017 T 7/24/2017 T 9/29/2017 T 10/16/2017 T

Project Comments
Hydraulics working with CVFCB. D4 Design scheduled to conduct field review on 11/3/16 and team meeting on 11/4/16.

151 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U760_ K FRE - 168 - R0O.0/R11.7 SR 168 FRE/CLOVIS PS&E/RW Delive APL
IRRIGATION UPGRADE WATER PRSM Yes Hlan No |ist No
Location Description Work Description ROW Inf Program Status Doc Yr
In Fresno and Clovis from East180-East168 UPGRADE IRRIGATION SYSTEM RUW Info SHOPP Inactive 2018
Connector OC to Shepherd Ave Parcels 0
Utiliti 0 Prog Code Prog FY Const $$ RW $
ilities
) EstEsc  Cur Est Est Date 201.210
Project Documents Funds Req Date  CTC Vote Date
Str Est $0 E—
Env State Act
i 1,250 8/24/2015
Env Fed Act Dist Est $ Component Funding
PID Appr 4/18/2016 Total Con Est $1,250
Project Rpt RW Est $0
PM Jeannie Wiley Ph# (550) 243-3432 Agreements RIP P Local  Other
Type Agency Name Date Capt
DM Brad Cole Ph# (559) 230-3134 Supt
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Alberto Lopez Phi# (559) 243-3818 PAED % R %PSE 0 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 4/18/2016 A 4/10/2019 4/10/2019 T 7/10/2019 T 9/25/2019 T 11/1/2019 T 12/2/2019 T

Project Comments
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152 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-39460_ 1 FRE - 269 -10.4/125 2184 Route 269 Bridge Project PS&E/RW iver
PRSM Yes Delive es APL Yes
Plan eSO List T2
Location Description Work Description ROW Inf Program Status Doc Yr
NEAR HURON ON ROUTE 269 FROM 1.1 CONSTRUCT NEW BRIDGE & RAISE RUW Info SHOPP Programmed 2010
MILE NORTH OF PALMER AVENUE TO 0.4  GRADE Parcels 8
MILES SOUTH OF ROUTE 198 Utiliti 4 Prog Code Prog FY Const $$ RW $
ilities
. $0
Est Esc Cur Est Est Date 201 ;50 2018 51
Project Documents Funds Req Date
Str Est $7,835 $7,385 8/6/2015 CTC Vote Date
Env State ND Act 1/15/2015 p
i 10,719
Env Eed FI Act  1/15/2015 Dist Est $10,104 8/6/2015 Component Fundin
PID Appr 1/14/2008 Total Con Est  $18,554 $17,489 Measure
Project Rpt 8/27/2015 RW Est $1,045 8/19/2015
PM Neil Bretz Ph# (550) 243-3465 AAgre‘Eme”ts 5 RIP P Local  Other
DM Shahin M Type  Agency Name bate Capt  $0 $0 $0 $0
-a in Mansour Ph# (559) 230-3114 COP  FCTA Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Emad Araim Ph# (559) 513-1902 PAED 100 % R 50 % PSE 50 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M480 M495 M500
Plan I:I I | |
Approved 8/1/2020 8/1/2020 8/1/2020 12/1/2020 2/1/2022 2/1/2022 10/1/2022  11/1/2022 2/1/2023 5/1/2023
Current 8/27/2015 A 7/1/2014 A 1/15/2015 A 11/19/2015 A 2/1/2017 T 3/1/2017 T 9/15/2017 T 10/2/2017 T 12/4/2017 T 4/2/2018 T

Project Comments

153 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0T301_ KER - 14 - 16.6/16.6 6814 Mojave MS Major PS&E/RW PRSM Delivery APL
oM Yes plan No |ist Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN MOJAVE AT THE MOJAVE MAINTENANCE  ypgrade Facility RUW Info SHOPP Programmed 2016A
STATION - L5713 Parcels 2
Uil o Prog Code Prog FY Const$$ RWS$
ilities
. $520
) EstEsc  CurEst Est Date 201.352 2018 $2,757
Project Documents Str Est Funds Req Date  CTC Vote Date
Env State Act
Dist Est
Env Fed Act IStES Component Funding
Total Con Est
PID Appr
Project Rpt RW Est
. . A
PM Minerva Rodriguez Ph# (559) 243-3518 A grei‘ments b RIP 1P Local Other
DM Brian Wesii Type  Agency Name Date Capt  $0 $0 $0 $0
na_n es_lng Ph# (760) 872-0630 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED % R %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M480 M495 M500
Plan I:I I | |
Approved
Current 7/26/2016 A 3/30/2015 A 6/18/2017 T 2/3/2017 T 5/20/2017 T 9/15/2017 T 10/1/2017 T 1/15/2018 T 3/15/2018 T 4/15/2018 T

Project Comments
The project is PS&E phase

SHOPP Amendment approved on August CTC Mtg for combined projects 06-0R060_ & 06-0T300_,
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6698

154 EA Phase County-Route-Postmile
0 KER -0.1/04

Project Name

06-0P900_ - 43 119/43 Roundabout

Location Description

In Kern County near Taft from SR 119 to 0.3 mi
north of SR 119.

Work Description
INTERSECTION IMPROVEMENTS

Est Esc Cur Est Est Date
Project Documents
Str Est $0
Env State ND Act 10/20/2015 p
i 4,221
EnvFed EX Act 10/20/2015 Dist Est 9/22/2015
PID Appr 9/3/2013 Total Con Est  $4,221
Project Rpt 10/28/2015 RW Est $2,140 4/6/2015
. . Agreemen
PM  Suzie Holdridge Ph# (559) 243-3451 greements
Type Agency Name
DM Kal Daher Ph# (559) 230-3130
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
XPM PA&ED Bridge Site Maps to Reg R/W Str PS&E PS&E TO
Milestones M200 to Struc Surveys M225 to Dist DOE
Delivery M221 M224 M378 M377
Plan I:I
Approved
Current 10/28/2015 A 2/11/2016 A 6/15/2016 A 8/15/2017

Status Date: 11/4/2016

Project Phase

PS&E/RW

Program Information

Delivery APL
PRSM Yes 3, Yes |ist Yes
Doc Yr
ROW Info Program Status
SHOPP Programmed 2014
Parcels
., 5 Prog Code Prog FY Const $$ RW $
utiies 3 551010 2018 $4200  $1.160
Funds Req Date  CTC Vote Date
Component Funding
b RIP 1P Local Other
bate Capt  $0 $0 $0 )
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % R 51 % PSE 2 %Con 0 %
R/W Cert RTL HQ Contract Approve
M410 M460 Advertise Award Contract
M480 M495 M500

12/18/2017 T 1/19/2018 T 4/30/2018 T 6/29/2018 T 7/30/2018 T

Project Comments

Is anticipated that the property to be obtained will go into condemnation and legal proceedings.

155 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-44254_ 1 KER - 46 - 30.5/335 3386 Route 46 Conventional Highway PS&E/RW ;
— Delivery P
Segment 4A PRSM Yes 3, List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
ON STATE ROUTE 46, FROM THE 2-LN CONVENTIONAL HIGHWAY TO 4-LN ~—=——@ o Programmed 2012
INTERSECTION OF LOST HILLS ROAD TO CONVENTIONAL HIGHWAY RTE 46 Parcels 37 RW $
0.9 MILES EAST OF THE INTERSTATE 5 CONVENTIONAL SEGMENT 4A Utilties 5 Prog Code Prog FY ~ Const $$
INTERCHANGE . $9,130
c G Est Esc Cur Est Est Date 010 280 2018 $24,003
Project Documents Funds Req Date
Str Est $7,107 4/23/2015 CTC Vote Date
Env State ND Act 5/12/2005 p
i 16,896
EnvFed FI Act 5/12/2005 Dist Est 4123/2015 Component Funding
PID Appr 3/7/2000 Total Con Est  $24,003 RIP,Demo
Project Rpt 5/11/2015 RW Est $9,093 2/25/2015
PM Neil Bretz Ph# (550) 243-3465 AAgre‘Eme”ts 5 RIP P Local  Other
DM  Shahi Tvpe encyame Date Capt  $4,400 $0 $0 $28.733
ahin Mansour Ph# (559) 230-3114 COP KERN COG 11/3/2015 Supt $1.880 $400 $0 $7.600
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Mike Garrett Ph# (661) 720-0967 PAED %R 5 %PSE 50 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
pan - L] [ 372017] [331/2017)
Approved
Current 6/14/2005 A 11/15/2012 A 2/27/2013 A 5/15/2014 A 6/3/2016 A 6/3/2016 T 3/1/2017 T 3/31/2017 T 7/10/2017 T 10/2/2017 T 11/1/2017 T

Project Comments
95% Constructability Review by mid December 2015. PCR approved April 2015
60% constructability Review Achieved on 06/18/15.
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156 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0G851_ 1 KER - 58 - R52.7/R55.5 6678 Gap Closure Rehab PS&E/RW iver
PRSM Yes Delive es APL Yes
Plan eSO List T2
Location Description Work Description ROW Inf Program Status Doc Yr
IN BAKERSFIELD FROM ROUTE 58/99 ROADWAY REHABILITATION (3R) RUW Info SHOPP Programmed 2014
SEPARATION TO COTTONWOOD ROAD parcels 0
Utiliti 0 Prog Code Prog FY Const $$ RW $
ilities
. $30
Est Esc Cur Est Est Date 201 ;20 2018 $21,370
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State Act
Dist Est $25,380 $22,550 7/12/2013 )
Env Fed Act Component Funding
PID Appr 10/1/2013 Total Con Est  $25,380 $22,550
Project Rpt RW Est $12 6/11/2015
PM Minerva Rodriguez Ph# (559) 243-3518 AAgre‘Eme”ts Dt RIP P Local  Other
DM Sean Pled Type  Agency Name Date Capt  $0 $0 $0 $0
ean Pledger Ph# (559) 243-3886 RR  UNION PACIFIC Supt  $0 $0 $0 $0
i RR  SAN JOQUIN VALLEY
EM Richard Putler Ph# (559) 243-8300 Q Phase Completion
CM  Mike Garrett Ph# (661) 720-0967 PAED %R 5 %PSE 60 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 9/30/2013 A 11/2/2015 A 11/2/2015 A 12/3/2015 A 3/30/2016 A 2/9/2018 T 4/6/2018 T 4/20/2018 T

Project Comments
Allocation Time Extension for CTC Vote approved in June Mtg. New target CTC Vote is January 2018.

157 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q180_ 1 KER - 58 - R94.1 6673 Summit OH Bridge Rails PS&E/RW ;
PRSM yes DV Pl ves
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
NEAR TEHACHAPI AT SUMMIT OVERHEAD REPLACE BRIDGE RAILS ROW Info SHOPP Programmed 2014
E?Ir.(t:'els 8 Prog Code Prog FY Const $$ RW $
ilities
. $2
Est Esc Cur Est Est Date 201 ;12 2018 $1,425
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State CE Act  3/1/2013
DistEst  $1,289 $1,112  6/12/2013 _
Env Fed Act Component Funding
PID Appr 6/27/2013 Total Con Est $1,289 $1,112
Project Rpt 6/27/2013 RW Est $2 6/12/2013
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 %0
DM Gur_bhay B_‘rar Ph# (559) 230-3106 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED %R 5 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 6/27/2013 A 4/1/2015 A 12/1/2014 A 10/1/2017 T 10/1/2017 T 3/1/2018 T 3/1/2018 T 7/1/2018 T 9/1/2018 T 10/1/2018 T

Project Comments
Working on PS&E. Flagging agreement will be needed.
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158 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q190_ 1 KER - 58 - R99.0/ R100.3 6674 Cache Creek Bridge Replacement PS&E/RW iven
PRSM Yes Deliver Yes APL Yes
Plan eSO List T2
Location Description Work Description ROW Inf Program Status Doc Yr
ABOUT 8 MILES EAST OF TEHACHAPI FROM REPLACE BRIDGES RUW Info SHOPP Programmed 2014
SAND CANYON OH TO 0.5 MI EAST OF Parcels 2
CACHE CREEK (BR# 50-346 L/R) Utilies 0 Prog Code Prog FY Const$$ RWS$
. $60
Est Esc Cur Est Est Date 201 ;10 2018 $11,000
Project Documents Funds Req Date
Str Est $0 $0 runds Req Date  CTC Vote Date
Env State CE Act 6/17/2013 p
i 11,441
EnvFed EX Act 6/19/2015 Dist Est $10,784  7/15/2015 Component Funding
PID Appr 7/28/2015 Total Con Est  $11,441 $10,784
Project Rpt 7/28/2015 RW Est $55 3/27/2015
PM Minerva Rodriguez Ph# (559) 243-3518 AAgre‘Eme”ts Dt RIP P Local  Other
DM Getachew Eshet Type  Agency Name Date Capt  $0 $0 $0 $0
e_ac ew_ shete Ph# (559) 243-3890 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED 100 % R 5 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 7/28/2015 A 1/26/2016 A 2/26/2016 A  5/2/2016 A 7/1/2017 T 7/1/2017 T 1/2/2018 T 1/15/2018 T 5/1/2018 T 8/1/2018 T  9/1/2018 T
Project Comments
Design working on PS&E.
159 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q280_ 0 KER - 99 -236/28.4 6661 Bakersfield 99 Rehab PS&E/RW ;
PRSM Yes Delivery Yes Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
IN KERN COUNTY IN AND NEAR ROADWAY REHABILITATION ROV Info SHOPP Programmed 2014
BAKERSFIELD FROM BRUNDAGE LN OC TO parcels 0
BEARDSLEY CANAL Utilies 0 Prog Code Prog FY Const $$ RW $
. $0
Est Esc Cur Est Est Date 201 ;20 2018 $45,000
Project Documents Funds Req Date
Str Est $0 $0 runds Req Date  CTC Vote Date
Env State Act
Dist Est $52,283 $45,100 6/26/2013 )
Env Fed Act Component Funding
PID Appr 6/28/2013 Total Con Est  $52,283 $45,100 G13
Project Rpt RW Est $33 9/10/2015
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Saeru Mohan Ph# (559) 243-3581 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED 100 % R 0 % PSE 10 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | I | |
Approved
Current 8/22/2016 A 10/1/2016 A 6/1/2017 T 8/1/2017 2/1/2018 T 3/1/2018 T 5/1/2018 T 9/1/2018 T 10/1/2018 T

Project Comments
1/15/2013(PP)-Had kick off PDT Meeting. Project did not meet 2R safety Screening, will be a 3R project. Project funded as part of 2014 SHOPP.
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160 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0S450_ 1 KER - 99 -23.6/27.3 6707 Bakersfield Highway Lighting PS&E/RW PRSM Deliven APL
TR Yes pian No | gt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
IN BAKERSFIELD FROM BRUNDAGE LANE INSTALL HIGHWAY LIGHTING RUW Info SHOPP Programmed 2014A
OC TO MINKLER UP Parcels 2
Utiliti 1 Prog Code Prog FY Const $$ RW $
ilities
. $121
Est Esc Cur Est Est Date 201 ;)10 2018 $2,350
Project Documents Funds Req Date
Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State CE Act 9/29/2015 P
i 892
EnvEed EX Act  9/29/2015 Dist Est $841 10/20/2015 Component Fundin
PID Appr 10/27/2014 Total Con Est $892 $841 Tunding
Project Rpt 11/23/2015 RW Est $20 9/10/2015
PM Paul Pineda Ph# (661) 326-3416 AAgre‘Eme”ts 5 RIP P Local  Other
DM Sanku Moh Type  Agency Name Date Capt  $0 $0 $0 )
af? u 0_ an Ph# (559) 243-3581 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Amrit Brar Ph# (661) 391-4775 PAED 100 % R 10 % PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 11/23/2015 A 12/9/2015 A 3/1/2016 A 12/15/2017 T 2/1/2018 T 4/1/2018 T 8/1/2018 T 11/1/2018 T 12/1/2018 T

Project Comments
PSR signed 10/27/2014. Amended into the SHOPP on 11/6/2014.

161 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0S510_ 1 KER - 223 -21.0/21.3 6709 Derby Street Signalization PS&E/RW PRSMY Delivery APL y
—=2= Y€S pjgn List Y€s
Location Description Work Description ROW Inf Program Status Doc Yr
In and near Arvin from 0.2 mi. west of Derby INSTALL TRAFFIC SIGNALS DWW INIo SHOPP Programmed 2014A
Street (El Tejon Highway) to King Street
Pa.r.c'els S Prog Code Prog FY Const$$ RWS$
utiiies 6 501010 2018 sgo1 $74
EstEsc  Cur Est Est Date .d
Project Documents Funds Req Date
Froject Documents Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State CE Act  7/7/2015 p
i 1,180
EnvFed EX Act  7/7/2015 Dist Est $1.112  7/22/2015 Component Funding
PID Appr 9/11/2014 Total Con Est  $1,180 $1,112
Project Rpt 8/10/2015 RW Est $121 7/23/2015
PM Paul Pineda Ph# (661) 326-3416 AAgre‘Eme”ts 5 RIP P Local  Other
DM Ermie P Type  Agency Name Date Capt  3$0 $0 $0 $0
m_le enl_Jna Ph# (559) 230-3142 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM Mike Garrett Ph# (661) 720-0967 PAED 100 % R 5 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 8/10/2015 A 10/16/2015 A 1/8/2016 A 10/1/2017 T 2/1/2018 T 2/1/2018 T 5/1/2018 T 8/1/2018 T  9/1/2018 T

Project Comments

Amended into the SHOPP on 10/7/2017. PR signed 8/1/15. Arvin obtained HSIP Funds, to be used for RW acquisitions.
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162 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0T240_ 0 KIN -41 - 34.7 6734 KANSAS AVE Intersection PS&E/RW PRSMY Deliven APL v
—=2 Y€S | plan NO ist Yes |
Location Description Work Description ROW Inf Program Status Doc Yr
In Kings County about 5 miles south of Lemoore |NTERSECTION IMPROVEMENTS RUW Info SHOPP Programmed 2014A
at Kansas Avenue Parcels 2
Utiliti ) Prog Code Prog FY Const $$ RW $
ilities
. $100
) EstEsc  Cur Est Est Date 201 ;)10 2018 $1,370
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act
DistEst ~ $1,639 $1,500 8/27/2014 _
Env Fed Act Component Funding
PID Appr 5/8/2015 Total Con Est  $1,639 $1,500
Project Rpt RW Est $117 1/28/2016
PM  Scott Friesen Ph# (550) 243-3436 AAgre‘Eme”ts 5 RIP P Local  Other
DM Ernie P Type  Agency Name bate Capt  $0 $0 $0 $0
-rnle enuna Ph# (559) 230-3142 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
€M Michael Weber Ph# (559) 651-8314 PAED 100 % R 1 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | 1] |
Approved
Current 9/2/2016 A 7/13/2016 A 10/10/2016 A 11/17/2017 3/1/2018 T 3/1/2018 T 6/25/2018 T 8/22/2018 T 9/12/2018 T

Project Comments
-2 parcels: appraisal maps complete - working on appraisals

163 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0Q320_ 0 KIN - 198 - R15.5 6651 Hanford Armona Roundabout PS&E/RW i
PRSM yes DSVeN Pl ves
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
NEAR HANFORD AT HANFORD-ARMONA INTERSECTION IMPROVEMENTS meRhe SHOPP Programmed  2014A
Uil 5 Prog Code Prog FY Const$$ RWS$
ilities
. $240
Est Esc Cur Est Est Date 201 210 2018 $2,263
Project Documents Funds Req Date
Froject Documents Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State ND Act 12/21/2015 p
i 2,137
EnvFed EX Act 12/21/2015 Dist Est $2,014  1/27/2016 Component Funding
PID Appr 5/27/2014 Total Con Est $2,137 $2,014
Project Rpt 2/1/2016 RW Est $3,125 8/5/2015
PM  Scott Friesen Ph# (550) 243-3436 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM S(-’;mku Mohan Ph# (559) 243-3581 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Eric Karlson Ph# (559) 651-8315 PAED 100 % R 1 %PSE 1 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 2/1/2016 A 4/29/2016 A 7/21/2016 A 9/1/2017  1/15/2018 T 1/22/2018 T 4/15/2018 T 7/4/2018 T 7/18/2018 T
Project Comments
R/W working on Appraisals - 2 parcels
Traffic Ops approved geometry of roundabout
Staging considerations - work with County
November 04, 2016 82



Caltrans Central Region
PSE/RW Status Report

Status Date: 11/4/2016

164 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0U710_ K MAD - 41 - 0.0 6790 Madera Shoulder Rumble Strips PS&E/RW PRSM Delivery APL
TR Yes pian No | gt Yes.
Location Description Work Description ROW Inf Program Status Doc Yr
In Madera County on SR 41 at various CONSTRUCT RUMBLE STRIPS SR SHopp Programmed  2016A
locations; also on Rte 49 and 145 Parcels 0
Uil o Prog Code Prog FY Const$$ RWS$
ilities
. $10
Est Esc Cur Est Est Date 201 210 2018 $650
Project Documents Funds Req Date
Froject bocuments Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State CE Act  2/4/2016 P
i 690
EnvFed EX Act  2/4/2016 Dist Est $650  4/26/2016 Component Funding
PID Appr 4/29/2016 Total Con Est $690 $650
Project Rpt RW Est $0
PM  Anand Kapoor Ph# (559) 243-3588 AAgreF;‘\lments b RIP P Local Other
DM Arthur Rami Tvpe  Adencyame bate Capt  $0 $0 $0 $0
r _ur ar_mrez Ph# (559) 243-3802 Supt $0 $0 $0 $0
EM  Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Eric Karlson Ph# (559) 651-8315 PAED %R 5 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 4/29/2016 A 5/1/2017 T 7/1/2017 T 8/1/2017 T 10/7/2017 T 12/7/2017 T  1/2/2018 T
Project Comments
On Schedule
165 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0R160_ 0 MAD - 41 - 36.3/40.8 6716 Oakhurst CAPM PS&E/RW PRSM ¥ Delivery P v
—=2= Y€S pjgn List Y€s
Location Description Work Description Program Status Doc Yr
In and near Oakhurst from 0.5 mi North of Road ROW Info
n and near Oakhurst from 0.5 mi North of Roa PAVEMENT PRESERVATION (CAPM) SHOPP Programmed 2014A
426 to 0.1 mi North of Allen Road. Parcels 4
Uil 1 Prog Code Prog FY Const$$ RWS$
ilities
. $37
Est Esc Cur Est Est Date 201 ;21 2018 $3,396
Project Documents Funds Req Date
Froject Documents Str Est $0 $0 runds Reg Date  CTC Vote Date
Env State ND Act p
i 3,396 3,017 6/19/2014
EnvFed EX Act Dist Est $ Component Funding
PID Appr 6/24/2014 Total Con Est  $3,396 $3,017
Project Rpt 6/24/2014 RW Est $17 12/24/2015
PM Jeannie Wiley Ph# (550) 243-3432 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Abglfazl Emadzadeh Ph# (510) 286-4895 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED 100 % R 50 % PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | I | |
Approved
Current 8/17/2016 A 8/30/2016 A 12/1/2016 T 11/3/2017 6/1/2018 T 6/4/2018 T 9/14/2018 T11/13/2018 T 12/11/2018 T
Project Comments
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Caltrans Central Region

Status Date: 11/4/2016

166 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-0S310_ O TUL - 190 - R15.1/16.9 3032 Porterville Median Barrier PS&E/RW PRSM ¥ Deliven APL v
—=2= Y€S pjgn NO ist Yes |
Location Description Work Description ROW Inf Program Status Doc Yr
In Porterville from Prospect St to Plano St INSTALL CONCRETE MEDIAN BARRIER ROW Into SHOPP Programmed ~ 2014A
E?Ir.(t:'els 8 Prog Code Prog FY Const $$ RW $
ilities
. $4
Est Esc Cur Est Est Date 201 ;)10 2018 $4,750
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State ND Act p
i 4,751 4,348 12/1/2014
EnvFed CE Act Dist Est $ Component Funding
PID Appr 12/22/2014 Total Con Est  $4,751 $4,348
Project Rpt RW Est $3 11/5/2014
PM Curt Hatton Ph# (550) 243-3445 AAgre‘Eme”ts 5 RIP P Local  Other
DM Amir Sanatk Type  Agency Name bate Capt  $0 $0 $0 $0
W'f anatkar Ph# (510) 622-8826 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Brenda Felder Ph# (559) 651-8310 PAED 100 % R 5 %PSE 5 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan | 1] |
Approved
Current 7/19/2016 A 9/21/2016 A 4/1/2017 T  5/1/2017 8/1/2017 T 9/1/2017 T 10/2/2017 T12/15/2017 T 1/15/2018 T
Project Comments
PSE in progress. D4 design. PAED achieved July 2016.
167 EA Phase County-Route-Postmile PPNO Project Name Project Phase

1 FRE - 180

- R74.1/R78.6 0091 Kings Canyon Expressway Seg. 3

PS&E/RW

Program Information

06-34253 .
— Delivery
m Yes Plan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
NEAR CENTERVILLE AND MINKLER, FROM  2C TO 4E ON NEW ALIGNMENT KINGS RUW Info STIP Programmed 2000
WEST OF SMITH AVENUE TO EAST OF CANYON EXPRESSWAY-SEGMENT 3 Parcels 74 RW $
FRANKWOOD AVENUE KINGS CANYON EXPRESSWAY- Utilties 4 rod-Code Prog FY Const $$
. $30,35
Est Esc Cur Est Est Date 075 SOO 2019 $49,200
Project Documents Funds Req Date
StrEst $13147  $12,031 7/3/2015 tunGsweqUale  CTC Vote Dafe
Env State ER Act 3
i 34,059
EnvEed ES Act 4/18/1996 Dist Est $31,169 7/3/2015 Component undin
PID Appr 3/29/1989 Total Con Est  $47,206  $43,200 RIP,Measure,Reimb
Project Rpt 7/15/2015 RW Est  $23,199 9/9/2009 ursed
PM Neil Bretz Ph# (550) 243-3465 AAgre‘Eme”ts Dt RIP P Local  Other
DM Sanku Moh Type  Agency Name Date Capt $28,815  $0  $49,537 $1.200
anku Mohan Ph# (559) 243-3581 COP FCTA #06-1452 12/16/2009 Supt $18,607 $0 $3.589 $400
i COP FCTA
EM Richard Putler Ph# (559) 243-8300 o Phase Completion
CM  Alberto Lopez Ph# (559) 243-3818 PAED % R 80 %PSE 90 %Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones ~ M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved ~ 4/18/1996  7/10/2002  10/1/2001  4/12/2002  2/1/2009 2/1/2009  11/1/2009  12/1/2009 2/1/2010  6/1/2010 7/1/2010
Current 4/18/1996 A 7/31/2012 A 10/1/2001 A 4/12/2002 A 3/4/2014 A 3/4/2014 A 6/15/2015 A 6/25/2015 A12/12/2016 T 3/6/2017 T 3/27/2017 T

Project Comments
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168 EA Phase County-Route-Postmile PPNO

1 FRE - 180 -77.1

Project Name

Kings River Overflow Bridge Il

Status Date: 11/4/2016

Project Phase

PS&E/RW

Program Information

06-0U120 ]
— Delivery APL
PRSM Yes pjan No [ jgt No
Location Description Work Description ROW Inf Program Status Doc Yr
Near Minkler at Kings River Overflow BRIDGE REPLACEMENT RUW Info SHOPP Programmed  2014A
E?Ir.(t:'els 8 Prog Code Prog FY Const $$ RW $
ilities
. $0
) EstEsc  Cur Est Est Date 201 ;10 2019 $1,200
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act
DistEst ~ $1,311 $1,200 7/3/2015 _
Env Fed Act Component Funding
PID Appr Total Con Est  $1,311 $1,200
Project Rpt RW Est $0
. Al
PM Neil Bretz Ph# (550) 243-3465 N gre%me”ts 5 RIP P Local  Other
oM Type  Agency Name Date Capt  3$0 $0 $0 )
Phi Supt 0 $0 $0 $0
EM Ph# Phase Completion
M Phit PAED % R %PSE  %Con %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones  M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I I | |
Approved
Current 4/18/1996 A 3/4/2014 A 6/15/2015 A 6/25/2015 A 7/16/2018 T10/26/2018 T 11/12/2018 T
Project Comments
169 EA Phase County-Route-Postmile PPNO Project Name Project Phase

0 KER - 58 - T31.7/ R55.6

Centennial Corridor Project

Program Information

PS&E/RW

06-48460 ;
— Delivery APL
m Yes Plan List Yes
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTE 58 IN BAKERSFIELD BETWEEN CONSTRUCT NEW FREEWAY & RUW Info Local Programmed 2004
INTERSTATE 5 AND COTTONWOOD ROAD OPERATIONAL IMPROVEMENTS
E?Ir.(t:'els 8 Prog Code Prog FY Const $$ RW $
ilities
. $0
. EstEsc  CurEst Est Date 400 ;LOO 2019 $237,684
Project Documents Funds Req Date
StrEst $455,667  $417,000 9/24/2015 CTC Vote Date
Env State ER Act p
i 422,885 387,000 9/24/2015
EnvFed ES Act ID'St Est $ Component Funding
PID Appr 1/4/2012 Total Con Est $878,552  $804,000 RIP,Oversight,Dem
Project Rpt 12/4/2015 RW Est $0 0
PM Minerva Rodriguez Ph# (559) 243-3518 AAgre‘Eme”ts Dt RIP P Local  Other
DM Sean Pled Type  Agency Name Date Capt $33,001  $0  $204,683  $0
ean Pledger Ph# (559) 243-3886 COP CITY OF BAKERSFIE Supt S0 $0 $0 $0
i COP CITY OF BAKERFIEL 1/11/2006
=M richard Puter P (559) 243-6300 COP CITY OF BAKERSFIEL 3/26/2008 Phase Completion
CM  Mike Garrett Ph# (661) 720-0967 PAED 100 % R 6 % PSE 25 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I I | |
Approved 7/20/2012 9/1/2012 9/1/2012 2/1/2013 10/1/2014 10/1/2014 8/1/2015 9/1/2015 12/1/2015  2/15/2016 4/1/2016
Current 2/8/2016 A  7/4/2016 A 7/4/2016 A  7/4/2016 A 1/15/2018 T 1/15/2018 2/5/2018 T 3/1/2018 T 4/2/2018 T 5/1/2018 T  7/2/2018 T

Project Comments

GGC665% Constructability Review on 5/3/16. 95% PS&E submittal in May 2017.

GCOR/W Acquisition & DemolitionGCd ongoing.

GColnjunction Hearing on 6/3/16 GC6 Judge lifted TRO. Env Hearing scheduled for end of year.

GGC6Punch List for Route Transfer being developed.
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Status Date: 11/4/2016

170 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-45711_ 1 KER -14  -583/623  8042A  Freeman Gulch Widening - PS&E/RW Deliven APL
Segment 1 PRSM Yes 3, Yes st Yes
Location Description Work Description ROW Inf Program Status Doc Yr
NEAR RIDGECREST, ON ROUTE 14 FROM  CONVERT EXISTING 2-LANE TO 4-LANE ~ ~2w-mfo oo Programmed 2010
0.5 MILE NORTH OF THE ROUTE 178 EXPRESSWAY Parcels 62
WEST/ROUTE 14 INTERSECTION TO 1.7 Utilties 3 Prog Code Prog FY Const $$ RW $
MILES NORTH OF THE ROUTE 178 EAST . $9,500
S NORTHO OUTE 178 EAS EstEsc CurEst  EstDate 075 SOO 2020 $27,988
Project Documents Funds Req Date
Froject bocuments Str Est $0 $0 runds Req Date  CTC Vote Date
Env State ND Act 9/24/2007 p
i 29,693
EnvFed FI Act 10/3/2007 Dist Est $22,757  7/27/2010 Component Funding
PID Appr 9/14/2001 Total Con Est  $29,693 $22,757 RIP.IIP
Project Rpt 4/12/2010 RW Est $9,495 8/6/2012
PM Minerva Rodriguez Ph# (559) 243-3518 AAgre‘Eme”ts Dt RIP P Local  Other
oM Kal Dah Type  Adency Name Qate Capt $33,688  $3,800 $0 $0
albaner Ph# (559) 230-3130 Supt $5,680  $1,720 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Rob Sanchez Ph# (760) 872-0656 PAED % R 60 % PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 10/29/2007 A 9/7/2012 A 4/26/2013 A 2/4/2015 A12/29/2015 A 5/2/2016 Al2/15/2016 T 3/15/2017 T 4/17/2017 T

Project Comments

CTC Vote 10/19/16

Start Construction Spring 2017

ITP pending - #2 on CDFW priority- target approval in December

Utility Relocation - will begin after ITP approval. SC&E/Frontier needs 3 months to complete relocation. Construction to begin after relocation in March.

171 EA Phase County-Route-Postmile PPNO Project Name Project Phase .
Program Information
06-48751_ 1 KIN - 198 - R16.5/R17.2 4348Y 12th Ave Replacement Planting PS&E/RW Delivery APL
PRSM Yes No : Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
On Rte 198 in Hanford at 12th Avenue REPLACEMENT PLANTING RUW Info STIP Programmed 2014
Overcrossing Parcels 0
o Prog Code Prog FY Const $$ RW $
Utilities 0

. 0
EstEsc CurEst  EstDate 075.600 2020  $1,100 $

Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State Act
DistEst  $1,107 $900 12/20/2012 ,
Env Fed Act Component Funding
PID Appr Total Con Est $1,107 $900 RIP
Project Rpt RW Est $0
. Agreemen
PM  Scott Friesen Ph# (550) 243-3436 N g e‘i ents 5 RIP P Local  Other
DM Brad Col Type  Agency Name Date Capt $1,100 $0 $0 $0
fa ole Ph# (559) 230-3134 Supt  $403 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
€M Eric Karlson Phi# (559) 651-8315 PAED %R 5 %PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved
Current 10/5/2009 A 4/22/2016 7/1/2019 T 7/15/2019 T11/12/2019 T 1/13/2020 T  2/3/2020 T

Project Comments

Kick off meeting w/City of Hanford on 10-26-15;

Re-validation of Environmental Document from parent project (06-48750) 3/29/16;
Moved to 19/20 STIP per KCAG;

Project is RTL-ready as of 8/2016;

KCAGI/City looking for alternative funding
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172 EA Phase County-Route-Postmile PPNO Project Name

Status Date: 11/4/2016

Project Phase

PS&E/RW

Program Information

06-34235_ 1 FRE - 180 - R53.4/R56.0 6489 180 West Freeway Landscape PRSM Deliven APL
TR Yes pian Yes st MNo
Location Description Work Description ROW Inf Program Status Doc Yr
IN AND NEAR FRESNO FROM 0.2 MILE HIGHWAY PLANTING RUW Info STIP Programmed 2012
WEST OF BRAWLEY AVENUE TO TEILMAN Parcels 0
AVENUE Utilit 0 Prog Code Prog FY Const $$ RW $
ilities
. $0
EstEsc CurEst  EstDate 075 SOO 2021 $4,110
Project Documents Funds Req Date
Str Est $0 $0 CTC Vote Date
Env State CE Act 10/28/2013 p
i 4,869
EnvEed EX Act 10/28/2013 Dist Est $4,200 3/2/2016 Component undin
PID Appr 0/27/1989 Total Con Est  $4,869 $4,200 Tunding
Project Rpt 12/20/2013 RW Est $0
PM  Chris Gardner Ph# (559) 243-3444 AAgre‘Emems Dt RIP P Local  Other
DM Brad Col Type  Agency Rame Date Capt $3,560 $0 $550 $0
I_ra oe Phi# (559) 230-3134 Supt  $861 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 Phase Completion
CM  Alberto Lopez Phi# (559) 243-3818 PAED 100 % R % PSE 100 % Con 0 %
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:I | I | |
Approved  11/1/2013 2/1/2014  7/15/2015  11/9/2015 1/29/2016
Current 12/20/2013 A 12/1/2015  8/31/2015 A 6/8/2016 A 10/2/2020 T 12/1/2020 T 12/15/2020 T

Project Comments

STIP-RIP funding now delayed to 20/21 FY. Construction capital has $550k MEASURE C funds. Plan is to use City of Fresno recycled water which will be

available Oct 17.

November 04, 2016 87



CONSTRUCTION PHASE

Procure Construction
(CCA Milestone)



ot

173 EA Phase County-Route-Postmile

06-0S360_ K TUL - 198

Location Description

In Visalia from 0.2 mi. west of Woodland OC to

Caltrans Central Region
Project Construction Report

PPNO
- R8.6/R10.2

Project Name

Mineral Kings Sewer Line

Oversight

Work Description

CONSTRUCT PHASES 1 & 2 OF

Bridge St. OC. SANITARY SEWER TRUNK LINE
Project Documents CurEst  EstDate

Env Stat Act Str Est $0

Env Fed Act Dist Est $1,500 3/6/2014

PID Appr Total Con Est  $1,500

Project Rpt RW Est $0

PM Scott Friesen Ph# (559) 243-3436 Agreements

Type Agency Name

DM Ph# COP COOP #1578

EM Ph#

CM Brenda Felder Ph# (559) 651-8310

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved

Current

Project Comments

Project Phase

Status Date 11/4/2016

Program Information

CONSTRUCTION Delive
PRSMNo oo™ No ﬁi—z' Yes
Doc Yr
ROW Info ~ Crodram Status =
Local Active
Parcels 0

Encroachment Permit Signed. City of Visalia advertising project 2-10-16. Pre-construction meeting 3-24-16.

174 EA Phase County-Route-Postmile

06-0F360_ 1 KER - 58

Location Description

PPNO

-46.1/51.7 6393

Project Name

Rosedale Highway
Improvements

Work Description

ON STATE ROUTE 58 (ROSEDALE
HIGHWAY) FROM WEST OF ALLEN ROAD
(PM 46.1) AND STATE ROUTE 99 (PM 51.7)
IN THE CITY OF BAKERSFIELD AND THE

WIDEN TO 4 OR 6 LANES ROSEDALE

HIGHWAY IMPROVEMENTS ROSEDALE

HIGHWAY IMPROVEMENTS

Project Documents Cur Est Est Date

Env Stat ND Act Str Est $0

EnvFed FI  Act Dist Est $39,532  6/26/2012

PID Appr 2/23/2012 Total Con Est $39,532

Project Rpt 6/26/2012 RW Est $0

PM Paul Pineda Ph# (661) 326-3416 Agreements

Type Agency Name

DM Sean Pledger Ph# (559) 243-3886 COP CITY OF BKS #1318

EM Richard Putler Ph# (559) 243-8300 COP CITY OF BKS #1412

CM  Mike Garrett Ph# (661) 720-0967

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 9/22/2014 A 11/19/2014 A 1/21/2015 A 2/1/2015 A

Project Comments

Prog Cod Prog FY Const$$ RW $$

Utilities 0
800.100
Funds Req Date  CTC Vote Date
Component Funding
PEER Oversight
RIP P Local Other
Date Capt
2/12/2014 Supt
Phase Completion
PAED % RW % PSE 100 % Con 10 %
Contract Final End
Acceptance Report Project
M600 M700 M800
Project Phase Program Information
CONSTRUCTION Delivery APL
PRSM Yes “ppan _E Yes
Doc Yr
ROWInfo ~ Drodram Status ==
DEMO Active 2006
E?ﬁiﬁ g Prog Cod Prog FY Const$$ RW $$
iliti
800.100
Funds Req Date  CTC Vote Date
Component Funding
Local,Oversight
RIP P Local Other
Date Capt
1/11/2006 Supt
2/5/2009 )
Phase Completion
PAED 100 % RW 95 % PSE 100 % Con 80 %
Contract Final End
Acceptance Report Project
M600 M700 M800

1

12/1/2016 T

[ 1

10/1/2017 T

08/26/2011 (PP) PSR signed on 08/09/2011. March 30, 2012-Relinquishment approved by CTC. April 24, 2012-USFWS BO received. 06/29/2012-Complete PAED; start PSE
Phase. Completed Relinquishment to City/County on June 25, 2012. PSE completed September 2014. City advertized for bids on 11/19/2014.
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Status Date 11/4/2016

175 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0C930_ 1 KER - 99 -18.0/19.2 6273 Hosking Road Interchange CONSTRUCTION Delivery
- 9 g PRSM Yes “pjan No ﬁl_':tl_ Yes
Location Description Work Description ROW Inf Program Status Doc Yr
ON STATE ROUTE 99 IN THE CITY OF CONSTRUCT NEW INTERCHANGE ROW Info LOCAL Active 2006
BAKERSFIELD FROM 0.5 MILE SOUTH OF Parcels 20
HOSKING AVENUE TO 0.7 MILE NORTH OF Utiites 5 DredCod ProgFY Const$$ RW $$
HOSKING AVENUE 800.100
Project Documents CurEst  EstDate Funds Req Date  CTC Vote Date
EnvStat ND Act StrEst $6,944  4/29/2010
Env Fed Act Dist Est $20,147  4/29/2010 Component Fundin
PID Appr 6/7/2006 Total Con Est $27,091 Developer,Oversigh
Project Rpt ~ 4/29/2010 RW Est $33,732  3/14/2006 t
PM  Paul Pineda Ph# (661) 326-3416 Agreements RIP l Local - Other
Type Agency Name Date Capt
DM Kal Daher Ph# (559) 230-3130 COP CITY OF BAK #1333 7/19/2006 Supt
EM Richard Putler Ph# (559) 243-8300 i
CM Mike Garrett Phase Completion
Ph# (661) 720-0967 PAED % RW 100 % PSE 100 % Con 80 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan I:I
Approved 10/31/2010 12/15/2010 1/2/2011 2/1/2011 2/1/2013 2/1/2014 3/1/2014
Current 7/28/2014 A 7/28/2014 A 9/10/2014 A 9/30/2014 A 12/9/2016 T 2/1/2017 T 3/1/2018 T

Project Comments

PSE Completed in July 2014. City adverized Project on July 28, 2014. Contractor is Granite Construction. Contract Awarded Sept 10, 2014. Construction start is November 21,

2014.

176 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0F350_ 1 KER - 178 - R8.4/T9.8 6635 SR 178 Widenin CONSTRUCTION Delivery
- 9 PRSM Yes APL ves
Plan List
Location Description Work Description . Program Status Doc Yr
ON STATE ROUTE 178 BETWEEN 0.68 MILE  HIGHWAY WIDENING ROWInfo " Jcvio Active 2006
EAST OF MORNING DRIVE & 0.20 MILE parcels 0
EAST OF MIRAMONTE DRIVE IN THE CITY Utilies 0 Prog Cod Prog FY Const$$ RW $$
OF BAKERSFIELD WITHIN KERN COUNTY 800.100
Project Documents CurEst  EstDate Funds Req Date  CTC Vote Date
EnvStat ND Act 8/20/2012 Str Est $0
EnvFed FI  Act 8/20/2012 Dist Est $15,000  11/17/2005 Component Funding
PID Appr 6/23/2009 Total Con Est $15,000 Local,Oversight
Project Rpt 8/20/2012 RW Est $0
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP e Local  Other
Type Agency Name Date Capt
DM Sean Pledger Ph# (559) 243-3886 COP CITY OF BKS #1318 1/11/2006 Supt
EM Richard Putler Ph# (559) 243-8300 COP CITY OF BKS #1391 6/30/2008 )
CM Mike Garrett COP  CITY OF BKS #1485 2/15/2012 Phase Completion
Ph# (661) 720-0967 PAED 100 % RW 6 % PSE 100 % Con 5 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 12/1/2011 2/15/2012 3/15/2012 4/15/2012 4/15/2014 12/15/2014 3/1/2015
Current 2/27/2015 A 5/18/2015 A 5/18/2015 A 3/30/2017 T 12/1/2017 T 7/1/2018 T

Project Comments
Target CCA - Spring 2017.
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Status Date 11/4/2016

177 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-43350_ 1 KER - 99 - R30.5/R31.1 7th Standard Road CONSTRUCTION Delivery
B PRSM Yes Yes —A.PL Yes
stassdids Plan List
Location Description Work Description ROW Info Program Status Doc Yr
Parcels 0

Prog Cod Prog FY Const$$ RW $$

curEst EstD vilites 0 510680 2008 $14,600  $5900
Project Documents ur Est st Date Funds Req Date  CTC Vote Date
EnvStat ND Act 7/23/2002 StrEst  $2,500  11/30/2005 41412006 6/8/2006
EnvFed CE Act 2/27/2006 Dist Est $14,000 11/30/2005 Component Fundin
PID Appr 1/31/2000 Total Con Est $16,500 RIP,TCRP,Oversig
Project Rpt 7/11/2003 RW Est $0 5/16/2002 ht,Reimbursed,De
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP P Local Other
Type Agency Name Date Capt  $2,500 $0 $3,300 $14,700
DM Sean Pledger Ph# (559) 243-3886 COP  KERN CO 6/12/2001 Supt  $0 $0 $60 $1,000
EM Trais Norris Ph# (559) 445-6447 COP COUNTY OFKERN i
CM  Mike Garrett COP COUNTY OFKER Phase Completion
Ph# (661) 720-0967 PAED % RW % PSE % Con 99 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan I:I
Approved 7/15/2007 8/1/2007 9/15/2007 9/30/2007 7/5/2009 7/5/2010 9/1/2010
Current 8/31/2017 T 8/31/2018 T 8/31/2019 T

Project Comments
Kern County oversight project.

Caltrans R/W is requesting PG&E to raise the electrical lines so that luminaire pole can be replaced with standard permanent pole. Construction on project was completed back
in 2012 and we have not been able to CCA project because of the non-standard pole.

178 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-2HT10_ 1 FRE - 99 - 23.7/26.2 6656 SR 99 Realignment for HST CONSTRUCTION Delive!
- 9 PRSM Yes W Yes ﬁl_':tl_ Yes
Location Description Work Description . Program Status Doc Yr
IN THE CITY OF FRESNO, ON ROUTE 99 ROUTE 99 REALIGNMENT ROWInfo "o Active 2012
FROM CLINTON AVENUE TO ASHLAN Parcels 0
AVENUE Utilities 10 Prog Cod Prog FY Const$$ RW $3$
HIT
CurEst  Est Dat 730.000
Project Documents dr=s st Dale Funds Reg Date CTC Vote Date
EnvStat ER Act 4/12/2012 StrEst $60,000  3/2/2015
EnvFed ES Act 4/12/2012 Dist Est $90,000 3/2/2015 Component Eundin
PID Appr Total Con Est ;150,000 Reimbursed,Rail
Project Rpt 3/15/2013 RW Est $48,680  12/7/2015
PM Garth Fernandez Ph# (559) 243-8012 Agreements RIP l Local - Other
Type Agency Name Date Capt
DM  Jun Xu Ph# (559) 243-3590 COP CHSRA 1/24/2015 Supt
EM Trais Norris Ph# (559) 445-6447 COP CMGC 2/27/2014 )
CM Michael Weber Phase Completion
Ph# (559) 651-8314 PAED % RW 34 % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1] 1
Approved 8/7/2015 9/7/2015 12/21/2015 1/11/2016 6/1/2018 6/1/2019
Current 1/1/2016 A 3/1/2016 A 7/25/2016 A 6/30/2018 T 6/1/2019 T

Project Comments

The construction contract for the MP was awarded to Granite Construction Company on June 30, 2016 and was executed on July 25, 2016. The Notice to Proceed was issued
on August 8, 2016.
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| Project Construction Report
179 EA Phase County-Route-Postmile
06-34256_ 1 FRE - 180 - R62.6 / R66.3

PPNO

6434 180

Location Description

IN FRESNO COUNTY IN FRESNO FROM 0.3
MILE WEST OF CLOVIS AVE OC TO 0.8 MILE

Work Description

Project Name

Freeway Landscape

HIGHWAY PLANTING AND IRRIGATION

EAST OF TEMPERANCE AVE
Project Documents Cur Est Est Date

EnvStat CE Act 7/6/2010 Str Est $0

EnvFed EX Act 7/6/2010 Dist Est $5,546 2/13/2012

PID Appr 8/3/2010 Total Con Est  $5,546

Project Rpt 8/3/2010 RW Est $0

PM Neil Bretz Ph# (559) 243-3465 Agreements

Type Agency Name

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Emad Araim Ph# (559) 513-1902

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved 3/1/2012 5/1/2012 7/1/2012 8/1/2012

Current 3/1/2012 A 71212012 A 8/23/2012 A 9/27/2012 A

Project Comments

PPNO
4360Y

180 EA Phase County-Route-Postmile
06-0LO50_ 1 KIN - 198 - R21.5/R28.3

Location Description

IN KINGS AND TULARE COUNTIES NEAR
HANFORD FROM 0.5 MILE E OF RTE 43 TO
0.4 MILE OF RTE 99

Work Description

Project Name

Hanford Tree Planting

HIGHWAY PLANTING

Project Documents Cur Est Est Date

EnvStat ES Act Str Est $0

EnvFed HS Act DistEst $3,572  1/13/2012

PID Appr Total Con Est  $3,572

Project Rpt 711512010 RW Est $3  8/22/2011

PM Neil Bretz Ph# (559) 243-3465 Agreements

Type Agency Name

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Michael Weber Ph# (559) 651-8314

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 1/20/2012 3/5/2012 5/1/2012 6/1/2012

Current 1/13/2012 A 4/2/2012 A 5/22/2012 A 6/20/2012 A

Project Comments
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Project Phase

CONSTRUCTION

ROW Info

Parcels 0

Status Date 11/4/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
STIP Programmed 2008A

Prog Cod Prog FY Const$$ RW $$

Utilities 0
075.600 2012  $5,546 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP
RIP P Local Other
Date Capt  $5,546 $0 $0 $0
Supt  $1,297 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 60 %
Contract Final End
Acceptance Report Project
M600 M700 M800
11/1/2016 11/1/2017 5/1/2018
6/1/2018 T 6/3/2019 T 12/2/2019 T
Project Phase Program Information
CONSTRUCTION Delivery APL
PRSM Yes Plan Yes _E Yes
Doc Yr
ROW Info ~ Drodram Status e
STIP Programmed 2008A
E?[if 102 Prog Cod Prog FY Const$$ RW $$
iliti
025.700 2012  $3,572 $0
Funds Req Date  CTC Vote Date
Component Funding
1P
RIP P Local Other
Date Capt $0 $3,572 $0 $0
Supt $0 $897 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 75 %
Contract Final End
Acceptance Report Project
M600 M700 M800
4/3/2017
7/1/2016 7/1/2017 2/1/2018
4/3/2017 T 4/2/2018 T 10/1/2018 T



ot

181 EA Phase County-Route-Postmile

06-0P670_ 1 TUL - 245

Location Description

IN TULARE COUNTY, IN THE CITY OF

Caltrans Central Region
Project Construction Report

PPNO

-70/7.2 6608

Project Name

Woodlake Intersection

Improvement (Roundabout)

Work Description

WOODLAKE, AT THE INTERSECTION OF
STATE ROUTE 245 AND STATE ROUTE 216

WOODLAKE ROUNDABOUT OVERSIGHT

Project Documents Cur Est Est Date

Env Stat Act Str Est $0

Env Fed Act Dist Est $1,700 1/13/2012

PID Appr Total Con Est  $1,700

Project Rpt RW Est $0

PM Emad Abi-Rached Ph# (559) 243-3460 Agreements
. Type Agency Name

DM  Arthur Ramirez Ph# (559) 243-3802 COP CITY OF WOODLAKE

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved 2/13/2012 3/12/2012 4/27/2012 5/14/2012

Current 8/15/2014 A 11/14/2014 A

Project Comments

City and Caltrans working on punch list items.

Project Phase

Status Date 11/4/2016

Program Information

CONSTRUCTION Delivery APL
PRSM Yes Plan No List Yes
Doc Yr
ROW Info ~ Drodram Status =
Measure Active 2012
Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
400.100
Funds Req Date  CTC Vote Date
Component Funding
Local,Oversight
RIP P Local Other
Date Capt
2/1/2012 Supt
Phase Completion
PAED 100 % RW 100 % PSE 100 % Con 20 %
Contract Final End
Acceptance Report Project
M600 M700 M800
3/1/2013 3/1/2014 9/1/2015
1/1/2017 T 4/1/2018 T 10/1/2018 T

182 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0Q210_ 1 FRE - 180 - R57.9/R62.4 6653 180 Braided Ramps Landscape CONSTRUCTION Delivery
Q210_ P P PRSM Yes marc > Yes Sok Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN FRESNO FROM 0.7 Ml WEST OF ROUTE ~ FREEWAY LANDSCAPING SN0 easure Active 2013
180S/41 SEPARATION TO 0.1 MI EAST OF Parcels 0
PEACH AVE OC Utiliies 0 Prog Cod Prog FY Const$$ RW $$
HIT
CurEst  EstDat 400.100
Project Documents ures stDale Funds Reg Date =~ CTC Vote Date
EnvStat CE Act 3/1/2013 Str Est $0
Env Fed Act Dist Est  $4,800  4/25/2013 Component Funding
PID Appr Total Con Est  $4,800 Reimbursed
Project Rpt 5/9/2013 RW Est $0
PM Neil Bretz Ph# (559) 243-3465 Agreements RIP e Local  Other
Type Agency Name Date Capt
DM Brad Cole Ph# (559) 230-3134 COP FCTA 10/10/2012 Supt
EM Richard Putler Ph# (559) 243-8300 i
oM Alberto Lonez Phase Completion
p Ph# (559) 243-3818 PAED 100 % RW % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 1
Approved
Current 1/14/2015 A 2/17/2015 A 6/3/2015 A 6/22/2015 A 11/1/2019 T 8/1/2021 T 2/1/2022 T

Project Comments

November 04, 2016
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183 EA Phase County-Route-Postmile
06-48461_ 1 KER - 58 - R52.3/R55.4

PPNO Project Name

Beltway Operational
Improvements

Work Description
OPERATIONAL IMPROVEMENTS

Location Description
SR 58 PM 51.8 TO PM R55.6 SR 99 - PM 21.2

TO PM 26.26
Project Documents CurEst  EstDate
Env Stat ND Act Str Est $0
EnvFed FI  Act Dist Est ;101,341  1/24/2014
PID Appr Total Con Est ;101,341
Project Rpt 1/27/2014 RW Est $0
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements

Type Agency Name
DM Sean Pledger P

EM Jennifer Taylor
CM Mike Garrett

Ph# (559) 243-3886
Ph# (559) 445-6455
Ph# (661) 720-0967

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved

Current 9/15/2014 A 10/22/2014 A 4/17/2015 A

Project Comments
Target CCA is Summer 2018.

184 EA Phase County-Route-Postmile PPNO
06-32451_ 1 TUL - 99 - R48.5/R53.9 6480Y

Project Name
Goshen to Kingsburg
Replacement Planting

Work Description
IRRIGATION, PLANTING AND PAVING

Location Description

ON SR 99 IN TULARE AND FRESNO
COUNTIES, AT VARIOUS LOCATIONS FROM
0.3 MILE SOUTH OF MERRITT DRIVE
INTERCHANGE, TO 0.7 MILE NORTH OF

Project Documents Cur Est Est Date

Env Stat CE Act Str Est $0

EnvFed EX Act Dist Est  $5,000 5/31/2012

PID Appr Total Con Est  $5,000

Project Rpt 3/7/2012 RW Est $2,427  2/27/2012

PM Jim Bane Ph# (559) 243-3469 Agreements

Type Agency Name

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 1/5/2014 4/1/2014 7/1/2014 8/1/2014

Current 6/21/2012 A 7123/2012 A 10/1/2012 A 11/6/2012 A

Project Comments
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Status Date 11/4/2016

Project Phase Program Information

CONSTRUCTION Delive
PRSM Yes maro> No ﬁi—z' Yes
Doc Yr
ROWInfo ~ Crodram Status Doc Y
Local Active 2013
Eia‘;eef g Prog Cod Prog FY Const$$ RW $$
400.200

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt
Supt
Phase Completion
PAED % RW 80 % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
6/4/2018 T 7/1/2019 T 7/1/2020 T
Project Phase Program Information
CONSTRUCTION Delivery APL
PRSM Yes  “pian Yes List Yes
Doc Yr
ROW Info ~ Drodram Status =
STIP Programmed 2008
E?[if 2 Prog Cod Prog FY Const$$ RW $$
iliti
722.000 2013 $3,752 $0

Funds Req Date  CTC Vote Date

Component Funding
99 Bond
RIP P Local Other
Date Capt $0 $0 $0 $3,752
Supt $0 $0 $0 $1,192
Phase Completion
PAED % RW % PSE 100 % Con 4 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/1/2019 5/1/2020 5/1/2021
8/1/2018 T 4/1/2019 T 10/1/2020 T



ot

185 EA Phase County-Route-Postmile

06-0Q670_ 1 TUL -

Location Description

STATE ROUTE 198 AT FARMERSVILLE

BOULEVARD

Project Documents

Env Stat Act
Env Fed Act
PID Appr

Project Rpt

PM Curt Hatton
DM Sanku Mohan
EM Trais Norris
CM Brenda Felder

XPM Milestones

Delivery
Plan

Approved
Current

Project Comments

Caltrans Central Region
Project Construction Report

PPNO

198 - 14.6

Project Name

Farmersville Roundabout 2

Work Description

Str Est

Dist Est

Total Con Est

RW Est
Ph# (559) 243-3445
Ph# (559) 243-3581
Ph# (559) 445-6447
Ph# (559) 651-8310

INTERSECTION IMPROVEMENT

Cur Est Est Date
$0
$1,500 6/12/2013
$1,500
$0
Agreements
Type Agency Name

COP FAMERSVILLE

RTL HQ Contract Appr Const
M460 Advertise Award Contract
M480 M495 M500

1

9/15/2014 A

Oversight Project in construction

186 EA Phase County-Route-Postmile
- 198

06-0Q680_ 1 TUL

Location Description

STATE ROUTE 198 AT FARMERSVILLE

BOULEVARD

Project Documents
Env Stat Act

Env Fed Act
PID Appr

Project Rpt

PM
DM
EM
CM

Curt Hatton
Sanku Mohan
Trais Norris
Brenda Felder

XPM Milestones

Delivery
Plan

Approved
Current

Project Comments

PPNO
- 14.6

7/20/12015 A

Project Name

Farmersville Roundabout 1

Work Description

Cur Est Est Date
Str Est $0
Dist Est $1,500 6/12/2013
Total Con Est  $1,500
RW Est $0
Ph# (559) 243-3445 Agreements
Type Agency Name
Ph# (559) 243-3581 COP  CITY FARMERSVILLE
Ph# (559) 445-6447
Ph# (559) 651-8310
RTL HQ Contract Appr Const
M460 Advertise Award Contract
M480 M495 M500

[ 1

9/15/2014 A

Oversight Project in construction

November 04, 2016

INTERSECTION IMPROVEMENT

7/20/12015 A
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Project Phase
CONSTRUCTION

ROW Info

Parcels 0

Status Date 11/4/2016

Program Information

Delivery APL
PRSM Yes Plan No _E Yes
Program Status Doc Yr
Local Active 2013

Prog Cod Prog FY Const$$ RW $$

Utilities 0
400.100
Funds Req Date  CTC Vote Date
Component Funding
Local,Oversight
RIP P Local Other
Date Capt
4/3/2013 Supt
Phase Completion
PAED 100 % RW % PSE 100 % Con 45 %
Contract Final End
Acceptance Report Project
M600 M700 M800
3/1/2017 T 3/1/2019 T 9/1/2020 T

Project Phase
CONSTRUCTION

Program Information

Delivery

APL

PRSM Yes “ppan List Yes
Doc Yr
ROW info ~ Crodram Status =
Local Active 2013
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
400.100
Funds Req Date  CTC Vote Date
Component Funding
Oversight
RIP P Local Other
Date Capt
Supt
Phase Completion
PAED 100 % RW % PSE 100 % Con 40 %
Contract Final End
Acceptance Report Project
M600 M700 M800
3/1/2017 T 3/1/2019 T 9/1/2020 T



Caltrans Central Region
Project Construction Report

ot

Project Phase
CONSTRUCTION

Project Phase
CONSTRUCTION

Status Date 11/4/2016

Program Information

Delivery APL
PRSM No Plan No _E Yes
Program Status Doc Yr
SHOPP Programmed 2012A

Prog Cod Prog FY Const$$ RW $$
201.130 2014 $2,200 $0
Funds Req Date = CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED % RW % PSE % Con %
Final End
Report Project
M700 M800

[ 1

Program Information

Delivery APL
PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2012

Prog Cod Prog FY Const$$ RW $$

187 EA Phase County-Route-Postmile PPNO Project Name
06-0S070_ 1 FRE - - 6710 Districtwide Emergency
Irrigation Upgrades
Location Description Work Description
IN KERN, KINGS, TULARE, AND FRESNO EMERGENCY IRRIGATION UPGRADES
COUNTIES AT VARIOUS LOCATIONS DUE TO DROUGHT
Project Documents Cur Est
Env Stat Act Str Est $0
Env Fed Act Dist Est  $4,800
PID Appr Total Con Est  $4,800
Project Rpt RW Est $0
PM Bill Moses Ph# (559) 445-6514
Type
DM Ph#
EM Ph#
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract
M460 Advertise Award
Delivery M480 M495
Plan I:I
Approved
Current
Project Comments
(No comments found)
188 EA Phase County-Route-Postmile PPNO Project Name
06-0P140_ 1 KER -5 -625/73.1 6589 Lost Hills Lane Replacement
Location Description Work Description
ON ROUTE 5 BETWEEN LERDO REPLACE PCC PANELS, GRIND
OVERCROSSING AND ROUTE 5/46 CONCRETE
SEPARATION
Project Documents Cur Est
EnvStat CE Act 8/8/2013 Str Est $0
EnvFed EX Act 8/8/2013 Dist Est $47,985
PID Appr 11/13/2013 Total Con Est $47,985
Project Rpt 11/13/2013 RW Est $0
PM Paul Pineda Ph# (661) 326-3416
. Type
DM David Sangha Ph# (559) 244-2942
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
XPM Milestones RTL HQ Contract
M460 Advertise Award
Delivery M480 M495
Plan 1
Approved 9/15/2013 2/1/2014 5/1/2014
Current 6/19/2014 A 9/15/2014 A 12/3/2014 A

Project Comments

Construction reported 2% complete as of 04/13/15, construction in progress.
Bid openning on 11/5/14

November 04, 2016

201.122 2014 $40,000 $50
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED % RW 60 % PSE 100 % Con 50 %
Final End
Report Project
M700 M800
8/1/2015 3/1/2017
12/1/2018 T 5/1/2019 T
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189 EA Phase County-Route-Postmile
06-0T0O50_ 0 KIN - 43 -18.2/18.7

Location Description

In Kings County from SR 43/198 Separation to
San Joaquin Valley RR crossing.

Project Documents
Env Stat Act
Env Fed Act
PID Appr
Project Rpt

PM Chris Gardner
DM  Arthur Ramirez
EM Trais Norris
CM Eric Karlson

Ph# (559) 243-3444
Ph# (559) 243-3802
Ph# (559) 445-6447
Ph# (559) 651-8315

Caltrans Central Region
Project Construction Report

PPNO Project Name

SR 43 AND LACEY BLVD
Roundabout

Work Description
CONSTRUCT ROUNDABOUT

Cur Est Est Date
Str Est $0
Dist Est  $2,800 2/29/2016
Total Con Est  $2,800
RW Est $0
Agreements
Type Agency Name

COP CITY OF HANFORD

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved

Current 3/17/2016 A 4/25/2016 A

Project Comments

Status Date 11/4/2016

Project Phase Program Information

CONSTRUCTION Delive
PRSM Yes maro> No ﬁi—z' Yes
Doc Yr
ROW Info Program Stgtus Doc Yr
Local Active 2014
Eia‘;eef g Prog Cod Prog FY Const$$ RW $$
400.100

Funds Req Date  CTC Vote Date

Component Funding
PEER Oversight,A
RIP P Local Other
Date Capt
2/5/2016 Supt
Phase Completion
PAED 100 % RW 1 % PSE 100 % Con 80 %
Contract Final End
Acceptance Report Project
M600 M700 M800

L1

12/1/2016 T

[ 1

11/1/2017 T 11/1/2018 T

City of Hanford PEER-Encroachment Permit Oversight project. Roundabout is mitigation for Costco development which opened on 10/28/16. Minor contribution of $425k.

190 EA Phase County-Route-Postmile
06-32551_ 1 KIN - 198 -89/10.1

Location Description

IN LEMOORE, ON ROUTE 198 AT 19TH
AVENUE

PPNO
6586

Project Name

19th Ave Landscape

Work Description

LANDSCAPING AND PLANT
ESTABLISHMENT

Project Documents Cur Est Est Date

Env Stat CE Act Str Est $0

EnvFed EX Act DistEst $1,154  6/10/2014

PID Appr Total Con Est  $1,154

Project Rpt 3/19/2014 RW Est $0

PM Anand Kapoor Ph# (559) 243-3588 Agreements

Type Agency Name

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM  Emad Araim Ph# (559) 513-1902

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 5/23/2014 A 11/3/2014 A 1/2/2015 A 1/26/2015 A

Project Comments
Replanting resumed

November 04, 2016
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Project Phase Program Information

CONSTRUCTION Delive
PRSM Yes marc > Yes Sok Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 2010A
E?Ir.:.els g Prog Cod Prog FY Const$$ RW $$
ties 075.600 2014 $1154  $0

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $1,154 $0 $0 $0
Supt $121 $0 $0 $0
Phase Completion
PAED % RW % PSE % Con 60 %
Contract Final End
Acceptance Report Project
M600 M700 M800

1

9/15/2017 T

[ 1

10/1/2018 T 11/1/2020 T
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Caltrans Central Region
Project Construction Report

191 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-42371_ 1 TUL - 198 - R4.1/R5.0 0105Y Plaza Landscape CONSTRUCTION Delivery
- P PRSM Yes “pjan No ﬁ._i,tL Yes
Location Description Work Description ROW Inf Program Status Doc Yr
IN VISALIA, ON ROUTE 198 FROM ROUTE REPLACEMENT PLANTING =V nio STIP Programmed  2010A
99 TO PLAZA DRIVE AND ON PLAZA DRIVE parcels 0

FROM AIRPORT DRIVE TO GOSHEN

Status Date 11/4/2016

Prog Cod Prog FY Const$$ RW $$

AVENUE f Eetd utiities 0 575 600 2014 $1420  $0
Project Documents Cur Est st Date Funds Req Date  CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act Dist Est $1,420  4/1/2014 Component Fundin
PID Appr Total Con Est  $1,420 RIP,Oversight
Project Rpt RW Est $0
PM Curt Hatton Ph# (559) 243-3445 Agreements RIP e Local  Other
Type Agency Name Date Capt  $1,420 $0 $0 $0
DM Brad Cole Ph# (559) 230-3134 COP  CITY VISALIA #1498 2/27/2012 Supt  $80 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 )
CM Brenda Felder Phase Completion
Phi# (559) 651-8310 PAED % RW % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current 7/21/2014 A 11/13/2014 A 3/29/2019 T 3/27/2020 T 8/1/2021 T
Project Comments
Project to follow drought plan and being planting fall 2016
192 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-43071_ 1 TUL - 216 -19/29 0106Y Houston Avenue Landscape = CONSTRUCTION Delivery APL
PRSM Yes  “pian List Yes
an List
Location Descrip_tion o Work Description ROW Inf Program Status Doc Yr
In Tulare County in and near Visalia from INSTALL LANDSCAPING s nlo STIP Programmed 2012A
Lovers Lane to 0.1 Mile East of Comstock Parcels 0
Street. Utilities 0 Prog Cod Prog FY Const$$ RW $$
iliti
CurEst  EstDat 075.600 2014 $582 $0
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act DistEst ~ $582  1/27/2015 Component Fundin
PID Appr Total Con Est $582 RIP
Project Rpt RW Est $0
PM  Victor Shaw Ph# (559) 243-3441 Agreements RIP e Local  Other
Type Agency Name Date Capt $582 $0 $0 $0
DM Brad Cole Ph# (559) 230-3134 Supt  $110 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 i
CM Brenda Felder Phase Completion
Phi# (559) 651-8310 PAED % RW % PSE 100 % Con 45 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan — I —
Approved
Current 1/23/2015 A 5/4/2015 A 6/25/2015 A 7/15/2015 A 8/1/2020 T 8/1/2021 T 8/1/2022 T

Project Comments

November 04, 2016
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193 EA Phase County-Route-Postmile

06-0M050_ 1 FRE

Location Description

Caltrans Central Region
Project Construction Report

PPNO
6502

Project Name

- 168 - T29.0/T729.4 Prather Curve Correction

IN FRESNO COUNTY, NEAR PRATHER,

Work Description
REALIGN CURVE

FROM 1.2 MILES WEST OF AUBERRY ROAD
TO 0.8 MILE WEST OF AUBERRY ROAD

Project Documents Cur Est Est Date
EnvStat ND Act 2/20/2013 Str Est $0
EnvFed EX Act 2/20/2013 DistEst $2,722  4/1/2015
PID Appr 9/9/2010 Total Con Est  $2,722
Project Rpt 5/15/2013 RWEst $334  6/8/2015
PM Jeannie Wiley Ph# (559) 243-3432 Agreements
. Type Agency Name
DM Arthur Ramirez Ph# (559) 243-3802
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved 5/26/2014 9/29/2014 1/1/2015
Current 3/23/2015 A 6/22/2015 A 9/11/2015 A 10/6/2015 A

Project Comments

194 EA Phase County-Route-Postmile

06-0T420_ 1 FRE

Location Description

In Fresno County at various locations

PPNO
- - 6743

Project Name

Fresno Co. Drought Relief

Work Description

REPAIR IRRIGATION SYSTEMS AND
REPLACE BOOSTER PUMPS.

Project Documents Cur Est Est Date
EnvStat CE Act 1/29/2015 Str Est $0
Env Fed Act DistEst $3,312  2/2/2015
PID Appr 2/23/2015 Total Con Est  $3,312
Project Rpt RW Est $0
PM Victor Shaw Ph# (559) 243-3441 Agreements
Type Agency Name
DM Ph#
EM Trais Norris Ph# (559) 445-6447
CM  Emad Araim Ph# (559) 513-1902
XPM Milestones RTL HQ_ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved
Current 3/8/2015 A 5/1/2015 A

Project Comments

November 04, 2016
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Status Date 11/4/2016

Project Phase Program Information

CONSTRUCTION Delive
PRSM Yes marc > Yes Sok Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2010A
Eilrlzilz (1) Prog Cod Prog FY Const$$ RW $$
201.010 2015 $2,510 $556

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 56 % PSE 100 % Con 20 %
Contract Final End
Acceptance Report Project
M600 M700 M800
7115/2015 5/1/2016 4/1/2017
11/15/2016 T 6/1/2018 T 12/1/2019 T

Project Phase Program Information

CONSTRUCTION Delive
PRSM Yes W ﬁ._i,tL Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
E?Ir.:.els g Prog Cod Prog FY Const$$ RW $$
rites 201131 2015 $3,312  $0

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con %
Contract Final End
Acceptance Report Project
M600 M700 M800

7/15/2018 T 3/20/2019 T 3/19/2020 T



ot

195 EA Phase County-Route-Postmile
06-O0R020_ 1 KER - 58 - T52.1/R52.3

Location Description

In Bakersfield from Real Road to the Route
58/99 Separation

Caltrans Central Region
Project Construction Report

PPNO
6690

Project Name
SR 58 Rubberized BWC

Work Description

INSTALL TEMPORARY K-RAIL AND
FRICTION TREATMENT

Project Documents Cur Est Est Date

EnvStat CE Act 4/8/2014 Str Est $0

EnvFed EX Act 4/8/2014 Dist Est $284 1/28/2015

PID Appr 1/13/2014 Total Con Est $284

Project Rpt 8/12/2014 RW Est $0

PM Paul Pineda Ph# (661) 326-3416 Agreements

Type Agency Name

DM Sean Pledger Ph# (559) 243-3886

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved

Current 12/18/2015 A 2/22/2016 A 6/22/2016 A 7/18/2016 A

Project Comments

Status Date 11/4/2016

Project Phase Program Information

CONSTRUCTION Delivery
PRSM Yes Plan Yes G_I:,tl_ Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
Eilrlzilz g Prog Cod Prog FY Const$$ RW $$
201.010 2015 $275 $0

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
1/15/2017 :|

1/15/2017 T 11/1/2017 T 11/1/2018 T

PP: PSR signed 01/13/2014. Amended into SHOPP on 2/19/2014. Bids rejected on 8/17/2015; project to re-advertise.

196 EA Phase County-Route-Postmile
06-OR150_ 1 KER - 58 - R88.5/R99.8

Location Description

In and near Tehachapi from 0.1 mi. West of
Tehachapi Creek to Cache Creek

PPNO
6721

Project Name
Tehachapi CAPM

Work Description
PAVEMENT PRESERVATION (CAPM)

Project Documents Cur Est Est Date
EnvStat CE Act 2/4/2014 Str Est $0
EnvFed EX Act 2/4/2014 Dist Est $17,964  5/15/2014
PID Appr 6/2/2014 Total Con Est $17,964
Project Rpt 6/2/2014 RW Est $0
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements
Type Agency Name
DM Gurbhay Brar Ph# (559) 230-3106
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved
Current 5/4/2015 A 7/20/2015 A 9/30/2015 A 10/20/2015 A

Project Comments
Project is in construction phase

November 04, 2016
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Project Phase Program Information

CONSTRUCTION Delive! APL
PRSM Yes pran © Yes oo Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
201.121 2015 $18,503 $10
Funds Req Date = CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 5 9% PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/1/2017 T 8/1/2018 T 8/1/2019 T



Caltrans Central Region
Project Construction Report

ot

Status Date 11/4/2016

197 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-42471_ 1 KER - 119 - R10.0/R13.3 3645A Cherry Ave Truck Climbin CONSTRUCTION Delivery
B i 9 PRSM Yes Yes —A.PL Yes
Lanes Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
In Kern County near Taft from Elk Hills Road to ~ ADD TRUCK CLIMBING LANES =V nio SHOPP Programmed 2014
Tupman Road. Parcels 0
Utilities 1 Prog Cod Prog FY Const$$ RW $$
CurE EstD 201.310 2015 $11,080 $822
Project Documents ur Est st Date Funds Req Date  CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act Dist Est $6,814  3/25/2015 Component Fundin
PID Appr Total Con Est  $6,814 RIP
Project Rpt RW Est $11  1/12/2015
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP e Local  Other
X Type Agency Name Date Capt  $4,100 $0 $0 $2,002
DM David Sangha Ph# (559) 244-2942 Supt  $1,105 $0 $377 $0
EM Richard Putler Ph# (559) 243-8300 ]
CM  Amrit Brar Phase Completion
Phi# (661) 391-4775 PAED % RW 90 % PSE 100 % Con 70 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current 3/19/2015 A 6/22/2015 A 9/3/2015 A 10/14/2015 A 7/15/2017 T 8/14/2017 T 2/23/2018 T
Project Comments
Construction is funded from the SHOPP.
198 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0N960_ 1 KER - 204 -54/6.7 6587 -Bakersfield Bridge Preventative CONSTRUCTION Delivery APL
Maintenance PRSMYes ‘pjan Y€ |5 €S
Location Description Work Description . Program Status Doc Yr
ON ROUTE 204 GOLDEN STATE AVENUE PLACE DECK OVERLAY, REPLACE JOINT ROWInfo =/ -0 Programmed  2012A
BETWEEN SR-99 AND SR-178 IN KERN SEALS & PAINT Parcels 0
COUNTY AT VARIOUS LOCATIONS Utiliies 0 Prog Cod Prog FY Const$$ RW $$
CurEst  EstDat 201.119 2015  $8,654 $2
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat ND Act 12/10/2013 StrEst $6,725  3/25/2015
EnvFed EX Act 12/10/2013 Dist Est $1,195 3/25/2015 Component Fundin
PID Appr 1/10/2013 Total Con Est  $7,920
Project Rpt 1/10/2013 RW Est $0
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM David Sangha Ph# (559) 244-2942 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 ;
CM  Amrit Brar Phase Completion
Phi (661) 391-4775 PAED 100 % RW % PSE 100 % Con 40 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 1/15/2015 5/1/2015 7/1/2015 8/1/2015 7/1/2016 3/1/2017 8/1/2018
Current 2/27/2015 A 6/22/2015 A 9/25/2015 A 10/6/2015 A 10/13/2017 T 8/15/2018 T 7/15/2019 T

Project Comments

-8/19/15 The low bidder, Techno Coatings, Inc. was found to be nonresponsive. We will proceed with award to the 2nd bidder, American Civil Constructors. Awarded to second
bidder on 9/25/15. contract approved on 10/6/15.

November 04, 2016 100
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199 EA Phase County-Route-Postmile
06-0S270_ 1 KER - 395 -0.0/234

Location Description

In Kern County near Johannesburg from San
Bernardino County line to Route 178

Caltrans Central Region
Project Construction Report

PPNO
6719

Project Name
JOHANNESBURG OVERLAY

Work Description
RAC OVERLAY

Project Documents Cur Est Est Date

Env Stat CE Act Str Est $0

EnvFed EX Act DistEst $6,140  3/13/2015

PID Appr 11/7/2014 Total Con Est  $6,140

Project Rpt 11/7/2014 RW Est $0

PM Emad Abi-Rached Ph# (559) 243-3460 Agreements

Type Agency Name

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM  Emad Araim Ph# (559) 513-1902

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved

Current 3/2/2015 A 6/22/2015 A 8/18/2015 A 8/12/2016 A

Project Comments

200 EA Phase County-Route-Postmile

06-0T410_ 1 KER - -

Location Description

In Kern, Kings, and Tulare Counties at various
locations

PPNO
6742

Project Name
Ker-Kin-Tul Drought Relief

Work Description

REPAIR IRRIGATION SYSTEMS AND
REPLACE BOOSTER PUMPS.

Project Documents Cur Est Est Date
EnvStat CE Act 1/29/2015 Str Est $0
Env Fed Act Dist Est $2,437 2/2/2015
PID Appr 12/8/2014 Total Con Est  $2,437
Project Rpt RW Est $0
PM Victor Shaw Ph# (559) 243-3441 Agreements
Type Agency Name
DM Ph#
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ_ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved
Current 2/8/2015 A 3/30/2015 A

Project Comments

November 04, 2016
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Status Date 11/4/2016

Project Phase Program Information

CONSTRUCTION Delive
PRSM Yes marc > Yes Sok Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
Eia‘;eef g Prog Cod Prog FY Const$$ RW $$
201.121 2015  $7,500 $1

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 60 % PSE 100 % Con 1 %
Contract Final End
Acceptance Report Project
M600 M700 M800
/27 —
8/12/2016 A 9/1/2017 T 12/3/2018 T

Project Phase Program Information

CONSTRUCTION Delivery APL
PRSM Yes Plan List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
E?ﬁiﬁ g Prog Cod Prog FY Const$$ RW $$
iliti
201.131 2015  $2,437 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con %
Contract Final End
Acceptance Report Project
M600 M700 M800
9/30/2016 A 1/1/2019 T 1/1/2020 T



Caltrans Central Region
Project Construction Report

ot

Status Date 11/4/2016

201 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0J530_ 1 TUL - 190 -20.9/21.2 6428  Reservation Road Roundabout CONSTRUCTION Delive!
- PRSM Yes W Yes ﬁ._i,tL Yes
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTE 190, IN TULARE COUNTY, NEAR INTERSECTION IMPROVEMENT ROW Info
SHOPP Programmed 2008A
PORTERVILLE BETWEEN 0.2 MILE WEST Parcels 7
OF ROAD 284 AND 0.1 MILE EAST OF ROAD Utilities 3 Prog Cod ProgFY Const$$ RW $$
284 £ EstD 201.010 2015 $1,700 $370
Project Documents Cur Est st Date Funds Req Date  CTC Vote Date
EnvStat ND Act 10/3/2012 Str Est $0
EnvFed EX Act 10/3/2012 Dist Est $2,026 3/20/2015 Component Fundin
PID Appr 9/28/2009 Total Con Est  $2,026
Project Rpt 1/31/2013 RWEst  $417  9/23/2015
PM Victor Shaw Ph# (559) 243-3441 Agreements RIP P Local Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Sanku Mohan Ph# (559) 243-3581 COP  TUL CO #06-1466 8/23/2010 Supt  $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 ]
CM Brenda Felder Phase Completion
Phi# (559) 651-8310 PAED 100 % RW 100 % PSE 100 % Con 60 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan I:I
Approved 5/1/2014 10/1/2014 12/1/2014 2/1/2015 10/1/2016 9/1/2017 2/10/2018
Current 3/9/2015 A 5/11/2015 A 9/23/2015 A 10/7/2015 A 7/15/2017 T 8/18/2018 T 2/23/2019 T
Project Comments
202 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0R230_ 1 FRE - 41 - 0.0 6702 FRE HI FRICTION CONSTRUCTION Delivery
- PRSM Yes  “pian Yes —'E‘.PL Yes
an List
Location Description Work Description ROW Inf Program Status Doc Yr
In Fresno on Routes 41, 99, 168 and 180 on INSTALL HIGH FRICTION SURFACE =V o SHOPP Programmed 2014A
Freeway Ramps at various locations TREATMENT Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
iliti
CurEst  EstDat 201.010 2016  $1,781 $0
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 12/19/2013 Str Est $0
EnvFed EX Act 12/19/2013 Dist Est $1,874 2/22/2015 Component Fundin
PID Appr 5/27/2014 Total Con Est  $1,874
Project Rpt 1/30/2015 RW Est $0
PM Jeannie Wiley Ph# (559) 243-3432 Agreements RIP e Local  Other
. . Type Agency Name Date Capt $0 $0 $0 $0
DM Ali Algatami Ph# (559) 243-3475 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 )
CM  Alberto Lopez Phase Completion
P Phi# (559) 243-3818 PAED 100 % RW % PSE 100 % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Pl — —
Approved
Current 3/1/2016 A 5/16/2016 A 7/11/2016 A 7/26/2016 A 12/1/2016 T 12/1/2017 T 5/1/2019 T

Project Comments

November 04, 2016
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203 EA Phase County-Route-Postmile
06-0U690_ 1 FRE - 99 -0.0/305

Location Description

IN FRESNO AND MADERA COUNTIES, AT
VARIOUS LOCATIONS ON ROUTE 99

Project Documents Cur Est Est Date
Env Stat Act Str Est $0
Env Fed Act Dist Est  $3,200 7/30/2015
PID Appr Total Con Est  $3,200
Project Rpt RW Est $0
PM Bill Moses Ph# (559) 445-6514 Agreements
Type Agency Name
DM Ph#
EM Ph#
CM Michael Weber Ph# (559) 651-8314
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved
Current
Project Comments
204 EA Phase County-Route-Postmile PPNO Project Name
06-0U320_ 1 FRE - 168 - R7.1/R9.1 6761

Location Description

IN FRESNO COUNTY, NEAR CLOVIS, FROM
6.8 MILES NORTH OF THE RTE 168/41 JCT
TO 2.2 MILES NORTH OF HERNDON
AVENUE AT FRE-168-R7.1/R9.1

Project Documents Cur Est Est Date

Env Stat Act Str Est $0

Env Fed Act Dist Est  $2,400 8/6/2015

PID Appr Total Con Est  $2,400

Project Rpt RW Est $0

PM Ph# Agreements
Type Agency Name

DM Ph#

EM Ph#

Cc™M Phi

XPM Milestones RTL HQ_ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current

Project Comments

November 04, 2016

Caltrans Central Region
Project Construction Report

PPNO
6774

Work Description
IRRIGATIN UPGRADES

Project Name

Work Description

RECLAIMED WATER CONVERSION

103

Project Phase

CONSTRUCTION

ROW Info

Parcels 0

Status Date 11/4/2016

Program Information

Delivery APL
PRSM No Plan No _E Yes
Program Status Doc Yr
SHOPP Programmed 2014A

Prog Cod Prog FY Const$$ RW $$

Utilites 0
201.130 2016 $3,200 $0
Funds Reg Date =~ CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE % Con %
Contract Final End
Acceptance Report Project
M600 M700 M800

L1

Project Phase

[ 1

Program Information

CONSTRUCTION Delivery APL
PRSM No Plan List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
201.130 2016 $2,400 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE % Con %
Contract Final End
Acceptance Report Project
M600 M700 M800

1

[ 1



g’w,t Caltrans Central Region

| Project Construction Report
205 EA Phase County-Route-Postmile
06-0L340_ 1 FRE - 168 -30.1/304

PPNO
6623

Location Description

IN FRESNO CO ON STATE ROUTE 168 AT
THE AUBERRY ROAD INTERSECTION PM

Project Name

Work Description
INTERSECTION IMPROVEMENT

Auberry Road Roundabout

T30.201
Project Documents Cur Est Est Date

EnvStat ND Act 5/27/2014 Str Est $0
EnvFed EX Act 5/27/2014 Dist Est $2,421 6/16/2015
PID Appr 7/15/2015 Total Con Est  $2,421
Project Rpt 711512015 RWEst $258  1/12/2016
PM Jeannie Wiley Ph# (559) 243-3432 Agreements

. . Type Agency Name
DM Mike Lim Ph# (559) 230-3138
EM Richard Putler Ph# (559) 243-8300
CM  Alberto Lopez Ph# (559) 243-3818
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan I:I
Approved 9/1/2015 12/15/2015 1/15/2016 2/1/2016
Current 1/15/2016 A 4/18/2016 A 6/20/2016 A 7/15/2016 A

Project Comments

This project was awarded to Granite Construction. The contract is in suspension until spring 2017.

206 EA Phase County-Route-Postmile PPNO

06-0M250_ 1 FRE - 198 - 35.3/35.6

Location Description

IN FRESNO COUNTY NEAR HURON from 0.1
mile West to .01 mile east of CALIFORNIA
AQUEDUCT BRIDGE

Project Name

Work Description
BRIDGE DECK REPLACEMENT

Project Documents Cur Est Est Date

EnvStat CE Act 6/26/2013 Str Est $0

EnvFed EX Act 6/26/2013 Dist Est $2,153 4/22/2016

PID Appr 3/16/2015 Total Con Est  $2,153

Project Rpt 3/16/2015 RWEst  $59  4/15/2016

PM Jeannie Wiley Ph# (559) 243-3432 Agreements

Type Agency Name

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 11/1/2015 1/15/2016 3/1/2016 4/1/2016

Current 4/15/2016 A 8/1/2016 A 10/6/2016 A 10/28/2016 A

Project Comments

November 04, 2016
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Project Phase
CONSTRUCTION

ROW Info

Parcels 5
Utilities 6

Date

Contract
Acceptance
M600

2/1/2017
1/1/2018 T

Project Phase

6574  Cali Aqueduct deck replacement CONSTRUCTION

ROW Info

Parcels 2
Utilities 4

Date

Contract
Acceptance
M600

2/1/2017
10/2/2017 T

PAED 100 % RW 51 % PSE 60

Status Date 11/4/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2012A

Prog Cod Prog FY Const$$ RW $$
201.010 2016  $2,461  $742
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED 100 % RW 70 % PSE 100 % Con 2 %

Final End
Report Project
M700 M800
12/1/2017 6/3/2019

6/30/2018 T 12/30/2019 T

Program Information

Delivery APL

PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2012

Prog Cod Prog FY Const$$ RW $$
201.110 2016 $2,700 $55
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion
% Con 0 %

Final End
Report Project

M700 M800
2/1/2018 8/1/2019
3/1/2018 T 12/2/2019 T



g’w,t Caltrans Central Region

| Project Construction Report
207 EA Phase County-Route-Postmile
06-0S650_ 1 KER -36.1/41.2

PPNO

-5 6714

Location Description

In Kern County from Buena Vista Canal Rd. OC
to Rte 43/15 Separation

Project Name

Buena Vista Median Barrier

Work Description
INSTALL MEDIAN BARRIER BARRIER

Project Documents Cur Est Est Date
EnvStat CE Act 12/17/2014 Str Est $0
EnvFed EX Act 12/17/2014 DistEst $1,798  2/18/2015
PID Appr 6/30/2014 Total Con Est  $1,798
Project Rpt 2/27/2015 RW Est $3  12/11/2015
PM  Judy Aguilar Ph# (559) 243-3457 Agreements
Type Agency Name
DM Sean Pledger Ph# (559) 243-3886
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved
Current 1/11/2016 A 3/21/2016 A 5/13/2016 A 6/20/2016 A

Project Comments
Project nearing end of construction.

PPNO
6645

208 EA Phase County-Route-Postmile
06-0P270_ 1 KER - 43 -16.1/25.1

Location Description

IN KERN COUNTY IN THE CITIES OF
SHAFTER AND WASCO FROM PM 16.14 TO

Project Name

Shafter Wasco ADA ramps

Work Description
ADA CURB RAMPS

PM 25.19
Project Documents Cur Est Est Date

EnvStat CE Act 3/2/2015 Str Est $0
EnvFed EX Act 3/2/2015 Dist Est $1,434 4/22/2016
PID Appr 3/15/2016 Total Con Est  $1,434
Project Rpt 3/15/2016 RWEst  $31  4/14/2016
PM Chris Gardner Ph# (559) 243-3444 Agreements

. Type Agency Name
DM Shahin Mansour Ph# (559) 230-3114
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 3/3/2014 4/12/2014 8/1/2014 9/1/2014
Current 4/14/2016 A 7/25/2016 A 9/21/2016 A 10/10/2016 A

Project Comments
ADA mandate project. Bid Opening 8/23/16.

November 04, 2016
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Project Phase

CONSTRUCTION

ROW Info

Parcels 0

Status Date 11/4/2016

Program Information

Delivery APL
PRSM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2014A

Prog Cod Prog FY Const$$ RW $$

Utilities 0
201.010 2016  $1,800 $10
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 5 9% PSE 100 % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800
11/17/2016 1

11/17/2016 T

Project Phase

7/17/2017 T 3/16/2018 T

Program Information

CONSTRUCTION Delive! APL
PRSM Yes pran © Yes oo Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
201.361 2016 $1,206 $255
Funds Req Date  CTC Vote Date
Component Funding
ADA
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 80 % PSE 100 % Con 0 %
Contract Final End
Acceptance Report Project
M600 M700 M800
2/1/2015 2/1/2016 8/1/2017

7/15/2017 T

7/15/2018 T 7/15/2019 T



g’w,t Caltrans Central Region

| Project Construction Report
209 EA Phase County-Route-Postmile
06-48462_ 0 KER - 99 - 25.8/26.2

PPNO

Location Description
IN BAKERSFIELD ON SR 99 AT ROSEDALE

SOUTHBOUND OFFRAMP FROM PM-25.8 OFFRAMP
TO GILMORE AVENUE

Project Documents
EnvStat CE Act 2/24/2015 Str Est
EnvFed EX Act 2/24/2015 Dist Est
PID Appr Total Con Est
Project Rpt 3/16/2015 RW Est

PM Minerva Rodriguez
DM Sean Pledger

EM Jennifer Taylor
CM Mike Garrett

Ph# (559) 243-3518
Ph# (559) 243-3886
Ph# (559) 445-6455
Ph# (661) 720-0967

Project Name

Rosedale Ramp SB

Work Description
WIDEN ROSEDALE SOUTHBOUND 99

Cur Est Est Date
$0
$7,467 5/6/2015
$7,467
$0
Agreements
Type Agency Name

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan I:I

Approved

Current 7/28/2015 A 8/6/2015 A 10/14/2015 A 10/14/2015 A

Project Comments

Oversight project was advertised by the City. Working with the City on Encroachment Permit.

Status Date 11/4/2016

Project Phase Program Information

CONSTRUCTION Delivery APL
PRSM Yes  pjan No List Yes
Doc Yr
ROWInfo ~ Drodram Status zoc 1t
SHOPP Programmed 2014A
Eilrlzilz g Prog Cod Prog FY Const$$ RW $$
201.310 2016  $7,467 $0
Funds Req Date  CTC Vote Date
Component Funding
Local,Oversight,De
mo
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800

L1

12/3/2016 T

[ 1

5/27/2017 T 11/17/2018 T

210 EA Phase County-Route-Postmile

06-0S350_ 1 KIN -5 -216/26.7

Location Description

In Kings County and Fresno County from 2.5
miles north of Milham Ave OC to 0.5 mi north of

PPNO
3033

Project Name
I-5 Cable Barrier
Work Description

CONSTRUCT HIGH TENSION CABLE
MEDIAN BARRIER

Project Phase

Program Information

CONSTRUCTION

Delivery

APL

Quist UC and from El Dorado Ave OC to Rte
198/1-5 Separation

Project Documents Cur Est Est Date

EnvStat CE Act 6/9/2014 Str Est $0
EnvFed EX Act 6/9/2014 Dist Est $6,064 9/8/2014
PID Appr 9/10/2014 Total Con Est  $6,064
Project Rpt RW Est $15 2/24/2016
PM Scott Friesen Ph# (559) 243-3436 Agreements

. . Type Agency Name
DM Ali Algatami Ph# (559) 243-3475
EM Richard Putler Ph# (559) 243-8300
CM Emad Araim Ph# (559) 513-1902
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved
Current 3/28/2016 A 5/23/2016 A 7/20/2016 A 8/3/2016 A

Project Comments

12 miles cable barrier in median
Started construction on 10/7/16
Finish in early-April 2017
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PRSM Yes Plan List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
E?ﬁiﬁ g Prog Cod Prog FY Const$$ RW $$
iliti
201.010 2016  $6,367 $47
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 10 % PSE 100 % Con 1 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/1/2017 T 8/1/2018 T 2/1/2020 T



g’w,t Caltrans Central Region

| Project Construction Report
211 EA Phase County-Route-Postmile
06-O0M370_ 1 KIN - 43 -1.3/17

PPNO
6619

Location Description

ON ROUTE SR 43, SR 137 AND WHITLEY
AVENUE BETWEEN PM 1.3 ON SR 43 AND
0.00 ON SR 137 AND PM 1.7 ON SR 43 AND

Project Name

Whitley Ave Roundabout

Work Description
CONSTRUCT ROUNDABOUT

0.2 ON SR 137
Project Documents Cur Est Est Date
Env Stat ND Act Str Est $0
EnvFed CE Act DistEst $1,922  7/17/2014
PID Appr 6/12/2012 Total Con Est  $1,922
Project Rpt 711612014 RWEst  $23  3/2/2016
PM Neil Bretz Ph# (559) 243-3465 Agreements
Type Agency Name
DM Sanku Mohan Ph# (559) 243-3581
EM Richard Putler Ph# (559) 243-8300
CM Eric Karlson Ph# (559) 651-8315
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved 3/1/2016 5/1/2016 7/1/2016 8/1/2016
Current 3/2/2016 A 6/13/2016 A 8/10/2016 A 9/16/2016 A

Proiect Comments
2/17/15-95% constructability review expected in June 2015.

212 EA Phase County-Route-Postmile PPNO

06-0U260_ 0 MAD - 41 -29/34

Location Description
Near Madera Ranchos at Avenue 12

Project Name

AVE 12 INTERSECTION

IMPROVEMENTS

Work Description
ADD NB LEFT TURN CHANNELIZATION

Project Documents Cur Est Est Date

Env Stat Act Str Est $0

Env Fed Act Dist Est $1,800 2/24/2026

PID Appr Total Con Est  $1,800

Project Rpt RW Est $0

PM Chris Gardner Ph# (559) 243-3444 Agreements

Type Agency Name

DM Sanku Mohan Ph# (559) 243-3581 cop

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 5/13/2016 A 7/12/2016 A 8/8/2016 A

Project Comments

Project Phase

Status Date 11/4/2016

Program Information

CONSTRUCTION Delivery APL
PRSM Yes  “pian Yes List Yes
Doc Yr
ROWInfo ~ Drodram Status ==
SHOPP Programmed 2012A
Parcels 3
Utilities 4 Prog Cod Prog FY Const$$ RW $$
201.010 2016  $1,919  $452
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 75 % PSE 100 % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800
10/1/2017 6/1/2018 12/1/2018
10/4/2017 T 4/1/2019 T 10/1/2019 T

Project Phase

Program Information

CONSTRUCTION Delivery APL
PRSM Yes “ppan List Yes
Doc Yr
ROW info ~ Crodram Status =
Local Active 2016
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
800.100
Funds Req Date  CTC Vote Date
Component Funding
PEER Local,Oversight
RIP P Local Other
Date Capt
Supt
Phase Completion
PAED % RW % PSE 100 % Con 25 %
Contract Final End
Acceptance Report Project
M600 M700 M800
2/1/2017 T 10/1/2017 T 10/1/2018 T

County of Madera encroachment permit project that is mitigation for Riverstone Development. Encroachment permit was issued to Madera Co on 5/13/16.
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g’w,t Caltrans Central Region

| Project Construction Report
213 EA Phase County-Route-Postmile
06-0T500_ 1 MAD - 41 -5.2/34.7

PPNO
6741

Location Description
In Madera County near Coarsegold from 0.3 mi.

Project Name

Work Description
CONSTRUCT CENTER LINE RUMBLE

Ranchos to Oakhurst Rumble
Strip

south of Ave 14 to 0.8 mi south of SR 49 STRIP
Project Documents Cur Est Est Date

EnvStat CE Act 3/25/2014 Str Est $0
EnvFed EX Act 3/25/2014 DistEst  $722  4/22/2015
PID Appr 5/6/2015 Total Con Est $722
Project Rpt 5/6/2015 RW Est $0
PM Anand Kapoor Ph# (559) 243-3588 Agreements

. Type Agency Name
DM Ernie Penuna Ph# (559) 230-3142
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan I:I
Approved
Current 3/1/2016 A 5/23/2016 A 7/20/2016 A 8/11/2016 A

Project Comments
In Winter Suspension

PPNO
6683

214 EA Phase County-Route-Postmile
06-0R070_ 1 MAD - 99 -15/95

Location Description

Near Madera from 0.5 mi. North of Ave 7 OC to
0.2 mi. South of Gateway Drive Overcrossing

Project Name
MAD 99 CAPM

Work Description
PAVEMENT PRESERVATION (CAPM)

Project Documents Cur Est Est Date

Env Stat Act Str Est $0

Env Fed Act Dist Est $4,800  7/12/2013

PID Appr 5/30/2014 Total Con Est  $4,800

Project Rpt 5/30/2014 RW Est $0

PM Jeannie Wiley Ph# (559) 243-3432 Agreements

Type Agency Name

DM Abdul Baker Ph# (559) 243-8037

EM Trais Norris Ph# (559) 445-6447

CM  Alberto Lopez Ph# (559) 243-3818

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 4/1/2016 A 6/20/2016 A 9/6/2016 A 9/30/2016 A

Project Comments
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Status Date 11/4/2016

Project Phase Program Information

CONSTRUCTION Delive
PRSM Yes marc > No  £ok Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
Eilrlzilz g Prog Cod Prog FY Const$$ RW $$
201.010 2016 $756 $10

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800

10/1/2017 T 10/1/2018 T 10/1/2020 T

Project Phase Program Information

CONSTRUCTION Delive
PRSM Yes marc > Yes Sok Yes
Doc Yr
ROW Info Program Status oc
SHOPP Programmed 2014A
E?Ir.:.els 2 Prog Cod Prog FY Const$$ RW $$
ties 201121 2016 $8,688  $75

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 1 %
Contract Final End
Acceptance Report Project
M600 M700 M800

8/31/2017 T 5/30/2018 T 11/29/2019 T



ot

215 EA Phase County-Route-Postmile
-9.3/14.0

06-0S480_ 1 TUL - 65

Location Description

Near Porterville from 0.7 miles south of Avenue

80 to Avenue 112

Project Documents
EnvStat CE Act 10/5/2015
EnvFed EX Act 10/5/2015
PID Appr 10/5/2015
Project Rpt 10/27/2015
PM Curt Hatton
DM Ali Algatami
EM Trais Norris
CM Brenda Felder

XPM Milestones RTL
M460

Delivery

Plan 1

Approved

Current 3/28/2016 A

Proiect Comments
Project in construction

216 EA Phase County-Route-Postmile
-35.2/37.3

06-36023_ 1 TUL - 99

Location Description

ON ROUTE 99 IN TULARE COUNTY NEAR

Caltrans Central Region
Project Construction Report

PPNO
6728

Work Description

Project Name
Terra Bella Rehab

PAVEMENT REHABLITATION (2R) (2R)

Cur Est Est Date
Str Est $0
Dist Est $10,200 9/30/2015
Total Con Est $10,200
RW Est $20 7/10/2015
Adgreements

Ph# (559) 243-3445
Ph# (559) 243-3475
Ph# (559) 445-6447
Ph# (559) 651-8310

Type
HQ Contract
Advertise Award
M480 M495
6/13/2016 A 8/1/2016 A

PPNO
6400C

Work Description

VISALIA FROM 1.2 MILE SOUTH OF AVENUE
280 OC (BR N0O.46-195) TO 0.9 MILE SOUTH
OF WEST VISALIA OH (BR NO.46-226)

Agency Name

Appr Const
Contract
M500

8/24/2016 A

Project Name

Caldwell- Middle Segment

4 LANE FREEWAY TO 6 LANE FREEWAY

Project Documents Cur Est Est Date

Env Stat Act Str Est $0

Env Fed Act Dist Est $17,700 5/19/2015

PID Appr Total Con Est $17,700

Project Rpt RW Est $0

PM Jim Bane Ph# (559) 243-3469 Agreements

Type Agency Name

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 3/13/2015 A 7/20/2015 A 10/15/2015 A 11/4/2015 A

Project Comments

November 04, 2016

109

Project Phase
CONSTRUCTION

ROW Info

Parcels

Utilities

Date

Contract
Acceptance

M600

L1

7/31/2017 T

0
0

Project Phase

Status Date 11/4/2016

Program Information

Delivery APL
PRSM Yes Plan No _E Yes
Program Status Doc Yr
SHOPP Programmed 2014A

Prog Cod Prog FY Const$$ RW $$
201.122 2016 $10,220 $20
Funds Req Date = CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED 100 % RW 60 % PSE 100 % Con 5 %

Final End
Report Project
M700 M800

[ 1

4/1/2019 T 12/1/2019 T

Program Information

CONSTRUCTION Delivery APL
PRSM Yes  pjan Yes List Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 2012
E?Ir.iels g Prog Cod Prog FY Const$$ RW $$
ries 025700 2016 $17,700  $1,200
Funds Req Date  CTC Vote Date
Component Funding
RIP,IIP
RIP P Local Other
Date Capt $7,350  $11,550 $0 $0
Supt  $2,475 $2,475 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
12/29/2017 T 12/31/2018 T 7/1/2019 T



ot

217 EA Phase County-Route-Postmile
06-0T870_ 1 TUL - 99 -51.3/52.3

Location Description

Near Kingsburg from 0.5 mi south of Dodge
Ave OC to 0.2 mi south of Kings River
(northbound only)

Caltrans Central Region
Project Construction Report

PPNO
6748

Project Name
Riverland Rehab

Work Description
ROADWAY REHABILITATION

Project Documents Cur Est Est Date
EnvStat CE Act 9/25/2015 Str Est $0
EnvFed EX Act 9/25/2015 Dist Est $3,810 10/16/2015
PID Appr 6/24/2015 Total Con Est  $3,810
Project Rpt 12/3/2015 RW Est $3 6/3/2015
PM Jim Bane Ph# (559) 243-3469 Agreements
. . Type Agency Name
DM Ali Algatami Ph# (559) 243-3475
EM Ph#
CM Eric Karlson Ph# (559) 651-8315
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan I:I
Approved
Current 1/20/2016 A 4/11/2016 A 6/17/2016 A 7/1/2016 A

Project Comments

218 EA Phase
06-0G900_ 1 MAD - 41

County-Route-Postmile
-11.7/134

Location Description

IN MADERA COUNTY NEAR COARSEGOLD
FROM 0.3 MILES NORTH OF ROAD 208 TO
2.0 MILES NORTH OF ROAD 208

PPNO
6606

Project Name

Madera 41 Passing Lanes

Work Description
CONSTRUCT PASSING LANES

Project Documents Cur Est Est Date

Env Stat ND Act Str Est $0
EnvFed FI  Act Dist Est $13,253  2/2/2015
PID Appr 5/8/2008 Total Con Est $13,253
Project Rpt 9/6/2011 RW Est $2,207  9/23/2014
PM Anand Kapoor Ph# (559) 243-3588 Agreements

. . Type Agency Name
DM Mike Lim Ph# (559) 230-3138 COP MCTC #1592 FS2
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 9/1/2013 10/1/2013 3/1/2014 5/1/2014
Current 1/30/2015 A 5/26/2015 A 10/8/2015 A 10/23/2015 A

Project Comments

In closeout
CCA 9/29/16
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Project Phase
CONSTRUCTION

ROW Info

Parcels 0

Status Date 11/4/2016

Program Information

Delivery APL
PRSM Yes Plan No _E Yes
Program Status Doc Yr
SHOPP Programmed 2014A

Prog Cod Prog FY Const$$ RW $$

Utilities 0
201.120 2016  $3,944 $25
Funds Reg Date =~ CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/1/2017 T 4/2/2018 T 10/1/2019 T

Project Phase
CONSTRUCTION

ROW Info

Parcels 5
Utilities 3

Program Information

PRSM Yes %ﬁ Yes % Yes
Program Status Doc Yr
STIP Programmed 2007
Prog Cod Prog FY Const$$ RW $$
075.600 2017 $10,676  $3,147

Funds Req Date = CTC Vote Date

Component Funding
RIP,Measure,Local,
Reimbursed
RIP P Local Other
Date Capt  $8,470 $0 $5,353 $0
10/28/2014 Supt  $2,577 $0 $3,430 $0
Phase Completion
PAED 100 % RW 72 % PSE 100 % Con 5 %
Contract Final End
Acceptance Report Project
M600 M700 M800
1/1/2016 9/1/2016 1/1/2017
9/29/2016 A 1/2/2018 T 1/2/2020 T



CLOSE-OUT PHASE

Project Close Out
(End Project Milestone)



Caltrans Central Region
Project Closeout Report

ot

219 EA Phase County-Route-Postmile

PPNO Project Name

06-24340_ 1 KER - 58 - R107.7 / R118. Mojave Bypass Closeout
Location Description Work Description
Mojave BYPASS

Project Documents Cur Est Est Date
EnvStat ER Act 11/17/1998 StrEst $11,061  11/17/2000
EnvFed ES Act 8/26/1998 Dist Est $60,833  11/17/2000
PID Appr 4/7/1992 Total Con Est $71,894
Project Rpt 5/22/1994 RW Est $5,968  3/5/2008
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements

Type Agency Name
DM Gurbhay Brar Ph# (559) 230-3106 RR UPRR C12/29/99
EM Trais Norris Ph# (559) 445-6447 FWY KERN COUNTY
CM  Amrit Brar Ph# (661) 391-4775
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 6/15/2000 7/17/2000 12/1/2000
Current

Project Comments

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 6

Date
12/29/1999

Contract
Acceptance
M600

4/26/2004

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2017.

220 EA Phase County-Route-Postmile
06-32210 . 1 KER - 166 -9.0/24.6

PPNO
6444

Project Name
Old River Road Overlay

Location Description

IN KERN COUNTY NEAR MARICOPA FROM
5.6 KM WEST OF SAN EMIGDIO CREEK
BRIDGE TO ROUTE 166/99 SEPARATION

Work Description
ASPHALT CONCRETE OVERLAY

Project Documents Cur Est Est Date
EnvStat ND Act 6/9/2005 Str Est $0
EnvFed EX Act Dist Est $15,908  4/2/2008
PID Appr 7/1/2005 Total Con Est $15,908
Project Rpt RW Est $108  7/27/2007
PM Garth Fernandez Ph# (559) 243-8012 Agreements
. . Type Agency Name
DM Ali Algatami Ph# (559) 243-3475
EM Richard Putler Ph# (559) 243-8300
CM  Amrit Brar Ph# (661) 391-4775
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 4/17/2008 7/7/2008 9/30/2008 10/8/2008
Current 4/17/2008 A 7/7/2008 A 9/30/2008 A 10/8/2008 A

Project Comments

Project Phase
CLOSEOUT

ROW Info

Parcels 3
Utilities 5

Date

Contract
Acceptance
M600

11/29/2010
11/29/2010 A

Status Date 11/4/2016

Program Information

Delivery APL
XPM Yes “pian No _E Yes
Program Status Doc Yr
STIP Programmed 1996
Prog Cod Prog FY Const$$ RW $$
025511 2000 $67,336  $9,606
Funds Reg Date  CTC Vote Date
5/17/2000 6/15/2000
Component Funding
P
RIP P Local Other
Capt $0 $76,942 $0 $0
Supt $0 $10,068 $0 $0

Phase Completion
PAED 100 % RW 100 % PSE 100 % Con 100 %

Final End
Report Project
M700 M800
7/12/2004 1/1/2009
8/3/2020 T

Program Information

Delivery APL
XPM Yes “pian _E Yes
Program Status Doc Yr
SHOPP Programmed 2004

Prog Cod Prog FY Const$$ RW $$
201.120

Funds Req Date

CTC Vote Date

4/2/2008 6/26/2008
Component Funding
RIP P Local Other
Capt
Supt

Phase Completion
PAED 100 % RW 100 % PSE 100 % Con 100 %

Final End
Report Project

M700 M800
5/1/2011 4/30/2012

10/1/2013 T 11/1/2013 T

06/24/09 In Construction. On schedule. 10-2005 PCR for Scope & Cost due to shoulder width & intersection angle changes crf
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Caltrans Central Region
Project Closeout Report
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221 EA Phase County-Route-Postmile PPNO Project Name
06-40840_ 1 KER - 14 - 16.2/26.6 8010 North Mojave 4-Lane
Location Description Work Description

IN KERN COUNTY ON ROUTE 14 FROM 0.4 CONVERT TO 4-LANE EXPRESSWAY &
KM NORTH OF THE BUSINESS ROUTE 58 CONSTRUCT INTERCHANGE
JUNCTION IN MOJAVE TO 8.6 KM NORTH

OF CALIFORNIA CITY BOULEVARD (KP

Project Documents Cur Est  Est Date

EnvStat ND Act 1/3/2003 StrEst $4,535  8/12/2005

EnvEed FI Act 1/3/2003 Dist Est $45,670 8/12/2005

PID Appr 2/2/1999 Total Con Est $50,205

Project Rpt 12/13/2002 RW Est $6,170  4/20/2007

PM Minerva Rodriguez Ph# (559) 243-3518 Agreements

Type Agency Name

DM Scott Shaver Ph# (559) 230-3118 CAH COUNTY OFKERN

EM Trais Norris Ph# (559) 445-6447 COP COUNTY OFKERN

CM  Amrit Brar Ph# (661) 391-4775

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 8/22/2005 10/17/2005 2/1/2006

Current

Project Comments

Status Date 11/4/2016

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2017.

222 EA Phase County-Route-Postmile PPNO Project Name
06-0C940_ 1 KER - 178 - R7.0/T79.1 6634 SR 178 Morning Drive I/C
Location Description Work Description

ON SR 178 BET FAIRFAX RD & CANTERIA CONSTRUCT NEW INTERCHANGE
RD & ON MORNING DR BET 0.45MI N TO

0.30MI S OF SR 178 IN THE CITY OF

BAKERSFIELD WITHIN KERN COUNTY

Project Documents Cur Est  Est Date

Env Stat ND Act Str Est $0
EnvFed FI  Act Dist Est $39,825  3/1/2013
PID Appr 1/10/2007 Total Con Est $39,825
Project Rpt 3/1/2013 RW Est $30,309  7/28/2006
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements

. Type Agency Name
DM David Sangha Ph# (559) 244-2942 COP CITY OF BAK #1338
EM Richard Putler Ph# (559) 243-8300 COP CITY OF BAK #1334
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 10/1/2012 12/1/2012 1/1/2013 2/1/2013
Current 5/9/2013 A 7/17/2013 A

Project Comments
CCA was achieved on 7/27/16.
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Project Phase Program Information
CLOSEOUT Delivery APL
XPM Yes “pian No List Yes
Doc Yr
ROWInfo ~ Drodram Status ==
STIP Programmed 2000
Parcels 157
Utiliies 3 Prog Cod Prog FY Const$$ RW $3$
075.600 2006 $50,205 $7,638
Funds Reg Date  CTC Vote Date
8/12/2005 9/29/2005
Component Funding
RIP,IIP
RIP P Local Other
Date Capt $34,706  $23,137 $0 $0
5/1/2005 Supt  $6,398 $4,265 $0 $0
Phase Completion
PAED % RW 100 % PSE % Con %
Contract Final End
Acceptance Report Project
M600 M700 M800
7/1/2008 3/1/2009 4/1/2009
8/3/2020 T
Project Phase Program Information
CLOSEOUT Delivery APL
XPM Yes “pian List Yes
Doc Yr
ROWInfo ~ Drodram Status ==
DEMO Active 2006
E?T:z 130 Prog Cod Prog FY Const$$ RW $$
iliti
800.100
Funds Req Date  CTC Vote Date
Component Funding
Local,Developer,Ov
ersight
RIP P Local Other
Date Capt
10/11/2006 Supt
11/7/2007 )
Phase Completion
PAED 100 % RW 100 % PSE 100 % Con 90 %
Contract Final End
Acceptance Report Project
M600 M700 M800
12/1/2014 8/1/2015 9/1/2015
7/27/2016 A 8/1/2017 T 8/1/2018 T



ot

223 EA Phase County-Route-Postmile
06-43960_ 1 TUL - 198 - R10.7

Location Description

IN VISALIA AT BEN MADDOX WAY (KP
R17.27)

Caltrans Central Region
Project Closeout Report

PPNO Project Name

Ben Maddox Way Overcrossing

Work Description
WIDEN OC AND SIGNALIZE OFF-RAMP

Project Documents Cur Est Est Date
EnvStat ND Act 7/21/2003 StrEst $1,944  8/29/2003
EnvFed ES Act 7/21/2003 Dist Est $2,237 8/29/2003
PID Appr Total Con Est  $4,181
Project Rpt 12/8/2003 RWEst $299  4/26/1999
PM Garth Fernandez Ph# (559) 243-8012 Agreements

Type Agency Name

DM Abdul Baker Ph# (559) 243-8037 COP CITY VISALIA #1413
EM Trais Norris Ph# (559) 445-6447
CM Brenda Felder Ph# (559) 651-8310
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 12/1/2007 1/1/2008 1/1/2008 2/1/2008
Current
Project Comments
224 EA Phase County-Route-Postmile PPNO Project Name
06-0G920_ 1 KER - 99 - 54.2/54.6 6639 Woollomes Interchange

Location Description

ON ROUTE 99 BETWEEN PM 54.28 AND PM
54.60

Improvements

Work Description
MODIFY INTERCHANGE

Project Documents Cur Est Est Date

EnvStat CE Act 3/4/2009 Str Est $0

EnvFed EX Act 4/24/2009 Dist Est $3,953 5/27/2009

PID Appr 5/27/2009 Total Con Est  $3,953

Project Rpt 5/27/2009 RW Est $2,325  5/12/2009

PM Victor Shaw Ph# (559) 243-3441 Agreements

Type Agency Name

DM Sean Pledger Ph# (559) 243-3886 COP CITY OF DELANO

EM Trais Norris Ph# (559) 445-6447

CM  Mike Garrett Ph# (661) 720-0967

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 2/5/2010 6/1/2008 4/2/2010 6/4/2010

Current 4/18/2012 A 4/30/2012 A 4/30/2012 A

Project Comments

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date
12/15/2008

Contract
Acceptance
M600

5/1/2009
9/5/2012 A

Project Phase
CLOSEOUT

ROW Info

Parcels 2
Utilities 7

Date
11/18/2008

Contract
Acceptance
M600

12/10/2010
3/18/2013 A

CT oversight of City of Delano development at Rte 99 and Woolomes Ave. Waiting for City to CCA the project.
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Status Date 11/4/2016

Program Information

Delivery

APL

XPM Yes Plan No List Yes
Program Status Doc Yr
LOCAL Active 2006
Prog Cod Prog FY Const$$ RW $$

400.105

Funds Reg Date =~ CTC Vote Date

Component Funding
Measure,Local,Ove
rsight, ARRA,Demo

RIP P Local Other
Capt
Supt

Phase Completion

PAED % RW % PSE % Con 95 %
Final End
Report Project
M700 M800
1/1/2010 2/1/2010
1/1/2014 A 8/1/2018 T

Program Information

Delivery APL
XPM Yes “pian _E Yes
Program Status Doc Yr
LOCAL Active 2008
Prog Cod Prog FY Const$$ RW $$
400.000
Funds Req Date  CTC Vote Date
Component Funding
Local,Developer,Ov
ersight
RIP P Local Other
Capt
Supt
Phase Completion
PAED % RW 100 % PSE 100 % Con 100 %
Final End
Report Project
M700 M800
2/1/2011 12/1/2011
12/1/2013 T 7112017 T



Caltrans Central Region

/g
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225 EA Phase County-Route-Postmile
06-42530_ 1 MAD - 99 -13.1

PP

Location Description

ON ROUTE 99 BETWEEN AVENUE 16
INTERCHANGE AND AVENUE 17

5397

Project Closeout Report

NO Project Name

Ellis Street Overcrossing

Work Description
CONSTRUCT NEW BRIDGE ELLIS AVE OC ROW Info

INTERCHANGE
Project Documents Cur Est Est Date

EnvStat ND Act 9/30/2008 StrEst $8,858  11/6/2008

EnvEed FI Act  9/30/2008 Dist Est $7,416 11/6/2008

PID Appr 11/5/2007 Total Con Est $16,274

ProjectRpt ~ 10/21/2008 RW Est $3,233  5/4/2007

PM Anand Kapoor Ph# (559) 243-3588 Agreements
) Type Agency Name

DM  Arthur Ramirez Ph# (559) 243-3802 COP  CITY OF MAD #1344

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 12/30/2008 2/24/2009 5/5/2009 5/26/2009

Current 7/6/2011 A

Project Comments

In closeout

226 EA Phase County-Route-Postmile PPNO Project Name

06-0G850_ 1 KER - 58 - R52.4/R55.5 6257 Route 58 Gap Closure

Location Description

IN KERN COUNTY IN BAKERSFIELD FROM
ROUTE 58/99 SEPARATION TO
COTTONWOOD ROAD

Work Description
WIDEN FREEWAY FROM 4 TO 6 LANES

Project Documents CurEst  EstDate
EnvStat ND Act StreEst $3,965 10/16/2012
EnvFed EX Act Dist Est $16,690  10/16/2012
PID Appr 3/18/2009 Total Con Est $20,655
Project Rpt 10/23/2012 RW Est $64 5/18/2012
PM Paul Pineda Ph# (661) 326-3416 Agreements

Type Agency Name

DM Sean Pledger Ph# (559) 243-3886 COP CITY OF BAK #1504
EM Richard Putler Ph# (559) 243-8300
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 2/1/2013 4/1/2013 1/15/2017 6/1/2013
Current 4/25/2013 A 5/30/2013 A 8/14/2013 A 9/6/2013 A

Project Comments
Project expected to be completed by March 1, 2015
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Project Phase

CLOSEOUT

Parcels 22
Utilities 0

Date
1/12/2009

Contract
Acceptance
M600

8/3/2010
1/2/2013 A

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date
12/27/2011

Contract
Acceptance
M600

9/1/2015
6/19/2015 A

PAED 100 %

Status Date 11/4/2016

Program Information

XPM Yes %ﬁ No % Yes
Program Status Doc Yr
Local Active 2006A
Prog Cod ProgFY Const$$ RW $$
800.100 2009 $7,066  $3,200

Funds Reg Date = CTC Vote Date

Component Funding
Measure,Oversight
RIP P Local Other
Capt $0 $0 $10,266 $0
Supt $0 $0 $710 $0

Phase Completion

PAED % RW % PSE % Con 91 %
Final End
Report Project
M700 M800
8/3/2011 12/29/2012
7/1/2014 A 9/30/2017 T

Program Information

Delivery APL
XPM Yes Plan Yes _@ Yes
Program Status Doc Yr
Local Active 2010

Prog Cod Prog FY Const$$ RW $$
400.100

Funds Req Date

CTC Vote Date

Component Funding
Reimbursed
RIP P Local Other
Capt
Supt

Phase Completion

RW 100 % PSE 100 % Con 95 %

Final End
Report Project
M700 M800
7/15/2016 3/1/2017
3/1/2016 A 11/30/2016 T



ot

Caltrans Central Region
Project Closeout Report

Status Date 11/4/2016

227 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-32850_ 1 KER - 58 - 125.2 RECLAIM MINING SITE CLOSEOUT Delivery
B XPM Yes “pian No —'E‘.PL Yes
ai List
Location Description _ o Work Description ROW Inf Program Status Doc Yr
Near West Boron, 2.5 miles west of California MATERIAL SITE RECLAMATION =V nio SHOPP Programmed 2008A
City Boulevard. Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
CurEst  EstDat 201.240 2010 $200 $25
. r
Project Documents UrEs stoate Funds Req Date CTC Vote Date
EnvStat CE Act 1/17/1992 Str Est $0 4/12/2010 5/20/2010
EnvFed EX Act 9/7/1990 Dist Est $173 4/12/2010 Component Fundin
PID Appr Total Con Est $173 SMARA
Project Rpt RW Est $25 1/5/2010
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP P Local Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Ph# Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 ;
CM  Amrit Brar Phase Completion
Ph# (661) 391-4775 PAED 100 % RW 100 % PSE 100 % Con 100 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan ] 1
Approved 3/1/2011
Current 5/17/2010 A 6/10/2010 A 9/16/2010 A 10/6/2010 A 10/29/2010 A 12/20/2010 A 8/3/2020 T

Project Comments
Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2017.

228 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-32450_ 1 TUL - 99 - 41.3/53.9 6480 Goshen to Kingsburg 6-Lane CLOSEOUT Delivery
- 9 9 XPM Yes “pian Yes ﬁl—ztl‘ Yes
Location Description Work Description . Program Status Doc Yr
IN TULARE AND FRESNO COUNTIES INAND  WIDEN ROAD WITH HOT MIX ASPHALT ~ RQWInfo " 0 Programmed 2000
NEAR KINGSBURG FROM 0.2 MILE NORTH Parcels 2
OF NORTH GOSHEN OVERHEAD TO 0.2 Utiliies 10 Prog Cod Prog FY Const$$ RW $$
MILE NORTH OF ROUTE 99/201 CONEJO 722.000 2010 $75,863 $2,584
Project Documents Cur Est Est Date Funds Reg Date CTC Vote Date
EnvStat ND Act 10/12/2009 StrEst $18,000  1/4/2010
EnvFed FI  Act 10/12/2009 Dist Est $59,000  1/4/2010 Component Funding
PID Appr 2/2/2000 Total Con Est $77,000 IIP,99 Bond,Demo
Project Rpt 11/3/2006 RW Est $2,904  5/1/2008
PM Jim Bane Ph# (559) 243-3469 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $78,447
DM Jun Xu Ph# (559) 243-3590 COP #1375 CO OF TUL 9/11/2007 Supt $0 $2,390 $0 $20,608
EM Richard Putler Ph# (559) 243-8300 i
CM Eric Karlson Phase Completion
Ph# (559) 651-8315 PAED % RW 100 % PSE % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 2/1/2010 4/1/2010 7/1/2010 8/1/2010 8/1/2013 4/1/2014 10/1/2015
Current 4/30/2010 A 8/30/2010 A 1/4/2011 A 1/19/2011 A 11/2/2015 A 7/2/2018 T 10/1/2018 T

Project Comments
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229 EA Phase County-Route-Postmile

06-0C110_ 1 FRE - 180

Location Description

Caltrans Central Region
Project Closeout Report

PPNO
6276

Project Name

- R57.9/R60.4 180 Braided Ramps

Work Description

Status Date 11/4/2016

Project Phase Program Information

ON ROUTE 180 IN FRESNO COUNTY
BETWEEN ROUTE 41 AND ROUTE 168

BRAIDED RAMPS

Project Documents Cur Est Est Date

Env Stat ND Act StrEst $19,200  8/24/2010

EnvFed EX Act Dist Est $29,800  8/24/2010

PID Appr 7/31/2009 Total Con Est $49,000

Project Rpt 9/1/2010 RW Est $2  4/30/2010

PM Neil Bretz Ph# (559) 243-3465 Agreements
. Type Agency Name

DM Arthur Ramirez Ph# (559) 243-3802 COP  FCTA #06-1450

EM Richard Putler Ph# (559) 243-8300

CM Michael Weber Ph# (559) 651-8314

XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 11/1/2012 12/1/2012 3/1/2013 4/1/2013

Current 8/3/2010 A 5/26/2011 A 1/12/2012 A 1/20/2012 A

Project Comments

230 EA Phase County-Route-Postmile

06-0L640_ 1 KER - 99

Location Description

IN KERN COUNTY IN BAKERSFIELD FROM

PPNO
6506

Project Name
- R28.4/ R43.9

Work Description
REPLACE EXISTING PAVEMENT

BEARDSLEY CANAL BRIDGE TO ROUTE SHOULDER
46/99 SEPARATION
Project Documents Cur Est Est Date

EnvStat CE Act 11/10/2010 Str Est $0

EnvFed EX Act 11/10/2010 Dist Est $88,179 7/11/2011

PID Appr 1/19/2011 Total Con Est $88,179

Project Rpt 1/19/2011 RW Est $4  11/18/2010

PM Victor Shaw Ph# (559) 243-3441 Agreements

Type Agency Name

DM  Gurbhay Brar Ph# (559) 230-3106

EM Trais Norris Ph# (559) 445-6447

CM  Amrit Brar Ph# (661) 391-4775

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 8/1/2011 9/12/2011 1/6/2012 2/1/2012

Current 8/4/2011 A 9/19/2011 A 1/18/2012 A 2/14/2012 A

Project Comments
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Lerdo Lane Reconstruction

CLOSEOUT Delivery APL
XPM Yes “pian Yes List Yes
Doc Yr
ROW Info ~ Drodram Status ==
SHOPP Programmed 2010A
Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
201.310 2011 $51,000 $0
Funds Reg Date  CTC Vote Date
Component Funding
Measure,Reimburs
ed
RIP P Local Other
Date Capt $0 $0 $0 $0
12/16/2009 Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 100 %
Contract Final End
Acceptance Report Project
M600 M700 M800
4/1/2015 10/1/2016 4/1/2017
12/22/2014 A 12/1/2015 A 8/1/2017 T
Project Phase Program Information
CLOSEOUT Delivery APL
XPM Yes “pian Yes List Yes
Doc Yr
ROWInfo ~ Drodram Status =
SHOPP Programmed 2010A
E?ﬁiﬁ g Prog Cod Prog FY Const$$ RW $$
iliti
201.120 2011 $80,000 $25
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 70 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/5/2014 6/1/2015 10/1/2015
2/13/2014 A 7/1/2018 T 10/1/2019 T
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231 EA Phase County-Route-Postmile
06-0J320_ 1 MAD - 99 -11.0

Location Description

ON ROUTE 99 IN MADERA FROM 0.06 Ml

S/O TO 0.01 MI N/O FOURTH STREET (PM
11.0) WITH FOURTH STREET BETWEEN |
STREET AND 100 FT EAST OF H STREET

Caltrans Central Region
Project Closeout Report

PPNO
6436

Project Name
Fourth Street Interchange
Improvements

Work Description
WIDEN STRUCTURE (4TH STREET OC)

Project Documents Cur Est Est Date
EnvStat CE Act 5/16/2011 StrEst $3411  10/9/2012
EnvFed EX Act 5/16/2011 DistEst  $845  10/9/2012
PID Appr 5/6/2011 Total Con Est  $4,256
Project Rpt 11/18/2011 RW Est $0
PM Anand Kapoor Ph# (559) 243-3588 Agreements

) Type Agency Name
DM  Arthur Ramirez Ph# (559) 243-3802 COP MADERA #06-1416
EM Richard Putler Ph# (559) 243-8300 COP MADERA #06-1505
CM Eric Karlson Ph# (559) 651-8315
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 6/1/2011 7/15/2011 10/1/2011 2/1/2012
Current 1/30/2012 A 4/30/2013 A
Project Comments
In closeout
232 EA Phase County-Route-Postmile PPNO Project Name
06-0E971_ 1 FRE - 41 - R27.6 / R30.4 2057A Ramp Meter Replacement

Location Description

IN FRESNO FROM ASHLAN AVENUE
OVERCROSSING TO HERNDON AVENUE
UNDERCROSSING

Planting

Work Description
REPLACEMENT PLANTING "NB
REPLACEMENT PLANTING" "NB
REPLACEMENT PLANTING"

Project Documents Cur Est Est Date

EnvStat CE Act 9/15/2006 Str Est $0

EnvFed EX Act 9/15/2006 DistEst  $700  9/22/2011

PID Appr 1/20/2011 Total Con Est $700

Project Rpt 1/20/2011 RW Est $0

PM Anand Kapoor Ph# (559) 243-3588 Agreements

Type Agency Name

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM  Alberto Lopez Ph# (559) 243-3818

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 12/1/2011 2/1/2012 4/1/2012 5/1/2012

Current 12/9/2011 A 2/6/2012 A 3/19/2012 A 4/16/2012 A

Project Comments
Closeout
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Status Date 11/4/2016

Project Phase Program Information

CLOSEOUT Delivery APL
XPM Yes “pian No List Yes
Doc Yr
ROWInfo ~ Drodram Status ==
STIP Programmed 2008
Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
400.100 2011 $5,148 $100
Funds Reg Date = CTC Vote Date
Component Funding
RIP,Measure,Overs
ight,LCO
RIP P Local Other
Date Capt $5,148 $0 $100 $0
1/12/2009 Supt $0 $0 $600 $0
1/4/2012 )
Phase Completion
PAED % RW 30 % PSE 100 % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/1/2014 6/1/2015 4/1/2016
3/19/2015 A 7/1/2017 T 7/1/2018 T

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes ‘pian  Yes fir Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2008A
E?T:z g Prog Cod Prog FY Const$$ RW $$
iliti
201.315 2012 $350 $5
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE % Con 100 %
Contract Final End
Acceptance Report Project
M600 M700 M800
7/1/2016 7/1/2017 7/1/2018
1/26/2016 A 7/1/2017 T 7/1/2019 T



Caltrans Central Region
Project Closeout Report
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Status Date 11/4/2016

233 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-44262_ 1 FRE - 99 - 26.7/R31.6 San Joaquin River 6-Lane CLOSEOUT Delive!

- q XPM Yes W Yes ﬁl_':tl_ Yes
Location Description Work Description ROW Info Program Status Doc Yr
IN FRESNO AND MADERA COUNTIES IN WIDEN FREEWAY AND REPLACE BRIDGE —————— STIP Programmed 2008

AND NEAR FRESNO FROM 0.2 MILE NORTH

Parcels 0
OF ASHLAN AVENUE OVERCROSSING TO Utilities 7 Prog Cod Prog FY Const$$ RW $$
0.6 MILE NORTH OF ASHLAN AVENUE 7 722.000 2012 $44,000  $5,100
: re Est D
Project Documents Cur Est st Date Funds Req Date CTC Vote Date
EnvStat ND Act 4/27/2010 Str Est $1  1/9/2009
EnvEed FI Act 5/28/2010 Dist Est $50,601 2/16/2012 Component Fundin
PID Appr 6/29/2001 Total Con Est $50,602 99 Bond
Project Rpt 6/25/2010 RW Est $5,223  3/12/2012
PM Jim Bane Ph# (559) 243-3469 Agreements RIP e Local  Other
Type Agency Name Date Capt $0 $0 $0 $49,100
DM Jun Xu Ph# (559) 243-3590 COP FMFCD Supt $0 $0 $0 $16,381
EM Richard Putler Ph# (559) 243-8300 pleti
CM Michael Weber Phase Completion
Ph# (559) 651-8314 PAED % RW 100 % PSE 100 % Con 80 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 3/1/2012 4/12/2012 9/1/2012 9/15/2012 7/1/2016 5/1/2017 7/1/2018
Current 4/11/2012 A 6/4/2012 A 10/10/2012 A 11/5/2012 A 5/20/2016 A 5/1/2018 T 7/1/2019 T
Project Comments
234 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0J040_ 1 KIN -41 - R37.5/R38.1 6456 Jackson Ave Channelization CLOSEOUT xPM [Yes I?:elzgxew Yes ﬁ'PL Yes
— an List
Location Description Work Description . Program Status Doc Yr
IN KINGS COUNTY NEAR LEMOORE FROM  CONSTRUCT LEFT-TURN ROWInfo "o/ Spp Programmed  2008A
0.3 MILE SOUTH OF JACKSON AVENUE TO  CHANNELIZATION Parcels 0
0.3 MILE NORTH OF JACKSON AVENUE Utiliies 4 Prog Cod Prog FY Const$$ RW $$
CurEst  EstDat 201.010 2012  $1,600 $87
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
EnvStat ND Act 6/8/2012 Str Est $0
EnvFed EX Act 6/8/2012 Dist Est $1,276 5/4/2012 Component Fundin
PID Appr Total Con Est  $1,276
Project Rpt 8/26/2010 RWEst $110  9/23/2015
PM  Scott Friesen Ph# (559) 243-3436 Agreements RIP e Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Sanku Mohan Ph# (559) 243-3581 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 ]
CM Michael Weber Phase Completion
Ph# (559) 651-8314 PAED % RW % PSE 100 % Con 100 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 4/15/2012 7/1/2012 9/15/2012 10/15/2012 9/15/2013 11/15/2013 1/15/2015
Current 6/19/2012 A 8/20/2012 A 10/29/2012 A 6/27/2013 A 6/27/2013 A 7/9/2014 A 8/1/2017 T

Project Comments
3-30-16 Waiting on mitigation credit bank to open to buy credits - only item preventing project closeout -smf
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235 EA Phase County-Route-Postmile
06-32550_ 1 KIN - 198 -89/10.1

Location Description

Caltrans Central Region
Project Closeout Report

PPNO
4330

Work Description

Project Name

19th Ave Interchange

ON ROUTE 198 IN KINGS COUNTY IN KINGS CONSTRUCT INTERCHANGE

COUNTY FROM ROUTE 41 TO 18 1/2
AVENUE (VINE STREET) (KP 15.1/16.3)

Project Documents Cur Est Est Date

EnvStat EX Act 6/15/2005 Str Est $0
EnvFed EX Act 2/9/2005 Dist Est $21,226 1/5/2012
PID Appr 6/30/1993 Total Con Est $21,226
Project Rpt 6/20/2005 RW Est $7,584  2/23/2009
PM Anand Kapoor Ph# (559) 243-3588 Agreements

. Type Agency Name
DM Ernie Penuna Ph# (559) 230-3142
EM Richard Putler Ph# (559) 243-8300
CM Michael Weber Ph# (559) 651-8314
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 10/31/2011 1/9/2012 4/15/2012 5/30/2012
Current 12/23/2011 A 6/25/2012 A 10/24/2012 A 12/3/2012 A

Project Comments
In closeout

236 EA Phase County-Route-Postmile
06-47100_ 1 MAD - 99 - R6.9/R8.2

Location Description

IN MADERA COUNTY NEAR MADERA FROM
0.6 MILE SOUTH OF AVENUE 12 OC TO 0.7
MILE NORTH OF AVENUE 12 OC

PPNO
5346

Work Description

Project Name

SR99/Avenue 12 Interchange

RECONSTRUCT INTERCHANGE

Project Documents Cur Est Est Date

EnvStat ND Act 9/1/2009 Str Est $0

EnvFed FI  Act Dist Est $43,600  5/23/2012

PID Appr 12/23/2003 Total Con Est $43,600

Project Rpt 9/24/2009 RW Est $35,172  8/27/2003

PM Jim Bane Ph# (559) 243-3469 Agreements

Type Agency Name

DM Getachew Eshete Ph# (559) 243-3890 RR  UNION PACIFIC R/R

EM Richard Putler Ph# (559) 243-8300

CM  Alberto Lopez Ph# (559) 243-3818

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 5/1/2012 6/12/2012 10/1/2012 11/1/2012

Current 6/20/2012 A 7/30/2012 A 12/7/2012 A 1/10/2013 A

Project Comments
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Status Date 11/4/2016

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes ‘pian - Yes fir Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 1998
Parcels 10
Utiliies 6 Prog Cod ProgFY Const$$ RW $$
075.600 2012 $21,226 $5,804
Funds Reg Date  CTC Vote Date
Component Funding
RIP,STIP Aug
RIP P Local Other
Date Capt  $5,804 $0 $0 $21,226
Supt  $6,322 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 90 %
Contract Final End
Acceptance Report Project
M600 M700 M800
10/15/2015 2/15/2016 4/15/2017
5/6/2015 A 1/2/2016 A 7/15/2018 T

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes oot Yes Ber Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 2006A
E?Ir.:.els 167 Prog Cod Prog FY Const$$ RW $$
ties 722000 2012 $48,802 $29,000
Funds Req Date  CTC Vote Date
Component Funding
RIP,99
Bond,Measure,Loc
~l
RIP P Local Other
Date Capt $15,323 $0 $11,077  $51,402
Supt  $1,953 $0 $500 $13,547
Phase Completion
PAED % RW 100 % PSE 100 % Con 75 %
Contract Final End
Acceptance Report Project
M600 M700 M800
11/1/2015 12/1/2016 1/1/2017
6/13/2016 A 12/1/2016 T 7/1/2018 T



Caltrans Central Region
Project Closeout Report

ot

237 EA Phase County-Route-Postmile PPNO Project Name
06-0K540_ 1 TUL - 63 -29/32 6457 Oakdale Avenue Signal
Location Description Work Description

IN TULARE COUNTY NEAR VISALIA FROM REALIGN INTERSECT & INSTALL SIGNAL
0.1 MILE SOUTH TO 0.2 MILE NORTHOF
AVENUE 256

Cur Est Est Date

Project Documents

Env Stat Act Str Est $0

Env Fed Act DistEst  $377  4/4/2012

PID Appr 7/31/2009 Total Con Est $377

Project Rpt 713112009 RW Est  $138  7/15/2009

PM Victor Shaw Ph# (559) 243-3441 Agreements

Type Agency Name

DM Abdul Baker Ph# (559) 243-8037 COP  CO OF TULARE #1460

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 3/15/2012 4/15/2012 9/1/2012 10/1/2012

Current 4/20/2012 A 8/13/2012 A 11/26/2012 A 12/20/2012 A

Project Comments

238 EA Phase County-Route-Postmile PPNO Project Name
06-36021_ 1 TUL - 99 -37.3/41.3 6400A Tulare to Goshen North

Segment 6-Lane
Location Description Work Description

Project Phase
CLOSEOUT

ROW Info

Parcels 4

Utilities 3

Date
8/17/2010

Contract
Acceptance
M600

8/1/2013

11/22/2013 A

Project Phase
CLOSEOUT

IN TULARE COUNTY NEAR GOSHEN FROM  WIDEN FREEWAY 4-LN FWY TO 6-LN Fwy ROW Info

0.9 MI SOUTH OF WEST VISALIA
OVERHEAD TO 0.2 MI NORTH OF NORTH
GOSHEN OVERHEAD

Project Documents Cur Est  Est Date

EnvStat ND Act 6/27/2008 Str Est $0

Env Eed FI Act  6/27/2008 Dist Est $40,000 4/26/2012

PID Appr Total Con Est $40,000

Project Rpt RWEst $307  2/10/2011

PM Jim Bane Ph# (559) 243-3469 Agreements

Type Agency Name

DM Gurbhay Brar Ph# (559) 230-3106

EM Richard Putler Ph# (559) 243-8300

CM Brenda Felder Ph# (559) 651-8310

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 5/3/2012 7/1/12012 9/30/2012 11/1/2012

Current 5/25/2012 A 7/9/2012 A 12/7/2012 A 12/27/2012 A

Project Comments
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Parcels 0
Utilities 3

Date

Contract
Acceptance
M600

7/1/2015

6/27/2016 A

Status Date 11/4/2016

Program Information

Delivery APL
XPM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2008A

Prog Cod Prog FY Const$$ RW $$
201.010 2012 $1,419 $282

Funds Reg Date = CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED % RW 100 % PSE 100 % Con 100 %
Final End
Report Project
M700 M800
4/1/2014 10/1/2014
11/6/2015 A 8/1/2020 T

Program Information

Delivery APL
XPM Yes Plan Yes _E Yes
Program Status Doc Yr
STIP Programmed 2010

Prog Cod Prog FY Const$$ RW $$
722.000 2012 $38,727  $1,612
Funds Req Date  CTC Vote Date

Component Funding
RIP,IIP,99 Bond
RIP P Local Other
Capt  $806 $806 $0 $38,727
Supt  $2,084 $2,084 $0 $8,200

Phase Completion

PAED % RW 89 % PSE 100 % Con 85 %
Final End
Report Project
M700 M800
3/1/2016 12/31/2017
8/5/2017 T 10/6/2018 T



Caltrans Central Region
Project Closeout Report

/g
4

Status Date 11/4/2016

239 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-42370_ 1 TUL - 198 - R4.8 0105 Plaza Interchange CLOSEOUT Delive!

- 9 XPM Yes W No ﬁl_':tl_ Yes
Location Description Work Description ROW Info Program Status Doc Yr
ON PLAZA DR IN THE CITY OF VISALIA, TUL  MODIFY INTERCHANGE "PLAZA —_— STIP Programmed 1998A

CO, BET AIRPORT DR & GOSHEN AVE AND INTERCHANGE" "PLAZA INTERCHANGE"

Parcels 0
ON RTE 198 IN THE CITY OF VISALIA, TUL Utilities 0 Prog Cod Prog FY Const$$ RW $$
CO, FROM SR99 TO THE PLAZA DR 600.620 2012 $21,187 $2,850
: re Est D
Project Documents Cur Est st Date Funds Req Date CTC Vote Date
EnvStat ND Act 4/1/2011 Str Est $0
Env Fed FI Act 4/1/2011 Dist Est $22,597 5/24/2011 Component Fundin
PID Appr 716/1999 Total Con Est $22,597 RIP,CMIA,Local,0v
Project Rpt 5/24/2011 RW Est $0 ersight
PM Garth Fernandez Ph# (559) 243-8012 Agreements RIP e Local  Other
Type Agency Name Date Capt  $686 $0 $2,164  $21,187
DM Abdul Baker Ph# (559) 243-8037 COP  CITY VISALIA #1418 2/25/2008 Supt  $615 $0 $2,514 $100
EM Trais Norris Ph# (559) 445-6447 ;
CM Brenda Felder Phase Completion
Ph# (559) 651-8310 PAED % RW % PSE 100 % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 4/1/2010 5/1/2010 5/1/2010 6/1/2010 3/1/2011 7/1/2012 9/1/2012
Current 6/10/2011 A 11/7/2011 A 1/12/2012 A 8/19/2014 A 6/1/2018 T 12/30/2018 T
Project Comments
240 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-43070_ 1 TUL - 216 -19/29 0106 Houston Avenue CLOSEOUT xPM [Yes I?:elzgxew Yes ﬁ'PL Yes
— -+~an List
Location Description Work Description . Program Status Doc Yr
IN TULARE COUNTY IN AND NEAR VISALIA  WIDEN AND REALIGNMENT OF ROUTE ~ ROQWlnfo "= 0 Programmed  1998A
FROM LOVERS LANE TO 0.1 MILE EASTOF 216 Parcels 12
COMSTOCK STREET Utilities 14 Prog Cod Prog FY Const$$ RW $$
cur E EstD 075.600 2012  $4,820 $2,887
Project Documents ur Est st Date Funds Req Date  CTC Vote Date
EnvStat ND Act 6/16/2008 Str Est $0
Env Eed FI Act 6/16/2008 Dist Est $4,820 9/7/2012 Component Fundin
PID Appr 2/22/2000 Total Con Est  $4,820 RIP
Project Rpt 6/27/2008 RW Est $1,618  4/3/2013
PM Victor Shaw Ph# (559) 243-3441 Agreements RIP P Local Other
Type Agency Name Date Capt  $7,707 $0 $0 $0
DM  Gurbhay Brar Ph# (559) 230-3106 COP CITY OF VISALIA Supt  $5,103 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 ]
CM  Brenda Felder Phase Completion
Phi# (559) 651-8310 PAED 100 % RW 100 % PSE 100 % Con 100 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 4/15/2012 7/15/2012 10/1/2012 12/1/2012 7/16/2014 5/12/2015 11/12/2016
Current 6/18/2012 A 2/4/2013 A 4/1/2013 A 7/5/2013 A 1/23/2015 A 4/1/2016 A 11/23/2017 T

Project Comments
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Caltrans Central Region
Project Closeout Report

/g
4

Status Date 11/4/2016

241 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0C130_ 1 FRE - 33 - 0.0 1243 Seismic Restoration Project CLOSEOUT Delive!
- ) XPM Yes W Yes ﬁl_':tl_ Yes
Location Description Work Description Doc Yr
ROW Info ~ Drodram Status ==

IN FRESNO, MADERA, KERN AND TULARE RETROFIT BRIDGES WITH COMPOSITE

Programmed 2008
COUNTIES AT VARIOUS LOCATIONS SHOPP 9

CurEst  Est Dat 201.113 2013  $3,405 $50
. r
Project Documents ur s St Dale Funds Req Date CTC Vote Date
EnvStat CE Act 5/18/2011 StrEst $3,388  8/16/2010
EnvFed EX Act 5/18/2011 Dist Est $766 8/16/2010 Component Fundin
PID Appr 10/5/2011 Total Con Est  $4,154
Project Rpt 10/5/2011 RWEst  $13  10/26/2009
PM  Scott Friesen Ph# (559) 243-3436 Agreements RIP e Local  Other
Lo Type Agency Name Date Capt  $0 $0 $0 $0
DM Mike Lim Ph# (559) 230-3138 Supt  $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 ;
CM Haidar Haddadin Phase Completion
Phit (559) 243-3599 PAED % RW % PSE 100 % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 4/1/2012 5/15/2012 8/5/2012 9/30/2012 10/15/2013 1/15/2014 3/15/2015
Current 6/1/2012 A 10/29/2012 A 1/15/2013 A 2/6/2013 A 5/2/2014 A 8/1/2017 T 2/1/2018 T
Proiect Comments
2/24/16 Construction Claim - no arbitration yet - trial set for 8/22/16
242 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-34252_ 1 FRE - 180 - R71.8/745 0091B Kings Canyon Expressway Seg. CLOSEOUT xPM [Yes Delivery Yes A_PL Yes
2 A Plan List
Location Description Work Description . Program Status Doc Yr
IN FRESNO COUNTY ABOUT 6.3 MILES NEW EXPRESS HIGHWAY ROWInfo "o Programmed 2000
EAST OF FRESNO FROM 0.6 MILE WEST OF Parcels 16
QUALITY AVENUE TO 0.2 MILE WEST OF Utiliies 4 Prog Cod Prog FY Const$$ RW $$
SMITH AVENUE 400.100 2013 $19,000 $11,351
Project Documents Cur Est Est Date Funds Req Date  CTC Vote Date
Env Stat ER Act StrEst $3,800  12/5/2012
EnvFed ES Act 4/18/1996 Dist Est $15,100 12/5/2012 Component Fundin
PID Appr 3/29/1989 Total Con Est $18,900 RIP,Measure,Reim
Project Rpt  4/18/1996 RW Est $4,568  1/15/2013 bursed
PM Neil Bretz Ph# (559) 243-3465 Agreements RIP e Local  Other
Type Agency Name Date Capt  $3,710 $0 $19,141 $7,500
DM  Sanku Mohan Ph# (559) 243-3581 COP FCTA #06-1451 12/16/2009 Supt  $2,596 $0 $6,900 $4,000
EM Richard Putler Ph# (559) 243-8300 COP FCTA #06-1453 12/16/2009 .
CM  Alberto Lopez Phase Completion
P Phi# (559) 243-3818 PAED % RW 95 % PSE 100 % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 12/1/2009 2/1/2010 6/1/2010 7/1/2010 12/1/2012 8/1/2013 2/1/2014
Current 1/4/2013 A 2/4/2013 A 4/23/2013 A 5/16/2013 A 10/27/2014 A 3/1/2017 T 9/1/2017 T

Project Comments
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243 EA Phase County-Route-Postmile

06-0Q200_ 1 TUL - 245

Location Description

STATE ROUTE 245 FROM ANTELOPE

Caltrans Central Region
Project Closeout Report

PPNO

-71/73 6633

Work Description

AVENUE IN WOODLAKE TO 350' NORTH OF

ANTELOPE AVENUE
Project Documents

Env Stat Act

Env Fed Act

PID Appr

Project Rpt

PM Emad Abi-Rached
DM  Arthur Ramirez
EM Richard Putler
CM Brenda Felder

Project Name

Woodlake Streetscape

WOODLAKE STREETSCAPE PHASE 1-3

Cur Est Est Date
Str Est $0
DistEst $1,900  3/25/2014
Total Con Est  $1,900
RW Est $0
Ph# (559) 243-3460 Agreements

Type
Ph# (559) 243-3802

Ph# (559) 243-8300
Ph# (559) 651-8310

CcopP

XPM Milestones RTL HQ Contract
M460 Advertise Award

Delivery M480 M495

Plan I:l

Approved

Current 9/9/2013 A

Project Comments

244 EA Phase County-Route-Postmile

06-0Q270_ 1 FRE -5

Location Description

FROM 0.1 MILE SOUTH OF PANOCHE RD

PPNO

- 48.8/53.0 6672

Work Description

OC TO 0.2 MILE NORTH OF RUSSELL RD OC PAVEMENT

Agency Name

COP CITY OF WOODLAKE

AGRE # 06-1571

Appr Const
Contract
M500

Project Name

Panoche Overlay

HMA AND REINFORCE CONCRETE

Project Documents Cur Est Est Date

EnvStat CE Act 4/23/2014 Str Est $0

EnvFed EX Act 4/23/2014 Dist Est $17,477 6/27/2014

PID Appr 6/26/2013 Total Con Est $17,477

Project Rpt 6/26/2013 RW Est $0

PM Chris Gardner Ph# (559) 243-3444 Agreements

Type Agency Name

DM  Jun Xu Ph# (559) 243-3590

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 4/1/2015 5/13/2015 8/7/2013 2/1/2016

Current 6/30/2014 A 9/22/2014 A 12/11/2014 A 12/31/2014 A

Project Comments

Security Paving put in claim for $2.5M

November 04, 2016
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Status Date 11/4/2016

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes ot No Ber Yes
Doc Yr
ROW Info Program Status Doc Yr
STIP Programmed 2012
075.600 2013  $1,099 $8
Funds Reg Date =~ CTC Vote Date
Component Funding
RIP,Oversight, TE
RIP P Local Other
Date Capt $973 $0 $134 $0
6/29/2012 Supt $0 $0 $65 $0
Phase Completion
PAED 100 % RW % PSE 100 % Con 85 %
Contract Final End
Acceptance Report Project
M600 M700 M800
5/12/2015 A 11/1/2015 A 8/1/2017 T

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes ‘pian  Yes fir Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
E?ﬁiﬁ g Prog Cod Prog FY Const$$ RW $$
iliti
201.122 2014 $15,578 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 80 %
Contract Final End
Acceptance Report Project
M600 M700 M800
6/1/2016 4/1/2017 4/1/2018
5/23/2016 A 4/2/2017 T 4/1/2018 T



ot

245 EA Phase County-Route-Postmile
06-43260_ 1 FRE - 33 -109/111

Location Description

ON SR 33 IN FRE CO 6.4 KM EAST OF THE
CITY OF COALINGA AT JACALITOS CREEK
BRIDGE #42-72 (KP R17.1/18.3)

Caltrans Central Region
Project Closeout Report

PPNO
1280

Project Name

Jacalitos Creek

Work Description

BRIDGE REPLACEMENT JACALITOS
CREEK BRIDGE

Project Documents Cur Est Est Date

EnvStat ND Act 3/27/2013 Str Est $0

EnvFed EX Act 3/27/2013 Dist Est $4,966 6/18/2014

PID Appr 6/24/2013 Total Con Est  $4,966

Project Rpt 6/24/2013 RWEst $111  8/4/2014

PM Jeannie Wiley Ph# (559) 243-3432 Agreements

Type Agency Name

DM Abdul Baker Ph# (559) 243-8037

EM Richard Putler Ph# (559) 243-8300

CM Eric Karlson Ph# (559) 651-8315

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 8/1/2014 10/1/2014 2/1/2015 4/1/2015

Current 6/9/2014 A 9/29/2014 A 2/27/2015 A 3/19/2015 A

Project Comments

246 EA Phase County-Route-Postmile
06-O0M020_ 1 FRE - 168 - R36.0

Location Description

IN FRESNO COUNTY ABOUT 11 MILES
EAST OF PRATHER AT MAYNARD MUNGER
VISTA POINT

PPNO
6465

Project Name

Munger Point

Work Description
ENHANCE VISTA POINT

Project Documents Cur Est Est Date

EnvStat CE Act 10/7/2011 Str Est $0

EnvFed EX Act 10/7/2011 Dist Est $1,464 9/13/2011

PID Appr 9/2/2009 Total Con Est  $1,464

Project Rpt 10/26/2011 RW Est $0

PM Jeannie Wiley Ph# (559) 243-3432 Agreements

Type Agency Name

DM Brad Cole Ph# (559) 230-3134

EM Richard Putler Ph# (559) 243-8300

CM Alberto Lopez Ph# (559) 243-3818

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 3/1/2013 5/15/2013 8/1/2013 9/1/2013

Current 12/2/2013 A 2/9/2015 A 5/15/2015 A 6/8/2015 A

Project Comments

November 04, 2016 124

Project Phase
CLOSEOUT

ROW Info

Parcels 2
Utilities 0

Date

Contract
Acceptance
M600

4/1/2016
6/2/2016 A

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

8/1/2016
11/1/2014
6/14/2016 A

Status Date 11/4/2016

Program Information

XPM Yes %ﬁ Yes % Yes
Program Status Doc Yr
SHOPP Programmed 2010A
Prog Cod Prog FY Const$$ RW $$
201.113 2014 $6,932 $338

Funds Reg Date = CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED 100 % RW 100 % PSE 100

% Con 100 %

Final End
Report Project

M700 M800
4/1/2017 10/1/2018
4/3/2017 T 10/3/2018 T

Program Information

Delive! APL
XPM Yes oot Yes Ber Yes
Program Status Doc Yr
STIP Programmed 2010
Prog Cod Prog FY Const$$ RW $$
025.700 2014  $1,553 $0
Funds Req Date  CTC Vote Date
Component Funding
IIP,TE
RIP P Local Other
Capt $0 $1,553 $0 $0
Supt $0 $1,656 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 100 %
Final End
Report Project
M700 M800
11/1/2015 5/1/2016
9/4/2017 T 12/3/2018 T



ot

247 EA Phase County-Route-Postmile

06-0H180_ 1 KER - 14

Location Description

ON ROUTE 14 IN KERN COUNTY AT PM

Caltrans Central Region
Project Closeout Report

- 39.3/40.3

PPNO
6330

Project Name

Red Rock Canyon Bridge
Replacement

Work Description

39.9, 24 MILES NORTH OF MOJAVE AT RED
ROCK CANYON BRIDGE #50-0178

BRIDGE REPLACEMENT (SCOUR)

Project Documents Cur Est Est Date

EnvStat ND Act 11/25/2009 Str Est $0
EnvFed CE Act 12/1/2009 Dist Est $9,970 1/18/2013
PID Appr 1/21/2010 Total Con Est  $9,970
Project Rpt 1/21/2010 RW Est  $211  2/4/2014
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements

. . Type Agency Name
DM Brian Wesling Ph# (760) 872-0630
EM Richard Putler Ph# (559) 243-8300
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 3/15/2012 5/1/2012 8/1/2012 9/1/2012
Current 9/28/2012 A 3/25/2013 A 5/22/2013 A 6/10/2013 A

Project Comments

Status Date 11/4/2016

Project Phase Program Information

Waiting for Environmental Mitigation Co-op Agreement 06-1480 to be approved. Expected closeout will be in 2020.

248 EA Phase County-Route-Postmile

06-0S330_ 1 KER - 46

Location Description

- 29.9/30.5

PEDESTRIAN AND ADA IMPROVEMENTs ~ROW Info

PPNO
6613

Project Name

CALIFORNIA AQUEDUCT

LOST HILLS ADA
Work Description

Project Documents Cur Est Est Date

Env Stat Act Str Est $0
Env Fed Act Dist Est $342  5/14/2014
PID Appr Total Con Est $342
Project Rpt RW Est $0
PM Emad Abi-Rached Ph# (559) 243-3460 Agreements

. Type Agency Name
DM Shahin Mansour Ph# (559) 230-3114
EM Richard Putler Ph# (559) 243-8300
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved
Current 5/7/2014 A

Project Comments

November 04, 2016

125

CLOSEOUT Delivery APL
XPM Yes “pian Yes List Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2008
Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
201.111 2014 $14,450 $243
Funds Reg Date  CTC Vote Date
Component Funding
Scour
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 30 %
Contract Final End
Acceptance Report Project
M600 M700 M800
1/1/2014 9/1/2014 10/1/2014
1/5/2015 A 2/1/2016 A 8/1/2020 T
Project Phase Program Information
CLOSEOUT Delivery APL
XPM Yes Plan E Yes
Program Status Doc Yr
STIP Programmed 2012
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
075.600 2014 $308 $0
Funds Req Date  CTC Vote Date
Component Funding
RIP,Oversight, TE
RIP P Local Other
Date Capt $264 $0 $44 $0
Supt $0 $0 $44 $0
Phase Completion
PAED % RW % PSE 100 % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800

1

10/2/2015 A

1

11/1/2016 T 11/1/2018 T



ot

249 EA Phase County-Route-Postmile
- 46

06-0U130_ K KER

Location Description

RTE 46 IN WASCO FROM 0.2 MI EAST OF

Caltrans Central Region
Project Closeout Report

PPNO Project Name

WASCO ASESSMENT
DISTRICT IMPROVEMENTS

Work Description
ROADWAY IMPROVEMENTS

- 48.7149.2

WESTERN AVE TO 0.2 MI EAST OF

MAGNOLIA AVE
Project Documents CurEst  EstDate

Env Stat Act Str Est $0

Env Fed Act Dist Est $1,100 4/2/2015

PID Appr Total Con Est  $1,100

Project Rpt RW Est $0

PM  Judy Aguilar Ph# (559) 243-3457 Agreements
Type Agency Name

DM Phit

EM Ph#

CM Phi#

XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 11/20/2023 T 11/20/2023 T 11/20/2023 T 1/2/2024 T

Project Comments
Oversight/Permits Project.

250 EA Phase County-Route-Postmile
- 58

06-0Q580_ 1 KER

Location Description

Project Documents

Env Stat Act
Env Fed Act
PID Appr

Project Rpt

PM  Anand Kapoor
DM Gurbhay Brar
EM Trais Norris
CM Mike Garrett
XPM Milestones
Delivery

Plan

Approved

Current

Project Comments
In closeout

November 04, 2016

PPNO
6665

Project Name

- 0.0 Kern Wire Theft Repair

Work Description
WIRE THEFT RESTORATION

Cur Est Est Date
Str Est $0
Dist Est $1,663 6/20/2014
Total Con Est  $1,663
RW Est $0
Ph# (559) 243-3588 Agreements
Type Agency Name
Ph# (559) 230-3106
Ph# (559) 445-6447
Ph# (661) 720-0967
RTL HQ Contract Appr Const
M460 Advertise Award Contract
M480 M495 M500

[ ]

6/25/2014 A

9/20/2014 A 10/29/2014 A 11/20/2014 A

126

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

I

3/13/2028 T

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

1

8/18/2015 A

Status Date 11/4/2016

Program Information

XPM Yes %ﬁ No % No

Program Status Doc Yr
Local Active 2014
Prog Cod Prog FY Const$$ RW $$

800.100

Funds Reg Date = CTC Vote Date

Component Funding
RIP P Local Other
Capt
Supt
Phase Completion
PAED % RW % PSE 0 % Con %
Final End
Report Project
M700 M800

1

4/15/2030 T 4/15/2030 T

Program Information

Delivery APL
XPM Yes Plan Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2012A

Prog Cod Prog FY Const$$ RW $$
201.131 2014 $1,400 $60
Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0

Phase Completion

PAED 100 % RW 100 % PSE 100 % Con 80 %

Final End
Report Project
M700 M800

1

2/17/2017 T 6/17/2019 T



ot

251 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0P560_ 1 KER - 58 - 36.3/39.9 6638 Rosedale Rumble Stri CLOSEOUT Delivery
- P XPM Yes “pian Yes —'E‘.PL Yes
-—an List
Location Description Work Description ROW Inf Program Status Doc Yr
ON ROUTE 58 BETWEEN 300 FEET EAST WIDEN SHOULDERS & INSTALL RUMBLE ~ROW Info SHOPP Programmed  2012A
OF GATSON STREET AND JUNCTION STRIPS Parcels 0
STATE ROUTE 43 Utilties 0 Prog Cod Prog FY Const$$ RW $$
CurEst  EstDat 201.010 2014  $2,252 $3
. r
Project Documents ur s St Dale Funds Req Date CTC Vote Date
EnvStat CE Act 10/3/2012 Str Est $0
EnvFed EX Act 10/3/2012 Dist Est $2,653 3/13/2014 Component Fundin
PID Appr 11/5/2012 Total Con Est  $2,653
Project Rpt 11/5/2012 RW Est $0
PM Chris Gardner Ph# (559) 243-3444 Agreements RIP P Local Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM Shahin Mansour Ph# (559) 230-3114 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 )
cM  Amrit Brar Phase Completion
Phi (661) 391-4775 PAED % RW 100 % PSE 100 % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 2/1/2014 6/1/2014 8/1/2014 9/1/2014 9/1/2015 9/1/2016 9/1/2017
Current 2/24/2014 A 6/16/2014 A 7/29/2014 A 8/12/2014 A 8/19/2015 A 12/1/2016 T 10/1/2017 T

Project Comments

Caltrans Central Region
Project Closeout Report

Status Date 11/4/2016

252 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0H641_ 1 KER - 178 - R4.4 6485 Sunny Lane POC CLOSEOUT Delivery APL

XPM Yes “pian List Yes
Location Description Work Description ROW Info Program Status Doc Yr
IN KERN COUNTY ON ROUTE 178 AT REPLACE PEDESTRIAN OVERCROSSING ————— SHOPP Programmed 2010

SUNNY LANE PEDESTRIAN OC

E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
CurEst  EstDat 201.378 2014  $2,901 $5
; r
Project Documents ures stDate Funds Req Date  CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act DistEst $2,901  6/20/2014 Component Fundin
PID Appr Total Con Est  $2,901
Project Rpt RW Est $0
PM Paul Pineda Ph# (661) 326-3416 Agreements RIP P Local Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Phi# Supt %0 $0 $0 $0
EM Ph# .
CM Mike Garrett Phase Completion
Ph# (661) 720-0967 PAED % RW % PSE 100 % Con 95 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current 6/4/2014 A 9/15/2014 A 1/22/2015 A 2/10/2015 A 5/25/2016 A 11/2/2016 A 12/15/2019 T

Project Comments

In Construction.10/24/16: All claims resolved and Final Estimate issued.

November 04, 2016
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Caltrans Central Region
Project Closeout Report

253 EA Phase County-Route-Postmile PPNO Project Name Project Phase
06-0P810_ 1 KER - 178 - 100.6/102.7 6649 Ridgecrest Median Island CLOSEOUT
Improvement

Location Description Work Description

IN KERN COUNTY ON SR 178, FROM CHINA  RECONSTRUCT CENTER MEDIAN WiTH ~ ROQW Info

LAKE BLVD TO GEMSTONE STREET IN THE ~ RAISED CENTER MEDIAN Parcels 1

CITY OF RIDGECREST i
Utilites 0

Project Documents Cur Est Est Date

EnvStat CE Act 4/15/2013 Str Est $0

Env Fed Act DistEst $2,026  6/25/2014

PID Appr 6/26/2013 Total Con Est  $2,026

Project Rpt 6/26/2013 RWEst  $14  2/4/2013

PM Minerva Rodriguez Ph# (559) 243-3518 Agreements

. Type Agency Name Date

DM Arthur Ramirez Ph# (559) 243-3802

EM Trais Norris Ph# (559) 445-6447

CM Mike Garrett Ph# (661) 720-0967

XPM Milestones RTL HQ Contract Appr Const Contract

M460 Advertise Award Contract Acceptance

Delivery M480 M495 M500 M600

Plan 1

Approved 4/15/2015 8/1/2015 10/1/2015 11/1/2015 7/1/2016

Current 6/26/2014 A 9/15/2014 A 11/21/2014 A 12/22/2014 A 9/25/2015 A

Project Comments

CCA 9/25/15. Closeout phase. Waiting for PID Archive Files to be completed (8/22/16).

254 EA Phase County-Route-Postmile PPNO Project Name Project Phase

06-0P180_ 1 KIN -5 -9.0/16.5 6594 Utica 2R CLOSEOUT

Location Description Work Description

NEAR KETTLEMAN CITY, FROM 3.3 MILES ~ OVERLAY 2R ROW Info

SOUTH OF UTICA AVE OC TO JCT 41 Parcels 0
Utilities 0

Project Documents Cur Est Est Date

EnvStat CE Act 9/16/2011 Str Est $0

EnvFed EX Act 9/16/2011 Dist Est $17,100 6/4/2014

PID Appr 10/25/2011 Total Con Est $17,100

ProjectRpt ~ 10/25/2011 RW Est $7  10/21/2011

PM Chris Gardner Ph# (559) 243-3444 Agreements

. . Type Agency Name Date

DM Ali Algatami Ph# (559) 243-3475

EM Trais Norris Ph# (559) 445-6447

CM Eric Karlson Ph# (559) 651-8315

XPM Milestones RTL HQ Contract Appr Const Contract

M460 Advertise Award Contract Acceptance

Delivery M480 M495 M500 M600

Plan 1

Approved 10/1/2015 11/12/2015 2/1/2016 3/1/2016 7/1/2017

Current 6/5/2014 A 9/15/2014 A 12/3/2014 A 12/19/2014 A 12/22/2015 A

Project Comments

Awarded to Granite.130 Working days.
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Status Date 11/4/2016

Program Information

XPM Yes %ﬁ Yes % Yes
Program Status Doc Yr
SHOPP Programmed 2012A
Prog Cod Prog FY Const$$ RW $$
201.015 2014 $2,580 $14

Funds Reg Date = CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 100 % PSE 100 % Con 100 %
Final End
Report Project
M700 M800
7/1/2017 7/1/2018
8/1/2016 A 2/1/2018 T
Program Information
Delivery APL
XPM Yes “pian Yes _E Yes
Program Status Doc Yr
SHOPP Programmed 2012A
Prog Cod Prog FY Const$$ RW $$
201.122 2014 $14,410 $5

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 100 % PSE 100 % Con 80
Final End
Report Project
M700 M800
711/2018 7/1/2019
7/1/2017 T 9/8/2018 T

%



Caltrans Central Region
Project Closeout Report
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Status Date 11/4/2016

255 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-48750_ 1 KIN - 198 - R16.5/R17.2 4348 12th Ave Interchange in Hanford CLOSEOUT xPM [Yes I?:elzgxew Yes ﬁ.':tL Yes
Location Description Work Description . Program Status Doc Yr
ON ROUTE 198 FROM 0.4 MILE WEST OF  RECONSTRUCT INTERCHANGE 12TH ROWInfo "2 Programmed 2006
12TH AVENUE OVERCROSSING TO 0.3 AVE INTERCHANGE
Parcels 7
MILE EAST OF 12TH AVENUE Utiities 3 DredCod Prog FY Const$$ RW $$
OVERCROSSING 075.600 2014 $12,256  $3,780
: re Est D
Project Documents Cur Est st Date Funds Reqg Date  CTC Vote Date
EnvStat ND Act 5/5/2009 Str Est $0
EnvFed FI  Act Dist Est $15,491  11/5/2009 Component Funding
PID Appr 2/9/2004 Total Con Est $15,491 RIP,Local
Project Rpt 11/5/2009 RW Est $3,726  11/12/2013
PM  Scott Friesen Ph# (559) 243-3436 Agreements RIP P Local  Other
. . Type Agency Name Date Capt $14,036 $0 $2,000 $0
DM Ali Algatami Ph# (559) 243-3475 COP CITY OF HANFORD Supt  $9,222 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 i
CM Michael Weber Phase Completion
Ph# (559) 651-8314 PAED % RW 100 % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 3/1/2012 5/15/2012 5/1/2012 6/1/2012 1/1/2014 9/1/2014 10/1/2014
Current 12/1/2013 A 1/13/2014 A 4/22/2014 A 5/13/2014 A 3/17/2016 A 8/1/2018 T 9/1/2018 T
Project Comments
Construction Contract Approval 3-17-16. Ribbon Cutting Ceremony took place on 4-14-16.
256 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0E680_ 1 MAD - 99 - R0.9/28.2 4328 Madera County Bridges CLOSEOUT XPM Yes Delivery Yes A_PL Yes
A Plan List
Location Description Work Description . Program Status Doc Yr
IN MADERA COUNTY IN MADERA AND 99 CORRIDOR-BRIDGE ENHANCEMENT ~ ROWInfo " Programmed 2010
CHOWCHILLA AT VARIOUS LOCATIONS parcels 0
FROM SOUTH MADERA OC TO AVENUE 26 Utilies 1 Prog Cod Prog FY Const$$ RW $$
SEPARATION 025.700 2014 $495 $0
Project Documents Cur Est Est Date Funds Reg Date CTC Vote Date
EnvStat CE Act 5/1/2012 Str Est $0
Env Fed EX Act 5/1/2012 Dist Est $495 12/5/2013 Com ;onent Fundin
PID Appr 8/17/2005 Total Con Est $495 P, TE
Project Rpt RW Est $0
PM  Anand Kapoor Ph# (559) 243-3588 Agreements RIP P Local - Other
Type Agency Name Date Capt $0 $495 $0 $0
DM Jun Xu Ph# (559) 243-3590 Supt $0 $320 $0 $0
EM Richard Putler Ph# (559) 243-8300 .
CM Emad Araim Phase Completion
Ph# (559) 513-1902 PAED 100 % RW % PSE 100 % Con 100 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 7/15/2014 9/1/2014 2/11/2015 6/15/2015 2/15/2016 5/15/2016
Current 12/12/2013 A 4/7/2014 A 11/17/2014 A 12/1/2014 A 10/2/2015 A 7/1/2019 T 7/1/2020 T
Project Comments
In Closeout
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257 EA Phase County-Route-Postmile
06-0E040_ 1 MAD - 99 -95/131

PPNO
4326

Location Description

IN MADERA COUNTY IN AND NEAR
MADERA FROM 0.3 MILE SOUTH OF SOUTH
MADERA OVERCROSSING TO 0.4 MILE
NORTH OF AVENUE 16 OVERCROSSING

Work Description

Project Name
Madera 99 Design-Build Rehab

PAVEMENT REHABILITATION

Project Documents CurEst  EstDate
Env Stat CE Act 7/14/2005 Str Est $0
EnvEed EX Act 7/14/2005 Dist Est $35,000  6/28/2010
PID Appr 9/7/2005 Total Con Est $35,000
Project Rpt 9/7/2005 RWEst  $18  7/23/2007
PM  Anand Kapoor Ph# (559) 243-3588 Agreements

Type
DM Ali Algatami yP

EM Trais Norris
CM Alberto Lopez

Ph# (559) 243-3475
Ph# (559) 445-6447
Ph# (559) 243-3818

XPM Milestones RTL HQ Contract
M460 Advertise Award

Delivery M480 M495

Plan 1

Approved 10/16/2010 112/1/2010

Current 9/29/2010 A 2/3/2011 A 6/28/2011 A

Proiect Comments
Project in 3-year warranty period

Agency Name

Appr Const
Contract
M500

5/1/2011
7/5/2011 A

258 EA Phase County-Route-Postmile PPNO Project Name
06-0P170_ 1 TUL - 99 -25.0/27.6 6593 Elk Bayou 2R
Location Description Work Description
IN TULARE COUNTY FROM ELK BAYOU BR# OVERLAY 2R
46-60 TO PAIGE RD. OC 46-158

Project Documents Cur Est Est Date
EnvStat CE Act 10/3/2011 Str Est $0
EnvFed EX Act 10/3/2011 DistEst $7,604  2/5/2014
PID Appr 10/25/2011 Total Con Est  $7,694
Project Rpt 10/25/2011 RW Est $0
PM  Judy Aguilar Ph# (559) 243-3457 Agreements

. Type Agency Name
DM  Arthur Ramirez Ph# (559) 243-3802
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 3/18/2014 5/26/2014 8/1/2014 8/15/2014
Current 12/16/2013 A 2/24/2014 A 5/20/2014 A 7/28/2014 A

Project Comments
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Status Date 11/4/2016

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes ‘pian - Yes fir Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2008
Parcels 0
Utiliies 2 Prog Cod Prog FY Const$$ RW $$
201.120 2014 $33,503 $20
Funds Reg Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 90 %
Contract Final End
Acceptance Report Project
M600 M700 M800
8/15/2012 3/1/2014 4/1/2014
4/1/2014 A 1/1/2017 T 4/1/2019 T

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes oot Yes Ber Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
201.122 2014  $6,731 $3
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 75 %
Contract Final End
Acceptance Report Project
M600 M700 M800
3/2/2015 3/1/2016 3/1/2017
7/17/2015 A 9/1/2017 T 9/1/2019 T
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- Project Closeout Report
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259 EA Phase County-Route-Postmile
06-33220_ 1 TUL - 99 -31.2/325

PPNO
6410

Location Description

ON ROUTE 99 IN TULARE COUNTY NEAR
TULARE FROM 0.6 MILE SOUTH OF
CARTMILL AVENUE TO 0.7 MILE NORTH OF
CARTMILL AVENUE

Project Name

Cartmill Interchange

Work Description
MODIFY INTERCHANGE

Project Documents CurEst  EstDate
EnvStat ND Act StrEst  $6,940 4/3/2012
EnvFed HS Act Dist Est $19,430  4/3/2012
PID Appr 10/30/2008 Total Con Est $26,370
ProjectRpt ~ 10/16/2012 RW Est $16,834  9/23/1993
PM Curt Hatton Ph# (559) 243-3445 Agreements

. Type Agency Name
DM David Sangha Ph# (559) 244-2942 COP CITY OF TUL #1345
EM Richard Putler Ph# (559) 243-8300
CM Brenda Felder Ph# (559) 651-8310
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 10/1/2010 11/15/2010 12/31/2010
Current 1/15/2014 A 3/25/2014 A 6/3/2014 A 6/3/2014 A

Project Comments

260 EA Phase County-Route-Postmile
06-0H630_ 1 TUL - 198 - R12.0

PPNO

Location Description

ON ROUTE 198 AT VISTA AVENUE
PEDESTRIAN OVERCROSSOING

Project Name
VISTA AVE POC

Work Description
ADA COMPLIANCE UPGRADES

Project Documents Cur Est Est Date

EnvStat CE Act 4/27/2012 Str Est $0
EnvFed EX Act 4/27/2012 Dist Est $3,388 6/12/2014
PID Appr 6/15/2012 Total Con Est  $3,388
Project Rpt 6/15/2012 RWEst $139  7/7/2014
PM Curt Hatton Ph# (559) 243-3445 Agreements

) Type Agency Name
DM Nicholas Chan Ph# (559) 230-3126
EM Richard Putler Ph# (559) 243-8300
CM Brenda Felder Ph# (559) 651-8310
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract

Delivery M480 M495 M500
Plan 1
Approved 6/1/2014 7/15/2014 11/15/2014 12/1/2014
Current 6/3/2014 A 10/1/2014 A 1/5/2015 A 1/29/2015 A

Project Comments

Contract Accept June 2016
Project in Closeout
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Project Phase
CLOSEOUT

ROW Info

Parcels 22
Utilities 2

Date

Contract
Acceptance
M600

5/25/2012
6/7/2016 A

Project Phase
CLOSEOUT

ROW Info

Parcels 2
Utilities 2

Date

Contract
Acceptance
M600

6/1/2016
6/13/2016 A

PAED 100 % RW

Status Date 11/4/2016

Program Information

XPM Yes %ﬁ Yes % Yes
Program Status Doc Yr
STIP Active 2006
Prog Cod Prog FY Const$$ RW $$
400.100 2014 $28,181  $4,300

Funds Reg Date  CTC Vote Date

Component Funding
99
Bond,Measure,Ove
it
RIP P Local Other
Capt $0 $0 $25,481 $7,000
Supt $0 $0 $3,569 $0

Phase Completion
% PSE 100 % Con 80 %

Final End
Report Project
M700 M800
3/21/2013 9/21/2014
7/3/2017 T 7/1/2018 T

Program Information

Delivery APL
XPM Yes Plan Yes _@ Yes
Program Status Doc Yr
SHOPP Programmed 2010A

Prog Cod Prog FY Const$$ RW $$
201.378 2014 $6,642 $606
Funds Req Date  CTC Vote Date

Component Funding
ADA
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW 100 % PSE 100 % Con 75 %
Final End
Report Project
M700 M800
2/1/2017 8/1/2018

7/15/2018 T 1/15/2020 T



Caltrans Central Region
Project Closeout Report

ot

Status Date 11/4/2016

261 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0Q860_ 1 TUL - 245 -73174 WOODLAKE STREETSCAPE 4 CLOSEOUT Delivery APL
XPM Yes “pian No List Yes
ai List
Location Description _ _ Work Description ROW Inf Program Status Doc Yr
'IAn Woodlake from Lakeview Ave. to Whitney STREETSCAPE IMPROVEMENTS =V nio Local Active 2013
ve.
CurEst  EstDat 600.731 2014 $684 $8
. r
Project Documents ur s St Dale Funds Req Date CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act DistEst  $625  4/8/2014 Component Fundin
PID Appr Total Con Est $625 RIP,Local,Oversigh
Project Rpt RW Est $0 LTE
PM Emad Abi-Rached Ph# (559) 243-3460 Agreements RIP e Local  Other
Type Agency Name Date Capt $625 $0 $67 $0
DM Brad Cole Ph# (559) 230-3134 cop Supt $0 $0 $65 $0
EM Richard Putler Ph# (559) 243-8300 i
CM Brenda Felder Phase Completion
Ph# (559) 651-8310 PAED 100 % RW % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 1
Approved
Current 4/8/2014 A 6/27/2014 A 8/24/2015 A 11/6/2015 A 6/1/2017 T

Project Comments

262 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0S740_ 1 FRE - - 6717 Fre-Tul Sign Panel Upgrade CLOSEOUT Delivery
- 9 pd XPM Yes Yes —A.PL Yes
Plan List
Location Description Work Description ROW Inf Program Status Doc Yr
In Fresno County on Routes 41, 168, 180, & UPGRADE SIGN PANELS R0 opp Programmed  2014A
Tulare County on Route 198 at various Parcels 0
locations. Utiliies 0 Prog Cod Prog FY Const$$ RW $$
Hnt
CurEst  Est Dat 201.170 2015  $4,215 $1
Project Documents dr=s st Dale Funds Reg Date CTC Vote Date
EnvStat CE Act 10/23/2014 Str Est $0
EnvFed EX Act 11/3/2014 DistEst $2,255  4/6/2015 Component Funding
PID Appr 6/13/2014 Total Con Est  $2,255
Project Rpt 12/9/2014 RW Est $0
PM Emad Abi-Rached Ph# (559) 243-3460 Agreements RIP e Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Rene Sanchez Ph# (559) 488-4225 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 ;
CM Emad Araim Phase Completion
Phi# (559) 513-1902 PAED 100 % RW % PSE 100 % Con 1 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Approved
Current 3/26/2015 A 6/22/2015 A 8/17/2015 A 9/2/2015 A 6/28/2016 A 5/2/2017 T 11/1/2018 T

Project Comments
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Status Date 11/4/2016

263 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0S930_ 1 FRE - - 6723 SIGNAL CLOSEOUT Delivery APL
COUNTDOWN/ACCESSIBLE XPM Yes ‘pjan €S |5 Yes
Location Description Work Description ROW Inf Program Status Doc Yr
In Fresno, Kern, Kings, Madera and Tulare INSTALL ACCESSIBLE/COUNTDOWN =V nio SHOPP Programmed 2014A
Counties on various routes and various SIGNAL HEADS Parcels 1
locations Utilties 0 Prog Cod Prog FY Const$$ RW $$
CurEst  Est Dat 201.015 2015 $948 $0
Project Documents dr=s st Dale Funds Req Date  CTC Vote Date
EnvStat CE Act 11/21/2014 Str Est $0
EnvFed EX Act 11/21/2014 Dist Est $362 2/13/2015 Component Fundin
PID Appr 6/13/2014 Total Con Est $362
Project Rpt 1/27/2015 RW Est $0
PM  Curt Hatton Ph# (559) 243-3445 Agreements RIP P Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Frank Gonzalez Ph# (559) 445-5407 Supt $0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 .
CM Emad Arai Phase Completion
mad Araim Ph# (559) 513-1902 PAED % RW % PSE 100 % Con 50 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 [ 1
Approved
Current 2/13/2015 A 6/29/2015 A 8/18/2015 A 9/2/2015 A 2/4/2016 A 7/2/2017 T 71212018 T
Project Comments
Project in Closeout
Project CCA'd 2 16
264 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-ON560_ 1 KER - 58 - R94.4 6648 Tehachapi Blvd Intersection CLOSEOUT Delivery APL
Improvement XPM Yes ‘pjan €S |5 Yes
Location Description Work Description ROW Info Program Status Doc Yr
IN KERN COUNTY IN THE CITY OF WIDEN INTERSECTION — SHOPP Programmed 2012A
TEHACHAPI ON ROUTE 58 AT THE Parcels 0
WESTBOUND TEHACHAPI SUMMIT Utilies o Prod Cod Prog FY Const$$ RW $$
INTERCHANGE (EXIT 151) 201.010 2015 $714  $66
Project Documents Cur Est Est Date Funds Reg Date CTC Vote Date
EnvStat CE Act 2/6/2013 Str Est $0
EnvFed EX Act 2/6/2013 DistEst ~ $763  10/20/2014 Component Funding
PID Appr 5/31/2013 Total Con Est $763
Project Rpt 5/31/2013 RWEst  $66  2/3/2015
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP e Local  Other
. Type Agency Name Date Capt $0 $0 $0 $0
DM David Sangha Ph# (559) 244-2942 Supt $0 $0 $0 $0
EM Angie Calloway Ph# (760) 872-0692 i
cM AmitB Phase Completion
mnt Brar Ph# (661) 391-4775 PAED % RW 100 % PSE 100 % Con 100 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 11/1/2014 2/1/2015 4/1/2015 5/1/2015 12/1/2015 9/1/2016 3/1/2017
Current 10/16/2014 A 12/29/2014 A 2/23/2015 A 3/19/2015 A 10/5/2015 A 3/1/2016 A 8/1/2017 T

Project Comments
Awaiting PJD Archive and R/W.
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Status Date 11/4/2016

265 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0M260_ 1 KER - 58 - R99.2/R99.8 6588 EastBound Sand Canyon Bridge CLOSEOUT Delive!
- 4 9 XPM Yes W Yes ﬁ._i,tL Yes
Location Descr_iption Work Description ROW Inf Program Status Doc Yr
Near Tehachapi from Sand Canyon Overhead BRIDGE REPLACEMENT = nlo SHOPP Programmed 2012
to Cache Creek Parcels 0
Utiities o | DrodCod Prog FY Const $$ RW $3%
CurEst  Est Dat 201.110 2015 $3,000 $2
. r
Project Documents UrEs stoate Funds Req Date  CTC Vote Date
EnvStat CE Act 10/7/2011 Str Est $0
EnvFed EX Act 10/7/2011 DistEst $2,394  2/2/2015 Component Funding
PID Appr 10/25/2011 Total Con Est  $2,394
Project Rpt 10/25/2011 RW Est $0
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements RIP e Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Gurbhay Brar Ph# (559) 230-3106 Supt $0 $0 $0 $0
EM Richard Putler Ph# (559) 243-8300 i
CM Mike Garrett Phase Completion
Ph# (661) 720-0967 PAED % RW % PSE 100 % Con 100 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1
Approved 2/15/2015 7/1/2015 10/1/2015 11/1/2015 7/1/2016 3/1/2017 9/1/2018
Current 1/29/2015 A 5/18/2015 A 7/21/2015 A 7/31/2015 A 6/8/2016 A 3/1/2017 T 9/1/2018 T

Project Comments
CCA 6/8/2016. Closeout phase.

266 EA Phase County-Route-Postmile
06-0S280_ 1 KER - 58

Location Description

In Kern County near Boron from 0.4 miles west
of West Boron OC to San Bernardino County
line.

- R136.0/ R143. 6720

PPNO

Work Description
RAC OVERLAY

Project Name

BORON OVERLAY

Project Documents Cur Est Est Date

Env Stat CE Act Str Est $0

EnvFed EX Act DistEst $4,993  3/16/2015

PID Appr 11/7/2014 Total Con Est  $4,993

Project Rpt 11/7/2014 RW Est $0

PM Emad Abi-Rached Ph# (559) 243-3460 Agreements

Type Agency Name

DM Rene Sanchez Ph# (559) 488-4225

EM Trais Norris Ph# (559) 445-6447

CM  Mike Garrett Ph# (661) 720-0967

XPM Milestones HQ Contract Appr Const
Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved

Current 3/9/2015 A 6/22/2015 A 8/17/2015 A 9/2/2015 A

Project Comments

November 04, 2016

134

Project Phase
CLOSEOUT

ROW Info

Parcels 0
Utilities 0

Date

Contract
Acceptance
M600

6/22/2016 A

Program Information

XPM Yes %ﬁ Yes % Yes
Program Status Doc Yr
SHOPP Programmed 2014A
Prog Cod Prog FY Const$$ RW $$
201.121 2015 $4,500 $1

Funds Req Date  CTC Vote Date

Component Funding
RIP P Local Other
Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW % PSE 100 % Con 50
Final End
Report Project
M700 M800
7/2/2017 T 1/1/2019 T

%
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267 EA Phase County-Route-Postmile
06-0E340_ 1 KER - 99 -21.7124.7

PPNO
3541

Project Name

Planz Road/California Ave
Pullouts

Location Description

IN KER CO IN BAKERSFIELD AT VARIOUS

LOCATIONS FROM THE PLANZ RD OC TO

0.1 MI NORHT OF THE CA AVE UC (KP

34.8/39.7)

Work Description
FREEWAY MAINTENANCE ACCESS

Project Documents Cur Est Est Date
EnvStat CE Act 9/24/2013 Str Est $0
Env Fed Act DistEst  $940  1/22/2015
PID Appr 3/2/2012 Total Con Est $940
Project Rpt 10/18/2013 RW Est $0
PM Chris Gardner Ph# (559) 243-3444 Agreements

Type Agency Name

DM Sean Pledger Ph# (559) 243-3886
EM Trais Norris Ph# (559) 445-6447
CM  Mike Garrett Ph# (661) 720-0967
XPM Milestones RTL HQ Contract Appr Const

M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved 2/1/2015 3/15/2015 6/15/2015 7/1/2015
Current 1/13/2015 A 5/4/2015 A 8/12/2015 A 8/26/2015 A

Project Comments

268 EA Phase County-Route-Postmile
06-0S750_

PPNO
6718

Project Name

1 KER - - Kern Sign Panel Upgrade

Location Description

In Kern County on Routes 58, 99, & 178 at
various locations.

Work Description
UPGRADE SIGN PANELS

Project Documents Cur Est Est Date
EnvStat CE Act 10/23/2014 Str Est $0
EnvFed EX Act DistEst $1,997  4/6/2015
PID Appr 6/13/2014 Total Con Est  $1,997
Project Rpt 12/9/2014 RW Est $0
PM Emad Abi-Rached Ph# (559) 243-3460 Agreements
Type Agency Name
DM Rene Sanchez Ph# (559) 488-4225
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract
Delivery M480 M495 M500
Plan 1
Approved
Current 3/25/2015 A 6/22/2015 A 8/5/2015 A 9/2/2015 A

Project Comments
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Status Date 11/4/2016

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes ‘pian - Yes fir Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
Parcels 0
Utiliies 0 Prog Cod Prog FY Const$$ RW $$
201.235 2015 $2,170 $0
Funds Reg Date = CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW % PSE 100 % Con 90 %
Contract Final End
Acceptance Report Project
M600 M700 M800
7/15/2016 4/1/2017 6/1/2018
3/8/2016 A 10/21/2016 T 6/1/2018 T

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes ‘pian  Yes fir Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
201.170 2015 $3,265 $1
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW % PSE 100 % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800
—

6/28/2016 A 5/2/2017 T 11/1/2018 T



ot

269 EA Phase County-Route-Postmile
- 198

06-0N180_ 1 KIN

Location Description

IN KINGS COUNTY IN AND NEAR LEMOORE

Caltrans Central Region
Project Closeout Report

PPNO
6622

Project Name

- R8.8/R10.6 Latache Median Barrier

Work Description
INSTALL MEDIAN BARRIER

FROM 0.5 MILE WEST TO 1.16 MILE EAST

OF 19TH AVENUE

Project Documents Cur Est Est Date
EnvStat CE Act 5/28/2014 Str Est $0
EnvFed EX Act 5/28/2014 DistEst $2,069  4/2/2015
PID Appr 9/21/2012 Total Con Est  $2,069
Project Rpt 7/11/2014 RW Est $0
PM  Judy Aguilar Ph# (559) 243-3457 Agreements

DM Mike Lim
EM Richard Putler
CM Alberto Lopez

Type Agency Name
Ph# (559) 230-3138

Ph# (559) 243-8300
Ph# (559) 243-3818

XPM Milestones RTL HQ Contract Appr Const
M460 Advertise Award Contract

Delivery M480 M495 M500

Plan 1

Approved 8/1/2015 9/12/2015 1/15/2016 2/15/2016

Current 3/30/2015 A 6/8/2015 A 7/29/2015 A 8/18/2015 A

Project Comments

Project CCA 7/7/16. Project in close-out phase.

270 EA Phase County-Route-Postmile

06-46221_ 1 KIN - 198

Location Description

Near Hanford at Hanford-Armona UC

PPNO
6712

Project Name

- R15.7 Hanford Armona BRIDGE

DECK REPLACEMENT

Work Description
DECK REPLACEMENT

Project Documents Cur Est Est Date
EnvStat CE Act 3/28/2014 Str Est $0
EnvFed EX Act 3/28/2014 DistEst $2,981  2/2/2015
PID Appr 5/5/2014 Total Con Est  $2,981
Project Rpt 4/5/2014 RW Est $0
PM Scott Friesen Ph# (559) 243-3436 Agreements

DM Sanku Mohan
EM Trais Norris
CM Alberto Lopez

Type Agency Name
Ph# (559) 243-3581

Ph# (559) 445-6447
Ph# (559) 243-3818

HQ Contract Appr Const
Advertise Award Contract
M480 M495 M500

XPM Milestones RTL
M460

Delivery

Plan 1

Approved

Current

Project Comments
Construction complete 6/28/16

November 04, 2016

1/30/2015 A

5/18/2015 A 7/28/2015 A 8/17/2015 A

136

Status Date 11/4/2016

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes ‘pian - Yes fir Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2012A
Parcels 0 RW
Utilities 0 Prog Cod Prog FY Const $$ $$
201.010 2015 $3,289 $9
Funds Reg Date = CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED 100 % RW 100 % PSE 100 % Con 80 %
Contract Final End
Acceptance Report Project
M600 M700 M800
7/15/2016 7/15/2017 7/1/2018
717/2016 A 7/15/2017 T 7/1/2018 T

Project Phase Program Information

CLOSEOUT Delive! APL
XPM Yes ‘pian  Yes fir Yes
Doc Yr
ROW Info Program Status Doc Yr
SHOPP Programmed 2014A
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
201.110 2015 $3,720 $10
Funds Req Date  CTC Vote Date
Component Funding
RIP P Local Other
Date Capt $0 $0 $0 $0
Supt $0 $0 $0 $0
Phase Completion
PAED % RW % PSE 100 % Con 50 %
Contract Final End
Acceptance Report Project
M600 M700 M800
—
6/28/2016 A 8/1/2017 T 12/1/2018 T



Caltrans Central Region
Project Closeout Report

ot

Status Date 11/4/2016

271 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0S590_ 1 TUL - 198 - R14.6 6722 FARMERSVILLE BRIDGE HIT CLOSEOUT Delive!

- XPM Yes W Yes ﬁ._i,tL Yes
Location Description Work Description ROW Info Program Status Doc Yr
IN TULARE COUNTY NEAR FARMERSVILLE REPAIR BRIDGE GIRDERS EE— SHOPP Programmed 2014A

AT COUNTY RD. 164 OVERCROSSING

CurEst  Est Dat 201.131 2015 $988 $0
. rEs st Date
Project Documents u Funds Req Date CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act DistEst  $591  1/22/2015 Component Fundin
PID Appr Total Con Est $591
Project Rpt RW Est $0
PM Curt Hatton Ph# (559) 243-3445 Agreements RIP e Local  Other
Type Agency Name Date Capt $0 $0 $0 $0
DM Getachew Eshete Ph# (559) 243-3890 Supt %0 $0 $0 $0
EM Trais Norris Ph# (559) 445-6447 )
CM Brenda Felder Phase Completion
Phi# (559) 651-8310 PAED % RW 100 % PSE 100 % Con 100 %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 [ 1
Approved
Current 1/12/2015 A 5/4/2015 A 6/23/2015 A 7/16/2015 A 12/14/2015 A 12/15/2016 T 12/15/2017 T
Project Comments
Project in Closeout
Project CCA Dec 15
272 EA Phase County-Route-Postmile PPNO Project Name Project Phase Program Information
06-0T960_ K FRE - - LONG TERM MITIGATION CLOSEOUT Delivery APL Y
MONITORING XPM No ' “pjap ° st 'S
Location Description Work Description ROW Inf Program Status Doc Yr
Various Locations Throughout District 6 LONG TERM MITIGATION MONITORING ~ ~2W.N10 Reserve Active 2016
E?[if g Prog Cod Prog FY Const$$ RW $$
iliti
CurEst  EstDat 800.200
Project Documents ur s St Dale Funds Req Date  CTC Vote Date
Env Stat Act Str Est $0
Env Fed Act Dist Est $1  12/24/2014 Component Fundin
PID Appr Total Con Est $1
Project Rpt RW Est $0
PM Victor Shaw Ph# (559) 243-3441 Agreements RIP e Local  Other
Type Agency Name Date Capt
DM Ph# Supt
EM Ph# .
Phase Completion
CM Ph# PAED %
6 RW % PSE % Con %
XPM Milestones RTL HQ Contract Appr Const Contract Final End
M460 Advertise Award Contract Acceptance Report Project
Delivery M480 M495 M500 M600 M700 M800
Plan 1 1 [ 1
Approved
Current

Project Comments
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INACTIVE STIP CANDIDATES
(State Transportation | mprovement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Inactive STIP Candidates

Status Date 11/4/2016

273 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-2HT01 K FRE - 99 -17.0/315 HST Contract Package 1 CANDIDATE . APL
PRSM Yes Delivery o APL ",
— Plan List
Location Description Work Description ROW Info Program Status Doc Yr
HIGH SPEED TRAIN SYSTEM - CPI STIP Inactive 2014
CONTRACT Parcels 0
Utilities 0 Prog Cod Funding
o ight,Reimburs
CurEst  EstDate 730.100 Oversight,Re
Project Documents D ed,ARRA Rail
Env State Act Structures Est $0 Component
Env Fed Act District Est $64,000  6/24/2013
Approve PSR | Total conEst  $64,000
Project Rpt RW Est $0 Type Agency Name Date
PM Garth Fernandez Ph# (559) 243-8012
DM Arthur Ramirez Ph# (559) 243-3802
EM Trais Norris Ph# (559) 445-6447
CM Ph#
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current 3/3/2014 A

Project Comments

6/30/2018 T

6/30/2018 T

November 04, 2016
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INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Inactive SHOPP Candidates

Status Date 11/4/2016

274 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0V920_ - - TMS Repair Service Contract Candidate .
Delivery APL
PRSMNo - No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In F_resno Cou_nty on Various Routes; SHOPP Inactive 2016A
Various Locations; also on Ker-99 & Mad-41 Parcels 0 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.315
Project Documents -
Env State Act Structures Est Component
Env Fed Act District Est
Approve PSR | Total Con Est
Project Rpt RW Est Type Agency Name Date
PM Suzie Holdridge Ph# (559) 243-3451
DM Ph#
EM Ph#
CM Ph#
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO  R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current
Project Comments
275 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
. ) Program Information
06-0H150_ K FRE - 41 -R22.9/R26.5 6301 NB Downtown Auxillary Lane Candidate .
Delivery APL
PRSMNo - No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN FRESNO COUNTY IN THE CITY OF CONSTRUCT AUXILIARY LANE SHOPP Inactive 2018
FRESNO ON SR 41 FROM "O" STREET UC Parcels 0 _
42-282 TO SHIELDS AVE UC 42-297 Utilities 0 Prog Cod Funding
i CurEst  Est Date 201.310
Project Documents
Env State Act Structures Est $0 Component
Env Eed Act District Est $15,000  1/9/2007
Approve PSR | Total conEst  $15,000
Project Rpt RW Est $0 Type Agency Name Date
PM  Anand Kapoor Ph# (559) 243-3588 COP FCTA
DM Abdul Baker Ph# (559) 243-8037
EM Richard Putler Ph# (559) 243-8300
CM Hugo Mejia Ph# (559) 243-3592
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
6/29/09 Inactive

November 04, 2016



Caltrans Central Region
Inactive SHOPP Candidates

Status Date 11/4/2016

276 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0T220_ K FRE - 99 ~-159/215 6733 Fresno 2R Candidate Deli APL
PRSMYes —SWeV o AEL Ng
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
In Fresno from Central Ave OC to El Dorado  PAVEMENT REHABILITATION (2R) SHOPP Inactive 2018
Street OC Parcels 0
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.122
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $10,500  9/22/2014
Approve PSR | Total Con Est  $10,500
Project Rpt RW Est $0 Type Agency Name Date
PM Jim Bane Ph# (559) 243-3469
DM Ph#
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | |
Approved
Current
Project Comments
277 EA  Phase County-Route-Postmile PPNO Project Name Project Phase
. ) Program Information
06-45890_ K KER - 119 -19.9/31.2 3640 Pumpkin Center East Rehab Candidate .
Delivery APL
PRSMNo - No
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN & NEAR PUMPKIN CENTER FROM RTE PAVEMENT REHAB AND WIDEN SHOPP Inactive 2018
119/5 SEPARATION TO RTE 119/99 SHOULDER, SLOPE CORRECTION, Parcels 85 )
SEPARATION (KP 32.0/50.35) REALIGNMENT Utilities 11 Prog Cod Funding
i CurEst  Est Date 201.120
Project Documents
EnvState ND Act Structures Est $0 Component
EnvFed FlI  Act District Est $17,232  12/19/2003
Approve PSR | TotalconEst $17,232
Project Rpt RW Est $0 Type Agency Name Date
PM Steven Milton Ph# (559) 243-3451
DM Nicholas Chan Ph# (559) 230-3126
EM Richard Putler Ph# (559) 243-8300
CM  Amrit Brar Ph# (661)391-4775
XPM PA&ED Bridge Site Maps to Reg RIW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | |
Approved
Current
Project Comments
Kick-off meeting for new PID 9-18-08.
November 04, 2016 140



Caltrans Central Region

Inactive SHOPP Candidates
Status Date 11/4/2016

278 EA  Phase County-Route-Postmile PPNO Project Name Project Phase )
Program Information
06-0K280_ K MAD - 41 -3.2/93 Avenue 12 to 145 Rehab Candidate Deli APL
PRSMNo =YY g ACL INg
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN MADERA CO FROM AVENUE 12 TO AC OVERLAY WIDEN SHOULDERS SHOPP Inactive 2018
THE SR 41/145 JUNCTION Parcels 2 _
Utilities 0 Prog Cod Funding
CurEst  EstDate 201.150
Project Documents -
Env State Act Structures Est $0 Component
Env Fed Act District Est $5,000  7/3/2008
Approve PSR | Total Con Est $5,000
Project Rpt RW Est $0 Type Agency Name Date
PM Anand Kapoor Ph# (559) 243-3588
DM Arthur Ramirez Ph# (559) 243-3802
EM Richard Putler Ph# (559) 243-8300
CM  Alberto Lopez Ph# (559) 243-3818
XPM PA&ED Bridge Site Maps to Reg R/IW Str PS&E PS&E TO R/W Cert RTL HQ Contract Approve
Milestones M200 to Struc Surveys M225 to Dist DOE M410 M460 Advertise Award Contract
Delivery M221 M224 M378 M377 M480 M495 M500
Plan I:l | | | |
Approved
Current

Project Comments
6/29/09 Team working on the PID
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279 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name Project Phase

06-0L270_ 1 FRE -99

234 CONSTRUCTION

Olive Ave Signals
Location Description Work Description ROW Info
ON ROUTE 99 AT OLIVE AVENUE INSTALL TRAFFIC SIGNALS AT ON &
INTERCHANGE OFF RAMPS AND RAMP METERING Parcels 1
Utilities 2
Cur Est Est Date
Project Documents Struct Est %0
EnvStat CE Act 11/4/2010 ructure £s
District Est $1,625 11/26/2014
EnvFed EX Act 11/4/2010
Project Rpt 3/18/2011 Total Con Est $1,625
RW Est $148 3/3/2011
PM Anand Kapoor Ph# (559) 243-3588 Agreements
. Type Agency Name Date
DM  Arthur Ramirez Ph# (559) 243-3802 COP CITY OF FRESNO 10/27/2010 PAED
EM Richard Putler Ph# (559) 243-8300
CM Michael Weber Ph# (559) 651-8314
PRSM PA & ED PS & E to DistPS & E RW Cert RTL HQ Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award
iestones M377 M380 M480 M495
Approved 3/18/2011 5/1/2012 6/1/2012 7/1/2012 7/1/2012 8/1/2012
Current 3/18/2011 A 6/5/2014 10/13/2014 A

Project Comments

Construction getting closeout documents before CCA

280 EA Phase County-Route-Postmile

06-0S430_ 1 FRE

Project Name

DISTRICT OFFICE PARKING

Project Phase

CONSTRUCTION

Status Date 11/4/2016

Program Information

PRSMyeg | Delivery o  APL yeg
Plan

Program Status

MINOR Active

Prog Cod Doc Yr

201.310 2011

Funds Req Date CTC Vote Date

Funding
A

Components

Phase Completion

% RW % PSE 100 % Con 15 %
Appr Const Contract

Contract Acceptance

M500 M600

9/1/2012 5/1/2013

1/15/2015 A 6/14/2016 A

Program Information

" PRSM Delivery PL
LOT REHAB Yes | pan Vo | =— [Yes
Location Description Work Description ROW Info Program Status
In Fresno at the Caltrans District Office RECONSTRUCT PARKING LOT MINOR Active
Pér_C_EIS 0 Prog Cod Doc Yr
Utilities 0 201.353 2016
Cur Est Est Date
Project Documents Struct Est %0 Funds Req Date  CTC Vote Date
EnvStat CE Act 9/16/2014 uctre £s
Env Fed Act District Est $956 11/17/2014 Components Funding
Project Rpt ~ 11/26/2014 TotalConEst  $956 A
RW Est $0
PM Jeannie Wiley Phi (559) 2433432 Aﬁg—ree”;lems . Phase Completion
DM Rene Sanchez Ph# (559) 488-4225 YPe - Agency Tame Date PAED 100 % RW % PSE 100 % Con 50 %
EM Trais Norris Ph# (559) 445-6447
CM Alberto Lopez Ph# (559) 243-3818
PRSM PA & ED PS &E to Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 11/24/2014 A 8/15/2015 A 9/29/2015 11/24/2015 A 2/29/2016 A 4/25/2016 A 5/11/2016 A 2/1/2017 T

Project Comments

November 04, 2016
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281 EA Phase County-Route-Postmile

rans Central Region

Minor Project Status Report

Project Name

Project Phase

Status Date 11/4/2016

Program Information

06-0T330_ 1 KER -99

Location Description

In Kern County on SR 99 at Various

0.0/56.7

Work Description

Kern/Tulare VDS

INSTALL TRAFFIC MONTORING

Locations; also in Tulare County STATIONS
Cur Est Est Date

Project Documents Struct Est %0

Env Stat Act ructure £s
District Est $950 10/2/2014
Env Fed Act
Project Rpt Total Con Est $950
RW Est $0
PM Jeannie Wiley Ph# (559) 243-3432 Agreements
. . Type Agency Name Date
DM Ali Algatami Ph# (559) 243-3475
EM Ph#
CM  Mike Garrett Ph# (661) 720-0967
PRSM PA & ED PS&E to Dist PS & E RW Cert RTL
Milost M200 Dist OE to HQ M410 M460
lestones M377 M380

Approved
Current 10/7/2015 A 11/10/2015 A 12/23/2015 2/5/2016 A
Project Comments
282 EA Phase County-Route-Postmile Project Name
06-0T080_ 1 TUL -99 18.7/22.5 Tulare Madera VDS

Location Description

On SR 99 in Tulare County from 0.1

mi north of Kern County lin

Work Description

eto 0.2 mi STATIONS

north of Paige Rd OC, in Fresno

County from 0.2 mi south of Church

INSTALL TRAFFIC MONITORING

Cur Est Est Date
Project Documents Struct Est %0

Env Stat Act ructure £s

District Est $950 9/18/2014
Env Fed Act
Project Rpt Total Con Est $950

RW Est $0
PM Jeannie Wiley Ph# (559) 243-3432 Agreements

. . Type Agency Name Date
DM Ali Algatami Ph# (559) 243-3475
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL
Milest M200 Dist OE to HQ M410 M460
lestones M377 M380

Approved
Current 10/7/2015 A 11/10/2015 A 12/24/2015 2/17/2016 A

Project Comments

CONSTRUCTION

PRSMygg | Delivery g PL ves
Plan
Program
ROW Info odra s
MINOR Active
Pér_C_EIS 0 Prog Cod Doc Yr
Utilites 0 201.315 2016
Funds Req Date CTC Vote Date
Components Funding
A
Phase Completion
PAED 100 % RW % PSE 100 % Con 5 %
HQ Contract Appr Const Contract
Advertise Award Contract Acceptance
M480 M495 M500 M600
3/21/2016 A 5/13/2016 A 6/2/2016 A 12/1/2016 T

Project Phase

CONSTRUCTION

Program Information

PRSMyeg | Delivery g PL ves
Plan
Program
ROW Info odra s
MINOR Active
Pa.r.c-els 0 Prog Cod Doc Yr
Utilities 0 201.315 2016
Funds Req Date CTC Vote Date
Components Funding
A
Phase Completion
PAED 100 % RW % PSE 100 % Con 5 %
HQ Contract Appr Const Contract
Advertise Award Contract Acceptance
M480 M495 M500 M600

3/28/2016 A

5/17/2016 A 6/14/2016 A 12/1/2016 T

November 04, 2016
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283 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Status Date 11/4/2016

Project Phase

06-0N580_ 1 TUL

- 245

6.2/7.2

SOUTH VALENCIA BLVD ADA

Program Information

PS&E/RW

PRSMygg | Delivery g PL ves
Plan
Location Description Work Description ROW Info Program Status
ON SR 245 NEAR WOODLAKE IMPROVE PEDESTRIAN ACCESS MINOR Active
FROM DELTHA AVE TO BRAVO AVE  AND ADA CURB RAMPS Pa.r.c.els 46 Prog Cod Doc Yr
Utilites 4 201.378 2016
Cur Est Est Date
Project Documents Struct Eet % Funds Reqg Date CTC Vote Date
Env Stat Act _ruc_ ure =s
Env Fed Act District Est $400 1/14/2016 Components Funding
Project Rpt Total Con Est $400 ;)Iver5|ght,A,FundsO
RW Est $450 11/17/2011 y
PM Emad Abi-Rached Ph (559) 243-3460 ?@ . Phase Completion
X X ype gency Name ate
DM Ali Algatami Ph# (559) 243-3475 COP CITY WOODLAKE#1601  8/22/2014 PAED 100 % RW 50 % PSE 25 9% Con O %
EM Richard Putler Ph# (559) 243-8300 COP CITY WOODLAKE#1520  6/29/2012
CM Brenda Felder Ph# (559) 651-8310
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved 3/1/2012 1/21/2014 4/1/2014 7/1/2014 8/1/2014 10/27/2014 1/2/2015 1/16/2015 10/1/2015
Current 12/30/2014 A 3/1/2017 T 1/13/2017 T 4/1/2017 T 11/1/2017 T
Project Comments
Caltrans contributed $400,000 for Construction Capital out of Minor Funds in FY 15/16. Finalizing Encroachment Permit submittal.
284 EA Phase County-Route-Postmile Project Name Project Phase Program Information
06-0S620_ 1 KER -99 0.3/15.9 SR 99 MVDS PS&E/RW PRSMyos  Delivery no PL ves
Plan
Location Description Work Description ROW Info Program Status
In Kern County on Route 99 at INSTALL VEHICLE DETECTION MINOR Active
Various Locations SYSTEMS (VDS) Pa.r.c-els 12 Prog Cod Doc Yr
Utilities 0 201.315 2017
Cur Est Est Date
Project Documents Struct Eet % Funds Reqg Date CTC Vote Date
Env Stat Act _ruc_ ure =s
Env Fed Act District Est $970 9/18/2014 Components Funding
Project Rpt Total Con Est $970 A
RW Est $57  4/15/2015
PM Jeannie Wiley Phi (559) 2433432 ?@ . Phase Completion
DM Ali Algatami Ph# (559) 243-3475 € ency Tame Date PAED 100 % RW 5 % PSE 57 % Con O %
EM Trais Norris Ph# (559) 445-6447
CM  Emad Araim Ph# (559) 513-1902
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 10/7/2015 A 10/25/2016 A 1/2/2017 T 1/10/2017 T 3/30/2017 T 5/15/2017 T 7/7/2017 T 12/15/2017 T

Project Comments

This project's scope has been reduced to only Kern County due to Construction Capital cost falling outside of the Minor Program. A new project has been created for the rest of

the scope

Permanent easements will not be obtained due to property owner's refusal to sign. Will know by October what locations need to be removed from the project.

November 04, 2016
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285 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Project Phase

Status Date 11/4/2016

Program Information

06-41601_ O KIN -41 40.6/41.1 Bush Street R_eplacement PA&ED PRSMy,s Delivery PL ves
Planting Plan
Location Description Work Description ROW Info Program Status
ON ROUTE 41 IN KINGS COUNTY REPLACEMENT PLANTING MINOR Active
AT BUSH STREET INTERCHANGE Parcels 0 Prog Cod Doc Yr
Utilites 0 201.240 2017
Cur Est Est Date
Project Documents Struct Est $0 Funds Req Date ~ CTC Vote Date
Env Stat Act -ruc- ure =s
Env Fed Act District Est $500  3/8/2016 Components Funding
Project Rpt Total Con Est $500 A
RW Est $0
PM  Scott Friesen Phi# (559) 2433436 Aﬁg—ree”;lems . Phase Completion
DM Brad Cole Ph# (559) 230-3134 € ency ame Date PAED 70 % RW % PSE 1 % Con O %
EM Richard Putler Ph# (559) 243-8300
CM Eric Karlson Ph# (559) 651-8315
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 2/1/2017 T 10/21/2016 A 1/20/2017 T  2/15/2017 T 4/10/2017 T 6/7/2017 T 7132017 T 2/1/2021 T

Project Comments

-Preparing PA&ED/PS&E for 16/17 Minor Program
-Circulating DED in 11/2016 and attempting to receive Bio Letter of Concurrence by 1/2077

286 EA Phase County-Route-Postmile

06-0U830_ 1 TUL

Location Description

IN THE CITY OF WOODLAKE ON SR

- 245

74176

Project Name

NORTH VALENCIA BLVD
IMPROVEMENT

Work Description

CONSTRUCT SIDEWALK, CURB,

245 FROM WHITNEY AVE TO GUTTER, CURB RAMPS & BIKE
SIERRA AVE LANES
Cur Est Est Date
Project Documents Struct Est %0

Env Stat Act _ruc_ ure =s

District Est $300 1/14/2016
Env Fed Act
Project Rpt Total Con Est $300

RW Est $0
PM Curt Hatton Ph# (559) 243-3445 Agreements

. Type Agency Name Date
DM  Arthur Ramirez Ph# (559) 243-3802 COP CITY OF WOODLAKE  10/26/2015
EM Trais Norris Ph# (559) 445-6447
CM Brenda Felder Ph# (559) 651-8310
PRSM PA & ED PS & E to Dist PS & E RW Cert RTL HQ
Milost M200 Dist OE to HQ M410 M460 Advertise
iestones M377 M380 M480

Approved
Current 1/16/2017 T 3/31/2017 T 7/10/2017 T

Project Comments

Project Phase

Program Information

PA&ED

PRSMyeg | Delivery g PL ves
Plan
ROW Info Program Status
MINOR Active
Pa.r.c-els 0 Prog Cod Doc Yr
Utilities 0 201.378 2017
Funds Req Date CTC Vote Date
Components Funding
A
Phase Completion
PAED 25 % RW % PSE % Con %
Contract Appr Const Contract
Award Contract Acceptance
M495 M500 M600

12/18/2017 T 1/19/2018 T

Oversight project. Anticipate 60% PSE and ED Jan 2017.
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287 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Project Phase

Status Date 11/4/2016

Program Information

06-0v270_ K FRE -41

R31.6

FRIANT RAMP GUARDRAIL

PA&ED

PRSMygg | Delivery g PL ves
Plan
Location Description Work Description ROW Info Program Status
In Fresno at Route 41 Southbound On-  INSTALL CONCRETE GUARDRAIL MINOR Active
ramp from Eastbound Friant Rd Péf.C_E|5 0 Prog Cod Doc Yr
Utilites 0 201.015 2018
Cur Est Est Date
Project Documents Struct Est $0 Funds Req Date ~ CTC Vote Date
Env Stat Act -ruc- ure =s
Env Fed Act District Est $510 12/30/2015 Components Funding
Project Rpt Total Con Est $510 A
RW Est $0
PM Anand Kapoor Phi# (550) 2433588 ?@ . Phase Completion
DM Ernie Penuna Ph# (559) 230-3142 € ~aencyrame Date PAED 5 % RW 0 % PSE 0 % Con O %
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 12/1/2016 T 6/1/2017 T 8/1/2017 T 8/1/2017 T 8/25/2017 T 12/1/2017 T 2/5/2018 T 3/1/2018 T 7/1/2019 T
Project Comments
Ready to circulate PR
CE received on August 18th
288 EA Phase County-Route-Postmile Project Name Project Phase Program Information
06-0V560_ 0 FRE -99 16.0/16.0 Route 99 Cent_ral Ave Off Ramp PA&ED PRSMy,s Delivery PL ves
Signal
Plan
Location Description Work Description ROW Info Program Status
In Fresno County on Route 99 from SIGNALIZATION OF THE 5 0 MINOR Active
0.4 mi N of Chestnut Ave OC to 0.4 mi INTERSECTION AND WIDENING OF Parcels Doc Y
Prog Cod Doc Yr
S of South Calwa OH . iliti
THE OFF-RAMP Utilities 0 201.310 2018
Cur Est Est Date
Project Documents Struct Eet % Funds Req Date CTC Vote Date
Env Stat Act -ruc- ure =s
Env Fed Act District Est $750 3/14/2016 Components Funding
Project Rpt Total Con Est $750 A
RW Est $0
PM Jim Bane Ph# (559) 243-3469 Adreements Phase Completion
Type Agency N D
DM Jun Xu Ph# (559) 243-3590 € encyame ate PAED 50 % RW % PSE % Con %
EM Trais Norris Ph# (559) 445-6447
CM  Alberto Lopez Ph# (559) 243-3818
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milest M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 12/21/2016 T 5/1/2017 T 9/15/2017 T 1/8/2018 T 3/13/2018 T 4/16/2018 T 1/14/2019 T

Project Comments

November 04, 2016
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289 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Project Phase

Status Date 11/4/2016

Program Information

06-0Vv850_ KER -43 11/2.1 KERN 43 SHOULDER
WIDENING
Location Description Work Description
Cur Est Est Date

Project Documents Struct Est

Env Stat Act ructure £s
District Est
Env Fed Act
Project Rpt Total Con Est
RW Est
PM Suzie Holdridge Ph# (559) 243-3451 Agreements
. . Type Agency Name Date
DM Ali Algatami Ph# (559) 243-3475
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL
Milost M200 Dist OE to HQ M410 M460
lestones M377 M380

Approved
Current 5/1/2018 T 4/15/2019 T 6/18/2018 T 7/14/2019 T

Project Comments

290 EA Phase County-Route-Postmile

06-0S550_ 0 KER -99

Location Description

Near Bakersfield at Lerdo Canal

Project Name

324
CLOSURE

Work Description
MEDIAN DECK CLOSURE

Cur Est Est Date
Project Documents Struct Est %0

Env Stat Act ructure £s

District Est $950 4/16/2014
Env Fed Act
Project Rpt 4/11/2016 Total Con Est $950

RW Est $0
PM Minerva Rodriguez Ph# (559) 243-3518 Agreements

Type Agency Name Date
DM Gurbhay Brar Ph# (559) 230-3106
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL
Milost M200 Dist OE to HQ M410 M460
lestones M377 M380

Approved
Current 4/11/2016 A 9/15/2017 T 11/1/2017 T 1/15/2018 T

Project Comments

LERDO CANAL MEDIAN GAP

PA&ED

PRSMygg | Delivery g PL ves
Plan
Program
ROW Info odra s
MINOR Active
Pér_C_EIS 0 Prog Cod Doc Yr
Utilities 0 2018
Funds Req Date CTC Vote Date
Components Funding
A
Phase Completion
PAED 30 % RW % PSE % Con %
HQ Contract Appr Const Contract
Advertise Award Contract Acceptance
M480 M495 M500 M600

9/14/2019 T

Project Phase

PA&ED

10/16/2019 T

10/26/2019 T 10/30/2020 T

Program Information

PRSMyeg | Delivery g PL ves
Plan
Program
ROW Info odra s
MINOR Active
Pér_C_EIS 0 Prog Cod Doc Yr
Utilities 0 201.310 2018
Funds Req Date CTC Vote Date
Components Funding
A
Phase Completion
PAED 100 % RW 0 % PSE 5 % Con O %
HQ Contract Appr Const Contract
Advertise Award Contract Acceptance
M480 M495 M500 M600

4/15/2018 T

6/15/2018 T 6/30/2018 T 3/30/2020 T

The PR was approved on 4/11/16. Design working on PS&E.
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147



&

291 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Project Phase

Status Date 11/4/2016

Program Information

06-0U510_ 0 KER

Location Description

In Kern County about 4 miles east of

- 166

45/5.0

Work Description

Maricopa from 1.5 miles east of
Pentland Rd to Basic School Rd.

ROADWAY REHABILITATION

Cur Est Est Date
Project Documents Struct Est %0

Env Stat Act _ruc_ ure =s

District Est $700 6/11/2015
Env Fed Act
Project Rpt Total Con Est $700

RW Est $0
PM Paul Pineda Ph# (661) 326-3416 Agreements

. Type Agency Name Date
DM  Arthur Ramirez Ph# (559) 243-3802
EM Trais Norris Ph# (559) 445-6447
CM Mike Garrett Ph# (661) 720-0967
PRSM PA & ED PS&E to Dist PS & E RW Cert RTL
Milost M200 Dist OE to HQ M410 M460
lestones M377 M380

Approved
Current 5/1/2017 T 6/1/2017 T 7/15/2017 T 6/1/2017 T 9/1/2017 T

Project Comments

292 EA Phase County-Route-Postmile

06-0U670_ 1 MAD

-145

8.0/11.0

Project Name

MADERA 145 ADA RAMPS

Maricopa Highway Rehab

PA&ED

PRSMygg | Delivery g PL ves
Plan
Program
ROW Info ogra s
MINOR Active
Pér_C_EIS 0 Prog Cod Doc Yr
Utilites 0 201.120 2018
Funds Req Date CTC Vote Date
Components Funding
A
Phase Completion
PAED 10 % RW % PSE 0 % Con 0 %
HQ Contract Appr Const Contract
Advertise Award Contract Acceptance
M480 M495 M500 M600
11/1/2017 T 2/1/2018 T 3/1/2018 T 12/1/2018 T

Project Phase

PA&ED

Program Information

PRSMyeg | Delivery g PL ves
Plan

Location Description Work Description ROW Info Program Status

In Madera on Route 145 from Avenue INSTALL AND UPGRADE ADA CURB MINOR Active

13 to Tozer St. RAMPS Parcels 0 Prog Cod Doc Yr

Utilities 0 201.361 2018
Cur Est Est Date
Project Documents Struct Eet % Funds Req Date CTC Vote Date

Env Stat Act _ruc_ ure =s

Env Fed Act District Est $990 1/21/2016 Components Funding
Project Rpt Total Con Est $990 A

RW Est $0
PM Anand Kapoor Phi# (559) 2433588 ?@ . Phase Completion
ype gency Name ate

DM Getachew Eshete Ph# (559) 243-3890 — PAED 5 % RW % PSE 0 % Con 0 %
EM Richard Putler Ph# (559) 243-8300
CM  Alberto Lopez Ph# (559) 243-3818

PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract

Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance

ilestones M377 M380 M480 M495 M500 M600

Approved

Current 3/1/2017 T 12/1/2018 T 3/1/2019 T 3/1/2019 T 6/15/2019 T 8/15/2019 T 9/15/2019 T 7/1/2021 T
Project Comments

ADA locations finalized. Splitting or major SHOPP to be determined

Kickoff Meeting 3/29/16
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293 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Project Phase

Status Date 11/4/2016

Program Information

06-33221_ TUL -99

31.2/32.5

Cartmill Interchange Landscape

PA&ED

PRSMygg | Delivery g PL ves
Plan
Location Description Work Description ROW Info Program Status
In Tulare County in Tulare at Cartmill Landscape Mitigation MINOR Active
Avenue Overcrossing P?’_C_ds 0 Prog Cod Doc Yr
Utilites 0 201.220 2018
Project Documents Cur Est Est Date Funds Reqg Date CTC Vote Date
Project Documents
Env Stat Act St_ruc_ture Est
Env Fed Act District Est Components Funding
Project Rpt Total Con Est Local A
RW Est
PM Curt Hatton Ph (550) 243-3445 fg% . Phase Completion
ype gency Name ate
DM Brad Cole Ph# (559) 230-3134 = PAED % RW % PSE % Con %
EM Richard Putler Ph# (559) 243-8300
CM Brenda Felder Ph# (559) 651-8310
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 11/2/2016 T 1/17/2017 T 3/30/2017 T 7132017 T 9/1/2017 T 9/15/2017 T 12/3/2018 T
Project Comments
Coop Project with City of Tulare.
294 EA Phase County-Route-Postmile Project Name Project Phase Program Information
06-0T350 0 TUL -137 16.5/16.6 Tulare 99/137 Ramp Signals PA&ED ;
- p>ig PRSMyes Delivery no  APL yes
Plan
Location Description Work Description ROW Info Program Status
In Tulare at ROL_lte 137/99 Separation INSTALL SIGNALS NB & SB; WIDEN MINOR Active
Ramp Intersections N/B RAMP Pa.r.c-els 2 Prog Cod Doc Yr
Utilities 0 201.310 2018
Project Documents Cur Est Est Date Funds Reqg Date CTC Vote Date
Project Documents
Env Stat Act St_ruc_ture Est $0
Env Fed Act District Est $1,000 10/2/2014 Components Funding
Project Rpt Total Con Est  $1,000 A
RW Est $42  3/23/2016
PM  Curt Hatton Ph# (55) 2433445 ~ AdiSement . Phase Completion
ype gency Name ate
DM Getachew Eshete Ph# (559) 243-3890 - PAED 50 % RW 0 % PSE 0 % Con 0 %
EM Trais Norris Ph# (559) 445-6447
CM  Brenda Felder Ph# (559) 651-8310
PRSM PA & ED PS &Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 2/28/2017 T 7/15/2018 T 11/1/2018 T 11/1/2018 T 1/14/2019 T 2/25/2019 T 3/12/2019 T 10/1/2019 T

Project Comments

Coop project with City of Tulare
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295 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Project Phase

Status Date 11/4/2016

Program Information

06-0T010_ 0 KER -5

0.0/87.0

ROUTE 5, KERN CO VDS

PA&ED

PRSMygg | Delivery g PL ves
Plan

Location Description Work Description ROW Info Program Status

In Kern County from Los Angeles INSTALL VEHICLE DETECTION MINOR Active

County Line to Kings County Line SYSTEMS P?’_C_ds 0 Prog Cod Doc Yr

Utilites 0 201.315 2019
Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
Project Documents

Env Stat Act St_ruc_ture Est $0

Env Fed Act District Est $960  7/24/2014 Components Funding
Project Rpt Total Con Est $960 A

RW Est $0
PM  Scott Friesen Ph (550) 243-3436 fg% . Phase Completion
ype gency Name ate

DM Getachew Eshete Ph# (559) 243-3890 I PAED 30 % RW 0 % PSE O % Con 0 %
EM Trais Norris Ph# (559) 445-6447
CM  Amrit Brar Ph# (661) 391-4775

PRSM PA & ED PS &Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract

Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance

ilestones M377 M380 M480 M495 M500 M600
Approved
Current 5/1/2017 T 2/5/2018 T 3/23/2018 T 4/23/2018 T 6/4/2018 T 8/3/2018 T 8/27/2018 T 7/12/2019 T

Project Comments
-22 Locations

-Favorable Bio findings led to condensed schedule and projected delivery for early 18/19

296 EA Phase County-Route-Postmile

06-0T020_ 0 KIN -5

0.0

Project Name

ROUTE 5, KINGS/FRESNO VDS

Project Phase

PA&ED

Program Information

PRSMyeg | Delivery g PL ves
Plan

Location Description Work Description ROW Info Program Status

In Kings County from Kern County INSTALL VEHICLE DETECTION MINOR Active

Line to Fresno County Line SYSTEMS Pa.r.c-els 0 Prog Cod Doc Yr

Utilities 0 201.315 2019
Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
Project Documents

Env Stat Act St_ruc_ture Est $0

Env Fed Act District Est $375  7/24/2014 Components Funding
Project Rpt Total Con Est $375 A

RW Est $0

PM  Scott Friesen Ph (559) 243-3436 fg% . Phase Completion

DM Arthur Ramirez Ph# (559) 243-3802 YPe - Agency Tame Date PAED 10 % RW 0 % PSE 0O % Con 0 %
EM Trais Norris Ph# (559) 445-6447
CM Michael Weber Ph# (559) 651-8314

PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract

Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance

ilestones M377 M380 M480 M495 M500 M600
Approved
Current 5/1/2017 T 7/16/2018 T 9/3/2018 T 10/1/2018 T 11/12/2018 T 1/10/2019 T 2/3/2019 T 12/30/2019 T

Project Comments

-18 Locations

-Favorable Bio findings led to condensed schedule and projected delivery for mid-18/19 (6 months after 06-0T010)
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297 EA Phase County-Route-Postmile

Caltrans Central Region
Minor Project Status Report

Project Name

Project Phase

Status Date 11/4/2016

Program Information

06-ON130_ 1 TUL -190

9.1/9.6

Poplar Drainage Repair

PA&ED

PRSMygg | Delivery g PL ves
Plan
Location Description Work Description ROW Info Program Sta.tus
INSTALL DRAINAGE SYSTEM MINOR Active
Parcels 0 Doc Y
o Prog Cod Doc Yr
Utilites 0 201.151 2019
Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
Project Documents
Env Stat Act St_ruc_ture Est $0
Env Fed Act District Est $1,000 2/1/2016 Components Funding
Project Rpt Total Con Est  $1,000 A
RW Est $0
PM  Curt Hatton Ph# (550) 2433445 Aﬁg—ree”;lems . Phase Completion
ype gency Name ate
DM Abdul Baker Ph# (559) 243-8037 I PAED 5 % RW % PSE % Con %
EM Trais Norris Ph# (559) 445-6447
CM Brenda Felder Ph# (559) 651-8310
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 8/14/2017 T  10/30/2018 T 1/15/2019 T 1/15/2019 T 5/6/2019 T 7/2/2019 T 7/17/2019 T 11/15/2019 T

Project Comments

Working with County on design of drainage pipe system. Possible Coop utilize County Basin.

298 EA Phase County-Route-Postmile

06-0T030_ 0 KER -5

0.0

Project Name

ROUTE 5,

Project Phase

PA&ED

Program Information

PRSM Delivery PL
KERN/KINGS/FRESNO VDS Yes Ban N0 | T Yes
Location Description Work Description ROW Info Program Status
In Fresno County from Kings County INSTALL VEHICLE DETECTION MINOR Active
Line to Merced County Line SYSTEMS Parcels 0 Prog Cod Doc Yr
Utilities 1 201.315 2020
Project Documents Cur Est Est Date Funds Req Date CTC Vote Date
Project Documents
Env Stat Act St_ruc_ture Est $0
Env Fed Act District Est $900 7/24/2014 Components Funding
Project Rpt Total Con Est $900 A
RW Est $66  9/14/2015
PM  Scott Friesen Ph# (559) 2433436  AdISCmENS . Phase Completion
DM Sanku Mohan Ph# (559) 243-3581 € ency ame Date PAED 30 % RW 0 % PSE 0 % Con O %
EM Trais Norris Ph# (559) 445-6447
CM Emad Araim Ph# (559) 513-1902
PRSM PA & ED PS&Eto Dist PS & E RW Cert RTL HQ Contract Appr Const Contract
Milost M200 Dist OE to HQ M410 M460 Advertise Award Contract Acceptance
ilestones M377 M380 M480 M495 M500 M600
Approved
Current 5/1/2017 T 1/11/2019 T 3/5/2019 T 3/29/2019 T 5/20/2019 T 7/19/2019 T 8/12/2019 T 7/3/2020 T

Project Comments

-18 Locations

-Favorable Bio findings led to condensed schedule and projected delivery for early 19/20 (6 months after 06-0T020)

November 04, 2016
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