
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $5,485,000 07/25/14 100%
 
01-0E7104 $3,980,948 12/04/14
1.34 MILES SOUTH OF SOUTH BANK ROAD P.O. BOX 215 
 700 PARK PLACE 73%


$0 07/30/16

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 CRESCENT CITY, CA 95531 

ROADWAY AND CULVERT REPAIR (707)464-9157 OVER RUN 


20.20 


201130 


01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,501,448 11/07/14 74%

01-0B0804 $2,830,680 11/24/14
0.4 MI NORTH OF KLAMATH RIVER BRIDGE PO BOX 1956 700 PARK PLACE 80%

NHP-Q101-(257)E $913,720 07/15/16


TO HIGH PRAIRIE CREEK BRIDGE BROOKINGS OR 97415 CRESCENT CITY, CA 95531

--() 


AC OVERLAY (707)464-4618 SUSPENDED 


HA22 


01-DN-101-12.0/15.5 IN DEL NORTE COUNTY ROUTE 101 PM G R SUNDBERG, INC. SANDERS, KAREN $255,000 06/15/15 100%

01-0F3304 $223,687 07/15/15
12.0-15.5 DIR'S EMERGENCY L.B. 5211 BOYD ROAD 
 700 PARK PLACE 88%


$0 05/20/16

LANDSLIDES AND ASSOCIATED ROADWAY ARCATA, CA 95521 CRESCENT CITY, CA 95531 
 06/22/16 


(707)498-4009 OVER RUN 


20.10 


201130 


01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROM G R SUNDBERG, INC. SANDERS, KAREN $3,985,000 02/16/16 0%

01-0G1004 $317,062 05/04/16
0.4 MILE SOUTH OF WILSON CREEK BRIDGE 5211 BOYD ROAD 
 207 PRICE MALL 8%


$16,796 12/31/16

TO 1.7 MILES NORTH OF RUDISIL ROAD ARCATA, CA 95521 CRESCENT CITY, CA 95531 

DIR'S EMERGENCY F. (707)498-4009
 
ROADWAY STABILIZATION AND RETAINING 


20.20 

WALL R 


201130 


01-DN-101-14.9/15.3 IN DEL NORTE COUNTY ABOUT 10 MILES STEWART ENGINEERING INC $3,695,715 05/11/16 0%

01-0B27U4 $0 05/26/16
NORTH OF KLAMATH FROM 2.2 MILES TO 4839 CATERPILLAR ROAD 
 0%

STPE-R19C-(400)4 $0


2.6 MILES NORTH OF WILSON CREEK REDDING CA 96003 

TPER-215 -(004)E 


BRIDGE 

--() 


REPAIR STORM DAMAGE 

HA23 


01-DN-101-17.4/0 IN DEL NORTE COUNTY ABOUT 10 MILES J.F. SHEA CONSTRUCTION, INC. $3,098,901 06/08/16 0% 

01-0B2804 $0 06/23/16
SOUTH OF CRESCENT CITY AT 2.8 MILES 17400 CLEAR CREEK ROAD 
 0%

STP-ER -( )1 $0


NORTH OF MILL CREEK PARK ENTRANCE REDDING CA 96049 

6004-E -() 


RD#8068 


RECONSTRUCT ROADWAY 

HA23 




 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 100% 
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S 

EMERGENCY F.A. 

BROOKINGS, OR 97415 

P.O. BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$431,111
 $0 

04/07/14 
04/18/16 

29% 

OVER RUN 
06/08/16 

REPAIR SINK AND DRAINAGE FACILITIES 
20.20 

201130 

01-DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER-FRASER COMPANY SANDERS, KAREN $1,985,000 01/15/16 0% 
01-0G0304 CITY AT 0.22 MILES NORTH OF CUSHING 

CREEK VIADUCT 01-0076 DIR'S EMERGENCY EUREKA, CA 95502 

P.O. BOX 1006 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$437,117
 $0 

03/28/16 
07/30/16 

22% 

F.A. (707)498-4009 
STABILIZE ROADWAY 

20.20 

201130 

01-DN-101-22.0/0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTION, INC. SANDERS, KAREN $3,467,882 10/02/15 28% 
01-0B3004 
STP-ER -( )1 

7004­ E -() 

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD 

#8070 

STABILIZE ROADWAY 

REDDING CA 96049 

P.O. BOX 494519 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,006,049
 $383,580 

10/14/15 
12/27/16 

28% 

HA23 

01-DN-197-5.0/0 IN DEL NORTE COUNTY AT 5.0 MILES HEMMINGSEN CONTRACTING CO.,INCMERGUPS, JURIS $2,185,000 02/02/15 100% 
01-0F1004 NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,812,935
 $0 

05/15/15 
05/21/16 

83% 

CULVERT REPLACEMENT AND SINKHOLE (707)464-4618 OVER RUN 
REPAIR 

20.20 

201130 

01-DN-197-6.1/6.1 IN DEL NORTE COUNTY AT 6.15 MILES GOLDEN STATE BRIDGE, INC. MALMBERG, CLAYTON $5,235,000 05/13/16 0% 
01-0G2704 NORTH OF JCT ROUTE 199 

EMERGENCY L.B. 

DIR'S 

BENICIA, CA 94510 

3701 MALLARD DRIVE 270 PRICE MALL 

CRESCENT CITY, CA 95531 

$0
 $0 

06/08/16 
10/30/16 

0% 

CONSTRUCT BRIDGE (707)496-5581 

20.20 

201131 

01-DN-199-8.7/0 IN DEL NORTE COUNTY NEAR GASQUET AT FLATIRON WEST INC SANDERS, KAREN $1,823,411 01/04/16 19% 
01-0B3104 
STP-ER -( )1 

9004­ E -() 

1.6 MILES NORTH OF MYRTLE CREEK 

BRIDGE AND ABOUT 8 MILES NORTH OF 

GASQUET AT 0.4 MILE SOUTH O 

BENICIA CA 94510 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$527,534 
$200,528 

01/26/16 
03/03/17 

29% 

CONSTRUCT BUTTRESSES 
HA23 



 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



01District 

01-DN-199-24.6/0 

Fed Aid 
Pgm Code 

01-0B3204 

Contract 

STP-ER -( )1 

8004­ E -() 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR PATRICK 

CREEK AT 2.6 MILES NORTH OF PATRICK 

CREEK ROAD 

Description 

CONSTRUCT SOLDIER PILE WALL 

Type Of Work 

STEWART ENGINEERING INC 

Contractor 

REDDING CA 96099 

P.O. BOX 990010 

SANDERS, KAREN 

Resident 
Engineer 

(707)498-4009 

207 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,997,517 

Bid + CCOs

 $427,094 

Comp To date

 $274,699 

This Month 

03/18/16 

Awarded 

03/29/16 

Approved 

12/06/16 

Est Comp
Accepted 

28% 

%Time

 21% 

% Work 
Message 

HA23 

01-DN-999-/0 
01-0A1004 
NHP-Q101-(288)E 

--() 

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE SEISMIC RETROFIT 

STEELHEAD CONSTRUCTION, INC. 

REDDING CA 96003 

2940 INNSBRUCK DRIVE 

MERGUPS, JURIS 

(707)464-4618 

204 PRICE MALL 

CRESCENT CITY, CA 95531 

$1,071,229
 $0
 $0 

04/28/16 
05/10/16 

0%

 0% 

HA21 

01-HUM-36-22.8/27.7 

HA23 

01-0B3404 
STP-ER -( )1 

6004- E -() 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 1.1 MILES 

WEST TO 3.7 MILES EAST OF VAN DUZEN 

RIVER BRIDGE #04-0293 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRAIRIE 

CT. STE E 

FORTUNA, CA 95540 

$1,489,626
 $0
 $0 

08/20/15 
09/11/15 
03/24/16 

0%

 0% 

SUSPENDED 

01-HUM-36-32.2/32.3 
01-0F9404 

IN HUMBOLDT COUNTY ABOUT 9 MILES EAST 

OF BRIDGEVILLE AT 1.3 AND 1.2 MILES 

WEST OF LARABEE VALLEY RD. 

REPAIR DRAINAGE AND SLIPOUTS 

MERCER FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

RODRIGUEZ, JOAQUIN S 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$585,000
 $346,536

 $0 

12/22/15 
02/12/16 
06/30/16 

0%

 59% 

20.20 
(707)621-0000 

201130 

01-HUM-36-35.9/35.9 

HA23 

01-0B3604 
STP-ER19-(500)4 

--() 

--() 

IN HUMBOLDT COUNTY NEAR DINSMORE AT 

0.5 MILE EAST OF SOUTH FORK VAN 

DUZEN RIVER BRIDGE 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRARIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,066,950
 $0
 $0 

10/07/15 
10/23/15 
02/16/16 

0%

 0% 

SUSPENDED 

01-HUM-96-6.2/6.6 

HB1 

01-0A9904 
HSST-P -( )P 

6058­ E -() 

IN HUMBOLDT COUNTY 6.2 MILES EAST OF 

WILLOW CREEK TO 2.6 MILES WEST OF 

TISH-TANG CAMPGROUND 

CURVE IMPROVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 WEST SECOND STREET 

QUINTRELL, HEIDI 

(707)496-4358 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,260,122 
$6,289 
$6,289 

04/27/16 
05/18/16 
09/20/16 

7% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16


District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

01-HUM-96-7.8/8 IN HUMBOLDT COUNTY NEAR HOOPA FROM R. BROWN CONSTRUCTION CO. INC QUINTRELL, HEIDI $1,635,000 01/28/16 0% 
01-0G0804 0.27 TO 0.07 MILE WEST OF TISH TANG 

CAMPGROUND DIR'S EMERGENCY F.A. WILLOW CREEK, CA 95573 

P.O. BOX 406 P.O. BOX 760 

WILLOW CREEK, CA 95573 

$1,196,235
 $0 

03/17/16 
07/30/16 

73% 

SLIDE REMOVAL AND STABILIZATION (707)496-4358 

20.20 

201130 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100% 
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR HOOPA, CA 95546 

P.O. BOX 1431 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0 

01/16/13 
07/25/13 

100% 

(707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-96-8.3/8.9 IN HUMBOLDT COUNTY FROM 8.3 MILES R. BROWN CONSTRUCTION COMPANY,QUINTRELL, HEIDI $5,548,610 10/13/15 10% 

HB1 

01-0B03U4 
HSST-RERP-(96 )0 

E--() 

--() 

EAST OF WILLOW CREEK TO 0.3 MILES 

WEST OF SHOEMAKER ROAD 

PILE WALL/HMA/GABION WALL/DRAINAGE 

INC. 

WILLOW CREEK CA 955730406 

P.O. BOX 406 

(707)496-4358 

5065 BOYD RD., SUITE 

H 

ARCATA, CA 95521 

$1,099,786
 $737,145 

11/02/15 
05/31/17 

20% 

01-HUM-96-11.0/13.2 IN HUMBOLDT COUNTY IN HOOPA FROM LOOP MERCER-FRASER COMPANY QUINTRELL, HEIDI $2,007,180 06/09/15 55% 
01-493704 
HSST-P096-(056)E 

--() 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$710,695
 $33,456 

06/25/15 
07/27/16 

35% 

HB1 
(707)496-4358 

01-HUM-101-6.5/0 IN HUMBOLDT COUNTY NEAR BENBOW AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,485,000 01/16/15 0% 
01-0F0704 0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. EUREKA, CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT, STE E 

$1,413,152
 $0 

02/27/15 
05/30/16 

95% 

SLIDE REMOVAL AND SLOPE FORTUNA, CA 95540 

20.20 
STABILIZATION (707)725-1020 

201130 

01-HUM-101-11.0/103.5 IN HUMBOLDT COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, RODRIGUEZ, JOAQUIN S. $767,878 06/16/15 78% 
01-0E2104 LOCATIONS 

BRIDGE DECK REPAIR 

LP 

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

$535,254 
$8,901 

07/23/15 
07/08/16 

69% 

SACRAMENTO CA 95834 FORTUNA, CA 95540 

HM 
(707)725-1020 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



01District 

01-HUM-101-15.0/0 

Fed Aid 

HA23 

Pgm Code 

01-0B4004 

Contract 

NHP-ER -(19B)3 

4 E­ -() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF 

WILLIFORD ROAD UC 

Description 

RECONSTRUCT ROADWAY & DRAINAGE 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, SHERI 

Resident 
Engineer 

(707)498-5252 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$1,569,385 

Bid + CCOs

 $903,134 

Comp To date

 $386,511 

This Month 

07/10/15 

Awarded 

08/04/15 

Approved 

09/22/16 

Est Comp
Accepted 

37% 

%Time

 57% 

% Work 
Message 

01-HUM-101-25.5/28.5 

HM1 

01-0E4904 
STP-Q101-(291)E 

--() 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 2.4 MILES SOUTH TO 0.6 MILE 

NORTH OF MYERS FLAT SEPARATION 

HOT MIX ASPHALT 

MERCER FRASER COMPANY 

EUREKA CA 95501 

77 WEST SECOND STREET 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE. E 

FORTUNA, CA 95501 

$1,520,475
 $1,545,636
 $1,160,671 

03/25/16 
04/15/16 
07/07/16 

70%

 97% 

01-HUM-101-48.7/0 

HM 

01-0E2304 
STP-NH -( )Q 

1275-E -() 

IN HUMBOLDT COUNTY NEAR SCOTIA AT EEL 

RIVER BOH NO 04-0014 

REHABILITATE BRIDGE DECK 

STEWART ENGINEERING INC 

REDDING CA 96099 

P.O. BOX 990010 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRAIRIE 

COURT STE E 

FORTUNA, CA 95540 

$1,402,955
 $633,757
 $285,790 

11/16/15 
12/02/15 
10/28/16 

30%

 35% 

01-HUM-101-72.5/0 
01-0C2804 

IN HUMBOLDT COUNTY 0.2 MILES SOUTH 

OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 

R. P. RICE CONSTRUCTION 

FORTUNA, CA 95540 

P. O. BOX 817 

QUINTRELL, HEIDI 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$285,000
 $282,090

 $0 

04/09/12 
06/06/12 
06/15/12 

100%

 99% 

OVER RUN 

20.20 

201130 

01-HUM-101-128.3/0 

20.20 

01-0G3904 
IN HUMBOLDT COUNTY ABOUT 6 MILES 

NORTH OF ORICK AT 0.6 MILES SOUTH OF 

BOYES CREEK VIADUCT DIR'S EMERGENCY 

F.A. 

CULVERT FAILURE 

WAHLUND CONSTRUCTION, INC. 

EUREKA, CA 95503 

830 HILMA DRIVE 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$276,000
 $0
 $0 

06/10/16 
06/28/16 

0%

 0% 

201130 

01-HUM-254-22.1/22.1 
01-0F1504 

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 

MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. 

REPLACE CULVERT AND REPAIR SINKHOLE 

G R SUNDBERG, INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$285,000 
$176,658 

$0 

02/20/15 
04/08/15 
03/06/15 

100% 

62% 

20.20 

201130 



 

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

01-HUM-299-5.5/11 

HA22 

01-0C4604 
NHP-P299-(184)E 

--() 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

COLD PLANE AC/DIGOUTS/MGBR/STRIPING 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

GORONA, MARK 

(707)496-4359 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$4,900,700
 $743,388
 $73,602 

12/09/14 
01/12/15 
07/29/16 

69%

 15% 

01-HUM-299-10.7/26.1 

HA23 

01-0B4504 
NH-ER -( )1 

2004­ E -() 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM 0.5 MILE WEST TO 0.3 MILE WEST 

OF NORTH FORK MAD RIVER BRIDGE AND 

FROM 1.9 MILES WEST TO 1. 

REPAIR SLIDES & SLIPOUTS 

MCCULLOUGH CONSTRUCTION INC 

ARCATA CA 95521 

57 ALDER GROVE ROAD 

GORONA, MARK 

(707)825-4887 

5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$1,670,653
 $380,353
 $373,495 

02/01/16 
02/25/16 
12/14/16 

10%

 23% 

01-HUM-299-21.1/21.5 
01-0A5204 
HSST-P -( )P 

9191- E -() 

IN HUMBOLDT COUNTY ABOUT 16 MILES 

EAST OF BLUE LAKE FROM 0.5 TO 0.9 

MILE EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

R. BROWN CONSTRUCTION COMPANY, 

INC. 

WILLOW CREEK, CA 955730406 

ZIMMERMAN, JEFFREY 

P.O. BOX 406 
5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$2,573,844
 $479,180
 $288,273 

07/10/15 
07/28/15 
08/30/16 

38%

 19% 

HB1 
(707)498-3207 

01-HUM-299-24.0/24 

20.20 

01-0G2304 
IN HUMBOLDT COUNTY ABOUT 15 MILES 

WEST OF WILLOW CREEK AT 0.6 MILE WEST 

OF CHEZEM ROAD DIR'S EMERGENCY F.A. 

STABILIZE SLOPE AND RECONSTRUCT 

ROADWAY 

MCCULLOUGH CONSTRUCTION, INC. 

ARCATA, CA 95521 

ZIMMERER, JEFFREY 

(707)498-3207 

57 ALDERGROVE ROAD 700 HUGHS WAY 

MCKINLEYVILLE, CA 95519 

$1,235,000
 $529,157

 $0 

03/22/16 
06/30/17 
05/11/16 

97%

 43% 

201130 

01-HUM-299-25.0/25.9 
01-0A4904 
HSST-PNH -( )P 

9196­ E -() 

IN HUMBOLDT COUNTY ABOUT 13 MILES 

WEST OF WILLOW CREEK FROM 0.4 MILES 

EAST TO 1.3 MILES EAST OF CHEZEM ROAD 

CURVE IMPROVEMENT 

STEVE MANNING CONSTRUCTION, 

INC. 

REDDING CA 96049 

P.O. BOX 491660 

ZIMMERER, JEFFREY 

5065 BOYD ROAD, STE. 

H 

ARCATA, CA 95521 

$3,554,665
 $0
 $0 

03/18/16 
04/05/16 

0%

 0% 

SUSPENDED 

HB1 
(707)498-3207 

01-HUM-299-26.2/26.3 
01-0G2404 

IN HUMBOLDT COUNTY ABOUT 13 MILES 

WEST OF WILLOW CREEK AT 1.7 MILES 

EAST OF CHEZEM ROAD DIR'S EMERGENCY 

6 RIVERS CONSTRUCTION, INC. 

HOOPA, CA 95546 

P.O. BOX 1431 

ZIMMERER, JEFFREY 

5065 BOYD ROAD, SUITE 

H 

$735,000 
$228,354 

$0 

03/22/16 
06/01/16 
05/12/16 

97% 

31% 

20.20 

F.A. 

REPAIR DRAINAGE AND SLIPOUT (707)498-3207 

ARCATA, CA 95521 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 01 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-HUM-299-29.2/38.6


01-487404


NHP-P299-(194)E



--()



HA22



01-HUM-299-30.2/30.6


01-0A3204


HSNH-P299-(193)E



--()



HB1



01-HUM-299-39.1/43


01-0E5204



HM1



01-HUM-999-/0


01-463924


HSST-PG -( )X



3035- E -()



HB1



01-HUM-999-/0


01-0E5704



HM3



01-HUM-999-/0


01-0B2404



HM



Description

Type Of Work



IN HUMBOLDT COUNTY NEAR WILLOW CREEK



0.1 MILE EAST OF TITLOW HILL ROAD TO
 


0.2 MILES WEST OF ROUTE 96
 


PAVEMENT REHABILITATION



IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF



WILLOW CREEK FROM 0.3 MILE WEST TO



0.1 MILE EAST OF CEDAR CREEK ROAD



CURVE IMPROVEMENT



IN HUMBOLDT COUNTY ON ROUTE 299 NEAR



WILLOW CREEK FROM .3 MILES EAST OF



ROUTE 96 TO SOUTH FORK TRINITY RIVER



BRIDGE



OVERLAY



IN HUMBOLDT COUNTY AT VARIOUS



LOCATIONS ON ROUTES 36, 96, 169, 211,



254 & 255



RECONSTRUCT GUARD RAILING



IN HUMBOLDT COUNTY VARIOUS LOCATIONS



BRIDGE REPAIR



IN HUMBOLDT COUNTY AT VARIOUS



LOCATIONS



REHAB BRIDGE DECK



Contractor 

MERCER FRASER COMPANY



PO BOX 1006



EUREKA CA 95502



INC.



P.O. BOX 406
 


WILLOW CREEK, CA 955730406



MERCER FRASER COMPANY



77 W SECOND ST



EUREKA CA 95501



APEX FENCE COMPANY INC



19896 ALEXANDER AVE



ANDERSON CA 96007



J.F. SHEA CONSTRUCTION, INC.
 


17400 CLEAR CREEK ROAD



REDDING CA 96049



TRUESDELL CORPORATION OF



CALIFORNIA, INC.



1310 W. 23RD STREET



TEMPE AZ 85282



Resident 
Engineer 

GORONA, MARK



5065 BOYD ROAD, STE G



ARCATA, CA 95521



(707)496-4359



5065 BOYD STREET,



STE. H



ARCATA, CA 95521



(707)498-3207



RODRIGUEZ, JOAQUIN



1487 SANDY PRAIRIE



CT. STE E



FORTUNA CA 95540



(707)725-1020



GORONA, MARK



5065 BOYD ROAD, STE.



G



ARCATA, CA 95521



(707)825-4887


 $5,825,925

 $5,750

 $5,750


 $1,917,388

 $6,000

 $3,000


 $1,240,954

 $0

 $0


 $4,272,372

 $571,380

 $170,971


 $724,014

 $0

 $0


 $877,884


$6,735



$950



09/23/15 1%
 
10/14/15



0%

12/05/16



SUSPENDED



08/19/15 0%
 
09/02/15



0%

09/06/16



03/16/16 0%
 
04/12/16



0%
 

08/25/15 8%
 
10/06/15



13%

01/25/17



SUSPENDED



R. BROWN CONSTRUCTION COMPANY,ZIMMERER, JEFFREY
 


06/08/16


06/23/16



06/16/15


07/01/15


10/26/16



0%


 0%


 31%



1%





 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 01 

01-LAK-20-13.5/31.4 

Fed Aid 
Pgm Code 

01-0B0004 

Contract 

STP-P020-(170)E 

--() 

Location 
Storm Water 
Plan 

HA22 

IN LAKE COUNTY IN & NEAR LUCERNE FROM 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

Description 

REPLACE HOT MIX ASPHALT 

Type Of Work 

O.C. JONES & SONS, INC. 

Contractor 

BERKELEY CA 94710 

1520 FOURTH STREET 

KRAFT, DAN 

Resident 
Engineer 

1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

(707)994-5074 

$21,730,525 

Bid + CCOs

 $16,727,523 

Comp To date

 $297,882 

This Month 

08/20/14 

Awarded 

09/16/14 

Approved 

08/01/16 

Est Comp
Accepted 

82% 

%Time

 90% 

% Work 
Message 

01-LAK-20-35.5/46.5 

20.20 

01-0F8004 
IN LAKE COUNTY ON ROUTE 20 FROM 0.48 

MILE WEST OF GRAVEL PLANT ROAD TO THE 

COLUSA/LAKE COUNTY LINE DIR'S 

EMERGENCY F.A. 

FIRE DAMAGE REPAIR 

MENDOCINO CONSTRUCTION 

SERVICES, INC. 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,685,000
 $790,356

 $0 

10/26/15 
12/16/15 
08/01/16 

0%

 47% 

201130 

01-LAK-175-16.0/28 

20.20 

01-0F6704 
IN LAKE COUNTY IN MIDDLETOWN ON RTE 

29 FROM THE NAPA/LAKE COUNTY LINE TO 

MURPHY SPRINGS RD AND ON ROUTE 175 

FROM LOCH LOMODIR'S EM 

ROADWAY REPAIR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

GRIFFITH, GARRETT 

(530)635-1829 

7663 HIGHWAY 29 

KELSEYVILLE, CA 95451 

$14,885,000
 $13,544,222

 $0 

09/16/15 
11/06/15 
08/30/16 

0%

 91% 

201130 

01-MEN-1-2.3/2.5 
01-497714 
STP-P001-(604)E 

--() 

HA23 

IN MENDOCINO COUNTY NEAR GUALALA FROM 

0.1 TO 0.3 MI NORTH OF BIG GULCH 

ROAD RD #543 

PERMANENT RESTORATION 

GRANITE CONSTRUCTION COMPANY 

UKIAH CA 95482 

1324 S. STATE STREET 

KRUEGER, GRANT MICHAEL 

925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

(707)498-3067 

$785,990
 $778,744
 $305,811 

12/14/15 
12/22/15 
06/24/16 

52%

 96% 

01-MEN-1-31.3/0 
01-0G1804 

IN MENDOCINO COUNTY NEAR ELK AT ELK 

CREEK BRIDGE DIR'S EMERGENCY F.A. 

REPAIR ABUTMENT AND PIER EROSION 

REGE CONSTRUCTION, INC. 

CLOVERDALE, CA 95425 

600 SANTANA DRIVE 

KRUEGER, GRANT 

925 B NORTH FRANKLIN 

STREET 

$885,000
 $44,488

 $0 

03/11/16 
05/23/16 
05/13/16 

50%

 5% 

20.20 

FORT BRAGG, CA 95437 

(707)498-3067 

201130 

01-MEN-1-35.7/0 
01-0B4704 
STP-ER -( )1 

3 00-4 E -() 

IN MENDOCINO COUNTY NEAR ELK AT 1.8 

MILES NORTH OF PHILO GREENWOOD RD­

132 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC. 

WILLITS CA 95490 

P.O. BOX 1517 

$168,806 
$0 
$0 

12/22/15 
01/14/16 

0% 

0% 

HA23




 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY ORTIZ, AL $5,319,222 07/24/14 74% 
01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

UKIAH CA 95482 

1324 S. STATE STREET 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,900,283
 $145,600 

08/06/14 
09/29/16 

73% 

SUSPENDED 

HA23 
REPAIR STORM DAMAGE (707)498-5978 

01-MEN-1-82.0/82 IN MENDOCINO COUNTY NEAR WESTPORT AT BUD GARMAN CONSTRUCTION, INC. ORTIZ, AL $985,000 03/11/16 100% 
01-0G1904 THE UNION LANDING SIDEHILL VIADUCT 

DIR'S EMERGENCY F.A. WILLITS, CA 95490 

389 N MAIN STREET 925 B NORTH FRANKLIN 

STREET 

$464,054
 $0 

05/10/16 
06/30/16 

47% 

SLIDE REMOVAL, STABILIZATION AND FORT BRAGG, CA 95437 

20.20 
VIADUCT R (707)498-5978 

201130 

01-MEN-1-/55 IN MENDOCINO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, MALMBERG, CLAYTON $835,000 01/07/16 100% 
01-0F9504 THE SONOMA/MENDOCINO COUNTY LINE TO 

CASPAR VISTA POINT DIR'S EMERGENCY 

INC. 

P.O. BOX 575 
6301 N. STATE 

REDWOOD VALLEY, CA 95482 

$691,847
 $0 

03/15/16 
03/07/16 

83% 

F.A. COVELO, CA 95428 (707)485-1841 
REMOVE AND DISPOSE OF HAZARD TREES 

20.20 

201130 

01-MEN-20-7.1/23 IN MENDOCINO COUNTY ON ROUTES 20 & GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $1,245,213 08/20/15 42% 
01-4939U4 
STP-X045-(026)E 

--() 

162 AT VARIOUS LOCATIONS 

CONSTRUCT TURNOUTS UKIAH CA 95482 

1324 S. STATE STREET 

(707)834-1151 

6301 N STATE ST. 

UKIAH, CA 95470 

$524,890
 $478,640 

09/02/15 
08/30/16 

42% 

01-MEN-20-33.6/38.5 IN MENDOCINO COUNTY NEAR UKIAH FROM DARREN TAYLOR CONSTRUCTION, PERRIN, KATHARINE $805,000 01/29/16 100% 
01-0G0704 THE RUSSIAN RIVER OH TO ROAD 260 

DIR'S EMERGENCY F.A. 

INC. 

5750 PLEASANT VIEW DRIVE 
6301 N STATE ST. 

REDWOOD VALLEY, CA 95470 

$767,569
 $0 

05/09/16 
03/17/16 

95% 

REPAIR ROADWAY ANDERSON, CA 96007 (707)496-5840 

20.20 

201130 

01-MEN-101-34.0/99.2 IN HUMBOLDT & MENDOCINO COUNTIES ON CENTRAL STRIPING SERVICE, INC.RODRIGUEZ, SHERI $699,861 03/01/16 0% 
01-0E2804 
HSNH-000C-(423)E 

--() 

ROUTE 101 AT VARIOUS LOCATIONS 

INSTALL CENTERLINE & SHOULDER RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 

(707)498-5252 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$0 
$0 

03/29/16 
07/12/16 

0% 

HB1
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $174,447,083 07/26/12 73% 
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$156,458,714
 $2,685,844 

08/31/12 
03/03/17 

91% 

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR BORTOLUSSI & WATKIN, INC. THANGAVELAUTHAM, $4,280,232 07/01/15 5% 
01-262064 
NHP-Q101-(266)E 

--() 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

WILLITS MITIGATION 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET RAGUPARAN 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$406,264
 $350,764 

07/16/15 
09/21/20 

9% 

(707)496-0437 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $4,426,820 08/05/14 100% 
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,810,203
 $0 

09/24/14 
12/17/15 

96% 

OVER RUN 

20.10 

075600 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & THANGAVELAUTHAM, RAGU $14,868,567 04/15/15 19% 
01-262054 
NHP-Q101-(263)E 

--() 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

CONSERVATION 

SONOMA CA 95476 

23195 MAFFEI RD. 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$6,024,258
 $113,780 

05/07/15 
07/14/20 

40% 

WILLITS MITIGATION 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 0% 
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$118,390
 $0 

01/27/15 
04/30/16 

10% 

REPAIR BANK EROSION (707)223-0791 

20.20 

201130 

01-MEN-101-64.7/81.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,231,045 12/24/14 90% 
01-4154U4 
NHP-Q101-(259)E 

--() 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

EUREKA CA 95502 

P.O. BOX 1006 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,109,469 
$0 

01/16/15 
06/09/16 

95% 

SUSPENDED 

HA22 
COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16


District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

01-MEN-101-91.3/100.1 IN MENDOCINO COUNTY NEAR LEGGETT FROM MERCER FRASER COMPANY RODRIGUEZ, SHERI $2,319,081 03/18/16 71% 
01-0E9804 
STP-NH -( )Q 

1287-E -() 

0.6 MILE SOUTH OF JITNEY GULCH BRIDGE 

TO SOUTH FORK EEL RIVER BRIDGE NO 10­

0300 

EUREKA CA 95501 

77 WEST SECOND STREET 

(707)498-5252 

PO BOX 130 

GARBERVILLE, CA 95542 

$1,626,612
 $265,496 

04/15/16 
06/28/16 

72% 

MAINTENANCE OVERLAY 
HM1 

01-MEN-101-93.4/93.5 IN MENDOCINO COUNTY ABOUT 10 MILE DANIELSON CONSTRUCTION, INC. RODRIGUEZ, SHERI $685,000 03/15/16 100% 
01-0G2204 SOUTH OF PIERCY AT 0.4 MILE NORTH OF 

JITNEY GULCH BRIDGE DIR'S EMERGENCY EUREKA, CA 95502 

P.O. BOX 3598 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$524,063
 $0 

05/20/16 
06/12/16 

77% 

F.A. (707)923-7895 
SLOPE STABILIZATION 

20.20 

201130 

01-MEN-101-93.4/93.5 IN MENDOCINO COUNTY ABOUT 10 MILES GHILOTTI CONSTRUCTION CO. INC.RODRIGUEZ, SHERI $5,560,000 06/03/16 0% 
01-0G3404 SOUTH OF PIERCY AT 0.4 MILE NORTH OF 

JITNEY GULCH BRIDGE DIR'S EMERGENCY SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE P.O. BOX 130 

GARBERVILLE, CA 95542 

$0
 $0 

06/20/16 
12/30/16 

0% 

L.B. (707)498-5252 
REPAIR SLIPOUT 

20.20 

201130 

01-MEN-101-/106.8 IN MENDOCINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY PERRIN, KATHARINE $892,947 03/10/16 0% 
01-0F1804 LOCATIONS 

REPLACE AC SURFACING UKIAH CA 95482 

1324 S. STATE STREET 6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$2,531
 $0 

03/22/16 
08/22/16 

0% 

(707)485-8623 

HM1 

01-MEN-128-.2/11.1 IN MENDOCINO COUNTY NEAR NAVARRO FROM WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT MICHAEL $1,558,898 12/18/15 0% 
01-378174 
STP-P128-(056)E 

--() 

EAST OF ROUTE 1 TO WEST OF FLYNN 

CREEK BRIDGE REHAB CULVERTS 

CULVERT REHABILITATION 

INC. 

COVELO CA 95428 

PO BOX 575 
925 NORTH FRANKLIN 

ST. 

FORT BRAGG, CA 95437 

$0
 $0 

01/29/16 
10/06/16 

0% 

SUSPENDED 

HA42 
(707)498-3067 

01-MEN-162-.1/9 IN MENDOCINO COUNTY NEAR DOS RIOS VAN METER LOGGING, INC. DBA FAZAL, IMRAN $560,000 01/07/15 0% 
01-0F0204 ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

VAN METER CONSTRUCTION 

649 BEAR CREEK ROAD 
6301 NORTH STATE ST. 

UKIAH, CA 95482 

$276,567 
$0 

03/09/15 
02/19/15 

49% 

REPLACE CULVERT AND SLOPE REPAIR GARBERVILLE CA, 95542 (707)485-8562 

20.20 

201130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 01 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

01-MEN-162-11.6/0


01-0C2304



20.20



201130



01-MEN-162-29.8/34


01-0F2604



01-MEN-253-6.9/0


01-0B5704


ER-19B4-(004)E



--()



HA23



01-TRI-299-8.0/15


01-0F0904


STP-NH -( )P



9195-E -()



HM1



01-VAR--/0


01-0G1104



20.10



201130



01-VAR--/0


01-0E5404



Description
Type Of Work Contractor 

IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION 


THE RODEO CREEK BRIDGE # 10-237 SERVICES, INC 

DIR'S EMERGENCY F.A. P.O. BOX 1517 

REPAIR SLIPOUT WILLITS, CA 95490 

IN MENDOCINO COUNTY NEAR COVELO FROM MERCER FRASER COMPANY 


0.5 MILE WEST OF MILL CREEK BRIDGE TO 


SHORT CREEK BRIDGE 


COVELO CIR 


IN MENDOCINO COUNTY ABOUT 7 MILES 


EAST OF BOONVILLE AT 3.4 MILES EAST 


OF SODA CREEK BRIDGE 


CONSTRUCT SOLDIER PILE WALL 


IN TRINITY COUNTY NEAR BURNT RANCH 


FROM 1.6 MILES EAST OF GRAY CREEK 


BRIDGE TO 0.9 MILE EAST OF TRINITY 


RIVER BRIDGE NO 05-0006 


OVERLAY 


IN LAKE AND MENDOCINO COUNTY AT 


VARIOUS LOCATIONS DIR'S EMERGENCY 


F.A. 


INSTALLATION AND REPLACE OF DATA 


COMMUNICA 


IN DEL NORTE, HUMBOLDT, MENDOCINO, 


AND LAKE COUNTIES, AT VARIOUS 


MAINTENANCE STATIONS AND REST AREAS 


THROUGHOUT DIST 1 DIR'S EMERG 


REPLACE LEAKING WATER STORAGE TANKS 


77 WEST SECOND STREET 


EUREKA CA 95501 


MENDOCINO CONSTRUCTION 


SERVICES, INC. 


P.O. BOX 1517 


WILLITS CA 95490 


MERCER FRASER COMPANY 


77 W SECOND ST 


EUREKA CA 95501 


Resident 
Engineer 

KRAFT, DAN 


P.O. BOX 457 


LOWERLAKE, CA 95457 


(530)713-7864 


PERRIN, KATHARINE 


6301 N. STATE STREET 


REDWOOD VALLEY, CA 95470 


(707)485-8623 


TRAFFIC DEVELOPMENT SERVICES, GRIFFITH, GARRETT 


INC. 


207 W LOS ANGELES AVE, STE252 


MOORPARK, CA 93021 


WHITSON, INC, 


P.O. BOX 240 


WILLOW CREEK, CA 95573 


7663 S HWY 29 


KELSEYVILLE, CA 95451 


(530)635-1829 


RODRIGUEZ, JOAQUIN, S. 


1487 SANDY PRAIRIE 


CT, STE E 


FORTUNA, CA 95540 


(707)725-1020
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,485,000
 
$798,231


 $0
 

$2,654,246
 
$0

 $0
 

$2,558,828
 
$660,810

 $251,640
 

$2,125,670
 
$0

 $0
 

$265,000
 
$156,594

 $37,830
 

$804,230 

$426,828 

$15,827 


03/30/12 

06/24/12 

05/21/12 


05/04/16 

06/02/16 


08/13/15 

09/02/15 

10/22/16 


03/10/16 

04/12/16 


02/25/16 

05/13/16 

09/30/16 


03/30/15 

06/19/15 

06/30/16 


%Time 
% Work 

Message 

62%
 

54%
 

0%
 

0%
 

28%
 

26%
 

0%
 

0%
 

0%
 

59%
 

0% 


53% 


20.20 

201131 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 06/20/16 

Page 13 

07/01/16 

District 01 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$370,805,942 
Contractor 

Completed to Date: $242,315,516 

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $10,273,239 

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,898,179 06/11/13 97% 
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,539,482
 $0 

07/08/13 
06/30/16 

97% 

(530)949-2984 SUSPENDED 

02-LAS-139-53.0/57 IN LASSEN COUNTY ABOUT 53 MILES S.T.RHOADES CONSTRUCTION INC. YOLTON, JOHN $1,344,206 02/10/16 32% 
02-0H9404 NORTH OF SUSANVILLE FROM 0.9 MILE 

SOUTH TO 3.2 MILES NORTH OF HAYDEN REDDING CA 96002 

8585 COMMERCIAL WAY 471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$524,048
 $524,048 

02/26/16 
07/11/16 

38% 

HILL ROAD. (530)257-7382 
AC OVERLAY 

02-LAS-299-12.2/18.5 IN LASSEN COUNTY AT AND NEAR BIEBER EAGLE PEAK ROCK & PAVING $1,110,038 03/15/16 0% 
02-1H0404 FROM PIT RIVER OVERFLOW BRIDGE 07­

0002 TO 0.3 MILE WEST OF BOYD HILL ALTURAS CA 96101 

886 FITCH RD $0
 $0 

04/05/16 
0% 

LOOKOUT ROAD. 

AC OVERLAY 

02-LAS-395-36.4/47 IN LASSEN COUNTY AT AND NEAR MILFORD Q & D CONSTRUCTION, INC. YOLTON, JOHN $3,276,000 03/04/16 0% 
02-1H0004 
STPN-H -( 

5258­ E -() 

)P 
FROM 3.0 MILES SOUTH OF 

GRADE ROAD TO 1.8 MILES 

LAKECREST DRIVE. 

MILFORD 

SOUTH OF SPARKS NV 89431 

1050 S. 21ST STREET 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$0
 $0 

04/15/16 
0% 

02-LAS-395-49.5/49.6 IN LASSEN COUNTY ABOUT 8 MILES NORTH STEWART ENGINEERING, INC. BLINE, JEFF $524,000 04/08/15 100% 
02-0H7104 OF MILFORD AT THE HONEY LAKE SAFETY 

ROADSIDE REST AREA DIR'S EMERGENCY REDDING, CA 96099 

P.O. BOX 990010 13700 HWY 36E 

RED BLUFF, CA 96080 

$522,057
 $0 

06/08/15 
01/19/16 

100% 

L.B. (530)949-2984 
INSTALL WELL, PUMP, FILTER, PLUMBING 

20.20 
& ELE 

201131 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,890,029 01/08/16 16% 
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$55,588 
$55,588 

02/04/16 
11/30/16 

3% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 02 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-MOD-139-10.7/28 

02-4E4404 

NHP-P139-(021)E 


--() 


02-MOD-299-52.2/54.7 

02-4G2204 


02-PLU-70-11.2/11.3 

02-2H4404 


20.20 


201130 


02-PLU-70-46.2/53.5 

02-1H0104 

STPP-070 -(131)E 


--() 


02-PLU-89-8.7/12.9 

02-1H0504 


02-PLU-89-35.5/42.2 

02-0H9804 


Description
Type Of Work Contractor 

IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & 


OF NEWELL FROM 0.1 MILE NORTH OF MATERIALS, INC. 

BOLES ROAD TO 0.1 MILE SOUTH OF 24339 STSTE HWY 89 N 

PEREZ ROAD. BURNEY CA 96013 

PAVEMENT REHABILATION 

IN MODOC COUNTY NEAR CEDARVILLE FROM HAT CREEK CONSTRUCTION & 


4.7 MILES WEST TO 2.1 MILES WEST OF MATERIALS, INC. 


PATTERSON STREET. 24339 HWY 89 N. 


PAVEMENT REHAB BURNEY CA 96013 


IN PLUMAS COUNTY NEAR BELDEN AT 2.3 DIG IT CONSTRUCTION, INC 


MILES WEST OF CHIPPS CREEK DIR'S P.O. BOX 494 


EMERGENCY L.B. CHESTER, CA 96020 


REMOVE LOOSE ROCKS FROM SLOPE 


IN PLUMAS COUNTY NEAR QUINCY FROM 0.1 SIERRA NEVADA CONSTRUCTION 


MILE WEST OF CLOUGH STREET TO 0.3 2055 E. GREG STREET 


MILE WEST OF QUINCY-LAPORTE ROAD. SPARKS NE 89431 


AC OVERLAY 


IN PLUMAS COUNTY NEAR CRESCENT MILLS DIG IT CONSTRUCTION, INC. 


FROM ROUTE 70 TO 0.7 MILE SOUTH OF 803 LORRAINE DRIVE 


DIXIE CANYON ROAD. CHESTER CA 96020 


REPLACE AC SURFACING 


IN PLUMAS COUNTY ABOUT 6 MILES NORTH HAT CREEK CONSTRUCTION & 


OF CANYON DAM FROM 2.4 MILES SOUTH OF MATERIALS, INC. 


HUMBOLDT ROAD TO ROUTE 36. 24339 HWY 89 N. 


MILL AND FILL BURNEY CA 96013 


Resident 
Engineer 

BAILEY, JOHN 


1031 BUTTE STREET 


REDDING CA 96001 


(530)949-2340 


JOHNSON, RYAN 


2707 NOTRE DAME BLVD. 


CHICO, CA 95928 


(530)604-5118 


JOHNSON, RYAN 


2707 NOTRE DAME BLVD. 


CHICO, CA 95928 


(530)895-5245
 

$18,826,000 11/24/15 15% 
$4,937,829
 $4,542,394 

12/10/15 
10/14/16 

26% 

SUSPENDED 

$1,146,875 02/24/16 0% 
$0
 $0 

03/08/16 
0% 

$485,000 01/22/16 100% 
$297,123

 $0 
04/18/16 
06/14/16 

61% 

$2,206,007 03/30/16 0% 
$0
 $0 

04/12/16 
0% 

$992,050 03/11/16 0% 
$0
 $0 

03/29/16 
0% 

$1,666,231 02/17/16 57% 
$1,479,463 
$1,479,463 

03/03/16 
07/08/16 

88% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

02-PLU-147-8.9/9.3 IN PLUMAS COUNTY ABOUT 9 MILES NORTH VIKING CONSTRUCTION COMPANY, $5,747,451 05/10/16 0% 
02-4E6404 
STP-P147-(003)E 

OF CANYON DAM FROM 0.1 MILE SOUTH TO 

0.4 MILE NORTH OF HAMILTON BRANCH 

INC. 

11315 SUNRISE GOLD CIR STE A 

$0
 $0 

06/02/16 
0% 

--() 
BRIDGE RANCHO CORDOVA CA 95742 

REPLACE BRIDGE 

02-SHA-5-.1/0 IN SHASTA COUNTY ABT 8 MI N OF SHASTA GOLDEN STATE BRIDGE, INC. BAILEY, JOHN $25,606,140 02/03/16 6% 
02-0E0904 
NHPI-005 -( 

355­ E -() 

)8 
LAKE CTY AND NEAR LAKEHEAD FRM 

TURNTABLE BAY O/C TO 0.1 MI N OF 

O'BRIEN SRRA & FRM 0.4 MI S 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

(530)949-2340 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,857,099
 $460,200 

02/17/16 
09/10/18 

11% 

HA21 
BRIDGE REPLACEMENT/SEISMIC RETROFIT 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $131,351,670 09/25/09 100% 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$115,738,851
 $1,365,524 

10/14/09 
01/01/17 

88% 

OVER RUN 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,608,086 12/22/14 39% 
02-3E4104 
NHP-P299-(185)E 

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$23,608,316
 $2,207,584 

01/12/15 
12/23/16 

75% 

HIGHWAY REALIGNMENT 

02-SHA-299-47.5/48.1 IN SHASTA COUNTY NEAR INGOT FROM 5.0 J. F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $2,068,967 08/20/15 45% 
02-4E8904 
HSST-P -( 

9192- E -() 

)P 
MILES TO 4.3 MILES WEST OF BUZZARD 

ROOST ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$937,633
 $331,506 

09/02/15 
08/17/16 

46% 

SUSPENDED 

02-SHA-299-88.7/89.2 IN SHASTA COUNTY NEAR FALL RIVER S.T. RHOADES CONSTRUCTION, ZDENEK, MIKE $496,118 03/01/16 53% 
02-4G6504 MILLS FROM 2.1 MILES TO 1.5 MILES 

WEST OF FALL RIVER GOLF ROAD 

INC. 

8585 COMMERCIAL WAY 
1031 BUTTE ST. STE 

205 

$442,816 
$25,648 

03/22/16 
07/11/16 

89% 

IMPROVE CLEAR RECOVERY ZONE. WIDEN REDDING CA 96002 REDDING, CA 96001 

(530)229-0559 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

02-SHA-910-/0 IN SHASTA COUNTY IN ANDERSON AND CAL ELECTRO, INC. $989,748 04/04/16 0% 
02-4G8404 REDDING AT VARIOUS LOCATIONS. 

CONSTRUCT HUB REDDING CA 96002 

3710 ELECTRO WAY $0
 $0 

04/25/16 
0% 

02-SHA-911-/0 IN SHASTA AND SISKIYOU COUNTIES AT CENTRAL STRIPING SERVICE, INC.STEPPAT, JEFF O. $556,330 08/13/15 0% 
02-0H2904 VARIOUS LOCATIONS. 

INSTALL RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,300
 $0 

09/03/15 
07/12/16 

0% 

(530)227-7336 SUSPENDED 

02-SHA-999-999.0/999 IN SHASTA COUNTY AT VARIOUS TELFER PAVEMENT TECHNOLOGIES, ZDENEK, MIKE $2,104,996 02/18/16 27% 
02-0H9704 
STP-X002-(039)E 

--() 

LOCATIONS. 

ASPHALT RUBBER SEAL COAT 

LLC. 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 #350 
1031 BUTTE ST., STE. 

205 

REDDING, CA 96001 

$463,683
 $463,683 

03/03/16 
07/20/16 

22% 

(530)229-0559 

02-SIS-3-.4/6.9 IN SISKIYOU COUNTY NEAR CALLAHAN FROM AMERICAN PAVEMENT SYSTEMS, $677,689 02/18/16 0% 
02-0H9604 TRINITY COUNTY LINE TO EAST FORK 

SCOTT RIVER BRIDGE. 

INC. 

1012 11TH STREET STE 1000 

$0
 $0 

03/03/16 
0% 

CHIP SEAL MODESTO CA 95354 

02-SIS-5-7.2/0 IN SISKIYOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NICOLE $5,989,908 02/11/16 17% 
02-2E8004 DUNSMUIR GRADE COMMERCIAL VEHICLE 

ENFORCEMENT FACILITY. CHICO CA 95973 

5237 MALLARD ESTATES ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$164,663
 $164,663 

02/25/16 
09/29/17 

3% 

IMPROVE TRUCK INSPECTION FACILITY (530)605-5871 

02-SIS-5-10.7/19.5 IN SISKIYOU COUNTY IN AND NEAR WEED J.F. SHEA CONSTRUCTION, INC. MALLORY, NICOLE $24,782,355 12/18/15 13% 
02-4G8204 
STPI-005 -( 

175­ E -() 

)9 
FROM 0.2 MILE NORTH OF LAKE STREET 

OVERCROSSING TO 0.3 MILE SOUTH OF 

ROUTE 265. 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9814 

1625 MOTT ROAD, 

MT. SHASTA, CA 96067 

$1,872,935 
$1,221,157 

01/07/16 
10/01/17 

7% 

ROADWAY REHABILITATION 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

02District 

02-SIS-5-68.3/0 

Fed Aid 
Pgm Code 

02-3E7304 

Contract 

STPI-005 -(173)E 

--() 

Location 
Storm Water 
Plan 

IN SISKIYOU COUNTY ABOUT 19 MILES 

NORTH OF YREKA AT HILT ROAD OVER­

CROSSING. 

Description 

REPLACE BRIDGE 

Type Of Work 

J. F. SHEA CONSTRUCTION, INC. 

Contractor 

REDDING CA 96049 

LOADER, MARK 

Resident 
Engineer 

(530)276-7541 

P.O. BOX 494519 1031 BUTTE STREET 

REDDING CA 96001 

$4,731,659 

Bid + CCOs

 $3,042,234 

Comp To date

 $101,435 

This Month 

05/15/15 

Awarded 

06/09/15 

Approved 

09/20/16 

Est Comp
Accepted 

74% 

%Time

 64% 

% Work 
Message 

02-SIS-96-26.7/26.7 

20.20 

201130 

02-2H3004 
IN SISKIYOU COUNTY ABOUT 14 MILES 

WEST OF HAPPY CAMP AT 1.1 MILE EAST 

OF BECK RANCH ROAD DIR'S EMERGENCY 

F.A. 

REMOVE AND DISPOSAL OF SLIDE 

MATERIAL 

HAYES & SONS INC. 

HAPPY CAMP, CA 96039 

P.O. BOX 258 

BAILEY, JOHN 

(530)949-2340 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$585,000
 $0
 $0 

12/31/15 
05/05/16 

0%

 0% 

02-SIS-96-65.6/65.8 

20.20 

201130 

02-2H1204 
IN SISKIYOU COUNTY NEAR HAMBURG FROM 

4.4 MILES EAST TO 4.7 MILES EAST OF 

KLAMMATH RIVER BRIDGE DIR'S EMERGENCY 

L.B. 

RE-ESTABLISH ROADWAY AND TRAFFIC 

CONTROL 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO, CA 96073 

P.O. BOX 997 

MALLORY, NICOLE 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,585,000
 $1,196,487

 $0 

01/29/16 
05/10/16 
06/30/16 

100%

 75% 

02-SIS-96-/77.5 
02-2E2914 
HSTP-P096-(051)E 

--() 

WPCP 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

SANTA MARGARITA CONSTRUCTION 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

BLINE, JEFF 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,624,092
 $6,978,832

 $0 

02/22/13 
03/12/13 
05/30/16 

93%

 100% 

02-SIS-161-2.7/4.5 
02-4E8004 

IN SISKIYOU COUNTY ABOUT 5 MILES EAST 

OF DORRIS FROM 2.7 MILES EAST TO 4.5 

MILES EAST OF ROUTE 97. 

PAVEMENT REHABILATION 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

STEPPAT, JEFF 

(530)227-7336 

1625 MOTT RD. 

MT. SHASTA, CA 96067 

$1,167,761
 $0
 $0 

02/24/16 
03/08/16 

0%

 0% 

02-SIS-161-9.0/15 
02-1H0304 

IN SISKIYOU COUNTY ABOUT 6 MILES WEST 

OF TULELAKE FROM 2.2 MILES WEST TO 

3.9 MILE EAST OF FUGATE ROAD. 

COLD IN PLACE RECYCLE 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STATE HWY 89 N 

STEPPAT, JEFF 

(530)227-7336 

1625 MOTT RD. 

MT. SHASTA, CA 96067 

$1,995,995 
$0 
$0 

03/01/16 
03/17/16 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

02-SIS-910-/0 IN SISKIYOU COUNTY ON ROUTE 96 FROM TELFER PAVEMENT TECHNOLOGIES, $1,620,953 03/11/16 0% 
02-0H9504 
STP-X093-(008)E 

0.2 MI WEST OF KLAMATH RIVER BRIDGE 

TO 1.0 MI W. OF LUMGREY CREEK AND ON 

LLC. 

4522 PARKER AVE BD 700 STE 35 

$0
 $0 

03/22/16 
0% 

--() 
RTE 97 FROM 0.1 MI S. MCCLELLAN CA 95652 

RUBBER SEAL COAT/REPLACE SURFACING 

02-TEH-5-10.5/0 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,543,917 07/08/15 35% 
02-0E3604 
HSI-PIG -(05 )8 

4E--() 

--() 

CORNING SAFETY ROADSIDE REST AREA 

REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 

5237 MALLARD ESTATES ROAD 

(530)527-8417 

13700 HIGHWAY 36E 

RED BLUFF, CA 96080 

$2,217,133
 $446,210 

08/19/15 
03/24/17 

40% 

02-TEH-5-24.8/26.7 IN TEHAMA COUNTY IN RED BLUFF AT TULLIS, INC. GRANADOS, ANTHONY $894,007 09/29/15 97% 
02-4F7104 VARIOUS LOCATIONS FROM 0.5 MILE SOUTH 

OF SOUTH MAIN STREET OVERCROSSONG TO REDDING CA 960019604 

P.O. BOX 493416 13700 HWY 36E 

RED BLUFF, CA 96080 

$956,433
 $122,310 

10/14/15 
06/21/16 

99% 

0.3 MILE NORTH OF ROU (530)949-1611 
COLD PLANE AND PAVE RAMPS 

02-TEH-32-21.5/24.9 IN TEHAMA COUNTY ABOUT 15 MILES EAST DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $908,971 01/25/16 97% 
02-4G3304 OF FOREST RANCH FROM DEER CREEK 

BRIDGE TO ROUTE 36 

CAPM PAVEMENT PRESERVATION 

CHESTER CA 96020 

803 LORRAINE DRIVE 

(530)895-5245 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$948,040
 $733,717 

02/09/16 
06/21/16 
06/21/16 

99% 

02-TRI-3-40.0/41.5 IN TRINITY COUNTY ABOUT 10 MILES N. TULLIS, INC. GREWAL, MANDHIR $9,985,000 03/16/16 69% 
02-2H5604 OF WEAVERVILLE ON ROUTE 3 FROM 1.4 

MILES SOUTH TO 02 MILES N. OF SLATE REDDING, CA 96049 

P.O. BOX 493416 1031 BUTTE STREET 

REDDING, CA 96001 

$5,917,895
 $0 

05/19/16 
06/30/16 

59% 

CREEK RD DIR'S EMERGENC (530)604-5107 
RE-ESTABLISH HIGHWAY 

20.20 

201130 

02-TRI-3-/4.8 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS, INC. ANWAR,TOFAEL $1,030,486 02/18/16 0% 
02-0H9904 FROM ROUTE 36 TO 0.1 MILE NORTH OF 

DOBBINS GULCH BRIDGE. REDDING CA 96001 

16951 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

03/03/16 
05/09/16 

0% 

AC OVERLAY (530)605-5862 SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

02-TRI-36-9.2/15.8 IN TRINITY COUNTY NEAR FOREST GLEN J.F. SHEA CONSTRUCTION, INC. ANWAR, TOFAEL $2,174,809 04/13/16 0% 
02-1H0204 FROM 0.2 MILE WEST OF SOUTH FORK 

MOUNTAIN ROAD TO 0.9 MILE WEST OF REDDING CA 96049 

17400 CLEAR CREEK ROAD 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0 

05/02/16 
0% 

GLEN CREEK ROAD. (530)605-5862 
AC OVERLAY 

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC ZIMMERER, JEFFREY $4,287,023 07/19/13 100% 
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 

PALO CEDRO CA 96073 

P O BOX 997 

(707)498-3207 

5065 BOYD ROAD, STE H 

ARCATA, CA 95521 

$4,181,735
 $0 

08/07/13 
06/13/16 

100% 

SUSPENDED 
06/15/16 

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 100% 
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$699,213
 $127,604 

02/16/16 
06/30/16 

54% 

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 OVER RUN 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $5,405,324 09/24/14 94% 
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)629-3135 

1635 UNDERWOOD MTN. 

BURNT RANCH, CA 95527 

$4,651,550
 $53,786 

10/08/14 
07/18/16 

77% 

HB1 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $3,435,000 01/15/16 0% 
02-2H4504 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96049 

P.O. BOX 494519 13700 HWY 36E 

RED BLUFF, CA 96080 

$0
 $0 

05/05/16 
0% 

REMOVE LOOSE SOIL FROM FAILED SLOPE (530)949-2984 

20.20 

201130 

02-TRI-299-23.3/23.3 IN TRINITY COUNTY NEAR DEL LOMA AT STIMPEL-WIEBELHAUS ANWAR, TOFAEL $2,460,000 01/28/16 94% 
02-2H0904 BIG FRENCH CREEK ROAD DIR'S EMERGENCY 

L.B. 

ASSOCIATES,INC. 

P.O. BOX 492335 
1031 BUTTE STREET 

REDDING, CA 96001 

$713,966 
$713,966 

04/18/16 
11/10/16 

29% 

REMOVE ROCKS AND SOIL FROM ROADWAY REDDING, CA 96049 (530)605-5862 

20.20 

201130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,730,304 06/25/15 51% 
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,149,841
 $19,596 

07/16/15 
09/14/16 

22% 

SUSPENDED 
HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-TRI-299-49.9/49.9 IN TRINITY COUNTY AT WEAVERVILLE AT MERCER FRASER COMPANY GREWAL, MANDHIR $595,000 03/04/16 48% 
02-2H5304 1.3 MILES EAST OF GLENNISON GAP ROAD 

DIR'S EMERGENCY L.B. EUREKA, CA 95502 

P.O. BOX 1006 1031 BUTTE STREET 

REDDING, CA 96001 

$589,887
 $0 

05/26/16 
04/04/16 

99% 

CONSTRUCT ROCK BUTTRESS AND SHOULDER (530)604-5107 

20.20 

201130 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $4,067,419 07/06/15 41% 
02-4F6104 
NHP-000C-(397)E 

--() 

ROUTE 5 FROM HARTNELL AVENUE 

OVERCROSSING TO GIBSON ROAD 

OVERCROSSING AND ON ROUTE 5 FROM SISK 

REDDING CA 96049 

P.O. BOX 494519 

(530)235-9806 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,725,697
 $142,464 

07/23/15 
09/01/16 

66% 

SUSPENDED 
POLYESTER CONCRETE OVERLAY 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $555,000 04/08/15 100% 
02-0H7004 LOCATIONS DIR'S EMERGENCY L.B. 

REPLACE IRRIGATION SYSTEMS 

MATERIALS, INC. 

24339 STATE HWY 89N 
1745 S. MAIN STREET 

YREKA, CA 96097 

$517,397
 $0 

06/08/15 
03/28/16 

93% 

BURNEY, CA 96013 (530)225-3073 OVER RUN 

20.20 

201131 

02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $2,959,196 06/30/15 72% 
02-4E8124 
ACST-P000-(396)E 

--() 

COUNTIES AT VARIOUS 

WIDEN, PAVE & LIGHTING REDDING CA 96049 

P.O. BOX 493416 

(530)527-8417 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,940,270
 $287,506 

08/04/15 
08/12/16 

63% 

02-VAR--/0 IN LASSEN, SHASTA, AND TEHAMA CAL STRIPE INC. ALEXANDER, NATHAN $309,500 02/05/16 100% 
02-1H1204 COUNTIES AT VARIOUS LOCATIONS. 

REPLACE PAVEMENT MARKERS. COLTON CA 92324 

2040 E. STEEL ROAD 1031 BUTTE STREET, 

STE. 205 

$279,054 
$0 

02/25/16 
05/25/16 
05/26/16 

100% 

REDDING, CA 96001 COMPLETED 
(530)225-2922 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 02 
Location 	 Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

02-VAR--/0 IN SHASTA, SISKIYOU AND TEHAMA 
02-0H2104 COUNTIES AT VARIOUS LOCATIONS. 
HSST-PG -( 

C417­ E -() 

)0 
INSTALL OVERHEAD/ROADSIDE SIGNS 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA


02-0H5204

 COUNTIES AT VARIOUS LOCATIONS DIR'S



EMERGENCY L.B.



INSTALL WELLS, PUMPS, FILTERS



20.20



201130



02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA


02-2H0804

 COUNTIES AT VARIOUS LOCATIONS DIR'S



EMERGENCY F.A.



GRIND BRIDGE SURFACE



20.80



315000



02-VAR--/0 SIS, SHA TEH I-5 VARIOUS DIR'S


02-1H9604

 EMERGENCY L.B.



UPGRADE IRRIGATION SYSTEMS



20.20



201130



Totals: Authorized Final Amt: $342,108,491 

Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $1,959,002 02/05/16 28% 

WILSONVILLE 

PO BOX 347 

OR 97070 
1031 BUTTE STREET, 

STE. 205 

$360,308
 $197,715 

02/25/16 
11/04/16 

18% 

REDDING, CA 96001 


(530)225-2922 


CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 100%
 

3710 ELECTRO WAY

 $471,093 11/06/14
1625 MOTT ROAD		 64%

$0 06/29/16


REDDING, CA 96002		 MT. SHASTA, CA 96067



(530)235-9806 OVER RUN



TULLIS, INC. GRANADOS, ANTHONY		 $685,000 01/29/16 93%

 $541,235 04/06/16
P.O. BOX 493416
 
 13700 HWY 36E		 79%


$0 06/20/16

REDDING, CA 96049		 RED BLUFF, CA 96080



(530)949-1611



MEYERS EARTHWORK, INC. MALLORY, NICOLE		 $449,000 09/10/15 100%


$442,737 10/30/15
P.O. BOX 493730
 	 1031 BUTTE STREET	 99%


$0 04/29/16

REDDING, CA 96049		 REDDING, CA 96001



(530)605-5871	 OVER RUN



Completed to Date: $196,964,922 Work This Month: $15,787,768 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

03-BUT-32-19.0/23.9 NEAR CHICO FROM LA CASTANA DRIVE TO BALDWIN CONTRACTING COMPANY, $2,460,864 03/10/16 0% 
03-0G1104 
STP-P032-(043) 

NOPEL AVE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0 

03/22/16 
0% 

--() 
1764 SKYWAY 

CHICO CA 95928 

03-BUT-32-30.9/31 IN BUTTE COUNTY NEAR CHICO AT 2.8 BALDWIN CONTRACTING CO. INC STEINER, BRIAN $385,000 03/21/16 0% 
03-1H5104 MILES EAST OF PLATT MOUNTAIN ROAD 

DIR'S EMERGENCY F.A. 

DBA KNIFE RIVER CONSTRUCTION 

1764 SKYWAY ROAD 
2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$0
 $0 

06/08/16 
0% 

REMOVE AND REPLACE FAILED EASTBOUND CHICO, CA 95928 (530)218-3679 
LANE 

20.20 

201130 

03-BUT-70-14.8/14.8 IN BUTTE COUNTY IN OROVILLE AT F.D. THOMAS, INC. $1,284,575 03/25/16 0% 
03-0G2904 FEATHER RIVER BRIDGE 

PAINT 2 BRIDGES CENTRAL POINT OR 97502 

217 BATEMAN DR. $0
 $0 

04/15/16 
0% 

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,699,966 05/18/15 35% 
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,493,742
 $280,365 

06/11/15 
11/07/16 

55% 

HA21 

03-BUT-99-30.1/T37.5 IN AND NEAR CHICO FROM 0.5 MILE BALDWIN CONTRACTING COMPANY, HARGROVE, BEN $9,142,102 09/29/15 71% 
03-2F3304 
NHP-P099-(586) 

--() 

SOUTH OF SKYWAY OVERCROSSING TO 0.2 

MILE SOUTH OF GARNER LANE 

RHMA-O (OGFC) AND HMA-A OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,380,530
 $1,850,964 

10/14/15 
07/20/16 

80% 

SUSPENDED 
CHICO CA 95928 

HA22 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. SAGER, JANET $795,000 08/17/15 0% 
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD. 

STE 120 

$647,805 
$182,072 

10/27/15 
08/31/16 

81% 

EMERGENCY L.B. SACRAMENTO, CA 95834 

20.20 
INSTALL IRRIGATION LINES (916)263-4912 

201130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

03-BUT-99-40.6/40.8 NEAR CHICO AT THE ROCK CREEK BRIDGE VIKING CONSTRUCTION COMPANY, STEINER, BRIAN $3,130,144 05/13/15 0% 
03-1F4204 
HSNH-P099-(582)E 

--() 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$217,153
 $0 

06/09/15 
02/02/17 

7% 

HB1 

03-BUT-162-18.0/22.7 IN BUTTE COUNTY IN AND NEAR OROVILLE VINTAGE PAVING COMPANY, INC $1,147,082 02/05/16 0% 
03-0G3604 FROM LOWER WYANDOTTE ROAD TO SADDLE 

DRIVE WINTERS CA 95694 

119 MAIN ST $0
 $0 

02/18/16 
0% 

RUBBERIZED HOT MIX ASPHALT (GAP SUSPENDED 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32% 
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0 

07/21/14 
10/15/15 

34% 

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-COL-45-24.6/28.8 IN COLUSA COUNTY ABOUT 4.4 MILES BALDWIN CONTRACTING COMPANY, $2,030,413 03/22/16 0% 
03-0G4704 NORTH OF COLUSA FROM MAXWELL ROAD TO 

0.5 MILE NORTH OF PACKER ROAD 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0 

04/05/16 
0% 

COLD IN-PLACE RECYCLING & 1764 SKYWAY 

CHICO CA 95928 

03-ED-49-14.9/15.1 IN PLACERVILLE, AT THE INTERSECTION ROBERT J. FRANK CONSTRUCTION NANUGONDA, VEERA $879,989 09/04/15 13% 
03-2F6004 OF SPRING STREET AND ROUTE 50; ALSO 

AT THE INTERSECTION OF SPRING STREET REDDING CA 96003 

2806 TARMAC ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$174,030
 $172,530 

09/23/15 
09/15/16 

20% 

AND COLOMA STREET. (530)218-4803 
UPGRADE CURB RAMPS, SIDEWALK AND 

HB71 

03-ED-49-20.2/20.4 IN EL DORADO COUNTY ABOUT 4.7 MILES CCFG CONSTRUCTION WOODRUFF, JARRETT $254,630 03/30/16 0% 
03-2F4004 NORTH OF PLACERVILLE AT 2.5 MILE 

SOUTH OF JUNCTION ROUTE 153 WEST. SONORA CA 95370 

393 MORNING STAR DR 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0 
$0 

05/02/16 
07/21/16 

0% 

______________ (916)416-7548 
INSTALL UNDERGROUND PIPES 

HA42 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-ED-50-36.7/0 IN ED CO NEAR POLLOCK PINES ON ROUTE R A NEMETZ CONSTRUCTION CO., NANUGONDA, VEERA $385,000 11/14/14 0%
 
03-0H1304 $195,987 01/15/15
50 AT BRIDAL VEIL FALLS DIR'S INC. 3065 BLAIRS LANE, 51%


$0 03/23/15

EMERGENCY F.A. P.O. BOX 5306 
 P.O. BOX 2424 

CULVERT REPAIR GALT, CA 95632 PLACERVILLE, CA 95667 


(530)218-4803

20.20 


201130 


03-ED-89-8.6/13.8 IN AND NEAR SOUTH LAKE TAHOE FROM QUALCON CONTRACTORS INC. ALTERTON, NATHAN $12,055,091 09/26/14 70%

03-1A8424 $9,520,900 10/10/14
ROUTE 50 TO CASCADE ROAD 1645 ESMERALDA AVENUE 3065 BLAIRS LANE 77%

STP-P089-(109)E $1,126,044 09/21/16


STORM WATER QUALITY IMPROVEMENTS MINDEN NV 89423 PLACERVILLE, CA 95667

--() 


(530)957-1110 


HA42 


HA22 


HB4N 


03-ED-89-13.8/18 NEAR SOUTH LAKE TAHOE FROM CASCADE DON GARCIA EXCAVATING & MONTPLAISIR, JARET $8,213,747 09/09/15 18%

03-1A8434 $1,754,457 10/14/15
ROAD TO UPPER EMERALD BAY ROAD PAVING, INC. 10960 WEST RIVER ST. 21%

STP-P089-(112) $686,048 07/27/17


COLD PLAN AC/HMA CONCRETE/CULVERT P O BOX 7176 STE 101A 

--() 


SOUTH LAKE TAHOE CA 96158 TRUCKEE, CA 96161 


(530)682-5837

HA42 


HA22 


HB4N 


03-ED-89-24.9/27.2 NEAR TAHOMA FROM MEEKS CREEK BRIDGE A. TEICHERT & SON, INC. DBA MONTPLAISIR, JARET $4,198,816 01/14/15 100%

03-1A8454 $3,789,257 02/03/15
TO WILSOM AVENUE. STORM WATER TEICHERT CONSTRUCTION 10960 W. RIVER ST, 100%

STP-P089-(114) $0 06/09/16


MITIGATION 24207 COUNTY ROAD 100A 
 STE 101A 
 06/15/16
--() 

COLD PLANE, HMA, CULVERT REHAB DAVIS CA 95617 TRUCKEE CA 96161 
 COMPLETED 


(530)682-3562

HA42 


HB4N 


HA22 


03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67% 

03-2F7204 $181,787 11/03/11
ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 
 3065 BLAIRS LANE 100%

STP- -( ) $0 06/23/11


ROAD DIR'S EMERGENCY F.A. PLACERVILLE, CA 95667 PLACERVILLE, CA 95667

--() 


REPAIR EB SHOULDER AND SLOPE BELOW (530)621-0986
 

20.20 


201130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

03-ED-193-23.4/23.3 

20.20 

201130 

03-1H4804 
IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAL RIVER BRIDGE DIR'S EMERGENY 

F.A. 

REPLACE FAILED GABION WALL WITH 

SOLDIER PI 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

ALTERTON, NATHAN 

(530)957-1110 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$1,985,000
 $829,220
 $829,220 

01/30/16 
05/11/16 
07/15/16 

0%

 42% 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP­ -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0 

03/28/11 
03/28/11 
05/13/11 

100%

 29% 

03-GLE-5-24.8/28.6 

HA42 

03-0F3704 
IMNH-P -( )0 

7097­ -() 

IN GLENN COUNTY NEAR ORLAND AT 

VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

OVERCROSSING 

LOWER ROADWAY PROFILE TO IMPROVE 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 

STEINER, BRIAN 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

$4,625,438
 $3,082,100
 $1,024,640 

12/02/15 
12/17/15 
09/22/16 

36%

 70% 

03-GLE-32-1.3/4.3 
03-0G3804 

IN GLENN COUNTY IN AND NEAR ORLAND 

FROM M1/2 TO 0.3 MILE WEST OF COUNTY 

RR. 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCT 

$900,822
 $0
 $0 

03/10/16 
03/22/16 

0%

 0% 

RHMA OVERLAY 1764 SKYWAY 

HM1 
CHICO CA 95928 

03-NEV-20-25.8/32 
03-4M4504 

IN NEVADA COUNTY NEAR NEVADA CITY AT 

VARIOUS LOCATIONS FROM 2.5 MILES EAST 

OF SCOTTS FLAT ROAD TO 0.2 MILE EAST 

MICHELS CORPORATION DBA 

MICHELS PIPELINE CONSTRUCTION 

PUSTOV, MICHAEL 

1715 16TH STREET SE 
138 NEW MOHAWK RD, 

STE B 

$349,941
 $0
 $0 

03/14/16 
04/05/16 

0%

 0% 

HM2C 

OF WASHINGTON ROA 

CULVERT REHABILITATION 

SALEM OR 97302 

(916)208-9974 

NEVADA CITY, CA 95959 

03-NEV-49-15.1/21.8 
03-0G3304 
STP-P049-(168) 

--() 

IN NEVADA COUNTY IN AND NEAR NEVADA 

CITY FROM 0.1 MILE SOUTH OF COYOTE 

STREET TO OLD DOWNIEVILLE HIGHWAY AND 

FROM 0.1 MILE SOUTH O 

RUBBERIZED HOT MIX ASPHALT - GAP 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

JOHNSON, JEFF 

(530)632-6714 

4522 PARKER AVE BLDG700 ST350 
138 NEW MOHAWK RD., 

STE. B 

NEVADA CITY, CA 95959 

$2,114,888 
$1,177,233 
$853,773 

03/10/16 
03/22/16 
07/13/16 

60% 

57% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 03 

03-PLA-65-4.8/12.5 

Fed Aid 
Pgm Code 

03-4F0204 

Contract 

NHP-PO65-(103) 

--() 

Location 
Storm Water 
Plan 

IN PLACER COUNTY FROM ROUTE 65/80 

SEPARATION IN ROSEVILLE TO 0.3 MILE 

NORTH OF TWELVE BRIDGES DRIVE 

OVERCROSSING IN LINCOLN 

Description 

RHMA-O (OGFC) AND HMA-A OVERLAY 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

DELONG, ERIC 

Resident 
Engineer 

(916)624-2932 

2520 WARREN DRIVE, 

STE. A 

ROCKLIN, CA 95677 

$6,574,432 

Bid + CCOs

 $3,118,436 

Comp To date

 $318,893 

This Month 

12/16/15 

Awarded 

01/07/16 

Approved 

08/08/16 

Est Comp
Accepted 

28% 

%Time

 47% 

% Work 
Message 

03-PLA-80-8.1/37.8 

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

CLARK, MARTIN 

(530)218-4832 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$22,523,540
 $20,929,063
 $1,172,885 

01/28/14 
02/21/14 
07/06/16 

83%

 91% 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0 

12/20/10 
06/16/11 
01/25/11 

100%

 39% 

03-PLA-80-35.1/38 
03-1F4004 
NHIM-D -( )0 

4194­ -() 

IN PLACER COUNTY NEAR COLFAX FROM 

LONG RAVINE UP TO 0.4 MILES EAST OF 

MAGRA ROAD OVERCROSSING 

WIDENING EASTBOUND ROADWAY 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

ROSEVILLE CA 95661 

400 SUNRISE AVE. 

CLARK, MARTIN 

33 DEPOT STREET, P.O. 

BOX 1807 

COLFAX, CA 95713 

$32,276,146
 $263,521
 $263,521 

03/10/16 
04/05/16 
08/07/17 

6%

 1% 

HB4N 
(530)218-4832 

03-PLA-80-54.7/54.7 
03-1H4904 

IN PLACER COUNTY NEAR EMIGRANT GAP 

AT PUTTS LAKE UNDERCROSSING DIR'S 

EMERGNECY F.A. 

REPLACE CROSS CULVERT 

LORANG BROTHERS CONSTRUCTION, 

INC. 

COLFAX, CA 95713 

ZINK, PHIL 

1175 S. AUBURN STREET 
33 DEPOT ST. P.O. 

1807 

COLFAX, CA 95713 

$295,000
 $152,995

 $0 

02/11/16 
04/20/16 
03/01/16 

88%

 52% 

20.20 
(530)628-7747 

201130 

03-PLA-80-69.3/69.8 
03-0G3504 

IN PLACER COUNTY NEAR KINGVALE FROM 

0.1 MILE EAST OF KINGVALE 

UNDERCROSSING TO NEVADA COUNTY LINE 

INDIVIDUAL SLAB REPLACEMENT (RAPID 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

WARD, DONALD 

(916)801-3478 

4600 NORTHGATE BLVD. SUITE 10 
33 DEPOT STREET 

COLFAX, CA 95713 

$466,482 
$456,949 
$454,949 

02/17/16 
03/08/16 
06/28/16 
06/28/16 

81% 

98% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

03District 

03-PLA-89-9.0/12.5 

Fed Aid 
Pgm Code 

03-0G4504 

Contract 

STP-P089-(117) 

--() 

Location 
Storm Water 
Plan 

IN PLACER COUNTY NEAR TAHOE CITY FROM 

0.5 MILE NORTH OF ROUTE 28 TO 0.1 

MILE NORTH OF ALPINE MEADOWS ROAD 

Description 

COLD PLANE ASPHALT CONCRETE 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

JOHNSON, JEFF 

Resident 
Engineer 

(916)632-6714 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$1,280,397 

Bid + CCOs

 $4,925 

Comp To date

 $4,925 

This Month 

03/25/16 

Awarded 

04/15/16 

Approved 

08/16/16 

Est Comp

 0% 

%Time

 0% 

% Work 

SUSPENDED 

MessageAccepted 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$35,103,505
 $22,383,563
 $1,640,095 

04/10/12 
04/27/12 
10/18/16 

76%

 65% 

SUSPENDED 

03-PLA-193-4.4/5.4 

HB1 

03-4E8604 
HSST-P -(193) 

2--() 

--() 

NEAR LINCOLN FROM 0.1 MILE WEST TO 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

CURVE IMPROVEMENTS AND WIDENING 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE 

OULAD-DAOUD, BRAHIM 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN CA 95677 

$5,596,862
 $1,522,702
 $511,116 

09/08/15 
09/23/15 
01/11/17 

31%

 28% 

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,252,838
 $3,213,272

 $0 

12/08/14 
12/31/14 
04/27/16 
06/22/16 

90%

 93% 

03-SAC-5-1.0/1 
03-3F8304 
STP-000C-(428) 

--() 

IN NINE COUNTIES (BUTTE, COLUSA, EL 

DORADO, NEVADA, PLACER, SACRAMENTO, 

SUTTER, YUBA AND YOLO) AND ON ELEVEN 

ROUTES (5,28,32,50,51 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$2,585,110
 $0
 $0 

03/25/16 
04/25/16 

0%

 0% 

03-SAC-5-15.8/16.9 

20.20 

201130 

03-1H4304 
IN SACRAMENTO COUNTY IN SCARAMENTO 

FROM 0.15 MILE NORTH OF THE 5/160 

SEPARATION TO0.26 MILE SOUTH OF THE 

FLORIN RD OVERCROSSDIR'S 

MEDIAN BARRIER AND TRAFFIC CONTROL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

GREYDANUS, WILLIAM 

(916)710-0286 

2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

95691 

$535,000 
$0 
$0 

02/11/16 
05/12/16 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

03-SAC-5-18.7/18.7 IN SACRAMENTO COUNTY IN SACRAMENTO ST FRANCIS ELECTRIC $380,880 04/19/16 0% 
03-2F4604 AT 43RD AVENUE UNDERCROSSING 

______________________________ SAN LEANDRO CA 94577 

1001 CARDEN STREET $0
 $0 

05/05/16 
0% 

MODIFY, UPGRADE SIGNALS 

03-SAC-5-20.0/25 IN SACRAMENTO COUNTY AT VARIOUS MARTIN BROTHERS CONSTRUCTION SCOTT, JEFF $2,704,024 07/16/15 51% 
03-3F1704 
NH-000C-(392) 

--() 

LOCATIONS 

ROADSIDE PAVEMENT AND SAFE ACCESS SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$1,459,153
 $597,273 

08/04/15 
08/24/16 

53% 

HB1 
(916)263-4931 

03-SAC-5-23.3/23.3 IN THE CITY AND COUNTY OF SACRAMENTO MYERS AND SONS CONSTRUCTION BRENT BULLARD $820,000 05/10/16 32% 
03-3F04A4 AT 1.4 MILE SOUTH OF 

BOULEVARD 

RICHARDS 

SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD #100 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$701,548
 $701,548 

05/10/16 
09/15/16 

86% 

REPLACE ALL PUMP HOUSE COMPONENTS (530)713-6823 

20.202011 

30 

03-SAC-5-23.3/0 IN THE CITY AND COUNTY OF SACRAMENTO ROADWAY ENGINEERING WORKS INC BULLARD, BRENT $1,209,752 12/12/14 100% 
03-3F0404 
IMNH-0056-(341) 

--() 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

CERES CA 95307 

3442 6TH STREET 

(530)713-6823 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$866,066
 $0 

12/31/14 
02/16/16 

72% 

OVER RUN 

HA42 

03-SAC-5-32.5/32.7 IN SACRAMENTO COUNTY NEAR SACRAMENTO DESILVA GATES CONSTRUCTION LP ELGHASSEIN, DEAN $980,858 11/16/15 100% 
03-2F6304 
IMNH-P -( 

6344­ -() 

)0 
FROM EAST OF POWERLINE ROAD TO WEST 

OF AIRPORT BOULEVARD. 

CREATE A LONGER DECELERATION LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD 3855 N. FREEWAY BLV., 

STE 120 

SACRAMENTO, CA 95834 

$746,628
 $378,673 

12/07/15 
06/23/16 

76% 

(916)768-3597 

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF EISSA, HANI $808,808 03/25/16 0% 
03-0G0404 LOCATIONS 

REHABILITATE BRIDGE DECKS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY BLVD. 

SACRAMENTO, CA 95834 

$0 
$0 

04/12/16 
0% 

TEMPE AZ 85282 (916)416-7513 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 30 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

03-SAC-5-/0 IN SACRAMENTO COUNTY AT VARIOUS TIM PAXIN'S PACIFIC $507,688 04/05/16 0% 
03-2F5404 LOCATIONS 

ADD/RELOCATE/REPLACE FRWY LIGHTING 

EXCAVATION, INC 

9796 KENT STREET 

$0
 $0 

04/15/16 
0% 

ELK GROVE CA 95624 

03-SAC-12-3.6/5.6 IN SACRAMENTO COUNTY NEAR RIO VISTA GEORGE REED INC $253,995 02/12/16 0% 
03-0G4604 AT JACKSON SLOUGH ROAD AND AT 

TERMINOUS ROAD MODESTO CA 95354 

140 EMPIRE AVE $0
 $0 

03/03/16 
0% 

REPLACE AC SURFACING 

03-SAC-50-2.3/16.8 IN THE CITY AND COUNTY AT VARIOUS WEST COAST STRUCTURES INC DBA LEE, SUSHMA $1,158,137 03/02/15 100% 
03-4F1304 
HSNH-000 -(389) 

--() 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

PLACE HIGH FRICTION SURFACE 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$964,665
 $0 

03/26/15 
80% 

HB1 
(916)718-8055 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP DELONG, ERIC $5,391,216 10/31/14 57% 
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$5,097,990
 $267,397 

11/24/14 
09/19/16 

93% 

(916)624-2932 

03-SAC-51-.2/1.1 IN THE CITY AND COUNTY OF SACRAMENTO MYERS AND SONS CONSTRUCTION, ELGHASSEIN, D. "DEAN" $5,067,304 06/23/15 100% 
03-3F0804 
BHNH-P051-(028) 

--() 

AT FORT SUTTER VIADUCT BRIDGE 24-188R 

REHABILITATE/RESURFACE BRIDGE DECK 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD, SUITE 10 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$4,921,705
 $0 

07/13/15 
05/20/16 

100% 

COMPLETED 
05/24/16 

HA21 
(916)263-4929 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0% 
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478 
$0 

02/20/15 
01/22/15 

39% 

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055 

201130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

03District 

03-SAC-80-/M10.4 

Fed Aid 
Pgm Code 

03-3797U4 

Contract 

ACIM-0803-(237)E 

HR­ -( ) 

Location 
Storm Water 
Plan 

IN YOLO AND SACRAMENTO COUNTIES 

Description 

REPLACE PCCP AND PLACE HMA 

Type Of Work 

BAY CITIES PAVING & GRADING, 

INC. 

Contractor 

CONCORD, CA 94524 

P.O. BOX 6227 

OKPALA, MESHACK 

Resident 
Engineer 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$101,721,685 

Bid + CCOs

 $90,336,186 

Comp To date

 $1,127,629 

This Month 

07/29/11 

Awarded 

08/24/11 

Approved 

12/08/16 

Est Comp
Accepted 

69% 

%Time

 90% 

% Work 
Message 

HB5 SWPPP 
(916)718-8051 

03-SAC-99-6.8/6.9 
03-3F6404 
NHP-P099-(589) 

--() 

NEAR ELK GROVE 0.1 MILE TO 0.2 MILE 

NEAR ELK GROVE 0.1 MILE TO 0.2 MILE 

SOUTH OF BADGER CREEK BRIDGE 

REPLACE AND LENGTHEN CONCRETE, 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95826 

8801 FOLSOM BOULEVARD 

TECLE, DANIEL 

2777 DEL MONTE ST. 

WEST SACRAMENTO, CA 

95691 

$1,346,115
 $147,731
 $147,731 

11/10/15 
12/02/15 
07/08/16 

65%

 11% 

(916)372-0172 

03-SAC-99-20.1/20.2 

20.20 

03-1H4504 
IN SACRAMENTO COUNTY ON ROUTE 99 

0.57 MILE NORTH OF FLORIN ROAD 

OVERCROSSING DIR'S EMERGENCY F.A. 

REPLACE FENCE 

VIKING CONSTRUCTION COMPANY, 

INC. 

RANCHO CORDOVA, CA 95741 

P.O. BOX 1508 

SCOTT, JEFF 

(916)847-4916 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$885,000
 $0
 $0 

02/02/16 
05/09/16 

0%

 0% 

201130 

03-SAC-160-7.0/0 
03-3F3404 
BHNH-P160-(024)E 

--() 

NEAR ISLETON AT THREE MILE SLOUGH 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE 

FD THOMAS, INC 

CENTRAL POINT OR 97502 

217 BATEMAN DR 

TECLE, DANIEL 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$9,396,722
 $8,435,015
 $383,175 

06/17/15 
07/13/15 
08/03/16 

85%

 90% 

HA21 
(916)919-4252 

03-SIE-49-2.7/3.5 

20.20 

201130 

03-1H4704 
IN SIERRA COUNTY ABOUT 6.7 MILES 

NORTH OF CAMPTONVILLE AT 1 MILE 

SOUTH OF NORTH FOR YUBA RIVER BRIDGE 

DIR'S EMERGENCY L.B. 

CONSTRUCT A SOLDIER PILE RETAINING 

WALL 

STEWART ENGINEERING, INC. 

REDDING, CA 96099 

P.O. BOX 990010 

CROSBY, TIM 

(530)320-6460 

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,185,000
 $598,369

 $0 

02/12/16 
03/30/16 
05/09/16 

100%

 50% 

03-SIE-89-19.9/29.6 
03-0G1004 

NEAR SATTLEY FROM WEST JUNCTION 

ROUTE 49 TO PLUMAS COUNTY LINE 

REPLACE AC SURFACING 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

CROSBY, TIM 

(530)320-6460 

10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$1,083,125 
$958,481 
$958,481 

10/20/15 
11/02/15 
07/26/16 

13% 

88% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SIE-89-/2.3

03-1F2604

HSST-P -( )P


9113­ -()


HB1


Description

Type Of Work


IN SIERRA COUNTY NEAR SIERRAVILLE


FROM 0.8 MILE NORTH OF NEVADA COUNTY


LINE TO 1.4 MILES NORTH OF NEVADA


COUNTY LINE


CONSTRUCT CONCRETE BOX CULVERT


Contractor 

MEYERS EARTHWORK INC.


P.O. BOX 493730
 

REDDING CA 96049


Resident

Engineer


CROSBY, TIM


10960 WEST RIVER ST,


STE 101A


TRUCKEE, CA 96161


(530)320-6460


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,642,075

 $780,982

 $455,697


01/12/16

02/11/16

08/31/16


%Time 
% Work 

Message 

31%


 47%


03-VAR-5-18.7/22.6

03-1H4204


20.20


201130


IN SACRAMENTO COUNTY ON ROUTES 5 AND


99 ATVARIOUS LOCATIONS AND YOLO


COUNTY ON ROUTES 50 AND 80 AT VARIOUS


LOCATIONS DIR'S EMERGEN


REPLACE FAILED PCC SLABS WITH RAPID


STRENG


A. TEICHERT & SON, INC. DBA
 

TEICHERT CONSTRUCTION


P.O. BOX 13557
 

SACRAMENTO, CA 95853


GREYDANUS, WILLIAM


2777 DEL MONTE ST.


WEST SACRAMENTO, CA


95691


(916)710-0286


$1,185,000

 $0

 $0


01/19/16

05/11/16


0%


 0%


03-VAR-51-4.1/4.1

03-0H9504


20.20


IN NEVADA, SACRAMENTO, AND PLACER


COUNTIES AT VARIOUS LOCATIONS DIR'S


EMERGENCY L.B.


INSTALL IRRIGATION LINES


AERCO PACIFIC, INC.


11370-J AMALGAM WAY


RANCHO CORDOVA, CA 95690


SAGER, JANET


3855 N. FREEWAY BLVD,


STE 120


SACRAMENTO, CA 95834


(916)825-2272


$1,601,000

 $172,544


 $0


08/17/15

10/26/15

06/30/16


0%


 11%


201130


03-VAR-70-16.1/16.1

03-1H2104


20.20


IN BUTTE AND SACRAMENTO COUNITES AT


VARIOUS LOCATIONS DIR'S EMERGENCY


L.B.


INSTALL RECLAIMED WATER SERVICE


HYDRANT


CLEARWATER CONSTRUCTION


SERVICES, INC. DBA CLEARWATER


LANDSCAPE SERVICES


3908 PLACITAS DRIVE


CAMERON PARK, CA 95682


SAGER, JANET


3855 N. FREEWAY BLVD.


STE 210


SACRAMENTO, CA 95834


(916)825-2272


$271,000

 $68,939


 $0


09/01/15

12/10/15

12/18/16


0%


 25%


201130


03-VAR-99-29.7/29.7

03-0H6204


20.20


IN BUTTE, NEVADA, SUTTER AND YUBA


COUNTIESON STATE ROUTES 20 AND 99 AT


VARIOUS LOCATIONS DIR'S EMERGENCY


L.B.


INSTALL SMART CONTROLLERS


WABO LANDSCAPE &


CONSTRUCTION,INC.


726 ALFRED NOBEL DRIVE


HERCULES, CA 94547


SAGER, JANET


3855 N. FREEWAY BLVD,


STE 120


SACRAMENTO, CA 95834


(916)825-2272


$1,705,000

 $189,145


 $0


06/05/15

08/07/15

09/30/16


0%


 11%


201130


03-VAR--/0

03-1H6504


20.20


IN NEVADA COUNTY, PLACER COUNTY AND


YUBA COUNTY AT VARIOUS LOCATIONS


DIR'S EMERGENCY JOB AT L.B.


REPAIR 4 CULBERT AND PLACE OUTLET


RSP AT 3


R.A. NEMETZ CONSTRUCTION CO.,
 

INC.


P.O. BOX 5306
 

GALT, CA 95632


PUSTOV, MICHAEL


138 NEW MOHAWK ROAD,


STE. B


NEVADA CITY, CA 95959


(916)208-9974
 

$475,000

$0

$0


04/28/16

06/22/16

06/30/16


0%


0%


201130
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 03 
Awarded 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-VAR--/0


03-0G0304


STP-000C-(404)



--()



03-VAR--/0


03-1H2904



20.20



201130



03-VAR--/0


03-0H6004



20.20



201130



03-VAR--/0


03-0H5904



20.20



201130



03-VAR--/0


03-4F2704


HSNH-000C-(393)



--()



03-YOL-5-/0


03-0G0504


NHP-000C-(403)



--()



Description

Type Of Work



IN EL DORADO AND PLACER COUNTIES AT



VARIOUS LOCATIONS (FED SPES NUMBER



00PE015)



BRIDGE DECK REHABILITATION WORK AT



IN YUBA AND PLACER COUNTIES ON ROUTES



49 AND 80 AT VARIOUS LOCATIONS



DIR'S EMERGENCY F.A.



REPAIR CULVERTS



IN BUTTE, NEVADA, AND SACRAMENTO



COUNTIES ON ROUTES 20,50, AND 99 AT



VARIOUS LOCATIONS INSTALL SMALLER



HORSEPOWER PUMPS



DIR'S EMERGENCY L.B.



IN SACRAMENTO AND PLACER COUNTIES ON



ROUTES 50, 80, AND 99 AT VARIOUS



LOCATIONS DIR'S EMERGENCY L.B.



INSTALL SMART CONTROLLERS



IN GLENN AND SACRAMENTO COUNTIES AT



VARIOUS LOCATIONS



INSTALL AND/OR MODIFY SIGNALS AND



IN YOLO COUNTY AT VARIOUS LOCATIONS



PLACE BRIDGE DECK PREVENTATIVE



Resident 

Contractor Engineer 

VIKING CONSTRUCTION COMPANY, NANUGONDA, VEERA 

INC. 3065 BLAIRS LANE 
P. O. BOX 1508 PLACERVILLE 
RANCHO CORDOVA CA 95741 (530)218-4803 

HANSEN BROS. ENTERPRISES PUSTOV, MICHAEL 

P.O. BOX 1599 138 NEW MOHAWK RD, 
GRASS VALLEY, CA 95945 SUITE B 

NEVADA CITY, CA 95959 

(916)208-9974 

AERCO PACIFIC, INC. SAGER, JANET 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 
RANCHO CORDOVA, CA 95670 STE 120 

SACRAMANETO, CA 95834 

(916)825-2272 

WABO LANDSCAPE & SAGER, JANET 

CONSTRUCTION.INC. 3855 N. FREEWAY BLVD, 
726 ALFRED NOBEL DRIVE STE 120 
HERCULES, CA 94547 SACRAMENTO, CA 95834 

(916)825-2272 

STUDEBAKER BROWN ELECTRIC, INCDIAZ, PEDRO



6643 32ND STREET



NORTH HIGHLANDS CA 95660



AMERICAN CIVIL CONSTRUCTORS



WEST COAST, INC.



2990 BAY VISTA COURT, SUITE D



BENICIA CA 94510



3855 NORTH FREEWAY



BLVD, ST120



SACRAMENTO, CA 95834



(530)682-5440



GHASSEMI, MOHSSEN



3951 PERFORMANCE DR.,



STE. C



SACRAMENTO, CA 95838



(916)263-5648


 $2,602,590

 $452,240

 $214,168


 $985,000

 $666,803


 $0


 $1,265,000

 $548,653


 $0


 $830,000

 $272,246


 $0


 $200,021

 $114,960


 $0


 $2,275,548


$1,859,840


$106,472



02/10/16 23%
 
03/03/16



17%

12/06/16



10/23/15 100%
 
02/01/16



68%

04/30/16



OVER RUN



06/05/15


08/21/15


08/31/16



06/05/15


08/07/15


06/30/16



06/02/15


06/25/15


06/30/16



0%


 43%


 0%


 33%


 60%


 57%
 

SUSPENDED



09/25/15 47%


10/14/15



82%

09/08/16
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-YOL-16-23.2/23.5


03-0C4714


HSST-P -( )P



6039- -()



HB1



03-YOL-50-.4/.6


03-3F6904


NHP-P050-(137)



--()



03-YUB-65-/4.8


03-4F0404


STP-P065-(102)



--()



03-YUB-70-3.9/3.9


03-0G0204



Description

Type Of Work
 Contractor 

Resident

Engineer


IN YOLO COUNTY NEAR CAPAY, FROM 0.3
 O.C. JONES & SONS, INC.
 

MILE WEST OF COUNTY ROAD 82B TO
 1520 FOURTH STREET


COUNTY ROAD 82B.
 BERKELEY CA 94710


SHOULDER WIDENING AND CURVE


IN WEST SACRAMENTO AT 0.4 MILE WEST
 FBD VANGUARD CONSTRUCTION
 TRI, PRESTON



OF WESTBOUND ROUTE 80 ON-RAMP ONTO
 651 ENTERPRISE COURT

 3951 PERFORMANCE DR.


EASTBOUND ROUTE 50
 LIVERMORE CA 94550

 STE. E


RELOCATE EXISTING WEIGH IN MOTION
 SACRAMENTO, CA 95838



(916)263-5705



IN AND NEAR WHEATLAND FROM THE BEAR
 DESILVA GATES CONSTRUCTION LP
TRI, PRESTON



RIVER BRIDGE 19-0013 TO 0.3 MILE
 11555 DUBLIN BLVD
 3951 PERFORMANCE DR.,


NORTH OF SOUTH BEALE ROAD
 DUBLIN CA 94568

 STE. E


HMA OVERLAY
 SACRAMENTO, CA 95838



(916)416-5572



IN BUTTE, COLUSA AND YUBA COUNTIES AT
TRUESDELL CORPORATION OF
 THURMAN, ANTHONY



VARIOUS LOCATIONS
 CALIFORNIA, INC.
 379 COLUSA AVENUE


REPAIR AND RESURFACE BRIDGE DECKS
 1310 W. 23RD STREET
 YUBA CITY, CA 95991



TEMPE AZ 85282
 (530)682-3791
 

Awarded 
Bid + CCOs 

Comp To date 
This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

$1,171,617 06/02/16
 0%

$0 
$0


06/23/16

0%


 $1,453,890 11/04/15
 86%

$1,413,661 11/16/15



96%

$0 06/01/16



06/07/16


COMPLETED



$3,438,488 09/10/15 42%

 $2,242,046 10/06/15



65%

$2,242,046 07/27/16



$298,293 02/12/16 51%


$244,090 02/25/16



78%

$244,090 08/05/16



Totals: Authorized Final Amt: $328,272,395 Completed to Date: $207,506,523 Work This Month: $19,196,420 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

04District 

04-ALA-0-/0 

Fed Aid 
Pgm Code 

04-2G5014 

Contract 

HSNH-PG -( )X 

1595­ E -() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY, ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

Description 

UPGRADE TRANSITION RAILING 

Type Of Work 

MIDSTATE BARRIER, INC. 

Contractor 

STOCKTON CA 95213 

3291 SOUTH HWY 99 

ROBERT LE 

Resident 
Engineer 

(408)595-4007 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$4,297,222 

Bid + CCOs

 $3,580,063 

Comp To date

 $486,374 

This Month 

11/03/15 

Awarded 

11/16/15 

Approved 

08/26/16 

Est Comp
Accepted 

32% 

%Time

 82% 

% Work 
Message 

04-ALA-13-4.3/9.6 
04-1J1904 
NHP-P013-(027)E 

--() 

IN ALA COUNTY IN OAKLAND FROM RTE 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. 

RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94808 

$4,096,328
 $3,084,909
 $1,512,491 

09/28/15 
10/14/15 
07/19/16 

71%

 75% 

04-ALA-13-4.9/4.9 
04-1SS414 
NHP-P013-(026)E 

--() 

IN ALAMEDA IN OAKLAND AT 0.1 MILE 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

JASON TRINH 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$1,603,621
 $1,323,643
 $144,397 

10/26/15 
11/05/15 
08/09/16 

59%

 80% 

04-ALA-13-8.3/8.3 
04-1SS024 
STP-P013-(033)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND NEAR 

MORAGA AVENUE NORTHBOUND ON-RAMP 

CONSTRUCT TIE-BACK RETAINING WALL. 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,386,782
 $598,980
 $461,580 

03/14/16 
04/05/16 
11/29/16 

26%

 18% 

HA23 

04-ALA-13-8.8/0 
04-2G8304 
STP­ ER-( )1 

1 00-4E -() 

IN ALAMEDA COUNTY, IN OAKLAND, ON 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,318,587
 $1,059,869
 $226,953 

11/20/15 
12/17/15 
06/30/16 

90%

 80% 

04-ALA-13-/0 
04-2J1404 
NHP-X001-(599)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

BC TRAFFIC SPECIALIST BC 

TENTALS INC. DBA 

ORANGE CA 92865 

638 W SOUTHERN AVE 

BEHNIWAL, NACHHATAR 

(NEIL) 

(510)867-6032 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94545 

$3,180,663 
$35,880 
$35,880 

02/24/16 
03/16/16 
05/12/17 

100% 

1% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.1/6.2



04-ALA-24-5.9/6.2


04-0J4004



20.20.201



130



04-ALA-24-/0


04-4H8304


BHNH-P -( )X



1603- E -()



HM



04-ALA-80-1.7/2.2


04-014074



HA12 WPCP



04-ALA-80-1.8/0


04-014104



HA12



04-ALA-80-2.5/3.2


04-292264


ER-15A3-(004)E



--()



HA42 SWPPP



Description

Type Of Work



IN ALAMEDA & CONTRA COSTA COUNTIES



ROADWAY PLANTING



INSTALL BAY AREA SECURITY ENHANCEMENT



(BASE) SYSTEM



INSTALL SECURITY SYSTEM



IN ALAMEDA COUNY AT VARIOUS LOCATIONS



ON ROUTES 24,580,680,880, AND 980



BRIDGE REPAIR WORK



SFOBB TOLL PLAZA MEDIAN LANDSCAPE



PLANTING.



PLANTING AND IRRIGATION SYSTEM



ON RTE 80 IN ALAMEDA COUNTY IN THE



CTY OF OAKLAND AT THE SAN FRANSISCO



/OAKLAND BAY BRIDGE TOLL PLAZA



SFOBB MAINTENANCE WAREHOUSE PHASE 2



IN ALAMEDA COUNTY IN OAKLAND AND



EMERYVILLE FROM MARITIME STREET /



BURMA ROAD INTERSECTION TO 0.4 MILE



NORTH OF 40TH STREET / HUBB



CONSTRUCT BIKEWAY



Contractor 

MARINA LANDSCAPE INC



1900 SOUTH LEWIS STREET



ANAHEIM CA 92805



ROSENDIN ELECTRIC, INC



PO BOX 49070



SAN JOSE, CA 95161



WESTERN STRUCTURES



6005 TYLER STREET



RIVERSIDE CA 92503



EMPIRE LANDSCAPING, INC.



PO BOX 35



DAVIS, CA 94617



TABER CONSTRUCTION, INC.



PO BOX 1309 .



MARTINEZ, CA 94553



GOODFELLOW TOP GRADE



CONSTRUCTION, LLC



50 CONTRACTORS STREET



LIVERMORE, CA 94551



Resident 
Engineer 

HOLLIS, JOHN



3401 REGATTA BLVD



RICHMOND, CA 94804



(510)774-5911



TSIGELMAN, IGOR



2727 SYSTRON DRIVE,



SUTIE 150



CONCORD, CA 94518



(925)602-9004



AHMADZADEH, ALI



3401 REGATTA BLVD



RICHMOND, CA 94804



(510)231-7119



GORHAM, FRANCIS



3401 REGATTA



BOULEVARD



RICHMOND, CA 94804



(510)385-6756



HALALI, BEHZAD



171 BURMA ROAD, BLDG



#3



OAKLAND, CA 94607



(510)867-6107



GOLDGRUBER, RONALD



3401 REGATTA



BOULEVARD



RICHMOND, CA 94804



(510)385-7004
 

Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,291,280

 $1,716,489


 $0


 $2,585,000

 $2,374,078


 $0


 $2,962,035

 $555,982

 $243,605


 $865,655

 $758,181


 $0


 $14,872,393

 $13,253,312


 $399,300


 $6,185,492


$6,185,209



$2,970



08/06/14 0%
 
08/21/14



0%

03/14/19



PLANT EST



SATIS



01/13/14 100%
 
01/13/14



92%

07/30/16



OVER RUN



10/15/15


11/04/15


10/26/16



12/19/12


02/13/13


09/09/16



41%


 19%


 0%


 0%
 

PLANT EST



SATIS



07/29/14 48%
 
08/19/14



89%

07/01/16



05/31/12 0%


06/27/12



0%

10/04/16



PLANT EST



SATIS
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-ALA-80-6.2/6.5 IN ALAMEDA COUNTY IN BERKELEY ON GORDON N BALL INC BAILEY, JESSICA $305,915 09/19/14 48% 
04-4A8204 ROUTE 80 FROM 0.4 MILE TO 0.2 MILE 

SOUTH OF GILMAN ST UNDERCROSSING ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD. 

RICHMOND, CA 94804-4594 

$286,149
 $675 

10/02/14 
02/05/18 

100% 

STORM WATER MITIGATION (510)385-8163 

HA22 

04-ALA-84-10.5/10.5 IN ALAMEDA COUNTY IN FREMONT MCGUIRE AND HESTER HARPAL CHAHAL $553,850 12/23/15 76% 
04-0J9404 MAINTENENCE STATION NO. 5706 AT 245 

MOWRY AVENUE OAKLAND CA 94603 

9009 RAILROAD AVENUE 25100 SANTA CLARA 

STREET 

$445,980
 $256,205 

01/07/16 
08/02/16 

81% 

CONSTRUCT VEHICLE RINSE STATION HAYWARD, CA 94544 

HM5 
(510)867-6091 

04-ALA-84-10.8/18 IN ALAMEDA COUNTY FROM ROUTE 238 IN AMERICAN CIVIL CONSTRUCTORS $1,451,215 05/11/16 0% 
04-2A3314 
NHSN-HP -( )P 

FREMONT TO ROUTE 680 IN SUNOL 

CONSTRUCT MINOR SAFETY IMPROVEMENTS 

WEST COAST LLC 

2990 BAY VISTA COURT, SUITE D 

$0
 $0 

06/02/16 
0% 

4043-E -() 
BENICIA CA 94510 

HB4 

04-ALA-84-18.0/22.9 IN ALAMEDA COUNTY NEAR LIVERMORE FROM BAY CITIES PAVING & GRADING, $2,095,265 06/03/16 0% 
04-1J2504 
NHP-P084-(045)E 

ROUTE 680/84 SEPARATION TO 0.1 MILE 

SOUTH OF RUBY HILL DRIVE 

INC. 

1450 CIVIC CT BLDG B #400 

$0
 $0 

06/23/16 
0% 

--() 
___________________ CONCORD CA 94520 

ASPHALT CONCRETE RESURFACING 

04-ALA-84-22.9/25.7 IN ALAMEDA COUNTY IN AND NEAR LIVER DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL $35,092,632 09/30/15 7% 
04-297624 
STP-P084-(042)E 

--() 

MORE AND PLEASANTON FROM .1 MILE SO 

TH OF RUBY HILL DRIVE TO 0.6 MILE 

NORTH OF CONCANNON BLVD. 

GERHARDS 

DUBLIN CA 94568-2909 

11555 DUBLIN BLVD 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$3,429,892
 $2,414,686 

10/20/15 
04/20/18 

10% 

HB4C 
EXPRESSWAY WIDENING - SEGMENT 2 SOU (510)715-7920 

04-ALA-92-5.1/5.8 IN ALAMEDA COUNTY IN THE CITY OF BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $667,323 10/09/14 0% 
04-2G3624 
HPLU-6204-(118)E 

--() 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL 

BOULEVARD TO HESPERIAN BOULEVARD 

OVERCROSSING 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$579,744 
$1,615 

10/22/14 
05/03/18 

0% 

PLANT EST 

HM2E 
REPLACEMENT PLANTING ANG IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0% 
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,221,437
 $1,890 

06/13/13 
04/14/17 

0% 

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. RUZIC, JOHN $8,008,136 10/20/15 62% 
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)714-7056 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,130,672
 $2,040,395 

11/02/15 
10/30/16 

64% 

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-.4/48 IN ALAMEDA COUNTY ON RTE 580 FROM DIRT AND AGGREGATE MOGHADAM, SIAVOSH $1,189,386 12/04/15 99% 
04-2G5224 
HSNH-PIG -( 

1601­ E -() 

)X 
GREEVILLE ROAD UC TO CERRITO CREEK 

AND ON RTE 680 FROM SCOTT RD UC TO 

SUNOL-KOOPMAN UC 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,154,750
 $124,828 

12/22/15 
06/21/16 

96% 

HC153 
UPGRADE TRANSITION RAILING AT (510)385-8168 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $42,538,336 06/18/12 97% 
04-4A07U4 
ACIM-5801-(051)E 

--() 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$41,518,798
 $285,860 

07/16/12 
08/09/16 

96% 

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE $6,597,793 12/18/15 31% 
04-1SS034 
NHPI-580 -( 

064­ E -() 

)1 
ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 5675 B. GIBRALTAR 

DRIVE 

LIVERMORE, CA 94588 

$3,707,655
 $873,099 

01/14/16 
10/15/16 

56% 

HA23 
(925)250-5611 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $71,105,969 11/20/12 100% 
04-2908C4 
ACIM-5801-(105)5 

--() 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(925)460-3504 

5675B GIBRALTAR DRIVE 

PLEASANTON, CA 94588 

$72,214,196 
$268,108 

12/20/12 
06/30/16 

100% 

OVER RUN 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-ALA-580-19.4/46 IN ALAMEDA COUNTY DIRT AND AGGREGATE ALEMAYEHU, WONDWOSEN $3,082,222 09/30/15 64%
 
04-2G5214 $1,534,663 10/15/15
UPGRADE TRANSITION RAILING INTERCHANGE, INC. 5675 B GIBRALTAR 51%

HSNH-PIG -(001) $397,236 10/11/16


20905 NE SANDY BLVD. 
 DRIVE 

3E--() 


FAIRVIEW OR 97024 PLEASANTON, CA 94588

--() 


(510)385-5768

HC153 


04-ALA-580-30.5/30.5 NEAR SAN LEANDRO, AT RTE. 238, VALENTINE CORPORATION . . . HARPAL CHAHAL $1,183,000 10/15/15 100%

04-0K7604 $1,107,530 10/15/15
SEPARATION (BR. NO. 33-0214L) 111 PELICAN WAY, 25100 SANTA CLARA 94%


$0 06/30/16

DIRECTOR'S ORDER EMERGENCY F.A. SAN RAFAEL, CA 94901 STREET, 

REPAIR JOINT SEAL ASSEMBLIES HAYWARD, CA 94544 OVER RUN 


(510)867-6091

20.20.201 


130 


04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION CO INC REZA, KAMKAR $1,294,340 10/22/14 100%

04-1SS044 $1,244,748 11/05/14
MILE EAST OF 164TH AVENUE UNDER JOHN PRESTON 
 5675 B. GIBRALTOR 94%

NHPI-580 -(063)E $0 06/29/16


CROSSING TO 0.2 MILE WEST OF 164TH 246 GHILOTTI AVENUE 
 DRIVE 

--() 


AVENUE UNDERCROSSING SANTA ROSA, CA 95407 PLEASANTON, CA 94588 

SOLDIER PILE WALL, REPAIR CONCRETE (510)385-8001


HA23 


04-ALA-580-32.4/32.5 IN ALAMEDA COUNTY, IN SAN LEANDRO AT GORDON N. BALL, INC. KAMKAR, REZA $1,709,307 08/31/15 34%

04-2G8604 $1,651,160 09/18/15
THE BENEDICT DRIVE OFFRAMP ON ROUTE 333 CAMILLE AVENUE 
 5675-B GIBRALTAR 94%

NHPI- 580-(059)E $44,365 08/16/16


580 ALAMO CA 94507 
 DRIVE 

--() 


CONSTRUCT RETAINING WALL/PLANTING PLEASANTON, CA 94588 


(510)385-8001

HA23 


04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $2,443,062 09/19/14 61%

04-1SS054 $2,450,740 10/08/14
ROUTE 580 AT THE WB 150TH AVENUE P O BOX 50085 
 5675 B GIBRALTAR DR 100%

NHP-5801-(060)E $0 10/03/16


CONSTRUCT SOLDIER PILE RETAINING WATSONVILLE CA 95077 PLEASANTON, CA 94588

--() 


(925)460-3519 


HA23 


04-ALA-580-32.9/46.5 IN ALAMEDA COUNTY AT VARIOUS PACIFIC INFRASTRUCTURE BEHNIWAL, NCHHATAR $964,468 08/24/15 100% 

04-3G7104 $692,209 09/11/15
LOCATIONS CONSTRUCTION, LLC (NEIL) 
 72%

NHPI-X001-(592)E $162,217 05/27/16


ROADSIDE SAFETY IMPROVEMENTS 871 COTTING COURT, SUITE A 25100 SANTA CLARA 

--() 


VACAVILLE CA 95688 
 STREET 


HAYWARD, CA 94545

HB4N 


(510)867-6032
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. AHMADZADEH, ALI $13,222,332 02/18/15 100% 
04-4H2214 
NHPI-X001-(588)E 

--() 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$12,844,329
 $62,916 

03/10/15 
08/01/16 

95% 

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 

04-ALA-580-46.0/46.8 IN ALAMEDA COUNTY IN OAKLAND AT CERTIFIED COATINGS COMPANY PANNU, ART $13,182,808 12/14/15 16% 
04-1A6724 
NHPI-580 -( 

065­ E -() 

)1 
ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 

(510)385-6801 

3401 REGATTA BLVD 

RICHMOND, CA 94804-5794 

$1,219,403
 $890,141 

12/22/15 
12/29/17 

9% 

HA21 

04-ALA-580-/0 REPAIR SMART CONTROLLER REPAIR PUMP SUAREZ & MUNOZ CONSTRUCTION HOLLIS, JOHN $905,000 10/08/15 100% 
04-0K3104 INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

FACILITIES DIRECTOR'S ORDE 

INC . . 

HAYWARD, CA 94545 

20975 CABOT BLVD 

(510)867-4515 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$829,841
 $0 

12/10/15 
06/14/16 

100% 

OVER RUN 
06/30/16 

DROUGHT MITIGATION - WATER 
20.20.201 

CONSERVATION 
130 

04-ALA-680-12.0/16 IN ALAMEDA COUNTY AT SUNOL AND IN FBD VANGUARD CONSTRUCTION ALEMAYEHU, WONDWOSEN $813,216 05/05/16 0% 
04-3J4604 PLEASANTON FROM 0.1 MILE NORTH OF 

EAST JUNCTION ROUTE 84 TO LAGUNA LIVERMORE CA 94550 

651 ENTERPRISE COURT 5675 B. GIBRALTAR 

DRIVE 

$0
 $0 

05/24/16 
08/12/16 

0% 

CREEK LANE UNDERCROSSING PLEASANTON, CA 94588 
SLAB REPLACEMENT (510)385-5768 

04-ALA-880-2.9/27.3 IN ALAMEDA COUNTY, IN FREMONT, UNION BAY CITIES PAVING & GRADING, SINGH, BAHADUR $50,196,756 03/15/16 8% 
04-2J0704 
HSNH-PI -( 

1­ 07-(E) 

--() 

)8 
CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

INC. DAVID NOTT 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

(510)670-7831 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$4,808,360
 $4,044,225 

03/29/16 
10/29/18 

10% 

04-ALA-880-8.5/8.5 IN ALAMEDA COUNTY IN FREMONT NEAR AMERICA PACIFIC CONSTRUCTION ZHANG, RUI $224,322 03/08/16 0% 
04-0J3504 THORNTON AVENUE AT EAST NEWARK 

UNDERPASS BREA CA 92821 

201 LAUREL AVE # 13 25100 SANTA CLARA 

STREET 

$0 
$0 

03/16/16 
07/20/16 

0% 

INSTALL ROCK SLOPE PROTECTION HAYWARD, CA 94544 

(510)867-6031 
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07/01/16 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-ALA-880-18.4/18.4 IN HAYWARD, 1.7 MILES NORTHEAST OF A JOHN SEMSEN LANDSCAPING BAILEY, JESSICA $476,766 12/16/15 5% 
04-172454 
IM­ -( 

--() 

) 
STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

(510)385-8163 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$218,317
 $50,774 

01/26/16 
08/22/19 

47% 

04-ALA-880-28.2/28.2 IN ALAMEDA COUNTY IN OAHLAND AT CERTIFIED COATINGS COMPANY $3,387,212 06/09/16 0% 
04-1J5804 FRUITVALE AVENUE OVERHEAD 

SPOT BLAST CLEAN AND PAINT STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD $0
 $0 

06/23/16 
0% 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $57,224,287 04/30/14 33% 
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$22,757,357
 $498,287 

05/13/14 
09/12/18 

40% 

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $565,000 10/27/15 100% 
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$574,054
 $0 

10/28/15 
08/30/16 

99% 

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 39% 
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,544,791
 $2,430 

10/08/14 
03/13/18 

99% 

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 100% 
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,270,431 
$0 

11/07/13 
06/29/16 

100% 

REPLACE FIRE LIFE/BUILDING (510)385-6887 OVER RUN 
MANAGEMENT SYS 

SHOPP 353 
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Contract Storm Water 
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Type Of Work Contractor 
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Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,729,166 08/12/14 100% 
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,134,592
 $4,345 

09/02/14 
11/02/16 

96% 

OVER RUN 
(510)943-2923 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION AMIR HATEFI $1,843,142 10/13/15 100% 
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,704,265
 $0 

10/23/15 
10/30/16 

92% 

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION HOLLIS, JOHN $665,000 10/27/15 92% 
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$409,953
 $0 

02/10/16 
09/30/16 

62% 

PITTSBURG HAYWARD, CA 94545 (510)867-4515 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH CALE SHERMAN BAY CITIES PAVINGHATIFI, AMIR $56,384,253 05/25/12 100% 
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

& GRADING, INC. 

1450 CIVIC CT #400 
2727 SYSTRON DRIVE, 

STE 150 

$53,626,365
 $1,190,040 

07/03/12 
07/29/16 

95% 

OVERCROSSING CONCORD, CA 94520 CONCORD, CA 945189 

HB4C SWPPP 
WIDEN ROADWAY AND RECONSTRUCT (510)867-6034 

04-CC-4-/4.9 IN CONTRA COSTA COUNTY IN AND NEAR GRANITE ROCK COMPANY ARSHAD, MIAN $2,727,140 06/09/15 100% 
04-3E3904 HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING 

RESURFACING 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$2,348,654
 $0 

06/25/15 
05/26/16 

100% 

COMPLETED 
05/26/16 

HM1 
(925)602-9021 

04-CC-4-/0 IN CONTRA COSTA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY REZAEI, ASGHAR $2,523,200 01/28/16 0% 
04-2J1504 
NHP-X013-(029)E 

--() 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$0 
$0 

02/18/16 
05/31/17 

0% 

(925)602-9023 
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Bid + CCOs 
Comp To date
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Approved
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%Time 
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Message 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. KOREY HATEFI, AMIR $3,516,228 12/12/14 34% 
04-3G1604 
NHP-P024-(033)E 

--() 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,538,343
 $0 

01/15/15 
11/30/16 

98% 

HA4 
(510)867-6034 

04-CC-80-.2/8.5 IN CC COUNTY, IN RICHMOND AND PINOLE, O. C. JONES AND SONS INC. JOLIE SCHNEIDER $15,355 05/31/16 0% 
04-2K0504 FROM CENTRAL AVE. TO BARRETT AVE, AND

 AT PINOLE VALLEY ROAD BERKLEY, CA 94710 

1520 FOURTH STREET, 2727 SYSTRON DRIVE, 

SUITE 150, 

$0
 $0 

05/31/16 
0% 

RESURFACE BRIDGE DECKS CONCORD, CA 94509 

20.80,315 
(925)602-9402 

000 

04-CC-80-5.2/9.7 IN CONTRA COSTA COUNTY ON ROUTE 80 AT MIDSTATE BARRIER, INC. MIAN ARSHAD $309,874 12/11/15 100% 
04-2G4424 
HSNH-PIG -( 

1­ 11-(E) 

--() 

)0 
VARIOUS LOCATIONS 

UPGRADE GUARDRAIL STOCKTON, CA 95215 

329 SOUTH HWY 99 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$258,154
 $0 

12/22/15 
05/27/16 

100% 

COMPLETED 
05/31/16 

04-CC-80-13.4/14.1 IN CONTRA COSTA AND SOLANO COUNTIES AMERICAN CIVIL CONSTRUCTORS CASSAUNDRA LOGRASSO $6,149,762 01/05/16 56% 
04-3G4034 ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

$3,442,250
 $1,917,043 

01/29/16 
08/24/16 

54% 

BENICIA CA 94510 CONCORD, CA 94521 

HA21 
(925)602-9087 

04-CC-80-/0 IN CONTRA COSTA COUNTY, ON ROUTES 80 MIDSTATE BARRIER, INC. MIAN ARSHAD $1,275,530 12/11/15 44% 
04-2G4414 
HSNH-PIG -( 

3028­ E -() 

)P 
AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING STOCKTON, CA 95213 

PO BOX 30550 2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$682,013
 $679,888 

01/07/16 
09/01/16 

56% 

(925)602-9021 

04-CC-580-6.1/7.8 IN CONTRA COSTA, MARIN, AND SAN MYERS AND SONS CONSTRUCTION, RONALD GOLDGRUBER $3,873,237 10/21/15 55% 
04-3G4574 FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

LP 

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$2,980,165 
$512,854 

11/16/15 
09/07/16 

76% 

RICHMOND -SAN RAFAEL BRIDGE SACRAMENTO CA 95834 (510)385-7004 
REPLACE JOINT SEALS AND RELATED 

HA21 
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Approved
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04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,877,671 04/10/14 66% 
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$24,895,898
 $912,727 

05/05/14 
05/01/17 

86% 

(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 100% 
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,736,194
 $0 

01/22/13 
05/26/16 

100% 

COMPLETED 
05/26/16 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-10.4/0 NEAR DANVILLE, AT 0.1 MILE SOUTH OF RGW CONSTRUCTION, INC. SINGH, RANJEET $2,568,813 01/05/16 69% 
04-1SS474 
NHPI-680 -( 

067­ E -() 

)1 
STONE VALLEY ROAD 

REMOVE SLIDE INSTALL RSP LIVERMORE CA 94550 

550 GREENVILLE RD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,903,627
 $773,795 

01/22/16 
10/31/16 

74% 

(510)385-6886 

04-CC-680-22.2/23.9 IN CONTRA COSTA COUNTY ON ROUTE 680 DIRT AND AGGREGATE $244,444 03/04/16 0% 
04-2G4524 
HSNH-PIG -( )6 

AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

INTERCHANGE, INC. 

20905 NE SANDY BLVD. 

$0
 $0 

03/22/16 
0%

 1­ 07-(E) 
SOUTH OF MARIN VISTA AVENUE FAIRVIEW OR 97024 

HM3J 

--() 
CONCRETE BARRIER TRANSITIONS/MGS 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC MONICA SEGOBIA $13,948,950 04/16/14 0% 
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,870,327
 $6,511 

04/30/14 
01/01/17 

0% 

PLANT EST 

HA21 
(925)602-9024 SATIS 

04-CC-680-/0 IN CONTRA COSTA COUNTY ON ROUTES 160, DREAMBUILDER CONSTRUCTION MIAN ARSHAD $2,394,337 11/24/15 22% 
04-2G4514 
HSNH- PG -( 

3030­ E -() 

)X 
242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 
2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$718,224 
$360,468 

12/18/15 
03/01/17 

30% 

(925)602-9021 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



04District 

04-MRN-1-10.9/0 

Fed Aid 
Pgm Code 

04-4S2204 

Contract 

STP-P001-(589)E 

--() 

Location 
Storm Water 
Plan 

IN MARIN COUNTY NEAR STINSON BEACH AT 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

Description 

CONSTRUCT RETAINING WALL/ROAD 

Type Of Work 

GHILOTTI CONSTRUCTION CO. INC. 

Contractor 

SANTA ROSA, CA 95407 

STEVE RUSSELL 

Resident 
Engineer 

(510)774-6297 

246 GHILOTTI AVENUE 756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$1,718,315 

Bid + CCOs

 $906,385 

Comp To date

 $273,125 

This Month 

08/05/15 

Awarded 

08/19/15 

Approved 

02/19/20 

Est Comp
Accepted 

4% 

%Time

 52% 

% Work 
Message 

HA23 

04-MRN-1-13.1/15 
04-1J8404 

IN MARIN COUNTY ON ROUTE 1 FROM 0.2 

MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. 

AC RESURFACING 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL, STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$809,020
 $718,089
 $713,112 

05/07/15 
06/08/15 
06/22/16 

96%

 88% 

04-MRN-1-17.0/19 

HM1 

04-3E3404 
IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

PLACE RUBBERIZED HMA (GAP GRADED) 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$894,298
 $0
 $0 

05/12/15 
06/08/15 

0%

 0% 

04-MRN-1-22.8/28.5 
04-3J4704 

IN MARIN COUNTY OLEMA CK BRIDGE TO 

LAGUNITAS CK BRIDGE AND NEAR TOMALES 

FR 0.4 MI NORTH OF 2ND STREET TO 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

P.O. BOX 639 

$933,181
 $0
 $0 

06/09/16 
06/23/16 

0%

 0% 

SONOMA CO. 

COLD PLANE AC PAVEMENT & PLACE HMA 

04-MRN-101-12.7/14.7 

HA21 

04-4A0004 
NHPG-Q101-(284)E 

--() 

IN MARIN COUNTY IN SAN RAFAEL AT 

VARIOUS LOCATIONS FROM NORTH SAN 

PEDRO ROAD UNDERCROSSING TO LUCAS 

VALLEY ROAD UNDERCROSSING 

REPLACE BRIDGE RAILINGS AND 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL CA 

$1,839,340
 $1,133,041
 $323,288 

03/17/16 
04/05/16 
08/17/16 

51%

 61% 

04-MRN-101-18.6/27.7 
04-264H34 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

SOUND WALL AND HIGHWAY PLANTING 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,547,216 
$1,504,786 
$202,407 

11/05/15 
12/02/15 
07/03/19 

59% 

59% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16


District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-MRN-101-26.5/27.6 IN MARIN AND SONOMA COUTIES, ON GHILOTTI BROS / RM HARRIS JV JYOTSNA (JOY) SHARMA $43,125,369 01/21/16 2% 
04-264094 
NHP-Q101-(261)N 

21L­ -( ) 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G, 

PETALUMA, CA 94954 

$1,433,353
 $922,191 

02/18/16 
04/18/18 

3% 

HB5 
(510)385-5732 

04-MRN-101-/0 IN MARIN COUNTY, AT VARIOUS LOCATION, GHILOTTI BROS/RM HARRIS JV STREATER, HAL $7,382,264 01/28/16 15% 
04-4G4604 
NHP-Q101-(277)E 

--() 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$1,786,821
 $381,421 

03/03/16 
10/30/16 

24% 

HA21 

04-MRN-101-/0 IN MARIN, NAPA, AND SONOMA COUNTIES PETERSON-CHASE GENERAL VALEH, SYD $1,481,990 01/12/16 0% 
04-2J1804 
NHP-000C-(415)E 

--() 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$0
 $0 

02/02/16 
10/14/16 

0% 

(707)576-2310 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,661,930 10/12/15 96% 
04-4G4704 
HSNH-PIG -( 

--() 

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,636,365
 $8,731 

11/02/15 
06/28/16 

98% 

(510)774-6297 

04-NAP-12-/3.3 IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $595,166 07/31/15 9% 
04-2641A4 ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$314,593
 $3,621 

08/19/15 
03/03/20 

55% 

(510)385-8163 

HB4C 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13 100% 
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 21339 CABOT BLVD. 

HAYWARD, CA 94545 

$3,891,957 
$0 

01/14/13 
09/30/16 

99% 

(TOS) DUE TO THEFT, HARDW (510)377-4186 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) 

130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,246,306 03/17/15 55%
 
04-259404 $5,603,438 04/02/15
FROM MEE LANE TO 0.1 MILE SOUTH OF BROTHERS, INC. 324 CAMPUS LANE, 54%

STP-P029-(014)E $462,343 10/25/16


SULPHUR CREEK BRIDGE 525 JACOBY STREET 
 SUITE T 

--() 


OVERLAY, WIDEN, 2-WAY TURN LANES SAN RAFAEL CA 94901 FAIRFIELD, CA 94534 


(510)774-4386

HA22 


04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,918,860 02/23/15 57%

04-4A0904 $4,719,322 03/04/15
TROUTDALE CREEK BRIDGE (#21-0004) 333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 
 95%

STP-P029-(117)E $0 12/12/16


BRIDGE REPLACEMENT ALAMO CA 94507 
 UNIT A 

--() 


SANTA ROSA, CA 95401 


(707)576-2310

HA21 


04-NAP-121-16.7/16.9 IN NAPA COUNTY, NEAR NAPA, AT 0.6 GORDON N BALL INC. . . PATENIA, DANILO $5,409,000 03/18/16 12%

04-1K8004 $1,122,057 03/18/16
TO 0.8 MILES NORTH OF WOODEN VALLEY 333 CAMILLE AVE, 324 CAMPUS LANE, 21%


$0 11/15/16

ROAD ALAMO, CA 94507 FAIRFIELD, CA 94534 

CONSTRUCT SOLIDER PILE WALL (510)224-6309 
 SUSPENDED 


20.20.201 


130 


04-NAP-128-17.9/17.9 IN NAPA COUNTY, AT 1.1 MILES WEST OF GORDON N. BALL, INC. $813,920 06/03/16 0%

04-2G9404 $0 06/14/16
KNOXVILLE ROAD 333 CAMILLE AVENUE 
 0%

STP-P128-(058)E $0


CONSTRUCT ROADWAY RETAINING SYSTEM ALAMO CA 94507 

--() 


HA23 


04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 85%

04-3G7604 $367,086 01/12/15
MILE 20.2 AT CAPEL CREEK BRIDGE INC. 324 CAMPUS LANE, 69%

STP-P128-(055)E $0 09/30/16


INSTALL DRAINS, SLOPE INDICATORS 246 GHILOTTI AVENUE SUITE T 

--() 


SANTA ROSA CA 95407 FAIRFIELD, CA 94534 


(570)386-5732

HA23 


04-NAP-128-29.7/29.7 IN NAPA COUNTY- ROUTE 128-PM 29.7 STEELHEAD CONSTRUCTORS, INC. PANTENIA, DANILO $944,932 12/10/15 22% 

04-2G9504 $584,694 01/07/16
NEAR WINTERS, 1.8 MILES EAST OF 2940 INNSBRUCK DRIVE 324 CAMPUS LANE SUITE 
 61%

NHP-P128-(057)E $584,694 08/24/16


WRAGG CANYON ROAD. REDDING, CA 96003 T 

--() 


CONSTRUCT ROADWAY RETAINING SYSTEM FAIRFIELD, CA 94534 


(510)224-6309

HA23 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-NAP-128-32.9/34.2


04-0K8804



20.20.201



130



04-NAP-128-/20.2


04-3J1204



20.20.201



130



04-SCL-9-3.6/11.4


04-1A3404


STP-P009-(022)E



--()



HA21



04-SCL-17-1.0/99.9


04-4H6604



20.20.201



130



04-SCL-17-/0


04-2J1704


NHP-X085-(057)E



--()



04-SCL-17-/1.6


04-0K7004



20.20.201



130



SEPARATION 


BRIDGE RAIL REPLACEMENT 


IN SANTA CLARA CONTY, ON ROUTES 17, 


85, 87101, 237, 680, 880 AT VARIOUS 


LOCATIONS. REPAIR DAMAGED TRAFFIC 


OPERATION SYSTEMS DUE TO 


REPAIR DAMAGED TRAFFIC OPERATION 


SYSTEMS 


IN SANTA CLARA COUNTY AT VARIOUS 


LOCATIONS 


REPLACE OVERHEAD SIGN PANELS 


CHEMEKETA PARK, AT 1.6 MILES NORTH 


OF SANTA CRUZ COUNTY LINE 


DIRECTOR'S ORDER EMERGENCY F.A. 


INSTALL RSP, EXTEND DS @ ERODED 


EMBANKMENT 


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted

Description

Type Of Work 


IN NAPA & SOLANO COUNTIES, FROM 1.4 


MILES WEST TO 0.5 MILES EAST OF 


NAPA/SOLANO COUNTY LINE DIR'S ORDER 


EMERGENCY F.A. 


REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 


FENCE 


REPLACE BEARING PADS, STIFFENERS, 


JOINT SEALS, RELOCATE CROSS BRACING, 


CUT STEEL GIRDER ENDS @ CAPELL CREEK BENICIA, CA 94510 


BRIDGE 


REPLACE BEARING PADS & RELOCATE 


BRACING 


IN SANTA CLARA COUNTY IN SARATOGA AND GRANITE ROCK COMPANY 


LOS GATOS AT WEST BRANCH SARATOGA 120 GRANITE ROCK WAY 


CREEK BRIDGE AND AT SARATOGA AVENUE SAN JOSE CA 95136 


Resident 
Engineer 

PATENIA, DANILO 


324 CAMPUS LANE, 


SUITE T 


FAIRFIELD, CA 94534 


(510)224-6309 


SHARMA, JOYTSNA 


324 CAMPUS LANE, 


SUITE T 


FAIRFIELD, CA 94534 


(510)385-5732 


CHOI, EUNMI 


1007 KNOX AVE. 


SAN JOSE, CA 95122 


(408)210-8203 


BORRAYO, SALVADOR 


21339 CABOT BLVD. 


HAYWARD, CA 94545 


(510)377-4186 


NIKZAD, ALI 


1007 KNOX AVE 


SAN JOSE, CA 96122 


(408)254-5849 


MOAID LAYMOUN 


1007 KNOX AVENUE 


SAN JOSE, CA 95122 


(408)254-5838
 

Contractor 

A TEICHERT & SON INC (DBA 


TEICHERT CONSTRUCTION) 


PO BOX 13557 


SACRAMENTO, CA 95853 


GOLDEN GATE BRIDGE, INC 


3701 MALLARD DRIVE 


ROSENDIN ELECTRIC, INC. 


880 MABURY ROAD 


SAN JOSE, CA 95133 


CORAL CONSTRUCTION COMPANY 


PO BOX 347 


WILSONVILLE OR 97070 


GRANITE CONSTRUCTION COMPANY 


120 GRANITE ROCK WAY 


SAN JOSE, CA 95136 


$1,585,000
 
$1,572,476


 $0
 

$365,000
 
$254,968


 $0
 

$1,848,305
 
$0
 
$0
 

$3,475,000
 
$3,454,923
 

$0
 

$4,315,290
 
$0
 
$0
 

$1,865,000 

$503,318 


$0 


10/28/15 

10/28/15 

06/24/16 


02/05/15 

02/05/15 

06/15/16 


01/19/16 

02/04/16 

10/31/16 


01/22/13 

01/22/13 

06/30/16 


12/01/15 

12/10/15 

04/10/17 


09/17/15 

09/17/15 

06/30/16 


%Time 
% Work 

Message 

6%


 99%


 95%


 70%


 0%


 0%


 76%


 99%


 0%


 0%


 100%



27%
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



04District 

04-SCL-82-14.8/18.1 

Fed Aid 
Pgm Code 

04-2G5404 

Contract 

HSNH-P082-(025)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY, IN SUNNYVALE 

AT VARIOUS LOCATIONS. 

Description 

DRAINAGE IMPROVEMENTS, CURB RAMP 

Type Of Work 

O'GRADY PAVING INC. 

Contractor 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

NIKZAD, ALI 

Resident 
Engineer 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$4,794,299 

Bid + CCOs

 $1,285,527 

Comp To date

 $805,978 

This Month 

01/06/16 

Awarded 

01/26/16 

Approved 

08/29/16 

Est Comp
Accepted 

44% 

%Time

 27% 

% Work 
Message 

04-SCL-85-4.5/4.5 

20.20.201 

130 

04-0K4604 
SOUTHBOUND RIGHT SHOULDER 0.2 MILES 

NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR SINKHOLE AND DRAINAGE SYSTEM 

RGW CONSTRUCTION INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

VINAY CHAMPANERIA 

(510)714-7091 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$457,000
 $133,820

 $0 

10/26/15 
01/13/16 
04/20/16 

97%

 29% 

04-SCL-87-4.9/5.1 

20.20.201 

04-0K6604 
SB ROUTE 280 TO SB ROUTE 87 

CONNECTOR DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR DAMAGED WOOD SOUND WALL & 

MISC. 

BAY CITIES PAVING AND GRADING, 

INC. . . 

CONCORD, CA 94520 

PANDYA, NILESH 

(408)232-0224 

1450 CIVIC COURT, BLDG B#400 
2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$825,000
 $87,479

 $0 

10/07/15 
10/07/15 
07/01/16 

75%

 11% 

130 

04-SCL-101-16.0/27.9 
04-1J6304 
NHP-Q101-(283)E 

--() 

IN SANTA CLARA COUNTY IN MORGAN HILL 

AND SAN JOSE ON US-101 FROM EAST 

DUNNE AVENUE TO 0.9 MILE NORTH OF 

SILICON VALLEY BOULEVARD 

REPLACE PCC SLABS, REPAIR JOINTS, 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$15,110,310
 $2,663,488
 $2,651,954 

03/01/16 
03/22/16 
10/27/16 

22%

 18% 

04-SCL-101-52.0/52.6 
04-235624 
CNHP-000C-(366)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE 

GHILOTTI BROS/RM HARRIS JV 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,873,666
 $5,698,781
 $308,494 

04/28/15 
05/15/15 
04/19/18 

33%

 36% 

HA21 

04-SCL-152-1.7/1.8 
04-1K6404 

IN SANTA CLARA COUNTY, NEAR GILROY, 

AT 1.3MILES WEST OF BLACK HAWK CANYON 

ROAD 

CONSTRUCT LAUNCHED SOIL NAIL WALL 

BAY CITIES PAVING & GRADING 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B, #400 

NILESH PANDYA 

(408)592-3433 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$4,880 
$0 
$0 

05/27/16 
05/27/16 

0% 

0% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,603,868 03/22/13 100% 
04-2A4404 
HSNH-P152-(082) 

--() 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,447,113
 $0 

04/18/13 
12/10/15 

100% 

HB1 SWPPP 
(408)232-3024 

04-SCL-152-30.4/35.2 IN SANTA CLARA COUNTY ABOUT 20 MILE BAY CITIES PAVING & GRADING, PANDYA NILESHN $3,483,197 05/29/15 53% 
04-2J2004 
NHP-P152-(086)E 

--() 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 

(408)592-3433 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$810,234
 $0 

06/22/15 
07/25/16 

23% 

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $14,079,051 05/29/14 71% 
04-2A2504 
SSTP-S152-(080)E 

--() 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,985,155
 $832,739 

06/18/14 
05/30/17 

70% 

HB1 
(408)232-0224 

04-SCL-280-7.5/11.5 IN SANTA CLARA FROM TANTAU AVENUE DESILVA GATES CONSTRUCTION LP NUGYEN, HUNG $1,625,575 11/24/15 40% 
04-272054 
NHPI-280 -( 

143­ -() 

)1 
OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$407,352
 $225,720 

12/17/15 
09/30/16 

26% 

HA 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. GMI BOOSHERI, FRED $1,639,000 07/17/15 100% 
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,344,447
 $0 

09/18/15 
08/31/16 

82% 

REPAIR CULVERT AND SINKHOLE (650)855-7777 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. HOLLIS, JOHN $850,000 11/03/15 0% 
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 95804 

$0 
$0 

02/10/16 
07/22/16 

0% 

SUPPLY (510)867-4515 
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE GOLDEN STATE BRIDGE INC BILL SHEDD $2,945,000 12/11/15 100% 
04-0K6914 CITY & COUNTY OF SAN FRANCISCO 

INSTALL GREASE CAPS RPR PRESTRESS BENICIA, CA 94501 

3701 MALLARD DRIVE 171 BURMA ROAD, BLDG 

#3 

$48,206
 $48,206 

05/10/16 
12/30/16 

2% 

TENDONS OAKLAND, CA 94607 OVER RUN 

TOLL....B 
(510)385-6912 

ATA 

04-SF-80-8.3/8.3 IN THE CITY OF SAN FRANCISCO AT THE CALIFORNIA ENGINEERING DARRYL SCHRAM $735,000 12/09/15 100% 
04-0K9404 SAN FRANCISCO-OAKLAND BAY BRIDGE 

SELF-ANCHOREDSUSPENSION TOWER 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
171 BURMA ROAD 

OAKLAND, CA 94607 

$257,937
 $257,937 

06/10/16 
04/05/16 

35% 

CONSTRUCT AND TEST ANCHOR RODS PLEASANTON, CA 94566 (650)222-7242 

TOLL....B 

ATA 

04-SF-80-8.5/8.9 IN SAN FRANCISCO/ALAMEDA COUNTY KIEWIT/MASON AJV BOAL, BRIAN $101,531,750 03/18/16 7% 
04-013574 DISMANTLING OF MARINE FOUNDATION OF 

FAIRFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 171 BURMA ROAD BLDG 1 

OAKLAND, CA 94607 

$1,267,470
 $576,870 

03/30/16 
12/28/18 

1% 

(510)714-7074 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $73,616,836 03/19/15 37% 
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$44,818,736
 $2,573,169 

04/08/15 
03/29/18 

61% 

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242 
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $153,891,763 11/27/12 76% 
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$126,822,724
 $1,105,764 

01/10/13 
06/02/17 

84% 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 
PLEASANTON, CA 94566 

HA4S3 SWPPP 

04-SF-101-1.6/4.1 IN MARIN COUNTY AND IN THE CITY AND GHILOTTI BROS., INC. STREATER, HAL $2,044,118 12/14/15 0% 
04-3G7004 
NHP-000C-(412)E 

--() 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$60,870 
$32,978 

01/26/16 
12/30/16 

3% 

HA21 
(707)769-5695 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SF-101-1.7/1.8


04-1K3304



20.20.201



130



04-SF-101-3.4/0


04-3G1704


NHP-Q101-(271)E



--()



HA23



04-SF-101-/0


04-0K2304



20.20.201



130



04-SF-280-.1/1.5


04-4H9004


HSNH-PI -( )2



11- 14-(E)



--()



04-SF0-80-/7.8


04-2J8704



20.20.201



130



04-SM-1-3.3/10.6


04-1J2204



Description

Type Of Work



SILVER AVE OVERCROSSING BR. NO. 34­


0032 SAN FRANCISCO



RECONSTRUCT BRIDGE RAILING



IN THE COUNTY AND CITY OF SAN



FRANCISCO AT 23RD STREET OVERCROSSING



CONSTRUCT SOLDIER PILE WALL



SF, SM, SCL COUNTIES AT VARIOUS



ROUTES AND LOCATIONS DIRECTOR'S



ORDER EMERGENCY ELB FA



INSTALL CONTROLLERS & UPGRADE IRR



SYSTEMS



IN THE CITY AND COUNTY OF SAN



FRANCISCO AT ROUTE 280 SOUTHBOUND



OFF-RAMP TO JOHN DALY BOULEVARD AND



AT SAN JOSE AVENUE OVERCROSSIN



CONSTRUCT CONCRETE BARRIER AND



INSTALL BASE (BAY AREA SECURITY



ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN



IN CITY AND COUNTY OF SAN FRANCISCO



INSTALL SECURITY SYSTEM



IN SAN MATEO COUNTY FROM 1.4 MILES



NORTH OF GREEN OAKS WAY TO 0.1 MILE



SOUTH OF BEAN HOLLOW ROAD



COLD PLACE AC AND PLACE HMA



Awarded 

Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

DISNEY CONSTRUCTION, INC. CHARLES KOOS $1,679,000 03/24/16 4% 

BURLINGAME, CA 94010 

859 COWAN ROAD, SUITE 3 585 LINDA MAR 

PACIFICA, CA 94044 

$20,727
 $0 

05/26/16 
09/30/16 

1% 

(650)738-3858 

PACIFIC INFRASTRUCTURE DAVID, JOSE $721,086 10/12/15 100% 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(510)754-0001 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$717,631
 $0 

10/23/15 
06/30/16 
06/27/16 

100% 

NORCAL GENERAL CONSTRUCTION BRIAN MACKLE $2,265,000 09/24/15 100% 

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,138,431
 $0 

12/08/15 
06/30/16 
06/30/16 

100% 

(408)254-5701 OVER RUN 

GRANITE ROCK COMPANY DAVID, JOSE $1,372,992 12/14/15 95% 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,151,389
 $420,300 

01/07/16 
06/23/16 

83% 

(510)754-0001 

ROSENDIN ELECTRIC, INC WONG, DUDLEY $9,075,000 03/16/15 69% 

SAN JOSE, CA 95161-9070 

PO BOX 49070 325 BURMA ROAD 

OAKLAND, CA 94607 

$4,641,272
 $762,176 

03/16/15 
08/15/16 

51% 

(510)385-7628 

GRANITE CONSTRUCTION COMPANY FRED BOOSHEHR $683,740 04/18/16 0% 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0 
$0 

05/05/16 
0% 

(650)855-7777 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-1-10.6/21.5


04-3J5104



HM



04-SM-1-15.8/15.8


04-1K6604



20.20.201



130



04-SM-1-32.0/32


04-1J5904


NHP-P001-(598)E



--()



HA



04-SM-1-36.2/36.2


04-1K6504



20.20.201



130



04-SM-1-38.2/39.7


04-1123H4


SM-9790-(13 )



--()
 

HE14



04-SM-1-39.6/40.1


04-1123J4


ACST-1187-(012)E



11-87 0-(2E)



--()



HE14 SWPPP



Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

IN SAN MATEO COUNTY ABOUT 7.5 MILES GRANITE CONSTRUCTION COMPANY BOOSHEHRI, FRED $3,440,440 05/04/16 0% 

SOUTH OF HALFMOON BAY FROM 0.1 MILES 

SOUTH OF BEAN HOLLOW ROAD TO 0.5 WATSONVILLE CA 95076 

580 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0 

06/02/16 
10/31/16 

0% 

MILES NORTH OF TUNITAS C (650)855-7777 
COLD PLANE RESURFACING/RMHA OVERLAY 

NEAR PESCADERO AT 2.3 MILES SOUTH OF REDWOOD CONSTRUCTION AND FRED BOOSHEHRI $455,000 03/07/16 0% 

ROUTE 84 

CONSTRUCT ROCK SLOPE PROTECTION 

EQUIPMENT, INC. DBA REDWOOD 

ENGINEERING 
2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$0
 $0 

03/07/16 
0% 

2336 EL CAMINO REAL, (650)222-7241 
REDWOOD CITY, CA 94063 

IN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY ABDOLREZA, ABDI $610,150 10/20/15 100% 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA SAN JOSE CA 95136 

120 GRANITE ROCK WAY 603 MASON ST, PARK 

PRESIDIO 

$541,557
 $6,863 

11/04/15 
07/15/16 

86% 

ANA STREET/WASHOUT SAN FRANCISCO CA 94129 
CONSTRUCT RETAINING WAL, ROCK SLOPE (510)867-6023 

AT 10TH STREET, IN MONTARA, GRANITE ROCK COMPANY MARCUS WASHINGTON $907,000 02/29/16 67% 

PACIFICA, CA 

SHIFT TRAFFIC LANES AND CONSTRUCT SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, 585 LINDA MAR, 

PACIFICA, CA 94044 

$180,585
 $0 

02/29/16 
07/30/16 

20% 

RSP (650)222-7516 

IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,837,537 07/01/13 0% 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD DAVIS CA 95616 

118 HICKORY LANE 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,286,679
 $3,981 

08/07/13 
10/09/19 

0% 

INSTALL IRRIGATION SYS, HWY PLANTS (510)385-8163 PLANT EST 

SATIS 

IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 100% 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 

5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526 
$0 

03/20/09 
04/28/15 

100% 

POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 KOOS, CHARLESGRANITE ROCK COMPANY $7,899,250 03/10/14 
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. (650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044SAN JOSE CA 95136 

120 GRANITE ROCK WAY $7,898,409 
$532 

03/24/14 
01/05/18 

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-47.2/47.2 CLARINADA AVE, OFF-RAMP, DALY CITY, MARCUS WASHINGTONROBERT J. FRANK CONSTRUCTION, $545,000 01/11/16 
04-1K4904 CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 
585 LINDA MAR, 

PACIFICA, CA 94044 

INC. 

2806 TARMAC ROAD, 

$131,802
 $0 

01/11/16 
06/30/16 

CONSTRUCT RSP AND DRAINAGE SYSTEM (650)222-7516REDDING, CA 96003 

20.20.201 

130 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS NGUYEN, HUNGFBD VANGUARD CONSTRUCTION $2,068,527 12/18/15 
04-4A3614 LOCATIONS 1007 KNOX AVENUE651 ENTERPRISE COURT $1,908,870 01/07/16 
HSNH-PG -( 

1028­ E -() 

)X 
REPLACE METAL BEAM GUARDRAIL WITH 

(408)254-5700 

SAN JOSE, CA 95122LIVERMORE CA 94550 
$176,135 07/15/16 

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT WASHINGTON, MARCUSGRANITE ROCK COMPANY $485,000 12/03/14 
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 585 LINDA MAR DRIVE120 GRANITE ROCK WAY $262,240 01/27/15 

SLOPE WASHOUT, INSTALL (RSP) PACIFICA, CA 94404SAN JOSE, CA 95136 
$0 06/30/16 

DIRECTOR'S ORDER EMERGENCY F (650)738-3804 
REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-1-/0 AT 10TH STREET IN MONTARA CA MARCUS WASHINGTONGRANITE ROCK COMPANY $3,000 02/29/16 
04-1K5604 SHIFT TRAFFIC LANES AND CONSTRUCT 

RSP 
585 LINDA MAR, 

PACIFICA, CA 94044SAN JOSE, CA 95136 

120 GRANITE ROCK WAY, $0
 $0 

02/29/16 
06/30/16 

(650)222-7516 

20.20.201 

130 

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT KOOS, CHARLESNORCAL GENERAL CONSTRUCTION $284,232 06/15/15 
04-1G5404 MILLWOOD DRIVE 585 LINDA MAR BLVDCORPORATION $295,482 07/01/15 
HSNH-P082-(24E) 

--() 
CONSTRUCT SIGNALIZED INTERSECTION 

(650)738-3828 

PACIFICA, CA 94044 
SAN JOSE CA 95132 

1950 MAJESTIC CT 
$0 06/22/16 

06/22/16 

HB4N


%Time
% Work 

Message 

58%
 

95%
 

67%


 24%
 

94%


 92%
 

88%


 54%
 

0%


 0%
 

100% 


100% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-SM-84-17.0/21.5 IN SAN MATEO COUNTY IN WOODSIDE FROM TELFER PAVEMENT TECHNOLOGIES, $1,136,070 06/13/16 0% 
04-4J1104 
NHP-P084-(046)E 

1.0 MILES NORTH FRIARS LANE TO ROUTE 

280 

LLC 

4522 PARKER AVE BLDG 700STE35 

$0
 $0 

06/23/16 
0% 

--() 
AC RESURFACING MCCLELAN CA 95652 

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.CHOIE, EUNMI $3,465,545 12/11/15 18% 
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$1,255,266
 $28,374 

12/22/15 
12/30/16 

36% 

(408)232-0223 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $894,543 03/18/15 0% 
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$831,369
 $0 

04/02/15 
09/06/18 

0% 

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $938,973 07/13/15 99% 
04-1G8504 
HSST-PG -( 

C­ 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$976,840
 $54,480 

08/04/15 
09/30/16 

96% 

HB34 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA HINH, MINH $45,006,915 12/18/15 8% 
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$2,329,189
 $1,970,852 

01/15/16 
08/16/19 

5% 

YOUNGSTOWN OH 44509 (408)592-3785 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 67% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$911,073 
$1,809 

10/03/13 
10/18/17 

88% 

(831)325-4872 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 04 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-101-9.3/9.9 

04-4J0504 


20.20.201 


130 


04-SM-101-16.3/17.1 

04-235844 

NHP-Q101-(237)E 


L 62-04 1-(3) 


--() 


HE11 


04-SM-101-20.0/26.1 

04-3G6804 

HSNH-PX08-( 02)7 


--() 


--() 


HA22 


04-SM-101-23.6/23.6 

04-3E7904 

NHP-Q101-(265)E 


--() 


04-SM-101-/6 

04-4A9254 


WPCP 


04-SM-101-/3 

04-4J4304 


MILEOF NORTH OF RALSTON AVE,CLEAN 


DRAINAGE SYSTEMS, INSTALL MANHOLES & 


LINE CULVERTSDIRECTOR 


CONSTRUCT DRAINAGE SYSTEM & REMOVE 


DEBRIS. 


IN SAN MATEO COUNTY ON ROUTE 101 AT 


THE BROADWAY INTERCHANGE IN 


BURLINGAME 


RECONSTRUCT INTERCHANGE BROADWAY IC 


ResidentDescription EngineerType Of Work Contractor 

IN BELMONT,SM CO,FROM SEM LANE TO 0.4 PIPE AND PLANT SOLUTIONS, INC.ABELA, FERNANDO 


2000 5TH STREET 
 1101 CHESS DRIVE 

BERKELEY, CA 94710 FOSTER CITY, CA 94402 


(650)573-3831 


GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS 


INC 


246 GHILOTTI AVENUE 


SANTA ROSA CA 95407 


IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY 


LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

IN SAN MATEO COUNTY ON ROUTE 101 AT 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

SPOT BLAST AND PAINT 


IN SAN MATEO COUNTY IN STATE HIGHWAY GREAT AMERICAN INSURANCE CO. 


IN SAN MATEO AND SANTA CLARA COUNTIES BOND CLAIM DIVISION 


AT VARIOUS LOCATIONS 3017 DOUGLAS BLVD. SUITE 300 


INSTALL TRAFFIC SYSTEM ROSEVILLE, CA 95661 


HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. 


0.5 MILES SOUTH OF MARSH ROAD P. O. BOX 174, 


DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 


CLEAN PUMP HOUSE DS, REPLACE PUMPS 


AND CPS 


1101 CHESS DRIVE 


FOSTER CITY, CA 94404 


(650)573-4329 


CHARLES KOOS 


585 LINDA MAR BLVD 


PACIFICA CA 94044 


(650)738-3828 


KOOS CHARLES 


585 LINDA MAR BLVD 


PACIFICA CA 94044 


(650)738-3828 


TRUONG, HENRY 


1007 KNOX AVE. 


SAN JOSE, CA 95122 


(510)385-7053 


FRED BOOSHEHRI 


2350 PAGE MILL ROAD, 


PALO ALTO, CA 94304 


(650)222-7241
 

$1,770,000 05/04/15 100% 
$1,700,782

 $0 
05/04/15 
03/22/16 

100% 

06/02/16 
COMPLETED 

$47,619,223 06/25/14 44% 
$31,834,194
 $1,671,337 

07/17/14 
05/10/18 

66% 

$851,593 09/16/15 78% 
$780,840

 $0 
10/07/15 
06/30/16 

88% 

SUSPENDED 

$4,096,268 07/31/15 68% 
$3,925,131
 $366,388 

08/19/15 
09/30/16 

96% 

$5,421,779 01/28/13 100% 
$5,173,257

 $0 
02/21/13 
09/30/16 

95% 

OVER RUN 

$1,495,000 07/08/15 100% 
$1,004,190 

$0 
07/08/15 
08/31/16 

67% 

OVER RUN 

20.20.201 

130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-SM-280-.3/M27.1 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY 2210 O'TOOLE AVE., $2,770,474 07/28/15 100% 

HA22 

04-1G8304 
HSNH-PIG -(280)1 

-1 14-(E) 

--() 

LOCATIONS 

UPGRADE TO STANDARD THE EXISTING WILSONVILLE 

PO BOX 347 

OR 97070 

SUITE 150 

(510)867-6119 

SAN JOSE, CA 95131 

$2,735,348
 $0 

08/12/15 
06/06/16 

100% 

COMPLETED 
06/10/16 

04-SM-280-2.1/10.8 IN SAN MATEO COUNTY IN AND NEAR GRANITE ROCK COMPANY FRED BOOSHEHRI $16,682,971 11/24/15 43% 
04-2J0804 
NHPI-2801-( 

144­ E -() 

)1 
WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

SAND 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$3,031,033
 $518,791 

12/17/15 
08/31/16 

18% 

RESURFACE ASPHALT CONCRETE 

04-SM-280-9.4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTION, INC. BOOSHEHRI, FRED $810,461 06/24/15 17% 
04-4G5914 BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 LIVERMORE CA 94550 

550 GREENVILLE ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$767,951
 $1,100 

07/13/15 
05/31/20 

94% 

REPAIR PIPE SYSTEM AND BACKFILL (650)855-7777 

04-SM-280-/12.7 DORAN BRIDGE NEAR HILLSBOROUGH YERBA BUENA ENGG & CONSTN INC.ALI NIKZAD $815,000 09/01/15 0% 
04-0K0504 DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW SAN FRANCISCO, CA 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$662,366
 $0 

09/01/15 
06/30/16 

81% 

DRAINAGE (408)254-5849 

20.20.201 

130 

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $50,898,767 03/19/14 48% 
04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

DUBLIN CA 94568 

11555 DUBLIN BLVD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$40,963,978
 $631,433 

04/09/14 
03/30/18 

81% 

HA42 
RECONSTRUCT 1-80 WB/SR WB CONNECTOR (707)580-4429 

04-SOL-80-39.8/39.8 IN SOLANO COUNTY IN DIXON AT THE CE GREEN INC QUANG, TRAN $438,600 06/17/15 100% 
04-1J7604 DIXON MAINTENANCE STATION 8628 

SPARLING LANE ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 324 CAMPUS LANE SUITE 

T 

$438,644 
$0 

07/16/15 
06/17/16 

100% 

BUILD MATERIALS STORAGE BINS FAIRFIELD, CA 94534 

(510)773-8499 
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State of California Department of Transportation Page 58 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SOL-80-/4.5


04-0K3304



20.20.201



130



04-SOL-80-/0


04-4A3624


HSNH-PI -( )0



C411- E -()



04-SOL-80-/0


04-2J1604


NHP-X095-(028)E



--()



04-SOL-113-2.0/7


04-3J4504



HM



04-SOL-780-.5/7.4


04-2J2804


NHPI-780 -(366)E



--()



04-SOL-780-1.2/1.6


04-1J7104



HA21



Description

Type Of Work



IN SOLANO COUNTY NEAR FAIRFIELD AT



GREEN VALLEY BRIDGE (23-004) REPAIR



ABUTMENT EROSION, DRAINAGE & DAMAGED



SLOPE PAVING DIRECTOR'



REPAIR ABUT EROSION, DRAINAGE &



SLOPE PAV.



IN NAPA AND SOLANO COUNTIES AT



VARIOUS LOCATIONS



REPLACE METAL BEAM GUARDRAIL WITH



IN SOLANO COUNTY AT VARIOUS LOCATIONS



REPLACE OVERHEAD SIGN PANELS



IN SOLANO COUNTY NEAR DIXON FROM



FLANNERY ROAD TO HASTINGS ISLAND RD



COLD PLANE AC PAVEMENT, HMA TYPE A



IN SOLANO COUNTY IN BENICIA AND



VALLEJO ON ROUTE 780 FROM PARK ROAD



UC TO LEMON STREET



RHMA CONCRETE SURFACING



IN BENICIA, 0.2 MILE EAST OF EAST 5TH



STREET UNDERCROSSING



INSTALL DRAINAGE SYSTEM



Contractor 

DESILVA GATES CONSTRUCTION LP



. . .



11555 DUBLIN BLVD.



DUBLIN CA 94568



FBD VANGUARD CONSTRUCTION



651 ENTERPRISE COURT



LIVERMORE CA 94550



PETERSON-CHASE GENERAL



ENGINEERING CONSTRUCTION, INC.324 CAMPUS LANE,



Resident 
Engineer 

JYOTSNA SHARMA



324 CAMPUS LANE



FAIRFIELD CA 94534



(510)385-5732



BRAR, PRAMDEEP



324 CAMPUS LN STE T



FAIRFIELD, CA 94534



(925)260-6460



CARL BUTTERS



16351 CONSTRUCTION CIRCLE WES



IRVINE CA 92606-0295



VINTAGE PAVING COMPANY, INC



119 MAIN ST



WINTERS CA 95694



BAY CITIES PAVING & GRADING,



INC.



1450 CIVIC CT #400 BLDG B



CONCORD CA 94520



VINTAGE PAVING COMPANY, INC



119 MAIN ST



WINTERS CA 95694



SUITE T



FAIRFIELD, CA 94534



(925)260-5535



TRAN, QUANG



324 COMPUS LANE SUITE



T



FAIRFIELD, CA 94534



(510)773-8499



TENOSO, PRINCIPE



324 CAMPUS LANE,



SUITE T



FAIRFIELD, CA 94534



(510)385-6917


 $695,000

 $281,790


 $0


 $1,621,560

 $1,605,634


 $12,628


 $616,070

 $585,393


 $7,375


 $429,524

 $0

 $0


 $3,715,762

 $3,605,752


 $83,532


 $785,450


$0


$0



10/05/15 44%
 
12/21/15



41%

02/23/16



12/02/15 97%
 
12/17/15



98%

06/21/16


06/17/16



COMPLETED



12/01/15


12/17/15


07/15/16



04/13/16


04/25/16


07/12/16



05/29/15


06/22/15


06/15/16



06/09/16


06/23/16



80%


 95%


 0%


 0%


 100%


 95%


 0%



0%





 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 59 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-SON-1-15.3/15.6 IN SONOMA COUNTY, NEAR JENNER, AT 0.4 GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $459,000 05/23/16 0% 
04-1K7904 MILENORTH OF CALLE DEL SOL INSTALL 

ONE WAY SIGNALIZATION DIR'S ORDER SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

SUITE A 

$0
 $0 

05/19/16 
0% 

EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20.201 
INSTALL ONE WAY SIGNALIZATION (707)249-4732 

130 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,555,334 04/14/14 100% 
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,530,866
 $0 

05/05/14 
06/07/16 

100% 

COMPLETED 
06/10/16 

HA23 
(707)249-4732 

04-SON-1-45.4/45.4 IN SON COUNTY AT 0.05 MILE NORTH OF ARGONAUT CONSTRUCTORS SCOTT HISLOP $631,000 07/27/15 75% 
04-0K1704 TOMALES-PETALUMA ROAD. 

SANTA ROSA, CA 95402 

P. O. BOX 639 4030 OCCIDENTAL ROAD, 

UNIT A 

$295,552
 $0 

07/27/15 
03/18/16 

47% 

SANTA ROSA, CA 95401 

20.20.201 
(707)249-4732 

130 

04-SON-1-/7.1 IN SONOMA COUNTY NEAR BODEGA BAY FROM O.C. JONES & SONS, INC. STREATER, HAL $2,052,131 09/16/15 67% 
04-1J1704 
STP-P001-(597)E 

--() 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

BERKELEY CA 94710 

1520 FOURTH STREET 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$1,949,422
 $1,477,609 

10/07/15 
10/30/16 

92% 

PERFORM MINOR ASPHALT CONCRETE 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,527,067 03/11/14 38% 
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$5,104,433
 $340,935 

03/24/14 
05/12/17 

60% 

HA21 
(707)576-2310 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $75,578,280 11/02/12 86% 
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$74,667,072 
-$6,133 

01/11/13 
10/31/16 

97% 

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

04District 

04-SON-101-3.4/4.1 

Fed Aid 

HB4C 

Pgm Code 

04-2640K4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

Description 

WIDEN ROUTE 101, RECONSTRUCT HWY 

Type Of Work 

GHILOTTI-MYERS JV 

Contractor 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

Resident 
Engineer 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$24,342,984 

Bid + CCOs

 $24,278,278 

Comp To date

 $53,350 

This Month 

11/02/12 

Awarded 

01/10/13 

Approved 

09/30/16 

Est Comp
Accepted 

99% 

%Time

 100% 

% Work 
Message 

04-SON-101-3.6/3.7 

20.20.201 

04-4J7204 
IN SONOMA COUNTY, IN PETALUMA AT 

ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL 

ASSMBLY 

GHILOTTI-MYERS, JV . 

SAN RAFAEL, CA 94901 

525 JACOBY ST 

. . DUNCAN, RICHARD 

(707)781-2236 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$425,000
 $347,676

 $0 

09/08/15 
09/08/15 
06/30/16 

79%

 82% 

130 

04-SON-101-7.1/8.1 

HA21 

04-0A1854 

SWPPP 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

RECONSTRUCT INTERCHANGE 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$22,195,895
 $21,566,244

 $1,736 

02/12/13 
03/12/13 
08/30/16 

98%

 98% 

04-SON-101-11.6/11.6 
04-1SS354 

IN SONOMA COUNTY NEAR COTATI AT 0.4 

MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. 

REGRADE SLOPE. 

REGE CONSTRUCTION, INC. 

CLOVERDALE CA 95425 

600 SANTANA DRIVE 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

UNIKT A 

SANTA ROSA, CA 95401 

$432,792
 $204,994
 $204,994 

10/12/15 
11/02/15 
07/08/16 

57%

 47% 

04-SON-101-20.7/20.7 
04-245444 
CNHP-Q101-(236)E 

--() 

IN SONOMA COUNTY IN SANTA ROSA ON RTE 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)585-1221 

246 GHILOTTI AVENUE 
1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$3,051,656
 $3,136,853

 $400 

02/07/14 
02/21/14 
12/14/16 

75%

 97% 

HE13 

04-SON-101-33.5/33.5 
04-1SS364 

IN SONOMA COUNTY ON ROUTE 101, IN 

HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

REPAIR SLIPOUT. 

DREAMBUILDER CONSTRUCTION 

CORP. ANURAG SINGH 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$717,661 
$475,319 
$14,620 

12/04/15 
12/22/15 
07/11/16 

72% 

66% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-SON-101-42.3/42.3 IN SONOMA COUNTY, IN GEYSERVILLE, AT GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $1,037,000 04/16/15 100%
 
04-4J0104 $694,647 04/16/15
1.07 MILES SOUTH OF CANYON ROAD. 246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 
 67%


$0 04/08/16

MEDIAN SLIDE - INSTALL RSP AND SANTA ROSA, CA 95407 UNIT A 

DRAINAGE DIR'S EMERGENCY F.A. SANTA ROSA, CA 95401 

INSTALL RSP AND DRAINAGE (707)576-3482


20.20 


201130 


04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 74%

04-4J1304 $333,951 03/11/15
PAVEMENT @ RUSSIAN RIVER BRIDGE IN 111 PELICAN WAY 4030 OCCIDENTAL ROAD, 
 95%


$0 10/08/15

HEALDSBURG, 0.3 MILES NORTH OF GRANT SAN RAFAEL, CA 94901 BLDG A 
 06/23/16

AVENUE SANTA ROSA, CA 94901 

REPAIR JOINT SEAL ASSEMBLY & (707)249-4732


20.20.201 

PAVEMENT 


130 


04-SON-116-13.7/0 IN SONOMA COUNTY NEAR GUERNEVILLE GORDON N. BALL, INC. HISLOP, SCOTT $1,434,578 03/08/16 0%

04-1J3204 $0 04/05/16
ABOUT 1.1 MILES EAST OF MAYS CANYON 333 CAMILLE AVENUE 4030 OCCIDENTAL RD, 0%

STP-47C6-(004)E $0 11/09/16


ROAD ALAMO CA 94507 
 SUITE A 

--() 


CONSTRUCT RETAINING WALLS, PLACE SANTA ROSA, CA 94507 


(707)576-3482 


04-SON-116-22.1/22.1 IN SONOMA COUNTY, NEAR THE TOWN OF PIAZZA CONSTRUCTION HISLOP, SCOTT $945,000 04/18/16 0%

04-2K0404 $0 04/15/16
GRATON,AT GREEN VALLEY ROAD REPLACE P.O. BOX 573 4030 OCCIDENTAL ROAD, 0%


$0

CULVERT AND REPAIR SINKHOLE DIR'S PENNGROVE, CA 94951 SUITE A 

ORDER EMERGENCY F.A. SANTA ROSA, CA 95401 

REPLACE CULVERT AND REPAIR SINKHOLE (707)249-4732


20.20.201 


130 


04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $540,737 11/10/15 0%

04-3G1104 $0 11/25/15
0.5 MILE EAST OF LAKEVILLE HIGHWAY 246 GHILOTTI AVENUE 
 1009 CLEGG CT STE G 0%

STP-P116-(047)E $0 12/30/16


PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 PETALUMA, CA 94954

--() 


(707)769-5695 


04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0% 

04-283824 $1,759,965 11/06/12
VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY,INC. 340 REGATTA BOULEVARD 0%

ACHS-P116-(044)E $8,319 05/16/19


OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHMOND, CA 94804

P- -( ) 


ARNOLD DRIVE SANTA ROSA, CA 95407 (510)774-5911
 PLANT EST 

INSTALL PLANTS AND IRRIGATION

 SATIS


HB1 SWPPP
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Statement of Ongoing Contracts as of 06/20/16 

Page 62 

07/01/16 

District 04 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT 	 $630,375 01/25/16 67%
 
04-1SS374 	 $597,063 02/04/16
SCHELLVILLE IN SONOMA COUNTY, 1324 S. STATE STREET 4030 OCCIDENTAL RD., 95%

STP-P121-(027)E $59,276 07/29/16


CONSTRUCT CIDH PILE WALL TO RESIST UKIAH, CA 95482 SUITE A 

--() 


SANTA ROSA, CA 95401 


(707)576-3482 


04-SON-121-/7.3		 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,349,214 06/09/15 87%
 

FROM RT 37 TO SONOMA CREEK BRIDGE P.O. BOX 639
04-1J1504		 $2,110,653 06/25/15
1009 CLEGG COURT		 89%

$0 06/30/16


RHMA OVERLAY		 SANTA ROSA CA 95402 PETALUMA, CA 94954



(707)796-5693



04-SON-128-2.4/2.4	 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,210,756 11/17/14 100%
 
04-1SS224	 $1,226,475 12/08/14
2.3 AND 2.5 MILES WEST OF CLOVERDALE COMPANY,INC	 4030 OCCIDENTAL RD,
 100%

STP-47C4-(004)E	 $0 05/27/16


BOULEVARD		 246 GHILOTTI AVENUE

 SUITE A

 06/10/16

RETAINING WALL AND SLOPE PROTECTION SANTA ROSA CA 95407 SANTA ROSA, CA 95401 COMPLETED



--()



(707)576-3482



04-SON-128-17.1/24.7		 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 79%



CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
04-4A8824		 $197,307 03/22/12
3401 REGATTA		 91%

$840 08/02/17


BRIDGE 	 SANTA ROSA, CA 94403 BOULEVARD


PLANT ESTABLISHMENT, INSTALL PLANTS 	 RICHMOND, CA 94804



(510)385-6755

HA21 WPCP



Totals: Authorized Final Amt: $1,408,921,402 Completed to Date: $856,138,224 Work This Month: $44,459,943 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

05District 

05-MON-1-28.0/28.4 

Fed Aid 
Pgm Code 

05-1F8904 

Contract 

STP-P001-(591)E 

--() 

Location 
Storm Water 
Plan 

IN MONTEREY COUNTY NEAR LUCIA FROM 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

Description 

CONSTRUCT VIADUCT 

Type Of Work 

RGW CONSTRUCTION, INC. 

Contractor 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$3,961,589 

Bid + CCOs

 $2,452,284 

Comp To date

 $342,138 

This Month 

05/13/15 

Awarded 

06/10/15 

Approved 

10/07/16 

Est Comp
Accepted 

74% 

%Time

 62% 

% Work 
Message 

HA23 

05-MON-1-40.8/62.5 

HM1 

05-1G6704 
IN MONTEREY COUNTY ABOUT 10 MILES 

SOUTH OF CARMEL AT VARIOUS LOCATIONS 

FROM 1 MILE NORTH OF TORRE CANYON 

BRIDGE TO 0.5 MILE SOUTH 

COLD PLANE ROADWAY AND RESURFACE 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

TYLER LAVERING 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$1,442,943
 $2,010
 $2,010 

02/22/16 
03/16/16 
09/26/16 

0%

 0% 

05-MON-1-77.6/85.3 

HA22 

05-1A7604 
NHP-P001-(596)E 

--() 

IN MONTEREY COUNTY, IN AND NEAR 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

PAVEMENT PRESERVATION (CAP M) 

\RANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TYLER LAVERING 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$7,209,626
 $6,194,719
 $1,498,313 

08/12/15 
09/03/15 
07/21/16 

72%

 85% 

05-MON-1-/0 
05-1G3304 

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK/REPLACE JOINT SEAL 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC 

BENICIA CA 94510 

2990 BAY VISTA COURT, SUITE D 

$884,444
 $0
 $0 

04/19/16 
05/05/16 

0%

 0% 

05-MON-68-15.0/T18.5 

HB1 

05-1C0904 
NHP-X053-(029)E 

--() 

IN MONTEREY COUNTY AT VARIOUS 

LOCATIONS 

CONTRAST SURFACE TREATMENTS 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

FARSHAD KESHAVARZI 

(831)235-3120 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$2,269,618
 $424,528
 $166,187 

10/30/15 
11/13/15 
08/02/16 

74%

 19% 

05-MON-68-17.4/18 

HA21 

05-0F7004 
NHP-P068-(024)E 

--() 

IN MONTEREY COUNTY ON ROUTE 68 NEAR 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO 

SPRECKELS BOULEVARD UNDERCROSS 

BRIDGE WIDENING 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741 

PO BOX 1508 

ROMAN, BERTHA 

(831)375-7804 

1529 HWY 68 

MONTEREY, CA 93640 

$18,032,933 
$3,057,967 
$792,700 

01/22/16 
02/12/16 
05/10/19 

7% 

16% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

05District 

05-MON-68-/1.1 

Fed Aid 
Pgm Code 

05-1F5704 

Contract 
Location 

Storm Water 
Plan 

IN MONTEREY COUNTY IN PACIFIC GROVE 

FROM SINEX AVENUE TO FOREST AVENUE 

Description 

COLD PLANE AND RHMA-G OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

TYLER LAVERING 

Resident 
Engineer 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$656,350 

Bid + CCOs

 $75,267 

Comp To date

 $75,267 

This Month 

01/05/16 

Awarded 

01/29/16 

Approved 

08/04/16 

Est Comp
Accepted 

14% 

%Time

 12% 

% Work 
Message 

05-MON-101-47.7/53.9 

HB1 

05-1E0604 
HSNH-P -( )Q 

1282­ E -() 

IN AND NEAR GREENFIELD FROM TEAGUE 

AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

NORRIS, AMY 

(805)550-1306 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$4,848,536
 $0
 $0 

10/30/15 
11/20/15 
11/04/16 

0%

 0% 

05-MON-101-55.2/73.8 

HA22 

05-1F69U4 
NHP-Q101-(276)E 

--() 

IN MONTEREY COUNTY IN AND NEAR 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

PAVEMENT PRESERVATION 

GRANITE ROCK COMPANY 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NORRIS, AMY 

(805)550-1306 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$23,062,985
 $8,197,469
 $2,122,998 

10/12/15 
11/02/15 
01/25/17 

23%

 35% 

05-MON-156-.1/1.6 
05-1F7304 
HSNH-PG -( )P 

6019-E -() 

IN MONTEREY COUNTY IN AND NEAR 

CASTROVILLE FROM JUNCTION OF ROUTE 1 

TO CASTROVILLE OVERHEAD 

MEDIAN BARRIER AND RUMBLE STRIP 

CORAL CONSTRUCTION COMPANY 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

$786,031
 $0
 $0 

04/13/16 
05/02/16 

0%

 0% 

HB1 

05-MON-183-/2.1 

HM 

05-1G5004 
IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 101/183 SEPARATION TO 

WEST MARKET CIRCLE, AND IN AND NEAR 

SEASIDE FROM 1/218 SEPARATIO 

SLURRY SEAL 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

KATIE BEACH 

(831)455-5707 

4522 PARKER AVE BLDG700 STE35 
140 DUBOIS STREET 

SANTA CRUZ, CA 95060 

$732,296
 $0
 $0 

03/16/16 
03/28/16 
08/23/16 

0%

 0% 

05-SB-0-/0 
05-1G1904 
STP-000C-(408)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

DEVIN PORR 

(813)427-4706 

16351 CONSTRUCTION CIRCLE WES 
140 DUBOIS ST, #E 

SANTA CRUZ, CA 95060 

$1,225,580 
$657,528 
$260,864 

11/10/15 
12/07/15 
01/04/17 

16% 

55% 

HA22 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

05-SB-1-20.6/23.3 IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT COATINGS CO. BENNETZEN, LILIAN $673,385 03/15/16 22% 
05-1G5904 LOMPOC FROM OCEAN AVE TO PURISMA RD, 

AND IN AND NEAR SOLVANG FROM JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 2053 PREISKER LANE, 

SUITE E 

$42,281
 $42,281 

03/28/16 
08/05/16 

6% 

BUELLFLAT RD TO PINE AVE SANTA MARIA, CA 93454 

HM 
SLURRY SEAL (805)441-6935 

05-SB-1-/50.6 IN SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTION KARL MIKEL $5,800,500 01/13/16 0% 
05-0J4904 
NHP-000C-(409)E 

--() 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$375,000
 $125,000 

01/26/16 
02/09/17 

6% 

HA22 
(805)440-7630 

05-SB-101-10.8/22.5 REPAIR CONTROLLERS AND IRRIGATION PACIFIC RESTORATION GROUP INC JOHNSON, CURTIS $485,000 08/06/15 44% 
05-1G7904 SYSTEMSAT VARIOUS LOCATIONS IN SANTA 

BARBARA AND GOLETA ON HWY 101 & 154 PERRIS, CA 

PO BOX 429 

92572 
35 S LA PATERA LN STE 

E 

$132,529
 $0 

08/12/15 
08/23/16 

27% 

REPAIR CONTROLLERS AND IRRIGATION GOLETA, CA 93117 

20.20.201 
SYSTEMS (805)692-6862 

130 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100% 
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$738,320
 $4,500 

06/27/13 
11/18/16 

93% 

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-15.0/15.2 IN SANTA BARBARA ON HWY 101 BETWEEN GRANITE CONSTRUCTION COMPANY KLINE JASON $985,000 01/22/16 80% 
05-1H1804 THE CARRILLO ST AND ARRELLAGA ST 

EXITS REPAIR ROADWAY/DAMAGE FROM SB SANTA BARBARA, CA 93160 

PO BOX 6744 35 S. LA PATERA LN 

STE E 

$624,871
 $0 

01/22/16 
06/20/16 

99% 

CITY WATER DIR'S ORDER EM GOLETA CA 93117 

20.20.201 
REPAIR ROADWAY/DAMAGE FROM SB CITY 

WATER 
(805)692-6820 

130 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,713,711 05/12/15 64% 
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$2,343,913 
$329,996 

06/10/15 
08/17/16 

24% 

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $18,027,707 11/21/13 65% 
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$16,940,725
 $239,599 

12/12/13 
06/30/17 

95% 

HA22 
(805)692-6759 

05-SB-101-27.0/36 IN SANTA BARBARA COUNTY NEAR GOLETA GRANITE CONSTRUCTION COMPANY $4,707,677 05/12/16 0% 
05-1G6204 
NHP-Q101-(293)E 

FROM 0.1 MILE NORTH OF CATHEDRAL OAKS 

OVERCROSSING TO 0.6 MILE SOUTH OF SANTA BARBARA CA 93111 

5335 DEBBIE LAND $0
 $0 

06/02/16 
0% 

--() 
REFUGIO RD UC 

HM 
COLD PLANE ROADBED/RHMA OPEN GRADED 

05-SB-101-45.6/46.4 IN SANTA BARBARA COUNTY NEAR GAVIOTA SOUZA CONSTRUCTION, INC. MICHAEL MORTENSEN $6,519,500 02/24/16 20% 
05-0T6304 
HSNH-P -( 

1 28-6 E -() 

)Q 
FROM 0.7 MILE NORTH OF BECKSTEAD 

OVERCROSSING TO 0.8 MILE SOUTH OF 

GAVIOTA TUNNEL 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 35 S LA PATERA LN 

SUITE E 

GOLETA, CAL. 93117 

$710,717
 $399,084 

03/16/16 
03/17/17 

11% 

HB1 
CURVE REALIGNMENT (805)692-6765 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. BENNETZEN, LILIAN $501,048 10/25/13 0% 
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$463,215
 $2,900 

11/15/13 
05/12/17 

0% 

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)441-6935 SATIS 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,143,945 02/27/15 28% 
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$3,435,344
 $765,501 

03/26/15 
08/31/17 

23% 

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439 

05-SBT-25-18.8/19.5 SAN BENITO COUNTY ROUTE 25 ABOUT 32 JOHN MADONNA CONSTRUCTION BEACH, KATIE $1,485,000 01/22/16 57% 
05-1H1704 MILES SOUTH OF HOLLISTER. REMOVE ROCK 

AND DEBRISCONSTRUCT DETOUR, PROVIDE SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
140 DUBOIS STREET STE 

E 

$230,951 
$0 

01/22/16 
05/24/16 

16% 

TRAFFIC CONTROL DIR' SANTA CRUZ, CA 95060 

20.20.201 
REMOVE ROCK AND DEBRIS (831)427-4706 

130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100% 
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 

WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$764,898
 $0 

01/22/13 
12/31/15 

71% 

SUSPENDED 
06/13/16 

INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION PATRICK DUSSELL $724,531 06/09/15 100% 
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE 

REPAIR CONCRETE SPALL, SCOUR MONITR 

PLEASANTON, CA 94588 

(831)427-4706 

4847 HOPYARD RD.SUITE 4 NO.39 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$609,266
 $7,500 

06/23/15 
06/20/16 
06/27/16 

83% 

05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE BERTHA ROMAN $1,130,510 08/26/15 100% 
05-0R5104 
STP-000C-(400)E 

--() 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 
140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$988,115
 $153,791 

09/22/15 
06/20/16 

87% 

OVER RUN 

HB71 
ADA CURB RAMPS AND MINOR SIDEWALKS (831)427-4706 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,056,443 09/30/14 0% 
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,994,785
 $0 

10/21/14 
12/22/16 

0% 

PLANT EST 
POLLUTION SOURCE CONTROL SATIS 

05-SCR-17-8.3/9.4 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE CONSTRUCTION COMPANY DEVIN PORR $5,182,184 12/22/15 14% 
05-0T9804 
HSNH-PG -( 

7110­ E -() 

)P 
VALLEY FROM 0.4 MILE SOUTH OF 

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 

LAUREL ROAD 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(831)427-4706 

140 DUBOIS ST #E 

SANTA CRUZ, CA 95060 

$1,197,114
 $222,386 

01/13/16 
02/03/17 

23% 

SUSPENDED 
SHOULDER WIDENING AND CONCRETE 

HB1 

05-SCR-101-/0 DIRS ORDER EMERGENCY F.A. IN KCI INVIRONMENTAL INC GARCIA, SANTIAGO $585,000 02/02/16 48% 
05-1G8004 MONTEREY AND SANTA CRUZ COUNTIES ON 

ROUTE 101, 1 AND 17 SAN LUIS OBISPO, CA 

PO BOX 3307 

93403 
8115 PRUNEDALE NORTH 

RD 

$210,851 
$0 

02/02/16 
08/02/16 

36% 

REPLACE CONTROLLERS,REPAIR PRUNEDALE, CA 93907 SUSPENDED 

20.20.201 
IRRIGATION SYST (831)663-8927 

130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 05 

05-SCR-129-9.5/10 

Fed Aid 

HB1 

Pgm Code 

05-0T5404 

Contract 

HSST-PG -(129) 

6E--() 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF 

OLD CHITTENDON ROAD AND 0.1 MILE EAST 

OF CHITTENDON UNDERPASS 

Description 

CURVE REALIGNMENT 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

BEACH, KATIE 

Resident 
Engineer 

(831)455-5707 

SANTA CRUZ, CA 

$4,587,213 

Bid + CCOs

 $398,790 

Comp To date

 $0 

This Month 

07/21/15 

Awarded 

08/07/15 

Approved 

01/10/17 

Est Comp
Accepted 

4% 

%Time

 9% 

% Work 
Message 

05-SLO-1-17.7/59 

HB1 

05-1C2404 
HSST-P -( )P 

1600­ E -() 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

SAN LUIS OBISPO AND SAN SIMEON FROM 

HIGHLAND DRIVE TO 1.2 MILES NORTH OF 

HEARST CASTLE ROAD. 

INSTALL RUMBLE STRIP 

SOUZA CONSTRUCTION, INC. 

SAN LUIS OBISPO CA 93403 

P.O. BOX 3810 

NORRIS, AMY 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$1,803,334
 $1,277,870
 $292,438 

10/30/15 
11/20/15 
07/19/16 

64%

 70% 

05-SLO-1-22.1/25.7 
05-1G6904 

IN SAN LUIS OBISPO COUNTY NEAR MORRO 

BAY FROM HOLLISTER ROAD TO SAN 

LUISITO CREEK 

COLD PLANE AND RHMA-OG OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93454 

1625 E DONOVAN RD 

NORRIS, AMY C. 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES CA 93446 

$1,027,669
 $6,250
 $6,250 

03/25/16 
04/15/16 
08/12/16 

16%

 1% 

HM 
(805)226-9317 

05-SLO-1-64.0/66.9 

HA42 

05-492804 
STP-P001-(590)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 9 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

REALIGN ROADWAY PIEDRAS BLANCAS 

PAPICH CONSTRUCTION CO. INC 

PISMO BEACH CA 93448 

P O BOX 2210 

RICK SILVA, RE 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$19,878,015
 $4,209,191
 $821,539 

05/27/15 
06/15/15 
10/06/17 

17%

 21% 

05-SLO-1-73.7/74 

HA23 

05-1A7004 
STP-19A5-(004)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 19 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

RICK SILVA 

(805)927-4559 

P.O. BOX 5310 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$9,566,642
 $8,047,349
 $212,240 

12/24/14 
01/08/15 
10/03/16 

48%

 84% 

05-SLO-1-/0 
05-1G3504 

IN SAN LUIS OBISPO AND SANTA BARBARA 

COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

STOUDENMIRE CORPORATION 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

DE ANDA, ANTHONY 

2053 PREISKER LANE, 

SUITE E 

$1,185,109 
$0 
$0 

04/12/16 
05/02/16 
01/09/17 

0% 

0% 

SANTA MARIA, CA 93454 

HM3 
(805)748-6095 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

05-SLO-41-49.6/50.4 IN SAN LUIS OBISPO COUNTY ABOUT 30 GRANITE CONSTRUCTION COMPANY KARL MIKEL $503,322 03/14/16 0% 
05-1G6404 MILES EAST OF PASO ROBLES FROM 5.8 

MILES NORTH OF EAST JUNCTION ROUTE 46 SANTA BARBARA CA 93111 

5335 DEBBIE LAND 102 WHITLEY GARDENS 

DRIVE 

$0
 $0 

03/29/16 
0% 

TO 6.6 MILES NORTH OF PASO ROBLES, CA 93446 

HM 
REPLACE RHMA ON EXISTING ROADWAY (805)440-7630 

05-SLO-41-/0 IN MONTEREY AND SAN LUIS OBISPO STOUDENMIRE CORPORATION LEW, MIKE $295,245 03/14/16 29% 
05-1G3204 COUNTIES AT VARIOUS LOCATIONS 

SEAL BRIDGE DECK WITH METHACRYLATE ATASCADERO, CA 93422 

7536 MORRO ROAD 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$82,079
 $26,698 

04/07/16 
09/14/16 

32% 

93401 

(805)542-4765 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $947,084 10/09/14 0% 
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$783,251
 $4,785 

11/14/14 
07/16/18 

0% 

PLANT EST 

HE14 
(805)440-7630 SATIS 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY MIKEL, KARL $35,607,671 05/18/12 99% 
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$34,455,573
 $0 

06/12/12 
04/29/16 

97% 

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 SUSPENDED 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)440-7630 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC KARL MIKEL $42,703,288 02/10/16 0% 
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK CA 94596 

1777 OAKLAND BLVD. 102 WHITLEY GARDEN 

DRIVE 

$575,809
 $560,942 

02/25/16 
11/15/18 

1% 

CONVERT TO 4-LANE EXPRESSWAY PASO ROBLES, CA 93446 

HE13 
(805)440-7630 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $5,588,977 06/08/15 100% 
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$4,156,351 
$2,166,031 

07/16/15 
06/24/16 

86% 

OVER RUN 
OVERLAY WITH RHMA GAP GRADED (805)542-4765 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

05-SLO-101-32.3/35.6 IN SAN LUIS OBISPO COUNTY NEAR SAN TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $3,160,398 04/24/15 100% 
05-1F7804 LUIS OBISPO FROM 1.2 MILES NORTH OF 

RESERVOIR CANYON ROAD TO CUESTA MCCLELLAN, CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$2,652,036
 $0 

05/08/15 
01/05/16 

100% 

OVERHEAD 93401 
RESURFACE PAVEMENT W WEARING COURSE (805)542-4765 

05-SLO-101-44.8/59.7 IN SAN LUIS OBISPO COUNTY AT VARIOUS SOUZA CONSTRUCTION, INC. LEW, MIKE $2,315,000 04/20/16 0% 
05-1C0804 
NHP-Q101-(298)E 

--() 

LOCATIONS FROM CURBARIL AVENUE 

OVERCROSSING TO 0.7 MILE NORTH OF 

NORTH PASO ROBLES OVERHEA 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$0
 $0 

05/02/16 
0% 

HB1 
ROADSIDE SAFETY IMPROVEMENTS (805)542-4765 

05-SLO-166-21.0/25.5 IN SAN LUIS OBISPO AND SANTA BARARA CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,834,181 02/09/16 4% 
05-1G6304 COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 2053 PREISKER LANE, 

SUITE E 

$17,726
 $16,105 

02/25/16 
09/15/16 

1% 

CREEK BRIDGE TO ALISOS SANTA MARIA, CA 93454 SUSPENDED 

HM 
COLD IN PLACE RECYCLING OVERLAY (805)748-6095 

05-SLO-227-.1/10.3 IN SAN LUIS OBISPO CO ON RTE 227 FM CALPORTLAND CONSTRUCTION LEW, MIKE $1,428,175 05/12/15 100% 
05-1F9404 THE N END OF E CORRAL DE PIEDRA 

CREEK BR TO 0.4 MI N OF BUCKLEY RD SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVE, 

#130 

$1,309,188
 $94,387 

06/09/15 
06/22/16 

94% 

(SOUTHERN LIMIT OF THE CIT PASO ROBLES CA 93446 OVER RUN 
RHMA GAP GRADED & GUARDRAIL WORK (805)226-9217 

05-VAR--/0 IN MONTEREY, SAN LUIS OBISPO, SANTA PTM GENERAL ENGINEERING BENNETZEN, LILIAN $1,130,419 11/13/15 31% 
05-1G2804 
HSST-P -( 

C414­ E -() 

)0 
IN MONTEREY, SAN LUIS OBISPO, SANTA 

BARBARA AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$163,635 
$163,635 

12/02/15 
11/17/16 

14% 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL (805)441-6935 

Totals: Authorized Final Amt: $275,271,109 Completed to Date: $110,999,762 Work This Month: $11,918,064 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16


District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-FRE-0-/0 IN FRESNO AT THE CALTRANS DISTRICT CENTRAL VALLEY ASPHALT HAIDAR HADDADIN $666,175 04/25/16 8% 
06-0S4304 OFFICE 

RECONSTRUCT PARKING LOT LINDSAY CA 93247 

23494 ROAD 196 3240 N.MILLBROOK 

FRESNO, CA 

$119,022
 $119,022 

05/10/16 
10/05/16 

18% 

(559)243-3556 

HA13 

06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT TRUESDELL CORPORATION OF DEALBA, FERNANDO $536,518 10/20/15 100% 
06-0Q0204 VARIOUS LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
183 W. VENTURA COURT 

KINGBURG, CA 93631 

$516,793
 $0 

11/04/15 
05/03/16 

100% 

TEMPE AZ 85282 (559)288-8603 

HM1 

06-FRE-0-/0 IN FRESNO, KINGS, AND TULARE PETERSON-CHASE GENERAL DIN DADAWALLA $1,554,426 08/17/15 94% 
06-0S7404 
NHP-000C-(401)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614 

16351 CONSTRUCTION CIRCLEWEST 
3240 N. MILLBROOK 

CONSTRUTION 

FRESNO, CA 93726 

$1,426,555
 $46,906 

09/02/15 
06/28/16 

93% 

HA22 
(559)417-5927 

06-FRE-5-37.2/48.6 IN FRESNO COUNTY NEAR MENDOTA FROM TELFER PAVEMENT TECHNOLOGIES, $3,188,213 05/13/16 0% 
06-0V1404 1.2 MILES SOUTH OF KAMM AVENUE 

OVERCROSSING TO 0.4 MILE SOUTH OF 

LLC 

4522 PARKER AVENUE BLDG 700 S 

$0
 $0 

05/24/16 
0% 

PANOCHE ROAD OVERCROSSING MCCLELLAN CA 95652 

COLD PLANE PAVEMENT/RHMA RESURFACE 

06-FRE-5-48.8/53 IN FRESNO COUNTY ABOUT 38 MILES SECURITY PAVING COMPANY, INC. DEALBA, FERNANDO $14,759,692 12/11/14 100% 
06-0Q2704 
NHPI-005 -(144)E 

--() 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(559)288-8603 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,661,293
 $0 

12/31/14 
05/20/16 

100% 

OVER RUN 
HMA AND REINFORCE CONCRETE PAVEMENT 

HA22 

06-FRE-33-10.9/11.1 ON SR 33 IN FRE CO 6.4 KM EAST OF THE MYERS AND SONS CONSTRUCTION, DEALBA, FERNANDO $3,955,172 02/27/15 100% 
06-432604 
STP-P033-(079)E 

--() 

CITY OF COALINGA AT JACALITOS CREEK 

BRIDGE #42-72 (KP R17.1/18.3) 

BRIDGE REPLACEMENT JACALITOS CREEK 

LP 

SACRAMENTO CA 95834 (559)288-8603 

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,809,643 
$0 

03/18/15 
05/27/16 

100% 

COMPLETED 
06/02/16 

HA21 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-FRE-33-11.1/14.8 FROM 0.1 MILE WEST OF JACALITOS GRANITE CONSTRUCTION COMPANY $1,854,214 03/08/16 0% 
06-0T6204 
STP-P033-( )0 

CREEK BRIDGE TO 0.1 MILE WEST OF 

MERCED AVENUE AND FROM 0.1 MILE FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0 

03/16/16 
0% 

E­ -() 
NORTH OF PHELPS AVENUE TO 0.8 M 

BONDED WEARING COURSE RESURFACING 
HM1 

06-FRE-41-20.7/32.5 BOOSTER PUMP UPGRADES, VALVES, FLOW WABO LANDSCAPE & CONSTRUCTION SAMIMI, MOHAMMAD $4,285,000 08/18/15 100% 
06-0U3604 SENSORS, CONTROLLER CABINETS, AND 

SYSTEM REPAIRS 

INC 

726 ALFRED NOGLE DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$3,182,903
 $0 

08/18/15 
09/30/16 

74% 

IRRIGATION UPGRADES HERCULES, CA 94547 (559)250-6305 OVER RUN 

20.20.201 

130 

06-FRE-99-23.5/26.7 IN FRESNO COUNTY FROM 0.2 MILES GRANITE CONSTRUCTION COMPANY FOSTER, DALLIA $28,426,820 10/16/15 58% 
06-2HT114 NORTH OF O IVE AVENUE OC TO 0.2 MILES 

NORTH OF ASHLAN AVE OC WATSONVILLE CA 95077 

PO BOX 50085 2750 N. PARKWAY DRIVE 

FRESNO, CA 93722 

$19,353,077
 $2,469,570 

12/04/15 
10/24/16 

68% 

REALIGNMENT FREEWAY (559)246-9536 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,959,223 10/10/12 100% 
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

P O BOX 620 3240 N. MILLBROOK 

AVENUE 

$42,115,583
 $0 

11/06/12 
05/19/16 

100% 

MILE NORTH OF ASHLAN AVE FRESNO, CA 93726 

HE13 SWPPP 
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856 

06-FRE-99-/30.5 UPDATE IRRIGATION SYSTEM AND ISOLATE WABO LANDSCAPE CONSTRUCTION KIMURA, JUSTIN $3,185,000 08/04/15 100% 
06-0U6904 NEEDED REPAIRS TO REDUCE WASTE 

IRRIGATION SYSTEM UPGRADES 

INC 

726 ALFRED NOBLE DRIVE 
183 W VENTURA CT 

KINGSBURG, CA 93631 

$1,819,006
 $0 

08/04/15 
07/11/16 

57% 

HERCULES, CA 94547 (559)897-3118 OVER RUN 

20.20.201 

130 

06-FRE-99-/0 REPAIR 110 ACRES OF EXISTING CLEAN CUT LANDSCAPE DHALIWAL, AMARJIT $2,422,000 03/04/15 100% 
06-0T4104 IRRIGATION SYSTEMS THAT HAVE BEEN 

DEFECTIVE, BROKEN, AND VANDALIZED CLOVIS, CA 93619 

8406 N ARMSTRONG AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,811,023 
$0 

03/04/15 
06/30/16 

75% 

UPGRADE IRRIGATION SYSTEMS (661)391-4767 OVER RUN 

20.20.201 

131 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-FRE-145-40.2/41.2 IN FRESNO AND MADERA COUNTIES NEAR TEICHERT CONSTRUCTION $1,028,562 03/02/16 0% 
06-0T5804 MADERA FROM W. SHAW AVENUE TO AVENUE 

7 AND FROM TOZER STREET TO RIVER ROAD FRESNO CA 93725 

5771 S TOYOTA AVE $0
 $0 

03/16/16 
0% 

HOT MIX ASPHALT/REPAIR FAILED AREAS 

HM1 

06-FRE-168-.7/9.1 UPGRADE 97 BOOSTER PUMPS TO HIGH WABO LANDSCAPE CONSTRUCTION, MENGONI, MARK $4,885,000 08/03/15 99% 
06-0U3304 EFFICENCYVARIABLE FREQUENCY DRIVE, 

REPLACE 87 COMMUNICATION FLOW SENSORS 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$3,410,184
 $0 

08/03/15 
07/01/16 

70% 

AND MASTER VALVES THAT D HERCULES, CA 94547 (559)243-3543 
IRRIGATION SYSTEM UPGRADES 

20.20.201 

130 

06-FRE-168-7.1/9.1 RECLAIMED WATER CONVERSION INCLUDING STOCKBRIDGE GENERAL GANDRATHI, SUNIL $2,385,000 08/10/15 100% 
06-0U3204 NEW PIPING, BOOSTER PUMPS, SIGNAGE, 

AND CONVERSTION VALVES AND SPRINKLER 

CONTRACTING INC 

2972 LARKIN AVE 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$2,037,937
 $0 

08/10/15 
07/29/16 

85% 

CONVERT EXISTING POTABLE IRRIGATION CLOVIS, CA 93612 (559)897-7617 OVER RUN 

20.20.201 

130 

06-FRE-168-29.0/T29.4 IN FRESNO COUNTY, NEAR PRATHER, FROM LEE'S PAVING, INC. MARK MENGONI $2,311,092 09/11/15 50% 
06-0M0504 
STP-P168-(060)E 

--() 

1.2 MILES WEST OF AUBERRY ROAD TO 0.8 

MILE WEST OF AUBERRY ROAD 

REALIGN 2-LANE ROADWAY 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$717,540
 $0 

10/06/15 
06/27/16 

31% 

HB1 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,487,014 05/15/15 100% 
06-0M0204 
STPE-P168-(058)E 

--() 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

ENHANCE VISTA POINT 

CLOVIS CA 93613 

P.O. BOX 629 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA, 93726-5866 

$1,521,510
 $0 

06/08/15 
06/16/16 

100% 

OVER RUN 

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION STOCKBRIDGE GENERAL CONST INC SAMIMI, MOHAMMAD $3,297,000 03/30/15 100% 
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$1,827,135 
$96,432 

03/30/15 
09/30/16 

55% 

UPGRADE IRRIGATION SYSTEMS (559)243-3814 OVER RUN 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-FRE-180-57.9/62.4 IN FRESNO FROM 0.7 MI WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTION,ALAN VONG $4,051,096 03/19/15 18% 
06-0Q2104 180S/41 SEPARATION TO 0.1 MI EAST OF 

PEACH AVE OC 

INC. 

726 ALFRED NOBEL DRIVE 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$929,149
 $139,968 

06/22/15 
10/26/16 

23% 

FREEWAY LANDSCAPING HERCULES CA 94547 (559)243-3856 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,924,447 08/23/12 0% 
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

8406 N ARMSTRONG 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,549,000
 $10,692 

09/27/12 
02/28/18 

0% 

PLANT EST 

WPCP 
(559)917-2487 SATIS 

06-FRE-198-/3.5 IN FRESNO COUNTY NEAR COALINGA_FROM PAPICH CONSTRUCTION COMPANY, $780,564 05/05/16 0% 
06-0T5504 MONTEREY COUNTY LINE TO 0.8 MILE WEST 

OF HANS GRIEVE CANYON ROAD 

INC. 

616 PRINTZ ROAD 

$0
 $0 

05/24/16 
0% 

REPAIR FAILED AREAS/HMA RESURFACE ARROYO GRANDE CA 93420 

HM1 

06-FRE-245-/5.3 IN FRESNO COUNTY NEAR PINEHURST AT ROBERT J. FRANK CONSTRUCTION, $237,624 05/10/16 0% 
06-0S1204 VARIOUS LOCATIONS FROM 0.2 MILE NORTH 

OF TULARE COUNTY LINE TO 0.1 MILE 

INC. 

2806 TARMAC ROAD 

$0
 $0 

05/26/16 
0% 

SOUTH OF HOGBACK ROAD REDDING CA 96003 

REPLACE AND ABANDON CULVERTS 
HM2 

06-KER-0-/0 IN KERN COUNTY ON ROUTES 58, 99, & STATEWIDE TRAFFIC SAFETY & HISHAM ALNATOUR $1,443,147 08/05/15 98% 
06-0S7504 
NHP-X029-(121)E 

--() 

178 AT VARIOUS LOCATIONS. 

UPGRADE SIGN PANELS 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,281,006
 $31,304 

09/02/15 
06/28/16 

88% 

HA22 

06-KER-0-/0 IN KERN AND TULARE COUNTIES AT ETIC CLAY LOMAX $504,784 05/04/16 0% 
06-0S6004 VARIOUS LOCATIONS 

JOINT SEAL/REMOVE CHIP SEAL PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$0 
$0 

05/24/16 
11/21/16 

0% 

(661)391-4767 

HM1 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



06District 

06-KER-5-36.1/41.2 

Fed Aid 
Pgm Code 

06-0S6504 

Contract 

HSNH-PIG -(005)4 

7241-E -() 

Location 
Storm Water 
Plan 

IN KERN COUNTY FROM BUENA VISTA 

CANAL RD. OC TO RTE 43/I5 SEPARATION 

Description 

INSTALL MEDIAN BARRIER 

Type Of Work 

BRM 

Contractor 

HOLLISTER CA 95023 

50 MARQUERITE DR. 

Resident 
Engineer 

$1,318,326 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

05/13/16 

Awarded 

06/20/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

HB1 

06-KER-5-62.5/73.1 
06-0P1404 
NHPI-005 -(195)E 

--() 

ON ROUTE 5 BETWEEN LERDO OVERCROSSING 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE 

GRIFFITH/COFFMAN JOINT VENTURE 

BAKERSFIELD CA 93308 

SAM DHALIWAL 

(661)391-4742 

1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$40,720,813
 $26,781,460
 $2,764,791 

12/03/14 
12/18/14 
01/25/17 

65%

 66% 

HA22 

06-KER-5-73.0/82.5 

HM1 

06-0T6004 
STP-X029-(123)E 

--() 

IN KERN COUNTY ON ROUTE 5 FROM ROUTE 

43 TO TWISSELMAN ROAD OVERCROSSING 

AND ON ROUTE 43 FROM ROUTE 58 TO 

SANTA FE WAY 

COLD PLANE/OVERLAY/RHMA GAP GRADED 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

$4,892,476
 $0
 $0 

03/01/16 
03/21/16 

0%

 0% 

06-KER-5-82.9/85.7 
06-0V0404 

REPAIR SLABS WITH HMA, TRAFFIC 

CONTROL, COZEEP, AND LANE STRIPING 

SLAP REPLACEMENT WITH HMA 

PAPICH CONSTRUCTION CO INC 

GROVER BEACH, CA 93433 

800 FARROLL RD 

DHALIWAL, AMARJIT 

(661)391-4766 

1824 NORRIS, RD 

BAKERSFIELD, CA 93308 

$1,985,000
 $1,647,294

 $0 

01/11/16 
01/11/16 
05/06/16 

100%

 100% 

OVER RUN 

20.20.201 

130 

06-KER-58-88.5/99.8 
06-0R1504 
NHP-P058-(124)E 

--() 

IN AND NEAR TEHACHAPI FROM 0.1 MI. 

WEST OF TEHACHAPI CREEK TO CACHE 

CREEK 

PAVEMENT PRESERVATION (CAPM) 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$13,525,736
 $0
 $0 

09/30/15 
10/20/15 

0%

 0% 

SUSPENDED 

HA22 

06-KER-58-99.2/99.8 
06-0M2604 
NHP-P058-(122)E 

--() 

NEAR TEHACHAPI FROM SAND CANYON 

OVERHEAD TO CACHE CREEK 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

BAKERSFEILD CA 93308 

3005 JAMES ROAD 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,840,379 
$1,839,187 

$0 

07/21/15 
07/31/15 
06/07/16 

100% 

100% 

HA21 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-KER-58-136.0/143.8 IN KERN COUNTY NEAR BORON FROM 0.4 PAVE-TECH INC. AMARJIT DHALIWAL $3,706,727 08/17/15 98% 
06-0S2804 
NHP-P058-(123)E 

--() 

MILES WEST OF TWENTY MULE TEAM ROAD 

OC TO SAN BERNARDINO COUNTY LINE 

RAC OVERLAY 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,111,444
 $258,128 

09/02/15 
06/20/16 

83% 

SUSPENDED 

HM1 

06-KER-99-19.7/57.5 BOOSTER PUMP UPGRADES KCI ENVIRONMENTAL DHALIWAL AMARJIT $2,785,000 08/10/15 100% 
06-0U6004 REDUCE WATER USE BY 50%. UPGRADE 

IRRIGATIN SAN LUIS OBISPO, CA 93403 

P.O. BOX 3307 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,996,446
 $0 

08/10/15 
06/30/16 

72% 

(661)391-4755 OVER RUN 

20.20.201 

130 

06-KER-99-/56.7 IN KERN COUNTY AND TULARE COUNTIES AT BENTANCOURT BROS. CONSTRUCTIONAMARJIT DHALIWAL $706,050 05/13/16 0% 
06-0T3304 VARIOUS LOCATIONS 

INSTALL TRAFFIC MONTORING STATIONS 

INC. 

5933 NORTHFRONT RD 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$0
 $0 

06/02/16 
11/08/16 

0% 

LIVERMORE CA 94551 (661)391-4766 

HB4N 

06-KER-119-10.0/13.3 IN KERN COUNTY NEAR TAFT FROM ELK GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $5,824,225 09/01/15 30% 
06-424714 
STP-P119-(018)E 

--() 

HILLS ROAD TO TUPMAN ROAD. 

ADD TRUCK CLIMBING LANES BAKERSFEILD CA 93308 

3005 JAMES ROAD 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,840,293
 $276,779 

10/14/15 
10/27/16 

32% 

HB4N 

06-KER-178-4.4/0 IN KERN COUNTY ON ROUTE 178 AT SUNNY MCM CONSTRUCTION, INC. AMARJIT DHALIWAL $3,179,622 01/22/15 100% 
06-0H6414 
NHP-P178-(064)E 

--() 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,179,426
 $0 

02/09/15 
05/25/16 

100% 

06-KER-204-5.4/6.7 ON ROUTE 204 GOLDEN STATE AVENUE AMERICAN CIVIL CONSTRUCTORS SAM DHALIWAL $7,000,065 09/24/15 27% 
06-0N9604 
NHP-P204-(005)E 

--() 

BETWEEN SR-99 AND SR-178 IN KERN 

COUNTY AT VARIOUS LOCATIONS 

PLACE DECK OVERLAY, REPLACE JOINT 

WEST COAST, INC. 

BENICIA CA 94510 (661)391-4742 

2990 BAY VISTA COURT, SUITE D 
1824 NORRIS ROAD 

BAKERSFEILD, CA 93308 

$1,985,563 
$718,083 

10/06/15 
03/19/17 

28% 

HM1 
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Statement of Ongoing Contracts as of 06/20/16	 
07/01/16 

District 06 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water 	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan 	 EngineerPgm Code Type Of Work Contractor 	 This Month Accepted Message 

06-KER-395-/23.4 IN KERN COUNTY NEAR JOHANNESBURG FROM GRANITE CONSTRUCTION COMPANY CARY CRUZ $4,953,682 08/18/15 36%
 
06-0S2704 $3,478,643 09/02/15
SAN BERNARDINO COUNTY LINE TO ROUTE 3005 JAMES ROAD 
 3240 N. MILLBROOK 	 70%

NHP-P395-(253)E 	 $3,189,994 08/09/16


178 	 BAKERSFEILD CA 93308 
 AVENUE 

--() 


RAC OVERLAY 	 FRESNO, CA 93726 


(559)341-337

HA22 


06-KIN-5-16.6/26.7 IN KINGS COUNTY NEAR AVENAL FROM PAPICH CONSTRUCTION COMPANY, $2,425,000 06/13/16 0%

06-0T6104 $0 06/28/16
ROUTE 41 TO FRESNO COUNTY LINE INC. 
 0%

NHPI-0054-(196)3 	 $0


COLD PLANE PAVEMENT/RESURFACE RHMA 616 PRINTZ RD 

E- -() 


ARROYO GRANDE CA 93420 


HM1 


06-KIN-137-/7.2 IN KING AND TULARE COUNTIES NEAR TELFER PAVEMENT TECHNOLOGIES, $1,622,341 03/15/16 0%

06-0T5304 $0 03/25/16
CORCORAN FROM 0.1 MILE EAST OF ROUTE LLC 
 0%


$0

43 TO AVE 228 4522 PARKER AVE BLDG 700 ST35 


COLD PLANE AC PAVEMENT MCCLELLAN CA 95652 


HM1 


06-KIN-198-8.8/10.6 IN KINGS COUNTY IN AND NEAR LEMOORE SECURITY PAVING COMPANY, INC. HADDADIN, HAIDAR $2,065,777 07/25/15 100%

06-0N1804 $1,934,550 08/18/15
FROM 0.5 MILE WEST TO 1.16 MILE EAST 13170 TELFAIR AVE 
 183 W VENTURA COURT 	 93%

HSNH-PG -(198)0 	 $115,422 06/30/16


OF 19TH AVENUE SYLMAR CA 91342 KINGSBURG, CA 93631

E- -( ) 


INSTALL MEDIAN BARRIER (559)897-7223 OVER RUN

--() 


HB1 


06-KIN-198-8.9/10.1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTION,MOHAMMAD SAMIMI $692,295 01/02/15 52%

06-325514 $381,474 01/26/15
AVENUE 	 INC. 
 3240 N. MILLBROOK 	 67%

NHP-P198-(064)E 	 $0 07/15/16


LANDSCAPING AND PLANT ESTABLISHMENT 726 ALFRED NOBEL DRIVE 
 AVENUE 

--() 


HERCULES CA 94547 FRESNO, CA 93726 


(559)250-6305

HE11 


06-KIN-198-15.7/0 NEAR HANFORD AT HANFORD-ARMONA UC MYERS AND SONS CONSTRUCTION, HADDADIN HAIDAR $3,148,881 07/28/15 71% 

06-462214 $3,022,468 08/13/15
UNDERCROSSING 	 LP 
 183 W VENTURA COURT 	 95%

NHP-P198-(068)E 	 $506,286 09/22/16


DECK REPLACEMENT 	 4600 NORTHGATE BLVD SUITE 100 
KINGSBURG CA 93631 

--() 


SACRAMENTO CA 95834 (559)897-7223
 

HA21 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-KIN-198-16.5/17.2 ON ROUTE 198 FROM 0.4 MILE WEST OF AGEE CONSTRUCTION CORPORATION JUSTIN KIMURA $8,831,703 04/22/14 100% 
06-487504 
NHP-P198-(062)E 

--() 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

CLOVIS CA 93613 

PO BOX 629 

(559)897-3118 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,511,095
 $0 

05/13/14 
03/18/16 

100% 

HE11 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0% 
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,370,101
 $4,200 

06/20/12 
03/14/17 

0% 

PLANT EST 

HE14 WPCP 
(559)897-7080 SATIS 

06-MAD-41-11.7/13.4 IN MADERA COUNTY NEAR COARSEGOLD FROM A. TEICHERT & SON INC. DBA HAIDAR HADDADIN $8,863,526 10/08/15 52% 
06-0G9004 
NHP-P041-(128)E 

--() 

0.3 MILES NORTH OF ROAD 208 TO 2.0 

MILES NORTH OF ROAD 208 

CONSTRUCT PASSING LANES 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)243-3599 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$4,240,511
 $616,518 

10/23/15 
08/26/16 

48% 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $45,973,030 12/07/12 100% 
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 

SLYMAR, CA 91342 

13170 TELFAIR AVENUE 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$42,971,701
 $0 

01/10/13 
06/13/16 

100% 

OVER RUN 
06/13/16 

HE11 SWPPP 

06-TUL-99-5.1/53.9 IMPLEMENT WATER CONSERVATION MEASURES STOCKBRIDGE GENERAL CONST INC ALICIA RODRIGUEZ $2,385,000 08/17/15 0% 
06-0U5904 IN ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION 

ATTN: GUY STOCKBRIDGE 

2972 LARKIN AVE 
8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$1,469,853
 $0 

08/18/15 
07/20/16 

62% 

EMERGENCY IRRIGATIOIN UPGRADES CLOVIS, CA (559)341-3953 

20.20.201 

130 

06-TUL-99-18.7/22.5 IN MADERA, FRESNO, TULARE COUNTIES AT BENTANCOURT BROS. CONSTRUCTION $772,430 05/17/16 0% 
06-0T0804 VARIOUS LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 

INC. 

5933 NORTHFRONT RD 

$0 
$0 

06/14/16 
0% 

LIVERMORE CA 94551 

HB4N 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-TUL-99-35.2/37.3 ON ROUTE 99 IN TULARE COUNTY NEAR A. TEICHERT & SON INC. DBA BLAS MARTINEZ $15,496,500 10/15/15 15% 
06-360234 
NH-P099-(587)E 

--() 

VISALIA FROM 1.2 MILE SOUTH OF AVENUE 

280 OC (BR NO.46-195) TO 0.9 MILE 

SOUTH OF WEST VISALIA OH 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$2,837,392
 $2,637,864 

11/04/15 
12/20/10 

18% 

4 LANE FREEWAY TO 6 LANE FREEWAY 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $35,605,477 12/07/12 100% 
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$34,715,313
 $160,114 

12/27/12 
06/22/16 

95% 

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 OVER RUN 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/52 IN TULARE COUNTY, NEAR GOSHEN FROM GRANITE CONSTRUCTION COMPANY $2,689,417 05/06/15 0% 
06-0T1804 0.17 MILES NORTH OF NORTH GOSHEN 

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0 

06/08/15 
0% 

AVENUE OVERCROSSING 

RHMA-O BONDED WEARING COURSE 
HM1 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0% 
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,087,677
 $4,805 

11/06/12 
10/12/18 

0% 

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-137-7.2/13.2 IN TULARE COUNTY NEAR TULARE FROM GRANITE CONSTRUCTION COMPANY $1,309,900 04/22/16 0% 
06-0T6404 ROAD 36 TO ROAD 84 

COLD PLANE/RHMA GAP GRADED BWC FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0 

05/05/16 
0% 

HM1 

06-TUL-190-20.9/21.2 ON ROUTE 190, IN TULARE COUNTY, NEAR LEE'S PAVING, INC. SHELLEY MAGGARD $2,875,297 09/23/15 18% 
06-0J5304 
SSTP-P190-(020)E 

PL62-06 0-(3E) 

--() 

PORTERVILLE BETWEEN 0.2 MILE WEST OF 

ROAD 284 AND 0.1 MILE EAST OF ROAD 

284 

INTERSECTION IMPROVEMENT 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$866,596 
$262,340 

10/07/15 
06/23/17 

30% 

HB1 
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07/01/16 

District 06 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

06-TUL-198-12.0/0 ON ROUTE 198 AT VISTA AVENUE M C M CONSTRUCTION, INC. BLAS MARTINEZ $3,540,420 01/05/15 100%
 
06-0H6304 $3,529,634 01/26/15
PEDESTRIAN OVERCROSSOING 6413 32ND STREET 
 8530 W ROOSEVELT AVE 98%

NHP-P198-(066)E $0 06/01/16


CONSTRUCT PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 
 VISALIA CA 93291 
 06/13/16
--() 

(559)651-8321 OVER RUN 


06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA WABO LANDSCAPE & CONSTRUCTION,BLAS MARTINEZ JR. $306,329 06/25/15 23% 

06-430714 $211,280 07/16/15
FROM LOVERS LANE TO 0.1 MILE EAST OF INC. 
 8530 W ROOSEVELT AVE 76%


$724 11/19/18

COMSTOCK STREET 726 ALFRED NOBEL DRIVE 
 VISALIA CA 93291 

INSTALL LANDSCAPING HERCULES CA 94547 (559)651-8321 

HB4C 

Totals: Authorized Final Amt: $369,799,284 Completed to Date: $259,097,758 Work This Month: $14,429,944 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 07 
Awarded 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-1-8.7/0 

07-3X3904 

ER-17E1-(004)E 


--() 


HA23 


07-LA-1-35.2/59.9 

07-3W1204 


HM4 


07-LA-1-35.6/37.1 

07-2W4704 


HM4 


07-LA-1-40.0/40.4 

07-4X7904 


20.20 


201130 


07-LA-1-41.8/42.1 

07-316604 

ER-17E4-(004)E 


--() 


HA23 


07-LA-1-44.4/44.4 

07-1W5104 


HM2 


Description

Type Of Work 


IN LOS ANGELES 0.1 MILE WEST OF 


DOMINQUEZ CHANNEL 


CONSTRUCT STEEL SOLDIER PILE WALL 


IN LOS ANGELES COUNTY, ON ROUTE 1 


BETWEEN I-10 AND SR-23 ROAD 


INSTALL PAVEMENT DELINEATORS & 


IN LOS ANGELES AND VENTURA COUNTIES 


AT VARIOUS LOCATIONS 


REPLACE CRASH CUSHIONS 


LA-1 PCH IN MALIBU/L.A. COUNTY TO 


REPAIR/RESTORE COMPROMISED SUPPORT 


Contractor 

PETERSON CHASE GENERAL 


ENGINEERING CONSTRUCTION INC 


16351 CONSTRUCTION CIRCLEWEST 


IRVINE, CA 92606 


CAL STRIPE INC. 


2040 E. STEEL ROAD 


COLTON CA 92324 


DREAMBUILDER CONSTRUCTION 


CORPDBA DREAMBUILDER 


1324 E LAWSON LANE 


PLACENTIA CA 92870 


Resident 

Engineer 


GALLARDO, SAM 


18730 S WILMINGTON 


AVE STE 103 


RANCHO DOMINGUEZ, CA 


90220 


(310)609-0264 


SAYKALI,ZARIF 


12975 W. CULVER BLVD 


LOS ANGELES, CA. 90066 


(310)821-1847 


RAM, MAHINDA 


12975 CULVER BLVD 


LOS ANGELES, CA 90066 


(310)821-1847 


BURNS PACIFIC CONSTRUCTION INCTRUJILLO, GILBERT 


505 E THOUSAND OAKS BLVD 


SLOPW/RSP & GEOTEXTILE FABRIC DIR'S THOUSAND OAKS, CA 91360 


EMERGENCY FORCE ACCOUNT 


REPAIR/RESTORE SLOPE & REPAIR 


DRAINAGE SYS 


IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. 


RD 1437 FURNEAUX ROAD 


REPAIR FAILED SLOPE OLIVEHURST CA 95961 


IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. 


RECTIFY CLARIFIER DISCHARGE PROBLEM 1372 E VALENCIA DRIVE 


FULLERTON CA 92831 


12975 W. CULVER BLVD. 


LOS ANGELES, CA 90066 


(310)821-1847 


DIPSIA, MICHAEL 


12975 W. CULVER BLVD 


LOS ANGELES, CA 90066 


(310)821-1847 


SAYKALI, ZARIF 


12975 CULVER BLVD 


LOS ANGELES, CA 90066 


(310)345-6274
 

$2,301,529 01/30/14 1% 
$87,154

 $0 
02/21/14 
07/30/16 

4% 

SUSPENDED 

$295,295 03/22/16 0% 
$0
 $0 

04/12/16 
0% 

$1,842,886 03/26/14 100% 
$1,707,016

 $0 
04/09/14 
04/20/16 

98% 

$735,000 03/11/16 100% 
$661,224

 $0 
04/21/16 
07/30/16 

90% 

OVER RUN 

$8,333,314 10/02/15 100% 
$8,319,488
 $384,485 

10/14/15 
09/29/16 

99% 

OVER RUN 

$841,938 06/17/15 77% 
$765,288 

$0 
07/02/15 
07/26/16 

91% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



07District 

07-LA-1-46.9/62.9 

Fed Aid 

HM1 

Pgm Code 

07-4Y6704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN THE CITY OF 

MALIBU AND LOS ANGELES COUNTY, 

BETWEEN MALIBU LAGOON AND LA/VEN 

COUNTY LINE. 

Description 

PAVEMENT PRESERVATION 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92879 

400 E. 6TH STREET 

DIPSIA, M. 

Resident 
Engineer 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$1,108,620 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

03/30/16 

Awarded 

04/12/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

07-LA-1-51.0/52 
07-4L2214 
ACST-P414-(100)4 

--() 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

C A RASMUSSEN INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

DIPSIA, MICHAEL 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,164,956
 $210,295

 $0 

12/04/12 
01/10/13 
06/30/17 

9%

 5% 

HA23 WPCP 

07-LA-1-/1.1 

HA23 

07-3X9404 
NHP-X037-(172)E 

--() 

IN LOS ANGELES COUNTY, ON VARIOUS 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED 

SELECT ELECTRIC,INC. 

POWAY CA 92064 

13250 KIRKHAM WAY 

MANNAA, HASSAN 

(818)364-2760 

1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$4,028,646
 $3,886,712

 $84,710 

12/09/14 
12/31/14 
06/28/16 

98%

 96% 

07-LA-2-14.1/15.1 

HB4N 

07-2055A4 
21L-6207-(071)E 

--() 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,341,602
 $2,619,315

 $0 

01/09/15 
02/10/15 
10/28/16 

42%

 78% 

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131 

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $321,091

 $0 

07/22/15 
12/14/15 
12/08/16 

36%

 13% 

201130 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR­

STOUDENMIRE CORPORATION 

ATASCADERO, CA 93423 

P.O. BOX 2827 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462 
$447,784 

$0 

05/14/15 
06/19/15 
04/20/16 

78% 

97% 

HM3 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

07District 

07-LA-2-15.8/25.5 

Fed Aid 
Pgm Code 

07-3W0704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY ON ROUTES 2, 

210, 134 AND 5. FR PM 15.81/R25.51 

Description 

PLACE METHACRYLATE ON BRIDGE DECK, 

Type Of Work 

J. FRANCIS COMPANY 

Contractor 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

EL-JAMAL, J. 

Resident 
Engineer 

$964,654 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

05/05/16 

Awarded 

05/24/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

HM3 

07-LA-2-17.8/19.5 
07-292204 
NHP-X037-(181)E 

--() 

IN LOS ANGELES AT ROUTE 2/134 

INTERCHANGE 

MAINTENANCE SAFETY 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,784,115
 $927,880
 $249,285 

10/02/15 
10/20/15 
12/04/17 

20%

 51% 

HB34 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,721,721
 $1,284,690

 $0 

06/18/15 
08/11/15 
07/28/16 

10%

 47% 

HM1 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$91,360,837
 $81,998,719

 $101,389 

08/19/11 
09/13/11 
09/27/17 

77%

 89% 

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

(562)345-9865 

13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$78,636,040
 $58,911,111
 $1,430,163 

08/14/12 
09/18/12 
08/31/17 

72%

 74% 

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

(562)345-3125 

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$125,456,497 
$81,054,556 
$1,443,680 

08/23/12 
09/18/12 
06/08/17 

62% 

64% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $81,526,469 04/24/14 27% 
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$23,011,796
 $1,968,093 

05/13/14 
12/18/18 

28% 

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,419,177 07/07/14 93% 
07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,756,718
 $0 

07/24/14 
06/02/16 

93% 

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100% 
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$2,887,605
 $0 

08/19/15 
06/30/16 

99% 

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333 

201130 

07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURITY PAVING COMPANY, INC. LIU, WAYNE $14,395,952 05/31/16 0% 
07-300704 
NHPI-0052-(979)E 

REHAB FROM ROUTE 5/710 SEPERATION TO 

MAIN STREET UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0 

06/20/16 
0% 

--() 
PVMT REHAB 

HA22 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $745,523 04/23/15 48% 
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$565,896
 $0 

05/15/15 
10/28/16 

75% 

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,285,431 
$1,600 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-5-18.2/26.7 

07-284204 

STPE-005 -(093)E 


--() 


TEA10 


07-LA-5-18.4/23.2 

07-258404 

NHPI-005 -(3 )1 


--() 


HA42 


07-LA-5-19.2/28.9 

07-295604 

NHPI-005 -(095)E 


--() 


HA22 


07-LA-5-20.3/20.3 

07-1W2404 

NHPI-000 -(107)E 


--()
 

HA21 


07-LA-5-25.2/25.9 

07-293404 

HSNH-PIG -( )0 


310-9E -() 


HB1 


07-LA-5-25.2/27.5 

07-2777U4 

NHPI- 005-(086)E 


--() 


HA42 


UNDERCROSSING 


STORM WATER MITIGATION, CONSTRUCT 


IN LA COUNTY FROM BROADWAY TO SR-13 


4/5 SEPARATION 


PVMT PRESERVATION,SLAB REPL,SHLDR 


IN LOS ANGELES, ROUTE 005 PM 20.31 


PAINT BRIDGE 


IN THE CITIES OF LOS ANGELES AND 


GLENDALE, ON THE COLARADO FREEWAY 


EXTENSION, FROM SOUTHBOUND ROUTE 5 


ON-RAMP TO WEST COLORADO STR 


CONSTRUCT MEDIAN BARRIER 


IN LOS ANGELES ON ROUTE 5 FROM 


COLORADO EXTENSION TO HAZEL STREET 


PUC AND ON ROUTE 134 FROM VICTORY 


BOULEVARD/RIVERSIDE DRIVE TO S 


EROSION CONTROL AND SLOPE PAVING 


Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message

Description

Type Of Work 


IN LOS ANGELES COUNTY IN LOS 


ANGELES, GLENDALE, AND BURBANK FROM 


ROUTE 5/10 SEPARATION TO ROUTE 5/134 


SEPARATION 


IMPROVE IRRIGATION AND PLANTING 


IN LOS ANGELES COUNTY, AT VARIOUS 


LOCATIONS FROM ROUTE 5/10 SEPARATION 


TO 0.2 MILES NORTH OF FLECTCHER DRIVE FONTANA CA 92335 


Resident 

Engineer
 

TRAN, DANGLONG
 

2090 FERN LANE 


GLENDALE, CA 91208 


(818)637-2506 


AMADI, PATRICIA
 

13171 TELFAIR AVENUE 


STE 101 


SYLMAR, CA 91342
 

(818)364-2760
 

KWAN KIN W
 

2090 FERN LANE 


GLENDALE CA 91226 


(818)637-2506 


EL JAMAL, JAMAL
 

2090 FERN LANE 


GLENDALE, CA 91208 


(818)637-2506 


AL JAMAL, ABDUL
 

13171 TELFAIR AVE. 


#101 


SYLMAR, CA 91342
 

(805)797-1348
 

AZIMA, HASSAN
 

3212 ROSEMEAD BLVD, 


SUITE 100 


EL MONTE, CA 91731
 

(626)572-6732
 

Contractor 

Y A K A R 


689 EAST SAN BERNARDINO ROAD 


COVINA CA 91723 


POWELL CONSTRUCTORS, INC. 


8555 BANANA AVENUE 


C A RASMUSSEN INC 


28548 LIVINGSTON AVENUE 


VALENCIA CA 91355 


CL COATINGS, INC. DBA CL 


INDUSTRIAL COATINGS, INC. 


11650 WESTERN AVE. 


STANTON CA 90680 


WEST COAST PUBLIC WORKS, INC. 


10101 ETON AVE 


CHATSWORTH CA 91311 


YAKAR 


689 EAST SAN BERNARDINO ROAD 


COVINA, CA 91723 


$738,476 03/26/14 0% 
$705,188
 $2,016 

04/17/14 
08/20/18 

0% 

PLANT EST 

SATIS 

$3,958,070 01/20/16 10% 
$1,478,554
 $98,560 

01/28/16 
10/19/18 

37% 

$26,051,785 07/31/14 100% 
$21,615,076
 $125,660 

08/19/14 
12/30/16 

81% 

$16,691,000 06/30/15 16% 
$3,654,354
 $703,205 

07/15/15 
02/01/19 

22% 

$3,010,497 12/07/15 0% 
$0
 $0 

01/12/16 
04/06/17 

0%

$2,574,723 11/07/13 0% 
$2,277,844 

$1,760 
12/09/13 
12/05/17 

0% 

PLANT EST 


SATIS 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

07District 

07-LA-5-26.7/29.4 

Fed Aid 

HB5 

Pgm Code 

07-121844 

Contract 

CMLN-6207-(055) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

SECURITY PAVING COMPANY, INC 

Contractor 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SHIH, JAMES 

Resident 
Engineer 

(818)333-9876 

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$62,492,607 

Bid + CCOs

 $42,353,911 

Comp To date

 $85,030 

This Month 

12/06/10 

Awarded 

12/20/10 

Approved 

02/15/19 

Est Comp

 100% 

%Time

 67% 

% Work 

OVER RUN 

MessageAccepted 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$191,371,815
 $87,205,122
 $4,033,746 

11/29/12 
12/20/12 
01/03/20 

44%

 45% 

07-LA-5-31.4/39.4 

20.20 

07-308704 
L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000
 $531,658

 $0 

05/28/15 
10/21/15 
07/20/16 

100%

 45% 

OVER RUN 

201131 

07-LA-5-34.3/56.1 
07-2W7604 
NHP-X037-(179)E 

--() 

IN LA @ PM 34.27/56.12 

JT SEAL,METH DECK,PATCH SPALLS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SALMAN, RIDWAN 

16351 CONSTRUCTION CIRCLEWEST 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$988,609
 $963,804

 $0 

08/31/15 
09/17/15 
04/22/16 

100%

 100% 

COMPLETED 
06/01/16 

HA21 
(661)257-0273 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,540,548
 $111,333,502

 $31,434 

05/06/10 
05/24/10 
07/25/16 

86%

 95% 

07-LA-5-39.4/88.6 

HB1 

07-243204 
NHPI-005 -( )3 

112­ E -() 

IN LOS ANGELES COUNTY, BETWEEN SR-170 

AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

SALMAN, RIDWAN 

(661)257-0273 

25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,448,553 
$0 
$0 

12/23/15 
01/12/16 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-5-C 43.9/C46.3 
07-302904 
NHPI-005 -( )3 

115­ E -() 

IN LA, RT 5 TRUCK LANES CNTY LN ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

AL-JAMAL, ABDUL 

13170 TELFAIR AVE 13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$15,822,582
 $270,009
 $246,715 

01/13/16 
02/01/16 
03/19/18 

8%

 2% 

HA22 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,166,155
 $6,009,924
 $175,718 

01/23/15 
02/27/15 
12/23/16 

68%

 74% 

HA23 
(562)345-3144 

90670 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$16,363,527
 $15,283,833

 $351,085 

12/31/14 
01/29/15 
07/31/17 

54%

 93% 

HA42 
(310)609-0264 

90220 

07-LA-10-1.0/31.2 

20.20 

07-4X6504 
L.A. COUNTY ON RTE 10 TO REPLACE 36 

IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERGENCY 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

SAMY, RAGY 

(213)804-0498 

2209 1/2 CHICO AVE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,285,000
 $487,352

 $0 

08/11/15 
11/02/15 
10/28/16 

88%

 38% 

201130 

07-LA-10-2.0/18 
07-3X9104 
NHP-X037-(171)E 

--() 

IN LOS ANGELES COUNTY, ON I-10, SR­

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,932,266
 $4,157,015
 $253,656 

12/03/14 
12/24/14 
11/16/16 

74%

 70% 

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 
07-308604 
NHPI-X037-(187)E 

--() 

IN LOS ANGELES COUNTY, FROM SR-1 TO 

I-110 

UPGRADE RAMP METERING SYSTEM 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

ALONZO, BERNARD 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$2,694,946 
$149,000 

$0 

11/30/15 
12/17/15 
01/04/17 

26% 

6% 

HB4N 
(562)345-3145 

90670 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,167,982 03/10/14 42% 
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,148,263
 $0 

03/19/14 
10/20/16 

99% 

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $658,702 04/18/14 100% 
07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS LOS ANGELES CA 90001 

8122 COMPTON AVE 3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$674,584
 $0 

05/13/14 
03/25/16 

100% 

COMPLETED 
06/07/16 

HB71 
(626)572-6732 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SAMY, RAGY $1,955,906 03/24/14 63% 
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,857,147
 $0 

04/09/14 
12/30/16 

95% 

IRVINE, CA 92606 (213)804-0498 

HM4 

07-LA-10-20.2/23.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNEL CONSTRUCTION, INC. AZIMA, HASSAN $555,938 03/22/16 9% 
07-2W6404 LOCATIONS 

JOINT SEALS, METH DECK, MINOR PAINT SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 3212 ROSEMEAD 

BOULEVARD STE100 

$10,600
 $0 

04/18/16 
12/21/16 

2% 

EL MONTE, CA 91731 

HM3 
(626)572-6732 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $59,760,899 02/29/12 45% 
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$59,274,718
 $389,577 

04/20/12 
08/20/16 

99% 

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.1/42.5 IN LOS ANGELES COUNTY ON ROUTES 10, ODONNELL CONSTRUCTION, INC. AZIMA, HASSAN $594,774 05/27/16 0% 
07-2W9504 210, 605, 71 AND 39. 

BRIDGE PRESERVATION/PATCH SPALLS, SAN DIMAS CA 91773 

559 W COVINA BLVD 3212 ROSEMEAD BLVD 

SUITE 100 

$0 
$0 

06/20/16 
0% 

EL MONTE CA 91731 

HM3 
(626)572-6732 
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Statement of Ongoing Contracts as of 06/20/16 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water 	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan 	 EngineerPgm Code Type Of Work Contractor 	 This Month Accepted Message 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,786,050 02/10/14 38%
 
07-1170U4 $37,558,523 02/27/14
WEST COVINA FROM PUENTE AVENUE TO 2000 AMES DRIVE 1041 W. BADILLO, 40%

CMLN-6207-(059) $1,306,613 06/26/19


CITRUS STREET BURNSVILLE, MN 55306 SUITE 112 

--() 


CONSTRUCT HOV LANES & SOUNDWALLS 	 COVINA, CA 91722 


(626)339-1601

HB5 


07-LA-10-37.2/42.4 IN LA COUNTY FROM CITRUS STREET IN GUY F. ATKINSON CAO, RUDY $172,609,430 11/16/15 3%

07-1193U4 $1,980,559 12/08/15
WEST COVINA TO ROUTE 57 IN POMONA 	 18201 VON KARMAN AVE STE 800 
721 BREA CANYON RD 	 1%

NHPI- 010-(829)E 	 $998,574 06/30/22


WIDEN FREEWAY, CONSTRUCT HOV LANES IRVINE CA 92612 STE 6 

LN62-07 0-(0) 


WALNUT, CA 91789

--() 


(909)594-3739

HB5 


07-LA-10-/0 IN LA @ VAR LOCS PETERSON-CHASE GENERAL SAYKALI, ZARIF $1,010,378 07/10/15 55%

07-2W7004 $898,906 07/29/15
JT SEAL,METH DECK,SPALL REPR,EPOXY ENGINEERING CONSTRUCTION, INC.12975 CULVER BLVD 85%

NHP-X037-(176)E $116,108 09/18/16


16351 CONSTRUCTION CIRCLEWEST LOS ANGELES, CA 90066

--() 


IRVINE, CA 92606 (310)345-6274 


HA21 


07-LA-14-24.9/69.9 IN LOS ANGELES COUNTY ON ROUTES 14, VELARDE CONCRETE CONSTRUCTION,SALMAN, RIDWAN $588,772 05/18/16 0%

07-3W0804 $0 06/15/16
5, 138 AND 210. INC. 25061 W AVENUE 0%


$0

PATCH DECK SPALLS, METHACRYLATE 	 523 S. BRAND BLVD. STANFORD #70 


SAN FERNANDO CA 91340 
 VALENCIA CA 91355 


(661)257-0273

HM3 


07-LA-14-28.7/30.9 IN LOS ANGELES COUNTY, IN SANTA ALL AMERICAN ASPHALT RESLER, C. $1,496,945 05/11/16 0%

07-1W8204 $0 05/26/16
CLARITA FROM 1.0 MILE SOUTH OF GOLDEN 400 EAST 6TH ST 
 0%

NHP-P014-(075)E 	 $0


VALLEY ROAD OVERCROSSING TO VIA CORONA CA 92879 

--() 


PRINCESSA UNDERCROSSING 


0.1 FT OVERLAY, RHMA - G. 

HM1 


07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0% 

07-284504 $486,370 05/13/14
FROM 0.3 MILE NORTH OF COURSON RANCH 	8122 COMPTON AVE 
 45120 13TH STREET 	 0%

STP-P014-(073)E 	 $2,840 07/09/18


ROAD TO 0.3 MILE SOUTH OF BARREL 	 LOS ANGELES CA 90001 
 WEST 

--() 


SPRINGS ROAD 	 LANCASTER, CA 93534 PLANT EST 

TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS


TEA10 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 

07-LA-18-.1/.1 

Fed Aid 
Pgm Code 

07-274804 

Contract 

NHP-P018-(047)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY ON ROUTE 18 

Description 

REPLACE BRIDGE DECK AND RAIL 

Type Of Work 

MCM CONSTRUCTION, INC. 

Contractor 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

VAZIRANI, MANSUKH 

Resident 
Engineer 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$2,609,851 

Bid + CCOs

 $872,935 

Comp To date

 $42,407 

This Month 

12/09/14 

Awarded 

12/31/14 

Approved 

09/30/16 

Est Comp
Accepted 

97% 

%Time

 33% 

% Work 
Message 

HA21 
(661)726-0148 

07-LA-23-/8.9 
07-1W8704 
STP-P023-(036)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN DECKER 

EDISON ROAD AND SYCAMORE CANYON 

ROAD, SLURRY SEAL AND SHOULDER 

BACKING 

PAVEMENT COATINGS CO. 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

ARROYO, HECTOR 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$748,905
 $0
 $0 

05/17/16 
06/02/16 

0%

 0% 

HM1 
SLURRY SEAL, SHOULDER BACKING (805)480-4928 

07-LA-39-21.6/21.9 
07-3X8204 
ER-45Y5-(004)E 

--() 

IN LOS ANGELES COUNTY, IN ANGELES 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,261,294
 $851,332

 $0 

11/25/14 
12/18/14 
11/21/16 

21%

 67% 

SUSPENDED 

HA23 
(626)339-1601 

07-LA-39-28.0/31 
07-4X8104 

L.A. COUTNY RTE 39 ANGELES NATIONAL 

FORESTREPAIR & RESTORATION OF 

DRAINAGE SYSTEMS &ADJACENT FACILITIES 

O'DONNELL CONSTRUCTION INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

RAMIN, SIXTO 

1041 W. BADILLO STE 

112 

$1,985,000
 $775,564

 $0 

02/01/16 
04/07/16 
06/10/16 

77%

 39% 

20.20 

201130 

DUE TO FIRE & EL NINO DIR' 

REPAIR & RESTORE DRAINAGE SYSTEMS & 

SLOPES 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-47-.9/2 
07-290704 
NHP-P047-(011)E 

--() 

IN THE CITY OF LOS ANGELES AT TERM 

INAL ISLAND,VINCENT THOMAS BRIDGE 53 

1471 

BRIDGE SEISMIC RESTORATION 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

AKBARIAN, MASSOD 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$15,204,505
 $0
 $0 

04/06/16 
04/18/16 

0%

 0% 

HA21 
(562)860-3085 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$207,580,383 
$123,068,769 

$2,065,344 

06/30/11 
07/13/11 
03/01/18 

78% 

59% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

07District 

07-LA-57-1.7/6.2 

Fed Aid 

20.20 

Pgm Code 

07-4X6104 

Contract 
Location 

Storm Water 
Plan 

IN LA COUNTY RTE 57 & 10 TO REPLACE 6 

EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

EL MONTE, CA 91731 

$2,285,000 

Bid + CCOs

 $543,683 

Comp To date

 $0 

This Month 

09/28/15 

Awarded 

10/26/15 

Approved 

08/01/16 

Est Comp
Accepted 

87% 

%Time

 24% 

% Work 
Message 

201130 

07-LA-60-2.6/6.3 

20.20 

07-4X7004 
L.A. COUNTY ON RTE 60 TO REPLACE 18 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

GUILLS INC 

PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,200,000
 $362,067

 $0 

09/25/15 
12/12/15 
07/29/16 

74%

 30% 

201130 

07-LA-60-4.0/8.5 
07-4T7604 

IN LA FR WOODS AV UC / SAN GABRIEL OC 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

SAMY, RAGY 

(626)572-6700 

13170 TELFAIR AVE 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$852,581
 $857,160
 $11,161 

11/30/15 
12/22/15 
08/19/16 

52%

 99% 

HA22 

07-LA-60-7.4/8.1 
07-3X7114 
STP-19P1-(004)E 

--() 

IN LA COUNTY, IN CITY OF MONTEBELLO 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SAMY, RAGY 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$6,388,590
 $2,120,026
 $270,935 

11/16/15 
12/01/15 
02/21/17 

19%

 33% 

HA23 

07-LA-60-11.3/23.3 
07-2W9604 

IN LOS ANGELES COUNTY ON ROUTES 

605, 91, 60 AND 19 

PATCH DECK SPALLS; METHACRYLATE 

164, WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

BUI, KEVIN 

11229 S. WOODRUFF 

AVE. 

$1,028,832
 $0
 $0 

03/22/16 
04/12/16 

0%

 0% 

HM3 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-60-23.8/24.5 
07-255104 

LA COUNTY, IN DIMOND BAR AND 

INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-9311 

721 BREA CANYON RD #6 

WALNUT, CA 91789 

$5,016,591 
$540,934 

$0 

01/08/16 
01/25/16 
03/30/18 

6% 

11% 

HE11 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-91-6.0/13.8 
07-3W0504 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FR PM 6.03/R13.86 

PATCH DECK SPALLS; METHACRYLATE 

MYERS AND SONS CONSTRUCTION, 

LP 

AKBARIAN, MASSOD 

4600 NORTHGATE BLVD. SUITE 10 
17912 CRUSADER AVE 

SUITE 101 

$879,092
 $0
 $0 

05/05/16 
06/02/16 

0%

 0% 

SACRAMENTO CA 95834 CERRITOS CA 90703 

HM3 
(562)860-3085 

07-LA-91-6.0/21 
07-1W6104 

IN LA COUNTY AT VARIOUS LOCATIONS 

DECK METH, APPROACH SLAB, JNT SEAL 

VELARDE CONCRETE CONSTRUCTION 

INC 

GALLARDO, SAM 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,246,831
 $1,535,645

 $5,707 

06/10/14 
06/25/14 
07/29/16 

94%

 99% 

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
(310)609-0264 

90220 

07-LA-91-6.1/11.4 
07-1W9804 
NHP-X037-(193)E 

--() 

IN LOS ANGELES COUNTY ON ROUTE 91 

FROM 0.1 MILE EAST OF VERMONT AVE TO 

BUTLER AVE UNDERCROSSING AND ON ROUTE 

110 FROM 0.3 MILE SOU 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

FREMPONG, S. 

13170 TELFAIR AVE 

$4,689,689
 $0
 $0 

05/19/16 
06/13/16 

0%

 0% 

HM1 
PCC GRIND, SLABS REPAIR, GRIND 

07-LA-91-6.5/11 
07-290104 
HSNH-PG -( )X 

7184­ E -() 

IN LOS ANGELES COUNTY ON ROUTES 91 

AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$7,888,800
 $0
 $0 

12/30/15 
01/25/16 

0%

 0% 

SUSPENDED 

HB1 
(562)860-3085 

07-LA-91-11.3/20.7 
07-306204 
NHP-P091-(142)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN I-710 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

USS CAL BUILDERS 

STANTON CA 90680 

8051 MAIN STREET 

TRAN, KELVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$15,232,986
 $14,200
 $14,200 

01/13/16 
02/03/16 
10/20/17 

1%

 0% 

HA22 
(562)401-3333 

07-LA-91-12.4/16.6 
07-4X6904 

L.A. COUNTY ON RTE 91 TO REPLACE 25 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

ROCK BOTTOM INC. 

BAKERSFIELD, CA 93308 

2724 LANDCO DR 

SOHEILI, ANDY 

18730 S. WILMINGTON 

AVE. SUITE 103 

$1,985,000 
$569,795 

$0 

09/25/15 
11/17/15 
08/02/16 

73% 

29% 

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-101-1.4/6.7 
07-4X7304 

L.A. COUNTY ON RTE 101 TO REPLACE 1 

EXIST IRRIGATION CONTROLLER W/NEW 

SMART CONTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

PATEL, PRAVIN 

15260 VENTURA BLVD #1150 902 S SAN GABRIEL 

BLVD 

$1,185,000
 $310,578

 $0 

09/25/15 
01/06/16 
07/12/16 

74%

 26% 

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLER (626)572-6700 

ROSEMEAD, CA 91770 

201130 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE AVENUE 

PLANTING AND IRRIGATION 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$898,460
 $778,460

 $0 

12/23/14 
01/29/15 
05/22/19 

0%

 0% 

PLANT EST 

HB34 
SATIS 

07-LA-101-1.8/8.4 
07-295504 
NHP-Q101-(250)E 

--() 

IN LA CITY ON US-101 BETWEEN JCT110 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN STREET SUITE 310 

IZADPANAH, MOE 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$18,852,267
 $16,326,954

 $513,344 

09/15/14 
09/30/14 
08/15/16 

83%

 82% 

HA22 
(626)572-6734 

07-LA-101-8.5/9.5 

HB1 

07-287604 
HSNH-PG -( )Q 

1279­ E -() 

LA COUNTY FROM BARHAM BOULEVARD 

OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

INSTALL SAFETY LIGHT & MBGR BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)364-2760 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,535,214
 $0
 $0 

12/30/15 
01/19/16 
09/30/17 

0%

 0% 

SUSPENDED 

07-LA-101-9.2/38.2 

20.20 

07-4X5404 
IN LA COUNTY RTE 101 TO REPLACE 37 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

LANDSCAPE SUPPORT SERVICES 

SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$2,985,000
 $2,257,475

 $0 

07/15/15 
08/13/15 
06/20/16 

88%

 76% 

201130 

07-LA-101-11.4/11.8 
07-292104 
NHP-X037-(182)E 

--() 

IN LOS ANGELES AT ROUTE 101/134/170 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

AMADI, PATRICIA 

13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$1,278,755 
$286,815 
$62,875 

09/29/15 
10/14/15 
12/30/17 

26% 

22% 

HB34 
(818)364-2760 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,399,705 11/19/14 58% 
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$22,614,143
 $2,372,996 

12/10/14 
08/17/16 

42% 

HA22 

07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF­ PETERSON-CHASE GENERAL SAYKALI, ZARIF $286,977 05/11/15 0% 
07-4T6104 RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$3,040
 $0 

06/09/15 
08/20/16 

1% 

IRVINE, CA 62606 (310)345-6274 SUSPENDED 

HB4N 

07-LA-101-/17.2 IN THE CITY OF LOS ANGELES, FROM PETERSON-CHASE GENERAL CHAVEZ, EFRAIM $2,958,413 12/30/15 53% 
07-207604 
NHP-Q101-(281)E 

--() 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$782,504
 $695,756 

01/19/16 
09/08/16 

26% 

HB4N 
(818)364-2760 

07-LA-101-/25.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL BOTROS, S. $11,499,402 05/12/16 0% 
07-2827U4 
NHP-X037-(192)E 

AT VARIOUS LOCATIONS FROM ROUTE 5/60 

SEPARATION TO 0.1 MILE WEST OF 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 

$0
 $0 

05/26/16 
0% 

--() 
VENTURA BLVD OC AND ON R IRVINE CA 92606 

ROADSIDE SAFETY IMPROVMENTS 
HB1 

07-LA-101-/7.3 IN L A COUNTY AT VARIOUS LOCATIONS ON VELARDE CONCRETE CONSTRUCTION,AZIMA, HASSAN $775,840 04/19/16 0% 
07-3W0904 ROUTES 101, 60, 5 AND 10. 

PLACE METHACRYLATE ON BRIDGE DECK, 

INC. 

523 S. BRAND BLVD STE 201 
3212 ROSEMEAD 

BOULEVARD STE100 

$0
 $0 

05/06/16 
0% 

SAN FERNANDO CA 91340 EL MONTE CA 91731 

HM3 
(626)572-6732 

07-LA-101-/.1 LA COUNTY IN LA FROM SOUTHBOUND PETERSON-CHASE GENERAL PATEL, PRAVIN $2,380,064 12/22/15 16% 
07-287104 
HSNH-PG -( 

1280­ E -() 

)Q 
ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (626)572-6700 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$388,237 
$39,161 

01/12/16 
12/30/16 

16% 

INSTALL CONCRETE BARRIER, FLASHING 
HB1 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BUI, KENVIN $2,932,356 04/13/16 0% 
07-4Y8504 
NHP-P103-(004)E 

--() 

ANAHEIM STREET OVERHEAD 

CLEAN AND PAINT STEEL BRIDGE 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 
11229 S. WOODRUFF 

AVENUE 

DPWMEU. CA/ 90241 

$0
 $0 

05/02/16 
0% 

HA21 
(562)401-3333 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,291,661 11/05/14 100% 
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,264,662
 $0 

11/24/14 
05/11/16 

100% 

OVER RUN 
05/25/16 

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-.9/13.1 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF SAAD, HUSSEIN $1,358,358 05/09/16 0% 
07-3W1004 LOCATIONS ON ROUTES 405, 105, 110 AND 

1. 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
17912 CRUSADER AVE. 

SUITE 101 

$0
 $0 

05/26/16 
0% 

PATCH DECK SPALLS; METHACRYLATE TEMPE AZ 85282 CERRITOS, CA 90702 

HM3 
(562)860-3085 

07-LA-105-1.7/14.1 IN LA COUNTY RTE 105 TO REPLACE 33 DIVERSIFIED LANDSCAPE COMPANY YOHANNES, BIZEN $2,085,000 08/05/15 66% 
07-4X6004 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,011,260
 $0 

10/07/15 
07/06/16 

49% 

PROCLAMATION DIR'S EMERG (562)401-3333 
REPLACE IRRIGATION CONTROLLERS ALONG 

20.20 
RT105 

201130 

07-LA-105-12.7/14.1 IN LOS ANGELES COUNTY AT ROUTE 105 PTM GENERAL ENGINEERING HERRERA, EDGAR $3,244,199 12/11/15 1% 
07-297204 
NHPG-X037-(185)E 

--() 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$2,500
 $0 

12/22/15 
09/30/16 

0% 

SUSPENDED 

HB1 
90220 

(310)609-0264 

07-LA-105-13.5/18 IN LA, RTE 105 FR PM 13.14/17.88 J. FRANCIS COMPANY SAAD, HUSSEIN $1,097,284 02/25/15 79% 
07-2W0604 DECH METH, DECK SPALL, JOINT SEAL 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 17912 CRUSADER AVE. 

SUITE 101 

$1,057,004 
$0 

03/10/15 
10/30/16 

100% 

CERRITOS CA 90703 

HM3 
(562)860-3085 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-105-14.1/18.1 
07-4X6804 

L.A. COUNTY ON RTE 105 TO REPLACE 16 

EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

YOHANNES, BIZEN 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$1,485,000
 $1,016,809

 $0 

10/14/15 
12/18/15 
07/06/16 

63%

 68% 

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS (562)401-3333 

DOWNEY, CA 90241 

201130 

07-LA-110-1.2/21.4 
07-4X6604 

IN LA COUNTY RTE 110 TO REPLACE 36 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

SOHEILI, ANDY 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$2,585,000
 $945,538

 $0 

08/05/15 
09/03/15 
10/06/16 

65%

 37% 

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-7.0/16.7 
07-2W7304 
NHPI- 110-(825)E 

--() 

IN LOS ANGELES, BETWEEN W. CARSON 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$1,022,038
 $1,085,049

 $97,681 

07/29/15 
08/14/15 
08/31/16 

72%

 100% 

SUSPENDED 

HA21 
(310)609-0264 

90220 

07-LA-110-8.6/14 
07-293804 

LA COUNTY ON NORTHBOUND I-405 OFF 

RAMP AT ARTESIA BLVD, SOUTHBOUND I­

110 OFF RAMP AT PCH 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

5463 DIAZ ST. 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE. E-2 

$2,159,566
 $612,986
 $260,733 

09/08/15 
09/23/15 
10/31/16 

64%

 28% 

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
(562)345-3144 

90670 

07-LA-110-16.9/23.6 
07-2W7404 
NHPI- 110-(826)E 

--() 

IN LA @ PM 16.98/23.69 

JT SEAL,METH DECK,SPALL REPR,APP SL 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

PATEL, PRAVIN 

(626)572-6700 

10641 FULTON COURT 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$974,785
 $130,898
 $125,798 

08/31/15 
10/23/15 
10/06/16 

43%

 13% 

HA21 

07-LA-110-23.5/23.9 
07-2759U4 
NHP-X037-(164)E 

--() 

LA COUNTY IN CITY OF LOS ANGELES ON 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,393,291 
$1,370,116 

$1,800 

10/29/13 
11/15/13 
02/02/18 

0% 

0% 

PLANT EST 

HA42 
SATIS 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



Resident 
EngineerContractor 

J. MCLOUGHLIN ENGINEERING CO.,BOTROS, S.
 


Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-118-4.2/11.5


07-3W0604



HM3



07-LA-118-4.6/13.7


07-4X5604



20.20



201130



07-LA-118-11.5/13.7


07-2770U4


NH-P118-(063)



--()



HA42 SWPPP



07-LA-118-/0


07-3X9304


NHPX-037 -(175)E



--()



HA23



07-LA-134-1.6/2.7


07-287204


NHP-P134-(037)E



--()



HA42



07-LA-134-5.6/9


07-4X5504



20.20



201130



Description
Type Of Work 

IN LOS COUNTY AT VARIOUS LOCATIONS ON



ROUTES 118, 5, 101, 170 AND 405



PATCH SPALLS, METH BRIDGE, J SEALS



L.A. COUNTY ON RTE 118 TO REPLACE 63
 


EXISTIRRIGATION CONTROLLERS W/NEW



SMART CONTRLLPER EXEC ORDER DROUGHT



PROCLAMATION DIR'S EMER



REPLACE IRRIGATION CONTROLLERS



IN LOS ANGELES COUNTY IN LOS ANGELES



FROM ROUTE 5 INTERCHANGE TO ROUTE 210



INTERCHANGE EAST AND WESTBOUND



EROSION CONTROL



IN LA,ON LA-118,LA-170,LA-405 AT



VARIOUS LOCATIONS



REPAIR&REPLACE STOLEN ELECT WIRING



IN LOS ANGELES COUNTY IN BURBANK FROM



0.1 MILE WEST OF PASS AVENUE
 


OVERCROSSING TO BOB HOPE DRIVE



UNDERCROSSING



STORM WATER SOURCE CONTROL



L.A. COUNTY ON RTE 134 & 110 TO
 


REPLACE 66IRRIGATION CONTROLLERS



W/NEW SMART CNTRLLRPER EXEC ORDER



DROUGHT PROCLAMATION DIR'S EMER



REPLACE IRRIGATION CONTROLLERS



INC.



10641 FULTON COURT



RANCHO CUCAMONGA CA 91730



MARTINEZ LANDSCAPE CO INC



12357 SAN FERNANDO ROAD



SYLMAR, CA 91342



CLEAN CUT LANDSCAPE



8406 N ARMSTRONG AVE



CLOVIS CA 93619



DBX, INC.



42024 AVENIDA ALVARADO, SUITE



TEMECULA CA 92590



MARTINEZ LANDSCAPE CO., INC.



12357 SAN FERNANDO ROAD



SYLMAR CA 91342



GRIFFITH COMPANY



3050 E BIRCH STREET



BREA, CA 92821



CHAVEZ, EFRAIM



13171 TELFAIR AVE



SUITE 101



SYLMAR, CA 91342



(818)364-2760



CHAVEZ, EFRAIM



13171 TELFAIR AVE,



STE 101



SYLMAR, CA 91342



(818)364-2760



MANNAA, HASSAN



13171 TELFAIR AVENUE,



STE 101



SYLMAR,CA. 91342



(818)364-2760



SHALVIRI, ALI



2090 FERN LANE



GLENDALE, CA 91208



(818)637-2506



ATASSI, KEVIN



601 S GLENOAKS BLVD



#310



BURBANK, CA 91502



(310)909-4131
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,097,737

 $0

 $0


 $2,185,000

 $259,218


 $0


 $1,319,842

 $1,299,718


 $4,275


 $8,688,113

 $5,050,742

 $671,801


 $976,732

 $932,125


 $1,950


 $2,585,000


$301,354



$0



05/10/16


05/24/16



07/22/15


09/04/15


10/07/16



12/12/12


01/11/13


12/03/16



%Time 
% Work 

Message 

0%


 0%


 57%


 12%


 0%


 0%
 

PLANT EST



SATIS



12/29/14 42%
 
01/21/15



58%

10/30/17



11/21/14 0%
 
12/31/14



0%

11/02/18



PLANT EST



SATIS



06/29/15 42%


09/04/15



12%

11/22/16
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 07 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-138-2.1/36.7 

07-297804 

NHP-P138-(054)E 


--() 


HB1 


07-LA-138-69.9/75 

07-2656U4 

STPG-P138-(052)E 


--() 


HB1 


07-LA-170-17.7/20.3 

07-2769U4 

NH-P170-(004) 


--() 


HA42 SWPPP 


07-LA-210-.8/4.9 

07-2768U4 

NHPI-2101-(815)E 


--()
 

HA42 


07-LA-210-9.7/16.1 

07-288024 

NHPI-210 -( )1 


828- E -() 


HA22 


07-LA-210-9.7/16.1 

07-288014 

NHPI-2101-(816)E 


--() 


HA22 


Description

Type Of Work Contractor 


NEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION 


TO WEST OF ROUTE 14 CORP. 


INSTALL RUMBLE STRIPS 1324 LAWSON LANE 


PLACENTIA CA 92870 


IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY 


18/ SAN BERNARDINO CNTY LN 213 E. COLUMBIA WAY 


CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 


IN LOS ANGELES COUNTY IN NORTH Y A K A R 


HOLLYWOOD NORTH AND SOUTHBOUND FROM 689 EAST SAN BERNARDINO ROAD 


VANOWEN STREET TO SHELDON STREET COVINA, CA 91723 


PLANTING, INSTALL IRRIGATION, SLOPE 


IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC 


FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 


EROSION CONTROL LOS ANGELES CA 90001 


IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. 


MILE WEST OF BIG TUJUNGA WASH BRIDGE 8555 BANANA AVENUE 


TO DUNSMORE AVENUE UNDERCROSSING FONTANA CA 92335 


CONSTRUCT STORM WATER TREATMENT 


IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC 


MILE WEST OF BIG TUJUNGA WASH BRIDGE 13170 TELFAIR AVENUE 


TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 


ROADWAY REHABILITATION 


Resident 
Engineer 

HARTANTO, HIN 


45120 13TH STREET 


WEST 


LANCASTER, CA. 93534 


(661)726-0148 


TIEU, FRED 


45120 13TH STREET 


WEST 


LANCASTER CA 93534 


(661)726-0148 


IZADPANAH, MOE 


3212 ROSEMEAD 


BOULEVARD, #100 


EL MONTE, CA 91731 


(626)572-6732 


CHOU, MICHAEL 


1041 W. BADILLO SUITE 


112 


COVINA, CA 91722 


(626)339-1601 


AMADI, PATRICIA 


13171 TELFAIR AVE 


SUITE 101 


SYLMAR, CA 91342 


(818)364-2760 


KAROUT, REDA 


1041 W. BADILLO, 


SUITE 112 


COVINA, CA 91722 


(626)339-1601
 

$1,467,061
 
$506,700

 $322,027
 

$9,002,297
 
$5,661,855


 $4,600
 

$1,799,153
 
$1,687,880


 $1,484
 

$1,699,000
 
$1,569,857


 $1,750
 

$1,914,396
 
$721,173

 $16,354
 

$43,169,092 

$39,087,816 


$757,568 


01/08/16 53%
 
01/25/16 


35%

08/31/16 


02/25/15 47%
 
03/10/15 


63%

03/06/17 


12/11/12 0%
 
01/10/13 


0%

06/10/17 


PLANT EST 


SATIS 


09/23/13 0%
 
10/15/13 


0%

08/16/17 


PLANT EST 


SATIS 


01/05/16 54%
 
01/14/16 


38%

09/06/16 


10/18/13 92% 

11/06/13 


89%

07/29/16 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,744,731 02/06/15 30% 
07-2881U4 
NHPI- 210-(823)E 

--() 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$30,115,549
 $1,946,765 

02/27/15 
11/16/17 

28% 

HA22 
(213)453-7555 

07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CITIES FERREIRA CONSTRUCTION CO,, MANNAA, HASSAN $4,991,321 12/30/15 11% 
07-129974 
NHPI-210 -( 

831­ E -() 

)1 
OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 
13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$461,380
 $196,902 

01/19/16 
09/24/18 

9% 

HB4N 
INSTALL COMMUNICATION LINKS FOR (818)364-2760 

07-LA-210-22.3/25.8 L.A. COUNTY ON RTE 210, 134 & 710 GRIFFITH COMPANY MCKENZIE, DARRELL $2,985,000 07/29/15 47% 
07-4X6304 CONNECTRTO REPLACE 12 EXIST 

IRRIGATION CONTROLLERSW/NEW SMART BREA, CA 92821 

3050 E BIRCH STREET 2090 FERN LANE 

GLENDALE, CA 91208 

$544,952
 $0 

11/19/15 
12/14/16 

18% 

CONTRLLR PER DROUGHT EXEC ORDRDIR' (818)254-7455 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-210-24.7/44.9 IN LOS ANGELES COUNTY, IN VARIOUS SELECT ELECTRIC, INC. YUE, WARREN $11,663,703 01/06/16 0% 
07-306404 
NHPI-210 -( 

830­ E -() 

)1 
CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

POWAY CA 92064 

13250-B KIRKHAM WAY 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$0
 $0 

02/24/16 
07/18/18 

0% 

SUSPENDED 

HB4N 
(626)339-1601 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100% 
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0 

04/13/12 
04/22/13 

100% 

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,502,715 12/29/14 21% 
07-287304 
NHPI-210 -(824)E 

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,439,335 
$58,255 

01/29/15 
02/01/19 

96% 

HA42 
(213)712-4785 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

07-LA-405-.1/7.9 
07-4X5704 

IN LA COUNTY RTE 405 TO REPLACE 28 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ARIAS, JUAN 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,085,000
 $1,210,784

 $0 

08/05/15 
10/08/15 
07/29/16 

100%

 58% 

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS ALONG 

RT405 

(562)401-3333 OVER RUN 

07-LA-405-7.9/12.7 
07-4X5804 

IN LOS ANGELES COUNTY RTE 405 SEVERAL 

LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

AKBARIAN, MASSOD 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$2,485,000
 $707,665

 $0 

07/07/15 
08/13/15 
09/15/16 

84%

 28% 

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 

201130 

INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

07-LA-405-8.7/11.2 

HB1 

07-287404 
HSNH-PIG -( )4 

2­ 97-(E) 

--() 

IN LOS ANGELES COUNTY, IN CARSON, 

FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

HERRERA, EDGAR 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$2,054,797
 $542,016
 $301,590 

12/30/15 
01/14/16 
08/31/17 

24%

 26% 

07-LA-405-8.8/8.8 
07-4Y7004 
NHPI-405 -( )2 

975­ E -() 

IN LOS ANGELES COUNTY, IN CARSON, AT 

DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

MURPHY INDUSTRIAL COATINGS, 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 

FREMPONG, SAM 

13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$5,696,175
 $22,200
 $4,000 

10/12/15 
10/30/15 
07/03/17 

30%

 0% 

HA21 
(562)345-3122 

90670 

07-LA-405-11.7/11.7 
07-288504 
NHPI-405 -(970)E 

--() 

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$4,773,552
 $3,963,825
 $388,476 

11/13/14 
11/24/14 
07/29/16 

85%

 83% 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 

(310)609-0264 

90220 

07-LA-405-12.6/21.2 
07-290004 
NHPI-405 -( )2

 977­ E -() 

IN LOS ANGELES COUNTY, FROM I-110 TO 

I-105 

INSTALL CONCRETE BARRIERS & UPGRADE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

GALLARDO, SAM 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$13,710,851 
$38,900 
$26,000 

04/06/16 
04/26/16 
05/31/18 

6% 

0% 

HB1 
(310)609-0264 

90220 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

07District 

07-LA-405-12.7/29.9 

Fed Aid 

20.20 

Pgm Code 

07-4X5904 

Contract 
Location 

Storm Water 
Plan 

L.A. COUNTY ON RTE 405 & 90 TO 

REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

DROUGHT PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

Contractor 

SOUTH EL MONTE, CA 91733 

DIPSIA, MICHAEL 

Resident 
Engineer 

(310)821-1847 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$2,985,000 

Bid + CCOs

 $27,810 

Comp To date

 $0 

This Month 

08/10/15 

Awarded 

10/28/15 

Approved 

01/30/17 

Est Comp
Accepted 

15% 

%Time

 1% 

% Work 
Message 

201130 

07-LA-405-16.4/19.5 

HM1 

07-3Y9404 

WPCP 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ABUMUHOR, ISSAM 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$933,189
 $945,555

 $0 

06/12/12 
07/03/12 
06/30/15 

67%

 97% 

07-LA-405-20.5/28 
07-300604 
NHPI- 405-( )3 

025­ E -() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

INGLEWOOD AND CULVER CITY FROM 0.2 

MILE NORTH OF EL SEGUNDO BOULEVARD 

UNDERCROSSING TO VENICE 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

RAM, MAHINDA 

13170 TELFAIR AVE 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$12,306,716
 $0
 $0 

03/01/16 
03/17/16 

0%

 0% 

HA22 
PAVEMENT REHABILITATION 

07-LA-405-28.0/39 

HA22 

07-296804 
NHPI-405 -(023)E 

--() 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

RAM, MAHINDA 

(310)920-7449 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175
 $0
 $0 

09/05/14 
09/25/14 
12/30/16 

0%

 0% 

07-LA-405-29.8/39.4 
07-2W9804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTES 405, 101 AND 1. 

PATCH DECK SPALLS, APPLY 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

SAYKALI, ZARIF 

(310)345-6274 

4600 NORTHGATE BLVD, SUITE 10 
12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$856,993
 $0
 $0 

05/05/16 
06/02/16 
02/28/17 

0%

 0% 

HM3 

07-LA-405-39.0/44.7 

20.20 

07-4X6204 
LA COUNTY ON RTE 405 TO REPLACE 15 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

MARTINEZ LANDSCAPE CO INC 

SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 

MOHSENZADEH, ALI 

(818)364-2760 

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$1,285,000 
$0 
$0 

08/10/15 
09/08/15 

0% 

0% 

201130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 07 

07-LA-405-39.4/48.6 

Fed Aid 
Pgm Code 

07-252004 

Contract 

ACIM-4053-(005)E 

--() 

Location 
Storm Water 
Plan 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

Description 

REHABILITATE PAVEMENT 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO, CA 95834 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,117,177 

Bid + CCOs

 $29,350,450 

Comp To date

 $0 

This Month 

06/28/13 

Awarded 

07/30/13 

Approved 

04/20/16 

Est Comp

 100% 

%Time

 98% 

% Work 

OVER RUN 

MessageAccepted 

HA22 

07-LA-405-41.6/41.6 
07-4T7304 
HSNH-405 -(024) 

--() 

IN LA, SB OFF-RAMP TO VICTORY BL 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$796,733
 $759,186
 $214,850 

06/03/15 
06/22/15 
09/15/16 

52%

 91% 

HB1 

07-LA-605-/20.2 
07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

WANG, MIKE 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,669,648
 $5,500,461
 $554,999 

07/21/14 
08/06/14 
06/30/17 

68%

 24% 

HA22 
(213)798-5970 

07-LA-605-/21.3 

20.20 

201130 

07-4X7204 
L.A. COUNTY ON RTE 605 TO REPLACE 52 

EXISTING IRRIGATION CONTROLLER W/NEW 

SMARTCONTRLLRS PER EXEC ORDER DROUGHT 

PROCLAMATDIR'S EME 

REPLACE IRRIGATION CONTROLLERS 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

ALI, MASHHUR 

(562)345-3122 

15260 VENTURA BLVD #1150 13230 FIRESTONE BLVD 

A 

SANTA FE SPRINGS, CA 

90670 

$2,385,000
 $153,098

 $0 

10/14/15 
01/20/16 
08/31/16 

31%

 6% 

07-LA-710-9.4/18.4 
07-183124 
NHPI- 710-(822) 

--() 

IN LA COUNTY IN LONG BEACH AND SOUTH 

GATE ROUTE 405 TO FIRESTONE BLVD­

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

MARTINEZ LANDSCAPE CO., INC. 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 

SAAD, HUSSEIN 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$1,517,160
 $1,250,875
 $159,750 

05/29/15 
07/02/15 
12/30/16 

100%

 81% 

HA22 
(562)860-3085 

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$110,955,538 
$83,650,056 
$1,792,158 

04/04/12 
04/30/12 
07/26/17 

75% 

75% 
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State of California Department of Transportation Page 103 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16



Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-710-17.3/26.3


07-2W9404



HM3



07-LA0-710-9.8/27.5


07-4X7104



20.20



201130



07-VEN-1-1.0/10.6


07-4X3704



20.10



201130



07-VEN-1-4.0/5


07-4X7604



20.20



201130



07-VEN-1-21.2/27.2


07-3W1504



HM1



07-VEN-23-4.8/11.4


07-308504


NHP-X111-(074)E



--()



HB4N



Description

Type Of Work



IN LOS ANGELES COUNTY AT VARIOUS



LOCATIONS ON ROUTES 710, 60 AND 10.



PLACE METHACRYLATE ON BRIDGE DECK,



IN L.A. COUNTY ON RTE 710 TO REPLACE



21 EXISTING IRRIGATION CONTROLLERS



W/SMART CONTROLLERS PER EXEC ORDER



DROUGHT PROCLAMDIR'S EM



REPLACE IRRIGATION CONTROLLERS



VEN-1 PCH BETWEEN YERBA BUENA & LAS



POSAS REMOVE/CLEAR MUD AND DEBRIS



FROM THE ROAD WAY AND DRAINAGE



SYSTEMS DIR'S EMERGENCY FORCE



REMOVE/CLEAR MUD AND DEBRIS



VEN COUNTY ON PCH REPAIR/RESTORE



SLOPE & SHOULDER EROSION DUE TO HIGH



TIDE & STORMSREPAIR FAILED DRAINAGE



SYSTEMS DIR'S EMERGENCY 
 

REPAIR SLOPE/SHOULDERS/FACILITIES



IN VENTURA COUNTY, RTE 1, PM 21.25 TO



27.15 , FROM N JCT 101 SOLIMAR UC TO
 


HOBSON CO PARK RD-LT, DIGOUTS CPOL



FOG SEAL SHOULDERS A



DIGOUTS CPOL FOG SEAL SHOULDERS AT



IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV &



RTE 118 IN MRPK& SIMV FR PRINCETN



UPGRADE RAMP METERING SYSTEM



Resident


Engineer
Contractor 

VELARDE CONCRETE CONSTRUCTION,WANG, MIKE



INC. 11229 S. WOODRUFF 
523 S. BRAND BLVD. STE 201 AVENUE 
SAN FERNANDO CA 91340 DOWNEY, CA 90241 

(213)798-5970 

LANDSCAPE SUPPORT SERVICES INCARIAS, JUAN



15260 VENTURA BLVD #1150

 11229 S. WOODRUFF


SHERMAN OAKS, CA 91403 AVE.



DOWNEY, CA 90241



(562)401-3333



UNION ENGINEERING COMPANY INC.DAVIS, ALAN



P.O. BOX 1000
 
 1525 RANCHO CONEJO


VENTURA, CA. 93001 BLVD, SUITE 102



THOUSAND OAKS CA 91320



(805)480-4928



UNION ENGINEERING COMPANY, INCDAVIS, ALAN



P.O. BOX 1000
 
 1525 RANCHO CONEJO


VENTURA, CA 93002 BLVD STE 102



THOUSAND OAKS, CA 91320



(805)480-4928



TORO ENTERPRISES, INC. DAVIS, ALAN



PO BOX 6285.

 1525 RANCHO CONEJO


OXNARD CA 93031

 BLVD STE102



THOUSAND OAKS CA 91320



(805)480-4928



SERVITEK SOLUTIONS INC MANNAA, HASSAN



618 BREA CANYON ROAD SUITE J 13171 TELFAIR AVE.,


CITY OF INDUSTRY CA 91789

 STE 101



SYLMAR, CA. 91342



(818)364-2760


 $848,795

 $67,118

 $67,118


 $2,385,000

 $696,711


 $0


 $6,985,000

 $4,423,901


 $0


 $2,785,000

 $733,090


 $0


 $1,481,117

 $4,450

 $4,450


 $2,217,624


$425,515


$193,437



03/30/16 3%
 
04/18/16



8%

02/24/17



09/25/15 100%
 
01/22/16



29%

08/07/16



OVER RUN



12/05/14 100%
 
01/20/15



63%

06/30/16



OVER RUN



10/22/15 69%
 
01/22/16



26%

06/30/16



SUSPENDED



03/15/16


04/06/16


08/31/16



01/05/16


01/28/16


03/29/17



46%


 0%


 24%



20%
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-33-11.3/11.3 

07-3P7004 


HA12 


07-VEN-33-12.3/57.5 

07-2W8704 

STP-P033-(080)E 


--() 


HM1 


07-VEN-33-40.0/42 

07-2W9304 


HM1 


07-VEN-33-/0 

07-2W7104 


HM3 


07-VEN-33-/6 

07-2750U4 

NHP-X037-(186)E 


--() 


HA42 


07-VEN-101-.1/4.5 

07-1952U4 

CNHP-X037-(165)E 


--() 


HB4C 


Description

Type Of Work Contractor 


IN VENTURA COUNTY IN CITY OF OJAI AT MGP CONSTRUCTION 


1116 MARICOPA HWY 111 N. GROVE AVE. 


1116 MARIC MAINTENANCE STATION UPLAND CA 91786 


IN VEN, PM 12.3/20.8 & PM 48.5/57.5 ALL AMERICAN ASPHALT 


OL, DIGOUTS PO BOX 2229 


CORONA CA 92878 


IN VENTURA COUNTY ON RTE 33 FROM 1.0 GRIFFITH COMPANY 


MILE NORTH OF ADOBE CANYON BRIDGE TO 1128 CARRIER PARKWAY AVE 


0.7 MILE SOUTH OF PINE MOUNTAIN RIDGE BAKERSFIELD CA 93308 


ROAD 


COLD IN PLACE RECYCLING AND HMA 


IN VENTURA COUNTY AT VARIOUS LOCATI AUTOBAHN CONSTRUCTION INC. 


ONS 933 N. BATAVIA ST. 


METHACRYLATE DECK/REPAIR SPALLS ORANGE CA 92867 


ON ROUTE 33, BETWEEN 101 AND 0.4 MILE ORTIZ ENTERPRISES, INC. 


NORTH OF CASITAS VISTA ROAD AND ON 6 CUSHING SUITE 200 


ROUTE 101 BETWEEN NORTH OF WESTLAKE IRVINE CA 92618 


BOULEVARD AND NORTH O 


STORMWATER MITIGATION THROUGH 


IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC 


FROM VENTURA COUNTY LINE TO ROUTE 13170 TELFAIR AVENUE 


101/23 INTERCHANGE SYLMAR CA 91342 


WIDEN FREEWAY, RAMPS, RECONSTR MED 


Resident 

Engineer 


BURAN, HUSSAM 


1525 RANCHO CONEJO 


BLVD STE102 


THOUSAND OAKS, CA 91320 


(805)480-4928 


ARROYO, HECTOR 


1525 RANCHO CONEJO 


BLVD STE102 


THOUSAND OAKS, CA 91320 


(805)480-4928 


DAVIS, ALAN 


1525 RANCHO CONEJO 


BLVD STE102 


THOUSAND OAKS CA 91320 


(805)480-4928 


DAVIS, ALAN 


1525 RANCHO CONEJO 


BLVD #102 


THOUSAND OAKS, CA 91320 


(805)480-4928 


DAVIS, ALAN 


1525 RANCHO CONEJO 


BLVD STE102 


THOUSAND OAKS, 91320 


(805)480-4928 


IRA, ALFRED 


1525 RANCHO CONEJO 


BLVD #102 


THOUSAND OAKS, CA 93065 


(805)480-4928
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,132,187
 
$861,462


 $0
 

$3,480,106
 
$3,032,489

 $1,555,668
 

$1,095,124
 
$3,327

 $1,039
 

$954,737
 
$819,912

 $201,664
 

$7,894,375
 
$704,609

 $689,609
 

$28,418,199 

$25,390,255 


$771,142 


05/15/15 

06/10/15 

07/06/16 


04/23/15 

05/07/15 

07/10/16 


03/25/16 

04/12/16 

09/30/16 


05/15/15 

06/10/15 

08/31/16 


%Time 
% Work 

Message 

86%
 

76%
 

91%
 

85%
 

37%
 

0%
 

77%
 

87%
 

SUSPENDED 


03/14/16 

03/29/16 

03/19/18 


11/21/13 

12/12/13 

01/18/17 


5%
 

9%
 

68% 


89% 




 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 105 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16


District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water		 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan		 EngineerPgm Code Type Of Work Contractor		 This Month Accepted Message 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 42%
 
07-4X4904 $350,966 08/10/15
32 EXISTNG IRRIGATION CONTROLLERS		 12357 SAN FERNANDO ROAD

 12975 CULVER BLVD		 12%


$0 06/24/16

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 LOS ANGELES, CA 90066


DROUGHT PROCLAMDIR'S (310)821-1847


REPLACE IRRIGATION CONTROLLERS



20.20



201130



07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY -ARROYO, HECTOR $1,736,817 09/01/15 3%
 
07-276004 $346,590 09/16/15
ROUTE 101 TMDL IMPROVEMENT. PROVIDE PALMDALE OFFICE 1525 RANCHO CONEJO 19%

NHP-Q101-(270)E $344,090 03/23/18


STRUCTURAL BMP'S ROUTE 101 TO MEET		 213 COLUMBIA WAY

 BLVD STE102


--()



20% OF TRASH REDUCTION		 LANCASTER CA 93535 THOUSAND OAKS, CA 91320


PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928


HA42



07-VEN-101-21.6/31 IN VENTURA COUNTY ON RTE 101 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $2,985,000 06/29/15 51%
 
07-4X5304 $497,636 08/12/15
REPLACE 41IRRIGATION CONTROLLERS		 21730 BUNDY CANYON ROAD

 1525 RANCHO CONEJO		 17%


$0 10/26/16

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 BLVD. SUITE 102


DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320


REPLACE IRRIGATION CONTROLLERS (805)480-4928


20.20



201130



07-VEN-101-30.9/38.9 IN VENTURA COUNTY ON ROUTES 101, 33, TRUESDELL CORPORATION OF RILEY, JAMES $1,158,158 05/09/16 0%
 
07-2W9704 $0 05/26/16
232, 126 AND 150 CALIFORNIA 1525 RANCHO CONEJO 0%


$0

PLACE METHACRYLATE ON BRIDGE DECK,		 1310 W. 23RD STREET BLVD STE102



TEMPE AZ 85282

 THOUSAND OAKS CA 91320



(805)480-4928

HM3



07-VEN-101-32.2/34.8 VEN COUNTY ON PCH NORTH OF MAIN ST UC SUMMER CONSTRUCTION INC. DAVIS, ALAN $3,485,000 01/07/16 100%
 
07-4X8004 $1,917,201 03/04/16
TO NORTH OF DULAH RD UC TO REPAIR 15245 TELEGRAPH RD. 1525 RANCHO CONEJO 55%


$0 08/30/16

WILDFIRE DAMAGE & PROTECT HWYS AND 	 SANTA PAULA, CA 93060 BLVD SUITE 102


BIKE PATH DIR'S EMERGEN THOUSAND OAKS, CA 91320
 OVER RUN


REPAIR WILDFIRE DAMAGE (805)480-4928


20.20



201130



07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,772,380 01/03/12 78%


07-260704 $58,708,431 01/18/12
FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 
 1525 RANCHO CONEJO 	 98%


$0 08/01/16

MILE SOUTH OF CASITAS PASS ROAD		 WATSONVILLE CA 950775085 BL,STE 102


WIDEN RDWY W/JPCP OVER		 THOUSAND OAKS, CA 91320



(805)375-9247

HB5 SWPPP
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 07 
Location 
Contract Storm WaterFed Aid Description
Pgm Code Plan Type Of Work 

07-VEN-101-40.4/43.6 IN VENTURA COUNTY FROM .6 MILE NORTH


07-251904

 OF MOBIL PIER UNDERCROSSING TO


NHP-Q101-(285)E



VENTURA/SANTA BARBARA COUNTY LINE


--()



PAVEMENT REHABILITATION



HA22



07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO


07-4X5004

 REPLACE 25 IRRIGATION CONTROLLERS



W/NEW SMART CONTROLLERS PER EXEC



ORDER DROUGHT PROCLMTDIR'S EM



REPLACE IRRIGATION CONTROLLERS


20.20



201130



07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD


07-296704

 UNDER CROSSING TO LA/VEN CNTY LINE

NHP-118 -(064)E



PAVEMENT REPAIR & RAMP


--()



HA21



07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO


07-4X5204

 REPLACE 23IRRIGATION CONTROLLERS



W/NEW SMART CNTRLLRPER EXEC ORDER



DROUGHT PROCLAMATION DIR'S EMER



REPLACE IRRIGATION CONTROLLERS


20.20



201130



Totals: Authorized Final Amt: $2,252,082,494 

Awarded 
Bid + CCOs Approved %TimeResident Comp To date Est Comp % WorkEngineerContractor		 This Month Accepted Message 

C. A. RASMUSSEN, INC.	 	 RILEY, JAMES $3,644,542 03/30/16 0%

 $0 04/26/16
28548 LIVINGSTON AVENUE

 1525 RANCHO CONEJO		 0%

$0


VALENCIA CA 91355

 BLVD #102



THOUSAND OAKS, CA 91320



(805)480-4926



STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 69%
 

8122 COMPTON AVE

 $723,168 08/12/15
12975 CULVER BLVD		 24%

$0 09/02/16


LOS ANGELES, CA 90001 	 LOS ANGELES, CA 90066



(310)821-1847



C A RASMUSSEN INC ALJAMAL, ABDUL		 $16,467,168 04/29/14 100%

 $18,189,209 05/23/14
28548 LIVINGSTON AVENUE

 13171 TELFAIR AVE		 98%


$0 02/29/16

VALENICA CA 91355

 SUITE 101

 06/07/16



SYLMAR CA 91342 OVER RUN


(805)797-1348



DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 58%


$687,671 08/10/15
21730 BUNDY CANYON ROAD

 1525 RANCHO CONEJO		 37%


$0 10/06/16

WILDOMAR, CA 92595 	 BLVD. SUITE 102



THOUSAND OAKS, CA 91320



(805)480-4928
 

Completed to Date: $1,207,324,372 Work This Month: $32,419,368 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-RIV-10-1.0/0 IN RIVERSIDE COUNTY AT VARIOUS DREAMBUILDER CONSTRUCTION GAYED, EZZ $924,603 11/04/15 100% 
08-0Q2004 LOCATIONS 

REPLACE ROCK SLOPE PROTECTION 

CORP. 

PLACENTIA CA 92870 

1324 LAWSON LANE 
850 S. VIA LATA SUITE 

#100A 

COLTON, CA 92326 

$909,447
 $0 

11/18/15 
05/16/16 

100% 

COMPLETED 
05/25/16 

HM3 
(951)830-6954 

08-RIV-10-6.3/7 IN BEAUMONT AT RTE 10/60 IC TO VEILE YAKAR SIMPSON, JOHN $1,275,250 01/05/16 52% 
08-0R4704 
NHP-X065-(104)E 

--() 

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$199,258
 $0 

02/03/16 
09/19/16 

16% 

HA28 
IMPROVE WORKER SAFETY CONDITIONS, (951)232-8950 

08-RIV-10-74.0/105.4 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, ANDY $62,397,188 03/02/16 6% 
08-1E8604 
NHPI-010 -( 

049­ E -() 

)5 
CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

INDIO CA 92203 

38000 MONROE STREET 73-800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$686,203
 $0 

03/17/16 
02/02/18 

1% 

REHABILITATE PAVEMENT (951)232-6235 

08-RIV-10-130.6/130.6 IN RIVERSIDE COUNTY NEAR BLYTHE AT RIVERSIDE CONSTRUCTION VU, KHOI $3,335,000 02/12/16 100% 
08-1G9504 CALADA DIRCH BRIDGE BRIDGE #56-0020 

L/R DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT EMBANKMENT 

COMPANY, INC. 

RIVERSIDE, CA 92501 

4225 GARNER ROAD 
73800 DINAH SHORE 

DRIVE SUITE 104/105 

PALM DESERT, CA 92211 

$1,403,565
 $0 

02/12/16 
05/16/16 

100% 

OVER RUN 
06/02/16 

20.20 
(951)232-6263 

201130 

08-RIV-10-135.0/0 ALSO PM R144.3: IN RIVERSIDE COUNTY RED MOUNTAIN, LLC QUACH, ANDY $469,563 04/06/15 100% 
08-0L5904 ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

AREA AND ABOUT 8.2 MILES W 

CONSTRUCTION-DIVISION 

AVILA BEACH CA 93424 

6621 BAY LAUREL DRIVE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$469,563
 $0 

04/27/15 
05/06/16 

100% 

COMPLETED 
05/23/16 

HA42 
REPLACE SEPTIC SYSTEM (951)277-8580 

08-RIV-10-/15.9 IN RIVERSIDE COUNTY IN VARIOUS CITIES TRAFFIC DEVELOPMENT SERVICES, HARIKA, INDERJEET $282,287 07/01/15 58% 
08-465514 ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INC. 

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

$136,786 
$0 

07/01/15 
07/12/16 

48% 

INSTALL SOLAR POWERED TRAFFIC MOORPARK, CA 93021 COLTON, CA 92324 

201315HB4 
MONITOR STA (951)232-6293 

N 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

08District 

08-RIV-60-.5/16.3 

Fed Aid 
Pgm Code 

08-1F6504 

Contract 
Location 

Storm Water 
Plan 

IN/NEAR CORONA, RIVERSIDE, MORENO 

VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 

Description 

METHACRYLATE DECK, REPLACE JOINT 

Type Of Work 

J. FRANCIS COMPANY 

Contractor 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

AVILA, XAVIER 

Resident 
Engineer 

(951)830-6837 

119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880-1793 

$528,693 

Bid + CCOs

 $211,066 

Comp To date

 $0 

This Month 

03/16/16 

Awarded 

03/29/16 

Approved 

10/03/16 

Est Comp
Accepted 

26% 

%Time

 40% 

% Work 
Message 

08-RIV-60-12.2/22.1 
08-1C0914 
NHP-P060-(147)E 

--() 

IN RIVERSIDE COUNTY; IN & NEAR MORENO 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

MILL AND OVERLAY MAINLINE PAVEMENT, 

ALL AMERICAN ASPHALT 

CORONA CA 92879 

400 EAST 6TH STREET 

$17,439,088
 $0
 $0 

03/30/16 
04/12/16 

0%

 0% 

08-RIV-74-16.1/71.8 

000000000 

000 

08-465524 
IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS 

SERVITEK SOLUTIONS, INC. 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

HARIKA, INDERJEET 

(951)232-9010 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$283,756
 $0
 $0 

08/06/15 
08/25/15 

0%

 0% 

08-RIV-74-27.5/32.3 
08-1C3404 

NR PERRIS FR 74/215 JCT TO 0.03 MI 

E/O GUTHRIDGE LN 

PREVENTATIVE MAINTENANCE TREATMENT 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

YANG, CHAD 

(951)232-7638 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$801,005
 $48,822

 $0 

04/07/16 
04/26/16 
09/13/16 

13%

 6% 

08-RIV-74-34.3/45.2 
08-1F4804 
HSST-PG -( )0 

C424­ E -() 

IN RIVERSIDE & SAN BERNARDINO CNTY 

INSTALL APS PUSH BUTTONS, SIGNALS 

JFL ELECTRIC,INC 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 

$264,960
 $0
 $0 

02/24/16 
03/29/16 

0%

 0% 

08-RIV-74-36.5/42.6 
08-1G1004 

IN HEMET FROM 0.5 MILE W/O WARREN 

ROAD TO DARTMOUTH STREET 

PREVENTATIVE MAINTENANCE TREATMENT 

PAVEMENT COATINGS CO 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

YANG, CHAD 

(951)232-7638 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,451,182 
$949,840 

$0 

02/25/16 
03/09/16 
07/08/16 

67% 

66% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-RIV-74-43.2/43.4 IN HEMET @ HEMET ST INTERSECTION JFL ELECTRIC,INC $242,451 03/03/16 0% 
08-1C7404 
HSST-PG -( )P 

INSTALL TRAFFIC SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0 

03/29/16 
0% 

4061­ E -() 

HB1 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,148,556 10/10/14 0% 
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,141,183
 $0 

10/28/14 
07/12/16 

0% 

PLANT EST 

HA21 
(951)232-7674 SATIS 

08-RIV-74-71.8/80.3 NEAR ANZA FROM RTE 371 TO PINYON ALL AMERICAN ASPHALT CHEN, MICHAEL $1,443,970 02/18/15 84% 
08-1E3304 DRIVE 

REHAB PAVEMENT CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,455,370
 $0 

03/11/15 
11/20/15 

97% 

(951)276-3949 

HM1 

08-RIV-79-33.9/40.3 IN RIVERSIDE COUNTY ON RTE 79 NEAR ALL AMERICAN ASPHALT QUACH, MAX $1,465,912 05/15/15 95% 
08-1C0504 
NHP-P079-(037)E 

--() 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

CORONA CA 92878 

PO BOX 2229 73-800 DINAH SHORE 

DR.#104/105 

PALM DESERT, CA 92211 

$1,308,458
 $0 

06/11/15 
12/21/15 

89% 

COMPLETED 
06/20/16 

HM1 
(951)232-7674 

08-RIV-79-40.4/0 ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO TRUESDELL CORPORATION OF GAYED, EZZ $453,453 04/28/16 5% 
08-1F6404 SBD 10-22.6, 29.6 & R38.5 & SBD-259­

0.5, 0.8 & 1.0; NEAR BEAUMONT, 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
850 VIA LATA SUITE 

104/105 

$156,242
 $0 

05/24/16 
10/20/16 

34% 

COLTON, REDLANDS AND SAN TEMPE AZ 85282 COLTON, CA 92324 
METHACRYLATE DECK, REPLACE JOINT (951)830-6954 

08-RIV-91-10.8/12.9 IN RIVERSIDE FROM E/O PIERCE AVE TO YAKAR BENSON, DAVID $1,112,429 11/17/15 65% 
08-0R4604 
NHP-P091-(141)E 

--() 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. COVINA CA 91723 

689 EAST SANBERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$407,551 
$0 

12/08/15 
09/07/16 

36% 

(951)232-6478 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-91-15.6/15.6 

08-1G6804 


20.20 


201130 


08-RIV-91-15.6/21.6 

08-448404 

CMLN-6208-(009)E 


--() 


HB5 WPCP 


08-RIV-91-17.4/0 

08-1C8404 

BRNH-P -( )X 


5100- E -() 


HM3 


08-RIV-95-/36.2 

08-1C3704 

STP-P095-(027)E 


--()
 

HA22 


08-RIV-111-50.0/T56.2 

08-1C4604 


HM1 


08-RIV-215-8.4/38.8 

08-0G7804 

NHPI-215 -( )1 


239- E -() 


HB4N 


ResidentDescription EngineerType Of Work Contractor 

IN THE CITY OF RIVERSIDE AT THE PUMP CWS SYSTEMS, INC. DUNN, RODNEY 


HOUSEAT ADAMS ST. AND IN THE CITY OF 3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

COLTON AT THE PUMP HOUSE AT MT. PASADENA, CA 91107 


VERNON AVE. OC DIR'S ORD 


REPAIR PUMPS 


IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC 


ADAMS STREET TO THE ROUTE 60/215 320 GODDARD WAY, SUITE 150 


SEPARATION IRVINE, CA 92618 


CONSTRUCT HOV LANDS, WIDEN BRIDGES 


ALSO SBD-10-11.5; IN RIVERSIDE ON RTE CL COATINGS, INC. 


91 @ BROCKTON (PM 17.43 )& MISSION 8450 W 191ST STREET UNIT 19 


INN AVE UC (PM 20.53) & NEAR ONTARIO MOKENA IL 60448 


ON RTE 10 @ VALLEY 


PRESSURE WASH, SPOT BLAST CLEAN AND 


HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST 


UPDGRADE METAL BEAM GRAUD RAILING CALIFORNIA DISTRICT INC. 


HMA OVERLAY UPGRADE CURB RAMP 1995 AGUA MANSA ROAD 


RIVERSIDE CA 92509 


IN RIVERSIDE COUNTY IN PALM SPRINGS ALL AMERICAN ASPHALT 


FR 0.6 MI N/O RAMON RD TO 0.1 MI W/O 400 EAST 6TH STREET 


AVENIDA CABELLERO CORONA CA 92879 


SLURRY SEAL AND LOCALIZED DIG OUTS 


IN MURRIETA FR 0.5 MI S/O 215/15 JCT DYNALECTRIC 


TO 0.2 MI N/O 215/60 JCT IN MORENO 4462 CORPORATE CENTER DR. 


VALLEY LOS ALAMITOS CA 90720 


INSTALL CCTV, CMS, CENSUS STATIONS, 


100 


COLTON, CA 92324 


(951)232-3917 


LOPEZ, JOSEPH 


119 N. MAPLE, SUITE A 


& U 


CORONA, CA 92880-1793 


(951)232-6052 


SOSTROM, DENISE 


119 N. MAPLE SUITE A 


& U 


CORONA, CA 92880-1793 


(951)232-7608 


EMUH, GODWIN 


4295 E. JURUPA AVE. 


SUITE 207 


ONTARIO, CA 91761 


(951)232-3706 


VU, KHOI 


73800 DINAH SHORE DR 


#104/105 


PALM DESERT, CA 92211 


(951)232-6263
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,135,000
 
$0

 $0
 

$115,855,889
 
$112,801,138


 $0
 

$1,128,999
 
$374,191


 $0
 

$13,894,698
 
$12,540,445


 $0
 

$1,576,615
 
$1,555,671


 $0
 

$5,888,888 

$0 

$0 


10/13/15 

10/13/15 

06/01/16 


02/10/12 

03/08/12 

07/29/16 


02/04/16 

02/18/16 

01/11/17 


12/30/14 

01/29/15 

04/30/16 


03/03/16 

03/17/16 

06/13/16 

06/15/16 


%Time 
% Work 

Message 

0%
 

0%
 

100%
 

95%
 

23%
 

33%
 

100%
 

90%
 

100%
 

100%
 

COMPLETED 


03/02/16 0% 

03/30/16 


0% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-22.3/43.2 

08-1C4004 

NHPI-215 -( )1 


238- E -() 


HM3 


08-RIV-215-37.3/38.4 

08-3348V4 


HE11 


08-RIV-215-39.7/43 

08-334874 


HE11 WPCP 


08-RIV-371-56.0/61.9 

08-1C1104 

STP-P371-(006)E 


--() 


08-RIV-371-67.7/72.9 

08-0M2004 

HSST-P371-(004)E
 

--() 


HB1 


08-SBD-10-3.3/6.7 

08-1G5704 


20.20 


Resident 

Engineer
 

ABU-GHARBIEH, IMAD
 

9225 STELLAR COURT 


SUITE B 


CORONA, CA 92883
 

(951)232-3610 


BENSON, DAVID
 

790 VIA LATA SUITE 


100 


COLTON, CA 92324
 

(951)232-6478
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE 


REDLANDS, CA 92374-4562 


(951)232-6497 


CHEN, MICHAEL
 

2455 ANSELMO DR. 


SUITE 202 


CORONA, CA 92879 


(951)276-3949 


QUACH, MAX
 

73800 DINAH SHORE 


DRIVE #104 


PALM DESERT, CA 92211 


(951)232-7674 


ROBINSON, KERRY
 

790 VIA LATA, SUITE 


100 


COLTON, CA 92324
 

(951)232-3929
 

Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message

Description
Type Of Work Contractor 

NEAR PERRIS FROM ROMOLAND FLOOD J. FRANCIS COMPANY 

CONTROL CHANNEL TO SB 215 TO EB 215 16197 KRAMERIA AVE. 

CONNECTOR IN RIVERSIDE RIVERSIDE CA 92504 

SANDBLAST/CLEAN AND APPLY 

ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC 

215 FROM EUCALYPTUS AVE TO 215/60 P O BOX 429 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

215/60 INTERCHANGE TO W/O 2 

REPLACEMENT HIGHWAY PLANTING 

RTE 74 (POR) ALSO POST MILES PO BOX 2229 

72.9/77.2 CORONA CA 92878 

TREATMENT TO PRESERVE PAVEMENT 

ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY 

CARY ROAD TO 0.1 MI E/O KIRBY RD 5860 EL CAMINO REAL SUITE 200 

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY 

ROUTESAT VARIOUS POST MILES AND 21730 BUNDY CANYON ROAD 

$810,659
 
$687,663


 $0
 

$1,277,918
 
$1,181,374


 $0
 

$1,348,745
 
$1,234,611


 $0
 

$1,737,161
 
$1,506,991


 $0
 

$6,907,249
 
$6,416,024


 $0
 

$1,912,000 

$205,838 


$0 


04/04/16 44%
 
04/18/16 


82%

07/25/16 


04/22/14 0%
 
05/23/14 


0%

02/23/18 


PLANT EST 


SATIS 


03/21/12 0%
 
04/13/12 


0%

05/31/16 

06/16/16 


PLANT EST 


SATIS 


IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR 


0.8 MILE EAST OF MARTIN LUTHER KING 689 EAST SAN BERNARDINO RD 


BOULEVARD TO DOWN STREET OVERHEAD. COVINA, CA 91723 


REPLACE PLANTING, IRRIGATION, PUMP 


IN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT 
 06/12/15 

07/02/15 

11/20/15 


01/28/15 

02/18/15 

06/20/16 


75%
 

86%
 

0%
 

0%
 

PLANT EST 


SATIS 


09/25/15 100% 

09/25/15 


11%

09/30/16


RIVERSIDE COUNTYON VARIOUS ROUTES AT WILDOMAR, CA 92595 


VARIOUS POST MILES DIR'S 


UPGRADE IRRIGATION SYSTEM 


201130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



08District 

08-SBD-10-32.9/37.4 

Fed Aid 

HA22 

Pgm Code 

08-0K2924 

Contract 

NHPI- 010-( )2 

263­ 78-() 

--() 

Location 
Storm Water 
Plan 

IN/NEAR REDLANDS FROM 0.2 MILE W/O 

FORD STREET TO 0.4 MILE E/O LIVE OAK 

CANYON ROAD. 

Description 

LANE REPLACEMENT 

Type Of Work 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

Contractor 

RANCHO CUCAMONGA CA 91730 

CHEN, MICHAEL 

Resident 
Engineer 

(951)830-6953 

10641 FULTON COURT 
850 S. VIA LATA RD 

STE #100-A 

COLTON, CA 92324 

$26,003,428 

Bid + CCOs

 $4,518,753 

Comp To date

 $0 

This Month 

10/30/15 

Awarded 

11/16/15 

Approved 

01/24/17 

Est Comp
Accepted 

50% 

%Time

 17% 

% Work 
Message 

08-SBD-10-/.1 

20.20 

08-1G5404 
IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE IRRIGATION SYSTEMS NETWORK 

KANAAN CONSTRUCTION INC. 

IRWINDALE, CA 91706 

1438 ARROW HIGHWAY, SUITE I 

IBRAHIM, MAJED 

(951)538-5248 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,875,000
 $533,220

 $0 

09/01/15 
09/01/15 
10/30/16 

88%

 28% 

201130 

08-SBD-10-/100 

20.20 

08-1G0304 
IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT 

VARIOUS POST MILES DI 

UPGRADE IRRIGATION SYSTEM 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,285,000
 $729,180

 $0 

09/25/15 
09/25/15 
09/30/16 

100%

 57% 

201130 

08-SBD-10-/30.9 

HA22 

08-0Q7604 
NHPI-010 -(262)4 

--() 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

YAP, SIONG 

(951)232-3922 

10641 FULTON COURT 
4295 E. JURUPA ST. 

STE 207/208 

ONTARIO, CA 91761 

$38,566,270
 $28,020,700

 $0 

12/19/14 
01/15/15 
04/27/17 

58%

 72% 

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$228,870,540
 $222,678,422

 $0 

11/13/12 
11/26/12 
06/28/17 

77%

 97% 

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,890,271 
$114,139,205 

$0 

10/17/13 
10/29/13 
07/06/16 

84% 

96% 

HA22
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING PARVINJAH, MOHSEN $5,056,835 04/15/15 100% 
08-0Q4704 
NHPI-015 -(234)1 

--() 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$4,675,830
 $0 

04/27/15 
06/30/16 

92% 

HM1 
(951)232-7755 

08-SBD-15-42.5/46 IN SAN BERNARDINO COUNTY IN AMES CONSTRUCTION INC. AL-KHATEEB, TAGHREED $71,521,877 11/05/15 5% 
08-3555V4 
NHPI-015 -(237)1 

E­ -(STP)L 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

BURSNVILLE, CA 55306 

2000 AMES DRIVE 15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$5,694,608
 $0 

11/25/15 
11/28/18 

8% 

WIDEN I-15 (951)232-7793 

08-SBD-15-87.2/91.8 NEAR BARSTOW FROM AGRICULTURAL CORAL CONSTRUCTION COMPANY NGUYEN, KHOA $1,148,456 02/09/16 100% 

HB1 

08-0R7104 
HSNH-PIG -( 

2­ 03-(E) 

--() 

)0 
INSPECTION STATION TO COYOTE LAKE 

ROAD OC 

INSTALL SINGLE & DOUBLE THRIE BEAM 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

(951)232-8611 

222 E. MAIN STREET 

SUITE #208 

BARSTOW, CA 92311-2366 

$1,117,433
 $0 

02/26/16 
06/01/16 

100% 

COMPLETED 
06/02/16 

08-SBD-15-171.8/173.8 IN SBD CO AT MOUNTAIN PASS FROM 0.3 M.C.M. CONSTRUCTION, INC. SANTOS, JOHN $10,600,000 11/04/15 22% 
08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$1,101,404
 $0 

11/16/15 
09/15/17 

10% 

HA21 
(951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,830,152 10/14/13 60% 
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,111,174
 $0 

11/01/13 
05/22/16 

100% 

HA42 

08-SBD-15-181.9/181.9 IN THE COUNTY OF SAN BERNARDINO NEAR J. MCLOUGHLIN ENGINEERING SANTOS, JOHN $155,000 01/18/16 0% 
08-1G9204 BAKER 0.3 MILE NORTH OF YATES WELL 

ROAD OVERCROSSING DIR'S ORDER 

COMPANY INC. 

10641 FULTON COURT 
15255 BEAR VALLEY 

ROAD 

$0 
$0 

01/18/16 
0% 

EMERGENCY F.A. RANCHO CUCAMONGA, CA 91730 HESPERIA, CA 92345 

20.20 
REPLACE CMS SUPPORT COLUMN, INSTALL 

MBGR 
(951)538-5315 

201130 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,161,835 09/24/15 53% 
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,863,488
 $0 

10/14/15 
08/24/16 

45% 

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 79% 
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$4,227,696
 $0 

06/10/15 
08/05/16 

99% 

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 SUSPENDED 

HM1 
(909)821-8164 

08-SBD-18-31.9/38.5 IN SAN BERNARDINO COUNTY FROM HILLTOP ALL AMERICAN ASPHALT $3,161,996 04/27/16 0% 
08-1G0704 
STP-P018-(052)E 

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT 

PLACE A PREVENTATIVE TREATMENT ON CORONA CA 92879 

400 EAST 6TH STREET $0
 $0 

05/06/16 
0% 

--() 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $242,010 08/25/15 0% 
08-464904 
NH­ -( 

--() 

) 
CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0 

08/25/15 
0% 

201315HB4 
(951)840-8234 

N 

08-SBD-18-101.9/0 IN ADELANTO AT BELLFLOWER STREET DREAMBUILDER CONSTRUCTION CORPRUIZ, MANUEL $451,061 06/19/15 17% 
08-0P9804 
HSNH-P018-(048)E 

--() 

SIGNALIZE INTERSECTION. ADA 

PLACENTIA CA 92870 

1324 E LAWSON LANE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$174,135
 $0 

07/08/15 
08/30/16 

39% 

HB1 
(951)377-6902 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, PARVINJAH, MOHSEN $962,236 04/29/15 87% 
08-1F5804 LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

INC. 

MODESTO CA 95354 

1012 11TH STREET STE 1000 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$926,183 
$0 

05/08/15 
05/31/16 

94% 

COMPLETED 
06/10/16 

(951)232-7755 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16


District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-SBD-18-110.8/0 IN SAN BERNARDINO COUNTY IN PHELAN AT HIGHLAND CONSTRUCTION, INC. $805,893 04/04/16 0% 
08-0Q2304 
HSNH-PG -( )P 

SHEEP CREEK ROAD. 

INSTALL TRAFFIC SIGNAL ORANGE CA 92868 

133 N. PIXLEY STREET $0
 $0 

04/26/16 
0% 

8050­ E -() 

HB1 

08-SBD-38-26.5/30.7 IN SAN BERNARINO COUNTY FROM BARTON BEAR VALLEY PAVING, A BENJAMIN, AMGAD $785,000 11/09/15 100% 
08-1G7904 CREEK TO SOUTH FORK 

EMERGENCY F.A. 

DIR'S ORDER CALIFORNIA CORPORATION 

41841 GARSTIN DRIVE 
850 VIA LATA, SUITE 

104 & 105 

$291,942
 $0 

11/09/15 
06/30/16 

37% 

REPLACE CULVERTS BIG BEAR LAKE, CA 92315 COLTON, CA 92324 

20.20 
(909)844-9731 

201130 

08-SBD-40-12.8/12.8 IN SAN BERNARDINO COUNTY NEAR NEEDLES ORTIZ ENTERPRISES INCORPORATEDDAVIS, DARCY $2,035,000 01/26/16 100% 
08-1G9404 AT ARBOL DITCH BRIDGE BRIDGE (54­

0204L/R) DIR'S ORDER EMERGENCY F.A. 

REPLACE AND STABILIZE DAMAGED RSP 

IRVINE, CA 92618 

6 CUSHING SUITE 200 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$1,328,531
 $0 

01/26/16 
05/19/16 

100% 

COMPLETED 
06/02/16 

20.20 
(951)232-6000 

201130 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54­ OHL USA, INC. DAVIS, DARCY $20,792,998 01/22/15 60% 
08-0N56U4 
NHPI-040 -(062)9 

--() 

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$13,291,988
 $0 

02/10/15 
04/11/17 

64% 

HA21 
BRIDGE REPLACEMENT (760)326-4684 

08-SBD-40-105.8/149.9 IN SAN BERNARDINO COUNTY IN/NEAR TRUESDELL CORPORATION OF $838,838 03/30/16 0% 
08-1F6304 NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0 

04/18/16 
0% 

REMOVE ASPHALT, PLACE CONCRETE TEMPE AZ 85282 

08-SBD-40-/10 NEAR BARSTOW FROM E/O I-15/40 CALMEX ENGINEERING INC $5,345,394 03/21/16 0% 
08-1F5204 
STP-I -( )0 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD BLOOMINGTON CA 92316 

2764 S VISTA AVE $0 
$0 

04/12/16 
0% 

1081­ E -() 
PAVEMENT PRESERVATION TREATMENT 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,663,998 12/30/14 52% 
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$66,106,617
 $0 

01/29/15 
03/14/16 

57% 

HE14 
RIVERSIDE CA 92509 (951)232-7839 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,295,082 06/17/15 95% 
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$1,249,788
 $0 

07/02/15 
06/29/16 

98% 

PALM DESERT, CA 92211 

HM2 
(951)232-6235 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $29,426,059 02/15/11 0% 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$29,236,411
 $0 

02/28/11 
02/29/16 

0% 

PLANT EST 

SATIS 

06/09/16 

08-SBD-66-21.3/21.3 IN SAN BERNARDINO COUNTY IN THE CITY PTM GENERAL ENGINEERING RUIZ, MANUEL $265,000 03/30/16 0% 
08-1H0804 OF SAN BERNARDINO AT THE INTERSECTION 

OF ROUTE 66 AND FOURTH STREET DIR'S 

SERVICES, INC. 

5942 ACORN STREET 
790 VIA LATA SUITE 

100 

$0
 $0 

03/30/16 
0% 

ORDER EMERGENCY F.A RIVERSIDE, CA 92504 COLTON, CA 92324 

20.20 
REPLACE TRAFFIC SIGNAL SYSTEM (951)377-6902 

201130 

08-SBD-71-1.6/0 IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $691,589 06/17/15 43% 
08-0N6804 RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

SUITE 207 

$670,978
 $0 

07/08/15 
06/30/16 

94% 

ONTARIO, CA 91761 

HB4N 
(951)232-3523 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES JABRE CONTRACTING INC. DAVIS, DARCY $335,133 03/11/16 86% 
08-1C9104 
HSNH-PG -( 

5029­ E -() 

)P 
FROM I-40 TO NEVADA STATE LINE 

RUMBLE STRIPS CENTER/EDGE PAVEMENT MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$323,285 
$0 

03/29/16 
05/16/16 

96% 

HB1 
(951)232-6000 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

08District 

08-SBD-138-2.3/15.2 

Fed Aid 

HE13 

Pgm Code 

08-3401U4 

Contract 

STP-P138-(049)E 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

Description 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

Type Of Work 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

LENART, ELVIRA 

Resident 
Engineer 

(951)232-8949 

850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$48,160,337 

Bid + CCOs

 $20,965,466 

Comp To date

 $0 

This Month 

09/10/14 

Awarded 

10/10/14 

Approved 

12/22/16 

Est Comp
Accepted 

71% 

%Time

 44% 

% Work 
Message 

08-SBD-138-17.1/19.2 
08-0Q3004 
HSNH-P -( )P 

8055­ E -() 

NEAR HESPERIA FROM 1.9 MI E/O RTE 15 

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD 

REALIGN AND CONSTRUCT TWO LANE 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$21,501,825
 $0
 $0 

04/18/16 
05/06/16 

0%

 0% 

HB1 

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

P O BOX 15128 

BENJAMIN, AMGAD 

(909)844-9731 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$6,129,831
 $5,457,603

 $0 

07/01/14 
07/21/14 
10/27/16 

81%

 89% 

08-SBD-210-2.6/4.9 

20.20 

201130 

08-1G5604 
IN THE CITY OF RANCHO CUCAMONGA ON 

ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES 

DIR'S ORDER EMERGENCY F 

TIE INTO RECYCLED WATER TRANSMISSION 

LINES 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVE. 

BENSON, DAVID 

(951)232-6478 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,325,000
 $556,401

 $0 

09/25/15 
09/25/15 
07/30/16 

100%

 42% 

08-SBD-215-9.7/10.8 

000000000 

08-1E5104 
IN SAN BERNARDINO COUNTY IN THE CITY 

OF SAN BERNARDINO ON NORTH BOUND I­

215 JUST SOUTH OF UNIVERSITY PARKWAY 

REMOVE OH SIGN,INSTALL GUIDE/WARNING 

PANEL 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC. 

IRVINE, CA 92606-4414 

CHEN, MICHAEL 

(951)830-6953 

16351 CONSTRUCTION CIRCLE WES 
850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$69,173
 $69,173

 $0 

06/10/15 
06/17/15 
06/20/16 

100%

 100% 

000 

08-SBD-247-68.6/78 
08-1F4904 

IN SAN BERNARDINO COUNTY, NEAR 

BARSTOW AT VARIOUS LOCATIONS FR 0.1 

MI E/O PONY RD TO 0.7 MI S/O ROUTE 15 

PREVENTATIVE MAINTENANCE TREATMENT 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

PHAM, THANH 

(951)232-7262 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,036,014 
$316,100 

$0 

04/12/16 
04/26/16 
07/25/16 

48% 

31% 
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District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water		 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan		 EngineerPgm Code Type Of Work Contractor		 This Month Accepted Message 

08-SBD-330-29.0/44.1 IN HIGHLAND FROM 0.3 MI N/O RTE 210 CALMEX ENGINEERING INC $4,653,137 03/03/16 0%
 
08-1F4604 $0 04/06/16
TO RTE 18		 2764 S VISTA AVE

 0%

NHP-P330-(009)E		 $0


REHABILITATE PAVEMENT BLOOMINGTON CA 92316


--()



08-SBD-395-46.0/73.5		 IN SAN BERNARDINO COUNTY NEAR KRAMER SULLY-MILLER CONTRACTING $12,540,825 02/09/16 0%



JCT FROM 0.1 MI N/O RTE 58 TO KERN COMPANY
08-1E8704		 $0 02/23/16


0%


NHP-P395-(257)E		 $0

COUNTY LINE 135 S. STATE COLLEGE BLVD.#40



--()


COLD PLANE & OVERLAY MAINLINE & BREA CA 92821



Totals: Authorized Final Amt: $1,082,816,631 Completed to Date: $719,363,015 Work This Month: $0 
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07/01/16



09District 

09-INY-6-/0 

Fed Aid 
Pgm Code 

09-356904 

Contract 

HSST-PG -( )0 

C 41-6 E -() 

Location 
Storm Water 
Plan 

IN INYO AND MONO COUNTIES AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT BARRIER/GUARDRAIL SYSTEM 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE, CA 92606 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

16351 CONSTRUCTION CIRCLEWEST 
500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,036,995 

Bid + CCOs

 $557,590 

Comp To date

 $177,758 

This Month 

01/04/16 

Awarded 

01/25/16 

Approved 

11/21/16 

Est Comp
Accepted 

29% 

%Time

 27% 

% Work 
Message 

HB1 

09-INY-127-34.5/41.8 
09-359904 

IN INYO AND MONO COUNTIES ON RT 127 

FROM 7.6 MILES S OF RT 190 TO 0.3 

MILE S OF RT 190 AND ON RT 120 FROM 

0.8 MILE E OF RIVER SPRI 

COLD IN PLACE RECYCLE PAVEMENT/HMA 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

CHRIS TALBOT 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$4,141,152
 $3,468,297

 $0 

04/20/15 
05/07/15 
08/01/16 

92%

 84% 

09-INY-127-/21 
09-355304 
STP-P127-(002)E 

--() 

IN INYO COUNTY NEAR SHOSHONE FROM THE 

INYO/SAN BERNARDINO COUNTY LINE TO 

4.6 MILES NORTH OF STATE ROUTE 178 

WEST 

COLD IN PLACE RECYCLE/HMA OVERLAY 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

CHRIS TALBOT 

(760)937-8948 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$10,453,168
 $3,688,963

 $0 

01/08/16 
01/25/16 
08/31/16 

38%

 35% 

09-INY-168-16.8/17.5 
09-350604 
STP-S168-(061)E 

--() 

IN INYO COUNTY IN AND NEAR BISHOP 

FROM BARLOW LANE TO 0.2 MILE WEST OF 

PIONEER LANE 

CONSTRUCT SIDEWALKS 

SPIESS CONSTRUCTION CO., INC. 

SANTA MARIA CA 93457 

LEE SCOTESE 

PO BOX 2849 LEE.SCOTESE@DOT.CA.GO 

V 

$907,412
 $870,346
 $81,603 

09/18/15 
10/06/15 
07/01/16 

83%

 92% 

(760)937-8955 

09-INY-178-48.6/60 

HM1 

09-361104 
IN INYO COUNTY ABOUT 6.0 MILES EAST 

OF SHOSHONE FROM 0.2 MILE EAST OF 

CHICAGO VALLEY ROAD TO 2.2 MILES WEST 

OF NEVADA STATE LINE 

CONSTRUCT RUBBERIZED HMA OVERLAY 

QUALCON CONTRACTORS, INC. 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

CHRIS TALBOT 

(760)937-8948 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,883,400
 $0
 $0 

03/03/16 
03/22/16 
09/16/16 

0%

 0% 

09-INY-190-14.0/18.5 
09-361604 

IN INYO COUNTY NEAR OLANCHA FROM 4.2 

MILES EAST TO 8.7 MILES EAST OF ROUTE 

395 

COLD IN PLACE RECYCLING/HMA OVERLAY 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

CHRIS TALBOT 

(760)937-8948 

135 S. STATE COLLEGE BLVD #40 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$2,014,776 
$0 
$0 

01/28/16 
02/09/16 
08/22/16 

0% 

0% 

HM 
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District 09 
Awarded 

Bid + CCOs Approved %Time 
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

09-INY-190-73.3/96.8 IN INYO COUNTY AT AND NEAR STOVEPIPE QUALCON CONTRACTORS, INC. 
09-361504 WELLS FROM 3.2 MILES WEST OF WILDROSE 1645 ESMERALDA AVENUE 

ROAD TO 2.9 MILES WEST OF DAYLIGHT MINDEN NV 89423 

PASS CUTOFF ROAD 

HMA THIN BLANKET OVERLAY 
HM1 

09-INY-395-20.3/22.3 ON US 395 IN INYO COUNTY FROM FROM 
09-351204 ROSE VALLEY RANCH ROAD (PM 20.3) TO 
HSNH-P -( )P 

1.0 MILES NORTH OF LA AQUEDUCT BRIDGE ORO GRANDE CA 92368 
5252- E -() 

#48-15L (PM 22.3) 

HB1 
SHOULDER WIDENING AND CONSTRUCT 

09-INY-395-75.1/0 IN INYO COUNTY AT INDEPENDENCE AT WILLIAM KANAYAN CONSTRUCTION 
09-333404 FORT INDEPENDENCE ROAD 

EARTHWORK,GRADING, EROSION CONTROL RIMFOREST CA 92378 

26385 PINE AVE 

HB34 

09-INY-395-76.0/77 IN INYO COUNTY NEAR INDEPENDENCE FROM QUALCON CONTRACTORS, INC. 
09-362104 0.3 MILE NORTH OF SHABBELL LANE TO 1645 ESMERALDA AVENUE 

FORT INDEPENDENCE ROAD MINDEN NV 89423 

CONSTRUCT HOT MIX ASPHALT MEDIAN 

09-INY-395-/8.4 IN INYO COUNTY FROM THE KERN COUNTY PAVE-TECH INC. 
09-361404 LINE TO 1.2 MILES SOUTH OF SOUTH 2231 LA MIRADA DRIVE 
NHP-P395-(254)E 

LITTLE LAKE ROAD VISTA CA 92081 
--() 

THE PROJECT WILL PLACE AN HMA 

09-KER-14-11.6/0 IN INYO AND KERN COUNTIES AT VARIOUS PETERSON-CHASE GENERAL 
09-364504 LOCATIONS ENGINEERING CONSTRUCTION, INC. 

WES
NHP-000C-(420)E 

INSTALL CMS SIGNS 16351 CONSTRUCTION CIRCLE
--() 

IRVINE CA 92606-4414 

HB4N 

CUTTING EDGE CONCRETE SERVICESLEE SCOTESE 


18020 NATIONAL TRAILS HIGHWAY LEE.SCOTESE@DOT.CA.GO 


04/13/16 

05/06/16 


06/07/16 

06/24/16 


09/16/15 

11/04/15 


12/18/15 

01/12/16 

09/28/16 


500 SOUTH MAIN STREET 


BISHOP CA 93514 


(760)937-8948
 

Resident 
Engineer 

CHRIS TALBOT 


500 S. MAIN ST. 


BISHOP, CA 93514 


(760)872-0794 


V 


(760)937-8955 


LEE SCOTESE 


LEE.SCOTESE@DOT.CA.GO 


V 


(760)937-8955 


CHRIS TALBOT 


$3,538,292
 
$3,356,568


 $0
 

$1,715,686
 
$1,398,082

 $385,335
 

$617,900
 
$0

 $0
 

$397,558
 
$0

 $0
 

$2,691,000
 
$154,850

 $154,850
 

$843,706 

$0 

$0 


04/30/15 95%
 
05/15/15 


98%

07/01/16 


09/09/15 100%
 
10/06/15 


80%

06/28/16 


OVER RUN 


0%
 

0%
 

0%
 

0%
 

74%
 

6%
 

0% 


0% 


mailto:LEE.SCOTESE@DOT.CA.GO
mailto:LEE.SCOTESE@DOT.CA.GO
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07/01/16



09District 

09-MNO-6-17.5/26.5 

Fed Aid 

HM1 

Pgm Code 

09-361804 

Contract 
Location 

Storm Water 
Plan 

IN MONO COUNTY NEAR BENTON ON ROUTE 6 

FROM 1.8 MI S OF MATHIEU RANCH RD TO 

0.8 MI N OF ROUTE 120 AND ON RTE 120 

FROM 3.4 MI E TO 1 

Description 

CONSTRUCT SEAL COAT 

Type Of Work 

VSS INTERNATIONAL, INC 

Contractor 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

LEE SCOTESE 

Resident 
Engineer 

(760)937-8955 

500 S MAIN ST 

BISHOP CA 93514 

$735,777 

Bid + CCOs

 $585,240 

Comp To date

 $0 

This Month 

02/22/16 

Awarded 

03/17/16 

Approved 

07/07/16 

Est Comp
Accepted 

37% 

%Time

 79% 

% Work 
Message 

09-MNO-270-/9.8 
09-361904 
STPX-051 -(029)E 

--() 

IN MONO COUNTY AT VARIOUS LOCATIONS 

CONSTRUCT ASPHALT RUBBER SEAL COAT 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

MODESTO CA 95354 

1012 11TH STREET SUITE 1000 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,766,450
 $38,405
 $38,405 

04/19/16 
05/02/16 
08/03/16 

31%

 2% 

HM1 

09-MNO-395-51.5/0 
09-352404 

IN MONO COUNTY AT THE LEE VINING 

MAINTENANCE STATION L5710 

REMODEL TRUCK SHED 

RE COM DEVELOPMENT COMPANY 

BISHOP CA 93514 

2488 DIXON LANE 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOOP, CA 93514 

$836,324
 $836,099

 $0 

06/12/15 
07/23/15 
04/29/16 

100%

 100% 

HA12 

09-MNO-395-52.3/53.7 
09-335004 
HSNH-P395-(249)E 

--() 

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILES N OF VISITOR CENTER ROAD TO 

0.7 MILES N OF PICNIC GROUNDS RD 

MITIGATE MONO LAKE ROCKFALL 

PAPICH CONSTURCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$5,806,133
 $3,219,887

 $0 

03/09/15 
03/26/15 
11/10/20 

52%

 55% 

HB34 

09-MNO-395-69.8/76 
09-360604 
NHP-P395-(255)E 

--() 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

ROUTE 270 TO 0.1 MILE NORTH OF JACK 

SAWYER ROAD 

COLD PLANE ASPHALT PAVEMENT/HMA 

HERBACK GENERAL ENGINEERING 

MINDEN NV 89423 

2531 NOWLIN ROAD 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,408,631
 $0
 $0 

10/27/15 
11/12/15 
11/02/16 

0%

 0% 

HA22 

09-MNO-395-72.5/86 

HA42 

09-340904 
NHP-P395-(259)E 

--() 

IN MONO COUNTY AT AND NEAR BRIDGEPORT 

FROM 0.6 MILE NORTH OF GREEN CREEK 

ROAD TO 0.1 MILE SOUTH OF DRESSLER 

CREEK BRIDGE 

REHAB/REPLACE CULVERTS 

WILLIAM KANAYAN CONSTRUCTION 

RIMFOREST CA 92378 

26385 PINE AVE 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,009,037 
$0 
$0 

04/18/16 
05/09/16 

0% 

0% 

Totals: Authorized Final Amt: $45,803,398 Completed to Date: $18,174,327 Work This Month: $837,952 
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District 10 

10-ALP-88-7.5/25.3 

Fed Aid 
Pgm Code 

10-0Y9204 

Contract 

NHP-P088-(062)E 

--() 

Location 
Storm Water 
Plan 

IN ALPINE COUNTY NEAR WOODFORDS FROM 

0.2 MILE EAST OF RED VISTA ROAD TO 

NEVADA STATE LINE 

Description 

REPAIR AREA WITH HMA RESUFACING 

Type Of Work 

CHESTER BROSS CONSTRUCTION 

COMPANY 

Contractor 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA / BLUM, STANLEY 

Resident 
Engineer 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,493,110 

Bid + CCOs

 $169,165 

Comp To date

 $88,603 

This Month 

02/18/15 

Awarded 

03/02/15 

Approved 

12/31/16 

Est Comp

 5% 

%Time

 5% 

% Work 

SUSPENDED 

MessageAccepted 

HM1 
(209)333-6928 

10-AMA-49-3.6/0 
10-0W3604 
HSST-PG -( )P 

9167­ E -() 

IN AMADOR COUNTY IN JACKSON ON STATE 

ROUTE 49 AT FRENCH BAR ROAD 

INSTALL TRAFFIC SIGNALS AND 

MAY-HAN ELECTRIC INC., DBA M & 

M ELECTRIC 

SACRAMENTO CA 95815 

1600 AUBURN BLVD 

$342,535
 $0
 $0 

12/14/15 
01/14/16 

0%

 0% 

HB1 

10-AMA-49-4.0/7 
10-0S7204 
STP-P049-(166)E 

--() 

IN AMADOR COUNTY IN AND NEAR JACKSON 

FROM SOUTH JUNCTION ROUTE 88 TO WEST 

JUNCTION ROUTE 104 

ASPHALT CONCRETE OVERLAY (CAPM) 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

IQBAL AULAKH 

1110 W. KETTLEMAN LN 

#35 

LODI, CA, 95240 

$2,646,278
 $1,940,935
 $1,649,845 

09/11/15 
09/23/15 
07/31/16 

62%

 73% 

HA22 
(209)479-3608 

10-AMA-88-15.0/32.3 

HM1 

10-0V9004 
NHP-P088-(067)E 

--() 

IN AMADOR COUNTY AT AND NEAR PINE 

GROVE FROM 0.1 MILE EAST OF COURT 

STREET TO 0.2 MILE EAST OF WAGON 

WHEEL DRIVE 

RUBBERIZED HOT MIX ASPHALT 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

PAWAN K GARG 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI CA 95240 

$3,888,888
 $4,950
 $3,750 

06/23/15 
07/08/15 
11/30/16 

0%

 0% 

10-AMA-88-46.9/54.7 
10-0Q2204 
NHP-P088-(066)E 

--() 

IN AMADOR COUNTY ON STATE ROUTE 88 

FROM 0.9 MILES EAST OF CAT CREEK ROAD 

TO 0.1 MILES WEST OF FOSTER MEADOW 

ROAD AT LUMBER YARD 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

$6,653,285
 $0
 $0 

07/17/15 
07/31/15 

0%

 0% 

HA22 
AC OVERLAY AND DIGOUTS 

10-AMA-88-54.7/60.8 

HA22 

10-0W5904 
NHP-P088-(065)E 

--() 

IN AMADOR COUNTY NEAR SILVER LAKE ON 

STATE ROUTE 88 FROM 0.3 MILE EAST OF 

PEDDLER HILL ROAD TO 2.0 MILES WEST 

OF TRAGEDY SPRINGS 

DIGOUT AND REPAIR LOCALIZED AREAS 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE #35 

LODI, CA 95240 

$5,499,350 
$56,197 

$0 

06/25/15 
07/15/15 
12/31/16 

0% 

1% 

SUSPENDED 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

10District 

10-AMA-88-66.6/71.7 

Fed Aid 

HA22 

Pgm Code 

10-0W6004 

Contract 

NHP-P088-(063)E 

--() 

Location 
Storm Water 
Plan 

IN AMADOR COUNTY NEAR CARSON SPUR ON 

STATE ROUTE 88 FROM SILVER LAKE 

CAMPGROUND TO ALPINE COUNTY LINE 

Description 

PAVEMENT REPAIR 

Type Of Work 

CHESTER BROSS CONSTRUCTION 

COMPANY 

Contractor 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

Resident 
Engineer 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,803,400 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

04/28/15 

Awarded 

05/08/15 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

10-CAL-4-49.6/58 
10-1E4404 

IN CALAVERAS COUNTY AT AND NEAR 

COTTAGE SPRINGS FROM MEKO DRIVE TO 1 

MILE EAST OF CONNECTION OLD HIGHWAY 

CHESTER BROSS CONSTRUCTION 

COMPANY 

39 CALIFORNIA ST PMB118 

$2,179,159
 $0
 $0 

03/11/16 
03/29/16 

0%

 0% 

HMA RESURFACING VALLEY SPRINGS CA 95252 

HM1 

10-CAL-4-/21.1 

HA22 

10-0X3904 
STP-P004-(148)E 

--() 

IN CALAVERAS COUNTY AT AND NEAR 

COPPEROPOLIS FROM STANISLAUS COUNTY 

LINE TO ROUTE 49 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA. 95249 

$4,162,898
 $6,750

 $0 

07/17/15 
07/31/15 
10/14/16 

0%

 0% 

10-CAL-12-9.9/18.2 
10-1E0104 
STP-X009-(021)E 

--() 

IN CAL CO IN & NEAR VALLEY SPRINGS ON 

RTE 12 FROM 0.1 MI EAST OF PINE 

STREET TO RTE 49 & ON RTE 26 FROM 0.6 

MI EAST OF BURSON RD T 

RHMA OVERLAY 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA. 95249 

$3,918,732
 $609,760
 $167,025 

05/15/15 
06/09/15 
08/05/16 

24%

 16% 

10-CAL-26-8.8/9.1 

HB1 

10-0V2904 
HSST-P -( )P 

6 03-0E -() 

IN CALAVERAS COUNTY NEAR VALLEY 

SPRINGS FROM 0.1 MILE WEST OF ST 

ANDREWS ROAD TO 0.1 MILE EAST OF 

COUNTRY VIEW DRIVE 

INSTALL A TWO-WAY LEFT-TURN LANE 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$986,211
 $186,985
 $105,375 

10/26/15 
11/12/15 
08/17/16 

30%

 19% 

10-CAL-49-/0 

HB1 

10-0Y9804 
HSST-P -( 

9165-E -() 

)P 

IN CALAVERAS COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT RUMBLE STRIPS 

CHRISP 

STOCKTON CA 95215 

1001 STOCKES AVE 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA. 95249 

$687,902 
$570,369 
$239,393 

09/08/15 
11/04/15 
07/07/16 

68% 

83% 
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District 

10-MER-0-/0 

Fed Aid 
Pgm Code 

10-1E1304 

Contract 
Location 

10 

Storm Water 
Plan 

IN MERCED, STANISLAUS AND TUOLUMNE 

COUNTIES AT VARIOUS LOCATIONS 

Description 

REPAIR BRIDGE DECKS/HMA SHOULDERS 

Type Of Work 

MYERS AND SONS CONSTRUCTION, 

LP 

Contractor 

SACRAMENTO CA 95834 

JOHNNY REYES 

Resident 
Engineer 

(209)479-0643 

4600 NORTHGATE BLVD. SUITE 10 
2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$748,062 

Bid + CCOs

 $74,483 

Comp To date

 $74,483 

This Month 

02/22/16 

Awarded 

03/09/16 

Approved 

12/09/16 

Est Comp
Accepted 

16% 

%Time

 10% 

% Work 
Message 

HM3 

10-MER-5-13.9/27.4 
10-1E0904 

IN MERCED COUNTY AT AND NEAR SANTA 

NELLA AT VARIOUS LOCATIONS FROM 

VOLTA ROAD UNDERCROSSING TO ALLEN 

ROAD UNDERCROSSING 

TREAT BRIDGE DECK/REPLACE SLABS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

BRENT HAROLDSEN 

(559)675-5261 

3469 YEAGER DR SUITE 

109 

MADERA CA 93637 

$693,688
 $243,008
 $243,008 

03/25/16 
04/12/16 
12/02/16 

23%

 35% 

10-MER-5-32.1/0 
10-1E1204 

IN MERCED AND STANISLAUS COUNTIES AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

JOHNNY REYES 

(209)656-6803 

16351 CONSTRUCTION CIRCLE WES 
2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$287,298
 $0
 $0 

02/04/16 
03/09/16 
10/05/16 

0%

 0% 

HM3 

10-MER-5-32.2/32.5 

HA22 

10-0V6604 
NHPI- 005-(143)4 

--() 

IN MERCED, STANISLAUS, AND SAN 

JOAQUIN COUNTIES NEAR LATHROP FROM 

GARZAS CREEK BRIDGE TO TOM PAINE 

SLOUGH BRIDGE 

DIGOUT AND REPAIR FAILED AREAS AND 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

SUTTI,RENEE M. 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON CA 95366 

$40,571,870
 $26,637,980

 $331,639 

10/08/14 
10/22/14 
09/23/16 

64%

 66% 

10-MER-59-/12.6 

HB1 

10-1C4504 
HSST-P -( )X 

7012­ E -() 

IN MERCED COUNTY ON STATE ROUTES 59 

AND 152 AT VARIOUS LOCATIONS 

INSTALL CENTERLINE RUMBLE STRIPS, 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT 

ANDREW BRANDT 

(760)937-8947 

3469 YEAGER DRIVE, 

SUITE #109 

MADERA, CA 93637 

$2,200,614
 $0
 $0 

02/11/16 
03/03/16 
09/27/16 

0%

 0% 

10-MER-99-13.1/36.7 

HM3 

10-1E2704 
IN MERCED COUNTY AT VARIOUS LOCATIONS 

IN AND NEAR MERCED FROM CHILDS AVENUE 

OVERCROSSING TO GRIFFITH ROAD 

OVERCROSSING 

TREAT BRIDGE DECKS 

STOUDENMIRE CORPORATION 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

DEOL, SUKHI 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$488,889 
$0 
$0 

03/11/16 
04/12/16 
11/23/16 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN MERCED ON STATE WABO LANDSCAPE & CONSTRUCTION,ALFRED BLUM / STAN $619,421 08/20/14 0% 
10-0K0214 ROUTE 99 FROM NORTH OF V STREET TO 

BLACK RASCAL CANAL BRIDGE 

INC. 

726 ALFRED NOBEL DRIVE 

OSHITA 

1110 WEST KETTLEMAN 

$605,744
 $1,560 

09/08/14 
12/31/18 

0% 

INSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 PLANT EST 

HA21 
LODI, CA 95240 SATIS 
(209)333-6928 

10-MER-99-/0 IN MERCED, SAN JOAQUIN, STANISLAUS ST. FRANCIS ELECTRIC, LLC QUAN H. TRINH $2,784,980 11/17/15 34% 
10-1C2204 
STP-000C-(410)E 

--() 

AND TUOLUMNE COUNTIES ON STATE ROUTES 

99, 108, 120, 152 AND ON INTERSTATES 

5 AND 205 

SAN LEANDRO CA 94577 

975 CARDEN STREET 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$347,673
 $71,308 

12/08/15 
12/13/16 

12% 

TMS ELEMENT UPGRADES 
HB4N 

10-MER-152-/2.4 IN SANTA CLARA AND MERCED COUNTIES BAY CITIES PAVING & GRADING, ANDREW BRANDT $2,695,273 06/24/15 56% 
10-0W1404 
HSNH-P152-(085)E 

--() 

ABOUT 16.0 MILES WEST OF LOS BANOS 

FROM 0.1 MILE EAST OF FIFIELD ROAD TO 

0.1 MILE WEST OF VISTA 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
3469 YEAGER DRIVE 

SUITE#109 

MADERA, CA 93637 

$1,543,534
 $713,506 

07/13/15 
08/01/16 

57% 

SUSPENDED 

HB1 
CONSTRUCT MEDIAN BARRIER (760)937-8947 

10-MPA-140-42.0/42.7 IN MARIPOSA COUNTY IN MARIPOSA ON MYERS AND SONS/RL WADSWORTH JVCOREY CASEY $16,768,845 12/10/14 14% 
10-0P9224 
STP-43M7-(004)E 

--() 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

(209)532-2947 

19596 MONO WAY 

SONORA, CA 95370 

$11,645,404
 $47,755 

01/20/15 
08/26/16 

69% 

TALUS REMOVAL 
HA23 

10-SJ-4-16.0/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON ON AMERICAN CIVIL CONSTRUCTORS QUAN H. TRINH $2,485,163 01/29/16 0% 
10-0X9704 
NHP-X077-(024)E 

--() 

ROUTE 4 FROM UNION STREET 

UNDERCROSSING TO ROUTE 99 AND ON 

ROUTE 99 AT ROUTE 4/99 SEPARATION 

WEST COAST, INC. 

BENICIA CA 94510 (209)471-4008 

2990 BAY VISTA COURT, SUITE D 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$0
 $0 

02/16/16 
09/08/16 

0% 

INSTALL AUTOMATED WARNING SYSTEM 
HB4N 

10-SJ-4-16.0/18.5 IN SAN JOAQUIN COUNTY AT VARIOUS PETERSON-CHASE GENERAL DAVID ABLEDU $668,605 02/25/16 38% 
10-1E1004 LOCATIONS 

BRDGE DECK TREATMENT 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$154,376 
$0 

03/17/16 
10/14/16 

23% 

IRVINE CA 92606 (209)483-5812 

HM3 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16


10District 

10-SJ-4-16.2/0 

Fed Aid 

HB1 

Pgm Code 

10-0W1104 

Contract 

SNHP-P004-(149)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

STATE ROUTE 4 AT THE WESTBOUND OFF­

RAMP TO SOUTHBOUND I-5 

Description 

HIGH FRICTION SURFACE TREATMENT, 

Type Of Work 

FBD VANGUARD CONSTRUCTION 

MARCUS HANSON CELL 916­

4167660 

Contractor 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

WALI WAZIRI 

Resident 
Engineer 

(209)470-8790 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,647,148 

Bid + CCOs

 $1,639,492 

Comp To date

 $0 

This Month 

07/17/15 

Awarded 

08/04/15 

Approved 

05/27/16 

Est Comp
Accepted 

100% 

%Time

 100% 

% Work 
Message 

10-SJ-4-16.6/17.4 
10-1C0904 
NHP-P004-(151)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM CENTER STREET TO UNION STREET 

REPAIR HINGES AND BEARING PADS 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$5,427,117
 $2,051,680
 $1,001,458 

10/09/15 
10/23/15 
03/20/17 

39%

 38% 

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

TROY SCHEIBER 

(209)948-3966 

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$93,886,660
 $79,348,960
 $3,223,106 

10/16/12 
12/03/12 
01/06/17 

85%

 84% 

10-SJ-4-/0 

HB1 

10-0S1104 
ON STATE ROUTE 4 BETWEEN GARFIELD ST 

OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT 

(PM14.4) AND TILLIE L 

EXTEND FREEWAY 

BROSAMER & WALL INC 

WALNUT CREEK CA 94596 

SHIVINDER SINGH 

(209)948-3734 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$57,990,034
 $42,983,762
 $1,991,759 

12/16/13 
01/06/14 
04/05/17 

72%

 74% 

10-SJ-4-/4.3 

HA22 

10-3A7504 
STP-P004-(150)E 

--() 

IN SAN JOAQUIN COUNTY NEAR HOLT AT 

VARIOUS LOCATIONS FROM OLD RIVER 

BRIDGE TO 0.3 MILES WEST OF WHISKEY 

SLOUGH ROAD 

REPAIR FAILED AREAS & RESURFACE 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

ARIEL I. MENDOZA 

(209)639-4686 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$4,321,000
 $2,951,862
 $1,639,716 

07/17/15 
08/14/15 
09/06/16 

51%

 68% 

10-SJ-4-/0 
10-1C0004 
STP-000C-(395)E 

--() 

IN MERCED, SAN JOAQUIN AND STANISLAUS 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE SIGN PANELS 

HIGHWAY SPECIALTY CO. INC. 

ANDERSON CA 96007 

4161 RIVERSIDE PLACE 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$718,677 
$697,250 

$0 

07/20/15 
08/19/15 
05/19/16 

100% 

100% 

HA22 
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10District 

10-SJ-5-1.4/10.5 

Fed Aid 
Pgm Code 

10-1E1804 

Contract 
Location 

Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR BANTA ON 

RTE 5 AT SB 1-5/I-580 SEPARATION & IN 

TRACY ON RTE 205 FROM MOUNTAIN HOUSE 

PARKWAY OVERCROSSIN 

Description 

BRIDGE DECKS/REPLACE JOINT SEALS 

Type Of Work 

STOUDENMIRE CORPORATION 

Contractor 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

QUAN H. TRINH 

Resident 
Engineer 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$449,329 

Bid + CCOs

 $50,599 

Comp To date

 $12,699 

This Month 

02/22/16 

Awarded 

03/09/16 

Approved 

09/28/16 

Est Comp
Accepted 

35% 

%Time

 11% 

% Work 
Message 

10-SJ-5-12.4/17.5 

HM1 

10-1C9904 
NHPI-005 -( )6 

345­ 47-(E) 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

LATHROP FROM TOM PAINE SLOUGH BRIDGE 

TO LATHROP ROAD UC 

RESURFACE EXISTING ROADWAY 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

$3,649,496
 $0
 $0 

05/16/16 
06/13/16 

0%

 0% 

10-SJ-5-14.8/14.8 
10-1F9004 

IN SAN JOAQUIN COUNTY ROUTE 5 

REPAIR DAMAGED BRIDGE RAIL 

R A NEMETZ CONSTRUCTION CO INC 

GALT CA 95632 

RASHID , OBAIDULLAH 

(209)470-8782 

PO BOX 5306 3663 ARCH RD STE 500 

STOCKTON, CA 95215 

$585,000
 $131,601

 $0 

02/29/16 
03/07/16 
06/21/16 

96%

 22% 

20.20.201 

.13 

10-SJ-5-23.6/25.3 

HM1 

10-1E4504 
IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM DOWNING AVENUE 

UNDERCROSSING TO CHARTER WAY 

UNDERCROSSING 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT., BLDG. B #400 

WALI WAZIRI 

(209)470-8790 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,295,376
 $1,014,379
 $159,157 

02/04/16 
02/23/16 
07/01/16 

78%

 78% 

10-SJ-5-25.1/28.6 

HA22 

10-0M7804 
ACIM-0056-(338)E 

0­ 3-(8E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

WALI WAZIRI 

(470)-87-90 

P O BOX 2909 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$48,520,329
 $42,954,730
 $1,131,230 

12/10/12 
01/10/13 
02/01/17 

77%

 87% 

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

CONCORD, CA 94520 

DEOL, HARMINDER 

(209)948-7185 

1390 WILLOW PASS RD,SUITE 950 611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$94,458,813 
$89,338,588 

$739,382 

06/02/11 
06/15/11 
07/08/16 

99% 

94% 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

10-SJ-5-/0 IN ALAMEDA AND SAN JOAQUIN COUNTIES ST. FRANCIS ELECTRIC RANBIR BHULLAR $3,044,727 11/18/15 44% 
10-1C2104 
NHP-000C-(419)E 

--() 

AT VARIOUS LOCATIONS 

INSTALL RAMP METERS, CMS, CCTV, SAN LEANDRO CA 94577 

975 CARDEN ST 3663 ARCH RD, SUITE 

500 

STOCKTON, CA 95215-8315 

$1,055,751
 $381,433 

12/08/15 
09/06/16 

35% 

(209)639-4306 

10-SJ-12-.1/4.4 IN SAN JOAQUIN COUNTY NEAR TERMINOUS OC JONES & SONS, INC BERRY GREG / OSHITA, $33,669,981 08/13/13 49% 
10-0G8004 
NH-P012-(112)E 

--() 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 

BERKELEY CA 94710 

1520 FOURTH STREET STAN 

1110 WEST KETTLEMAN 

LANE, #35 

$23,824,970
 $1,129,639 

08/28/13 
12/13/18 

71% 

HA22 
LODI, CA 95240 

(209)333-6928 

10-SJ-12-11.0/15 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED, INC. DAVID ABLEDU $2,542,088 12/14/15 38% 
10-1E4204 LODI FROM 0.2 MILE EAST OF FLAG CITY 

BOULEVARD TO 0.2 MILE WEST_OF LOWER MODESTO CA 95354 

140 EMPIRE AVE 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$1,170,959
 $1,162,828 

01/07/16 
07/28/16 

46% 

SACRAMENTO ROAD (209)483-5812 
COLD IN PLACE RECYCLE 

10-SJ-12-19.1/27.6 IN SAN JOAQUIN, CALAVERAS AND AMADOR CENTRAL STRIPING SERVICE, INC.QUAN H. TRINH $679,054 08/26/15 68% 
10-0Y6504 
HSST-P000-(407)E 

--() 

COUNTIES ON STATE ROUTE 26 

CONSTRUCT RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$429,553
 $198,210 

09/11/15 
09/16/16 

63% 

SUSPENDED 

HB1 

10-SJ-99-18.4/23 SJ 99 18.4/23.0 IN AND NEAR STOCKTON, BAY CITIES PAVING & GRADING, CHRIS HANSON $4,966,900 12/04/15 21% 
10-0Y90U4 
NHP-P099-(588)E 

--() 

FROM 0.1 MILE SOUTH OF MARSH STREET 

PEDESTRIAN OVERCROSSING TO HAMMER 

LANE OVERCROSSING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
3663 ARCH ROAD, SUITE 

500 

STOCKTON, CA 95215 

$832,183
 $816,144 

12/22/15 
10/11/16 

17% 

PLACE JPCP, COLD PLANE AC, METERING (209)479-4053 

10-SJ-99-22.9/38.8 IN SAN JOAQUIN COUNTY ON ROUTE 99 A. TEICHERT & SON, INC DBA. SCHEIBER, TROY $20,922,794 12/19/14 99% 
10-0W1904 
NHP-P099-(579)E 

--() 

FROM HAMMER LANE IN STOCKTON TO THE 

SACRAMENTO COUNTY LINE 

DIGOUT AND REPAIR LOCALIZED AREAS 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

(209)948-3966 

3663 ARCH RD STE 500 

STOCKTON, CA 95215 

$20,496,021 
$114,018 

01/12/15 
06/21/16 

94% 

HA22 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

10District 

10-SJ-120-1.3/3.9 

Fed Aid 
Pgm Code 

10-1E5204 

Contract 

HSNH-P -( )P 

0060-E -() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR MANTECA AT 

VARIOUS LOCATIONS FROM GUTHMILLER 

ROAD UNDERCROSSING TO 0.5 MILE EAST 

OF AIRPORT WAY OVERCR 

Description
Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

Resident 
Engineer 

$444,444 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

05/26/16 

Awarded 

06/15/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

HB1 
INSTALL AN AUTOMATIC WARNING SYSTEM 

10-SJ-120-6.7/16.7 

HA22 

10-0Y9504 
NHP-P120-(059)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.1 MILE WEST OF AUSTIN 

ROAD TO 0.1 MILE WEST OF ESCALON 

BELLOTA ROAD/MCHENRY AVEN 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH ROAD, 

SUITE-500 

STOCKTON CA 95215 

$2,960,300
 $2,266,673
 $1,848,971 

12/18/15 
01/12/16 
07/05/16 

73%

 77% 

10-SJ-132-.2/0 
10-0Q17U4 
NHP-X077-(023)E 

--() 

IN SAN JOAQIN COUUNTY NEAR TRACEY 

FROM STANISLAUS COUNTY LINE TO 

ALAMEDA COUNTY LINE 

RESURFACE PAVEMENT/ITS ELEMENTS 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

DEOL,HARMINDER 

(209)941-1926 

11555 DUBLIN BLVD 611 SAN JUAN AVE 

STOCKTON, CA 95203 

$26,496,664
 $4,347,508
 $1,680,922 

01/27/16 
02/16/16 
06/16/17 

17%

 16% 

10-STA-5-.1/27.4 
10-0K3404 
NHP-X099-(590)E 

--() 

ON ROUTES 5 AND 99 INSTALL TRAFFIC 

MONITORING STATIONS AT VARIOUS 

LOCATIONS IN STANISLAUS COUNTY (TMS) 

INSTALL TRAFFIC MONITORING STATIONS 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,332,739
 $1,424,345
 $333,343 

11/18/15 
12/01/15 
12/06/16 

37%

 61% 

HB4N 

10-STA-5-17.3/25.5 

HB1 

10-0Y6404 
HSNH-PIG -( )0 

5­ 14-(433)E 

- -() 

IN STANISLAUS COUNTY NEAR WESTLEY ON 

I-5 FROM HANSEN ROAD TO HAMILTON ROAD 

INSTALL CABLE MEDIAN BARRIER 

CORAL CONSTRUCTION COMPANY 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

SUTTI, RENEE M 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,784,784
 $679,563
 $489,154 

02/24/16 
03/17/16 
08/11/16 

43%

 38% 

10-STA-33-18.0/27.1 
10-1E0004 
STP-P033-(083)E 

--() 

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES AT AND NEAR WESTLEY FROM 

ROGERS ROAD TO LEHMAN ROAD 

RHMA OVERLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,972,188 
$0 
$0 

05/19/16 
06/15/16 

0% 

0% 

HM1 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 10 

10-STA-99-2.3/20.2 

Fed Aid 

TEA1 

Pgm Code 

10-0S7804 

Contract 

ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

Description 

CONCRETE SLOPE PAVING, RAILING 

Type Of Work 

WESTERN STRUCTURES 

Contractor 

RIVERSIDE CA 92503 

6005 TYLER STREET 

TONY CIPPONERI 

Resident 
Engineer 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

12/27/12 

Awarded 

02/20/13 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

10-STA-99-11.7/15 

HB1 

10-0Y1004 
HSNH-P -( )P 

9594­ E -() 

IN STANISLAUS COUNTY IN AND NEAR 

CERES FROM NORTH STREET 

UNDERCROSSING TO TUOLUMNE RIVER 

BRIDGE 

INSTALL CONVENTIONAL HIGHWAY 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,848,873
 $0
 $0 

02/22/16 
03/04/16 
01/26/17 

0%

 0% 

10-TUO-108-7.5/32 
10-1G3504 

IN TUOLUMNE CO. ROUTE 108 

DSPOSE OF HAZARD TREES 

REMOVE HAZARD TREES 

REMOVE AND SIERRA MOUNTAIN CONSTRUCTION 

SONORA CA 95370 

16355 YOSEMITE RD. 

COREY CASEY 

19596 MONO WAY 

SONORA CA 95370 

$6,032,500
 $0
 $0 

03/30/16 
03/30/16 
12/30/19 

0%

 0% 

(209)532-2947 

20.20.201 

.13 

10-TUO-108-21.0/27 

HM1 

10-1E4104 
IN TUOLUMNE COUNTY ON RTE 108 AT & 

NEAR LONG BARN FROM 0.6 MI W OF 

STODDARD SPRINGS RD TO 0.1 MI W OF 

MONO RD & FROM 1.2 MI E OF 

COLD PLANE AND RESURFACE WITH HMA 

GEORGE REED INC 

MODESTO CA 95354 

140 EMPIRE AVE 

COLIN DORAN 

(209)754-1017 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS, CA. 95249 

$1,989,120
 $0
 $0 

11/20/15 
12/08/15 
10/14/16 

0%

 0% 

10-TUO-120-19.4/20 

HA21 

10-0L9704 
NHP-P120-(058)E 

--() 

IN TUOLUMNE COUNTY ON STATE ROUTE 120 

FROM 7.6 MILES EAST OF YOSEMITE 

JUNCTION TO 4.8 MILES WEST OF THE 

TOWN OF MOCCASIN AT TUOLUM 

REPLACE BRIDGE DECK 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

COREY CASEY 

(209)607-8789 

19596 MONO WAY 

SONORA, CA 95370 

$16,736,184
 $180,818
 $61,498 

02/22/16 
03/03/16 
11/01/17 

0%

 1% 

10-TUO-120-29.0/56.5 

20.20.201 

10-1G3704 
IDENTIFY, FALL & REMOVE DEAD AND 

DYING TREES 100' FROM ROAD CENTER 

LINE 

REMOVE AND DISPOSE OF HAZARDOUS 

TREES 

WOOLERY TIMBER MANAGEMENT INC. 

TUOLUMNE, CA 95379 

CASEY, COREY 

(209)532-2947 

P.O. BOX 1615 19596 MONO WAY, 

SONORA, CA 95370 

$21,000 
$0 
$0 

05/04/16 
05/04/16 
10/31/16 

0% 

0% 

.30 
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07/01/16


District 10 
Location 
Contract 
Fed Aid 
Pgm Code 

Storm Water	
Plan	 Description 	

Type Of Work Contractor	

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

10-TUO-5724-/0 
10-0P6704 

IN TUOLUMNE COUNTY AT THE OLD SONORA SCS FIELD SERVICES COREY CASEY 

MAINTENANCE STATION AT 785 MONO WAY 6601 KOLL CENTER PKWY STE 140	19596 MONO WAY

CLEANUP SOIL & GROUNDWATER PLEASANTON CA 94566	 SONORA, CA 95370


$236,229 
$214,093 
$141,874 

12/30/15 
02/03/16
 
10/13/16
 

25%


91%
 

(209)532-2947
 

Totals: Authorized Final Amt: $551,848,362 Completed to Date: $364,882,652 Work This Month: $21,993,789 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $12,381,011 07/30/14 84% 
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$9,665,640
 $585,120 

08/15/14 
10/17/16 

77% 

HE11 

11-IMP-8-38.9/38.9 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC. BALCE, ALEX $3,096,919 12/14/15 33% 
11-076714 THE EL CENTRO MAINTENANCE STATION. 

CONSTRUCT OFFICE/EQUIPMENT BUILDING RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E BARIONI BLVD 

IMPERIAL CA 92251 

$201,923
 $201,323 

01/07/16 
02/01/17 

7% 

(858)688-2125 

11-IMP-8-45.5/55 IN IMPERIAL COUNTY NEAR EL CENTRO COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $51,034,147 11/18/15 21% 
11-413604 
NHPI- 008-(2 

E­ -() 

)1 
FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$23,215,625
 $8,175,353 

12/01/15 
01/22/18 

45% 

PAVEMENT REHABILITATION. 
HA22 

11-IMP-8-65.0/74.5 IN IMPERIAL COUNTY ABOUT 26 MILES COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $48,546,200 12/15/15 13% 
11-413704 
NHPI-008 -(106)E 

--() 

EAST OF EL CENTRO FROM 0.8 MILE WEST 

OF EAST JUNCTION ROUTE 98/ ROUTE 8 

SEPARATION TO 0.6 MILE 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

(858)688-1501 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$470,549
 $104,828 

01/07/16 
07/06/18 

1% 

PAVEMENT REHABILITATION 
HA22 

11-IMP-8-90.0/96.8 IN IMPERIAL COUNTY, NEAR WINTERHAVEN SECURITY PAVING COMPANY, INC. JUAREZ, DANIEL $34,945,345 12/22/15 19% 
11-416904 
NHPI-008 -( 

107­ E -() 

)2 
FROM 0.7 MILE WEST OF ROUTE 186/8 

SEPARATION TO 0.3 MILE EAST OF FOURTH 

AVENUE OC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$3,318,315
 $671,147 

01/14/16 
08/23/17 

9% 

PAVEMENT REHABILITATION 
HA22 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0% 
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,190,775 
$5,741 

09/30/14 
03/07/18 

0% 

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

11District 

11-IMP-78-50.0/80.7 

Fed Aid 
Pgm Code 

11-2M8604 

Contract 

STP-P078-(115)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY NEAR GLAMIS FROM 

2.3 MILES WEST OF OGILBY ROAD TO 

RIVERSIDE COUNTY LINE. 

Description 

APPLY ASPHALT RUBBER BINDER SEAL 

Type Of Work 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

Contractor 

MODESTO CA 95354 

1012 11TH STREET 

Resident 
Engineer 

$3,348,444 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

05/03/16 

Awarded 

05/24/16 

Approved
Est Comp

Accepted 

0% 

%Time

 0% 

% Work 
Message 

HM 

11-IMP-86-8.8/11.4 
11-2M9204 

IN IMPERIAL COUNTY IN IMPERIAL FROM 

TRESHILL ROAD TO 15TH STREET. 

PLACE ASPHALT-RUBBER BINDER SEAL 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

$1,549,476
 $0
 $0 

05/03/16 
05/24/16 

0%

 0% 

HM1 

11-IMP-86-43.1/67.8 

HM1 

11-2M6504 
STP-P086-(074)E 

--() 

IN IMPERIAL COUNTY NEAR SALTON CITY 

FROM 0.5 MILE SOUTH OF NORTH JUNCTI 

ON ROUTE 78 TO RIVERSIDE COUNTY LINE 

APPLY ASPHALT RUBBER CHIP SEAL 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

MODESTO CA 95354 

1012 11TH STREET STE 1000 

RIZZUTTO, SHAWN 

(760)594-2032 

722 EAST BARIONI 

BOULEVARD 

IMPERIAL CA 92251 

$5,524,191
 $3,893,802
 $2,432,394 

02/17/16 
03/03/16 
08/29/16 

46%

 70% 

11-IMP-111-56.0/65.4 

HM1 

11-2M8404 
IN IMPERIAL COUNTY NEAR BOMBAY BEACH 

ON ROUTE 111 FROM 9.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE TO IMPERIAL 

COUNTY LINE AND AT ANRA 

ASPHALT-RUBBER SEAL COAT AND RHMA 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

RIZZUTTO, SHAWN 

(760)355-0430 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$3,028,884
 $107,400
 $107,400 

03/15/16 
04/06/16 

22%

 4% 

11-IMP-5708-/0 
11-076704 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

4181 LATHAM STREET 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$9,551,926
 $7,076,120
 $846,545 

04/11/14 
04/30/14 
07/13/16 

65%

 74% 

HA12 

11-SD-5-1.2/0 
11-410604 
STP-000C-(402)E 

--() 

IN SAN DIEGO AND IMPERIAL COUNTIES AT 

VARIOUS LOCATIONS 

CURB RAMPS, SIDEWALK, SIGNAL/LIGHT 

WESTERN RIM CONSTRUCTORS, INC. 

ESCONDIDO, CA 92029 

LE VINE, GARY 

(760)639-4430 

621 SOUTH ANDREASEN DR. STE B 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,379,008 
$1,328,145 

$85,123 

09/22/15 
10/07/15 
06/22/16 
06/24/16 

98% 

100% 

HB71 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

11-SD-5-4.0/22.3 
11-261604 
NHPI-005 -(629) 

--() 

HA28 

Description
Type Of Work 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

GORE PAVING, INSTALL CRASH CUSHIONS 

Contractor 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

Resident 
Engineer 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

Awarded 
Bid + CCOs 

Comp To date
This Month 

Approved
Est Comp

Accepted 

$5,132,912 01/28/15 
$3,713,706
 $272,372 

02/27/15 
08/16/17 

%Time 
% Work 

Message 

46% 

73% 

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC TRAN, DUNG 

SAN DIEGO CA 92121 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$7,279,743 
$7,253,917

 $0 

03/17/14 100% 
04/09/14 
05/31/16 

100% 

COMPLETED 
05/31/16 

11-SD-5-20.3/21.4 
11-002714 
STPI-005 -(631)E 

--() 

HB4N 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

TECOLOTE CREEK BRIDG 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

LANDSCAPE MITIGATION. 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$798,801 
$1,900
 $1,900 

10/26/15 
11/12/15 
11/21/19 

3% 

0% 

11-SD-5-29.1/30.5 

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST, INC. 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

POUND, DAVID M 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$62,081,607 
$33,208,614
 $2,553,809 

12/18/14 
01/12/15 
02/16/18 

31% 

53% 

11-SD-5-31.7/31.7 
11-282304 
STPI-005 -(630)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.1 MILE SOUTH OF CARMEL MOUNTAIN 

ROAD UNDERCROSSING. 

SLOPE STABILIZATION. 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$836,710 
$733,830
 $37,490 

07/21/15 
08/04/15 
03/29/19 

18% 

86% 

HA23 

11-SD-5-35.8/38.5 
11-2T1784 

HB32 

IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN 

SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO, CA 92029 

621 SOUTH ANDREASEN DR. STE B 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 
TO SAN ELIJO LAGOON BR (858)467-4086 
I-5 LOMAS HWY PLANTING STAGE 2 

$625,762 
$560,088 

$0 

08/05/14 0% 
09/08/14 
05/04/18 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

11-SD-5-58.1/72.4 IN SAN DIEGO COUNTY NEAR OCEANSIDE FLATIRON WEST INC MERCADO, VICTOR $39,010,803 06/13/14 75%
 
11-406704 $32,471,617 06/26/14
FROM COCKLEBURR OVERCROSSING TO THE 1770 LA COSTA MEADOWS DRIVE 
 2863 CARMEL VALLEY RD 80%

NHPI-0051-(627)E $1,158,408 08/15/16


SAN DIEGO COUNTY LINE SAN MARCOS CA 92078 SAN DIEGO, CA 92014

--() 


PAVEMENT REHABILITATION (619)770-0067 


HA22 


11-SD-5-/72.3 IN SAN DIEGO COUNTY AT VARIOUS VALLEYCREST LANDSCAPE ARINDUQUE, RAY $1,785,000 09/28/15 100%

11-424204 $443,740 12/31/15
LOCATIONS SD­ DEVELOPMENT INC 
 7177 OPPORTUNITY ROAD 25%


$0 10/31/16

5,8,15,54,52,75,78,94,125,163,805,905 8450 MIRAMAR PLACE SAN DIEGO CA 92111 

,V SAN DIEGO CA 92121 (858)688-1511 
 OVER RUN 

INSTALL SMART IRRIGATION CONTROLLER 


20.20.201 

SYSTEM 


30 


11-SD-5-/0 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL COVARRUBIAS, CARLOS $2,364,109 09/16/15 66%

11-407604 $1,954,973 10/06/15
LOCATIONS ENGINEERING CONSTRUCTION, INC.3485 EAST VISTA WAY 80%

HSNH-PX07-(112)E $282,921 09/16/16


UPGRADE BRIDGE RAIL END TREATMENTS 16351 CONSTRUCTION CIRCLEWEST 
VISTA CA 92084 

--() 


IRVINE, CA 92606 (760)410-8119 


HB1 


11-SD-5-/54.8 IN SAN DIEGO AND IMPERIAL COUNTIES, SELECT ELECTRIC, INC. $2,070,367 02/03/16 0%

11-416004 $0 03/03/16
ON VARIOUS ROUTES AT VARIOUS 13250-B KIRKHAM WAY 
 0%

STP-000C-(422)E $0


LOCATIONS. POWAY CA 92064 

--() 


REPLACE AND UPGRADE TMS FIELD 


HB4N 


11-SD-5-/0 IN SAN DIEGO COUNTY AT VARIOUS PACIFIC RESTORATION GROUP ARINDUQUE, RAY $3,485,000 09/28/15 92%

11-422804 $48,665 12/31/15
LOCATIONS SD­ PO BOX 429 
 7177 OPPORTUNITY ROAD 1%


$0 06/24/16

5,8,15,52,54,56,67,75,76,78,94,125,16 PERRIS, CA 92572 SAN DIEGO, CA 92111 

3 805,905 (858)688-1511 

INSTALL SMART IRRIGATION CONTROLLER 


20.20.201 

SYSTEM 


130 


11-SD-8-6.9/8.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY GHAZIALAM, SULTAN $5,414,037 05/07/15 58% 

11-405504 $1,900,103 06/09/15
0.1 MILE WEST OF WARING ROAD 6465 MARINDUSTRY DRIVE 817 SWEETWATER ROAD 35%

HSNH-008 -(316)E $403,254 11/23/16


UNDERCROSSING TO 0.1 MILE WEST OF SAN DIEGO CA 92121 
 SPRING VALLEY CA 91977 

--() 


COLLEGE AVENUE OVERCROSSING (619)602-0333
 
UPGRADE EXISTING MEDIAN MBGR TO 


HB1 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 11 

11-SD-8-16.0/30.5 

Fed Aid 

HB1 

Pgm Code 

11-415404 

Contract 

HSNH-PIG -( )0 

1­ 31-(E) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

Description 

ENHANCE STRIPING AND UPGRADE BRIDGE 

Type Of Work 

HAZARD CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

Resident 
Engineer 

(619)750-5327 

1463 BROADWAY 

EL CAJON CA 92021 

$1,548,538 

Bid + CCOs

 $948,455 

Comp To date

 $62,639 

This Month 

09/30/15 

Awarded 

10/20/15 

Approved 

08/05/16 

Est Comp
Accepted 

75% 

%Time

 60% 

% Work 
Message 

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377
 $1,264,674

 $4,684 

03/19/13 
04/22/13 
03/03/17 

0%

 0% 

PLANT EST 

SATIS 

11-SD-8-25.9/32.2 

HA22 

11-406904 
STPI-008 -(314)E 

--() 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

PAVEMENT REHABILITATION 

DALEY CORPORATION 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

FIGUEROA, RENE 

(858)688-1551 

1463 BROADWAY 

EL CAJON, CA 92021 

$9,841,972
 $8,657,268

 $20,033 

11/25/14 
12/31/14 
07/05/16 

93%

 94% 

11-SD-8-37.8/39.1 

HA23 

11-260414 
STPI-008 -( )1 

318­ E -() 

IN SAN DIEGO COUNTY NEAR DESCANSO 

JUNCTION AT VARIOUS LOCATIONS FROM 

ROUTE 8/79 SEPARATION TO 1.3 MILES 

EAST OF ROUTE 8/79 SEPARAT 

CONSTRUCT DRAINAGE IMPROVEMENTS. 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

PO BOX 50085 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$2,203,273
 $498,444
 $493,569 

01/11/16 
01/28/16 
03/10/17 

26%

 23% 

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

RIZZUTTO, SHAWN 

(760)594-2032 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$35,293,623
 $4,854,781

 $0 

02/04/15 
02/18/15 
06/03/16 

69%

 14% 

11-SD-8-/54.6 
11-415504 
STP-X073-(114)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

AMTEY, SHRIKANT 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,942,487 
$954,625 
$60,469 

01/22/16 
02/03/16 
03/13/17 

24% 

32% 

HB4N 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-11-/1.6 IN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC CORBITT, JARED $53,427,238 10/02/13 79% 
11-056324 DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 8863 AIRWAY RD 

SAN DIEGO, CA 92154 

$52,499,031
 $35,542 

10/22/13 
09/23/16 

100% 

0.1 M EAST OF LA MEDI (858)220-3986 
CONSTRUCT FREEWAY TO FREEWAY 

HE14 

11-SD-15-5.6/6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM COFFMAN SPECIALTIES, INC. HODZIC, SEID $9,485,158 12/15/15 13% 
11-2T1904 
ATPL-6211-(129) 

--() 

ADAMS AVE OVERCROSSING TO CAMINO DEL 

RIO SOUTH UNDERCROSSING 

CONSTRUCT COMMUTER BIKE FACILITY 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA, STE 200 4001 EL CAJON BLVD, 

SUITE 206 

SAN DIEGO, CA 92105 

$3,707,832
 $992,543 

01/07/16 
05/23/17 

39% 

HA22 
(858)688-1429 

11-SD-15-6.5/10.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM COFFMAN SPECIALTIES, INC. CORBITT, JARED $10,565,000 12/29/15 29% 
11-413304 
NHPI-015 -( 

207­ E -() 

)4 
0.2 MILE SOUTH OF SAN DIEGO MISSION 

ROAD OC TO 0.3 MILE NORTH OF ROUTE 

52/15 SEPARATION 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

(858)220-3986 

8863 AIRWAY ROAD 

SAN DIEGO CA 92154 

$1,275,347
 $149,138 

01/14/16 
03/07/17 

12% 

GRIND PCC PAVEMEMENT AND SLAB 
HA22 

11-SD-15-14.5/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY SAGGESE, CARMINE $1,698,996 07/17/12 0% 
11-2T0984 0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 4001 EL CAJON BLVD 

SUITE 208 

$1,581,088
 $2,513 

08/16/12 
08/04/16 

0% 

MIRA MESA BOULEVARD UNDER SAN DIEGO, CA 92105 PLANT EST 

HB4C SWPPP 
HIGHWAY PLANTING AND IRRIGATION (858)688-1542 SATIS 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTORS INC SAGGESE, CARMINE $2,022,695 04/04/12 100% 
11-2T0874 
CMLN-6211-(111) 

--() 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

UNDERCROSSING 

ESCONDIDO, CA 92029 

621 SOUTH ANDREASEN DR STE B 4001 EL CAJON BLVD 

SUITE 208 

SAN DIEGO, CA 92105 

$2,031,269
 $0 

05/22/12 
05/25/16 

100% 

COMPLETED 
05/25/16 

HB4C SWPPP 
PLANTING, EROSION AND IRRIGATION (858)688-1542 

11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,787,319 04/04/12 100% 
11-2T0884 
CMLN-6211-(110) 

--() 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 

PERRIS CA 92572 

P O BOX 429 4001 EL CAJON BLVD 

SUITE 208 

SAN DIEGO, CA 92105 

$1,753,620 
$0 

06/20/12 
06/09/16 

100% 

COMPLETED 
06/09/16 

HB4C SWPPP 
(858)688-1542 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16



District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

11-SD-15-/0 IN SAN DIEGO COUNTY ON ROUTES 15, 94 WESTERN RIM CONSTRUCTORS, INC.REYES, JULIO $4,759,066 12/16/14 63%
 
11-282504 $4,388,286 12/31/14
AND 805, AT VARIOUS LOCATIONS. 621 SOUTH ANDREASEN DR. STE B 1463 BROADWAY 
 93%

NHP-X073-(109)E $28,205 03/27/17


STORM WATER MITIGATION, BIOSWALES ESCONDIDO, CA 92029 EL CAJON, CA 92021

--() 


(858)688-1091 


HA23 


11-SD-54-1.8/1.9 IN SAN DIEGO COUNTY AT VARIOUS LB CIVIL CONSTRUCTION, INC. $3,884,450 04/22/16 0%

11-406404 $0 05/06/16
LOCATIONS 11585 SORRENTO VALLEY RD #104 
 0%

HSNH-PGX -( )0 $0


UPGRADE BRIDGE RAIL END TREATMENTS SAN DIEGO CA 92121 

116E- -() 


HB1 


11-SD-54-/13 IN SAN DIEGO COUNTY AT VARIOUS WESTERN RIM CONSTRUCTORS, INC. $1,374,815 04/22/16 0%

11-409604 $0 05/06/16
LOCATION. 621 S ANDREASEN DRIVE STE B 
 0%

NHP-X073-(117)E $0


ROADSIDE SAFETY IMPROVEMENTS ESCONDIDO CA 92029 

--() 


HA28 


11-SD-56-/3.1 IN SAN DIEGO COUNTY IN SAN DIEGO AT CASS CONSTRUCTION INC HURTZIG, JOHN $2,185,000 10/09/15 100%

11-423204 $254,506 12/31/15
SR 56 AND I-5. PO BOX 309 
 7177 OPPORTUNITY ROAD 12%


$0 11/30/16

INSTALL RECYCLED WATERLINE EL CAJON CA 92022 
 SAN DIEGO CA 92111 


(858)688-1510 OVER RUN 


20.20.201 


130 


11-SD-67-9.3/11.2 IN SAN DIEGO COUNTY NEAR POWAY FROM HAZARD CONSTRUCTION COMPANY LEVINE, GARY $2,620,690 03/03/16 0%

11-414704 $0 03/22/16
SLAUGHTERHOUSE CANYON ROAD TO 1.9 6465 MARINDUSTRY DR. 
 3485 EAST VISTA WAY 0%

HSNH-PG -( )P $0 10/06/16


MILES NORTH OF SLAUGHTERHOUSE CANYON SAN DIEGO CA 92121 VISTA, CA 92084

7074- E -() 


ROAD (760)639-4430 

DRAINAGE IMPROVEMENTS AND HIGH 


HB1 


11-SD-67-21.0/21.6 IN SAN DIEGO COUNTY NEAR RAMONA FROM HAZARD CONSTRUCTION COMPANY FIGUEROA, RENE $3,704,645 02/24/16 5% 

11-414904 $93,885 03/17/16
0.4 MILE SOUTH TO O.3 MILE NORTH OF 6465 MARINDUSTRY DRIVE 
 1463 BROADWAY 3%

STP-P067-(073)E $93,885 05/30/18


HIGHLAND VALLEY ROAD/DYE ROAD. SAN DIEGO CA 92121 EL CAJON CA 92021 

--() 


WIDEN INTERSECTION, ADD LANES AND (858)688-1551
 

HB4N 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-67-/5.9 IN SAN DIEGO COUNTY IN AND NEAR EL HAZARD CONSTRUCTION COMPANY ALSHEIKH, JASON $11,671,977 12/23/14 75% 
11-275504 
STPN-P067-(071)E 

--() 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$7,843,301
 $110,642 

01/12/15 
08/19/16 

70% 

HA22 

11-SD-75-21.0/21.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ABHE & SVOBODA, INC. BABICKY, ALAN $17,568,710 09/01/15 20% 
11-409304 
STPN-H -( 

5044-E -() 

)P 
0.9 MILE NORTH TO 1.5 MILES NORTH OF 

GLORIETTA BOULEVARD 

PAINT STEEL SURFACES AND BUILD 

JORDAN MN 55352 

18100 DAIRY LANE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,613,588
 $1,000,923 

09/14/15 
11/15/18 

9% 

HA21 

11-SD-76-4.2/7.6 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY LE VINE, GARY $7,739,846 08/25/14 99% 
11-406604 
HSNH-P076-(029)E 

--() 

RANCHO DEL ORO DRIVE TO 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

0.2 MILE 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,623,035
 $21,831 

09/16/14 
06/22/16 

99% 

HB1 

11-SD-76-7.3/12 IN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. HURTZIG, JOHN $2,357,754 10/22/14 0% 
11-080174 
HPLU-6211-(127) 

--() 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,764,787
 $12,418 

11/06/14 
05/31/18 

0% 

PLANT EST 

HB32 
SATIS 

11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC CORTEZ, DAVID $80,075,038 08/04/14 53% 
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$47,069,959
 $2,532,227 

08/19/14 
04/17/18 

58% 

HA21 

11-SD-76-34.9/40.8 IN SAN DIEGO COUNTY NEAR RINCON AND GRANITE CONSTRUCTION COMPANY LEVINE, GARY $1,424,595 03/11/16 42% 
11-2M8504 LA JOLLA AMAGO FROM 2.0 MILES EAST OF 

VALLEY CENTER ROAD TO 0.7 MILE EAST WATSONVILLE CA 95076 

585 W. BEACH STREET 3485 EAST VISTA WAY 

VISTA, CA 92084 

$574,700 
$549,960 

03/29/16 
08/09/16 

40% 

OF CHURCH ROAD. (760)639-4430 
COLD PLANE, PAVE WITH RHMA AND 

HM1 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16 


District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-78-15.3/16.3


11-2T2304


PLUN-6211-(117)



--()



HB32



11-SD-78-66.0/95.3


11-2M7604


NHP-000C-(425)E



--()



HM1



11-SD-79-/29.6


11-408004


STP-P079-(038)E



--()



HA21



11-SD-94-1.4/24.7


11-2M7304



HM3



11-SD-94-12.7/0


11-299204


STP-X073-(113)E



--()



HA21



11-SD-163-.5/3.2


11-265014


CNHP-0051-(626)E



--()



TEA4



Description

Type Of Work



IN SAN DIEGO COUNTY IN ESCONDIDO AND



SAN MARCOS FROM 0.2 MILE WEST OF



NORDAHL ROAD OVERCROSSING TO 0.2 MILE



WEST OF ROUTE 15/78 SE



INSTALL HIGHWAY PLANTING



IN SAN DIEGO AND IMPERIAL COUNTIES



NEAR BANNER FROM 3.7 MILES WEST OF



GREAT SOUTHERN OVERLAND STAGE ROUTE



OF 1849 TO NORTH JUNCTIO



APPLY ASPHALT-RUBBER SEAL COAT



IN SAN DIEGO COUNTY AT VARIOUS



LOCATIONS FROM 0.1 MILE SOUTH OF



SAMAGATUMA CREEK BRIDGE TO 0.1 MILE



NORTH OF MATAGUAL CREEK BRIDGE



BRIDGE RAIL UPGRADES, REPLACEMENTS



IN SAN DIEGO COUNTY AT VARIOUS



LOCATIONS: 11-SD-5, 8, 15, 94, 125,



805, & 905.



CLEAN AND TREAT BRIDGE DECKS WITH



IN SAN DIEGO COUNTY AT VARIOUS



LOCATIONS



SEISMIC RETROFIT 4 BRIDGES



IN SAN DIEGO COUNTY IN SAN DIEGO ON



RTE 5 FROM 0.1 MILE SOUTH OF PARK B



OULEVARD OVERCROSSING TO 6TH AVENUE



OC AND ON RTE 163 FROM



RESTORE AND ENHANCE THE HISTORICAL



Contractor 

PACIFIC RESTORATION GROUP INC



P O BOX 429



PERRIS CA 925720429



MANHOLE ADJUSTING INC



9500 BEVERLY RD STE 1000



PICO RIVERA CA 90660



PAL GENERAL ENGINEERING INC



5374 EASTGATE MALL



SAN DIEGO CA 92121



PETERSON-CHASE GENERAL



Resident 
Engineer 

HURTZIG, JOHN



7177 OPPORTUNITY ROAD



SAN DIEGO, CA 92111



(858)467-4086



HERNANDEZ, DANIEL



722 EAST BARIONI



BOULEVARD



IMPERIAL, CA 92250



(760)355-8666



CORTEZ, ADRIAN



2863 CARMEL VALLEY



ROAD



DEL MAR CA 92014



(619)208-6382



ROSAL, PURISIMO



ENGINEERING CONSTRUCTION, INC.3485 EAST VISTA WAY


16351 CONSTRUCTION CIRCLEWEST VISTA, CA 92084


IRVINE, CA 92606-4414



FUTURE DB INTERNATIONAL INC.



8707 RESEARCH DR.



IRVINE CA 92618



CLEAN CUT LANDSCAPE



8406 N ARMSTRONG AVENUE



CLOVIS CA 93619



(858)688-1384



MARTIN, BRIAN



1463 BROADWAY



EL CAJON CA 92021



(858)688-1444



HURTZIG, JOHN



7177 OPPORTUNITY ROAD



SAN DIEGO, CA 92111



(858)688-1510


Awarded 
Bid + CCOs Approved %Time 

Comp To date Est Comp % Work 
This Month Accepted Message 

$418,471 03/08/13 0%

 $379,880 04/17/13 


0%

$3,619 11/04/16 


PLANT EST 


SATIS 


$4,332,353 04/04/16 4%

 $13,085 04/18/16 


0%

$13,085
 

$1,326,646 11/24/15 75%

 $352,194 12/17/15 


27%

$182,409 08/02/16 


$1,692,154 12/22/15 39%

 $1,214,756 01/12/16 


67%

$948,323 11/07/16 


$2,624,680 10/13/15 23%

 $972,603 10/30/15 


37%

$156,415 11/08/16 


$3,825,033 03/21/14 0% 
$3,368,438 

$13,062 
04/10/14 
12/05/17 

0% 

PLANT EST


SATIS




 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 141 

Statement of Ongoing Contracts as of 06/20/16 
07/01/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-163-4.1/6.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT ARRIETA CONSTRUCTION INC HURTZIG, JOHN $2,485,000 10/05/15 0% 
11-423004 SR163 JUST NORTH OF INTERSTATE 8 

INSTALL RECLAIMED WATERLINE EL CAJON CA 92022 

PO BOX 1299 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0 

12/31/15 
0% 

(858)688-1510 

20.20.201 

130 

11-SD-163-6.9/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO AT CASS CONSTRUCTION INC HURTZIG, JOHN $1,985,000 10/09/15 100% 
11-423104 SR 163JUST NORTH OF I-8 

INSTALL RECYCLED WATERLINE EL CAJON CA 92022 

PO BOX 309 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$149,777
 $0 

12/31/15 
11/30/16 

8% 

(858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-163-8.4/9.4 IN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY COVARRUBIAS, CARLOS $8,337,176 01/28/15 40% 
11-241514 FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 3485 EAST VISTA WAY 

VISTA, CA 92084 

$4,649,161
 $287,195 

02/17/15 
01/05/18 

58% 

OVERCROSSING (760)410-8119 
RECONSTRUCT INTERCHANGE 

HA22 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,877,090 06/11/14 0% 
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92111 

$1,257,173
 $8,030 

06/26/14 
09/20/18 

0% 

PLANT EST 

HA23 
STORM WATER MITIGATION SLOPE SATIS 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE $980,497 12/17/14 0% 
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0 

01/09/15 
0% 

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $42,657,018 01/03/13 90% 
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$37,902,157 
$1,039,659 

01/29/13 
10/05/16 

89% 

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 06/20/16 
07/01/16


District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,793,161 08/11/14 49% 
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 4001 EL CAJON BLVD 

SUITE 208 

$5,380,251
 $58,945 

08/27/14 
09/02/16 

92% 

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92105 SUSPENDED 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-19.0/21 IN SAN DIEGO COUNTY IN SAN DIEGO AT TC CONSTRUCTION HURTZIG, JOHN $2,085,000 10/02/15 100% 
11-422904 I-805 AND SR-163 

CONSTRUCT RECYCLED WATER CONVERSION SANTEE, CA 92071 

10540 PROSPECT AVENUE 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$437,598
 $0 

12/31/15 
06/30/16 

21% 

SYSTEM (858)688-1510 OVER RUN 

20.20.201 

130 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $78,535,045 03/16/12 100% 
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$76,448,386
 $861,937 

03/30/12 
06/30/17 

97% 

OVER RUN 

HB5 
(858)688-1435 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,181,005 06/22/15 22% 
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$482,251
 $6,862 

07/13/15 
02/26/19 

41% 

UNDERCROSSING HWY PLANTI (858)467-4084 
HWY PLANTING & LONG TERM PLANT 

HB32 

11-SD-905-10.6/0 IN SAN DIEGO COUNTY, IN AND NEAR SAN FLATIRON WEST, INC. CORBITT, JARED $12,049,529 07/31/15 29% 
11-288814 
CBI-X073-(111)N 

--() 

DIEGO AT ROUTE 11/125/905 SEPARATION. 

CONSTRUCT NORTH BOUND CONNECTORS. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)220-3986 

8863 AIRWAY ROAD 

SAN DIEGO CA 92154 

$6,565,985 
$493,876 

08/19/15 
11/09/16 

54% 

HE11 

Totals: Authorized Final Amt: $750,208,207 Completed to Date: $423,585,622 Work This Month: $28,169,764 
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District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,125,442 

Bid + CCOs

 $2,891,523 

Comp To date

 $293,425 

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

07/29/16 

Est Comp

 100% 

%Time

 91% 

% Work 

OVER RUN 

MessageAccepted 

HB1 
(949)279-8560 

12-ORA-1-19.8/33.7 
12-0P4704 

IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

YACOUB,MOHAMAD 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$301,475
 $268,100

 $0 

02/22/16 
03/09/16 
06/22/16 

60%

 89% 

HM 
(949)279-8433 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,074,045
 $3,601,756

 $17,819 

10/14/14 
11/05/14 
08/01/16 

100%

 100% 

OVER RUN 

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,358,901
 $23,071,860
 $3,257,003 

11/25/14 
12/22/14 
07/30/18 

32%

 46% 

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$45,950,579
 $30,618,648
 $2,299,014 

06/17/14 
07/03/14 
11/21/16 

53%

 67% 

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$41,198,220 
$31,461,479 

$631,913 

12/04/13 
12/20/13 
03/08/17 

63% 

79% 

(949)279-8590 
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District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $486,845 06/25/15 100% 
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$389,538
 $148,950 

08/04/15 
06/30/16 

80% 

VARIOUS LOCATION. IRVINE, CA 92618 OVER RUN 

HM4K 
LIGHTING REPAIRS. (949)279-8826 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,796,967 01/06/16 24% 
12-0N3304 
NHPI-005 -( 

980­ E -() 

)2 
GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$3,989,055
 $970,264 

01/25/16 
03/24/17 

48% 

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0% 
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,643,831
 $6,720 

09/08/14 
11/09/18 

0% 

PLANT EST 

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS 

12-ORA-5-22.8/27.6 IN OC AT VARIOUS LOCATIONS ON RTE 90 PETERSON-CHASE GENERAL ZIAEIAN, GHASSEM $946,521 04/22/16 0% 
12-0N9604 (PM 10.1) ON RTE 91 (PM R16.3/18.0) 

ON RTE 241 (PM 18.7/28.7) ON RTE 405 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
6521 MARINE WAY, 

TRAILER #1 

$0
 $0 

05/11/16 
11/30/16 

0% 

(PM 2.2/2.9) IRVINE CA 92606 IRVINE, CA 92618 
METHACRYLATE TREATMENT AND JOINT (949)279-8468 

12-ORA-5-23.8/23.8 IN ORANGE COUNTY I-5 AT SAND CANYON, SPINITAR THAI, DANH $1,917,715 04/14/16 0% 
12-0N2204 
NHP-X059-(068)E 

--() 

D12, TMC 

UPGRADE EXISTING AUDIO-VISUAL LA MIRADA CA 90638 

16751 KNOTT AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0
 $0 

05/06/16 
0% 

HB4N 
(949)297-8803 

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES,INC RAVANIPOUR, MOHAMMAD $989,427 06/22/15 54% 
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 6521 MARINE WAY #1 

IRVINE, CA 92618 

$843,989 
$254,063 

07/13/15 
07/21/16 

82% 

WIDEN THE EXISTING ON-RAMP FROM 2 (949)279-8601 

HA4S 
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12District 

12-ORA-5-29.1/42.5 

Fed Aid 
Pgm Code 

12-0N9504 

Contract 
Location 

Storm Water 
Plan 

IN OC AT VARIOUS LOCATIONS ON I5 FR 

RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

Description 

METHACRYLATE TREATMENT AND JOINT 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92606 

WU, ADRIAN 

Resident 
Engineer 

(949)279-8488 

16351 CONSTRUCTION CIRCLE WES 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,705,738 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

04/22/16 

Awarded 

05/24/16 

Approved 

11/14/16 

Est Comp
Accepted 

0% 

%Time

 0% 

% Work 
Message 

12-ORA-5-/29.6 

HB71 

12-0L92U4 
NHPI-005 -(973)7 

--() 

IN ORA CO AT VARIOUS LOCATIONS FROM 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

SHIEH,PETER 

(949)279-8636 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,980,161
 $1,638,922

 $0 

02/24/15 
03/11/15 
08/04/16 

79%

 83% 

12-ORA-5-/.1 
12-0N78U4 
NHP-X059-(067)E 

--() 

IN ORANGE COUNTY AT VARIOUS 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC 

KDC INC., DBA DYNALECTRIC 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 

NAJM, ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$9,229,614
 $36,608
 $36,608 

03/08/16 
03/29/16 
08/07/17 

6%

 0% 

12-ORA-5-/.1 
12-0N7904 
NHP-X059-(066)E 

--() 

IN ORANGE COUNTY AT VARIOUS 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD 

AEGIS ITS, INC. 

ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 

NAJM,ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$2,697,538
 $200,480
 $199,491 

12/18/15 
01/14/16 
10/18/16 

39%

 7% 

12-ORA-39-3.6/7.2 
12-0P4604 

IN HUNTINGTON BEACH AND WESTMINSTER 

FROM TALBERT AVE TO 11TH ST 

CLEAN, LINE, REMOVE AND PLACE 

UNITED ENGINEERING & 

CONSTRUCTION, INC 

GLENDALE CA 91203 

336 NORTH CENTRAL AVE. 

$398,714
 $0
 $0 

04/22/16 
05/24/16 

0%

 0% 

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,862,536 
$14,482,530 

$0 

10/14/13 
11/06/13 
01/03/17 

73% 

94% 
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District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 0% 
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,177,118
 $3,240 

09/30/14 
12/04/18 

0% 

PLANT EST 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 SATIS 

12-ORA-57-10.8/21.8 ON ROUTE 57 FROM THE 57-5 HOV WESTERN STRUCTURES NANJAPPA, BEN $2,291,582 10/06/15 95% 
12-0N3404 
BRNH-PX05-(063)E 

--() 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$2,121,763
 $157,865 

10/30/15 
07/29/16 

91% 

PROJECT CONSIST OFREPAIRING 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $2,730,571 11/06/15 39% 
12-0L0904 
NHP-P057-(060)E 

--() 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,510,636
 $601,011 

12/01/15 
11/10/16 

55% 

HM1 
(949)279-8560 

12-ORA-57-11.0/22.5 IN ORANGE COUNTY IN ORANGE, AUTOBAHN CONSTRUCTION INC. $3,833,501 06/03/16 0% 
12-0P4504 
NHP-P057-(063)E 

FULLERTON, ANAHEIM, PLACENTIA & BREA 

FROM SOUTH OF CHAPMAN AVENUE TO LA ORANGE CA 92867 

933 N. BATAVIA ST. $0
 $0 

06/24/16 
0% 

--() 
COUNTY LINE. 

PCC GROOVE AND SLAB REPLACEMENT. 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $1,021,542 09/08/15 36% 
12-0N1404 
HSNH- P -(057)0 

E­ -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$596,942
 $198,068 

09/22/15 
07/26/16 

59% 

HB1 
(949)279-8397 

12-ORA-57-/0 IN ORANGE COUNTY CONTRA MESA,SR55 R.J. NOBLE COMPANY $1,081,005 06/03/16 0% 
12-0P4904 @SB55/SB405IN CON, IRVINE, 405 @ 

MACARTHUR 55/405 IC, SB55/AIRPORT ORANGE CA 92865 

15505 EAST LINCOLN $0 
$0 

06/20/16 
0% 

EXIT. ORANGE, ANAHEIM ON 57 

RESURFACE AT VAR. RAMPS. 
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District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC NAJM,ELIE $833,255 01/20/16 0% 
12-0H2254 
NHP-P073-(115)E 

--() 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$0
 $0 

02/11/16 
03/07/17 

0% 

HB4N 
(949)279-8826 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,897,909 10/30/13 0% 
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,679,552
 $40,896 

11/15/13 
05/15/18 

0% 

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-16.4/16.6 IN OC. COLLECTOR ROAD BETWEEN EL TORO PETERSON-CHASE GENERAL WU, ADRIAN $2,219,115 03/29/16 0% 
12-0M3404 
HSNH-PG -( 

3114­ E -() 

)P 
ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA­

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0 

04/18/16 
05/09/17 

0% 

SUSPENDED 

HB1 
(949)279-8488 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,671,784 02/10/15 100% 
12-0M1104 
HSNH-P073-(110)E 

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$1,714,048
 $0 

02/27/15 
05/27/16 

100% 

COMPLETED 
05/27/16 

WIDENING AND OVERLAY (949)279-8636 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,354,813 08/22/12 80% 
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,829,425
 $1,100 

09/18/12 
11/30/16 

95% 

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407 

HE12 SWPPP 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. NADERI, ARSALAN $818,022 09/22/15 12% 
12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. 15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$317,589 
$13,580 

10/14/15 
07/23/19 

39% 

HE12 
(949)279-8447 
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District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp 

%Time 
% Work 

MessageAccepted 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION S&W INVESTMENTS INC DBA SAGE HONG, JOHN $33,739,265 01/09/13 100% 
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 

CONTRACTOR SERVICES 

1301 DOVE STREET, SUITE 820 
200 N. HARBOR BLVD., 

#210 

$32,952,584
 $364,174 

02/06/13 
06/30/16 

97% 

NEWPOERT BEACH, CA 92660 ANAHEIM, CA 92805 OVER RUN 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-7.5/18.9 IN ORANGE AND RIVERSIDE COUNTIES ON R.J. NOBLE COMPANY HONG, JOHN $12,193,519 05/27/16 0% 
12-0N0404 RTE 55 FROM LINCOLN AVENUE 0.7 M S OF 

LINCOLN AVENUE UC IN ORANGE CO ON RTE ORANGE CA 92865 

15505 EAST LINCOLN AVE 15700 TUSTIN VILLAGE 

WAY #3 

$0
 $0 

06/20/16 
01/26/17 

0% 

91 FROM 0.3 MILE E TUSTIN,CA 92780 

HB4N 
COLD PLANE/GRIND EXIST PVMT/CMS SYS (949)279-8741 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,831,589 10/11/13 72% 
12-0C5604 3251-1/4 UNIVERSITY 

DRIVE 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $19,668,588
 $322,788 

11/01/13 
01/31/17 

98% 

IRVINE, CA 92612LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0% 
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,894,856
 $4,050 

11/01/13 
01/10/18 

0% 

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-9.2/17.2 HONG, JOHNIN ANAHEIM & YORBA LINDA ON RTE 55 CAL STRIPE INC. $328,000 04/22/16 0% 
12-0P4804 

TO RTE 91 (PM R9.2/R17.2) FROM 55/91 COLTON CA 92324 
15700 TUSTIN VILLAGE 

WAY #3 

(PM 17.4/R17.9) FROM LINCOLN AVE UC 2040 E. STEEL ROAD $0
 $0 

05/11/16 
07/29/16 

0% 

SEP TO 0.8 MI EAST OF TUSTIN, CA 92780 
REFRESH STRIPING, REMOVE AND (949)279-8741 

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 0% 
12-0K3304 
STPE-P091-(137) 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A 3337 MICHELSON DR. 

STE. 100 

$226,429 
$810 

04/18/13 
05/16/17 

0% 

--() 
INSTALL VEGETATION & IRRIGATION SYS IRVINE, CA 92612 PLANT EST 

TEA4 
(949)724-2814 SATIS 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation 
06/20/16Statement of Ongoing Contracts as of 
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07/01/16 

12District 

12-ORA-91-/2.8 

Fed Aid 

HA23 

Pgm Code 

12-0M4004 

Contract 

NHP-P091-(143)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY OC. IN LA PALMA & 

BUENA PARK ON RTE 91 FROM THE LOS 

ANGELES CO. LINE TO TO STANTON AVE. 

Description 

IMPROVE MAINTENANCE ACCESS & PAVING 

Type Of Work 

DREAMBUILDER CONSTRUCTION CORP 

Contractor 

PLACENTIA CA 92870 

GILCHRIST, WILLIAM 

Resident 
Engineer 

(949)279-8438 

1324 E. LAWSON LANE 15700 TUSTIN VILLAGE 

WAY #4 

TUSTIN, CA 92780 

$645,496 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

05/06/16 

Awarded 

05/26/16 

Approved 

03/05/17 

Est Comp
Accepted 

0% 

%Time

 0% 

% Work 
Message 

12-ORA-133-9.5/9.5 
12-0N1104 
NHP-X059-(064)E 

--() 

IN ORANGE COUNTY IN IRVINE AT ROUTE 

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. 

USS CAL BUILDERS INC 

STANTON CA 90680 

8051 MAIN STREET 

MATINPOUR,HAMID 

(949)279-8601 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$15,147,126
 $86,464
 $86,464 

01/05/16 
02/03/16 
01/09/18 

2%

 1% 

HA23 

12-ORA-405-6.4/7.4 

HB32 

12-0F5504 
IN ORANGE COUNTY IN IRVINE FROM 

DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 

SAN Y A K A R 

COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$847,602
 $874,844

 $1,190 

06/14/13 
07/15/13 
09/18/17 

0%

 0% 

PLANT EST 

SATIS 

12-ORA-405-8.4/8.4 

HB1 

12-0N5404 
BRNH-PI -( )4 

297-8 10-(E) 

--() 

IN ORANGE COUNTY IN COSTA MESA AT RED 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

JOUBEEN, JAY 

(949)279-8638 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

IRVINE, CA 92612 

$9,567,048
 $2,861,408
 $1,038,194 

10/14/15 
10/30/15 
05/29/18 

17%

 30% 

12-ORA-405-13.7/22.5 

HB1 

12-0N2504 
HSNH-P -( )X 

9071­ E -() 

IN IRVINE, FOUNTAIN VALLEY AND SEAL 

BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

OVERLAY AND WIDEN RAMPS WITH OPEN 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$935,564
 $0
 $0 

04/13/16 
05/02/16 

0%

 0% 

12-ORA-999-/0 
12-0N8214 
NHP-X059-(065)E 

--() 

IN ORANGE COUNTY IN ROUTES 01, 133, 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC 

SERVITEK SOLUTIONS INC 

CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 

THAI, DANH 

(949)279-8803 

6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$821,037 
$0 
$0 

12/29/15 
01/25/16 

0% 

0% 

Totals: Authorized Final Amt: $345,619,923 Completed to Date: $221,650,563 Work This Month: $10,948,700 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.0/15.5 01-0F3304 

01-DN-101-12.5/15.5 01-0G1004 

01-DN-101-14.9/15.3 01-0B27U4 

01-DN-101-17.4/0 01-0B2804 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-21.2/0 01-0G0304 

01-DN-101-22.0/0 01-0B3004 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-197-5.0/0 01-0F1004 

01-DN-197-6.1/6.1 01-0G2704 

01-DN-199-8.7/0 01-0B3104 

01-DN-199-24.6/0 01-0B3204 

01-DN-999-/0 01-0A1004 

01-HUM-36-22.8/27.7 01-0B3404 

01-HUM-36-32.2/32.3 01-0F9404 

01-HUM-36-35.9/35.9 01-0B3604 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-7.8/8 01-0G0804 

01-HUM-96-8.3/8.9 01-0B03U4 

01-HUM-96-11.0/13.2 01-493704 

01-HUM-96-6.2/6.6 01-0A9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-101-6.5/0 01-0F0704 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-25.5/28.5 01-0E4904 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-128.3/0 01-0G3904 

01-HUM-101-15.0/0 01-0B4004 

01-HUM-101-48.7/0 01-0E2304 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-24.0/24 01-0G2304 

01-HUM-299-26.2/26.3 01-0G2404 

01-HUM-299-30.2/30.6 01-0A3204 

01-HUM-299-39.1/43 01-0E5204 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-299-10.7/26.1 01-0B4504 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-299-25.0/25.9 01-0A4904 

01-HUM-299-29.2/38.6 01-487404 

01-HUM-999-/0 01-0E5704 

01-HUM-999-/0 01-463924 

01-HUM-999-/0 01-0B2404 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-20-35.5/46.5 01-0F8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-175-16.0/28 01-0F6704 

01-MEN-1-2.3/2.5 01-497714 

01-MEN-1-31.3/0 01-0G1804 

01-MEN-1-35.7/0 01-0B4704 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-82.0/82 01-0G1904 

01-MEN-1-/55 01-0F9504 

01-MEN-20-7.1/23 01-4939U4 

01-MEN-20-33.6/38.5 01-0G0704 

01-MEN-101-34.0/99.2 01-0E2804 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-45.0/50.8 01-262054 

01-MEN-101-45.0/50.8 01-262064 

01-MEN-101-46.3/46.4 01-0E9704 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-91.3/100.1 01-0E9804 

01-MEN-101-93.4/93.5 01-0G3404 

01-MEN-101-93.4/93.5 01-0G2204 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-/106.8 01-0F1804 

01-MEN-128-.2/11.1 01-378174 

01-MEN-162-.1/9 01-0F0204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-162-29.8/34 01-0F2604 

01-MEN-253-6.9/0 01-0B5704 

01-TRI-299-8.0/15 01-0F0904 

01-VAR--/0 01-0G1104 

01-VAR--/0 01-0E5404 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-139-53.0/57 02-0H9404 

02-LAS-299-12.2/18.5 02-1H0404 

02-LAS-395-36.4/47 02-1H0004 

02-LAS-395-49.5/49.6 02-0H7104 

02-LAS-395-49.6/0 02-4E6904 

02-MOD-139-10.7/28 02-4E4404 

02-MOD-299-52.2/54.7 02-4G2204 

02-PLU-70-11.2/11.3 02-2H4404 

02-PLU-70-46.2/53.5 02-1H0104 

02-PLU-89-8.7/12.9 02-1H0504 

02-PLU-89-35.5/42.2 02-0H9804 

02-PLU-147-8.9/9.3 02-4E6404 

02-SHA-5-.1/0 02-0E0904 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-299-.3/7.1 02-3E4104 

Page 

12 

12 

12 

12 

12 

12 

13 

13 

13 

13 

13 

14 

14 

14 

14 

14 

14 

15 

15 

15 

15 

15 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-299-47.5/48.1 02-4E8904 

02-SHA-299-88.7/89.2 02-4G6504 

02-SHA-910-/0 02-4G8404 

02-SHA-911-/0 02-0H2904 

02-SHA-999-999.0/999 02-0H9704 

02-SIS-3-.4/6.9 02-0H9604 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-7.2/0 02-2E8004 

02-SIS-5-10.7/19.5 02-4G8204 

02-SIS-96-26.7/26.7 02-2H3004 

02-SIS-96-65.6/65.8 02-2H1204 

02-SIS-96-/77.5 02-2E2914 

02-SIS-161-2.7/4.5 02-4E8004 

02-SIS-161-9.0/15 02-1H0304 

02-SIS-910-/0 02-0H9504 

02-TEH-5-10.5/0 02-0E3604 

02-TEH-5-24.8/26.7 02-4F7104 

02-TEH-32-21.5/24.9 02-4G3304 

02-TRI-3-40.0/41.5 02-2H5604 

02-TRI-3-/4.8 02-0H9904 

02-TRI-36-9.2/15.8 02-1H0204 

02-TRI-299-.4/.8 02-2E3504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-299-12.3/12.9 02-2H2304 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-12.3/12.9 02-2H4504 

02-TRI-299-23.3/23.3 02-2H0904 

02-TRI-299-36.9/53.5 02-3E7714 

02-TRI-299-49.9/49.9 02-2H5304 

02-VAR--/0 02-4F6104 

02-VAR--/0 02-0H7004 

02-VAR--/0 02-4E8124 

02-VAR--/0 02-1H1204 

02-VAR--/0 02-0H2104 

02-VAR--/0 02-0H5204 

02-VAR--/0 02-2H0804 

02-VAR--/0 02-1H9604 

03-BUT-32-30.9/31 03-1H5104 

03-BUT-32-19.0/23.9 03-0G1104 

03-BUT-70-14.8/14.8 03-0G2904 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-99-30.1/T37.5 03-2F3304 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-40.6/40.8 03-1F4204 

03-BUT-162-18.0/22.7 03-0G3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-COL-5-22.3/0 03-4M2004 

03-COL-45-24.6/28.8 03-0G4704 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-49-20.2/20.4 03-2F4004 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/23.3 03-1H4804 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5-24.8/28.6 03-0F3704 

03-GLE-32-1.3/4.3 03-0G3804 

03-NEV-20-25.8/32 03-4M4504 

03-NEV-49-15.1/21.8 03-0G3304 

03-PLA-65-4.8/12.5 03-4F0204 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-35.1/38 03-1F4004 

03-PLA-80-54.7/54.7 03-1H4904 

03-PLA-80-69.3/69.8 03-0G3504 

03-PLA-89-9.0/12.5 03-0G4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-1.0/1 03-3F8304 

03-SAC-5-15.8/16.9 03-1H4304 

03-SAC-5-18.7/18.7 03-2F4604 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/23.3 03-3F04A4 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-32.5/32.7 03-2F6304 

03-SAC-5-/0 03-0G0404 

03-SAC-5-/0 03-2F5404 

03-SAC-12-3.6/5.6 03-0G4604 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-.2/1.1 03-3F0804 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-6.8/6.9 03-3F6404 

03-SAC-99-20.1/20.2 03-1H4504 

03-SAC-160-7.0/0 03-3F3404 

03-SIE-49-2.7/3.5 03-1H4704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SIE-89-19.9/29.6 03-0G1004 

03-SIE-89-/2.3 03-1F2604 

03-VAR-5-18.7/22.6 03-1H4204 

03-VAR-51-4.1/4.1 03-0H9504 

03-VAR-70-16.1/16.1 03-1H2104 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-1H6504 

03-VAR--/0 03-0G0304 

03-VAR--/0 03-1H2904 

03-VAR--/0 03-0H6004 

03-VAR--/0 03-0H5904 

03-VAR--/0 03-4F2704 

03-YOL-5-/0 03-0G0504 

03-YOL-16-23.2/23.5 03-0C4714 

03-YOL-50-.4/.6 03-3F6904 

03-YUB-65-/4.8 03-4F0404 

03-YUB-70-3.9/3.9 03-0G0204 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-8.3/8.3 04-1SS024 

04-ALA-13-8.8/0 04-2G8304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-/0 04-2J1404 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-10.8/18 04-2A3314 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-84-18.0/22.9 04-1J2504 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.0/46.8 04-1A6724 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

04-ALA-680-12.0/16 04-3J4604 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-28.2/28.2 04-1J5804 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

Page 

38 

38 

38 

38 

39 

39 

39 

39 

39 

39 

40 

40 

40 

40 

40 

40 

41 

41 

41 

41 

41 

41 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-80-.2/8.5 04-2K0504 

04-CC-80-5.2/9.7 04-2G4424 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-1-22.8/28.5 04-3J4704 

04-MRN-101-12.7/14.7 04-4A0004 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-4G4604 

04-MRN-101-/0 04-2J1804 

04-MRN-580-3.3/4.5 04-4G4704 

04-NAP-12-/3.3 04-2641A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-121-16.7/16.9 04-1K8004 

04-NAP-128-17.9/17.9 04-2G9404 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/0 04-2J1704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-87-4.9/5.1 04-0K6604 

04-SCL-101-16.0/27.9 04-1J6304 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-1.7/1.8 04-1K6404 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SF-80-8.2/8.6 04-0K6914 

04-SF-80-8.3/8.3 04-0K9404 

04-SF-80-8.5/8.9 04-013574 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-1.7/1.8 04-1K3304 

04-SF-101-3.4/0 04-3G1704 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-3.3/10.6 04-1J2204 

04-SM-1-10.6/21.5 04-3J5104 

04-SM-1-15.8/15.8 04-1K6604 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-36.2/36.2 04-1K6504 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/0 04-4A3614 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/0 04-1K5604 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-17.0/21.5 04-4J1104 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-9.3/9.9 04-4J0504 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/6 04-4A9254 

04-SM-101-/3 04-4J4304 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-80-11.3/12.9 04-0A5344 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-80-/0 04-4A3624 

04-SOL-80-/0 04-2J1604 

04-SOL-113-2.0/7 04-3J4504 

04-SOL-780-.5/7.4 04-2J2804 

04-SOL-780-1.2/1.6 04-1J7104 

04-SON-1-15.3/15.6 04-1K7904 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-33.5/33.5 04-1SS364 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-13.7/0 04-1J3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-116-22.1/22.1 04-2K0404 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-10.2/0 04-1SS374 

04-SON-121-/7.3 04-1J1504 

04-SON-128-2.4/2.4 04-1SS224 

04-SON-128-17.1/24.7 04-4A8824 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-40.8/62.5 05-1G6704 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-1-/0 05-1G3304 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-156-.1/1.6 05-1F7304 

05-MON-183-/2.1 05-1G5004 

05-SB-0-/0 05-1G1904 

05-SB-1-20.6/23.3 05-1G5904 

05-SB-1-/50.6 05-0J4904 

05-SB-101-10.8/22.5 05-1G7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-15.0/15.2 05-1H1804 

05-SB-101-21.0/27.1 05-1A7204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-27.0/36 05-1G6204 

05-SB-101-45.6/46.4 05-0T6304 

05-SB-101-83.2/83.8 05-463814 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-1H1704 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SLO-1-17.7/59 05-1C2404 

05-SLO-1-22.1/25.7 05-1G6904 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-/0 05-1G3504 

05-SLO-41-49.6/50.4 05-1G6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-41-/0 05-1G3204 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-46.0/50.2 05-330784 

05-SLO-101-32.3/35.6 05-1F7804 

05-SLO-101-44.8/59.7 05-1C0804 

05-SLO-101-23.9/32.3 05-1G3404 

05-SLO-166-21.0/25.5 05-1G6304 

05-SLO-227-.1/10.3 05-1F9404 

05-VAR--/0 05-1G2804 

06-FRE-0-/0 06-0S4304 

06-FRE-0-/0 06-0Q0204 

06-FRE-0-/0 06-0S7404 

06-FRE-5-37.2/48.6 06-0V1404 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-33-11.1/14.8 06-0T6204 

06-FRE-41-20.7/32.5 06-0U3604 

06-FRE-99-23.5/26.7 06-2HT114 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-/30.5 06-0U6904 

06-FRE-99-/0 06-0T4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-145-40.2/41.2 06-0T5804 

06-FRE-168-.7/9.1 06-0U3304 

06-FRE-168-7.1/9.1 06-0U3204 

06-FRE-168-36.0/0 06-0M0204 

06-FRE-168-29.0/T29.4 06-0M0504 

06-FRE-168-/0 06-0T4204 

06-FRE-180-57.9/62.4 06-0Q2104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-198-/3.5 06-0T5504 

06-FRE-245-/5.3 06-0S1204 

06-KER-0-/0 06-0S6004 

06-KER-0-/0 06-0S7504 

06-KER-5-36.1/41.2 06-0S6504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-5-73.0/82.5 06-0T6004 

06-KER-5-82.9/85.7 06-0V0404 

06-KER-58-88.5/99.8 06-0R1504 

06-KER-58-99.2/99.8 06-0M2604 

06-KER-58-136.0/143.8 06-0S2804 

06-KER-99-19.7/57.5 06-0U6004 

06-KER-99-/56.7 06-0T3304 

06-KER-119-10.0/13.3 06-424714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-5.4/6.7 06-0N9604 

06-KER-395-/23.4 06-0S2704 

06-KIN-5-16.6/26.7 06-0T6104 

06-KIN-137-/7.2 06-0T5304 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-8.8/10.6 06-0N1804 

06-KIN-198-15.7/0 06-462214 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-11.7/13.4 06-0G9004 

06-MAD-99-6.9/8.2 06-471004 

06-TUL-99-5.1/53.9 06-0U5904 

06-TUL-99-18.7/22.5 06-0T0804 

06-TUL-99-35.2/37.3 06-360234 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/52 06-0T1804 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-137-7.2/13.2 06-0T6404 

06-TUL-190-20.9/21.2 06-0J5304 

06-TUL-198-12.0/0 06-0H6304 

06-TUL-216-1.9/2.9 06-430714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.2/59.9 07-3W1204 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-40.0/40.4 07-4X7904 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-46.9/62.9 07-4Y6704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/25.5 07-3W0704 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-17.8/19.5 07-292204 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.8/19.2 07-300704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-34.3/56.1 07-2W7604 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.2/23.6 07-2W6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.1/42.5 07-2W9504 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.9/69.9 07-3W0804 

07-LA-14-28.7/30.9 07-1W8204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-23-/8.9 07-1W8704 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-28.0/31 07-4X8104 

07-LA-47-.9/2 07-290704 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-60-2.6/6.3 07-4X7004 

07-LA-60-11.3/23.3 07-2W9604 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-6.0/13.8 07-3W0504 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.1/11.4 07-1W9804 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.4/6.7 07-4X7304 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/7.3 07-3W0904 

07-LA-101-/17.2 07-207604 

07-LA-101-/25.9 07-2827U4 

07-LA-101-/.1 07-287104 

07-LA-103-.9/1.2 07-4Y8504 

07-LA-103-/1 07-275704 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-14.1/18.1 07-4X6804 

07-LA-105-.9/13.1 07-3W1004 

07-LA-105-13.5/18 07-2W0604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.2/11.5 07-3W0604 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-22.3/25.8 07-4X6304 

07-LA-210-24.7/44.9 07-306404 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-20.5/28 07-300604 

07-LA-405-28.0/39 07-296804 

07-LA-405-29.8/39.4 07-2W9804 

07-LA-405-39.0/44.7 07-4X6204 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-405-12.6/21.2 07-290004 

07-LA-605-/21.3 07-4X7204 

07-LA-605-/20.2 07-295704 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-17.3/26.3 07-2W9404 

07-LA0-710-9.8/27.5 07-4X7104 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-1-21.2/27.2 07-3W1504 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-40.0/42 07-2W9304 

07-VEN-33-/6 07-2750U4 

07-VEN-33-/0 07-2W7104 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-30.9/38.9 07-2W9704 

07-VEN-101-32.2/34.8 07-4X8004 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-101-40.4/43.6 07-251904 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-126-/13.2 07-4X5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-1.0/0 08-0Q2004 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-130.6/130.6 08-1G9504 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-/15.9 08-465514 

08-RIV-60-.5/16.3 08-1F6504 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-27.5/32.3 08-1C3404 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-36.5/42.6 08-1G1004 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-40.4/0 08-1F6404 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-111-50.0/T56.2 08-1C4604 

08-RIV-215-22.3/43.2 08-1C4004 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/100 08-1G0304 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-181.9/181.9 08-1G9204 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-87.2/91.8 08-0R7104 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-31.9/38.5 08-1G0704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-18-110.8/0 08-0Q2304 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-26.5/30.7 08-1G7904 

08-SBD-40-12.8/12.8 08-1G9404 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-62-15.1/0 08-0R9604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-66-21.3/21.3 08-1H0804 

08-SBD-71-1.6/0 08-0N6804 

08-SBD-95-57.2/80.5 08-1C9104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-17.1/19.2 08-0Q3004 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-215-9.7/10.8 08-1E5104 

08-SBD-247-68.6/78 08-1F4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-330-29.0/44.1 08-1F4604 

08-SBD-395-46.0/73.5 08-1E8704 

09-INY-6-/0 09-356904 

09-INY-127-34.5/41.8 09-359904 

09-INY-127-/21 09-355304 

09-INY-168-16.8/17.5 09-350604 

09-INY-178-48.6/60 09-361104 

09-INY-190-14.0/18.5 09-361604 

09-INY-190-73.3/96.8 09-361504 

09-INY-395-75.1/0 09-333404 

09-INY-395-76.0/77 09-362104 

09-INY-395-20.3/22.3 09-351204 

09-INY-395-/8.4 09-361404 

09-KER-14-11.6/0 09-364504 

09-MNO-6-17.5/26.5 09-361804 

09-MNO-270-/9.8 09-361904 

09-MNO-395-51.5/0 09-352404 

09-MNO-395-52.3/53.7 09-335004 

09-MNO-395-69.8/76 09-360604 

09-MNO-395-72.5/86 09-340904 

10-ALP-88-7.5/25.3 10-0Y9204 

10-AMA-49-3.6/0 10-0W3604 

Page 

116 

116 

117 

117 

117 

117 

117 

117 

118 

118 

118 

118 

118 

118 

119 

119 

119 

119 

119 

119 

120 

120 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-AMA-49-4.0/7 10-0S7204 

10-AMA-88-15.0/32.3 10-0V9004 

10-AMA-88-46.9/54.7 10-0Q2204 

10-AMA-88-54.7/60.8 10-0W5904 

10-AMA-88-66.6/71.7 10-0W6004 

10-CAL-4-49.6/58 10-1E4404 

10-CAL-4-/21.1 10-0X3904 

10-CAL-12-9.9/18.2 10-1E0104 

10-CAL-26-8.8/9.1 10-0V2904 

10-CAL-49-/0 10-0Y9804 

10-MER-0-/0 10-1E1304 

10-MER-5-13.9/27.4 10-1E0904 

10-MER-5-32.1/0 10-1E1204 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-59-/12.6 10-1C4504 

10-MER-99-13.1/36.7 10-1E2704 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-/0 10-1C2204 

10-MER-152-/2.4 10-0W1404 

10-MPA-140-42.0/42.7 10-0P9224 

10-SJ-4-16.0/19.4 10-0X9704 

10-SJ-4-16.0/18.5 10-1E1004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-16.2/0 10-0W1104 

10-SJ-4-16.6/17.4 10-1C0904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-4-/0 10-1C0004 

10-SJ-4-/4.3 10-3A7504 

10-SJ-5-1.4/10.5 10-1E1804 

10-SJ-5-14.8/14.8 10-1F9004 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-12.4/17.5 10-1C9904 

10-SJ-5-23.6/25.3 10-1E4504 

10-SJ-5-/0 10-1C2104 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-11.0/15 10-1E4204 

10-SJ-12-19.1/27.6 10-0Y6504 

10-SJ-99-18.4/23 10-0Y90U4 

10-SJ-99-22.9/38.8 10-0W1904 

10-SJ-120-6.7/16.7 10-0Y9504 

10-SJ-120-1.3/3.9 10-1E5204 

10-SJ-132-.2/0 10-0Q17U4 

10-STA-5-.1/27.4 10-0K3404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-5-17.3/25.5 10-0Y6404 

10-STA-33-18.0/27.1 10-1E0004 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-99-11.7/15 10-0Y1004 

10-TUO-108-7.5/32 10-1G3504 

10-TUO-108-21.0/27 10-1E4104 

10-TUO-120-29.0/56.5 10-1G3704 

10-TUO-120-19.4/20 10-0L9704 

10-TUO-5724-/0 10-0P6704 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-38.9/38.9 11-076714 

11-IMP-8-45.5/55 11-413604 

11-IMP-8-65.0/74.5 11-413704 

11-IMP-8-90.0/96.8 11-416904 

11-IMP-78-9.2/14 11-404404 

11-IMP-78-50.0/80.7 11-2M8604 

11-IMP-86-8.8/11.4 11-2M9204 

11-IMP-86-43.1/67.8 11-2M6504 

11-IMP-111-56.0/65.4 11-2M8404 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-1.2/0 11-410604 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-5-/0 11-422804 

11-SD-5-/54.8 11-416004 

11-SD-5-/0 11-407604 

11-SD-5-/72.3 11-424204 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-16.0/30.5 11-415404 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-37.8/39.1 11-260414 

11-SD-8-61.2/77.8 11-407004 

11-SD-8-/54.6 11-415504 

11-SD-11-/1.6 11-056324 

11-SD-15-5.6/6 11-2T1904 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-6.5/10.9 11-413304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-54-1.8/1.9 11-406404 

11-SD-54-/13 11-409604 

11-SD-56-/3.1 11-423204 

11-SD-67-9.3/11.2 11-414704 

11-SD-67-/5.9 11-275504 

11-SD-67-21.0/21.6 11-414904 

11-SD-75-21.0/21.6 11-409304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-34.9/40.8 11-2M8504 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-66.0/95.3 11-2M7604 

11-SD-79-/29.6 11-408004 

11-SD-94-1.4/24.7 11-2M7304 

11-SD-94-12.7/0 11-299204 

11-SD-163-.5/3.2 11-265014 

11-SD-163-4.1/6.5 11-423004 

11-SD-163-6.9/8.9 11-423104 

11-SD-163-8.4/9.4 11-241514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-19.0/21 11-422904 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.8/27.3 11-2T0414 

11-SD-905-10.6/0 11-288814 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/29.6 12-0L92U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/.1 12-0N7904 

12-ORA-39-3.6/7.2 12-0P4604 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-11.0/22.5 12-0P4504 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-/0 12-0P4904 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-74-/.2 12-0E3104 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-7.5/18.9 12-0N0404 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-9.2/17.2 12-0P4804 

12-ORA-91-18.0/18 12-0K3304 

Page 

143 

143 

143 

143 

143 

143 

144 

144 

144 

144 

144 

144 

145 

145 

145 

145 

145 

145 

146 

146 

146 

146 



District 

Federal Aid 

-F­


-S­


-SH­


-ER­


District Total: 

District 

Federal Aid 

-S­


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-91-/2.8 12-0M4004 146 


12-ORA-133-9.5/9.5 12-0N1104 146 


12-ORA-405-6.4/7.4 12-0F5504 147 


12-ORA-405-8.4/8.4 12-0N5404 147 


12-ORA-405-13.7/22.5 12-0N2504 147 


12-ORA-999-/0 12-0N8214 147 


Statement of Ongoing Contracts - Federal Aid 

01 


Category Bid + CCO

FEDERAL AID (PRIMARY)
 $6,097,473


FEDERAL AID (SECONDARY)
 $49,497,613


STATE HIGHWAY
 $240,250,236


STORM DAMAGE REPAIR
 $7,878,049


 $67,082,571


 $370,805,942


02 


Category Bid + CCO

FEDERAL AID (SECONDARY)
 $22,162,899


 Work Comp

 $4,190,556


 $23,797,836


 $187,869,755


 $4,561,093


 $21,896,275


 $242,315,516



Work Comp 

$4,553,794
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

02 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

Category 

STATE HIGHWAY



Category 

FEDERAL AID (INTERSTATE)



FEDERAL AID (PRIMARY)



FEDERAL AID (SECONDARY)



STATE HIGHWAY



Category 

FEDERAL AID (INTERSTATE)



FEDERAL AID (PRIMARY)



FEDERAL AID (SECONDARY)



STATE HIGHWAY



STORM DAMAGE REPAIR



Bid + CCO

 $48,711,900


 $271,233,691


 $342,108,491


 Bid + CCO

 $101,721,685


 $22,559,267


 $77,976,333


 $28,008,468


 $98,006,642


 $328,272,395


 Bid + CCO

 $114,121,072


 $2,962,035


 $77,153,402


 $708,407,642


 $6,185,492


 Work Comp

 $18,245,389


 $174,165,739


 $196,964,922


 Work Comp

 $90,336,186


 $19,913,863


 $44,807,936


 $7,546,760


 $44,901,779


 $207,506,523



Work Comp 

$113,951,311


 $555,982


 $28,319,759


 $457,042,302


 $6,185,209
 



District 

Federal Aid 

04 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

05 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

06 

District Total: 

District 07 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO  Work Comp

 $500,091,759
  $250,083,660


 $1,408,921,402
 $856,138,224


Category Bid + CCO Work Comp

FEDERAL AID (PRIMARY) $18,027,707
 $16,940,725


FEDERAL AID (SECONDARY) $37,818,778
 $18,349,250


STATE HIGHWAY $114,919,297
  $46,428,463


 $104,505,327
  $29,281,324


 $275,271,109
 $110,999,762


Category  Bid + CCO Work Comp 

FEDERAL AID (PRIMARY) $21,837,287
 $8,756,493


FEDERAL AID (SECONDARY) $20,324,193
 $7,888,985


STATE HIGHWAY $201,192,289
  $162,221,374


 $126,445,515
  $80,230,906


 $369,799,284
  $259,097,758




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

District Total: 

07 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Bid + CCO

$220,488,992

$173,835,431

$32,688,274

$369,525,267

$11,896,137

 $1,443,648,394

$2,252,082,494

 Work Comp 

$116,555,572 

$145,912,371 

$18,218,619 

$237,798,748 

$9,257,974

 $679,581,087 

$1,207,324,372 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

District Total: 

08 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

$118,890,271

$11,971,009

$338,874,572

$34,387,094

 $578,693,685

$1,082,816,631

 Work Comp 

$114,139,205 

$1,475,595 

$294,526,521 

$20,817,387

 $288,404,306 

$719,363,015 

District 

Federal Aid 

-S­

09 

Category

FEDERAL AID (SECONDARY) 

Bid + CCO

$11,360,580

 Work Comp 

$4,559,309 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

09 

District Total: 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

10 

District Total: 

District 

Federal Aid 

-I­

-S­

-SH­

11 

District Total: 

Category 

STATE HIGHWAY



Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $14,165,180


 $20,277,638


 $45,803,398


 Bid + CCO

 $142,979,142


 $33,669,981


 $38,237,959


 $170,712,457


 $166,248,824


 $551,848,362


 Bid + CCO

 $1,325,377


 $102,995,507


 $149,054,806


 $496,832,517


 $750,208,207


 Work Comp

 $8,246,204


 $5,368,814


 $18,174,327


 Work Comp

 $132,293,318


 $23,824,970


 $18,199,634


 $125,991,962


 $64,572,768


 $364,882,652


 Work Comp 

$1,264,674


 $54,665,213


 $113,563,214


 $254,092,522


 $423,585,622





Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO Work Comp 

-I­ FEDERAL AID (INTERSTATE) $4,946,256 $4,643,831


-F­ FEDERAL AID (PRIMARY) $23,756,539 $15,662,722


-S­ FEDERAL AID (SECONDARY) $3,375,018 $3,828,185


-SH-
 STATE HIGHWAY $98,204,513  $79,827,069


 $215,337,598  $117,688,757


District Total: $345,619,923 $221,650,563


Statement of Ongoing Contracts ­
Statewide Recap 

Federal Aid Category Bid + CCO Work Comp 
-I­ FEDERAL AID (INTERSTATE)
 $704,472,793
 $573,184,097


 $4,088,404,161
 $2,010,267,936


-ER­ STORM DAMAGE REPAIR
 $25,959,679
 $20,004,277


-S­ FEDERAL AID (SECONDARY)
 $812,465,128
 $521,715,042


-F­ FEDERAL AID (PRIMARY)
 $314,716,728
 $237,233,278


-SH-
 STATE HIGHWAY
  $2,177,539,149
 $1,465,598,628


Statewide Totals $8,123,557,638
 $4,828,003,257
 



Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05
 $1,080,000


11
 $11,089,756


12
 $1,671,784


02
 $4,596,523


01
 $1,485,000


08
 $42,692,189


06
 $53,468,622


04
 $16,850,137


07
 $21,406,140


03
 $10,720,010 


$165,060,162
Work completed this Period: 


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

