
 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 

08-RIV-10-.5/0 

Fed Aid 

HA11 

Pgm Code 

08-0N7104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN DESERT CENTER 

AT THE DESERT CENTER MAINTENANCE 

STATION 

Description 

UPGRADE WATER TREATMENT SYSTEM 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

SANTOS, JOHN 

Resident 
Engineer 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$580,081

Bid + CCOs

 $134,520

Comp To date

 $17,393

This Month 

10/28/11 

Awarded 

11/17/11 

Approved 

07/16/12 

Est Comp
Accepted 

67%

%Time

 24%

% Work 
Message 

08-RIV-10-8.2/25.2 

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

IN RIVERSIDE COUNTY IN BEAUMONT 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,629,813
 $2,513,967

 $19,042

06/17/11 
07/14/11 
03/30/12 

81%

 68%

SUSPENDED 

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

BOULOS, IHAB 

(951)232-7582 

5761 SCHAEFER AVENUE #C 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,489,792
 $0
 $0

01/12/12 
02/13/12 

0%

 0%

SUSPENDED 

08-RIV-10-31.0/58.5 

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E)

--() 

WPCP 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,287,284
 $936,017
 $643,328

06/24/11 
07/15/11 
11/14/12 

44%

 28%

08-RIV-10-38.8/42 

HA23 

08-0N8704 

SWPPP 

IN RIVERSIDE COUNTY IN CATHERDRAL 

CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 EAST GARTEN DRIVE 

SIMPSON, JOHN 

(951)232-8950 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$745,961
 $635,376
 $62,348

07/01/11 
07/28/11 
05/02/12 

82%

 85%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,207,106 
$4,232,131 
$149,608 

01/14/11 
02/04/11 
09/26/12 

63% 

93% 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,012,860 04/07/11 24%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$538,810
 $92,918

05/04/11 
04/24/13 

11%

HB4N WPCP 

08-RIV-15-.5/2.6 IN RIVERSIDE COUNTY NEAR THE CITY OF ALL AMERICAN ASPHALT YOUSSEF, MAGED $3,030,466 05/11/11 100%

HA22 

08-0K3004 
ACIM-0155-(154)E 

E- -( ) 

WPCP 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$3,005,248
 $0

06/01/11 
03/07/12 

100%

COMPLETED 
03/08/12 

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,526,134 06/13/11 100%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$807,956
 $144,063

07/22/11 
04/06/12 

53%

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)292-6906 
(951)232-3610 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,540,039 04/21/11 34%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$280,430
 $4,650

05/27/11 
02/25/13 

18%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 98%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$661,069
 $187,857

07/14/11 
03/19/15 

94%

HA25 WPCP 

08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL $1,789,624 01/25/12 0% 
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

02/13/12 
0% 

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 
IRVINE CA 92614 

HM1 WPCP (949)252-0441 



 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

08District 

08-RIV-74-64.7/69 

Fed Aid 

HB1 

Pgm Code 

08-459004 

Contract 

ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY AT AND NEAR PINE 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

Description 

MODIFY HEADWALLS & EXTEND CULVERTS 

Type Of Work 

DREAMBUILDER CONSTRUCTION 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

LENART, ELVIRA 

Resident 
Engineer 

(951)232-8949 

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$844,561

Bid + CCOs

 $498,978

Comp To date

 $311,818

This Month 

08/24/11 

Awarded 

09/13/11 

Approved 

04/09/12 

Est Comp
Accepted 

87%

%Time

 59%

% Work 
Message 

08-RIV-86-16.0/16.7 

HB1 

08-478604 
ACNH-P086-(072)E 

--()

SWPPP 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$6,006,475
 $5,396,028
 $121,224

01/11/11 
02/08/11 
03/28/12 

98%

 90%

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$697,865
 $185,956
 $179,206

07/20/11 
08/05/11 
05/05/15 

68%

 28%

08-RIV-91-1.1/18.4 

HM3 

08-0M6504 

WPCP 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS FROM PRADO ROAD OVERHEAD TO 

MONROE UNDERCROSSING 

BRIDGE DECK REHABILITATION 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

MANASRAH, FATHI 

(951)277-8582 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,597,524
 $460,025

 $0

06/02/11 
08/05/11 
03/31/12 

95%

 26%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$108,773,340
 $0
 $0

02/10/12 
03/08/12 
07/09/15 

0%

 0%

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,374,100 
$872,652 
$684,480 

04/07/11 
05/04/11 
02/07/13 

38% 

26% 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,812,522 04/11/11 26%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$8,261,115
 $730,340

05/04/11 
03/18/14 

35%

08-RIV-215-41.4/43 IN RIV COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ALAM, MAHFUAL $304,299 02/07/12 0%
08-0P7004 CLEAN AND TREAT BRIDGE DECKS. CALIFORNIA INC 

1310 W 23RD STREET 
2023 CHICAGO AVENUE 

SUITE B-6 

$0
 $0

02/22/12 
0%

TEMPE AZ 85282 
RIVERSIDE, CA 92507 SUSPENDED 

HM3 WPCP (602)437-1711 
(951)276-1938 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,825,415 04/01/11 72%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$2,053,590
 $213,885

04/19/11 
07/01/15 

54%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-0-/50.9 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $21,000 02/01/12 0%
08-0R9204 COUNTIES AT VARIOUS LOCATIONS DUE TO 

THEFT DIR'S ORDER EMERGENCY F.A. 

INC. 

207 N. LOS ANGELES AVE. #252 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$0
 $0

02/01/12 
11/21/12 

0%

REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
MOORPARK, CA 93021 

(951)840-8234 

20.20 

201130 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0% 

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,457,797 
$960 

10/18/10 
10/09/12 

0% 

PLANT EST 

SATIS 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-6.2/7.2 

20.20 

201130 

08-0R9304 
IN ONTARIO, ON EASTBOUND SAN 

BERNARDINO 10AT CUCAMONGA WASH 

BRIDGE #54-0438R DIR'S ORDER 

EMERGENCY F.A. 

REMOVE AND REPLACE CLOSURE POUR ON 

BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

YOGARAJAH, MANNY 

(951)830-6864 

850 S. VIA LATA, 

SUITE 100-A 

COLTON, CA 92324 

$21,000
 $0
 $0

02/01/12 
02/01/12 
04/27/12 

0%

 0%

08-SBD-10-9.1/36.9 

HA21 

08-0P1604 
BRIM-0101-(258)E 

7- 2-(8E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY EAST OF 

ONTARIO AT VARIOUS LOCATIONS FROM 

MILLIKEN AVENUE OVERCROSSING TO 

WILSON CREEK BRIDGE AND ON ROU 

TREAT DECKS WITH METHACRYLATE AND 

J MC LOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

$772,397
 $0
 $0

02/03/12 
02/22/12 

0%

 0%

08-SBD-10-12.0/19.8 

HB4N 

08-497504 

SWPPP 

IN SAN BERNARDINO COUNTY IN FONTANA 

AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 

C C MYERS INC WAHED ABRAHIM, 

PROJ. MANAGER 

BLOOMINGTON, CA 92376 

(714)471-1694 

YANG, CHAD 

(951)232-7638 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$11,075,703
 $6,917,747
 $752,010

10/12/10 
11/02/10 
05/31/12 

100%

 62%

08-SBD-10-20.0/24.5 

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN COLTON 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

ABDELKHALEQ, HUSSAM 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,967,623
 $824,358
 $824,358

06/24/11 
07/20/11 
04/17/12 

67%

 42%

SUSPENDED 

08-SBD-10-/9.2 

HM1 

08-0P8404 

WPCP 

IN SAN BERNARDINO COUNTY ON ROUTE 10 

IN MONTCLAIR AND ONTARIO FROM LOS 

ANGELES COUNTY LINE TO MILLIKEN 

AVENUE AND ON ROUTE 15 IN D 

REPLACE PCC SLABS & MODIFY RWIS 

FBD VANGUARD CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

$2,434,009
 $0
 $0

02/08/12 
03/06/12 

0%

 0%

08-SBD-10-/1.2 

20.20 

08-0R8904 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN MONTCLAIR 

FROMSAN BERNARDINO/LOS ANGELES COUNTY 

LINE TO CENTRAL AVENUE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR MEDIAN BARRIER 

CALIFORNIA PROFESSIONAL 

ENGINEERING INC. 

LA PUENTE, CA 91748 

929 OTTERBEIN AVE UNIT E 

NGUYEN, VU T. 

(951)232-3784

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$265,000 
$0 
$0 

01/20/12 
01/20/12 

0% 

0% 

COMPLETED 
03/06/12 

201130 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/12
04/02/12
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-70.6/74.9 

HA22 

08-0K1504 
ACIM-0151-(229)1 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

PAVE - TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

$6,412,433
 $0
 $0

01/05/12 
02/03/12 

0%

 0%

08-SBD-15-81.8/138.5 
08-0P2104 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

TRUESDELL CORPORATION OF 

CALIFORNIA INC ATTN: MARK LONG 

SHAHIDI, SHAINE 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

$1,853,948
 $1,448,396

 $77,495

06/16/11 
07/07/11 
04/19/12 

71%

 76%

HM3 WPCP 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 
TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-15-107.7/154.6 
08-0M2404 

IN SAN BERNARDINO COUNTY FROM 1 MILE 

EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

TRUESDELL CORPORATION OF 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 

SHAHIDI, SHAINE 

222 E. MAIN ST. SUITE 

207 

$2,102,745
 $370,024
 $30,198

03/07/11 
03/24/11 
06/08/12 

63%

 18%

HM3 SWPPP 

OVERCROSSING 

RESURFACE DECKS 
TEMPE AZ 85282 

1310 W 23RD STREET 

(951)232-7839 

BARSTOW, CA 92311 

(602)319-5898 

08-SBD-15-111.6/124.2 

HA21 

08-0G4804 
IM-0152-(036)2 

--() 

WPCP 

IN SAN BERNARDINO COUNTY 18 MILES 

SOUTH OF BAKER AT AFTON ROAD 

OVERCROSSING AT BASIN ROAD 

OVERCROSSING AND AT RASOR ROAD 

OVERCROS 

SEISMIC RETROFIT THREE BRIDGES 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

NGUYEN, KHOA N. 

(951)232-8611 

14616 MCKENDREE AVENUE 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,520,609
 $443,630
 $76,260

11/10/11 
12/21/11 
05/18/12 

52%

 29%

08-SBD-15-124.0/186.2 

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY ON ROUTE 15 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

LAS VEGAS PAVING CORPORATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$7,914,181
 $5,107,684

 $0

06/06/11 
06/24/11 
02/23/12 

99%

 64%

08-SBD-15-160.9/161.5 

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

IN SAN BERNARDINO COUNTY ABOUT 25 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

RSB GROUP INC 

LAKE FOREST, CA 92630 

(949)454-1999 

20331 LAKE FOREST DR., #C-13 

NGUYEN, KHOA 

(951)232-8611

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$905,655 
$846,499 
$75,517 

01/25/11 
02/04/11 
04/20/12 

90% 

93% 



 

 

 

 

 

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,507,500 01/20/11 45%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,425,900
 $0

03/28/11 
08/06/12 

94%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,091,242
 $1,458

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E)

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-34.5/44.3 IN SAN BERNARDINO COUNTY NEAR BIG STERNDAHL ENTERPRISES INC TRAN, KEN $216,408 10/25/11 0%

HB1 

08-0M7204 
HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 
SUN VALLEY CA 91352 

(818)834-8199 

11861 BRADFORD STREET 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

12/02/11 
0%

SUSPENDED 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $36,144,834 12/03/08 0%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$34,940,626
 $257,515

12/19/08 
11/05/12 

0%

HA21 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS CA 92078 

(951)232-7582 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC LENART, ELVIRA $2,439,131 06/25/10 100%
08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E) 

--() 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(951)232-8949 

119 N. MAPLE STREET 

CORONA, CA 92882 

$2,545,860
 $17,244

07/12/10 
05/31/12 

98%

HM1 WPCP 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $24,857,950 02/10/12 0% 

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)232-7839

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$0 
$0 

03/06/12 
03/19/13 

0% 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-120.0/154.4 IN SAN BERNARDINO COUNTY NEAR NEEDLES AMERICAN CIVIL CONSTRUCTORS DAVIS, DARCY $960,952 12/23/11 17%

HA21 

08-0P1804 
BRIM-0402-(056)E 

9- 0-(6E) 

--() 

WPCP 

FROM WATER ROAD OVERCROSSING TO 

MARINA ROAD UNDERCROSSING 

BRIDGE DECK JOINT SEAL AND PLACE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$89,508
 $89,508

01/18/12 
06/15/12 

9%

08-SBD-40-151.7/153.3 IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING DAVIS, DARCY $8,190,840 04/18/11 95%
08-489304 
ACIM-0040-(205)E 

--() 

PAVEMENT REHAB & SHOULDER WIDENING COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$7,178,637
 $0

05/05/11 
03/15/12 

89%

COMPLETED 
03/09/12 

HA22 SWPPP (714)578-9600 

08-SBD-40-/107.6 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY ATTN: MARCUS SHAHIDI, SHAINE $1,504,155 05/18/11 97%
08-0P1504 LOCATIONS FROM EAST OF 15/40 

SEPERATION TO 0.5 MILES EAST OF 

LEAVITT 

13750 CATALINA STREET 
222 E. MAIN STREET 

STE 208 

$1,577,031
 $6,781

06/09/11 
03/29/12 

94%

HM3 WPCP 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 
SAN LEANDRO CA 94577 

(510)621-9379 
(951)232-7839 

BARSTOW, CA 92311-2366 SUSPENDED 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 18%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$413,042
 $115,155

07/28/11 
03/30/12 

77%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-62-12.6/0 IN SAN BERNARDINO COUNTY IN YUCCA DBX INC OBADIKE, JOE $245,424 06/20/11 82%
08-0M4404 
ACHS-P062-(032)E 

G P0-62 0-(2E) 

--() 

VALLEY AT AIRWAY AVENUE 

INSTALL TRAFFIC SIGNALS 
TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO STE A 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$235,409
 $0

07/14/11 
03/05/12 

98%

COMPLETED 
03/06/12 

HB1 WPCP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100% 
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973 
$0 

06/14/07 
10/05/07 

100% 

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218

HM1 WPCP (951)684-5360 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-62-106.0/122 NGUYEN, VU T.NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY $5,675,650 05/27/11 87%
08-0P3604 790 S. VIA LATA SUITE 

100 

TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 

P O BOX 50085 $2,911,178
 $0

06/14/11 
05/31/12 

51%

WATSONVILLE CA 950775085 

HM1 WPCP 
(951)232-3784 

COLTON, CA 92324
(831)724-1011 

SUSPENDED 

08-SBD-62-142.2/142.9 YAP, SIONGIN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC $24,094,657 02/15/11 27%
08-378704 
STP-BRST-(PP0)6 

790 S. VIA LATA STE 

100 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 
NORTH HIGHLANDS CA 
P O BOX 620 $7,549,301

 $201,626
02/28/11 
08/28/14 

31%

HA21 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 
(951)232-3922 

COLTON, CA 92324EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

956600620 

(916)334-1221 

08-SBD-71-4.8/8.5 SPRAY, MIKEIN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC $542,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $396,132
 $4,900

02/15/11 
09/25/14 

0%

PLANT EST 

SATIS 

08-SBD-95-57.2/80.5 DAVIS, DARCYIN SAN BERNARDINO COUNTY NEAR NEEDLES LAS VEGAS PAVING $2,934,690 08/17/11 80%

HM1 

08-0P6404 
ACNH-PO95-(022)E 

--() 

WPCP 
(951)232-6000 

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

FROM ROUTE 40 WEST JUNCTION TO NEVADA 

STATELINE 

PLACE HMA OVERLAY AND REPLACE AC 
LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD $1,373,818
 $0

09/07/11 
03/15/12 

46%

COMPLETED 
03/14/12 

08-SBD-210-9.4/11 SPRAY, MICHAELIN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. $829,605 09/21/07 0%
08-204324 1110A RESEARCH DRIVE 

REDLANDS CA 92374 

CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

6143 HOPE STREET $811,876
 $876

11/14/07 
01/09/12 

0%

(951)232-6497MITIGATION PLANTING 
SEMI VALLEY CA 93063 

PLANT EST 

HE11 SWPPP 
UNSAT 

08-SBD-210-/33.2 ABUGHARBIEH, IMADIN SAN BERNARDINO AND RIVERSIDE MYERS AND SONS HI WAY SAFETY $347,329 06/15/11 60% 
08-0C7424 
ACNH-000C-(338)E 

--() 

9255 STELLAR CT. STE 

B 

CORONA, CA 92883 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

INC 

CHINO CA 91708 

P O BOX 1030 

$203,523 
$0 

07/22/11 
04/26/12 

61% 

COMPLETED 
03/20/12 

HB4N WPCP 
(951)232-3610

(909)591-1781 
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Statement of Ongoing Contracts as of 03/20/12
04/02/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,344,874 10/23/09 67%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$61,378,260
 $1,367,266

11/17/09 
03/20/13 

89%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11 100%

2010 

08-0Q5104 
ER- -( 

--() 

) 
FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$5,144,062
 $0

01/21/11 
02/29/12 

51%

201130 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT $3,353,800 02/07/12 0%
08-0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

P O BOX 2229 $0
 $0

02/29/12 
0%

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

CORONA CA 928782229 

(951)736-7600 

HM1 WPCP 

08-SBD-5706-/0 IN SAN BERNARDINO COUNTY ADJACENT TO 4 CON ENGINEERING INC AL-KHATEEB, TAGHREED $579,925 06/03/11 76% 
08-0E3104 RT 395 .4 MILE S OF RT 58 JUNCTION 

AT BEECHERS CORNERS MAINTENANCE 

STATION 

CONSTRUCT MATERIALS BEN STORAGE & 

RIVERSIDE CA 92509 

(951)222-2241 

2751 AVALON STREET 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$430,964 
$180,357 

07/01/11 
03/27/12 

73% 

HA12 WPCP 

Totals: Authorized Final Amt: $411,979,629 Completed to Date: $180,717,012 Work This Month: $7,641,641



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-15-/50 08-0P8004 

08-RIV-74-64.7/69 08-459004 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-41.4/43 08-0P7004 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-0-/50.9 08-0R9204 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-6.2/7.2 08-0R9304 

08-SBD-10-9.1/36.9 08-0P1604 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-10-/1.2 08-0R8904 

08-SBD-10-/9.2 08-0P8404 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-111.6/124.2 08-0G4804 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-120.0/154.4 08-0P1804 

08-SBD-40-151.7/153.3 08-489304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-40-/107.6 08-0P1504 8
 

08-SBD-60-4.8/0 08-0L0404 8
 

08-SBD-62-12.6/0 08-0M4404 8
 

08-SBD-62-55.0/79.5 08-0H6504 8
 

08-SBD-62-106.0/122 08-0P3604 9
 

08-SBD-62-142.2/142.9 08-378704 9
 

08-SBD-71-4.8/8.5 08-0F1004 9
 

08-SBD-95-57.2/80.5 08-0P6404 9
 

08-SBD-210-9.4/11 08-204324 9
 

08-SBD-210-/33.2 08-0C7424 9
 

08-SBD-215-8.8/11.6 08-4440U4 10
 

08-SBD-330-34.2/36.2 08-0Q5104 10
 

08-SBD-395-3.9/65.5 08-0P7304 10
 

08-SBD-5706-/0 08-0E3104 10
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $57,046,084  $18,249,165


-F- FEDERAL AID (PRIMARY) $42,995,476  $18,071,846




Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-S­ FEDERAL AID (SECONDARY) $70,204,613

-SH­ STATE HIGHWAY $111,537,876

-ER­ STORM DAMAGE REPAIR $10,265,000

 $119,930,580

District Total: $411,979,629

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $15,013,749 

Work completed this Period:  $15,013,749 

Work Comp 

$50,825,547


 $83,141,695


 $5,144,062


 $5,284,698


 $180,717,012
 


	08

